

30021510073000-PC	22600175 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Microparcos - Talisay Road, Oza, Albay 3rd	No	Public Bldg	2/28/2022	3/2-9/2022	3/9/2022	3/25/2022	3/25/2022	4/1/2022	4/11/2022	4/11/2022	4/1/2022	5/11/2022	5/24/2022	5/14/2022		FY 2022 GSJA	240,943,035.04			225,550,000.00	COA / MACAP / PICE / CCW	3/9/2022	3/23/2022	3/23/2022	3/30/2022	4/15/2022		
300215100345000-PC	22600176 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/Facilities - Construction of Kdgo Road, Capibucan to Tangom, Albay, Sakaray,	No	Public Bldng	3/3/2022	3/4-10/2022	3/11/2022	3/30/2022	3/30/2022	4/6/2022	4/20/2022	4/20/2022	4/20/2022	5/20/2022	6/7/2022	6/9/2022		FY 2022 GSJA	240,032,069.00			234,599,406.43	COA / MACAP / PICE / CCW	3/11/2022	3/24/2022	3/24/2022	3/31/2022	4/27/2022		
300215100298000-PC	22600177 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/Facilities - Construction of Tablon-Memora Road, Oas/Lago City, Albay Talsan, Oza, Albay, Albay 3rd LD	No	Public Blding	3/3/2022	3/4-10/2022	3/11/2022	3/24/2022	3/24/2022	3/31/2022	4/27/2022	4/27/2022	4/27/2022	5/1/2022				FY 2022 GSJA	241,015,004.03			225,027,088.48	COA / MACAP / PICE / CCW	3/11/2022	3/24/2022	3/24/2022	3/31/2022	4/27/2022		
300135200574000-PC	22600178 - Local Program - National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Comp OLA, Phase I, Legazpi City, Albay 2nd LD	No	Public Blding	2/28/2022	3/2-9/2022	3/9/2022	5/13/2022	5/13/2022	5/20/2022	6/1/2022	6/1/2022	6/1/2022	6/14/2022				FY 2022 GSJA	96,478,478.41			93,384,032.81	COA / MACAP / PICE / CCW	3/9/2022	3/23/2022	3/23/2022	3/30/2022	4/15/2022		
300205100062000-PC	22600180 - Convergence and Special Support Program (CSSP) - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Water Supply System - Construction of Water System (Level II) Project in the Province of Sorsogon, P006423611Z,	No	Public Bldding	5/10/2022	5/12-10/2022	5/19/2022											FY 2022 GSJA	482,949,949.18				COA / MACAP / PICE / CCW	5/19/2022	5/31/2022	5/31/2022	6/7/2022	6/21/2022		
300205100063000-PC	22600181 - Convergence and Special Support Program (CSSP) - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Water Supply System - Construction of Water System (Level II) Project, Albay, P006423621Z, Regionwida	No	Public Bldding	5/10/2022	5/12-10/2022	5/19/2022											FY 2022 GSJA	96,499,957.38				COA / MACAP / PICE / CCW	5/19/2022	5/31/2022	5/31/2022	6/7/2022	6/21/2022		