

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB													Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
10021010095000	P.R. No. 2024-10-134 - Procurement of Tones for the printing of Piveter Documents SC2022 for use in the Records Management Section, Administrative Division, DPWH Regional Office VI, Iloilo City	Records Section, Administrative Division	No	NP-53.9 - Small Value Procurement	N/A	29-10-2024	N/A	12-12-2024	12-12-2024	16-12-2024	16-12-2024	23-12-2024	26-12-2024	27-12-2025	06-01-2025			Government of the Philippines (current year's budget)	226,000.00		226,000.00	226,000.00		226,000.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
PT 2024	Contract ID No. 246G038 (2024-10-140) - Procurement of furniture and accessories necessary for the operations of DPWH Regional Office VI Building / GAD Learning and Wellness Center for various programs, activities & projects on Gender and Development (GAD) Integration Framework in Road Infrastructure Sector and other related activities	Planning and Design Division	No	Competitive Bidding	N/A	29-10-2024	29-10-2024	12-12-2024	12-12-2024	23-12-2024	23-12-2024	26-12-2024	26-12-2024	27-12-2024	06-01-2025			Government of the Philippines (current year's budget)	24,027,253.00		24,027,253.00	23,967,000.00		23,967,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	29-10-2024	29-10-2024	29-10-2024	29-10-2024	29-10-2024	Completed	
11020610009000	P.R. No. 2024-11-151 - Procurement of Safety Gears and Tools for use of various maintenance repair works at Equipment Management Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 - Small Value Procurement	N/A	12-10-2024	N/A	19/12/2024	18/12/2024	01-01-2025	02-01-2025	06-01-2025	13-01-2025	16-01-2025	21-01-2025			Government of the Philippines (current year's budget)	49,958.00		49,958.00	49,958.00		49,958.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
11010400047000	P.R. No. 2024-11-152 - Procurement of Supplies and Spare parts including services for the Preventive Maintenance (PM) of Amphibious Excavator (AE-30) with DPWH No. K4-36 stationed at Jaro Floodway, Iloilo City.	Equipment Management Division	No	NP-53.9 - Small Value Procurement	N/A	05-12-2024	N/A	12-12-2024	12-12-2024	13-12-2024	13-12-2024	16-12-2025	20-12-2025	03-01-2026	06-01-2026			Government of the Philippines (current year's budget)	238,025.00		238,025.00	238,389.00		238,389.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
10021010083000	P.R. No. 2024-11-154 - Procurement of Software Package update of the existing BOSCH KTS - 580 Engine Analyzer (EA 2.0 Advanced 3 years includes EA 4, 5D, EBA, SE, and TSB) for use of all service vehicles assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 - Small Value Procurement	N/A	05-12-2024	N/A	12-12-2024	12-12-2024	16-12-2024	16-12-2024	23-12-2024	02-01-2025	15-01-2025	21-01-2025			Government of the Philippines (current year's budget)	209,796.05		209,796.05	209,000.00		209,000.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
31010110009000	P.A. No. 2024-11-155 - Procurement of Spare parts for the Repair of Various Service Vehicles assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 - Small Value Procurement	N/A	05-12-2024	N/A	05-12-2024	05-12-2024	16-12-2024	16-12-2024	23-12-2024	26-12-2024	27-12-2024	06-01-2025			Government of the Philippines (current year's budget)	548,700.00		548,700.00	548,600.00		548,600.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
310203102041200 31020310154000 31020110137000	P.R. No. 2024-11-156 -Procurement of Three (3) Desktop Computer with UPS and One (1) Document Scanner for use in the Finance Division, DPWH Regional Office VI, Iloilo City	Finance Division	No	NP-53.9 - Small Value Procurement	N/A	30-01-2025	N/A	06-02-2025	06-02-2025	18-02-2025	18-02-2025	19-02-2025	24-02-2025	26-02-2025	04-03-2025			Government of the Philippines (current year's budget)	680,000.00		680,000.00	670,000.00		670,000.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
31011011048000 31020110128400	P.R. No. 2024-11-158 - Procurement of GSD Materials Supply for the repair and maintenance of DPWH Buildings, DPWH Regional Office VI Compound	Maintenance Division	No	NP-53.9 - Small Value Procurement	N/A	11-12-2024	N/A	19-12-2024	19-12-2024	02-01-2025	02-01-2025	06-01-2025	13-01-2025	16-01-2025	21-01-2025			Government of the Philippines (current year's budget)	605,356.60		605,356.60	582,110.00		592,210.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
31020310204000 31020110104000 31020111113000 31020110154000 31010110154000	Contract ID No. 246G040 (2024-11-158) -Procurement of Tires for use of Various Service Vehicles and Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	N/A	22-11-2024	02-12-2025	17-12-2024	17-12-2024	02-01-2025	02-01-2025	06-01-2025	13-01-2025	16-01-2025	21-01-2025			Government of the Philippines (current year's budget)	1,402,500.00		1,402,500.00	1,395,950.00		1,395,950.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	Completed	
31020110647000 31020110648000 31020110159000	P.R. No. 2024-11-160 - Procurement of Industrial Fans, Folding Chairs and Matting for H1-7479 for use in the DPWH Regional Office VI, Iloilo City	Regional Office VI	No	NP-53.9 - Small Value Procurement	N/A	05-12-2024	N/A	12-12-2024	12-12-2024	16-12-2024	16-12-2024	21-12-2024	02-01-2025	02-01-2025	13-01-2025			Government of the Philippines (current year's budget)	579,082.50		579,082.50	579,050.00		579,050.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
31020310077000	P.R. No. 2024-11-163 - Procurement of three (3) Accrediting units and installation services for use in the Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	No	NP-53.9 - Small Value Procurement	N/A	11-12-2024	N/A	19-12-2024	19-12-2024	01-01-2025	02-01-2025	06-01-2025	13-01-2025	16-01-2025	21-01-2025			Government of the Philippines (continuing budget)	223,750.00		223,750.00	222,000.00		222,000.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
20000010129300	P.R. No. 2024-11-165 - Procurement of One (1) Printer (Inkjet, A3) with Ink and One (1) Ring Binder Machine (A3, Heavy Duty) for use in the Environmental Impact Assessment (EIA) Section under the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	N/A	30-01-2025	N/A	06-02-2025	06-02-2025	14-02-2025	14-02-2025	17-02-2025	24-02-2025	26-02-2025	04-03-2025			Government of the Philippines (current year's budget)	69,800.00		69,800.00	69,780.00		69,780.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
31010111112400	P.R. No. 2024-11-166 - Procurement of various CT equipment and IT supplies for the use of the ICTS Office, DPWH Regional Office VI, Iloilo City	Information Communications Technology	No	NP-53.9 - Small Value Procurement	N/A	11-12-2024	N/A	19-12-2024	19-12-2024	03-01-2025	03-01-2025	06-01-2025	13-01-2025	16-01-2025	21-01-2025			Government of the Philippines (current year's budget)	218,583.00		218,583.00	212,789.00		212,789.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
31020111113600 31020110270000 310101101242000 31020110204000 31020110204000 31020110154000 31020110154000	Contract ID No. 246G044 (2024-12-167) - Procurement of Eight (8) Desktop Computer (Specialized Software Application Use), Thirteen (13) UPS (1000VA) for Desktop Computer (Specialized Applications Use) and Four (4) UPS (650VA) for Workstation for use in the Construction Division, DPWH Regional Office VI, Iloilo City	Construction Division	No	Competitive Bidding	N/A	07-01-2025	14-01-2025	28-01-2025	28-01-2025	10-02-2025	10-02-2025	13-01-2025	17-02-2025	20-02-2025	25-02-2025			Government of the Philippines (current year's budget)	1,574,000.00		1,574,000.00	1,573,966.00		1,573,966.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	07-01-2025	07-01-2025	07-01-2025	07-01-2025	07-01-2025	Completed	
31020110153800 31020110153800 31020110153800 31020110154000 31020110154000 31020110154000 31020110154000 31020110154000 31020110154000 31020110154000 31020110154000 31020110154000	Contract ID No. 246G045 (2024-12-168) - Procurement of Eight (8) Desktop Computer (Specialized Software Applications Use), Thirteen (13) UPS (1000VA) for Desktop Computer (Specialized Applications Use) and Four (4) UPS (650VA) for Workstation for use in the Construction Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	No	Competitive Bidding	23-12-2024	07-01-2025	14-01-2025	28-01-2025	28-01-2025	13-02-2025	13-02-2025	17-02-2025	25-02-2025	07-03-2025	16-03-2025			Government of the Philippines (continuing budget)	8,847,333.49		8,847,333.49	8,670,000.00		8,670,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	07-01-2025	07-01-2025	07-01-2025	07-01-2025	07-01-2025	Completed	
31020110649000	P.R. No. 2024-12-169 - Procurement of One (1) Unit Outboard Motor including installation and commissioning for use of Speed Boat X1-10 located at Equipment Management Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 - Small Value Procurement	N/A	07/01/2025	n/a	14/01/2025	14/01/2025	17/01/2025	17/01/2025	21-01-2025	27-01-2025	06-02-2025	07-02-2025			Government of the Philippines (continuing budget)	460,714.00		460,714.00	455,700.00		455,700.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
30021101084000 31020110154000	P.R. No. 2024-12-170 - Procurement of One (1) Unit Desktop Computer (Admin Use), One (1) Unit Laptop (Application Use), One (1) Unit Laptop Computer (Specialized Software Application Use), One (1) Unit Multifunction Inkjet Printer (A3), and One (1) Unit UPS (650VA) for Workstation for use in Regional Emergency Operation Center (EOC) of the DPWH Regional Office VI, Iloilo City	Maintenance Division	No	NP-53.9 - Small Value Procurement	N/A	06-02-2025	N/A	13-02-2025	13-02-2025	28-02-2025	28-02-2025	03-03-2025	06-03-2025	13-03-2025	13-03-2025			Government of the Philippines (current year's budget)	512,000.00		512,000.00	510,000.00		510,000.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
20000100644000	P.R. No. 2024-12-171 - Procurement of Various Office Supplies for use in the Multi Year Planning and Scheduling (MYPS) and Validation Program under the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	N/A	07-01-2025	N/A	14-01-2025	14-01-2025	17-01-2025	17-01-2025	21-01-2025	21-01-2025	21-01-2025	27-01-2025			Government of the Philippines (current year's budget)	151,005.00		151,005.00	151,005.00		151,005.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
31020110157800 31020110154500	P.R. No. 2024-12-172 - Procurement of Spare parts, Drum Units and Developing Units for use in the Construction Division, DPWH Regional Office VI, Iloilo City	Construction Division	No	Direct Contracting	N/A	N/A	N/A	06-02-2025	06-02-2025	12-02-2025	12-02-2025	13-02-2025	24-02-2025	24-02-2025	04-03-2025			Government of the Philippines (current year's budget)	555,384.00		555,384.00	555,384.00		555,384.00	n/a	n/a	n/a	n/a	n/a	n/a	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of EB													Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
3201010909000 31030109775000	P.R. No. 2024-12-173 - Procurement of One (1) Unit Laptop Computer for use of Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	No	NP-53.9 - Small Value Procurement	N/A	16-01-2025	N/A	23-01-2025	23-01-2025	27-01-2025	27-01-2025	28-01-2025	09-02-2025	05-02-2025	10-02-2025			Government of the Philippines (current year's budget)	196,333.33		196,333.33	190,000.00		190,000.00	n/a	n/a	n/a	n/a	n/a		Completed	
31010803242000	2024-12-174 - Procurement of Tempered Glass Basketball Back Board for use in the DPWH Regional Office VI, Iloilo City	Regional Office VI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	21-01-2025	21-01-2025	23-01-2025	23-01-2025	24-01-2025	27-01-2025	30-01-2025	06-01-2025			Government of the Philippines (current year's budget)	19,500.00		19,500.00	18,480.00		18,480.00	n/a	n/a	n/a	n/a	n/a		Completed	
31030413060000 31030413060000 31030413060000 31030413060000 31030503044000 31030503044000 31030503044000 31030503044000 31030503044000 31030503044000 31030503044000	Contract ID No. 25G0001 (2025-01-001) - Procurement of One (1) Set Global Navigation Satellite System (GNSS) Reference Station for use in the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	Competitive Bidding	23-01-2025	16-01-2025	23-01-2025	06-02-2025	06-02-2025	19-02-2025	19-02-2025	21-02-2025	24-02-2025	04-03-2025	10-03-2025			Government of the Philippines (current year's budget)	8,000,000.00		8,000,000.00	7,995,000.00		7,995,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	16-01-2025	16-01-2025	16-01-2025	16-01-2025	16-01-2025		Completed
31030413060000 31030413060000 31030413060000 31030503044000 31030503044000 31030503044000 31030503044000 31030503044000 31030503044000 31030503044000 31030503044000	Contract ID No. 25G0003 (2025-01-001) - Procurement of Seventy-Seven (77) units Illuminated Smart Modular LEDPE Barrier system (Directional Arrow), one Hundred (100) units Illuminated Smart Cylindrical Road system and other PPE and supplies for use in the DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	Competitive Bidding	24-03-2025	29-01-2025	06-02-2025	20-02-2025	20-02-2025	10-03-2025	10-03-2025	13-03-2025	21-03-2025	24-03-2025	28-03-2025			Government of the Philippines (current year's budget)	5,000,000.00		5,000,000.00	4,999,622.54		4,999,622.54	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	29-01-2025	29-01-2025	29-01-2025	29-01-2025	29-01-2025		Completed
32010113130000	P.R. No. 2025-01-004 - Procurement of One (1) Unit Laptop (Specialized Software Application Use) for use in the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	N/A	04-03-2025	N/A	11-03-2025	11-03-2025	17-03-2025	17-03-2025	19-03-2025	26-03-2025	27-03-2025	28-03-2025			Government of the Philippines (current year's budget)	210,000.00		210,000.00	205,000.00		205,000.00	n/a	n/a	n/a	n/a	n/a		Completed	
20000000000000	Contract ID No. 24G0046 (2025-01-006) - Procurement of Supplies for Weighbridge Station-Dumague, ATOMI Station-Iloilo, and ATOMI Station-Hugos Occidental under the Maintenance Division, DPWH Regional Office VI, Iloilo City	Maintenance Division	No	Competitive Bidding	N/A	13-02-2025	20-02-2025	06-03-2025	06-03-2025	14-03-2025	14-03-2025	17-03-2025	21-03-2025	25-03-2025	27-03-2025			Government of the Philippines (current year's budget)	1,466,745.00	1,466,745.00		1,267,131.00	1,267,131.00		COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	13-02-2025	13-02-2025	13-02-2025	13-02-2025	13-02-2025		Completed
20000010001000	P.R. No. 2025-01-007 - Procurement of nameplates and signages for use in the DPWH Regional Office VI, Iloilo City for compliance to Department Order No. 85, series of 2024	Quality Assurance and Hydrology Division	No	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	24-04-2025	24-04-2025	26-04-2025	26-04-2025	05-05-2025	18-05-2025	19-05-2025	23-05-2025			Government of the Philippines (current year's budget)	226,493.25		226,493.25	226,493.25		226,493.25	n/a	n/a	n/a	n/a	n/a		Completed	
30000000000000	P.R. No. 2025-02-008 - Procurement of Spare parts for the existing two (2) old photocopiers and two (2) new photocopiers for use in the Procurement Unit, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Procurement Unit	No	Direct Contracting	N/A	N/A	N/A	06-03-2025	06-03-2025	10-03-2025	10-03-2025	11-03-2025	12-03-2025	14-03-2025	19-03-2025			Government of the Philippines (current year's budget)	489,059.00	489,059.00		489,059.00	489,059.00		n/a	n/a	n/a	n/a	n/a		Completed	
10000100000300	P.R. No. 2025-02-009 - Procurement of Various Office Supplies for use in the Procurement Unit, Office of the Regional Director	Procurement Unit	No	NP-53.9 - Small Value Procurement	N/A	03-03-2025	N/A	11-03-2025	11-03-2025	14-03-2025	14-03-2025	17-03-2025	22-03-2025	26-03-2025	28-03-2025			Government of the Philippines (current year's budget)	363,606.00	363,606.00		362,565.00	362,565.00		n/a	n/a	n/a	n/a	n/a		Completed	
10000100000300	Contract ID No. 25G0004 (2025-02-010) - Procurement of Lubricants of Various Service Vehicles and Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	N/A	03-03-2025	11-03-2025	25-03-2025	25-03-2025	14-03-2025	14-03-2025	07-04-2025	14-04-2025	16-04-2025	22-04-2025			Government of the Philippines (current year's budget)	1,110,300.00	1,110,300.00		1,082,530.00	1,082,530.00		n/a	n/a	n/a	n/a	n/a		Completed	
20000010001000	P.R. No. 2025-02-013 - Procurement of parts for the Replacement of Panel Gauge of Amphibious Excavator H4-21 currently stationed at Pulilan River, Bagnang, Antique	Equipment Management Division	No	NP-53.9 - Small Value Procurement	N/A	12-03-2025	N/A	19-03-2025	19-03-2025	25-03-2025	25-03-2025	26-03-2025	31-03-2025	04-04-2025	08-04-2025			Government of the Philippines (current year's budget)	212,968.15	212,968.15		212,968.15	212,968.15		n/a	n/a	n/a	n/a	n/a		Completed	
20000000010000	Contract ID No. 24G0047-Procurement of Supplies, Parts and Services for the Dry Docking and Repair of Multi-Purpose Amphibious Dredge with DPWH No. K3-06 (Watermaster Classic IV) currently located at Iloilo River, Iloilo City	Equipment Management Division	No	Competitive Bidding	21-02-2025	24-01-2025	04-03-2025	19-03-2025	19-03-2025	28-03-2025	28-03-2025	31-03-2025	07-04-2025	14-04-2025	15-04-2025			Government of the Philippines (current year's budget)	13,703,880.00	13,703,880.00		13,693,880.00	13,693,880.00		COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	24-02-2025	24-02-2025	24-02-2025	24-02-2025	24-02-2025		Completed
20000010001400	Contract ID No. 24G0049 (2025-02-012) - Procurement of Supplies for Weighbridge Station-Dumague, ATOMI Station-Iloilo, and ATOMI Station-Hugos Occidental under the Maintenance Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	N/A	03-03-2025	11-03-2025	25-03-2025	25-03-2025	28-03-2025	28-03-2025	07-04-2025	14-04-2025	16-04-2025	22-04-2025			Government of the Philippines (current year's budget)	1,183,000.00	1,183,000.00		1,081,080.00	1,081,080.00		COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	03-03-2025	03-03-2025	03-03-2025	03-03-2025	03-03-2025		Completed
10000010000300	P.R. No. 2025-02-014 - Procurement of Water Pump, Pressure Tank and fittings for the repair and maintenance of DPWH Regional Office VI Compound, Iloilo City	Maintenance Division	No	NP-53.9 - Small Value Procurement	N/A	12-03-2025	N/A	19-03-2025	19-03-2025	24-03-2025	24-03-2025	25-03-2025	02-04-2025	08-04-2025	14-04-2025			Government of the Philippines (current year's budget)	157,570.00	157,570.00		157,570.00	157,570.00		n/a	n/a	n/a	n/a	n/a		Completed	
10000000000700	Contract ID No. 25G0006 (2025-02-015) - Procurement of Fuel (Diesel) for use of Various Service Vehicles and Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	05-03-2025	12-03-2025	19-03-2025	02-04-2025	02-04-2025	11-04-2025	11-04-2025	15-04-2025	16-04-2025	20-04-2025	23-04-2025			Government of the Philippines (current year's budget)	2,348,000.00	2,348,000.00		2,348,000.00	2,348,000.00		COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		Completed
31030113130000 31030113130000	Contract ID No. 25G0009 (2025-03-017) - Procurement of Various Ink, Toner, and Maintenance Box for the existing copiers (Epson, HP, Canon and Brother) in the DPWH Regional Office VI, Iloilo City	Regional Office VI	No	Competitive Bidding	N/A	19-03-2025	27-03-2025	10-04-2025	10-04-2025	21-04-2025	21-04-2025	24-04-2025	28-04-2025	30-04-2025	05-05-2025			Government of the Philippines (current year's budget)	1,626,300.00		1,626,300.00	1,331,555.00		1,331,555.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	19-03-2025	19-03-2025	19-03-2025	19-03-2025	19-03-2025		Completed
10000000000000 31020113130000	Contract ID No. 25G0010 (2025-03-018) - Procurement of Toner, Developers, Drumkits and Spare parts for use of the existing Sharp photocopiers in the DPWH Regional Office VI, Iloilo City	Regional Office VI	No	Competitive Bidding	N/A	19-03-2025	27-03-2025	10-04-2025	10-04-2025	21-04-2025	21-04-2025	24-04-2025	29-04-2025	30-04-2025	05-05-2025			Government of the Philippines (current year's budget)	1,089,781.25		1,089,781.25	1,089,780.00		1,089,780.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	19-03-2025	19-03-2025	19-03-2025	19-03-2025	19-03-2025		Completed
10000000000100 31020503044000 31020503044000	Contract ID No. 25G0008 (2025-03-019) - Procurement of Catering Services for use in the conduct of Training/Debriefing and Meeting for the period April to June 2025 at the DPWH Regional Office VI, Iloilo City	Administrative Division	No	Competitive Bidding	10-03-2025	12-03-2025	19-03-2025	02-04-2025	02-04-2025	03-04-2025	03-04-2025	04-04-2025	07-04-2025	08-04-2025	11-04-2025			Government of the Philippines (current year's budget)	3,159,900.00		3,159,900.00	3,155,925.00		3,155,925.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	12-03-2025	12-03-2025	12-03-2025	12-03-2025	12-03-2025		Completed
10000000000000 31020503044000 31020503044000	Contract ID No. 24G0009 (2025-03-021) - Procurement of Two (2) Units 3-in-1 Electric Equipment (Laser, Compactor with other accessories) for use of Equipment Management Division	Equipment Management Division	No	Competitive Bidding	07-03-2025	10-03-2025	19-03-2025	08-04-2025	08-04-2025	23-04-2025	23-04-2025	24-04-2025	21-05-2025	22-05-2025	26-05-2025			Government of the Philippines (current year's budget)	20,000,000.00		20,000,000.00	19,990,000.00		19,990,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	10-03-2025	10-03-2025	10-03-2025	10-03-2025	10-03-2025		Completed
10000000000000 31020503044000 31020503044000	Contract ID No. 25G0005 (2025-03-023) - Procurement of Two (2) Units 3-in-1 Electric Equipment (Laser, Compactor with other accessories) for use of Equipment Management Division	Equipment Management Division	No	Competitive Bidding	07-03-2025	10-03-2025	19-03-2025	08-04-2025	08-04-2025	23-04-2025	23-04-2025	24-04-2025	21-05-2025	22-05-2025	26-05-2025			Government of the Philippines (current year's budget)	20,000,000.00		20,000,000.00	19,990,000.00		19,990,000.00	COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFAA	10-03-2025	10-03-2025	10-03-2025	10-03-2025	10-03-2025		Completed
32010107043000	P.R. No. 2025-03-023 -Procurement of Three (3) sets Canon V700 Toner (Bk, C, Y, M) for Printing of DPWH 6 Yr 2024 Annual Report, Quarterly Newsletters, and REC Materials for use in the Regional Public Affairs and Information Staff, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Information Staff, Office of the Regional Director	No	NP-53.9 - Small Value Procurement	N/A	08-04-2025	N/A	24-04-2025	24-04-2025	30-04-2025	30-04-2025	05-05-2025	11-05-2025	15-05-2025	20-05-2025			Government of the Philippines (current year's budget)	526,400.00		526,400.00	483,300.00		483,300.00	n/a	n/a	n/a	n/a	n/a		Completed	
32010103074000	P.R. No. 2025-03-025 -Procurement of One (1) second-handing unit 2hp wall mounted inverter including installation and material for use at the Office of the Assistant Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Assistant Regional Director	No	NP-53.9 - Small Value Procurement	N/A	20-05-2025	N/A	27-05-2025	27-05-2025	30-05-2025	30-05-2025	02-06-2025	09-06-2025	19-06-2025	23-06-2025			Government of the Philippines (current year's budget)	65,213.20		65,213.20	65,000.00		65,000.00	n/a	n/a	n/a	n/a	n/a		Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities			Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf												Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
200000100014000	P.R. No. 2025-03-026 -Procurement of parts for the Corrective Maintenance (CM) of Amphibious Excavator with DPWH No. 14-61 assigned at Equipment Management Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	24-04-2025	24-04-2025	30-04-2025	30-04-2025	05-05-2025	13-05-2025	15-05-2025	20-05-2025			Government of the Philippines (current year's budget)	139,700.00	139,700.00		139,590.00	139,590.00		n/a	n/a	n/a	n/a	n/a	n/a	Completed	
120202107543000	P.R. No. 2025-03-028 -Procurement of Four (4) Units 5 layered File Rack for use in the Office of the COA, DPWH Regional Office VI, Iloilo City	Commission on Audit	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	24-04-2025	24-04-2025	30-04-2025	30-04-2025	05-05-2025	13-05-2025	15-05-2025	20-05-2025			Government of the Philippines (current year's budget)	45,600.00		45,600.00	45,600.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed	
30021506784000 30021700377000	Contract ID No.25G6012 (2025-03-029) - Procurement of Various IT Equipment for use in the ICT Staff, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Information and Communication Technology	No	Competitive Bidding	N/A	02-04-2025	10-04-2025	24-04-2025	24-04-2025	13-05-2025	13-05-2025	14-05-2025	21-05-2025	30-05-2025	01-06-2025			Government of the Philippines (current year's budget)	1,369,300.00		1,369,500.00	1,351,000.00	1,351,000.00		COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFA	02-04-2025	02-04-2025	02-04-2025	02-04-2025	02-04-2025	Completed	
120101131313000	P.R. No. 2025-03-030 - Procurement of Spare parts for the existing Sharp Photocopier for use in the Procurement Unit, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Procurement Unit	No	Direct Contracting	N/A	N/A	N/A	24-04-2025	24-04-2025	30-04-2025	30-04-2025	005/05/2025	13-05-2025	15-05-2025	20-05-2025			Government of the Philippines (current year's budget)	10,220.00		10,220.00	10,220.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed	
100000100001000	P.R. No. 2025-03-032 - Procurement of Blouse for the Retiring Personnel of DPWH Regional Office VI, Iloilo City	Regional Office VI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	24-04-2025	24-04-2025	30-04-2025	30-04-2025	05-05-2025	13-05-2025	15-05-2025	20-05-2025			Government of the Philippines (current year's budget)	42,000.00	42,000.00		42,000.00	42,000.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed
200000100006000	P.R. No. 2025-03-033 - Procurement of Services for the Inspection and Calibration of Various Portable Auto Wheel Load Scale & sets (12 pairs) Hamei Portable Weighing Mechanical Auto Wheel Load Scale for use in the conduct of Anti-truck Overloading Mobile Enforcement Operations (R.A. 8794) in Region VI	Maintenance Division	No	Direct Contracting	N/A	N/A	N/A	23-05-2025	23-05-2025	22-05-2025	22-05-2025	26-05-2025	02-06-2025	09-06-2025	10-06-2025			Government of the Philippines (current year's budget)	265,619.30	265,619.30		265,608.00	265,608.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed
10000010312000	P.R. No. 2025-04-034 - Procurement of Services for the Calibration and Repair of One (1) Unit Electrical Resistivity Equipment for use in the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	Direct Contracting	N/A	N/A	N/A	22-05-2025	22-05-2025	22-05-2025	22-05-2025	26-05-2025	02-06-2025	09-06-2025	10-06-2025			Government of the Philippines (current year's budget)	450,000.00		450,000.00	450,000.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed	
300218109893000	P.R. No. 2025-04-035 - Procurement of furniture, fixtures and accessories necessary for the operations of GAD Learning and Wellness Center for use in the center's operations and access to essential resource and support of GAD Initiatives	Planning and Design Division	No	NP-53.9 - Small Value Procurement	N/A	13-05-2025	N/A	20-05-2025	20-05-2025	22-05-2025	22-05-2025	23-05-2025	30-05-2025	01-06-2025	09-06-2025			Government of the Philippines (current year's budget)	189,300.00		189,300.00	188,060.00	188,060.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed
	Contract ID No.25G6013 (2025-04-038) - Procurement of Outsourced Janitorial Services for the period May 2025-April 2026, DPWH Regional Office VI, Iloilo City	Regional Office VI	No	Competitive Bidding	14-04-2025	16-04-2025	24-04-2025	06-05-2025	06-05-2025	07-05-2025	07-05-2025	07-05-2025	07-05-2025	07-05-2025	07-05-2025	07-05-2025			Government of the Philippines (current year's budget)	8,588,642.40		8,588,642.40	8,565,638.40	8,565,638.40		PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFA	16-04-2025	16-04-2025	16-04-2025	16-04-2025	16-04-2025	Completed
330305100296000	P.R. No. 2025-04-039 - Procurement of Spare parts for the Repair of Various Service Vehicles assigned at DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	N/A	15/05/2025	N/A	22/05/2025	22/05/2025	26/05/2025	26/05/2025	27/05/2025	30/05/2025	03/06/2025	09/06/2025			Government of the Philippines (current year's budget)	396,975.00		396,975.00	396,175.00	396,175.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed
110205301416200	P.R. No. 2025-04-040 - Procurement of Two (2) unit Paper Shredder for use in the Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	No	NP-53.9 - Small Value Procurement	N/A	15/06/2025	N/A	22/06/2025	22/06/2025	26/06/2025	26/06/2025	27/06/2025	30/06/2025	01/07/2025	09/07/2025			Government of the Philippines (current year's budget)	172,000.00		172,000.00	170,000.00	170,000.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed
330501187543000	P.R. No. 2025-05-041 - Procurement of Spare parts for the Repair of Various Service Vehicles assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 - Small Value Procurement	N/A	15/05/2025	N/A	22-05-2025	22-05-2025	26-05-2025	26-05-2025	27-05-2025	30-05-2025	03-06-2025	09-06-2025			Government of the Philippines (current year's budget)	347,570.00		347,570.00	343,680.00	343,680.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed
1000001000071000	P.R. No. 2025-05-047 - Procurement of Sports Equipment needed for the DPWH Sporadic CY 2025, DPWH Regional Office VI, Iloilo City	Regional Office VI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	22-05-2025	22-05-2025	26-05-2025	26-05-2025	27-05-2025	30-05-2025	03-06-2025	09-06-2025			Government of the Philippines (current year's budget)	41,290.00	41,290.00		41,290.00	41,290.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed
330301107546000 330301111313000	P.R. No. 2025-05-046 & 2025-05-051 -Procurement of Spare parts for the existing Iteco 358 and Iteco-360A photocopiers for use in the Office of the Assistant Regional Director and Records Management Section, DPWH Regional Office VI, Iloilo City	Office of the Assistant Regional Director and Administrative Division	No	Direct Contracting	N/A	N/A	N/A	29-05-2025	29-05-2025	29-05-2025	29-05-2025	30-05-2025	02-06-2025	04/06/2025	10/06/2025			Government of the Philippines (current year's budget)	178,970.00		178,970.00	178,970.00	178,970.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed
310204103069000	P.R. No. 2025-05-049 - Procurement of Biometric Scanner for use of the DPWH Regional Office VI, Iloilo City	Regional Office VI	No	NP-53.9 - Small Value Procurement	N/A	03-06-2025	N/A	10-06-2025	10-06-2025	13-06-2025	13-06-2025	16-06-2025	25-06-2025	25-06-2025	30-06-2025			Government of the Philippines (current year's budget)	103,160.00		103,160.00	103,000.00	103,000.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed
310205302413000	2025-05-052-Procurement of Spare parts for the existing Sharp Printer for use in the Equipment Management Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	10-06-2025	10-06-2025	10-06-2025	10-06-2025	16-06-2025	23-06-2025	26-06-2025	30-06-2025			Government of the Philippines (current year's budget)	73,395.00		73,395.00	73,395.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed	
300223102008000	P.R. No. 2025-05-054 -Procurement of Cleaning Materials and Equipment for use in the new office of the DPWH Regional Office VI, Iloilo City	Regional Office VI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	10-06-2025	10-06-2025	13-06-2025	13-06-2025	16-06-2025	23-06-2025	26-06-2025	30-06-2025			Government of the Philippines (current year's budget)	41,100.00		41,100.00	40,970.00	40,970.00			n/a	n/a	n/a	n/a	n/a	n/a	Completed
300321000503000 300105201590000	P.S. No. 2025-05-058 - Procurement of Newspaper publication of past contract award information for projects with an approved budget of Fifty Million Pesos (Php 50,000,000.00) and above in compliance with D.O 105 series of 2020, DPWH Regional Office VI, Iloilo City	Procurement Unit	No	NP-53.9 - Small Value Procurement	N/A	08-06-2025	N/A	10-06-2025	10-06-2025	13-06-2025	13-06-2025	16-06-2025	23-06-2025	26/06/2025	27/06/2025			Government of the Philippines (current year's budget)	445,209.60		445,209.60	182,228.80	182,228.80			n/a	n/a	n/a	n/a	n/a	n/a	Completed
310205101416000 320201131304000 320201131305000 3202011313112000 3202011313130000 3202011313130000 3202011313130000	Contract ID No.25G6015 (2025-05-057) - Procurement of Catering Services for Meals (AM/PM Snacks and Lunch) for use in the conduct of Trainings/Seminars and Meetings for the period July to September 2025 at DPWH Regional Office VI, Iloilo City	Administrative Division	No	Competitive Bidding	N/A	09-06-2025	10-06-2025	24-06-2025	24-06-2025	26-06-2025	26-06-2025	30-06-2025	30-06-2025	01/07/2025	01/07/2025			Government of the Philippines (current year's budget)	1,971,000.00		1,971,000.00	1,971,000.00	1,971,000.00		COA, PHILIPPINE INSTITUTE OF ENVIRONMENTAL PLANNERS (PIEP) CHAMBER OF COMMERCE AND INDUSTRY, RAFA	03-06-2025	03-06-2025	03-06-2025	03-06-2025	03-06-2025	Completed	
Total Allocated Budget of Procurement Activities																			137,183,880.42	21,501,737.33	113,061,943.07											
Total Contract Price of Procurement Activities Conducted																						145,396,445.14	21,091,371.15	124,305,073.99								
Total Savings (Total Allocated Budget - Total Contract Price)																			1,476,935.28													

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													</
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	----

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB													Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
20000010664000	P.R. No. 2025-03-024 -Procurement of one (1) Document Scanner (Flatbed w/ ADF, A3), two (2) units Mobile Printer and one (1) unit Printer (Inkjet, A3) for use in the Multi Year Planning and Scheduling (MPPS) and Validation Program under the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	N/A	26-06-2025	N/A	03-07-2025	03-07-2025									Government of the Philippines (current year's budget)	308,600.00		308,600.00				n/a	n/a	n/a	n/a	n/a	n/a	Awarded with issued Notice of Award	
330304910143000	P.R. No. 2025-05-060 -Procurement of various ICT Equipment for the use of the ICT's Office, DPWH Regional Office VI, Iloilo City	Information and Communication Technology	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03-07-2025	03-07-2025									Government of the Philippines (current year's budget)	25,950.00		25,950.00				n/a	n/a	n/a	n/a	n/a	n/a	Ongoing Procurement Process	
330304910143000 3300402101427000 330101111012000	P.R. No. 2025-06-064 -Procurement of Office Furniture for use in the ICT's Office, DPWH Regional Office VI, Iloilo City	Information and Communication Technology	No	NP-53.9 - Small Value Procurement	N/A	26-06-2025	N/A	03-07-2025	03-07-2025									Government of the Philippines (current year's budget)	272,500.00		272,500.00				n/a	n/a	n/a	n/a	n/a	n/a	Ongoing Procurement Process	
3302041021574000	P.R. No. 2025-06-068 -Procurement of One (1) set Canvas Wall Branding 9.6ft x 68ft for use in the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	N/A	26-06-2025	N/A	03-07-2025	03-07-2025									Government of the Philippines (current year's budget)	297,705.00		297,705.00				n/a	n/a	n/a	n/a	n/a	n/a	Ongoing Procurement Process	
20000010145000	P.R. No. 2025-06-073 -Procurement of Supplies/Materials for use in the Conduct of 3-day training on the Harmonized Gender and Development Guidelines (HGDD), GAD Planning and Budgeting, Preparation of GAD Accomplishment Report and Workshop on GAD Plan and Budget FY 2026 on July 15-17, 2025 under the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	N/A	26-06-2025	N/A	03-07-2025	03-07-2025									Government of the Philippines (current year's budget)	54,000.00		54,000.00				n/a	n/a	n/a	n/a	n/a	n/a	Ongoing Procurement Process	
200000101450000	P.R. No. 2025-06-074 -Procurement of One (1) Order AM/PM Snacks and Lunch for 35 pax for the conduct of 3-day training on the Harmonized Gender and Development Guidelines (HGDD), GAD Planning and Budgeting, Preparation of GAD Accomplishment Report and Workshop on GAD Plan and Budget FY 2026 on July 15-17, 2025 under the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	N/A	26-06-2025	N/A	03-07-2025	03-07-2025									Government of the Philippines (current year's budget)	63,000.00		63,000.00				n/a	n/a	n/a	n/a	n/a	n/a	Ongoing Procurement Process	
3303051014143000	P.R. No. 2025-06-080 -Procurement of Soap Bin (Trash Container) and Bidet for use in the New DPWH Regional Office VI, Building, Iloilo City	Regional Office VI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03-07-2025	03-07-2025									Government of the Philippines (current year's budget)	49,950.00		49,950.00				n/a	n/a	n/a	n/a	n/a	n/a	Ongoing Procurement Process	
330301100656000	P.R. No. 2025-05-056 -Procurement of Construction Materials for use in the DPWH Regional Office VI, Iloilo City	Regional Office VI	No	NP-53.9 - Small Value Procurement	N/A	01-07-2025	N/A	08-07-2025	08-07-2025									Government of the Philippines (current year's budget)	630,447.00		630,447.00				n/a	n/a	n/a	n/a	n/a	n/a	Ongoing Procurement Process	
2000001013300000	P.R. No. 2025-06-072 -Procurement of one (1) order AM/PM snacks and lunch for the conduct of 4-day in-house training on Road and Bridge Information Application (RBIA) Theories and Procedures for Regional and District Coordinators of the DPWH Regions VI, VII, VIII and Negros Island Region (NIR) on July 22-25, 2025 under the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	N/A	01-07-2025	N/A	08-07-2025	08-07-2025									Government of the Philippines (current year's budget)	672,000.00		672,000.00				n/a	n/a	n/a	n/a	n/a	n/a	Ongoing Procurement Process	
3000001013300000	P.R. No. 2025-06-070 -Procurement of Supplies/Materials for use in the conduct of 4-day in-house training on Road and Bridge Information Application (RBIA) Theories and Procedures for Regional and District Coordinators of the DPWH Regions VI, VII, VIII and Negros Island Region (NIR) on July 22-25, 2025 under the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	N/A	01-07-2025	N/A	08-07-2025	08-07-2025									Government of the Philippines (current year's budget)	222,000.00		222,000.00				n/a	n/a	n/a	n/a	n/a	n/a	Ongoing Procurement Process	
2000001000010000	P.R. No. 2025-06-069 -Procurement of various Equipment and Gears for use in the conduct of Training on Road and Bridge Information Application (RBIA) Survey by the Regional and District Coordinators of the DPWH Regions VI, under the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	N/A	01-07-2025	N/A	08-07-2025	08-07-2025									Government of the Philippines (current year's budget)	400,000.00		400,000.00				n/a	n/a	n/a	n/a	n/a	n/a	Ongoing Procurement Process	
3102043020830000	Contract ID No. 25G6017 -Procurement of Laptop Computer (Specialized Software Use) for use in Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	No	Competitive Bidding	N/A	01-07-2025	N/A	08-07-2025	08-07-2025									Government of the Philippines (current year's budget)	210,000.00		210,000.00				COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	01-07-2025	01-07-2025	01-07-2025	01-07-2025	01-07-2025		Ongoing Procurement Process
3201011110120000	Contract ID No. 25G6011 (Relic) -Procurement of One (1) Multifunction Colour Inkjet Photocopier and mks for use in the Finance Division, DPWH Regional Office VI, Iloilo City	Finance Division	No	Competitive Bidding	N/A	01-07-2025	N/A	08-07-2025	08-07-2025									Government of the Philippines (current year's budget)	905,974.00		905,974.00				COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	01-07-2025	01-07-2025	01-07-2025	01-07-2025	01-07-2025		Ongoing Procurement Process
3203011110109000	Contract ID No. 25G6019 -Procurement of Four (4) Desktop Computer (Specialized Software Applications Used) for use in the Construction Division, DPWH Regional Office VI, Iloilo City	Construction Division	No	Competitive Bidding	N/A	01-07-2025	N/A	22-06-2025	22-06-2025									Government of the Philippines (current year's budget)	620,000.00		620,000.00				COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	01-07-2025	01-07-2025	01-07-2025	01-07-2025	01-07-2025		Ongoing Procurement Process
3201011110120000	Contract ID No. 25G6020 -Supply and Installation of Permanent Truck-Weighing Machine and Accessories for use in the conduct of RA-RPM at the Weighbridge Station, Aguilera, Durrango, Capiz	Maintenance Division	No	Competitive Bidding	27-06-2025	01-07-2025	N/A	22-06-2025	22-06-2025									Government of the Philippines (current year's budget)	7,633,079.85		7,633,079.85				COA, ICODE NGO, CHAMBER OF COMMERCE AND INDUSTRY, RAFAA, CHAMBER REAL ESTATE AND BUILDERS' ASSOCIATION-LA UNION CHAPTER	01-07-2025	01-07-2025	01-07-2025	01-07-2025	01-07-2025		Ongoing Procurement Process
Total Allocated Budget of Ongoing Procurement Activities																			17,307,918.85	0.00	17,307,918.85	0.00	0.00	0.00								

Prepared by:


SEVERO A. RUIZ
BAC Secretariat

Recommended for Approval by:


MARILOU G. ZAMORA
BAC Chairperson

APPROVED:


JOE F. LIMPENGCO
Head of the Procuring Entity