



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**QUEZON CITY 1<sup>st</sup> DISTRICT ENGINEERING OFFICE**  
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



July 8, 2024


**MEMORANDUM**

**FOR : Usec. MARICHU A. PALAFOX, CESO II**  
Undersecretary for Support Services  
This Department

**SUBJECT : Submission of Procurement Monitoring Report (PMR) of Consulting Services for the 1st Semester (January to June) C.Y. 2024**

Submitted herewith is the Procurement Monitoring Report of Consulting Services for the 1st Semester (January to June) C.Y. 2024 of this office in the prescribed format.

Attached are pertinent documents for your ready reference.

  
**LOIDA S. BUSA**  
District Engineer

cc: **Dir. LORETA M. MALALUAN, CESO IV**  
Regional Director  
This Region

NCR.11 RVA/ALG

✉ Email Address: [ambat.ronald@dpwh.gov.ph](mailto:ambat.ronald@dpwh.gov.ph)  
☎ Tel. No(s).: (02) 8931-3640, 8931-1568, 8931-1652,  
8951-4696, 8951-4654





Procurement Monitoring Report as of JANUARY 1, 2024 to JUNE 30, 2024

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
-	24CSOF0001 - Soil Testing / Exploration of Various Projects at District I, Quezon City Included in FY 2024	Planning Section	NO	SVP	-	03/21/2024 - 03/26/2024	-	-	03/26/2024	03/27/2024	-	-	03/27/2024	04/01/2024	04/01/2024	-	-	REGULAR AGENCY FUND	491,003.88	-	491,003.88	485,910.00	-	485,910.00	-	-	-	-	-	-	-	
-	24CSOF0002 - Soil Testing / Exploration of Various Projects at District II, Quezon City Included in FY 2024	Planning Section	NO	SVP	-	03/21/2024 - 03/26/2024	-	-	03/26/2024	03/27/2024	-	-	03/27/2024	04/01/2024	04/01/2024	-	-	REGULAR AGENCY FUND	491,003.88	-	491,003.88	484,125.00	-	484,125.00	-	-	-	-	-	-	-	
-	24CSOF0003 - Soil Testing / Exploration of Various Projects at District V, Quezon City Included in FY 2024	Planning Section	NO	SVP	-	03/21/2024 - 03/26/2024	-	-	03/26/2024	03/27/2024	-	-	03/27/2024	04/01/2024	04/01/2024	-	-	REGULAR AGENCY FUND	491,003.88	-	491,003.88	485,650.00	-	485,650.00	-	-	-	-	-	-	-	
-	24CSOF0004 - Soil Testing / Exploration of Various Projects at District VI, Quezon City Included in FY 2024	Planning Section	NO	SVP	-	03/21/2024 - 03/26/2024	-	-	03/26/2024	03/27/2024	-	-	03/27/2024	04/01/2024	04/01/2024	-	-	REGULAR AGENCY FUND	491,003.88	-	491,003.88	485,175.00	-	485,175.00	-	-	-	-	-	-	-	
-	24CSOF0005 - Soil Testing / Exploration for the Project Construction of DPWH-Quezon City 1st DEO Building, Barangay Holy Spirit, Quezon City	Planning Section	NO	SVP	-	03/21/2024 - 03/26/2024	-	-	03/26/2024	03/27/2024	-	-	03/27/2024	04/01/2024	04/01/2024	-	-	REGULAR AGENCY FUND	499,719.54	-	499,719.54	494,640.00	-	494,640.00	-	-	-	-	-	-	-	
Total Alloted Budget of Procurement Activities																			2,463,735.06													
Total Contract Price of Procurement Activities Conducted																			2,435,500.00													
Total Savings (Total Alloted Budget - Total Contract Price)																			28,235.06													

Prepared By:

RONALD V. AMBAT  
Head, BAC Secretariat

Recommended for Approval by:

ARTURO L. GONZALES, JR.  
BAC Chairperson

Approved:

LOYDA S. BUSA  
District Engineer