

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc. Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
	24GLO0006 PROCUREMENT OF ONE (1) LOT: PURCHASE OF DIESEL FUEL & PREMIUM FUEL FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES WITHIN 2ND DISTRICT, DAVAO DEL NORTE	Davao del Norte 2nd DEO	No	Competitive Bidding	06-03-2024	13-03-2024	20-03-2024	02-04-2024	02-04-2024	03-04-2024	05-04-2024	08-04-2024	08-04-2024	24-04-2024	24-04-2024	60	Government of the Philippines (current year's budget)	2,904,528.00	2,904,528.00		2,899,600.00	2,899,600.00		PCOA Davao Chapter Davao City Chamber of Commerce Commission on Audit Crime and Corruption Watch International, Inc. (CCWI)	13-03-2024	13-03-2024	13-03-2024	13-03-2024	13-03-2024		Awarded with issued Notice of Award
	24GLO0007 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS & BRIDGES WITHIN 2ND DISTRICT, DAVAO DEL NORTE (FOR PREMIX PATCHING OF BITUMINOUS AND CONCRETE PAVEMENTS) W/ EXCEPTION	Davao del Norte 2nd DEO	No	Competitive Bidding	06-03-2024	13-03-2024	20-03-2024	02-04-2024	02-04-2024	03-04-2024	05-04-2024	08-04-2024	08-04-2024	24-04-2024	24-04-2024	30	Government of the Philippines (current year's budget)	1,458,860.40	1,458,860.40		1,454,400.00	1,454,400.00		PCOA Davao Chapter Davao City Chamber of Commerce Commission on Audit Crime and Corruption Watch International, Inc. (CCWI)	13-03-2024	13-03-2024	13-03-2024	13-03-2024	13-03-2024		Awarded with issued Notice of Award
	24GLO0008 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES WITHIN 2ND DISTRICT, DAVAO DEL NORTE (FOR APPLICATION OF THERMOPLASTIC PAVEMENT MARKINGS AND REPAINTING OF SIGNAGES) W/ EXCEPTION	Davao del Norte 2nd DEO	No	Competitive Bidding	06-03-2024	13-03-2024	20-03-2024	02-04-2024	02-04-2024	03-04-2024	05-04-2024	08-04-2024	08-04-2024	24-04-2024	24-04-2024	30	Government of the Philippines (current year's budget)	1,862,396.50	1,862,396.50		1,859,840.00	1,859,840.00		PCOA Davao Chapter Davao City Chamber of Commerce Commission on Audit Crime and Corruption Watch International, Inc. (CCWI)	13-03-2024	13-03-2024	13-03-2024	13-03-2024	13-03-2024		Awarded with issued Notice of Award
	24GLO0004 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF ONE (1) SET COMBINED PORTABLE HEAVY VEHICLE LIFT FOR USE IN THE OPERATION OF DPWH DAVAO DEL NORTE SUB-DISTRICT ENGINEERING OFFICE	Davao del Norte 2nd DEO	No	Competitive Bidding	29-02-2024	08-03-2024	15-03-2024	02-04-2024	02-04-2024	05-04-2024	12-04-2024	15-04-2024	29-04-2024	14-05-2024	14-05-2024	60	Government of the Philippines (current year's budget)	4,990,000.00		4,990,000.00	4,961,000.00	4,981,609.00		PCOA Davao Chapter Davao City Chamber of Commerce Commission on Audit Crime and Corruption Watch International, Inc. (CCWI)	16-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024		Awarded with issued Notice of Award
	24GLO0005 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF ONE (1) SET CRIMPING MACHINE WITH CUTTING AND SKIVING MACHINE FOR USE IN THE OPERATION OF DPWH DAVAO DEL NORTE SUB-DISTRICT ENGINEERING OFFICE	Davao del Norte 2nd DEO	No	Competitive Bidding	29-02-2024	08-03-2024	15-03-2024	02-04-2024	02-04-2024	05-04-2024	12-04-2024	15-04-2024	29-04-2024	14-05-2024	14-05-2024	60	Government of the Philippines (current year's budget)	4,980,000.00		4,980,000.00	4,973,000.00	4,973,000.00		PCOA Davao Chapter Davao City Chamber of Commerce Commission on Audit Crime and Corruption Watch International, Inc. (CCWI)	16-03-2024	08-03-2024	08-03-2024	08-03-2024	08-03-2024		Awarded with issued Notice of Award
	RFQ No. 2024-04-004 dated 04/02/2024 Procurement of One (1) Lot: Supply and delivery of Welding Equipment for use by the DPWH Davao del Norte Sub-District Engineering Office	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	04-04-2024	N/A	08-04-2024	08-04-2024	08-04-2024	10-04-2024	11-04-2024	11-04-2024	24-04-2024	24-04-2024	30	Government of the Philippines (current year's budget)	998,769.80		998,769.80	998,037.80	998,037.80									Awarded with issued Notice of Award
	RFQ No. 2024-04-005 dated 04/02/2024 Procurement of One (1) Lot: Supply and delivery of Road Compaction Equipment for use by the DPWH Davao del Norte Sub-District Engineering Office	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	04-04-2024	N/A	08-04-2024	08-04-2024	08-04-2024	10-04-2024	11-04-2024	11-04-2024	24-04-2024	24-04-2024	30	Government of the Philippines (current year's budget)	999,980.00		999,980.00	999,400.00	999,400.00									Awarded with issued Notice of Award
	RFQ No. 2024-04-006 dated 04/02/2024 Procurement of One (1) Lot: Supply and Delivery of Road Safety Devices for Repair/Maintenance of National Roads & Bridges within 2nd District, Davao del Norte	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	04-04-2024	N/A	08-04-2024	08-04-2024	08-04-2024	10-04-2024	11-04-2024	11-04-2024	24-04-2024	24-04-2024	30	Government of the Philippines (current year's budget)	752,841.31	752,841.31		751,966.81	751,966.81									Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PBP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of RAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
	RFQ No. 2024-04-007 dated 04/02/2024 Procurement of One (1) Lot: Supply and Delivery of Materials for use in the Repair/Maintenance of National Roads & Bridges within 2nd District, Davao del Norte (For Crack and Joint Sealing of Bituminous and Concrete Pavements)	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	04-04-2024	N/A	08-04-2024	08-04-2024	08-04-2024	10-04-2024	11-04-2024	11-04-2024	24-04-2024	24-04-2024	30	Government of the Philippines (current year's budget)	358,969.76	358,969.76		358,489.76	358,489.76									Awarded with issued Notice of Award		
	RFQ No. 2024-04-008 dated 04/02/2024 Procurement of One (1) Lot: Supply and delivery of Road Marking Equipment for use by the DPWH Davao del Norte Sub-District Engineering Office	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	04-04-2024	N/A	08-04-2024	08-04-2024	08-04-2024	10-04-2024	11-04-2024	11-04-2024	24-04-2024	24-04-2024	30	Government of the Philippines (current year's budget)	990,000.00		990,000.00	988,000.00		988,000.00								Awarded with issued Notice of Award		
	RFQ No. 2024-04-009 dated 04/02/2024 Procurement of One (1) Lot: Supply and delivery of Construction Equipment for use in the maintenance of concrete pavement in the DPWH Davao del Norte Sub-District Engineering Office	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	04-04-2024	N/A	08-04-2024	08-04-2024	08-04-2024	10-04-2024	11-04-2024	11-04-2024	24-04-2024	24-04-2024	30	Government of the Philippines (current year's budget)	665,190.00		665,190.00	664,400.00		664,400.00								Awarded with issued Notice of Award		
	RFQ No. 2024-04-010 dated 04/02/2024 Procurement of One (1) Lot: Supply and delivery of various Maintenance Equipment for use by the DPWH Davao del Norte Sub-District Engineering Office	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	04-04-2024	N/A	08-04-2024	08-04-2024	08-04-2024	10-04-2024	11-04-2024	11-04-2024	24-04-2024	24-04-2024	30	Government of the Philippines (current year's budget)	931,127.57		931,127.57	930,353.57		930,353.57								Awarded with issued Notice of Award		
	PR No. 2024-05-074 dated 05/29/2024 Procurement of One (1) Lot: Supply and Delivery of Office Equipment Consumables (various photocopier) for use in DPWH Davao del Norte Sub-District Engineering Office, Tagum City	Davao del Norte 2nd DEO	No	Direct Contracting	N/A	N/A	N/A	16-05-2024	16-05-2024	N/A	N/A	04-07-2024	23-07-2024	14-08-2024	14-08-2024		Government of the Philippines (current year's budget)	554,150.00		554,150.00	554,150.00		554,150.00								Awarded with issued Notice of Award		
	RFQ No. 2024-05-031 dated 05/17/2024 Procurement of One (1) Lot: Supply and Delivery of Office Supplies/Devices for use in DPWH Davao del Norte Sub-District Engineering Office, Tagum City	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	21-05-2024	N/A	24-05-2024	24-05-2024	31-05-2024	21-06-2024	25-06-2024	30-07-2024	23-07-2024	23-07-2024	30	Government of the Philippines (current year's budget)	997,964.73		997,964.73	982,333.83		982,333.83								Awarded with issued Notice of Award		
	RFQ No. 2024-06-036 dated 06/05/2024 Procurement of One (1) Lot: Supply and Delivery of Inventory/Janitorial Equipment, Supplies & Materials for use in DPWH Davao del Norte Sub-District Engineering Office, Tagum City	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	13-06-2024	13-06-2024	14-06-2024	18-06-2024	19-06-2024	04-07-2024	23-07-2024	23-07-2024	30	Government of the Philippines (current year's budget)	394,737.60		394,737.60	393,770.60		393,770.60								Awarded with issued Notice of Award		
	RFQ No. 2024-06-041 dated 06/21/2024 Procurement of One (1) Lot: Supply and Delivery of T-shirt for use in the ALAY DAVNOR WALK 2024 (ALAY LAKAD) in celebration of 57th Araw ng Davao del Norte	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	22-06-2024	N/A	26-06-2024	26-06-2024	26-06-2024	27-06-2024	28-06-2024	28-06-2024	29-06-2024	29-06-2024	5	Government of the Philippines (current year's budget)	49,426.00		49,426.00	49,112.00		49,112.00								Awarded with issued Notice of Award		
	24GL00014 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF COMPUTER SUPPLIES AND OFFICE EQUIPMENT CONSUMABLES FOR USE IN DPWH DAVAO DEL NORTE SUB-DISTRICT ENGINEERING OFFICE, TAGUM CITY	Davao del Norte 2nd DEO	No	Competitive Bidding	N/A	05-06-2024	13-06-2024	26-06-2024	26-06-2024	03-07-2024	15-07-2024	16-07-2024	23-07-2024	05-08-2024	06-08-2024	60	Government of the Philippines (current year's budget)	1,525,323.99		1,525,323.99	1,200,980.00		1,200,980.00		PCPA Davao Chapter Davao City Chapter of Commerce Commission on Audit Crime and Corruption Watch International, Inc. (CCWI)	01-06-2024	05-06-2024	09-06-2024	09-06-2024	09-06-2024			Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
	RFQ No. 2024-06-042 dated 06/27/2024 Procurement of One (1) Lot: Supply and delivery of Lifting Equipment for use of the DPWH Davao del Norte Sub-District Engineering Office	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	04-07-2024	04-07-2024	05-07-2024	09-07-2024	10-07-2024	10-07-2024	20-07-2024	20-07-2024	20-07-2024	60	Government of the Philippines (current year's budget)	980,100.00		980,100.00	980,000.00		980,000.00								Awarded with issued Notice of Award
	RFQ No. 2024-06-043 dated 06/27/2024 Procurement of One (1) Lot: Supply and Delivery of Road Safety Devices for Repair/Maintenance of National Roads & Bridges within 2nd District, Davao del Norte	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	04-07-2024	04-07-2024	05-07-2024	09-07-2024	10-07-2024	10-07-2024	20-07-2024	20-07-2024	20-07-2024	30	Government of the Philippines (current year's budget)	991,000.00	991,000.00		989,520.67	989,520.67									Awarded with issued Notice of Award
	RFQ No. 2024-06-044 dated 06/27/2024 Procurement of One (1) Lot: Supply and delivery of Thermoplastic Kneading Machine (Single Pot) with 2 units Applicator for use of the DPWH Davao del Norte Sub-District Engineering Office	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	04-07-2024	04-07-2024	05-07-2024	09-07-2024	10-07-2024	10-07-2024	20-07-2024	20-07-2024	20-07-2024	60	Government of the Philippines (current year's budget)	997,700.00		997,700.00	994,700.00		994,700.00								Awarded with issued Notice of Award
	RFQ No. 2024-06-045 dated 06/27/2024 Procurement of One (1) Lot: Supply and delivery of Various Maintenance Materials and Tools for use in the Repair/Maintenance of National Roads and Bridges within 2nd District, Davao del Norte	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	04-07-2024	04-07-2024	05-07-2024	09-07-2024	10-07-2024	10-07-2024	20-07-2024	20-07-2024	20-07-2024	30	Government of the Philippines (current year's budget)	990,000.00	990,000.00		988,552.00	988,552.00									Awarded with issued Notice of Award
	RFQ No. 2024-06-046 dated 06/27/2024 Procurement of One (1) Lot: Supply and delivery of Materials for use in the Repair/Maintenance of National Roads & Bridges within 2nd District, Davao del Norte (For road safety barriers)	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	04-07-2024	04-07-2024	05-07-2024	09-07-2024	10-07-2024	10-07-2024	20-07-2024	20-07-2024	20-07-2024	30	Government of the Philippines (current year's budget)	998,887.00	998,887.00		997,376.00	997,376.00									Awarded with issued Notice of Award
	RFQ No. 2024-06-047 dated 06/27/2024 Procurement of One (1) Lot: Supply and delivery of Personal Protective Equipment (PPE) and Maintenance Crew/Personnel Uniform for use in the Maintenance of National Roads & Bridges within 2nd District, Davao del Norte	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	04-07-2024	04-07-2024	05-07-2024	09-07-2024	10-07-2024	10-07-2024	20-07-2024	20-07-2024	20-07-2024	30	Government of the Philippines (current year's budget)	812,100.00		812,100.00	810,155.80		810,155.80								Awarded with issued Notice of Award
	RFQ No. 2024-06-048 dated 06/27/2024 Procurement of One (1) Lot: Supply and delivery of Demolishing Equipment for use of the DPWH Davao del Norte Sub-District Engineering Office	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	04-07-2024	04-07-2024	05-07-2024	09-07-2024	10-07-2024	10-07-2024	20-07-2024	20-07-2024	20-07-2024	60	Government of the Philippines (current year's budget)	990,000.00		990,000.00	980,000.00		980,000.00								Awarded with issued Notice of Award
	RFQ No. 2024-06-049 dated 06/27/2024 Procurement of One (1): Supply and Delivery of Specialized Lubricants for use of the DPWH Davao del Norte Sub-District Engineering Office	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	28-06-2024	N/A	04-07-2024	04-07-2024	05-07-2024	09-07-2024	10-07-2024	10-07-2024	20-07-2024	20-07-2024	20-07-2024	60	Government of the Philippines (current year's budget)	999,955.00		999,955.00	998,000.00		998,000.00								Awarded with issued Notice of Award
	24GL00018 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF VARIOUS LABORATORY EQUIPMENT/ APPARATUS FOR USE BY THE QUALITY ASSURANCE SECTION IN DAVAO DEL NORTE SUB-DEO	Davao del Norte 2nd DEO	No	Competitive Bidding	19-06-2024	26-06-2024	03-07-2024	16-07-2024	16-07-2024	16-07-2024	18-07-2024	19-07-2024	20-07-2024	08-08-2024	08-08-2024		90	Government of the Philippines (current year's budget)	11,128,333.33		11,128,333.33	11,123,000.00		11,123,000.00	PICPA Davao Chapter Davao City Chamber of Commerce Commission on Audit Crime and Corruption Watch International, Inc. (CCWI)	26-06-2024	26-06-2024	26-06-2024	26-06-2024	26-06-2024		Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of Bids	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
	24GL00023 PROCUREMENT OF ONE (1) LOT: PURCHASE OF DIESEL FUEL & PREMIUM FUEL FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES WITHIN 2ND DISTRICT, DAVAO DEL NORTE (for 3rd Quarter)	Davao del Norte 2nd DEO	No	Competitive Bidding	19-06-2024	26-06-2024	03-07-2024	16-07-2024	16-07-2024	16-07-2024	16-07-2024	19-07-2024	23-07-2024	03-08-2024	08-08-2024	60	Government of the Philippines (current year's budget)	2,731,350.00	2,731,350.00		2,722,990.00	2,722,990.00		PCOA Davao Chapter Davao City Chamber of Commerce Commission on Audit Crime and Corruption Watch International, Inc. (CCWI)	26-06-2024	26-06-2024	26-06-2024	26-06-2024	26-06-2024		Awarded with issued Notice of Award
	24GL00024 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS & BRIDGES WITHIN 2ND DISTRICT, DAVAO DEL NORTE (FOR APPLICATION OF THERMOPLASTIC PAVEMENT MARKINGS AND REPAINTING OF BRIDGES) W/ EXCEPTION	Davao del Norte 2nd DEO	No	Competitive Bidding	19-06-2024	26-06-2024	03-07-2024	16-07-2024	16-07-2024	16-07-2024	18-07-2024	19-07-2024	23-07-2024	03-08-2024	08-08-2024	30	Government of the Philippines (current year's budget)	3,000,000.00	3,000,000.00		2,999,320.60	2,999,320.60		PCOA Davao Chapter Davao City Chamber of Commerce Commission on Audit Crime and Corruption Watch International, Inc. (CCWI)	26-06-2024	26-06-2024	26-06-2024	26-06-2024	26-06-2024		Awarded with issued Notice of Award
	24GL00025 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS & BRIDGES WITHIN 2ND DISTRICT, DAVAO DEL NORTE (FOR PREMIX PATCHING, CRACK AND JOINT SEALING OF BITUMINOUS AND CONCRETE PAVEMENTS) W/ EXCEPTION	Davao del Norte 2nd DEO	No	Competitive Bidding	19-06-2024	26-06-2024	03-07-2024	16-07-2024	16-07-2024	16-07-2024	18-07-2024	19-07-2024	23-07-2024	03-08-2024	08-08-2024	60	Government of the Philippines (current year's budget)	5,912,189.68	5,912,189.68		5,908,000.00	5,908,000.00		PCOA Davao Chapter Davao City Chamber of Commerce Commission on Audit Crime and Corruption Watch International, Inc. (CCWI)	26-06-2024	26-06-2024	26-06-2024	26-06-2024	26-06-2024		Awarded with issued Notice of Award
	RFQ No. 2024-07-050 dated 07/25/2024 Procurement of One (1) Lot: Supply and Delivery of Office Supplies and Materials for the conduct of Road Condition (RoCond) for use of the District Engineer (Planning and Design Section), Davao del Norte Sub-District Engineering Office, Tagum City, Davao del Norte	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	27-07-2024	N/A	01-08-2024	01-08-2024	06-08-2024	12-08-2024	13-08-2024	15-08-2024	05-09-2024	05-09-2024	30	Government of the Philippines (current year's budget)	54,968.35		54,968.35	54,688.22	14,066.22									Awarded with issued Notice of Award
	RFQ No. 2024-07-051 dated 07/25/2024 Procurement of One (1) Lot: Supply and Delivery of Office Supplies and Materials for the conduct of Bridge Management System (BMS) for use of the District Engineer (Planning and Design Section), Davao del Norte Sub-District Engineering Office, Tagum City, Davao del Norte	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	27-07-2024	N/A	01-08-2024	01-08-2024	06-08-2024	12-08-2024	13-08-2024	15-08-2024	05-09-2024	05-09-2024	30	Government of the Philippines (current year's budget)	71,147.58		71,147.58	70,797.00	70,797.00									Awarded with issued Notice of Award
	RFQ No. 2024-07-052 dated 07/25/2024 Procurement of One (1) Lot: Supply and Delivery of Office Supplies and Materials for the Conduct of Pavement Management System (PMS) for use of the District Engineer (Planning and Design Section), Davao del Norte Sub-District Engineering Office, Tagum City, Davao del Norte	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	27-07-2024	N/A	01-08-2024	01-08-2024	06-08-2024	12-08-2024	13-08-2024	15-08-2024	05-09-2024	05-09-2024	30	Government of the Philippines (current year's budget)	60,995.66		60,995.66	60,774.43	60,774.43									Awarded with issued Notice of Award


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
	RFQ No. 2024-08-063 dated 08/19/2024 Procurement of One (1) Lot: Supply and Delivery of Airconditioning Unit for use in the District Engineer (DE's Office & Procurement Unit) Davao del Norte Sub-District Engineering Office, Tagum City	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	22-08-2024	N/A	27-08-2024	27-08-2024	02-09-2024	09-09-2024	10-09-2024	10-09-2024	10-10-2024	10-10-2024	10-10-2024	30	Government of the Philippines (current year's budget)	137,130.40		137,130.40	136,030.20		136,030.20							Awarded with issued Notice of Award	
	RFQ No. 2024-08-064 dated 08/19/2024 Procurement of One (1) Lot: Supply and Delivery of Camera Accessories & Digital Recorder for use in the District Engineer (PIO & Procurement Unit) Davao del Norte Sub-District Engineering Office, Tagum City	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	22-08-2024	N/A	27-08-2024	27-08-2024	02-09-2024	09-09-2024	10-09-2024	10-09-2024	10-09-2024	10-09-2024	10-09-2024	30	Government of the Philippines (current year's budget)	240,207.00		240,207.00	239,868.00		240,868.00							Awarded with issued Notice of Award	
	RFQ No. 2024-08-065 dated 08/19/2024 Procurement of One (1) Lot: Supply and Delivery of Office Equipment for use in the District Engineer (Administrative Section) Davao del Norte Sub-District Engineering Office, Tagum City	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	22-08-2024	N/A	27-08-2024	27-08-2024	02-09-2024	09-09-2024	10-09-2024	10-09-2024	10-09-2024	10-09-2024	10-09-2024	30	Government of the Philippines (current year's budget)	846,870.93		846,870.93	840,000.00		840,000.00							Awarded with issued Notice of Award	
	RFQ No. 2024-08-066 dated 08/19/2024 Procurement of One (1) Lot: Supply and Delivery of Road Safety Devices for Repair/Maintenance of National Roads & Bridges within 2nd District, Davao del Norte	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	22-08-2024	N/A	27-08-2024	27-08-2024	02-09-2024	09-09-2024	10-09-2024	10-09-2024	10-09-2024	10-10-2024	10-10-2024	30	Government of the Philippines (current year's budget)	996,746.60		996,746.60	993,884.36		993,884.36							Awarded with issued Notice of Award	
	PR No. 2024-12-246 dated 12/04/2024 Procurement of One (1) Lot: Supply and Delivery of Photocopier Parts (Comcolor GD 7330) for use in the DPWH Davao del Norte 2nd District Engineering Office, Tagum City (Planning & Design Section)	Davao del Norte 2nd DEO	No	Direct Contracting	N/A	N/A	N/A	14-11-2024	14-11-2024	N/A	N/A	23-12-2024	27-12-2024	09-01-2025	09-01-2025	09-01-2025	30	Government of the Philippines (current year's budget)	24,082.00		24,082.00	24,082.00		24,082.00							Awarded with issued Notice of Award	
	24GL00051 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF ONE (1) SET LATHE MACHINE FOR USE IN THE OPERATION OF DPWH DAVAO DEL NORTE 2ND DISTRICT ENGINEERING OFFICE	Davao del Norte 2nd DEO	No	Competitive Bidding	23-10-2024	30-10-2024	06-11-2024	19-11-2024	19-11-2024	21-12-2024	26-11-2024	27-11-2024	09-12-2024	12-12-2024	12-12-2024	30	Government of the Philippines (current year's budget)	4,994,000.00	4,994,000.00		4,989,000.00	4,989,000.00		WCPA Davao Chapter DON Chamber of Commerce Commission on Audit Crime and Corruption Watch International, Inc. (CCWI)	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024		Awarded with issued Notice of Award	
	24GL00052 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF INFORMATION AND COMMUNICATION TECHNOLOGY EQUIPMENT FOR USE IN DPWH DAVAO DEL NORTE 2ND DISTRICT ENGINEERING OFFICE	Davao del Norte 2nd DEO	No	Competitive Bidding	23-10-2024	30-10-2024	06-11-2024	19-11-2024	19-11-2024	21-12-2024	26-11-2024	27-11-2024	09-12-2024	12-12-2024	12-12-2024	60	Government of the Philippines (current year's budget)	3,758,480.83	3,758,480.83		3,756,980.83	3,756,980.83		WCPA Davao Chapter DON Chamber of Commerce Commission on Audit Crime and Corruption Watch International, Inc. (CCWI)	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024		Awarded with issued Notice of Award	
	RFQ No. 2024-11-001 dated 11/07/2024 Procurement of One (1) Lot: Supply and Delivery of Inventory/ Janitorial Equipment, Supplies & Materials for use in DPWH Davao del Norte 2nd District Engineering Office, Tagum City	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	16-11-2024	N/A	19-11-2024	19-11-2024	21-12-2024	26-11-2024	27-11-2024	09-12-2024	10-12-2024	16-12-2024	30	Government of the Philippines (current year's budget)	753,176.50		753,176.50	751,725.94		751,725.94								Awarded with issued Notice of Award	
	RFQ No. 2024-11-002 dated 11/07/2024 Procurement of One (1) Lot: Supply and Delivery of	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	16-11-2024	N/A	19-11-2024	19-11-2024	21-12-2024	26-11-2024	27-11-2024	09-12-2024	10-12-2024	16-12-2024	30	Government of the Philippines	995,675.00		995,675.00	985,494.94		985,494.94								Awarded with issued Notice of Award	
	RFQ No. 2024-11-003 dated 11/07/2024 Procurement of One (1) Lot: Supply and Delivery of	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	16-11-2024	N/A	19-11-2024	19-11-2024	21-12-2024	26-11-2024	27-11-2024	09-12-2024	10-12-2024	16-12-2024	30	Government of the Philippines	304,987.45		304,987.45	304,189.29		304,189.29								Awarded with issued Notice of Award	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	RFQ No. 2024-11-004 dated 11/12/2024 Procurement of One (1) Lot: Supply and Delivery of Materials for in the Repair/ Maintenance of National Roads & Bridges within 2nd District, Davao del Norte (For Premix Patching, Crack and Joint Sealing of Bituminous and Concrete Pavements) w/ exception	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	16-11-2024	N/A	19-11-2024	19-11-2024	21-12-2024	26-11-2024	27-11-2024	05-12-2024	16-12-2024	16-12-2024	90	Government of the Philippines (current year's budget)	486,292.00	486,292.00		485,400.00	485,400.00									Awarded with issued Notice of Award
	PR No.2024-12-247 dated 12/04/2024 Procurement of One (1) Lot: Supply and Delivery of Photocopier Consumables (Kyocera TASKalfa 4054ci) for use in the DPWH Davao del Norte 2nd District Engineering Office, Tagum City (PIO)	Davao del Norte 2nd DEO	No	Direct Contracting	N/A	N/A	N/A	26-11-2024	26-11-2024	N/A	N/A	23-12-2024	27-12-2024	06-01-2025	06-01-2025	30	Government of the Philippines (current year's budget)	80,300.00		80,300.00	80,300.00		80,300.00								Awarded with issued Notice of Award
	24GLI01 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF OFFICE SUPPLIES / DEVICES FOR USE IN DPWH DAVAO DEL NORTE 2ND DISTRICT ENGINEERING OFFICE, TAGUM CITY	Davao del Norte 2nd DEO	No	Competitive Bidding	18-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	10-12-2024	12-12-2024	12-12-2024	17-12-2024	06-01-2025	06-01-2025	30	Government of the Philippines (current year's budget)	1,629,193.80		1,629,193.80	1,620,997.72		1,620,997.72	PCMA Davao Chapter 1004 Chamber of Commerce Commission on Audit, Crime and Corruption Watch International, Inc. (CCWI)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Awarded with issued Notice of Award
	24GLI02 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF COMPUTER SUPPLIES AND OFFICE EQUIPMENT CONSUMABLES FOR USE IN DPWH DAVAO DEL NORTE 2ND DISTRICT ENGINEERING OFFICE, TAGUM CITY	Davao del Norte 2nd DEO	No	Competitive Bidding	18-11-2024	20-11-2024	27-11-2024	10-12-2024	10-12-2024	10-12-2024	12-12-2024	12-12-2024	17-12-2024	06-01-2025	06-01-2025	30	Government of the Philippines (current year's budget)	1,991,714.56		1,991,714.56	1,983,085.46		1,983,085.46	PCMA Davao Chapter 1004 Chamber of Commerce Commission on Audit, Crime and Corruption Watch International, Inc. (CCWI)	20-11-2024	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Awarded with issued Notice of Award
	RFQ No. 2024-12-005 dated 12/04/2024 Procurement of One (1) Lot: Supply and Delivery of Materials for use in the Repair/Maintenance of National Roads & Bridges Within 2nd District, Davao del Norte (For Road and Safety Barriers)	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	07-12-2024	N/A	10-12-2024	10-12-2024	10-12-2024	12-12-2024	12-12-2024	17-12-2024	06-01-2025	06-01-2025	30	Government of the Philippines (current year's budget)	905,864.27		905,864.27	905,289.00		905,289.00								Awarded with issued Notice of Award
	RFQ No. 2024-12-006 dated 12/04/2024 Procurement of One (1) Lot: Supply and Delivery of Electrical & Plumbing Tools for use in DPWH Davao del Norte 2nd District Engineering Office, Tagum City	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	07-12-2024	N/A	10-12-2024	10-12-2024	10-12-2024	12-12-2024	12-12-2024	17-12-2024	06-01-2025	06-01-2025	30	Government of the Philippines (current year's budget)	65,641.42		65,641.42	65,077.42		65,077.42								Awarded with issued Notice of Award
	RFQ No. 2024-12-007 dated 12/04/2024 Procurement of One (1) Lot: Supply and Delivery of Airconditioning Unit for use in the Office of the DPWH Davao del Norte 2nd District Engineering Office, Tagum City (Planning and Design Section)	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	07-12-2024	N/A	10-12-2024	10-12-2024	10-12-2024	12-12-2024	12-12-2024	17-12-2024	06-01-2025	06-01-2025	30	Government of the Philippines (current year's budget)	310,297.54		310,297.54	309,780.00		309,780.00								Awarded with issued Notice of Award
	24GLI03 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF TWO (2) UNITS HEAVY EQUIPMENT FOR USE IN THE OPERATION OF DPWH DAVAO DEL NORTE 2ND DISTRICT ENGINEERING OFFICE, TAGUM CITY	Davao del Norte 2nd DEO	No	Competitive Bidding	18-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	18-12-2024	19-12-2024	19-12-2024	06-01-2025	06-01-2025	90	Government of the Philippines (current year's budget)	14,950,000.00		14,950,000.00	14,948,000.00		14,948,000.00	PCMA Davao Chapter 1004 Chamber of Commerce Commission on Audit, Crime and Corruption Watch International, Inc. (CCWI)	27-11-2024	23-11-2024	22-11-2024	22-11-2024	22-11-2024		Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Data of Receipt of Invitation						Remarks (Explaining changes from the APP)															
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)													
	24GLJ04 PROCUREMENT OF ONE (1) LOT: PURCHASE OF DIESEL FUEL & PREMIUM FUEL FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS AND BRIDGES WITHIN 2ND DISTRICT, DAVAO DEL NORTE	Davao del Norte 2nd DEO	No	Competitive Bidding	21-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	19-12-2024	23-12-2024	23-12-2024	27-12-2024	06-01-2025	06-01-2025	90		Government of the Philippines (current year's budget)	1,499,722.50	1,499,722.50		1,494,358.50	1,494,358.50		PCPS Davao Chapter DDN Chapter of Commerce Commission on Audit, Crime and Corruption Watch International, Inc. (CCWI)	29-11-2024	29-11-2024	29-11-2024	29-12-2024	29-11-2024		Awarded with issued Notice of Award													
	24GLJ05 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS & BRIDGES WITHIN 2ND DISTRICT, DAVAO DEL NORTE (FOR PREMIX PATCHING, CRACK AND JOINT SEALING OF BITUMINOUS AND CONCRETE PAVEMENTS) W/ EXCEPTION	Davao del Norte 2nd DEO	No	Competitive Bidding	21-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	19-12-2024	23-12-2024	23-12-2024	27-12-2024	06-01-2025	06-01-2025	90		Government of the Philippines (current year's budget)	4,999,000.00	4,999,000.00		4,983,859.60	4,983,859.60		PCPS Davao Chapter DDN Chapter of Commerce Commission on Audit, Crime and Corruption Watch International, Inc. (CCWI)	29-11-2024	29-11-2024	29-11-2024	29-12-2024	29-11-2024		Awarded with issued Notice of Award													
	24GLJ06 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF TRAFFIC SIGNATURES FOR REPAIR/MAINTENANCE OF NATIONAL ROADS & BRIDGES WITHIN 2ND DISTRICT, DAVAO DEL NORTE	Davao del Norte 2nd DEO	No	Competitive Bidding	21-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	19-12-2024	23-12-2024	23-12-2024	27-12-2024	06-01-2025	06-01-2025	30		Government of the Philippines (current year's budget)	2,256,277.65	2,236,277.65		2,286,187.15	2,286,187.15		PCPS Davao Chapter DDN Chapter of Commerce Commission on Audit, Crime and Corruption Watch International, Inc. (CCWI)	29-11-2024	29-11-2024	29-11-2024	29-12-2024	29-11-2024		Awarded with issued Notice of Award													
	24GLJ07 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF SPECIALIZED LUBRICANTS	Davao del Norte 2nd DEO	No	Competitive Bidding	21-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	19-12-2024	23-12-2024	23-12-2024	27-12-2024	06-01-2025	06-01-2025	60		Government of the Philippines	1,999,910.00	1,999,910.00		1,987,270.00	1,987,270.00		PCPS Davao Chapter DDN Chapter of Commerce Commission on Audit, Crime and Corruption Watch International, Inc. (CCWI)	29-11-2024	29-11-2024	29-11-2024	29-12-2024	29-11-2024		Awarded with issued Notice of Award													
	24GLJ08 PROCUREMENT OF ONE (1) LOT: SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE REPAIR/MAINTENANCE OF NATIONAL ROADS & BRIDGES WITHIN 2ND DISTRICT, DAVAO DEL NORTE (FOR APPLICATION OF THERMOPLASTIC PAVEMENT MARKINGS AND REPAINTING OF BRIDGES) W/ EXCEPTION	Davao del Norte 2nd DEO	No	Competitive Bidding	21-11-2024	29-11-2024	06-12-2024	19-12-2024	19-12-2024	19-12-2024	23-12-2024	23-12-2024	27-12-2024	06-01-2025	06-01-2025	30		Government of the Philippines (current year's budget)	3,000,000.00	3,000,000.00		2,989,673.71	2,989,673.71		PCPS Davao Chapter DDN Chapter of Commerce Commission on Audit, Crime and Corruption Watch International, Inc. (CCWI)	29-11-2024	29-11-2024	29-11-2024	29-12-2024	29-11-2024		Awarded with issued Notice of Award													
	RFQ No. 2024-12-008 dated 12/13/2024 Procurement of One (1) Lot: Supply and Delivery of Various Soil Exploration Materials for use in the Office of the District Engineer (Quality Assurance Section) DDN 2nd DEO	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	14-12-2024	N/A	19-12-2025	19-12-2025	19-12-2024	19-12-2024	20-12-2024	23-12-2024	06-01-2025	06-01-2025	60		Government of the Philippines (current year's budget)	208,301.28		208,301.28	207,756.96	207,756.96									Awarded with issued Notice of Award													
	RFQ No. 2024-12-009 dated 12/13/2024 Procurement of One (1) Lot: Supply and Delivery of Photocopier Machine for use in the Office of DPWH Davao del Norte 2nd District Engineering Office, Tagum City (Planning and Design Section & DE's Office)	Davao del Norte 2nd DEO	No	NP-53.9 - Small Value Procurement	N/A	14-12-2024	N/A	19-12-2025	19-12-2025	19-12-2024	19-12-2024	20-12-2024	23-12-2024	06-01-2025	06-01-2025	30		Government of the Philippines (current year's budget)	680,276.67		680,276.67	676,776.00	676,776.00									Awarded with issued Notice of Award													
	PR No. 2024-07-096 dated 07/11/2024 Procurement of One (1) Lot: Supply and Delivery of Photocopier Parts (Develop Ineo+ 335L, Develop Ineo+ 335DL & Develop Ineo 164) for use in DPWH Davao del Norte Sub-District Engineering Office, Tagum City	Davao del Norte 2nd DEO	No	Direct Contracting	N/A	N/A	N/A	06/14/2024 06/22/2024	06/14/2024 06/22/2024	N/A	N/A	13-08-2024	15-08-2024	05-09-2024	05-09-2024	30		Government of the Philippines (current year's budget)	233,770.00		233,770.00	233,770.00	233,770.00									Awarded with issued Notice of Award													
Total Allocated Budget of Procurement Activities																		184,233,818.85	44,394,706.65	55,516,760.88																									
Total Contract Price of Procurement Activities Conducted																					185,955,944.57	44,952,701.63	51,692,760.34																						
Total Savings (Total Allocated Budget - Total Contract Price)																		522,364.49																											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
					Pre-Proc Conference	Ads/Post of It	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					</

Prepared by:


NELITA L. ACAÍN
Head, BAC Secretariat

Recommended for Approval by:


GARRY B. VERANO
BAC Chairperson

APPROVED:


ARTURO P. ICONGYAPON
District Engineer