

					Actual Procurement Activities														ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation								
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)		
CONSULTING SERVICES																																		
COMPLETED PROCUREMENT ACTIVITIES																																		
	None																																	
Total Allotted Budget of Procurement Activities																			0.00	0.00	0.00													
Total Contract Price of Procurement Activities Conducted																						0.00	0.00	0.00										
Total Savings (Total Allotted Budget - Total Contract Price)																			0.00															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
ONGOING PROCUREMENT ACTIVITIES																																	
200000100023000	Consultancy Services for the Conduct of Preliminary Engineering/ Detailed Engineering (PE/DE) of various DPWH projects	PDS	NO	Competitive Bidding	04-04-2024	05-04-2024	02-05-2024	14-05-2024	14-05-2024	04-06-2024	14-06-2024	19-06-2024	20-06-2024	27-06-2027	28-06-2024			Government of the Philippines (current year's budget)	1,534,162.50		1,534,162.50	1,475,000.00		1,475,000.00	1-PICE Batangas Chapter; 1-COA; 1- NGO (CCWI)	05-04-2024	05-04-2024	05-04-2024	05-04-2024	05-04-2024			
									Total Allotted Budget of On-going Procurement Activities									1,534,162.50	0.00	1,534,162.50	1,475,000.00	0.00	1,475,000.00										

Prepared by:

MISHAEL ALWYN D. CASTILLO
BAC Secretariat

Recommended for Approval by:

ABELARDO D. CALALO
BAC Chairperson

APPROVED:

BENCIO A. AGUZAR
Head of the Procuring Entity