



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1ST DISTRICT ENGINEERING OFFICE
Isulan, Sultan Kudarat



CERTIFICATION

This is to certify that the DPWH Sultan Kudarat 1st District Engineering Office has no Procurement Activities for Consulting Services for FY 2025, 1st Semester based on General Appropriation Act (GAA).

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 7th day of July 2025.


POTRE NAHAR M. BARAGONA, MPA
Head, Bids and Awards Committee Secretariat

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitations						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs./Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
10000010001700	12000001 For use in the repair/maintenance of National Roads and Bridges Sultan Kudarat 1st DEO (Intermittent Section)	SK 1ST DEO	No	Competitive Bidding	03-09-2023	04-03-2023	11-03-2023	14-03-2023	14-03-2023	23-01-2023	26-04-2023	03-04-2023	03-04-2023	10-04-2023	11-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	8,411,776.10		6,411,776.10	7,008,800.01	7,008,800.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	02-03-2023	06-03-2023	06-03-2023	06-03-2023	06-03-2023	N/A	Completed
10000010001700	12000002 Purchase of Deslinter, Lathe and Drive Mounting Accessories for use at Maintenance Section	SK 1ST DEO	No	Competitive Bidding	N/A	04-03-2023	N/A	14-03-2023	14-03-2023	25-03-2023	26-04-2023	03-04-2023	03-04-2023	10-04-2023	11-04-2023	N/A	N/A	Government of the Philippines (current year's and continuing budget)	808,792.83		808,792.83	808,138.00	808,138.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	06-03-2023	06-03-2023	06-03-2023	06-03-2023	N/A	Completed
10000010001700	12000003 Purchase of Diesel Fuel and Unleaded Gasoline for use of Various Service Vehicle & Equipment assigned at Maintenance Section	SK 1ST DEO	No	Competitive Bidding	N/A	04-03-2023	N/A	14-03-2023	14-03-2023	23-03-2023	26-04-2023	03-04-2023	03-04-2023	10-04-2023	11-04-2023	N/A	N/A	Government of the Philippines (current year's budget)	945,030.00		945,030.00	944,320.00	944,320.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	06-03-2023	06-03-2023	06-03-2023	06-03-2023	N/A	Completed
100111030440010	12000004 Rental of Service Vehicle for use in the Supervision of Various Project within the District (1-unit 4x2 Pick up for use at Construction Section (April 18-18, 2023)	SK 1ST DEO	No	Competitive Bidding	N/A	04-03-2023	N/A	14-03-2023	14-03-2023	23-03-2023	26-04-2023	03-04-2023	03-04-2023	10-04-2023	11-04-2023	N/A	N/A	Government of the Philippines (continuing budget)	162,893.63		162,893.63	162,799.97	162,799.97		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	06-03-2023	06-03-2023	06-03-2023	06-03-2023	N/A	Completed
10010101010100010	12000005 Rental of Service Vehicle for use in the Supervision of Various Project within the District (1-unit 4x2 Pick up for use at Construction Section (May 14-18, 2023)	SK 1ST DEO	No	Competitive Bidding	N/A	11-04-2023	N/A	10-04-2023	10-04-2023	03-05-2023	05-05-2023	07-05-2023	06-05-2023	14-05-2023	15-05-2023	N/A	N/A	Government of the Philippines (continuing budget)	162,893.63		162,893.63	162,799.97	162,799.97		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	11-04-2023	11-04-2023	11-04-2023	11-04-2023	N/A	Completed
10010101010100010	12000006 Rental of Service Vehicle for use in the Supervision of Various Project within the District (1-unit 4x2 Pick up for use at Construction Section (June 2-14, 2023)	SK 1ST DEO	No	Competitive Bidding	N/A	11-04-2023	N/A	10-04-2023	10-04-2023	03-05-2023	05-05-2023	07-05-2023	06-05-2023	14-05-2023	15-05-2023	N/A	N/A	Government of the Philippines (continuing budget)	162,893.63		162,893.63	162,799.97	162,799.97		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	11-04-2023	11-04-2023	11-04-2023	11-04-2023	N/A	Completed
10000010001700	12000007 Supply/ Delivery of Thermoplastic Paint And Construction Materials for use in the Repair/Maintenance of National Roads and Bridges Sultan Kudarat 1st DEO (Intermittent Section)	SK 1ST DEO	No	Competitive Bidding	23-09-2023	23-09-2023	30-09-2023	11-09-2023	11-09-2023	11-09-2023	17-09-2023	19-09-2023	20-09-2023	23-09-2023	24-09-2023	N/A	N/A	Government of the Philippines (continuing budget)	9,099,893.29		9,099,893.29	9,094,893.34	9,094,893.34		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	20-09-2023	09-09-2023	09-09-2023	09-09-2023	09-09-2023	N/A	Completed
10010101010100010	800 # 2023-03-0000 Purchase of IT Accessories & Peripherals for use of District Engineer's Conference Room	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	06-03-2023	N/A	13-03-2023	13-03-2023	14-03-2023	17-03-2023	19-03-2023	20-03-2023	20-03-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	66,123.36		66,123.36	65,230.00	65,230.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	06-03-2023	06-03-2023	06-03-2023	06-03-2023	N/A	Completed
10010101010100010	800 # 2023-03-0000 Purchase of Information Technology for use of Finance Section (CY 2023-24 Quarter)	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	06-03-2023	N/A	13-03-2023	13-03-2023	14-03-2023	17-03-2023	19-03-2023	20-03-2023	20-03-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	306,111.62		306,111.62	306,348.00	306,348.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	06-03-2023	06-03-2023	06-03-2023	06-03-2023	N/A	Completed
10000010001700	800 # 2023-03-0000 Purchase of Office Various Office Supplies for use of Maintenance Section	SK 1ST DEO	No	Shipping \$1,180 - Regular Office Supplies and Equipment or available in PS	N/A	06-03-2023	N/A	13-03-2023	13-03-2023	14-03-2023	17-03-2023	19-03-2023	20-03-2023	20-03-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	167,997.35		167,997.35	164,853.80	164,853.80		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	06-03-2023	06-03-2023	06-03-2023	06-03-2023	N/A	Completed
10000010001700	800 # 2023-03-0000 For use in the fabrication of Thermoplastic Existing Median Traffic separator at Maintenance Section	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	06-03-2023	N/A	13-03-2023	13-03-2023	14-03-2023	17-03-2023	19-03-2023	20-03-2023	20-03-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	314,222.00		314,222.00	313,689.00	313,689.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	06-03-2023	06-03-2023	06-03-2023	06-03-2023	N/A	Completed
10000010001700	800 # 2023-03-0000 Purchase of Spare Parts and Accessories for various equipment assigned at Maintenance Section	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	06-03-2023	N/A	13-03-2023	13-03-2023	14-03-2023	17-03-2023	19-03-2023	20-03-2023	20-03-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	387,787.17		387,787.17	387,133.00	387,133.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	06-03-2023	06-03-2023	06-03-2023	06-03-2023	N/A	Completed
10000010001700	800 # 2023-03-0000 Purchase of Water Dispenser (bottom feeding) for use of Maintenance Section	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	06-03-2023	N/A	13-03-2023	13-03-2023	14-03-2023	17-03-2023	19-03-2023	20-03-2023	20-03-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	15,000.00		15,000.00	14,900.00	14,900.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	06-03-2023	06-03-2023	06-03-2023	06-03-2023	N/A	Completed
10000010001700	800 # 2023-03-0000 Purchase of office executive Chair for use of Maintenance Section	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	06-03-2023	N/A	13-03-2023	13-03-2023	14-03-2023	17-03-2023	19-03-2023	20-03-2023	20-03-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	16,478.00		16,478.00	16,000.00	16,000.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	06-03-2023	06-03-2023	06-03-2023	06-03-2023	N/A	Completed
10010101010100010	800 # 2023-03-0000 Purchase of Fuel/Hot Address & Lubricants & Auto-Cartridge for use of Various Service Vehicle & Heavy Equipment in the SK 1st DEO (Quarter CY 2023)	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	11-03-2023	N/A	10-03-2023	10-03-2023	19-03-2023	20-03-2023	21-03-2023	18-03-2023	21-03-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	167,176.30		167,176.30	165,955.00	165,955.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	14-03-2023	14-03-2023	14-03-2023	14-03-2023	N/A	Completed
10010101010100010	800 # 2023-03-0000 For use of Tayna Land Cover, APN: 04-024-11 and 04-407, Mifflin - L-20, 1997	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	11-03-2023	N/A	10-03-2023	10-03-2023	19-03-2023	20-03-2023	21-03-2023	18-03-2023	21-03-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	18,620.82		18,620.82	18,349.00	18,349.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	14-03-2023	14-03-2023	14-03-2023	14-03-2023	N/A	Completed
10010101010100010	800 # 2023-03-0000 Purchase of various Office Supplies and equipment for use in the SK 1st DEO for the 3rd Quarter CY 2023	SK 1ST DEO	No	Shipping \$1,180 - Regular Office Supplies and Equipment or available in PS	N/A	11-03-2023	N/A	10-03-2023	10-03-2023	19-03-2023	20-03-2023	21-03-2023	18-03-2023	21-03-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	73,159.05		73,159.05	71,699.00	71,699.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	14-03-2023	14-03-2023	14-03-2023	14-03-2023	N/A	Completed
10000010001700	800 # 2023-03-0000 Purchase of Safety Vest, Traffic cones, Reflective traffic cones, Motor's Road sign (Continued) for use of Planning and Design Section	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	11-03-2023	N/A	10-03-2023	10-03-2023	19-03-2023	20-03-2023	21-03-2023	18-03-2023	21-03-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	79,320.00		79,320.00	79,699.00	79,699.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	14-03-2023	14-03-2023	14-03-2023	14-03-2023	N/A	Completed
10010101010100010	800 # 2023-03-0000 Purchase of Construction Materials for use for use of DPWH-06 1st DEO, Sultan Kudarat	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	11-03-2023	N/A	10-03-2023	10-03-2023	19-03-2023	20-03-2023	21-03-2023	18-03-2023	21-03-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	279,866.05		279,866.05	279,866.00	279,866.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	14-03-2023	14-03-2023	14-03-2023	14-03-2023	N/A	Completed
10000010001700	800 # 2023-04-0000 Purchase of Construction Materials for use in the Repair/Restoration of Slope Protection along Calapan-Matlabac Road, Sta. 62780-000, Tawangan City Sultan Kudarat	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	18-03-2023	N/A	10-04-2023	10-04-2023	11-04-2023	14-04-2023	21-04-2023	22-04-2023	24-04-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	961,306.30		961,306.30	960,670.00	960,670.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	07-04-2023	07-04-2023	07-04-2023	07-04-2023	N/A	Completed
10000010001700	800 # 2023-04-0000 Purchase of Construction Materials for use in the Restoring Maintenance of Road Rehabilitation (Kilometer 10.1 Road, intermittent Section Sultan Kudarat 1st DEO)	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	18-03-2023	N/A	10-04-2023	10-04-2023	11-04-2023	14-04-2023	21-04-2023	22-04-2023	24-04-2023	N/A	N/A	N/A	Government of the Philippines (current year's budget)	712,667.80		712,667.80	711,387.10	711,387.10		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	07-04-2023	07-04-2023	07-04-2023	07-04-2023	N/A	Completed
10010101010100010	800 # 2023-04-0000 Purchase of Office Equipment/Supplies/Consumables for use in the SK 1st DEO for the 1st Quarter CY 2023	SK 1ST DEO	No	NP-03.0 - Small Value Procurement	N/A	01-03-2023	N/A	08-03-2023	08-03-2023	09-03-2023	12-03-2023	13-03-2023	14-03-2023	21-03-2023	N/A	N/A	N/A	Government of the Philippines (continuing budget)	279,398.00		279,398.00	279,398.00	279,398.00		Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Inland Federation of Civil Society	N/A	09-03-2023	09-03-2023	09-03-2023	09-03-2023	N/A	Completed
10000010001700	800 # 2023-04-0000 - Purchase of Construction Materials for use in the Repair/Maintenance of National Roads & Bridges Sultan Kudarat 1st DEO	SK 1ST DEO	No	NP-03.0 - Small Value Procurement																												

Code (PMR)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PMR)			Contract Cost (PMR)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Advt/Post of IB	Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)	
53000113437000-0A-0	2025-04-0001 Purchase of Surveillance Camera and Accessories for use of SK 1st DEO for 2nd Quarter CY 2025	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	21-05-2025	N/A	08-05-2025	08-05-2025	09-05-2025	12-05-2025	13-05-2025	18-05-2025	21-05-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	181,896.00		181,896.00	181,196.00		181,196.00	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	09-05-2025	20-05-2025	09-05-2025	09-05-2025	N/A	Completed	
53000113438000-0A-0	2025-04-0001 Purchase of Various Furniture for use in SK 1ST DEO for the 2nd Quarter CY 2025	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	21-05-2025	N/A	08-05-2025	08-05-2025	09-05-2025	12-05-2025	13-05-2025	18-05-2025	22-05-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	95,427.40		95,427.40	95,080.00		95,080.00	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	09-05-2025	20-05-2025	09-05-2025	09-05-2025	N/A	Completed	
53000113439000-0A-0	2025-04-0001 Purchase of Office Equipment (Supplies) Consumables for Desktop Workstations/Printers in the SK 1ST DEO for the 2nd Quarter CY 2025	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	21-05-2025	N/A	08-05-2025	08-05-2025	09-05-2025	12-05-2025	13-05-2025	18-05-2025	21-05-2025	N/A	N/A	N/A	Government of the Philippines (current year's and continuing budget)	480,806.00		480,806.00	479,899.00		479,899.00	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	09-05-2025	20-05-2025	09-05-2025	09-05-2025	N/A	Completed	
53000113440000-0A-0	2025-05-0001 Purchase of Dry Chemical Fire Extinguisher (M80) for use in the Sultan Kudarat 1st District Engineering Office for CY 2025	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	08-05-2025	N/A	10-05-2025	10-05-2025	10-05-2025	10-05-2025	11-05-2025	22-05-2025	27-05-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	131,399.80		131,399.80	130,130.00		130,130.00	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	09-05-2025	20-05-2025	09-05-2025	09-05-2025	N/A	Completed	
53000113441000-0A-0	2025-05-0001 Purchase of Fuel Additives & Lubricants & Anti-Corrosion for use of Various Service Vehicles & Heavy Equipment in the SK 1ST DEO for the 2nd Quarter CY 2025	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	08-05-2025	N/A	10-05-2025	10-05-2025	10-05-2025	10-05-2025	11-05-2025	19-05-2025	22-05-2025	27-05-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	26,747.52		26,747.52	26,740.00		26,740.00	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	09-05-2025	20-05-2025	09-05-2025	09-05-2025	N/A	Completed
53000113442000-0A-0	2025-05-0001 Purchase of Information Technology, IT Parts, Accessories & Peripherals and Office Devices for use in the SK 1ST DEO for the 2nd Quarter CY 2025	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	08-05-2025	N/A	10-05-2025	10-05-2025	10-05-2025	10-05-2025	11-05-2025	19-05-2025	22-05-2025	27-05-2025	N/A	N/A	N/A	Government of the Philippines (current year's and continuing budget)	748,454.35		748,454.35	746,175.00		746,175.00	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	09-05-2025	20-05-2025	09-05-2025	09-05-2025	N/A	Completed
53000113443000-0A-0	APC No. 2025-04-0001: Purchase of Office Equipment (Supplies) Consumables for Desktop (MD) Printers in the SK 1ST DEO for the 2nd Quarter	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	10-05-2025	N/A	10-05-2025	10-05-2025	03-06-2025	05-06-2025	04-06-2025	05-06-2025	11-06-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	227,127.30		227,127.30	224,487.30		224,487.30	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	16-05-2025	16-05-2025	26-05-2025	16-05-2025	N/A	Completed	
53000113444000-0A-0	APC No. 2025-04-0001: Purchase of Office Equipment (Supplies) Consumables for Desktop (MD) Printers in the SK 1ST DEO for the 2nd Quarter	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	10-05-2025	N/A	10-05-2025	10-05-2025	03-06-2025	05-06-2025	04-06-2025	05-06-2025	11-06-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	332,811.47		332,811.47	263,174.00		263,174.00	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	16-05-2025	16-05-2025	26-05-2025	16-05-2025	N/A	Completed	
53000113445000-0A-0	APC No. 2025-04-0001: Purchase of Acrylic Sticker and Signs Board Signages for the use of Sultan Kudarat 1st District Engineering Office	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	10-05-2025	N/A	10-05-2025	10-05-2025	03-06-2025	05-06-2025	04-06-2025	05-06-2025	11-06-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	33,673.37		33,673.37	33,633.00		33,633.00	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	16-05-2025	16-05-2025	26-05-2025	16-05-2025	N/A	Completed	
53000113446000-0A-0	APC No. 2025-04-0001: Purchase of Fuel for use of Various Service Vehicles in the SK 1ST DEO for the 2nd Quarter CY 2025	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	12-05-2025	N/A	10-05-2025	10-05-2025	03-06-2025	05-06-2025	04-06-2025	05-06-2025	11-06-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	137,884.76		137,884.76	137,884.00		137,884.00	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	16-05-2025	16-05-2025	26-05-2025	16-05-2025	N/A	Completed	
53000113447000-0A-0	APC No. 2025-04-0001: Supply/Delivery of Vehicle Parts for use of P-3400 (CPEL) in the SK 1ST DEO for the 2nd Quarter CY 2025	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	10-05-2025	N/A	10-05-2025	10-05-2025	03-06-2025	05-06-2025	04-06-2025	05-06-2025	11-06-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,884.80		60,884.80	60,884.00		60,884.00	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	16-05-2025	16-05-2025	26-05-2025	16-05-2025	N/A	Completed	
53000113448000-0A-0	APC No. 2025-04-0001: Supply/Delivery of Substation Sign for use in the Substation of DPWH Substation for CY 2025	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	04-06-2025	N/A	11-06-2025	11-06-2025	13-06-2025	18-06-2025	17-06-2025	18-06-2025	19-06-2025	N/A	N/A	N/A	Government of the Philippines (continuing budget)	80,200.00		80,200.00	80,200.00		80,200.00	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	04-06-2025	04-06-2025	04-06-2025	04-06-2025	N/A	Completed	
53000113449000-0A-0	APC No. 2025-04-0001: Purchase of Fuel for use in the Service Vehicle Term, No. 134-005/16-0056-Tripes when assigned at Quality Assurance Section	SK 1ST DEO	No	NP-51.9 - Small Value Procurement	N/A	04-06-2025	N/A	11-06-2025	11-06-2025	13-06-2025	18-06-2025	17-06-2025	18-06-2025	19-06-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	68,600.00		68,600.00	68,600.00		68,600.00	Commission on Audit, Sultan Kudarat Philippine Chamber of Commerce, Sultan Federation of Civil Society	N/A	04-06-2025	04-06-2025	04-06-2025	04-06-2025	N/A	Completed	
Total Actual Budget of Procurement Activities																			26,282,873.60	0.00	26,282,873.60												
Total Contract Price of Procurement Activities Conducted																			26,282,873.60		26,282,873.60												
Total Savings (Total Actual Budget - Total Contract Price)																			0.00		0.00												

Prepared by:

POTRE NAHAR M. BARAGONA, MPA
ENGINEER III
BAC Secretariat

Recommended for Approval by:

RAUL N. TRAVILLA
ENGINEER III
BAC Chairperson

APPROVED:

ALI HAR A. MAMA
OIC-DISTRICT ENGINEER
Head of the Procuring Entity

FY 2025 Procurement Monitoring Report (PMR) 1st Semester - DPWH SK1st DEO. (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)													
					Pre-Proc Conference	Ad/Post of IB	Pre-bid Cost	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of SAC Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Cost	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)												
33021941586000	23M00217 - Construction of Concrete Road - Sampen-Banawa National Highway in support to Palaeo Of Production and other agricultural products, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	23-11-2024	10-12-2024	10-12-2024	11-12-2024	17-12-2024	23-12-2024	10-01-2025	11-01-2025	13-02-2025	18-03-2025	28-03-2025	Government of the Philippines (current year's budget)	1,488,385.08		1,488,385.08	1,482,585.07		1,482,585.07	COA, NACAP	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024	N/A	Completed												
33021129526000	PE-078-23M0022 - Construction of Road, Barangay Lagutan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	23-11-2024	10-12-2024	10-12-2024	13-12-2024	17-12-2024	23-12-2024	10-01-2025	11-01-2025	13-02-2025	18-03-2025	28-03-2025	Government of the Philippines (current year's budget)	27,718,683.42		27,718,683.42	27,581,965.87		27,581,965.87	COA, NACAP	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024	N/A	Completed												
33021131903000	23M0023 - Construction of Road, from Sultan Public Market to Barangay Hall of Barangay Kalamang II, Sultan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	23-11-2024	10-12-2024	10-12-2024	13-12-2024	17-12-2024	23-12-2024	10-01-2025	11-01-2025	13-02-2025	18-03-2025	28-03-2025	Government of the Philippines (current year's budget)	8,889,712.24		8,889,712.24	8,825,898.88		8,825,898.88	COA, NACAP	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024	N/A	Completed												
33021823382000	23M0024 - Construction of Multi-Purpose Building (Barangay Building), Barangay Kalamang II, Sultan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	23-11-2024	10-12-2024	10-12-2024	13-12-2024	17-12-2024	23-12-2024	10-01-2025	11-01-2025	13-02-2025	18-03-2025	28-03-2025	Government of the Philippines (current year's budget)	49,498,812.37		49,498,812.37	49,363,396.53		49,363,396.53	COA, NACAP	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024	N/A	Completed												
33021823386000	23M0027 - Construction of Multi-Purpose Building, Sultan Sultan Kudarat First District Engineering Office, Barangay Kalamang II, Sultan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	23-11-2024	10-12-2024	10-12-2024	13-12-2024	17-12-2024	23-12-2024	10-01-2025	11-01-2025	13-02-2025	18-03-2025	28-03-2025	Government of the Philippines (current year's budget)	4,383,373.37		4,383,373.37	4,324,171.40		4,324,171.40	COA, NACAP	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024	N/A	Completed												
33021823387000	23M0028 - Construction (Completion) of Multi-Purpose Building (Barangay Mini Gym) Barangay Japas, Sultan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	19-11-2024	21-11-2024	23-11-2024	10-12-2024	10-12-2024	13-12-2024	17-12-2024	23-12-2024	10-01-2025	11-01-2025	13-02-2025	18-03-2025	28-03-2025	Government of the Philippines (current year's budget)	4,383,402.36		4,383,402.36	4,324,181.35		4,324,181.35	COA, NACAP	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024	N/A	Completed												
Total Allocated Budget of Procurement Activities																		1,374,363,043.36	0.00	1,374,363,043.36																								
Total Contract Price of Procurement Activities Conducted																		1,369,871,418.55																										
Initial Savings (Total Allocated Budget - Total Contract Price)																		4,491,624.81																										

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:

POTRE NAHAR M. BARAGONA, MPA
ENGINEER III
BAC Secretariat

Recommended for Approval by:

RAUL N. TRAVILLA
ENGINEER III
BAC Chairperson

APPROVED:

ALIHAR A. MAMA
OIC-DISTRICT ENGINEER
Head of the Procuring Entity