

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
200000100023000	24GSDP0005 - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance Services for Automated Traffic Data Collection Program	Laguna 3 rd DEO	NO	Competitive Bidding	20-05-2024	21-05-2024	28-05-2024	10-06-2024	10-06-2024	17-06-2024	26-06-2024	27-06-2024	27-06-2024	28-06-2024	01-07-2024			Government of the Philippines (current year's budget)	2,120,999.97	2,120,999.97		2,078,597.95	2,078,597.95		COA, PCCI, CCWT	27-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
200000100017000	24GSDP0006 - Furnishing of Materials for Premix Patching Bituminous Pavements of Various National Roads and Bridges along Third Congressional District of Laguna for 3rd Quarter of CY 2024	Laguna 3 rd DEO	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	01-07-2024	01-07-2024	02-07-2024	04-07-2024	05-07-2024	05-07-2024	08-07-2024	09-07-2024			Government of the Philippines (current year's budget)	8,989,198.48	8,989,198.48		8,764,872.00	8,764,872.00		COA, PCCI, CCWT	27-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
200000100017000 200000100018000	24GSDP0007 - Furnishing of Equipments used for Repair/Maintenance of Roads along Third Congressional District of Laguna for 2nd Quarter of CY 2024	Laguna 3 rd DEO	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	01-07-2024	01-07-2024	02-07-2024	04-07-2024	05-07-2024	05-07-2024	08-07-2024	09-07-2024			Government of the Philippines (current year's budget)	2,094,908.93	2,094,908.93		2,054,073.18	2,054,073.18		COA, PCCI, CCWT	27-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
200000100017000 200000100018000	24GSDP0008 - Furnishing of Materials for Emergency Patching of Bituminous Pavements of Various National Roads and Bridges along Third Congressional District of Laguna for the month of 3rd Quarter of CY 2024	Laguna 3 rd DEO	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	01-07-2024	01-07-2024	02-07-2024	04-07-2024	05-07-2024	05-07-2024	08-07-2024	09-07-2024			Government of the Philippines (current year's budget)	2,386,618.70	2,386,618.70		2,338,658.00	2,338,658.00		COA, PCCI, CCWT	27-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
200000100017000	24GSDP0009 - Furnishing of Materials for Penetration Patching and Sealing Bituminous Pavements of Various National Roads and Bridges along Third Congressional District of Laguna for 3rd Quarter of CY 2024	Laguna 3 rd DEO	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	01-07-2024	01-07-2024	02-07-2024	04-07-2024	05-07-2024	05-07-2024	08-07-2024	09-07-2024			Government of the Philippines (current year's budget)	2,497,303.60	2,497,303.60		2,422,520.00	2,422,520.00		COA, PCCI, CCWT	27-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
200000100017000 200000100018000	24GSDP0010 - Furnishing of Materials for Thermoplastic Pavement Markings of Various National Roads and Bridges along Third Congressional District of Laguna for 3rd Quarter of CY 2024	Laguna 3 rd DEO	NO	Competitive Bidding	10-06-2024	11-06-2024	18-06-2024	01-07-2024	01-07-2024	02-07-2024	04-07-2024	05-07-2024	05-07-2024	08-07-2024	09-07-2024			Government of the Philippines (current year's budget)	2,629,219.30	2,629,219.30		2,550,360.00	2,550,360.00		COA, PCCI, CCWT	27-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
300105200941000, 300101200001000, 300215102511000, 310204102051000	24GSDP0011 - Furnishing and delivery of ICT Equipment for the use of various sections at Laguna III District Engineering Office (FY 2024)	Laguna 3 rd DEO	NO	Competitive Bidding	10-06-2024	14-06-2024	21-06-2024	03-07-2024	03-07-2024	05-07-2024	08-07-2024	10-07-2024	10-07-2024	11-07-2024	12-07-2024			Government of the Philippines (current year's budget)	5,058,166.74		5,058,166.74	4,991,000.00	4,991,000.00		COA, PCCI, CCWT	27-02-2024	27-02-2024	27-02-2024	29-02-2024	05-03-2024		Completed
300201111880000.EAO, 320101111883000.EAO, 300215104663000.EAO, 300215104669000.EAO, 300215104673000.EAO, 300215104674000.EAO, 300221105861000.EAO, 300221105868000.EAO, 300221105873000.EAO, 300221105874000.EAO, 300221105875000.EAO, 300215105074000.EAO, 300231100060000.EAO, 300231100062000.EAO, 300221105874000.EAO, 300225102017000.EAO, 300226112980000.EAO, 300226112983000.EAO, 300226112984000.EAO, 300226112987000.EAO, 300226112993000.EAO, 300226113002000.EAO,	24GSDP0012-Supply and Delivery of Multifunctional Heavy Duty Copier for the use of Planning and Design Section, Construction Section, Quality Assurance Section and Office of the District Engineer at DPWH Laguna 3rd District Engineering Office	Laguna 3 rd DEO	NO	Competitive Bidding	06-09-2024	10-09-2024	17-09-2024	01-10-2024	01-10-2024	03-10-2024	07-10-2024	09-10-2024	09-10-2024	10-10-2024	11-10-2024			Government of the Philippines (current year's budget)	3,107,500.00		3,107,500.00	3,073,774.11	3,073,774.11		COA, PCCI, CCWT	13-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024		Completed
300201111880000.EAO, 300231100060000.EAO, 300231100062000.EAO, 300221105874000.EAO, 300225102017000.EAO, 300226112980000.EAO, 300226112983000.EAO, 300226112984000.EAO, 300226112987000.EAO, 300226112993000.EAO, 300226113002000.EAO,	24GSDP0013-Supply and Delivery of Heavy Duty Large Format Printer for the use of Planning and Design Section at DPWH Laguna 3rd District Engineering Office	Laguna 3 rd DEO	NO	Competitive Bidding	13-11-2024	15-11-2024	22-11-2024	04-12-2024	04-12-2024	06-12-2024	09-12-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024			Government of the Philippines (current year's budget)	1,155,000.00		1,155,000.00	1,153,140.00	1,153,140.00		COA, PCCI, CCWT	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Completed
200000100017000	24GSDP0014-Furnishing of Materials for Installation of Road Safety Signages along Various National Roads of Laguna Third District for 4th Quarter of CY 2024	Laguna 3 rd DEO	NO	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	21-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024			Government of the Philippines (current year's budget)	3,000,235.27	3,000,235.27		2,910,814.90	2,910,814.90		COA, PCCI, CCWT	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
200000100017000	24GSDP0015-Furnishing of Materials for Premix Patching Bituminous Pavements of Various National Roads along Third Congressional District of Laguna for 4th Quarter of CY 2024	Laguna 3 rd DEO	NO	Competitive Bidding	27-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	19-12-2024	21-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024			Government of the Philippines (current year's budget)	3,299,269.41	3,299,269.41		3,192,500.00	3,192,500.00		COA, PCCI, CCWT	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024		Completed
320101110881000	2024 DP-032 RFQ-Supply and Delivery of various Office Supplies for the use of DPWH Office Laguna III District Engineering Office (July 2024 to August 2024)	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	29-06-2024	N/A	03-07-2024	03-07-2024	05-07-2024	09-07-2024	10-07-2024	10-07-2024	11-07-2024	11-07-2024			Government of the Philippines (current year's budget)	749,358.21		749,358.21	734,951.00	734,951.00		COA, PCCI, CCWT	N/A	28-06-2024	28-06-2024	28-06-2024	28-06-2024		Completed
200000100017000, 200000100018000	2024 DP-033 RFQ-Furnishing of Materials for Repair and Maintenance of Damaged Manhole Covers, Sidewalk, Curb, Gutter and Drainage along Third Congressional District of Laguna for 3rd Quarter of CY 2024	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	12-07-2024	N/A	15-07-2024	15-07-2024	16-07-2024	18-07-2024	19-07-2024	19-07-2024	22-07-2024	22-07-2024			Government of the Philippines (current year's budget)	138,012.74	138,012.74		133,888.18	133,888.18		COA, PCCI, CCWT	N/A	15-07-2024	15-07-2024	15-07-2024	15-07-2024		Completed
320101111880000, 320101111881000, 320101111882000	2024 DP-034 RFQ-Supply and Delivery of various Inks for the use of DPWH Office Laguna III District Engineering Office (July 2024 to September 2024)	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	13-07-2024	N/A	16-07-2024	16-07-2024	17-07-2024	19-07-2024	22-07-2024	22-07-2024	23-07-2024	23-07-2024			Government of the Philippines (current year's budget)	450,340.00		450,340.00	437,896.00	437,896.00		COA, PCCI, CCWT	N/A	15-07-2024	15-07-2024	15-07-2024	15-07-2024		Completed
200000100641000	2024 DP-035 RFQ-Multi Year Planning and Scheduling (MYPS) and Validation Program	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	13-07-2024	N/A	16-07-2024	16-07-2024	17-07-2024	19-07-2024	22-07-2024	22-07-2024	23-07-2024	23-07-2024			Government of the Philippines (current year's budget)	62,500.00	62,500.00		61,254.00	61,254.00		COA, PCCI, CCWT	N/A	15-07-2024	15-07-2024	15-07-2024	15-07-2024		Completed
200000100017000	2024 DP-036 RFQ-Furnishing of Materials for Installation of Road Safety Signages along Various National Roads of Laguna Third District for 3rd Quarter of CY 2024	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	23-07-2024	N/A	26-07-2024	26-07-2024	26-07-2024	30-07-2024	31-07-2024	31-07-2024	02-08-2024	02-08-2024			Government of the Philippines (current year's budget)	997,333.29	997,333.29		974,595.00	974,595.00		COA, PCCI, CCWT	N/A	24-07-2024	24-07-2024	24-07-2024	24-07-2024		Completed
2000001000017000	2024 DP-037 RFQ-Furnishing of Materials for Installation of Missing Kilometer Posts, Road Right-of-Way Markers and Drainage Structure Markers as of 2nd Quarter CY 2024 along Various National Roads of Third Congressional District of Laguna	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	23-07-2024	N/A	26-07-2024	26-07-2024	26-07-2024	30-07-2024	31-07-2024	31-07-2024	02-08-2024	02-08-2024			Government of the Philippines (current year's budget)	622,724.50	622,724.50		605,199.00	605,199.00		COA, PCCI, CCWT	N/A	24-07-2024	24-07-2024	24-07-2024	24-07-2024		Completed
200000100017000, 200000100018000	2024 DP-038 RFQ-Furnishing of Road Safety Devices for the Repair and Maintenance of Various National Roads and Bridges along Third Congressional District of Laguna for 3rd Quarter of CY 2024	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	23-07-2024	N/A	26-07-2024	26-07-2024	26-07-2024	30-07-2024	31-07-2024	31-07-2024	02-08-2024	02-08-2024			Government of the Philippines (current year's budget)	454,813.32	454,813.32		442,520.00	442,520.00		COA, PCCI, CCWT	N/A	24-07-2024	24-07-2024	24-07-2024	24-07-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
320101110881000, 300221105859000, 300221105860000, 300221105863000, 300221105866000, 300221105867000, 300221105869000, 300221105870000, 300221105871000, 300221105872000	2024 DP-039 RFQ-Supply and Delivery of Industrial Boltless Heavy Duty Shelves for the use of DPWH Laguna 3rd District Engineering Office	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	10-08-2024	N/A	13-08-2024	13-08-2024	14-08-2024	16-08-2024	19-08-2024	19-08-2024	21-08-2024	23-08-2024			Government of the Philippines (current year's budget)	991,650.00		991,650.00	971,820.00		971,820.00	COA, PCCI, CCWI	N/A	12-08-2024	12-08-2024	12-08-2024	13-08-2024		Completed
300219102464000	2024 DP-040 RFQ-Conduct of Preventive Maintenance Services of various Airconditioning Units (4th Quarter 2024) at DPWH Laguna 3rd District Engineering Office, Marikilab Subd. Brgy. Del Remedio, San Pablo, Laguna	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	10-09-2024	N/A	13-09-2024	13-09-2024	17-09-2024	20-09-2024	23-09-2024	23-09-2024	25-09-2024	25-09-2024			Government of the Philippines (current year's budget)	195,954.00		195,954.00	191,072.00		191,072.00	COA, PCCI, CCWI	N/A	11-09-2024	11-09-2024	11-09-2024	13-09-2024		Completed
300221104663000, 300221104667000, 300221104668000, 300221104669000, 300221104670000, 300221104671000, 300221104672000, 300221104675000	2024 DP-041 RFQ-Purchase of Customized ISO Folder for the use of various sections at Laguna 3rd District Engineering Office	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	28-09-2024	N/A	01-10-2024	01-10-2024	03-10-2024	07-10-2024	09-10-2024	09-10-2024	11-10-2024	11-10-2024			Government of the Philippines (current year's budget)	441,556.50		441,556.50	428,400.00		428,400.00	COA, PCCI, CCWI	N/A	30-09-2024	30-09-2024	30-09-2024	30-09-2024		Completed
300221104688000, 300226109742000, 300221104676000, 300226109750000, 300225101585000, 300221104674000, 300226109727000, 300226109730000, 300215103775000, 300221104679000	2024 DP-042 RFQ-Supply, Delivery and Installation of Various Office Signages at Laguna 3rd District Engineering Office	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	28-09-2024	N/A	01-10-2024	01-10-2024	03-10-2024	07-10-2024	09-10-2024	09-10-2024	11-10-2024	11-10-2024			Government of the Philippines (current year's budget)	991,505.10		991,505.10	970,873.00		970,873.00	COA, PCCI, CCWI	N/A	30-09-2024	30-09-2024	30-09-2024	30-09-2024		Completed
300221104689000, 300226109749000, 320101111882000, 300226112981000, 300226112983000	2024 DP-043 RFQ-Furnishing and delivery of Equipment and Supplies for the use of ICT Unit at Laguna 3rd District Engineering Office (4th Quarter FY 2024)	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	28-09-2024	N/A	01-10-2024	01-10-2024	03-10-2024	07-10-2024	09-10-2024	09-10-2024	11-10-2024	11-10-2024			Government of the Philippines (current year's budget)	267,860.78		267,860.78	260,244.90		260,244.90	COA, PCCI, CCWI	N/A	30-09-2024	30-09-2024	30-09-2024	30-09-2024		Completed
000000100017000	2024 DP-044 RFQ-Furnishing of Materials for Premix Patching Bituminous Pavements of Various National Roads and Bridges along Maharlika Highway (Intermittent Section)	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	29-10-2024	N/A	04-11-2024	04-11-2024	06-11-2024	08-11-2024	12-11-2024	12-11-2024	14-11-2024	14-11-2024			Government of the Philippines (current year's budget)	986,663.15		986,663.15	962,210.00		962,210.00	COA, PCCI, CCWI	N/A	30-10-2024	30-10-2024	30-10-2024	30-10-2024		Completed
000000100017000	2024 DP-045 RFQ-Furnishing of Materials for Premix Patching Bituminous Pavements of Various National Roads and Bridges along Calamba – Sta Cruz – Famy Junction Road (S01706LZ and S01714LZ) (Intermittent Section)	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	29-10-2024	N/A	04-11-2024	04-11-2024	06-11-2024	08-11-2024	12-11-2024	12-11-2024	14-11-2024	14-11-2024			Government of the Philippines (current year's budget)	869,879.84		869,879.84	848,320.00		848,320.00	COA, PCCI, CCWI	N/A	30-10-2024	30-10-2024	30-10-2024	30-10-2024		Completed
000000100017000, 000000100018000	2024 DP-046 RFQ-Furnishing of Spare parts for Preventive and Corrective Maintenance of Heavy Equipment with Plate No.'s SKV 669 & L2 1544 for 4th Quarter of CY 2024	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	29-10-2024	N/A	04-11-2024	04-11-2024	06-11-2024	08-11-2024	12-11-2024	12-11-2024	14-11-2024	14-11-2024			Government of the Philippines (current year's budget)	334,070.00		334,070.00	325,722.00		325,722.00	COA, PCCI, CCWI	N/A	30-10-2024	30-10-2024	30-10-2024	30-10-2024		Completed
000000100017000, 000000100018000	2024 DP-047 RFQ-Furnishing of Materials for Emergency Patching of Bituminous Pavements of Various National Roads and Bridges along MSR Poblacion Road (Intermittent Section)	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	29-10-2024	N/A	04-11-2024	04-11-2024	06-11-2024	08-11-2024	12-11-2024	12-11-2024	14-11-2024	14-11-2024			Government of the Philippines (current year's budget)	300,723.50		300,723.50	282,875.00		282,875.00	COA, PCCI, CCWI	N/A	30-10-2024	30-10-2024	30-10-2024	30-10-2024		Completed
300221105855000, 300221104673000, 300226109737000, 300215104673000, 300226112997000, 300226112999000, 300226113001000	2024 DP-048 RFQ-Furnishing and delivery of Alcatel-Lucent OXO Connect Cabinet & UPS 2KVA GEL Type Battery for the use of Laguna 3rd District Engineering Office	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	16-11-2024	N/A	19-11-2024	19-11-2024	06-12-2024	09-12-2024	10-12-2024	10-12-2024	12-12-2024	12-12-2024			Government of the Philippines (current year's budget)	376,933.34		376,933.34	370,000.00		370,000.00	COA, PCCI, CCWI	N/A	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Completed
00105200971000, 00101200001000, 300215102511000, 310204102051000	2024 DP-049 RFQ-Supply, Delivery and Installation of Repeater/Radio Communication and Repair/Installation of Additional CCTV Security System at DPWH Laguna 3rd District Engineering Office	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	16-11-2024	N/A	19-11-2024	19-11-2024	06-12-2024	09-12-2024	10-12-2024	10-12-2024	12-12-2024	12-12-2024			Government of the Philippines (current year's budget)	754,455.15		754,455.15	745,150.00		745,150.00	COA, PCCI, CCWI	N/A	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery / Completion/ Acceptance (If applicable)	
30022110460000, 300221104665000, 300221104666000, 300221104675000, 300225101584000, 300226109729000, 300226109732000, 300226109733000, 300226109735000, 300226109735000, 300226109740000, 300226109740000	2024 DP-050 RFQ-Supply, Delivery and Installation of various Office Equipment and Furnitures & Fixtures at DPWH Laguna 3rd District Engineering Office	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	16-11-2024	N/A	19-11-2024	19-11-2024	06-12-2024	09-12-2024	10-12-2024	10-12-2024	12-12-2024	12-12-2024			Government of the Philippines (current year's budget)	994,840.00		994,840.00	978,796.00		978,796.00	COA, PCCL, CCWT	N/A	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Completed
30021400709000	2024 DP-051 RFQ Re-ad-Supply and delivery of various laboratory apparatus/ equipment for the use of Quality Assurance Section at Laguna 3rd District Engineering Office	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	10-12-2024	N/A	13-12-2024	13-12-2024	16-12-2024	18-12-2024	19-12-2024	19-12-2024	20-12-2024	20-12-2024			Government of the Philippines (current year's budget)	390,660.60		390,660.60	390,610.00		390,610.00	COA, PCCL, CCWT	N/A	11-12-2024	11-12-2024	11-12-2024	11-12-2024		Completed
200000100017000	2024 DP-052 RFQ-Furnishing of Materials for Penetration Patching and Sealing Bituminous Pavements of Various National Roads and Bridges along Third Congressional District of Laguna for the 4th Quarter of CY 2024	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	10-12-2024	N/A	13-12-2024	13-12-2024	16-12-2024	18-12-2024	19-12-2024	19-12-2024	20-12-2024	20-12-2024			Government of the Philippines (current year's budget)	999,336.47	999,336.47		959,270.00		959,270.00	COA, PCCL, CCWT	N/A	11-12-2024	11-12-2024	11-12-2024	11-12-2024		Completed
200000100017000	2024 DP-053 RFQ-Furnishing of Materials, Supplies, and Tools for Maintenance of Equipments used for Disaster Preparedness and Repair/Maintenance of Roads along Third Congressional District of Laguna for 4th Quarter of CY 2024	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	10-12-2024	N/A	13-12-2024	13-12-2024	16-12-2024	18-12-2024	19-12-2024	19-12-2024	20-12-2024	20-12-2024			Government of the Philippines (current year's budget)	277,200.00	277,200.00		269,264.00		269,264.00	COA, PCCL, CCWT	N/A	11-12-2024	11-12-2024	11-12-2024	11-12-2024		Completed
200000100017000	2024 DP-054 RFQ-Furnishing of Spare parts for Corrective Maintenance of Service Vehicle with Plate No. B1 L854 and Heavy Equipment with Plate No. SAB 6076	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	10-12-2024	N/A	13-12-2024	13-12-2024	16-12-2024	18-12-2024	19-12-2024	19-12-2024	20-12-2024	20-12-2024			Government of the Philippines (current year's budget)	281,105.00	281,105.00		272,688.00		272,688.00	COA, PCCL, CCWT	N/A	11-12-2024	11-12-2024	11-12-2024	11-12-2024		Completed
200000100017000, 200000100017000, 200000100018000	2024 DP-055 RFQ-Furnishing of Materials for Emergency Patching of Bituminous Pavements of Various National Roads and Bridges along San Pablo – Dolores Road (S01686LZ) (Intermittent Section)	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	10-12-2024	N/A	13-12-2024	13-12-2024	16-12-2024	18-12-2024	19-12-2024	19-12-2024	20-12-2024	20-12-2024			Government of the Philippines (current year's budget)	329,560.00	329,560.00		316,320.00		316,320.00	COA, PCCL, PICE	N/A	11-12-2024	11-12-2024	11-12-2024	11-12-2024		Completed
200000100017000	2024 DP-056 RFQ-Furnishing of Materials for Emergency Patching of Bituminous Pavements of Various National Roads and Bridges along San Pablo – Calauan Road (S01705LZ) (Intermittent Section)	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	10-12-2024	N/A	13-12-2024	13-12-2024	16-12-2024	18-12-2024	19-12-2024	19-12-2024	20-12-2024	20-12-2024			Government of the Philippines (current year's budget)	411,950.00	411,950.00		395,400.00		395,400.00	COA, PCCL, CCWT	N/A	11-12-2024	11-12-2024	11-12-2024	11-12-2024		Completed
200000100017000	2024 DP-057 RFQ-Furnishing of Materials for Emergency Patching of Bituminous Pavements of Various National Roads and Bridges along San Pablo – Rizal-Nagcarlan – Liliw Road (S05817LZ) (Intermittent Section)	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	10-12-2024	N/A	13-12-2024	13-12-2024	16-12-2024	18-12-2024	19-12-2024	19-12-2024	20-12-2024	20-12-2024			Government of the Philippines (current year's budget)	996,919.00	996,919.00		955,900.00		955,900.00	COA, PCCL, CCWT	N/A	11-12-2024	11-12-2024	11-12-2024	11-12-2024		Completed
310204102038000, 310204102046000, 310204102047000	2023 DP-042 RFQ-Supply and Delivery of various Personal Protective Equipments (PPE's) for the use of Project Engineers, Project Inspector, Materials Engineer and Project Assistants at DPWH Laguna 3rd District Engineering Office	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	10-08-2024	N/A	13-08-2024	13-08-2024	14-08-2024	16-08-2024	19-08-2024	19-08-2024	21-08-2024	21-08-2024			Government of the Philippines (current year's budget)	995,280.00		995,280.00	975,416.00		975,416.00	COA, PCCL, CCWT	N/A	12-08-2024	12-08-2024	12-08-2024	12-08-2024		Completed
310191011620000, 310204102038000	2023 DP-043 RFQ-Supply and Delivery of Various Office Appliances for the use of the Office of the District Engineer at Laguna 3rd District Engineering Office	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	10-08-2024	N/A	13-08-2024	13-08-2024	14-08-2024	16-08-2024	19-08-2024	19-08-2024	21-08-2024	21-08-2024			Government of the Philippines (current year's budget)	722,810.00		722,810.00	708,356.00		708,356.00	COA, PCCL, CCWT	N/A	12-08-2024	12-08-2024	12-08-2024	12-08-2024		Completed
300226104502000	2023 DP-044 RFQ-Furnishing of Materials and Tools for Monitoring of Infrastructure Projects, Reporting of High Impact Projects, Site Inspection of Engineers and Other Construction Activities along Third Congressional District of Laguna for CY 2024	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	10-09-2024	N/A	13-09-2024	13-09-2024	17-09-2024	20-09-2024	23-09-2024	23-09-2024	24-09-2024	24-09-2024			Government of the Philippines (current year's budget)	637,561.18		637,561.18	618,485.00		618,485.00	COA, PCCL, CCWT	N/A	11-09-2024	11-09-2024	11-09-2024	11-09-2024		Completed
310102101120000	2023 DP-045 RFQ-Supply and Delivery of various Office Supplies for the use of DPWH Laguna 3rd District Engineering Office (October 2024 to December 2024)	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	15-10-2024	N/A	18-10-2024	18-10-2024	22-10-2024	05-11-2024	06-11-2024	06-11-2024	07-11-2024	07-11-2024			Government of the Philippines (current year's budget)	528,129.52		529,129.52	514,293.00		514,293.00	COA, PCCL, CCWT	N/A	15-10-2024	15-10-2024	15-10-2024	15-10-2024		Completed
300215102511000, 310102101120000	2023 DP-046 RFQ-Supply and Delivery of various Inks for the use of DPWH Laguna 3rd District Engineering Office (October 2024 to December 2024)	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	15-10-2024	N/A	18-10-2024	18-10-2024	22-10-2024	05-11-2024	06-11-2024	06-11-2024	07-11-2024	07-11-2024			Government of the Philippines (current year's budget)	254,496.00		254,496.00	246,956.00		246,956.00	COA, PCCL, CCWT	N/A	15-10-2024	15-10-2024	15-10-2024	15-10-2024		Completed
300226104502000, 300214100358000, 320102105423000	2023 DP-047 RFQ-Furnishing of Geotagging Equipments for Maintenance Section Use	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	16-11-2024	N/A	19-11-2024	19-11-2024	06-12-2024	09-12-2024	10-12-2024	10-12-2024	12-12-2024	12-12-2024			Government of the Philippines (current year's budget)	399,989.36		399,989.36	395,984.00		395,984.00	COA, PCCL, CCWT	N/A	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Completed
300105200941000	2023 DP-048 RFQ-Furnishing and Delivery of Equipment and Supplies for the use of PIO at DPWH Laguna 3rd District Engineering	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	16-11-2024	N/A	19-11-2024	19-11-2024	06-12-2024	09-12-2024	10-12-2024	10-12-2024	12-12-2024	12-12-2024			Government of the Philippines (current year's budget)	439,281.35		439,281.35	432,397.00		432,397.00	COA, PCCL, CCWT	N/A	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Completed
300105200941000, 300101200001000, 300215102511000, 310204102051000	2023 DP-049 RFQ-Supply and Delivery of Customized Construction and Materials Engineers Logbook at DPWH Laguna 3rd District Engineering Office	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	16-11-2024	N/A	19-11-2024	19-11-2024	06-12-2024	09-12-2024	10-12-2024	10-12-2024	12-12-2024	12-12-2024			Government of the Philippines (current year's budget)	677,600.00		677,600.00	665,000.00		665,000.00	COA, PCCL, CCWT	N/A	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Completed
N/A	2023 DP-050 RFQ Re-ad - Clutch System and Transmission Reconditioning of one service vehicle with Plate No. SJD-238 for CY 2024	Laguna 3 rd DEO	NO	NP-53.9 - Small Value Procurement	N/A	13-12-2024	N/A	16-12-2024	16-12-2024	N/A	N/A	N/A	N/A	N/A	N/A			Government of the Philippines (current year's budget)	70,948.90		70,948.90				COA, PCCL, CCWT	N/A	12-12-2024	12-12-2024	12-12-2024	12-12-2024		Failed under Section 35.1 (a)
310102101134000	2024-10-0138 - Furnishing and Delivery of toner for Photocopier Machine (Sharp with Model No. MX-265Nv, BP-20M24, DX-2500N, MX-3051, and MX-237FT) to be used by various sections at DPWH Laguna 3rd District Engineering Office (October 2024 to December 2024)	Laguna 3 rd DEO	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-10-2024	18-10-2024	N/A	N/A			Government of the Philippines (current year's budget)	697,846.00		697,846.00	697,846.00		697,846.00	COA, PCCL, CCWT	N/A	N/A	N/A	N/A	N/A		Completed

[illegible]

APPROVED: 
JOVEN M. CALABIA
Head of the Procuring Entity