

Department of Public Works and Highways - Mountain Province 1st District Engineering Office Procurement Monitoring Report as of December/31/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
30020010000000	24P00025 - PURCHASE OF LT. EQUIPMENT P.R. No. 2024-10-172 - For use at the Construction Section	Construction Section	No	Competitive Bidding	N/A	03-11-2024	N/A	26-11-2024	26-11-2024	26-11-2024	05-12-2024	05-12-2024	09-12-2024	13-12-2024	20-12-2024		Government of the Philippines (continuing budget)	340,000.00		340,000.00	339,500.00		339,500.00	PCAIAC, PCQ-MPC, COA, NLGCE	08-11-2024	08-11-2024	09-11-2024	09-11-2024	09-11-2024		
30020010000000	24P00026 - PURCHASE OF TOOLS, OFFICE EQUIPMENT AND OFFICE SUPPLIES P.R. No. 2024-09-150 - For use at the Administrative Section	Administrative Section	No	Competitive Bidding	N/A	15-11-2024	N/A	26-11-2024	26-11-2024	26-11-2024	05-12-2024	05-12-2024	09-12-2024	13-12-2024	20-12-2024		Government of the Philippines (continuing budget)	854,840.00		856,040.00	854,525.00		854,525.00	PCAIAC, PCQ-MPC, COA, NLGCE	15-11-2024	15-11-2024	19-11-2024	19-11-2024	19-11-2024	Completed	
30020010000000	24P00027 - PURCHASE OF OFFICE SUPPLIES AND FURNITURES P.R. No. 2024-11-182 - For use at the Construction Section	Construction Section	No	Competitive Bidding	N/A	16-11-2024	N/A	26-11-2024	26-11-2024	26-11-2024	05-12-2024	05-12-2024	09-12-2024	13-12-2024	20-12-2024		Government of the Philippines (continuing budget)	641,540.00		641,540.00	640,580.00		640,580.00	PCAIAC, PCQ-MPC, COA, NLGCE	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	Completed	
30020030000000	24P00028 - PURCHASE OF OFFICE SUPPLIES AND EQUIPMENT P.R. No. 2024-11-184 - For use at the Planning and Design Section	Planning and Design Section	No	Competitive Bidding	N/A	15-11-2024	N/A	26-11-2024	26-11-2024	26-11-2024	05-12-2024	05-12-2024	09-12-2024	13-12-2024	20-12-2024		Government of the Philippines (continuing budget)	773,945.00		773,945.00	773,000.00		773,000.00	PCAIAC, PCQ-MPC, COA, NLGCE	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	Completed	
30020030000000	RFQ No. 2024-11-007 - P.R. No. 2024-11-189 - Purchase of Materials For use at the Office of the District Engineer, Assistant District Engineer and Procurement Unit	Office of the District Engineer, Assistant District Engineer and Procurement Unit	No	Competitive Bidding	N/A	30-11-2024	N/A	06-12-2024	06-12-2024	06-12-2024	N/A	10-12-2024	10-12-2024	N/A	18-12-2024		Government of the Philippines (continuing budget)	126,000.00		126,000.00	125,000.00		125,000.00	PCAIAC, PCQ-MPC, COA, NLGCE	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	Completed	
30010010000000 30011110000000 30011110000000	24P00029 - PURCHASE OF OFFICE SUPPLIES AND EQUIPMENT P.R. No. 2024-11-190 - For use at the Quality Assurance Section	Quality Assurance Section	No	Competitive Bidding	N/A	30-11-2024	N/A	09-12-2024	09-12-2024	11-12-2024	16-12-2024	16-12-2024	18-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	884,464.00		884,464.00	883,000.00		883,000.00	PCAIAC, PCQ-MPC, COA, NLGCE	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	Completed	
30020020000000	24P00030 - PURCHASE OF LT. EQUIPMENT P.R. No. 2024-11-206 - For use of Administrative Section (Cash Unit, Records Unit & HRM Unit)	Administrative Section (Cash Unit, Records Unit & HRM Unit)	No	Competitive Bidding	N/A	30-11-2024	N/A	09-12-2024	09-12-2024	11-12-2024	16-12-2024	16-12-2024	18-12-2024	26-12-2024	27-12-2024		Government of the Philippines (current year's budget)	396,000.00		394,000.00	387,000.00		387,000.00	PCAIAC, PCQ-MPC, COA, NLGCE	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	Completed	
30030010000000	24P00031 - PURCHASE OF SPARE PARTS AND BODY REPAIR OF SCD-402 P.R. No. 2024-10-179 - For use on the repair of engine (4.8L Turbo-Diesel) of Generator Set (Power City), P15 125, 1-Phase, 220 VAC, 60Hz to restore its running condition and serve its function (Network Unit) b. P.R. No. 2024-11-200 - For use on the Preventive Maintenance and Repair of Service Vehicle to prolong its serviceability and safety (OAS) c. P.R. No. 2024-11-250 - For use on the Preventive Maintenance and repair of service vehicle to prolong its serviceability and safety (OAS) d. P.R. No. 2024-11-135 - For use on the Preventive Maintenance and repair of Service Vehicle to prolong its serviceability and safety (OAS) e. P.R. No. 2024-11-209 - For use on the replacement of tires and repair of aircon	Network Unit, Quality Assurance Section, Planning and Design Section, Office of the District Engineer, Finance Section	No	Competitive Bidding	N/A	30-11-2024	N/A	09-12-2024	09-12-2024	11-12-2024	16-12-2024	16-12-2024	18-12-2024	26-12-2024	27-12-2024		Government of the Philippines (continuing budget)	900,985.00		900,985.00	900,777.80		900,777.80	PCAIAC, PCQ-MPC, COA, NLGCE	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	Completed	
30030010000000	24P00033 - PURCHASE OF EMULSIFIED ASPHALT For use of routine maintenance activities	Public	No	Competitive Bidding	N/A	07-12-2024	N/A	16-12-2024	16-12-2024	17-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024		Government of the Philippines (current year's budget)	975,000.00		975,000.00	979,961.00		979,961.00	PCAIAC, PCQ-MPC, COA, NLGCE	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024	Completed	
30020010000000	24P00034 - PURCHASE OF OFFICE SUPPLIES AND EQUIPMENT P.R. No. 2024-11-204 - For use at the Procurement Unit b. P.R. No. 2024-12-214 - For use at the Finance Section	Procurement Unit, Finance Section	No	Competitive Bidding	N/A	07-12-2024	N/A	16-12-2024	16-12-2024	17-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	27-12-2024		Government of the Philippines (current year's budget)	451,946.00		451,945.00	450,925.00		450,925.00	PCAIAC, PCQ-MPC, COA, NLGCE	09-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024	Completed	
30030010000000 30030020000000 30030020000000 30030020000000 30030020000000	24P00035 - PURCHASE OF OFFICE SUPPLIES AND EQUIPMENT a. P.R. No. 2024-12-225 - For use of Office of the District Engineer, Assistant District Engineer, PAIS and Network Unit b. P.R. No. 2024-12-217 - For use of DPWH-MP1stDEO-COA	Office of the District Engineer, Assistant District Engineer, PAIS and Network Unit, DPWH-MP1stDEO-COA	No	Competitive Bidding	N/A	14-12-2024	N/A	29-12-2024	29-12-2024	29-12-2024	26-12-2024	26-12-2024	26-12-2024	06-01-2025	07-01-2025		Government of the Philippines (current year's budget)	974,132.58		974,132.58	962,940.68		962,940.68	PCAIAC, PCQ-MPC, COA, NLGCE	16-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	Completed	
Total Allocated Budget of Procurement Activities																			16,791,601.94	8,806,811.94	8,775,790.00	16,791,601.94	8,806,811.94	8,775,790.00	List of Invited Observers						
Total Contract Price of Procurement Activities Conducted																			16,791,601.94	8,806,811.94	8,775,790.00	16,791,601.94	8,806,811.94	8,775,790.00	List of Invited Observers						
Total Savings (Total Allocated Budget - Total Contract Price)																			0.00	0.00	0.00	0.00	0.00	0.00	List of Invited Observers						

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:

FRANKLYN M. KABLUVEN
BAC Secretariat

Recommended for Approval by:

JANET A. VALENCIANO
BAC Chairperson

APPROVED:

ALBERTON DAVID
Head of the Procuring Entity