

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub /Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
310104100744000	24HE0237 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – N Bacalso Ave (Cebu South Rd) – KM034+295 – KM035+451, Carcar City, Cebu	Construction Section	No	Competitive Bidding		12-02-2025	19-02-2025	03-03-2025	03-03-2025	04-03-2025	06-03-2025	07-03-2025	07-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	21,349,481.94		21,349,481.94	21,345,000.00		21,345,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Carcar, Cebu	19-02-2025	03-03-2025	03-03-2025	04-03-2025	06-03-2025	N/A		
310104100743000	24HE0238 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – N Bacalso Ave (Cebu South Rd) – KM041+707 – KM042+128, Carcar City, Cebu	Construction Section	No	Competitive Bidding		12-02-2025	19-02-2025	03-03-2025	03-03-2025	04-03-2025	06-03-2025	07-03-2025	07-03-2025	12-03-2025	13-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	9,634,664.11		9,634,664.11	9,630,500.00		9,630,500.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Carcar, Cebu	19-02-2025	03-03-2025	03-03-2025	04-03-2025	06-03-2025	N/A		
409903000000000	24HE0239 (Rebid) - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Building/Facilities – Construction of Flood Control Structure along Dumlog River (Package 2), Sibonga, Cebu	Construction Section	No	Competitive Bidding		13-02-2025	18-02-2025	26-02-2025	10-03-2025	10-03-2025	11-03-2025	13-03-2025	14-03-2025	14-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,480,000.00		96,480,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of Sibonga, Cebu	26-02-2025	10-03-2025	10-03-2025	11-03-2025	13-03-2025	N/A	
409903000000000	24HE0240 (Rebid) - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Major/Strategic Public Building/Facilities – Construction of Retention Wall along Mananga River (Left Side) at Sitio Buriar, Barangay Lagtang, Talisay City, Cebu	Construction Section	No	Competitive Bidding		13-02-2025	18-02-2025	26-02-2025	10-03-2025	10-03-2025	11-03-2025	13-03-2025	14-03-2025	14-03-2025	18-03-2025	19-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,485,000.00		96,485,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Talisay, Cebu	26-02-2025	10-03-2025	10-03-2025	11-03-2025	13-03-2025	N/A	
3002310102048000	25HD0148 - Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Streetlights along Sibonga-Dumanjug Rd - KM055 + KM0057 + KM00, Sibonga, Cebu	Construction Section	No	Competitive Bidding		10-01-2025	17-01-2025	21-01-2025	21-01-2025	25-03-2025	26-03-2025	27-03-2025	27-03-2025	04-04-2025	08-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,020,000.00		48,020,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of Sibonga, Cebu	17-01-2025	21-03-2025	21-03-2025	25-03-2025	26-03-2025	N/A		
3002310100401000	25HD0149 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Public Water Supply System - Construction of Solar Water System, Barangay East Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding		03-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	06-03-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,610,000.00		12,610,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Naga, Cebu	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	N/A	
3002310100407000	25HD0150 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Public Water Supply System - Construction of Solar Water System, Barangay Valencia (Covered Court), Carcar City, Cebu	Construction Section	No	Competitive Bidding		03-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	06-03-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,610,500.00		12,610,500.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Carcar, Cebu	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	N/A	
3002310100403000	25HD0151 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Public Water Supply System - Construction of Solar Water System, Barangay Napo, Carcar City, Cebu	Construction Section	No	Competitive Bidding		03-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	06-03-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,608,000.00		12,608,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Carcar, Cebu	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	N/A	
3002310100277000	25HD0152 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Major/Strategic Public Building/Facilities - Construction of River Mitigation Structure along Cuano River at Sitio Proper Cuano, Minglanilla, Cebu	Construction Section	No	Competitive Bidding		24-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	10-02-2025	13-02-2025	14-02-2025	27-03-2025	04-04-2025	08-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	123,750,000.00		123,750,000.00	123,725,888.00		123,725,888.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of Minglanilla, Cebu	24-01-2025	05-02-2025	05-02-2025	10-02-2025	13-02-2025	N/A	
	25HD0153 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Major/Strategic Public Building/Facilities - Construction of Flood Control along Mananga River (Right Side) at Sitio Camanog (Upper), Camp IV, Talisay City, Cebu	Construction Section	No	Competitive Bidding		24-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	10-02-2025	13-02-2025				N/A	N/A	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	0.00		0.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Talisay, Cebu	24-01-2025	05-02-2025	05-02-2025	10-02-2025	13-02-2025	N/A		
3002310100399000	25HD0154 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Public Water Supply System - Construction of Solar Water System, Barangay Calisagan (Covered Court) Carcar City, Cebu	Construction Section	No	Competitive Bidding		24-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	10-02-2025	13-02-2025	14-02-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,863,000.00		12,863,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Carcar, Cebu	24-01-2025	05-02-2025	05-02-2025	10-02-2025	13-02-2025	N/A	
3002310100408000	25HD0155 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Public Water Supply System - Construction of Solar Water System, Barangay West Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding		24-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	10-02-2025	13-02-2025	14-02-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,866,500.00		12,866,500.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Naga, Cebu	24-01-2025	05-02-2025	05-02-2025	10-02-2025	13-02-2025	N/A	
3002310100402000	25HD0156 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Public Water Supply System - Construction of Solar Water System, Talisay City Hall, Talisay City, Cebu	Construction Section	No	Competitive Bidding		24-01-2025	17-01-2025	24-01-2025	05-02-2025	05-02-2025	10-02-2025	13-02-2025	14-02-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,864,000.00		12,864,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Talisay, Cebu	24-01-2025	05-02-2025	05-02-2025	10-02-2025	13-02-2025	N/A	
	25HD0157 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – N Bacalso Ave (Cebu South Rd) – KM046+400 – KM047+720, Sibonga, Cebu	Construction Section	No	Competitive Bidding		21-01-2025	24-01-2025	31-01-2025	12-02-2025	12-02-2025	17-02-2025	20-02-2025				N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	0.00		0.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of Sibonga, Cebu	31-01-2025	12-02-2025	12-02-2025	17-02-2025	20-02-2025	N/A	Modified Changes of Site from Sibonga to Talisay City	
3002310121902000	25HD0159 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Building/Facilities to support Social Services – Construction of Multi-Purpose Building, P. Naitai St., Poblacion 3, Carcar City, Cebu	Construction Section	No	Competitive Bidding		24-01-2025	31-01-2025	12-02-2025	12-02-2025	17-02-2025	20-02-2025	21																					

DPWH Cebu 1st District Engineering Office					Procurement Monitoring Report as of June 30, 2025																											
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
300215105829000	25HD0168 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Ocala to Barangay Abugon, Carcar City, Cebu	Construction Section	No	Competitive Bidding	03-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	06-03-2025	16-06-2025	20-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00		0.00		Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Carcar, Cebu	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	N/A	
300215105830000	25HD0169 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Abugon to Barangay Ocala, Carcar City, Cebu	Construction Section	No	Competitive Bidding	03-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	06-03-2025	27-03-2025	03-04-2025	04-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	141,853,000.00		141,853,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Carcar, Cebu	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	N/A	
300237100278000	25HD0170 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Retevment Wall along Mananga River (Right Side), Silo Tinubdan, Barangay Jacupan, Talisay City, Cebu	Construction Section	No	Competitive Bidding	03-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	06-03-2025	27-03-2025	04-04-2025	08-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	108,900,000.00		108,900,000.00	106,710,000.00		106,710,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Talisay, Cebu	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	N/A	
300237100831000	25HD0171 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Retevment Wall along Mananga River (Right Side) at Silo Bural, Barangay Lagtang, Talisay City, Cebu (Package II)	Construction Section	No	Competitive Bidding	03-02-2025	07-02-2025	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	06-03-2025	27-03-2025	04-04-2025	08-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	97,020,000.00		97,020,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Talisay, Cebu	14-02-2025	26-02-2025	26-02-2025	03-03-2025	05-03-2025	N/A	
300215105818000	25HD0172 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Phase 2, Barangay Bolinaon - Barangay Perrelos, Carcar City, Cebu	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	14-02-2025	26-02-2025	26-02-2025	10-03-2025	13-03-2025	14-03-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,569,888.00		94,569,888.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Carcar, Cebu	14-02-2025	26-02-2025	26-02-2025	10-03-2025	13-03-2025	N/A	
300230100400000	25HD0173 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Public Water Supply System - Construction of Solar Water System, Barangay Central Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	11-02-2025	05-03-2025	05-03-2025	10-03-2025	13-03-2025	14-03-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,606,000.00		12,606,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Naga, Cebu	21-02-2025	05-03-2025	05-03-2025	10-03-2025	13-03-2025	N/A	
300230100400400	25HD0174 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Public Water Supply System - Construction of Solar Water System, Barangay Poblacion 2, Carcar City, Cebu	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	11-02-2025	05-03-2025	05-03-2025	10-03-2025	13-03-2025	14-03-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,605,000.00		12,605,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Carcar, Cebu	21-02-2025	05-03-2025	05-03-2025	10-03-2025	13-03-2025	N/A	
300230100405000	25HD0175 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Public Water Supply System - Construction of Solar Water System, Barangay Sangat, San Fernando, Cebu	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	11-02-2025	05-03-2025	05-03-2025	10-03-2025	13-03-2025	14-03-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,605,000.00		12,605,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of San Fernando, Cebu	21-02-2025	05-03-2025	05-03-2025	10-03-2025	13-03-2025	N/A	
300230100406000	25HD0176 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Public Water Supply System - Construction of Solar Water System, Barangay South Poblacion, San Fernando, Cebu	Construction Section	No	Competitive Bidding	10-02-2025	14-02-2025	11-02-2025	05-03-2025	05-03-2025	10-03-2025	13-03-2025	14-03-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	12,604,500.00		12,604,500.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of San Fernando, Cebu	21-02-2025	05-03-2025	05-03-2025	10-03-2025	13-03-2025	N/A	
300215105817000	25HD0177 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Manila – Junction Unao - Cantabaco Road – Naga Valley Industrial Zone, Package 4, Barangay Camp 6, City of Talisay, Cebu	Construction Section	No	Competitive Bidding	17-02-2025	21-02-2025	11-02-2025	05-03-2025	05-03-2025	17-03-2025	19-03-2025	20-03-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,570,000.00		94,570,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Talisay, Cebu	21-02-2025	05-03-2025	05-03-2025	17-03-2025	19-03-2025	N/A	
300215105827000	25HD0178 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Gulbangco-an to Barangay Abugon, Sibonga, Cebu	Construction Section	No	Competitive Bidding	17-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	17-03-2025	19-03-2025	20-03-2025	16-06-2025	20-06-2025	23-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00		0.00		Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of San Fernando, Cebu	28-02-2025	12-03-2025	12-03-2025	17-03-2025	19-03-2025	N/A	
300215105828000	25HD0179 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Abugon to Barangay Gulbangco-an, Sibonga, Cebu	Construction Section	No	Competitive Bidding	17-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	17-03-2025	19-03-2025	20-03-2025	27-03-2025	03-04-2025	04-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	141,854,000.00		141,854,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of Sibonga, Cebu	28-02-2025	12-03-2025	12-03-2025	17-03-2025	19-03-2025	N/A	
300215105841000	25HD0180 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Gulbangco-an - Barangay Abugon, Sibonga, Cebu Phase 1	Construction Section	No	Competitive Bidding	17-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	17-03-2025	19-03-2025	20-03-2025	27-03-2025	03-04-2025	04-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	141,853,500.00		141,853,500.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of Sibonga, Cebu	28-02-2025	12-03-2025	12-03-2025	17-03-2025	19-03-2025	N/A	
300215105842000	25HD0181 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Gulbangco-an - Barangay Abugon, Sibonga, Cebu Phase 2	Construction Section	No	Competitive Bidding	17-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	17-03-2025	19-03-2025	20-03-2025	27-03-2025	03-04-2025	04-04-2025	N/A	N/A	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	141,854,500.00		141,854,500.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of Sibonga, Cebu	28-02-2025	12-03-2025	12-03-2025	17-03-2025	19-03-2025	N/A	
300237100279000	25HD0182 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities – Construction of Retevment Wall along Mananga River (Left Side), Silo Tinubdan, Barangay Jacupan, Talisay City, Cebu	Construction Section	No	Competitive Bidding	17-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	17-03-2025	19-03-2025	20-03-2025	27-03-2025	04-																		

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300226117242000	25HDD0189 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services – Construction of Multi Purpose Buildings/Structure at RMFB 3 Compound, Bajah, Sibonga, Cebu	Construction Section	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025		25-03-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	97,019,888.00	97,019,888.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of Sibonga, Cebu	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025	N/A		
300116201297000	25HDD0190 - Repair/Rehabilitation and Construction of Farm-to-Market Roads – Concreting of Brgy. Tubod FMR, Brgy. Tubod, San Fernando, Cebu	Construction Section	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025		25-03-2025	25-03-2025	27-03-2025	28-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,913,000.00	14,913,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of San Fernando, Cebu	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025	N/A		
300116201297000	25HDD0193 - Repair/Rehabilitation and Construction of Farm-to-Market Roads – Concreting of Brgy. Ylaja FMR, Brgy. Ylaja, San Fernando, Cebu	Construction Section	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025		25-03-2025	25-03-2025	27-03-2025	28-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,750,000.00		49,750,000.00	49,695,888.00	49,695,888.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of San Fernando, Cebu	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025	N/A		
300116201297000	25HDD0192 - Repair/Rehabilitation and Construction of Farm-to-Market Roads – Concreting of Brgy. Buenavista FMR, Brgy. Buenavista, Carcar City, Cebu	Construction Section	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025		25-03-2025	25-03-2025	27-03-2025	28-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,750,000.00		49,750,000.00	49,697,888.00	49,697,888.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Carcar, Cebu	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025	N/A		
300116201297000	25HDD0193 - Repair/Rehabilitation and Construction of Farm-to-Market Roads – Concreting of Brgy. Cagay FMR, Brgy. Cagay, Sibonga, Cebu	Construction Section	No	Competitive Bidding	25-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025		25-03-2025	25-03-2025	27-03-2025	28-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	14,925,000.00			14,915,000.00	0.00	14,915,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of Sibonga, Cebu	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025	N/A	
300221108697000	25HDD0194 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road in Barangay Poot, City of Talisay, Cebu	Construction Section	No	Competitive Bidding	25-02-2025	28-02-2025	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025		25-03-2025	19-05-2025	26-05-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	19,800,000.00			0.00		19,400,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Talisay, Cebu	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025	N/A	
300205100011000	25HDD0195 - Cluster A – Convergence and Special Support Program – Rainwater Collector System – Construction of Rainwater Collection System (RWCS): 1. Bazar Elementary School, Barangay Bazar, Minglanilla, Cebu; 2. Maglantis Central Elementary School, Barangay Poblacion Ward 1, Minglanilla, Cebu; 3. Tungol Elementary School, Barangay Tungol, Minglanilla, Cebu; 4. Tungol Elementary School, Barangay Tungol, Minglanilla, Cebu; 5. Tungol Elementary School, Barangay Vito, Minglanilla, Cebu; 7. Concepcion Central Elementary School, Barangay Thian, Naga City, Cebu; 8. Lingard Elementary School, Barangay Lingard, Naga City, Cebu; 9. Naga National High School – Junior High School, Barangay Central Poblacion, Naga City, Cebu; 10. Naga National High School – Senior High, Barangay Central Poblacion, Naga City, Cebu; 11. Naga Central Elementary School, Barangay Central Poblacion, Naga City, Cebu; 12. Naga Integrated School, Barangay Caten, Naga City, Cebu; and 13. Tiron Central Elementary School, Barangay Tiron, Naga City, Cebu	Construction Section	No	Competitive Bidding		08-04-2025	15-04-2025	28-04-2025	28-04-2025	05-05-2025	09-05-2025	15-05-2025	10-05-2025	27-05-2025	28-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2,600,000.00	2,600,000.00	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., Municipal Mayor of Minglanilla, City Mayor of Talisay, Cebu	15-04-2025	28-04-2025	28-04-2025	05-05-2025	09-05-2025	N/A			
200000100020000	25HDD0196 - Repair/Maintenance of Mainit River Revetment 4, Naga City, Cebu	Maintenance Section	No	Competitive Bidding		07-05-2025	14-05-2025	26-05-2025	26-05-2025	30-05-2025	03-06-2025	04-06-2025	04-06-2025	01-06-2025	11-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,825,000.00			2,825,000.00	2,820,839.01	2,820,839.01	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Naga, Cebu	14-05-2025	26-05-2025	26-05-2025	30-05-2025	03-06-2025	N/A		
200000100020000	25HDD0197 - Repair/Maintenance of Lutac River Revetment 5, Naga City, Cebu	Maintenance Section	No	Competitive Bidding		07-05-2025	14-05-2025	26-05-2025	26-05-2025	30-05-2025	03-06-2025	04-06-2025	04-06-2025	10-06-2025	11-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	4,000,000.00			4,000,000.00	3,993,767.55	3,993,767.55	Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Naga, Cebu	14-05-2025	26-05-2025	26-05-2025	30-05-2025	03-06-2025	N/A		
200000100030000	25HDD0198 - Repair/Maintenance of DPWH Building, DPWH Cebu 1st District Engineering Office, Satellite Office Main Building, Lawaan 1, Talisay City, Cebu	Maintenance Section	No	Competitive Bidding		23-05-2025	30-05-2025	11-06-2025	11-06-2025	16-06-2025	19-06-2025	20-06-2025	20-06-2025	24-06-2025	25-06-2025	N/A	N/A	Government of the Philippines (current year's budget)	2,114,000.00		2,114,000.00	0.00			Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Talisay, Cebu	30-05-2025	11-06-2025	11-06-2025	16-06-2025	19-06-2025	N/A		
	25HDD0199 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – N Bacalso Avenue (Cebu South Rd) – K00124000 – K00124600 Talisay City, Cebu	Construction Section	No	Competitive Bidding	22-05-2025	28-05-2025	04-06-2025	16-06-2025	16-06-2025	19-06-2025	23-06-2025	24-06-2025	24-06-2025	27-06-2025	27-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	0.00			Resident Auditor, Cebu Contractors Association, Catholic Bishops Conference of the Philippines, Crimes and Corruption Watch International, Inc., City Mayor of Talisay, Cebu	04-06-2025	16-06-2025	16-06-2025	19-06-2025	23-06-2025	N/A		
320101113161000 320101113180000 320101113184000 320101113187000 320101113188000 320101113189000 320101113190000 320101113191000	25GSHD0001 - Supply, Delivery, Installation and Commissioning of One (1) unit, Imported, Brand New, Heavy Duty Industrial Power Generating Set with Automatic Transfer Switch (ATS) and Wiring Installation for the use of Building 3 (Quality Assurance Section) for DPWH – Cebu 1st District Engineering Office, Talisay City, Cebu	Planning & Design Section	No	Competitive Bidding	03-02-2025	02-02-2025	14-02-2025	26-02-2025	26-02-2025	05-03-2025	17-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025	07-04-2025	07-04-2025	Government of the Philippines (current year's budget)	16,900,000.00		16,900,000.00	16,895,500.00	16,895,500.00		14-02-2025	26-02-2025	26-02-2025	05-03-2025	17-03-2025				
32010107547000 32010107548000 320101075500000 320101075590000 320101075600000 320101113192000 320101113195000	25GSHD0020 - Supply and Delivery of One (1) Unmanned Aerial Vehicle/System (UAV/UAS/RPA) including Base Station, One (1) unit LIDAR Sensor, One (1) set 3d Survey Software, and One (1) unit Data Processing Desktop	Planning & Design Section	No	Competitive Bidding	21-02-2025	27-02-2025	07-03-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025	25-03-2025	25-03-2025	27-03-2025	28-03-2025	05-05-2025	05-05-2025	Government of the Philippines (current year's budget)	16,800,000.00		16,800,000.00	16,797,888.00	16,797,888.00		27-02-2025	19-03-2025	19-03-2025	21-03-2025	24-03-2025				
310101101730000 310104100841000	25GSHD0002 - Supply and delivery of Laboratory Supplies and Equipment for use in DPWH Cebu 1st DEO, Bisang, Talisay City, Cebu.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	14-02-2025	N/A	N/A	17-02-2025	N/A	N/A	19-02-2025	21-02-2025	24-02-2025	N/A	23-06-2025	23-06-2025	Government of the Philippines (current year's budget)	795,300.00		795,300.00	795,300.00	795,300.00										
20000010017000	25GSHD0003 - Supply and delivery of Construction Materials and Supplies for use in Maintenance Section, DPWH Cebu 1st DEO, Bisang, Talisay City, Cebu.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	14-02-2025	N/A	N/A	17-02-2025	N/A	N/A	19-02-2025	21-02-2025	24-02-2025	N/A	25-03-2025	25-03-2025	Government of the Philippines (current year's budget)	905,400.30		905,400.30	903,000.00	903,000.00										
31010101728000	25GSHD0004 - Supply and delivery of Office Equipment, Supplies and Consumables for use in Maintenance Section, DPWH Cebu 1st DEO, Bisang, Talisay City, Cebu.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	14-02-2025	N/A	N/A	17-02-2025	N/A	N/A	19-02-2025	21-02-2025	24-02-2025	N/A	03-06-2025	03-06-2025	Government of the Philippines (current year's budget)	503,600.00		503,600.00	493,780.00	493,780.00										
310104100841000 3101081020012000	25GSHD0005 - Supply and delivery of Information Technology for use in Maintenance Section, DPWH Cebu 1st DEO, Bisang, Talisay City, Cebu.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	14-02-2025	N/A	N/A	17-02-2025	N/A	N/A	19-02-2025	21-02-2025	24-02-2025	N/A			Government of the Philippines (current year's budget)	945,000.00		945,000.00	938,340.00	938,340.00										
300101200001000 310200210763000 310202910792000 31020210764000	25GSHD0006 - Supply and delivery of IT Parts and Accessories and Peripherals for use in various sections, DPWH Cebu 1st DEO, Bisang, Talisay City, Cebu.	Maintenance and Construction Section	No	NP-53.9 - Small Value Procurement	N/A	14-02-2025	N/A	N/A	17-02-2025	N/A	N/A	19-02-2025	21-02-2025	24-02-2025	N/A	16-06-2025	16-06-2025	Government of the Philippines (current year's budget)	226,500.00		226,500.00	226,650.00	226,650.00										
	25GSHD0007 - Supply and delivery of Machine Tools for use in Maintenance Section, DPWH Cebu 1st DEO, Bisang, Talisay City, Cebu.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	14-02-2025	N/A	N/A	17-02-2025	N/A	N/A	19-02-2025	21-02-2025	24-02-2025	N/A			Government of the Philippines (current year's budget)	998,470.00		998,470.00	997,980.00	997,980.00										
31010101728000	25GSHD0008 - Vehicle repair and maintenance for vehicle assigned in Maintenance Section, DPWH Cebu 1st DEO, Bisang, Talisay City, Cebu.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	14-02-2025	N/A	N/A	17-02-2025	N/A	N/A	19-02-2025	21-02-2025	24-02-2025	N/A			Government of the Philippines (current year's budget)	159,480.00		159,480.00	155,788.00	155,788.00										
31010101728000	25GSHD0009 - Supply and delivery of Office Supplies and Devices for use in Construction Section, DPWH Cebu 1st DEO, Bisang, Talisay City, Cebu.	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	14-02-2025	N/A	N/A	17-02-2025	N/A	N/A	19-02-2025	21-02-2025	24-02-2025	N/A	26-05-2025	26-05-2025	Government of the Philippines (current year's budget)	550,590.00		550,590.00	545,660.00	545,660.00										

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
31010101728000 31010101730000	25GSHD0010 - Supply and delivery of Office Equipment Supplies and Consumables for use in Planning & Design Section, DPWH Cebu 1st DEO.	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	24-02-2025	N/A	N/A	25-02-2025	28-02-2025	04-03-2025	N/A	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	340,000.00		340,000.00	318,408.00		318,408.00							
31010101728000 31010101730000	25GSHD0011 - Supply and delivery of Office Equipment for use in Planning & Design and Administrative Sections, DPWH Cebu 1st DEO.	Planning & Design and Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	24-02-2025	N/A	N/A	25-02-2025	28-02-2025	04-03-2025	N/A	26-05-2025	26-05-2025	Government of the Philippines (current year's budget)	202,000.00		202,000.00	199,800.00		199,800.00							
300101200001000	25GSHD0012 - Supply and delivery of Office Supplies and Devices for use in Planning & Design Section, DPWH Cebu 1st DEO.	Planning and Design Section	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	24-02-2025	N/A	N/A	25-02-2025	28-02-2025	04-03-2025	N/A			Government of the Philippines (current year's budget)	197,250.00		197,250.00	195,700.00		195,700.00							
310108102012000	25GSHD0013 - Supply and delivery of Information Technology for use in Administrative Section, DPWH Cebu 1st DEO.	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	24-02-2025	N/A	N/A	25-02-2025	28-02-2025	04-03-2025	N/A	27-05-2025	27-05-2025	Government of the Philippines (current year's budget)	60,000.00		60,000.00	60,000.00		60,000.00							
32010111321000	25GSHD0014 - Supply and delivery of Water Service Connection Materials/Fittings for use in Administrative Section, DPWH Cebu 1st DEO.	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	24-02-2025	N/A	N/A	25-02-2025	28-02-2025	04-03-2025	N/A			Government of the Philippines (current year's budget)	121,540.00		121,540.00	117,120.00		117,120.00							
31010101728000	25GSHD0015 - Supply and delivery of Office Equipment Supplies and Consumables for use in Quality Assurance Section, DPWH Cebu 1st DEO.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	21-02-2025	N/A	N/A	24-02-2025	N/A	N/A	25-02-2025	28-02-2025	04-03-2025	N/A	25-06-2025	25-06-2025	Government of the Philippines (current year's budget)	253,110.00		253,110.00	253,110.00		253,110.00							
32010111321000	25GSHD0016 - Supply and delivery of Information Technology for use in Finance Section, DPWH Cebu 1st DEO.	Finance Section	No	NP-53.9 - Small Value Procurement	N/A	25-02-2025	N/A	N/A	28-02-2025	N/A	N/A	03-03-2025	04-03-2025	06-03-2025	N/A			Government of the Philippines (current year's budget)	180,000.00		180,000.00	152,800.00		152,800.00							
200000100017000	25GSHD0017 - Supply and delivery of Construction Materials and Supplies for use in Maintenance Section, DPWH Cebu 1st DEO.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	25-02-2025	N/A	N/A	28-02-2025	N/A	N/A	03-03-2025	04-03-2025	06-03-2025	N/A	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	999,950.00		999,950.00	997,500.00		997,500.00							
200000100017000	25GSHD0018 - Supply and delivery of Fuels / Fuel Additives and Lubricants and Anti-Corrosives for use in Maintenance Section, DPWH Cebu 1st DEO.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	25-02-2025	N/A	N/A	28-02-2025	N/A	N/A	03-03-2025	04-03-2025	06-03-2025	N/A	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	233,700.00		233,700.00	230,050.00		230,050.00							
200000100017000	25GSHD0019 - Supply and delivery of Safety and Occupational Products for use in Maintenance Section, DPWH Cebu 1st DEO.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	25-02-2025	N/A	N/A	28-02-2025	N/A	N/A	03-03-2025	04-03-2025	06-03-2025	N/A	21-03-2025	21-03-2025	Government of the Philippines (current year's budget)	341,250.00		341,250.00	340,500.00		340,500.00							
310101101730000	25GSHD0021 - Supply and delivery of Information Technology for use in Construction Section, DPWH Cebu 1st DEO.	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	04-03-2025	N/A	N/A	07-03-2025	N/A	N/A	10-03-2025	12-03-2025	14-03-2025	N/A	09-06-2025	09-06-2025	Government of the Philippines (current year's budget)	800,000.00		800,000.00	794,500.00		794,500.00							
	25GSHD0022 - Supply and delivery of Safety and Occupational Products for use in Maintenance Section, DPWH Cebu 1st DEO.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	04-03-2025	N/A	N/A	07-03-2025	N/A	N/A	10-03-2025	12-03-2025	14-03-2025	N/A			Government of the Philippines (current year's budget)	302,500.00		302,500.00	299,065.00		299,065.00							
200000100017000	25GSHD0023 - Supply and delivery of Construction Supplies and Materials for use in Maintenance Section, DPWH Cebu 1st DEO.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	04-03-2025	N/A	N/A	07-03-2025	N/A	N/A	10-03-2025	12-03-2025	14-03-2025	N/A	28-03-2025	28-03-2025	Government of the Philippines (current year's budget)	897,241.80		897,241.80	894,400.00		894,400.00							
320101113212000	25GSHD0024 - Supply and delivery of Office Equipment for use in Planning & Design Section Section, DPWH Cebu 1st DEO.	Planning & Design Section	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	24-03-2025	N/A	N/A	25-03-2025	27-03-2025	31-03-2025	N/A			Government of the Philippines (current year's budget)	961,000.00		961,000.00	880,000.00		880,000.00							
200000100018000	25GSHD0025 - Supply and delivery of Construction Supplies and Materials for use in Maintenance Section, DPWH Cebu 1st DEO.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	24-03-2025	N/A	N/A	25-03-2025	27-03-2025	31-03-2025	N/A	06-05-2025	06-05-2025	Government of the Philippines (current year's budget)	707,338.00		707,338.00	688,000.00		688,000.00							
31010101875000 310204103050000	25GSHD0026 - Airconditioning Maintenance Services for use in DPWH Cebu 1st DEO.	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	24-03-2025	N/A	N/A	25-03-2025	27-03-2025	31-03-2025	N/A			Government of the Philippines (current year's budget)	208,875.00		208,875.00	191,500.00		191,500.00							
320101113195000 320101113212000	25GSHD0027 - Supply and delivery of Furniture for use in Construction Section, DPWH Cebu 1st DEO.	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	24-03-2025	N/A	N/A	25-03-2025	27-03-2025	31-03-2025	N/A	26-05-2025	26-05-2025	Government of the Philippines (current year's budget)	995,000.00		995,000.00	973,281.75		973,281.75							
310108102012000 31010100562000	25GSHD0028 - Supply and delivery of Office Equipment Supplies and Consumables for use in Quality Assurance Section, DPWH Cebu 1st DEO.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	03-04-2025	N/A	N/A	07-04-2025	N/A	N/A	10-04-2025	15-04-2025	21-04-2025	N/A			Government of the Philippines (current year's budget)	584,550.00		584,550.00	583,700.00		583,700.00							
31010100564000 31010100565000	25GSHD0029 - Supply and delivery of Vehicle Parts and Accessories for use in Maintenance Section, DPWH Cebu 1st DEO.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A	18-06-2025	18-06-2025	Government of the Philippines (current year's budget)	449,800.00		449,600.00	419,360.00		419,360.00							
310104100835000 310104100837000	25GSHD0030 - Supply and delivery of Information Technology for use in Finance Section, DPWH Cebu 1st DEO.	Finance Section	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A			Government of the Philippines (current year's budget)	800,000.00		800,000.00	799,000.00		799,000.00							

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)					Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
	25GSHD0031 - Supply and delivery of Office Equipment Supplies and Devices for use in Finance Section, DPWH Cebu 1st DEO.	Finance Section	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A			Government of the Philippines (current year's budget)	744,000.00		744,000.00	727,380.00		727,380.00									
310104100842000 310110100972000	25GSHD0032 - Supply and delivery of Hardware and Construction Supplies for use in Administrative Section, DPWH Cebu 1st DEO.	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A			Government of the Philippines (current year's budget)	178,515.00		178,515.00	172,235.00		172,235.00									
	25GSHD0033 - Supply and delivery of Information Technology for use in Quality Assurance Section, DPWH Cebu 1st DEO.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A			Government of the Philippines (current year's budget)	440,000.00		440,000.00	430,000.00		430,000.00									
310104100836000 310104100835000	25GSHD0034 - Supply and delivery of Vehicle Parts and Accessories for use in Maintenance Section, DPWH Cebu 1st DEO.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A			Government of the Philippines (current year's budget)	291,570.00		291,570.00	283,035.00		283,035.00									
	25GSHD0035 - Supply and delivery of Office Supplies and Devices for use in Quality Assurance Section Section, DPWH Cebu 1st DEO.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A			Government of the Philippines (current year's budget)	235,650.00		235,650.00	228,665.00		228,665.00									
310104100842000	25GSHD0036 - Supply and delivery of Janitorial Supplies for use in Quality Assurance Section and BAC Office, DPWH Cebu 1st DEO.	Quality Assurance Section & BAC Office	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A			Government of the Philippines (current year's budget)	121,500.00		121,500.00	119,820.00		119,820.00									
	25GSHD0037 - Supply and delivery of Office Equipment Supplies and Consumables for use in Quality Assurance Section, DPWH Cebu 1st DEO.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A			Government of the Philippines (current year's budget)	153,000.00		153,000.00	152,070.00		152,070.00									
310104100832000 310104100836000	25GSHD0038 - Supply and delivery of Office Equipment for use in Construction Section, DPWH Cebu 1st DEO.	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A	18-06-2025	18-06-2025	Government of the Philippines (current year's budget)	801,050.00		801,050.00	800,050.00		800,050.00									
31010116172000 310104100832000	25GSHD0039 - Supply and delivery of Office Equipment Supplies and Consumables for use in Construction Section, DPWH Cebu 1st DEO.	Construction Section	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A	16-06-2025	16-06-2025	Government of the Philippines (current year's budget)	641,650.00		641,650.00	629,495.00		629,495.00									
	25GSHD0040 - Supply and delivery of Office Supplies and Devices for use in BAC Office, DPWH Cebu 1st DEO.	BAC Office	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A			Government of the Philippines (current year's budget)	860,535.00		860,535.00	849,081.00		849,081.00									
310110100562000	25GSHD0041 - Supply and delivery of Office Equipment Supplies and Consumables for use in BAC Office, DPWH Cebu 1st DEO.	BAC Office	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A			Government of the Philippines (current year's budget)	447,500.00		447,500.00	447,500.00		447,500.00									
310104100837000 310108103012000	25GSHD0042 - Supply and delivery of Office Equipment Supplies and Consumables for use in BAC Office, DPWH Cebu 1st DEO.	BAC Office	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A			Government of the Philippines (current year's budget)	670,000.00		670,000.00	562,690.00		562,690.00									
	25GSHD0043 - Supply and delivery of Office Equipment Supplies and Consumables for use in BAC Office, DPWH Cebu 1st DEO.	BAC Office	No	NP-53.9 - Small Value Procurement	N/A	11-04-2025	N/A	N/A	14-04-2025	N/A	N/A	21-04-2025	23-04-2025	28-04-2025	N/A			Government of the Philippines (current year's budget)	795,000.00		795,000.00	773,850.00		773,850.00									
	25GSHD0044 - Supply and delivery of Office Supplies and Devices for use in Planning & Design Section, DPWH Cebu 1st DEO.	Planning & Design Section	No	NP-53.9 - Small Value Procurement	N/A	30-04-2025	N/A	N/A	05-05-2025	N/A	N/A	07-05-2025	09-05-2025	14-05-2025	N/A			Government of the Philippines (current year's budget)	336,250.00		336,250.00	332,500.00		332,500.00									
310208100848000	25GSHD0045 - Supply and delivery of Office Equipment for use in Planning & Design Section, DPWH Cebu 1st DEO.	Planning & Design Section	No	NP-53.9 - Small Value Procurement	N/A	30-04-2025	N/A	N/A	05-05-2025	N/A	N/A	07-05-2025	09-05-2025	14-05-2025	N/A	10-06-2025	10-06-2025	Government of the Philippines (current year's budget)	57,560.00		57,560.00	57,425.00		57,425.00									
	25GSHD0046 - Supply and delivery of Vehicle Parts and Accessories for use in Maintenance Section, DPWH Cebu 1st DEO.	Maintenance Section	No	NP-53.9 - Small Value Procurement	N/A	30-04-2025	N/A	N/A	05-05-2025	N/A	N/A	07-05-2025	09-05-2025	14-05-2025	N/A			Government of the Philippines (current year's budget)	451,250.00		451,250.00	396,365.00		396,365.00									
310103101875000	25GSHD0047 - Supply and delivery of Office Equipment for use in Quality Assurance Section, DPWH Cebu 1st DEO.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	30-04-2025	N/A	N/A	05-05-2025	N/A	N/A	07-05-2025	12-05-2025	14-05-2025	N/A			Government of the Philippines (current year's budget)	883,751.33		883,751.33	880,000.00		880,000.00									
	25GSHD0048 - Supply and delivery of Information Technology for use in DE Office, DPWH Cebu 1st DEO.	DE Office	No	NP-53.9 - Small Value Procurement	N/A	15-05-2025	N/A	N/A	19-05-2025	N/A	N/A	21-05-2025	23-05-2025	27-05-2025	N/A			Government of the Philippines (current year's budget)	510,000.00		510,000.00	456,000.00		456,000.00									
	25GSHD0049 - Supply and delivery of Office Equipment, Supplies and Consumables for use in various sections, DPWH Cebu 1st DEO.	DE Office and Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	15-05-2025	N/A	N/A	19-05-2025	N/A	N/A	21-05-2025	23-05-2025	27-05-2025	N/A			Government of the Philippines (current year's budget)	639,000.00		639,000.00	619,920.00		619,920.00									
	25GSHD0050 - Supply and delivery of Office Equipment for use in DE Office, DPWH Cebu 1st DEO.	DE Office	No	NP-53.9 - Small Value Procurement	N/A	15-05-2025	N/A	N/A	19-05-2025	N/A	N/A	21-05-2025	23-05-2025	27-05-2025	N/A			Government of the Philippines (current year's budget)	80,500.00		80,500.00	80,250.00		80,250.00									

Procurement Monitoring Report as of June 30, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
310103101875000	25GSHD0051 - Supply and delivery of Electrical Supplies for use in Administrative Section, DPWH Cebu 1st DEO.	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	15-05-2025	N/A	N/A	19-05-2025	N/A	N/A	21-05-2025	23-05-2025	27-05-2025	N/A			Government of the Philippines (current year's budget)	55,575.00		55,575.00	53,835.00		53,835.00								
310110100572000	25GSHD0052 - Supply and delivery of Hardware and Construction Supplies for use in Quality Assurance Section, DPWH Cebu 1st DEO.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	15-05-2025	N/A	N/A	19-05-2025	N/A	N/A	21-05-2025	23-05-2025	27-05-2025	N/A			Government of the Philippines (current year's budget)	54,277.00		54,277.00	53,956.00		53,956.00								
	25GSHD0053 - Supply and delivery of Office Supplies & Devices for use in various sections, DPWH Cebu 1st DEO.	Finance and Quality Assurance Section	No	NP-53.9 - Small Value Procurement	N/A	15-05-2025	N/A	N/A	19-05-2025	N/A	N/A	21-05-2025	23-05-2025	27-05-2025	N/A			Government of the Philippines (current year's budget)	967,950.00		967,950.00	963,525.00		963,525.00								
	25GSHD0054 - Supply and delivery of Office Supplies and Devices for use in Planning & Design Section, DPWH Cebu 1st DEO.	Planning & Design Section	No	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	N/A	19-05-2025	N/A	N/A	21-05-2025	23-05-2025	27-05-2025	N/A			Government of the Philippines (current year's budget)	886,885.00		886,885.00	842,710.00		842,710.00								
200000101370000	25GSHD0055 - Supply and delivery of Safety and Occupational Products for use in Planning & Design Section, DPWH Cebu 1st DEO.	Planning & Design Section	No	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	N/A	19-05-2025	N/A	N/A	21-05-2025	23-05-2025	27-05-2025	N/A			Government of the Philippines (current year's budget)	927,900.00		927,900.00	925,220.00		925,220.00								
310104100842000	25GSHD0056 - Supply and delivery of Office Equipment, Supplies and Consumables for use in Planning & Design Section, DPWH Cebu 1st DEO.	Planning & Design Section	No	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	N/A	19-05-2025	N/A	N/A	21-05-2025	23-05-2025	27-05-2025	N/A			Government of the Philippines (current year's budget)	290,000.00		290,000.00	263,452.00		263,452.00								
	25GSHD0057 - Supply and delivery of Electrical Systems and Lighting Components for use in Planning & Design Section, DPWH Cebu 1st DEO.	Planning & Design Section	No	NP-53.9 - Small Value Procurement	N/A	11-06-2025	N/A	N/A	16-06-2025	N/A	N/A	18-06-2025	20-06-2025	25-06-2025	N/A			Government of the Philippines (current year's budget)	50,000.00		50,000.00	50,000.00		50,000.00								
	25GSHD0058 - Supply and delivery of IT Parts and Accessories and Peripherals for use in Planning & Design Section, DPWH Cebu 3st DEO.	Planning & Design Section	No	NP-53.9 - Small Value Procurement	N/A	11-06-2025	N/A	N/A	16-06-2025	N/A	N/A	18-06-2025	20-06-2025	25-06-2025	N/A			Government of the Philippines (current year's budget)	254,700.00		254,700.00	250,700.00		250,700.00								
	25GSHD0059 - Supply and delivery of Janitorial Supplies for use in Planning & Design Section, DPWH Cebu 1st DEO.	Planning & Design Section	No	NP-53.9 - Small Value Procurement	N/A	11-06-2025	N/A	N/A	16-06-2025	N/A	N/A	18-06-2025	20-06-2025	25-06-2025	N/A			Government of the Philippines (current year's budget)	74,015.00		74,015.00	71,298.00		71,298.00								
	25GSHD0060 - Supply and delivery of Safety and Occupational Products for use in Planning & Design Section, DPWH Cebu 3st DEO.	Planning & Design Section	No	NP-53.9 - Small Value Procurement	N/A	11-06-2025	N/A	N/A	16-06-2025	N/A	N/A	18-06-2025	20-06-2025	25-06-2025	N/A			Government of the Philippines (current year's budget)	149,600.00		149,600.00	148,240.00		148,240.00								
	25GSHD0061 - Supply and delivery of Vehicle Parts and Accessories for use in Planning and Design Section, DPWH Cebu 1st DEO.	Planning & Design Section	No	NP-53.9 - Small Value Procurement	N/A	11-06-2025	N/A	N/A	16-06-2025	N/A	N/A	18-06-2025	20-06-2025	25-06-2025	N/A			Government of the Philippines (current year's budget)	390,000.00		390,000.00	388,500.00		388,500.00								
	25GSHD0062 - Supply and delivery of Office Equipment, Supplies and Consumables for use in Administrative Section, DPWH Cebu 1st DEO.	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	11-06-2025	N/A	N/A	16-06-2025	N/A	N/A	18-06-2025	20-06-2025	25-06-2025	N/A			Government of the Philippines (current year's budget)	253,000.00		253,000.00	231,935.00		231,935.00								
	25GSHD0063 - Supply and delivery of Information Technology for use in Administrative Section, DPWH Cebu 1st DEO.	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	11-06-2025	N/A	N/A	16-06-2025	N/A	N/A	18-06-2025	20-06-2025	25-06-2025	N/A			Government of the Philippines (current year's budget)	960,000.00		960,000.00	933,000.00		933,000.00								
	25GSHD0064 - Supply and delivery of Office Supplies and Devices for use in Administrative Section, DPWH Cebu 1st DEO.	Administrative Section	No	NP-53.9 - Small Value Procurement	N/A	11-06-2025	N/A	N/A	16-06-2025	N/A	N/A	18-06-2025	20-06-2025	25-06-2025	N/A			Government of the Philippines (current year's budget)	596,970.00		596,970.00	594,590.50		594,590.50								

Total Allotted Budget of Procurement Activities	3,239,697,044.48	0.00	3,239,697,044.48		
Total Contract Price of Procurement Activities Conducted			2,568,410,896.89	0.00	2,602,725,896.89
Total Savings (Total Allotted Budget - Total Contract Price)	671,286,147.79				

APPROVED:

LESLIE ANTHONY S. MOLINA
Head of the Procuring Entity



CERTIFICATION

This is to certify that this office did not procure any Consulting Services projects for the 1st Semester of 2025.

Done this 10th day of July 2025 at Biasong, Talisay City, Cebu.


LALAINÉ D. CAUSIN

Head, Bids and Awards Secretariat

RO7.13 JLA/LDC