

Classification: Consulting Services		Actual Procurement Activities														Contract Cost (P=)				List of Invited Overseers				Date of Period of Evaluation				Delivery/Completion (if applicable)		Remarks (if applicable)		
Proc (Proc)	Procurement Project	End User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advisory to BAC	Pre-Bid Conf	Eligibility Check	Sub-type of Bid	Open for Bid Examination	Post Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MC/PS	CO	Total	MC/PS	CO	COA	Pre-Bid Conf	Eligibility Check	Sub-type of Bid	Open for Bid Examination	Post Qual	Delivery/Completion (if applicable)	Remarks (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
20000010001009	21-250-01: Preliminary Design Engineering Services for Various Road Improvement Projects in the Department of Transportation, Region I, Division Office - Marikina City	Marikina City	NO	Public Bidding	09/29/2021	10/01/2021	10/15/2021	10/20/2021	10/22/2021	10/27/2021	11/01/2021	11/02/2021	11/09/2021	11/09/2021	11/11/2021	-	-	PS 2021 RA1516 (Regular 2021 Contract)	2,499,920.00	-	2,499,920.00	2,516,437.50	-	2,516,437.50	COA 10/09/2021	10/09/2021	10/09/2021	10/09/2021	10/09/2021	-	-	
Total Actual Budget of Procurement Activities																			2,499,920.00												2,516,437.50	
Total Contract Price of Procurement Activities																			2,499,920.00												2,516,437.50	
Total Savings (Total Actual Budget - Total Contract Price)																			-												-	
ON-GOING PROCUREMENT ACTIVITIES																																
Total Actual Budget of On-going Procurement Activities																			-												-	

Prepared by:

ELICONIKA A. MICO
 Head, Procurement Unit

Recommended for Approval by:

ELICONIKA A. MICO
 Head, Procurement Unit

APPROVE:

JULIANA C. VIRELLANA
 District Engineer