

Procurement Monitoring Report for Civil Works as of July 14, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
23KA0001	Preventive Maintenance Along Jct. SH-Aglayan-Alamb-Ticalaan Rd (Aglayan-Basa) K1319+177 - K1319+286 Brgy. Aglayan, Malaybalay City, Bulidnon 2nd LD	Maintenance Section	Yes	Competitive Bidding	10/06/2022	10/07/2022	10/14/2022	10/27/2022	10/27/2022	11/03/2022	11/15/2022	11/16/2022	01/30/2023	01/30/2023	01/31/2023	02/24/2023		Government of the Philippines (current year's budget)	Php2,515,660.00		Php2,515,660.00	Php2,432,887.08		Php2,432,887.08	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/11/2022	10/11/2022	10/11/2022			
23KA0002	Preventive Maintenance Along Jct. SH-Aglayan-Alamb-Ticalaan Rd (Aglayan-Basa) K1322+285 - K1323+000 Brgy. Kulashan, Lantapan, Bulidnon 2nd LD	Maintenance Section	Yes	Competitive Bidding	10/06/2022	10/07/2022	10/14/2022	10/27/2022	10/27/2022	10/28/2022	11/09/2022	11/10/2022	01/30/2023	01/30/2023	01/31/2023	05/11/2023		Government of the Philippines (current year's budget)	Php18,345,600.00		Php18,345,600.00	Php17,943,714.73		#####	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/11/2022	10/11/2022	10/11/2022			
23KA0003	Preventive Maintenance Along Sayre Highway K1481+783 - K1482+000 Brgy. La Fortuna, Impasug-ong, Bulidnon 2nd LD	Maintenance Section	Yes	Competitive Bidding	10/06/2022	10/07/2022	10/14/2022	10/27/2022	10/27/2022	10/28/2022	11/09/2022	11/10/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php5,076,400.00		Php5,076,400.00	Php4,951,303.49		Php4,951,303.49	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/11/2022	10/11/2022	10/11/2022			
23KA0004	Preventive Maintenance Along Jct. Sayre H-way-Impasugong-Patalungan Bypass Rd K1478+000 - K1479+000 Pollocan, Impasug-ong, Bulidnon 2nd LD	Maintenance Section	Yes	Competitive Bidding	10/14/2022	10/15/2022	10/21/2022	11/04/2022	11/04/2022	11/07/2022	11/18/2022	11/19/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php22,614,480.00		Php22,614,480.00	Php22,105,649.19		#####	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/17/2022	10/17/2022	10/17/2022			
23KA0005	Preventive Maintenance Along Jct. Sayre H-way-Impasugong-Patalungan Bypass Rd K1479+000 - K1479+129 Pollocan, Impasug-ong, Bulidnon 2nd LD	Maintenance Section	Yes	Competitive Bidding	10/14/2022	10/15/2022	10/21/2022	11/04/2022	11/04/2022	11/07/2022	11/18/2022	11/19/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php9,900,940.00		Php9,900,940.00	Php9,649,088.25		Php9,649,088.25	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/17/2022	10/17/2022	10/17/2022			
23KA0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Along Jct. SH-Aglayan-Alamb-Ticalaan Rd (Aglayan-Basa) K1339+955 - K1339+1031 Brgy. Alamb, Lantapan, Bulidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/14/2022	10/15/2022	10/21/2022	11/04/2022	11/04/2022	11/11/2022	11/23/2022	11/24/2022	01/30/2023	01/30/2023	01/31/2023	05/07/2023		Government of the Philippines (current year's budget)	Php2,663,640.00		Php2,663,640.00	Php2,522,441.08		Php2,522,441.08	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/17/2022	10/17/2022	10/17/2022			
23KA0007	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct. SH-Aglayan-Zambanguta Rd, K1529 + 170 - K1529 + 230 Brgy. Managok, Malaybalay City, Bulidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/14/2022	10/15/2022	10/21/2022	11/04/2022	11/04/2022	11/11/2022	11/23/2022	11/24/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php5,880,000.00		Php5,880,000.00	Php5,845,553.19		Php5,845,553.19	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/17/2022	10/17/2022	10/17/2022			
23KA0008	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct. SH-Aglayan-Zambanguta Rd, K1553 + 217 - K1553 + 249 Brgy. Iba, Cabanglasan, Bulidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/14/2022	10/15/2022	10/21/2022	11/04/2022	11/04/2022	11/11/2022	11/23/2022	11/24/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php4,390,400.00		Php4,390,400.00	Php4,369,750.61		Php4,369,750.61	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/17/2022	10/17/2022	10/17/2022			
23KA0009	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide along Jct SH-Aglayan-Zambanguta Rd - K1533+339 - K1533+356 Brgy. Iba, Cabanglasan, Bulidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php2,606,800.00		Php2,606,800.00	Php2,595,979.17		Php2,595,979.17	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	06/12/2022	06/12/2022	06/12/2022			
23KA0010	Construction of Water System Barangay Freedom, Cabanglasan, Bulidnon	Construction Section	Yes	Competitive Bidding	10/14/2022	10/15/2022	10/21/2022	11/04/2022	11/04/2022	11/11/2022	11/23/2022	11/24/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php1,980,000.00		Php1,980,000.00	Php1,970,000.00		Php1,970,000.00	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/17/2022	10/17/2022	10/17/2022			
23KA0011	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct. SH-Aglayan-Zambanguta Rd, K1527 + 305 - K1527 + 355 Brgy. Managok, Malaybalay City, Bulidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/21/2022	10/22/2022	11/04/2022	11/16/2022	11/16/2022	11/23/2022	12/05/2022	12/06/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,843,578.77		Php4,843,578.77	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/31/2022	10/31/2022	10/31/2022			
23KA0012	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct. SH-Aglayan-Zambanguta Rd, K1529 + 390 - K1529 + 520 Brgy. Managok, Malaybalay City, Bulidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php25,480,000.00		Php25,480,000.00	Php25,435,920.10		#####	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	12/06/2022	12/06/2022	12/06/2022			
23KA0013	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct. SH-Aglayan-Zambanguta Rd, K1529 + 840 - K1529 + 937 Brgy. Managok, Malaybalay City, Bulidnon	Construction Section	Yes	Competitive Bidding	10/21/2022	10/22/2022	11/04/2022	11/16/2022	11/16/2022	11/23/2022	12/05/2022	12/06/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php15,209,600.00		Php15,209,600.00	Php15,160,096.81		#####	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/31/2022	10/31/2022	10/31/2022			
23KA0014	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct. SH-Aglayan-Zambanguta Rd, K1532 + 785 - K1533 + 820 Brgy. Iba, Cabanglasan, Bulidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/21/2022	10/22/2022	11/04/2022	11/16/2022	11/16/2022	11/23/2022	12/05/2022	12/06/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php5,488,000.00		Php5,488,000.00	Php5,432,486.35		Php5,432,486.35	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/31/2022	10/31/2022	10/31/2022			
23KA0015	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide Jct. SH-Aglayan-Zambanguta Rd - K1554 + 755 - K1554 + 771 Brgy. Iba, Cabanglasan, Bulidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/21/2022	10/22/2022	11/04/2022	11/16/2022	11/16/2022	11/23/2022	12/05/2022	12/06/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php4,233,600.00		Php4,233,600.00	Php4,223,599.10		Php4,223,599.10	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/31/2022	10/31/2022	10/31/2022			
23KA0016	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide Jct. SH-Aglayan-Zambanguta Rd - K1564+605 - K1564+620 Brgy. St. Peter, Malaybalay City, Bulidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/21/2022	10/22/2022	11/04/2022	11/16/2022	11/16/2022	11/23/2022	12/05/2022	12/06/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php2,352,000.00		Php2,352,000.00	Php2,213,262.12		Php2,213,262.12	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/31/2022	10/31/2022	10/31/2022			
23KA0017	Rehabilitation/Major Repair of Permanent Bridges: Selug Br (B016509H) along Kapalong-Talagang-Valecia (Bulidnon) Rd San Fernando, Bulidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/21/2022	10/22/2022	11/04/2022	11/23/2022	11/23/2022	11/30/2022	12/12/2022	12/13/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php9,800,000.00		Php9,800,000.00	Php9,671,216.85		Php9,671,216.85	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/31/2022	10/31/2022	10/31/2022			
23KA0018	Retrofitting/Strengthening of Permanent Bridges: Impasugong Bridge (B012489H) along Jct Sayre Highway-Impasugong-Patalungan Bypass Road Brgy. Pollocan, Impasug-ong, Bulidnon, 2nd LD	Construction Section	Yes	Competitive Bidding	10/21/2022	10/22/2022	11/04/2022	11/16/2022	11/16/2022	11/23/2022	12/05/2022	12/06/2022	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php8,820,000.00		Php8,820,000.00	Php8,819,301.98		Php8,819,301.98	PCE: Bulidnon, Civil Society of Bulidnon via OICER, COA, Alang-Kabunatan, Inc. (NAC) (CBO)	10/31/2022	10/31/2022	10/31/2022			
23KA0019	Retrofitting/Strengthening of Permanent Bridges: Timpag Bridge (B012379H) along Jct Sayre Highway-Aglayan-Alamb-Ticalaan Road Brgy. Basa, Lantapan, Bulidnon, 2nd LD	Construction Section	Yes	Competitive Bidding	10/21/2022	10/22/2022	11/04/2022	11/16/2022	11/16/2022	11/23/2022	12/05/2022	12/06/2022	01/30/2023	01/30/2023	01/31/2023	04/28/2023		Government of the Philippines (current year's budget)	Php8,820,000.00		Php8,820,000.0										

Procurement Monitoring Report for Civil Works as of July 14, 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
23KA0035	Construction (Completion) of Multi-Purpose Building,Barangay Can-ayan, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	10/26/2022	10/29/2022	11/11/2022	11/23/2022	11/23/2022	11/29/2022	12/09/2022	12/10/2022	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php1,960,000.00		Php1,960,000.00	Php1,920,557.84		Php1,920,557.84	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	11/07/2022	11/07/2022	11/07/2022			
23KA0036	Construction (Completion) of Multi-Purpose Building, Barangay Capononan, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	10/26/2022	10/29/2022	11/11/2022	11/23/2022	11/23/2022	11/29/2022	12/09/2022	12/10/2022	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php2,970,000.00		Php2,970,000.00	Php2,967,132.59		Php2,967,132.59	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	11/07/2022	11/07/2022	11/07/2022			
23KA0037	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapingog-Talampod-Valencia (Bukidnon) Rd - K1540 + 219 - K1540 + 274, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/25/2022	12/07/2022	12/07/2022	12/14/2022	12/26/2022	12/27/2022	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php4,700,000.00		Php4,700,000.00	Php4,553,806.87	#####	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	11/22/2022	11/22/2022	11/22/2022				
23KA0038	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapingog-Talampod-Valencia (Bukidnon) Rd - K1542 + 150 - K1542 + 179 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/18/2022	12/01/2022	12/01/2022	12/08/2022	12/20/2022	12/21/2022	01/30/2023	01/30/2023	01/31/2023	04/30/2023	Government of the Philippines (current year's budget)	Php5,684,000.00		Php5,684,000.00	Php5,655,565.77		Php5,655,565.77	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	11/15/2022	11/15/2022	11/15/2022			
23KA0039	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapingog-Talampod-Valencia (Bukidnon) Rd - K1542 + 309 - K1542 + 337 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/18/2022	12/01/2022	12/01/2022	12/08/2022	12/20/2022	12/21/2022	01/30/2023	01/30/2023	01/31/2023	05/08/2023	Government of the Philippines (current year's budget)	Php5,488,000.00		Php5,488,000.00	Php5,471,509.53		Php5,471,509.53	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	11/15/2022	11/15/2022	11/15/2022			
23KA0040	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapingog-Talampod-Valencia (Bukidnon) Rd - K1542 + 467 - K1542 + 486 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/18/2022	12/01/2022	12/01/2022	12/08/2022	12/20/2022	12/21/2022	01/30/2023	01/30/2023	01/31/2023	05/08/2023	Government of the Philippines (current year's budget)	Php3,724,000.00		Php3,724,000.00	Php3,721,976.03		Php3,721,976.03	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	11/15/2022	11/15/2022	11/15/2022			
23KA0041	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapingog-Talampod-Valencia (Bukidnon) Rd - K1543 + 254 - K1543 + 282 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/18/2022	12/01/2022	12/01/2022	12/08/2022	12/20/2022	12/21/2022	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php5,488,000.00		Php5,488,000.00	Php5,403,140.63		Php5,403,140.63	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	11/15/2022	11/15/2022	11/15/2022			
23KA0042	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapingog-Talampod-Valencia (Bukidnon) Rd - K1543 + 737 - K1543 + 755 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/18/2022	12/01/2022	12/01/2022	12/08/2022	12/20/2022	12/21/2022	01/30/2023	01/30/2023	01/31/2023	03/31/2023	Government of the Philippines (current year's budget)	Php3,528,000.00		Php3,528,000.00	Php3,474,063.22		Php3,474,063.22	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	11/15/2022	11/15/2022	11/15/2022			
23KA0043	Widening of Permanent Bridges: Bobonawan Bridge (801361MN) along Jct SH Aglayan-Zamboangita Road Brgy. Mandang, Cabanglasan, Bukidnon, 2nd LD	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	12/14/2022	12/26/2022	12/26/2022	01/02/2023	01/14/2023	01/15/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php49,215,000.00		Php49,215,000.00	Php48,413,756.16	#####	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	12/11/2022	12/11/2022	12/11/2022				
23KA0044	Widening of Permanent Bridges: Salobong Bridge (801550MN) along Kapingog-Talampod-Valencia Brgy Sacramento Valley, San Fernando, Bukidnon, 2nd LD	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php43,120,000.00		Php43,120,000.00	Php42,263,039.83		42,263,039.83	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	12/06/2022	12/06/2022	12/06/2022			
23KA0045	Construction of Flood Mitigation Structures along Sayre Highway (Malibon Creek), Barangay Bagontas, Valencia City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php49,000,000.00		Php49,000,000.00	Php48,103,065.76		48,103,065.76	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	12/06/2022	12/06/2022	12/06/2022			
23KA0046	Construction of Flood Mitigation Structure along Bobonawan River, Brgy. Cabulohan, Cabandasan, Bukidnon Brgy. Cabulohan, Cabandasan, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	11/18/2022	12/01/2022	12/01/2022	12/08/2022	12/20/2022	12/21/2022	03/09/2023	03/10/2023	03/11/2023		Government of the Philippines (current year's budget)	Php57,900,000.00		Php57,900,000.00	Php57,205,628.52		57,205,628.52	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	11/15/2022	11/15/2022	11/15/2022			
23KA0047	Construction of Flood Mitigation Structure along Kapingog-Talampod-Valencia Road (Tigue River), Barangay Malapitan, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/04/2022	11/05/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php49,000,000.00		Php49,000,000.00	Php47,972,505.53		47,972,505.53	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	12/06/2022	12/06/2022	12/06/2022			
23KA0048	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and landslide along Kapingog-Talampod-Valencia (Bukidnon) Rd K1571 + 202 - K1571 + 243 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/11/2022	11/12/2022	11/25/2022	12/07/2022	12/07/2022	12/14/2022	12/26/2022	12/27/2022	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php8,036,000.00		Php8,036,000.00	Php8,015,859.18		Php8,015,859.18	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	11/22/2022	11/22/2022	11/22/2022			
23KA0049	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and landslide along Kapingog-Talampod-Valencia (Bukidnon) Rd K1572 + 684 - K1572 + 708 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/11/2022	11/12/2022	12/14/2022	12/26/2022	12/26/2022	01/02/2023	01/14/2023	01/15/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php3,763,200.00		Php3,763,200.00	Php3,761,189.45		Php3,761,189.45	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	12/11/2022	12/11/2022	12/11/2022			
23KA0050	Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and landslide along Kapingog-Talampod-Valencia (Bukidnon) Rd K1585 + 000 - K1585 + 032 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/11/2022	11/12/2022	11/25/2022	12/07/2022	12/07/2022	12/14/2022	12/26/2022	12/27/2022	01/30/2023	01/30/2023	01/31/2023	06/09/2023	Government of the Philippines (current year's budget)	Php5,017,600.00		Php5,017,600.00	Php4,985,090.00		Php4,985,090.00	PEE - Bukidnon, Civil Society of Bukidnon (cs) OICR, COA, Alang Katabutuan, Inc. (AKS) - CSO	11/25/2022	11/22/2022				


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
23KA0070	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talagond-Valencia (Bukidnon) Rd - K1552 + 495 - K1552 + 495 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/14/2022	12/14/2022	12/21/2022	01/02/2023	01/03/2023	03/27/2023	03/27/2023	03/28/2023		Government of the Philippines (current year's budget)	Php7,840,000.00		Php7,840,000.00	Php7,761,599.53		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0071	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talagond-Valencia (Bukidnon) Rd - K1574 + 619 - K1574 + 651 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/14/2022	12/14/2022	12/21/2022	01/02/2023	01/03/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php6,272,000.00		Php6,272,000.00	Php6,176,805.24		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0072	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Jct SH Aglayan-Zamboanguita Rd - K1554 + 092 - K1554 + 120 Malabanan City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/14/2022	12/14/2022	12/21/2022	01/02/2023	01/03/2023	01/30/2023	01/30/2023	01/31/2023	05/16/2023		Government of the Philippines (current year's budget)	Php2,744,000.00		Php2,744,000.00	Php2,742,996.67		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	11/29/2022	11/29/2022	11/29/2022			
23KA0073	Widening of Permanent Bridges: Abuhan Br (B01359N) along Jct SH Aglayan-Zamboanguita Rd Bryr Managok, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/14/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php50,180,000.00		Php50,180,000.00	Php49,405,810.00		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0074	Construction of Flood Mitigation Structure, Sitio Panamucan, Bryr San Jose, Malaybalay City, Bukidnon Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/26/2022	12/26/2022	01/02/2023	01/14/2023	01/15/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php57,900,000.00		Php57,900,000.00	Php57,294,867.18		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0075	Construction of Flood Mitigation Structures within Mindanao River Basin (along Palangal River)/Downstream of New Batangan Bridge, Bryr Polacion Section, Valencia City, Bukidnon Bryr Polacion Section, Valencia City, Bukidnon 4th LD	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	12/26/2022	12/26/2022	01/02/2023	01/14/2023	01/15/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php49,000,000.00		Php49,000,000.00	Php48,158,269.00		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0076	Construction of Flood Mitigation Structure, Sitio Panamucan, Bryr San Jose, Malaybalay City, Bukidnon Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/18/2022	11/19/2022	12/02/2022	03/03/2023	03/03/2023	03/10/2023	03/22/2023	03/23/2023	03/29/2023	04/05/2023	04/06/2023		Government of the Philippines (current year's budget)	Php36,500,000.00		Php36,500,000.00	Php35,493,591.85		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	11/29/2022	11/29/2022	11/29/2022				
23KA0077	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Sayre Highway, K1500 + 210 - K1500 + 520 Bryr Katsangan, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/28/2022	12/28/2022	01/04/2023	01/16/2023	01/17/2023	03/29/2023	03/28/2023	03/29/2023		Government of the Philippines (current year's budget)	Php57,900,000.00		Php57,900,000.00	Php56,977,530.41		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	12/06/2022	12/06/2022	12/06/2022				
23KA0078	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Sayre Highway K1490 + 280 - K1490 + 360 Bryr Dalamanag, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	05/19/2023	05/22/2023	05/23/2023		Government of the Philippines (current year's budget)	Php11,760,000.00		Php11,760,000.00	Php11,636,430.52		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	12/06/2022	12/06/2022	12/06/2022				
23KA0079	Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse, and Landslide along Kapalong-Talagond-Valencia (Bukidnon) Rd 1545 + 178 - 1545 + 206 Bryr Katsangan, San Fernando, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/26/2022	12/26/2022	01/02/2023	01/14/2023	01/15/2023	01/30/2023	01/30/2023	01/31/2023	05/05/2023		Government of the Philippines (current year's budget)	Php3,841,600.00		Php3,841,600.00	Php3,828,322.79		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	12/06/2022	12/06/2022	12/06/2022			
23KA0080	Rehabilitation/Reconstruction of Roads with slopes slope Collapse and Landslide Kapalong-Talagond-Valencia (Bukidnon) Rd 1545 + 500 - K1545+555 San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	04/11/2023	04/17/2023	04/18/2023		Government of the Philippines (current year's budget)	Php14,896,000.00		Php14,896,000.00	Php14,746,061.99		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	12/06/2022	12/06/2022	12/06/2022				
23KA0081	Rehabilitation/Reconstruction of Roads with slopes slope Collapse and Landslide Kapalong-Talagond-Valencia (Bukidnon) Rd K1584 + 933 - K1584+997 Bryr Little Baguio, San Fernando, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php10,035,200.00		Php10,035,200.00	Php9,913,145.00		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	12/06/2022	12/06/2022	12/06/2022				
23KA0082	Off-Carriageway Improvement along Sayre Highway K1497+000 - K1499+106 Bryr Putap, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php56,400,000.00		Php56,400,000.00	Php55,639,447.81		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	12/06/2022	12/06/2022	12/06/2022				
23KA0083	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS - NCT 16 Kinlitan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils. and Del Monte Phils., Inc. Packing Shed in support of the Banana and Pineapple Industries, Lantapan, Bukidnon Bryr Cawayan, Lantapan, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php19,600,000.00		Php19,600,000.00	Php19,236,555.57		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	12/06/2022	12/06/2022	12/06/2022				
23KA0084	Road Widening along Kapalong-Talagond-Valencia (Bukidnon) Rd K1583+200 - K1583+899 Bryr Little Baguio, San Fernando, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	02/22/2023	02/22/2023	02/23/2023		Government of the Philippines (current year's budget)	Php27,360,020.00		Php27,360,020.00	Php26,948,481.34		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	12/06/2022	12/06/2022	12/06/2022				
23KA0088	Construction (Completion) of Multi-Purpose B ulding, Barangay Busi, Malaybalay City, Bukidnon Barangay Busi, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php2,475,000.00		Php2,475,000.00	Php2,462,254.63		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	12/06/2022	12/06/2022	12/06/2022				
23KA0089	Construction of Multi-Purpose Building,Bukidnon State University, Barangay 3, Malaybalay City, Bukidnon Barangay 3, Malaybalay City, Bukidnon 2nd LD	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/21/2022	12/21/2022	12/28/2022	01/09/2023	01/10/2023	01/30/2023	01/30/2023	01/31/2023		Government of the Philippines (current year's budget)	Php4,950,000.00		Php4,950,000.00	Php4,801,489.58		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	12/06/2022	12/06/2022	12/06/2022				
23KA0090	Construction/Completion) of Multi-Purpose Building, Barangay Sumpong, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	02/10/2023	02/10/2023	02/11/2023	02/13/2023	02/14/2023	02/14/2023	02/20/2023	02/21/2023		Government of the Philippines (current year's budget)	Php7,920,000.00		Php7,920,000.00	Php7,910,000.00		*****	PCE - Bukidnon, Civil Society of Bukidnon v/o DERR, CGA, May Kalamangan, Inc. (MKS) - CSO	12/06/2022	12/06/2022	12/06/2022				
23KA0091	Construction of Multi-Purpose Building, Barangay Zamboanguita, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	11/25/2022	11/26/2022	12/09/2022	12/28/2022	12/28/2022	01/04/2023	01/16/2023	01/17/2023	01/30/2023	01/30/2023	01/31/2023		0														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	HOOE	CO	Total	HOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
23KAD109	Construction(Completion) of Two-Storey Building, Bulidnon 1st DEO, Malaybalay, Bukidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	02/10/2023	02/10/2023	02/11/2023	02/13/2023	02/14/2023	02/14/2023	02/20/2023	02/21/2023			Government of the Philippines (current year's budget)	Php17,078,460.00		Php17,078,460.00	Php16,566,103.30		#####	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/15/2022	12/12/2022	12/12/2022				
23KAD110	Construction of CDA Building, DPWH Bulidnon 1st District Engineering Office, Malaybalay City, Bulidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	02/10/2023	02/10/2023	02/11/2023	02/13/2023	02/14/2023	02/14/2023	02/20/2023	02/21/2023			Government of the Philippines (current year's budget)	Php 9,800,000.00		Php 9,800,000.00	Php9,749,618.99		Php9,749,618.99	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/15/2022	12/12/2022	12/12/2022				
23KAD111	Construction(Completion) of Covered Court, DPWH Bulidnon 1st District Engineering Office, Malaybalay City, Bulidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/16/2022	12/28/2022	12/28/2022	01/04/2023	01/16/2023	01/17/2023	01/30/2023	01/30/2023	01/31/2023			Government of the Philippines (current year's budget)	Php4,900,000.00		Php4,900,000.00	Php4,849,911.13		Php4,849,911.13	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/13/2022	12/13/2022	12/13/2022				
23KAD112	Construction of Multi-purpose Building, Barangay Kalabugan, Impasug-ong, Bulidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	01/27/2023	01/27/2023	01/30/2023	01/31/2023	02/01/2023	01/31/2023	02/06/2023	02/07/2023			Government of the Philippines (current year's budget)	Php 7,520,000.00		Php 7,520,000.00	Php7,900,048.25		Php7,900,048.25	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/15/2022	12/12/2022	12/12/2022				
23KAD113	Rehabilitation of Multi-Purpose Building, Luyangan High School, Barangay Bangrod, Malaybalay City, Bulidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	02/10/2023	02/10/2023	02/11/2023	02/13/2023	02/14/2023	02/14/2023	02/20/2023	02/21/2023			Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,900,491.33		Php4,900,491.33	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/15/2022	12/12/2022	12/12/2022				
23KAD114	Construction of Multi-purpose Building, Barangay Malapitan, San Fernando, Bulidnon	Construction Section	Yes	Competitive Bidding	12/05/2022	12/06/2022	12/15/2022	02/10/2023	02/10/2023	02/11/2023	02/13/2023	02/14/2023	02/14/2023	02/20/2023	02/21/2023			Government of the Philippines (current year's budget)	Php 7,520,000.00		Php 7,520,000.00	Php7,868,170.25		Php7,868,170.25	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/15/2022	12/12/2022	12/12/2022				
23KAD115	Construction of Multi-Purpose Building, Brgy Sinayawan, Valencia City, Bulidnon	Construction Section	Yes	Competitive Bidding	12/07/2022	12/08/2022	12/16/2022	01/17/2023	01/17/2023	01/24/2023	02/05/2023	02/06/2023	05/31/2023	06/05/2023	06/06/2023			Government of the Philippines (current year's budget)	Php 9,900,000.00		Php 9,900,000.00	Php9,870,000.00		Php9,870,000.00	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/13/2022	12/13/2022	12/13/2022				
23KAD116	Construction of Multi-Purpose Building, Brgy. Malap, Valencia City, Bulidnon	Construction Section	Yes	Competitive Bidding	12/07/2022	12/08/2022	12/16/2022	01/17/2023	01/17/2023	01/24/2023	02/05/2023	02/06/2023	05/31/2023	06/05/2023	06/06/2023			Government of the Philippines (current year's budget)	Php 9,900,000.00		Php 9,900,000.00	Php9,849,052.81		Php9,849,052.81	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/13/2022	12/13/2022	12/13/2022				
23KAD117	Construction of Multi-Purpose Building, Brgy. Tupan, Valencia City, Bulidnon	Construction Section	Yes	Competitive Bidding	12/07/2022	12/08/2022	12/16/2022	01/17/2023	01/17/2023	01/24/2023	02/05/2023	02/06/2023	05/31/2023	06/05/2023	06/06/2023			Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,947,689.10		Php4,947,689.10	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/13/2022	12/13/2022	12/13/2022				
23KAD118	Construction of Road along Barangay Sugod, Valencia City, Bulidnon	Construction Section	Yes	Competitive Bidding	12/07/2022	12/08/2022	12/16/2022	12/28/2022	12/28/2022	01/04/2023	01/16/2023	01/17/2023	05/31/2023	06/05/2023	06/06/2023			Government of the Philippines (current year's budget)	Php14,850,000.00		Php14,850,000.00	Php14,843,796.77		#####	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/13/2022	12/13/2022	12/13/2022				
23KAD119	Construction of Multi-Purpose Building, Brgy Liliwayan, Valencia City, Bulidnon	Construction Section	Yes	Competitive Bidding	12/07/2022	12/08/2022	12/16/2022	01/27/2023	01/27/2023	02/03/2023	02/15/2023	02/16/2023	03/23/2023	03/24/2023	03/25/2023			Government of the Philippines (current year's budget)	Php 9,900,000.00		Php 9,900,000.00	Php9,845,146.93		Php9,845,146.93	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/13/2022	12/13/2022	12/13/2022				
23KAD120	Construction of Local Roads, Brgy. Kahaponan, Valencia City, Bulidnon	Construction Section	Yes	Competitive Bidding	12/07/2022	12/08/2022	12/16/2022	12/28/2022	12/28/2022	01/04/2023	01/16/2023	01/17/2023	03/13/2023	03/14/2023	03/15/2023			Government of the Philippines (current year's budget)	Php21,532,500.00		Php21,532,500.00	Php21,316,919.37		#####	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/13/2022	12/13/2022	12/13/2022				
23KAD121	Construction of Multi-Purpose Building,Brgy. Batagan, Valencia City, Bulidnon	Construction Section	Yes	Competitive Bidding	12/07/2022	12/08/2022	12/16/2022	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/23/2023	03/24/2023	03/25/2023			Government of the Philippines (current year's budget)	Php 9,900,000.00		Php 9,900,000.00	Php9,877,241.27		Php9,877,241.27	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/13/2022	12/13/2022	12/13/2022				
23KAD122	Construction/Improvement of Access Road - "JAL SAYRE Highway Impassung Intensis - HE Island Road Connecting Mindanao International Container Terminal - International Port to Pujat Cut - Flower Farms and DOLE Philippines High Value Crops,	Construction Section	Yes	Competitive Bidding	12/07/2022	12/08/2022	12/16/2022	12/28/2022	12/28/2022	01/04/2023	01/16/2023	01/17/2023	03/06/2023	03/09/2023	03/10/2023			Government of the Philippines (current year's budget)	Php 19,600,000.00		Php 19,600,000.00	Php19,225,421.81		#####	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/13/2022	12/13/2022	12/13/2022				
23KAD123	Construction of Multi-Purpose Building, Brgy. Lumbo, Valencia City, Bulidnon	Construction Section	Yes	Competitive Bidding	12/07/2022	12/08/2022	12/16/2022	02/22/2023	02/22/2023	03/01/2023	03/13/2023	03/14/2023	05/31/2023	06/05/2023	06/06/2023			Government of the Philippines (current year's budget)	Php 19,800,000.00		Php 19,800,000.00	Php19,792,484.24		#####	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	12/13/2022	12/13/2022	12/13/2022				
23KAD124	Concreting of Road at Brgy. Zamboanguila, Malaybalay City, Bulidnon	Construction Section	Yes	Competitive Bidding	01/06/2023	01/07/2023	01/17/2023	02/14/2023	02/14/2023	02/21/2023	03/05/2023	03/06/2023	03/06/2023	03/09/2023	03/10/2023			Government of the Philippines (current year's budget)	Php 19,600,000.00		Php 19,600,000.00	Php19,534,490.48		#####	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	01/14/2023	01/14/2023	01/14/2023				
23KAD125	Concreting of Road at Brgy. St. Peter, Malaybalay City, Bulidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	01/30/2023	01/30/2023	02/06/2023	02/18/2023	02/19/2023	03/06/2023	03/09/2023	03/10/2023			Government of the Philippines (current year's budget)	Php 19,600,000.00		Php 19,600,000.00	Php19,403,360.71		#####	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	01/15/2023	01/15/2023	01/15/2023				
23KAD126	Construction of Solar Water System, Malaybalay City, Province of Bulidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	01/30/2023	01/30/2023	02/06/2023	02/18/2023	02/19/2023	03/06/2023	03/09/2023	03/10/2023			Government of the Philippines (current year's budget)	Php 9,800,000.00		Php 9,800,000.00	Php9,702,010.00		Php9,702,010.00	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	01/15/2023	01/15/2023	01/15/2023				
23KAD127	Construction of Multi-Purpose Building (Malaybalay City Central Elementary School), Barangay 4, Malaybalay City, Bulidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/23/2023	03/24/2023	03/25/2023			Government of the Philippines (current year's budget)	Php 9,900,000.00		Php 9,900,000.00	Php9,878,845.95		Php9,878,845.95	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	01/15/2023	01/15/2023	01/15/2023				
23KAD131	Completion of Multi-Purpose Building, Brgy. 3, Malaybalay City, Bulidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/23/2023	04/03/2023	04/04/2023			Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,931,050.03		Php4,931,050.03	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	01/15/2023	01/15/2023	01/15/2023				
23KAD132	Concreting of Road at Brgy Apo Macote, Malaybalay City, Bulidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	01/30/2023	01/30/2023	02/06/2023	02/18/2023	02/19/2023	03/06/2023	03/09/2023	03/10/2023			Government of the Philippines (current year's budget)	Php24,500,000.00		Php24,500,000.00	Php24,490,051.01		#####	PEE Bulidnon, Civil Society of Bulidnon via OIGER, COA, Abag Bulidnon, Inc. (MIS - CSO)	01/15/2023	01/15/2023	01/15/2023				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
23KA0133	Construction of Road, Brgy. Sumpung, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/24/2023	03/08/2023	03/09/2023	03/13/2023	03/14/2023	03/15/2023	05/01/2023		Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,927,807.29	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0134	Construction of Bridge, Brgy. 10, Malaybalay City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	01/30/2023	01/30/2023	02/06/2023	02/18/2023	02/19/2023	03/13/2023	03/14/2023	03/15/2023			Government of the Philippines (current year's budget)	Php 9,900,000.00		Php 9,900,000.00	Php9,710,199.99	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0135	Construction of Solar Water System, at Barangay Concepcion, Valencia City, Province of Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/24/2023	03/08/2023	03/09/2023	03/06/2023	03/09/2023	03/10/2023			Government of the Philippines (current year's budget)	Php 9,800,000.00		Php 9,800,000.00		PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0136	Construction (Completion) of Multi-Purpose Building, Brgy. Iba, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/20/2023	03/04/2023	03/05/2023	03/23/2023	03/24/2023	03/25/2023			Government of the Philippines (current year's budget)	Php 9,900,000.00		Php 9,900,000.00	Php9,898,102.16	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0137	Construction of Local Road, Proper Managa, Barangay Iba, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/23/2023	03/24/2023	03/25/2023			Government of the Philippines (current year's budget)	Php 12,870,000.00		Php 12,870,000.00	Php12,709,029.83	*****	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0138	Construction (Completion) of Multi-Purpose Building, Brgy. Pobocan, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/23/2023	03/24/2023	03/25/2023			Government of the Philippines (current year's budget)	Php 1,980,000.00		Php 1,980,000.00	Php1,978,051.66	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0139	Completion of Multi-Purpose Building (Cabanglasan National High School), Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/24/2023	03/08/2023	03/09/2023	03/23/2023	04/03/2023	04/04/2023			Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,899,599.71	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0140	Construction of Barangay Road, Brgy. Happa, Impasug-Ong, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	01/30/2023	01/30/2023	02/06/2023	02/18/2023	02/19/2023	03/13/2023	03/14/2023	03/15/2023			Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,919,973.07	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0141	Construction of Barangay Road, Brgy. Guhean, Impasug-Ong, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/14/2023	02/14/2023	02/21/2023	03/05/2023	03/06/2023	03/13/2023	03/14/2023	03/15/2023			Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,938,995.75	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0142	Construction of Barangay Road, Brgy. Cayaga, San Fernando, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/24/2023	03/08/2023	03/09/2023	03/13/2023	03/14/2023	03/15/2023	05/13/2023		Government of the Philippines (current year's budget)	Php 4,950,000.00		Php 4,950,000.00	Php4,944,870.99	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0143	Construction of Road from Barangay Banlag Proper to Sitio Sumpung, Barangay Banlag, Valencia City, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/24/2023	03/08/2023	03/09/2023	03/13/2023	03/14/2023	03/15/2023			Government of the Philippines (current year's budget)	Php 19,800,000.00		Php 19,800,000.00	Php19,799,000.00	*****	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0144	Construction of Pedestrian Overpass along Sayre Highway at Brgy. Malag Valencia City Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/24/2023	02/24/2023	03/03/2023	03/04/2023	03/05/2023	03/06/2023	03/09/2023	03/10/2023			Government of the Philippines (current year's budget)	Php 29,400,000.00		Php 29,400,000.00		PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0145	Construction of Solar Water System, at Barangay Ulingayon, Valencia City, Province of Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/14/2023	02/14/2023	02/21/2023	03/04/2023	03/05/2023	03/06/2023	03/09/2023	03/10/2023			Government of the Philippines (current year's budget)	Php 9,800,000.00		Php 9,800,000.00	Php9,798,801.81	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0146	Construction of Solar Water System, Impasug-ong, Province of Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/14/2023	02/14/2023	02/21/2023	03/01/2023	03/02/2023	03/06/2023	03/09/2023	03/10/2023			Government of the Philippines (current year's budget)	Php 9,800,000.00		Php 9,800,000.00	Php9,702,030.71	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0147	Construction of Multi-Purpose Building, Bukidnon State University Satellite Extension Campus Building, Barangay Pobocan, Lantapan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/23/2023	03/24/2023	03/25/2023			Government of the Philippines (current year's budget)	Php 19,800,000.00		Php 19,800,000.00	Php19,780,192.22	*****	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0148	Concreting of Brgy. Road with Drainage Canal at Purok 1, 6, 10 & 12, Kalsagan, Lantapan, Bukidnon, FMR	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/10/2023	02/10/2023	02/11/2023	02/13/2023	02/14/2023	02/14/2023	02/20/2023	02/21/2023			Government of the Philippines (current year's budget)	Php 14,925,000.00		Php 14,925,000.00	Php14,899,880.85	*****	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023					
23KA0149	Construction of drainage structure, Municipal Farmers Market, Pobocan, Cabanglasan, Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/24/2023	02/24/2023	03/03/2023	03/15/2023	03/16/2023	03/10/2023	03/14/2023	03/15/2023			Government of the Philippines (current year's budget)	Php 4,900,000.00		Php 4,900,000.00	Php4,838,549.21	PKC Bukidnon, Civil Society of Bukidnon-ulo (CSB), COA, Alang Bukidnon, Inc. (AB), CSO	01/15/2023	01/15/2023	01/15/2023						
23KA0150	Construction of Solar Water System, San Fernando, Province of Bukidnon	Construction Section	Yes	Competitive Bidding	01/07/2023	01/08/2023	01/18/2023	02/17/2023	02/17/2023	02/20/2023	02/28/2023	03/01/2023	03/06/2023	03/09/2023	03/10/2023																	


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)				
13KA0172	Repair/Maintenance Of Drainage Structure along S.H. Foston-Lumber Road, K1531+700 - K1532+900 (with exception), Marikina City, Bulacan	Maintenance Section	Yes	Competitive Bidding	04/23/2023	04/04/2023	NA	04/15/2023	04/15/2023	04/15/2023	04/15/2023	04/17/2023	04/17/2023	04/11/2023	04/12/2023		Government of the Philippines (current year's budget)	Php 794,000.00			Php 794,000.00			NA	NA	NA										
13KA0174	Repair/Maintenance Of Drainage Structure along Sane Highway Lumber Road, K1482+577 - K1523+700 (with exception), Impasongeng and Marikina City, Bulacan	Maintenance Section	Yes	Competitive Bidding	04/05/2023	04/04/2023	04/11/2023	04/15/2023	04/15/2023	04/15/2023	04/15/2023	04/17/2023	04/17/2023	04/11/2023	04/12/2023		Government of the Philippines (current year's budget)	Php2,617,000.00			Php2,617,000.00			NA	NA	NA	04/07/2023	04/07/2023	04/07/2023							
13KA0176 REAO	Construction of 1-Storey 2-Classroom School Building at Candarian Integrated School, Bryi, Canavan, Marikina City, Bulacan/School ID 138098 (Barangay Canavan, Marikina City, Bulacan - 2nd LD)	Construction Section	Yes	Competitive Bidding	05/11/2023	05/13/2023	05/15/2023	05/06/2023	05/06/2023	05/06/2023	05/06/2023	05/06/2023	05/10/2023	05/13/2023	05/13/2023	05/12/2023		Government of the Philippines (current year's budget)	Php 10,000,000.00			Php 10,000,000.00			NA	NA	NA	05/12/2023	05/12/2023	05/12/2023						
13KA0177 REAO	Construction of 1-Storey 6-Classroom School Building at Pater Elementary School/Brgy. Pater, Marikina City, Bulacan (School ID 139990) (Barangay Pater, Marikina City, Bulacan - 2nd LD)	Construction Section	Yes	Competitive Bidding	05/11/2023	05/13/2023	05/15/2023	05/06/2023	05/06/2023	05/06/2023	05/06/2023	05/06/2023	05/10/2023	05/13/2023	05/13/2023	05/12/2023		Government of the Philippines (current year's budget)	Php 30,000,000.00			Php 30,000,000.00			NA	NA	NA	05/12/2023	05/12/2023	05/12/2023						
13KA0178	Repair/Maintenance Of OPEN Building Building 1 District Engineering Office Commission on Audit Office Building Brgy. N, Marikina City, Bulacan	Maintenance Section	Yes	Competitive Bidding	NA	05/05/2023	05/12/2023	05/25/2023	05/15/2023	05/15/2023	05/26/2023	05/26/2023	05/26/2023	06/13/2023	06/13/2023	06/13/2023		Government of the Philippines (current year's budget)	Php1,500,000.00						NA	NA	NA	05/06/2023	05/06/2023	05/06/2023						
Total Allocated Budget of Procurement Activities																		1,744,802,000.00	0.00		1,744,802,000.00															
Total Contract Price of Procurement Activities Contracted																																				
Total Savings (Total Allocated Budget - Total Contract Price)																		1,744,802,000.00	0.00		1,744,802,000.00															

ONGOING PROCUREMENT ACTIVITIES																																		
23C-A0179	Concreteing of Road, Bryi, Delmonte, Marikina City		Yes	Competitive Bidding	June 13, 2023	June 14, 2023	July 06, 2023		July 18, 2023									Government of the Philippines (current year's budget)	Php4,850,000.00			Php4,850,000.00												
23C-A0180	Construction of Multi-Purpose Building, Barangay St. Peter, Marikina City		Yes	Competitive Bidding	June 13, 2023	June 24, 2023	July 06, 2023		July 18, 2023									Government of the Philippines (current year's budget)	Php4,950,000.00			Php4,950,000.00												
23C-A0181	Construction of Multi-Purpose Building, Bagon Elementary School, Barangay Bagon, Municipality of Lantapan		Yes	Competitive Bidding	June 13, 2023	June 24, 2023	July 06, 2023		July 18, 2023									Government of the Philippines (current year's budget)	Php4,950,000.00			Php4,950,000.00												
23C-A0182	Construction of Multi-Purpose Building, Alamb Elementary School, Barangay Alamb, Municipality of Lantapan		Yes	Competitive Bidding	June 13, 2023	June 24, 2023	July 06, 2023		July 18, 2023									Government of the Philippines (current year's budget)	Php4,950,000.00			Php4,950,000.00												
23C-A0183	Completion of Multi-Purpose Building, Barangay Capitan Bagon, Municipality of Impasongeng		Yes	Competitive Bidding	June 13, 2023	June 24, 2023	July 06, 2023		July 18, 2023									Government of the Philippines (current year's budget)	Php 4,950,000.00			Php 4,950,000.00												
23C-A0184	Construction of Multi-Purpose Building, Bulodnon State University, Marikina City		Yes	Competitive Bidding	June 13, 2023	June 24, 2023	July 06, 2023		July 18, 2023									Government of the Philippines (current year's budget)	Php 15,800,000.00			Php 15,800,000.00												
23KA0185	Construction of Box Culvert, Bryi, Polacion, Municipality of Cabanglasan		Yes	Competitive Bidding	June 30, 2023	July 01, 2023	July 13, 2023		July 15, 2023									Government of the Philippines (current year's budget)	Php4,950,000.00			Php4,950,000.00												
23KA0186	Construction of Box Culvert, Barangay Halaogon, Municipality of San Fernando		Yes	Competitive Bidding	June 30, 2023	July 01, 2023	July 13, 2023		July 15, 2023									Government of the Philippines (current year's budget)	Php9,900,000.00			Php9,900,000.00												
									</																									

Prepared By:

 ROSMENDO C. BONGOCAN, JR.
 Head, BAC Secretariat

Recommended for Approval By:

 CATHERINE O. BUTIHEN
 BAC Chairperson

Approved:

 FLORDELIS C. ENRIQUEZ, CES E
 Head of the Procuring Entity