

Procurement Monitoring Report for Consulting Services from July to December, 2022

Name of Agency:

DPWH 2ND DISTRICT ENGINEERING OFFICE, NEGROS ORIENTAL

Code/UA/CS/PAP	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										ABC (PWP)		Contract Cost		List of Intended Beneficiaries	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completed	Inspection & Acceptance	Source of Funds	Total MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/Completed
COMPLETED PROCUREMENT ACTIVITIES																									
PR#2022-12-205	Consultancy Services for the Conduct of Subsurface Investigation for Rehabilitation of Lumbangan river control, Malinao (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	123,050.00		123,050.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-206	Consultancy Services for the Conduct of Subsurface Investigation for Rehabilitation of Tamogong river control, Bais City (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	123,050.00		123,050.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-207	Consultancy Services for the Conduct of Subsurface Investigation for Rehabilitation of Ooty river control, Magalas, Sibulan (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	108,050.00		108,050.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-208	Consultancy Services for the Conduct of Subsurface Investigation for Rehabilitation of Tanjay river control, Pamplona section, Simbino, Pamplona (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	118,250.00		118,250.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-209	Consultancy Services for the Conduct of Subsurface Investigation for Rehabilitation of Namangan river control, Malinao (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	123,050.00		123,050.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-210	Consultancy Services for the Conduct of Subsurface Investigation for Construction of Banica river control, Balingard, Dumaguete City (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	108,050.00		108,050.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-211	Consultancy Services for the Conduct of Subsurface Investigation for Construction of Banica river control, Junob, Dumaguete City (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	108,050.00		108,050.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-212	Consultancy Services for the Conduct of Subsurface Investigation for Construction of river control, Pobocan, Amilan (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	113,050.00		113,050.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-213	Consultancy Services for the Conduct of Subsurface Investigation for Construction of river control, Bigy, Tamsu, Bais City (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	128,050.00		128,050.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-214	Consultancy Services for the Conduct of Subsurface Investigation for Construction of Amilan river control, Bigy, Tambuhangin, Amilan (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	113,050.00		113,050.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-215	Consultancy Services for the Conduct of Subsurface Investigation for Construction of 80-or river control, Amilan (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	113,050.00		113,050.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-216	Consultancy Services for the Conduct of Subsurface Investigation for Construction of Tamogong river control, Bais City (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	123,050.00		123,050.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-217	Consultancy Services for the Conduct of Subsurface Investigation for Construction of Ooty river control, Magalas, Sibulan (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	108,050.00		108,050.00					1) COA 2) PICE 3) BBC 4) NORCA
PR#2022-12-218	Consultancy Services for the Conduct of Subsurface Investigation for Construction of Novallas river control (Sta. Cruz Viejo section), Tanjay City (2 boreholes)	Planning and Design Section	Consulting Services		12/14/2022			12/19/2022	12/20/2022			12/21/2022					GAA FY 2022	118,050.00		118,050.00					1) COA 2) PICE 3) BBC 4) NORCA

