

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads /Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
310304101571000	25GLO009 - REHABILITATION / MAJOR REPAIR OF BRIDGE - PASANGHILAN BR. (BOOSTERS) ALONG JCT. BAGONAWA-LA CASTELLANA-ISABELA RD	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	03-10-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	25-10-2024	06-11-2024	13-03-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,821,199.99		5,821,199.99	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	05-10-2024	05-10-2024	05-10-2024	05-10-2024	05-10-2024		
300226121747000	25GLO020 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SIBUCAWAN, ISABELA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	18-10-2024	25-10-2024	05-11-2024	05-11-2024	08-11-2024	15-11-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,935,876.37		4,935,876.37	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	19-10-2024	19-10-2024	19-10-2024	19-10-2024	19-10-2024		
300226121736000	25GLO033 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTO ROSARIO, BINABAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	20-11-2024	30-11-2024	30-11-2024	27-11-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,924,499.77		4,924,499.77	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024		
300226121745000	25GLO034 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SARAIET, HIMAMAYAN CITY, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	03-10-2024	30-10-2024	06-11-2024	20-11-2024	20-11-2024	20-11-2024	27-11-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,924,988.76		4,924,988.76	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024		
300226121746000	25GLO038 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CANSALONGON, ISABELA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	30-10-2024	06-11-2024	20-11-2024	20-11-2024	20-11-2024	27-11-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,935,226.83		4,935,226.83	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	31-10-2024	31-10-2024	31-10-2024	31-10-2024	31-10-2024		
300226121752000	25GLO044 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MACASAHAY, MOSES PADILLA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	13-11-2024	20-11-2024	09-12-2024	09-12-2024	04-12-2024	11-12-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,000.00		4,940,000.00	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		
300226121751000	25GLO046 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY INDIANAN, MOSES PADILLA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	13-11-2024	20-11-2024	09-12-2024	09-12-2024	04-12-2024	11-12-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,875,744.20		4,875,744.20	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024		
300215107381000	25GLO059 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY INDIANAN, MOSES PADILLA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	21-11-2024	28-11-2024	10-12-2024	10-12-2024	11-12-2024	18-12-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,869,999.50		4,869,999.50	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024		
300215107380000	25GLO054 - CONSTRUCTION OF ROAD, BARANGAY GUNTUBHAN (HDA, BACAN), ISABELA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	20-12-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,840,557.02		4,840,557.02	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024		
300215107384000	25GLO067 - CONSTRUCTION OF ROAD, BARANGAY BANOG-BANOG, ISABELA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	20-12-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,702,000.00		9,702,000.00	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024		
300215107382000	25GLO068 - CONSTRUCTION OF ROAD, SITIO ARUM, BARANGAY MACASAHAY, MOSES PADILLA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	20-12-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,699,202.38		9,699,202.38	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024		
300226121744000	25GLO072 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CABAANGAN, HIMAMAYAN CITY, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	21-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	20-12-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,885,780.60		4,885,780.60	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024		
300226121750000	25GLO074 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, INDIANAN ELEMENTARY SCHOOL, BARANGAY INDIANAN, MOSES PADILLA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	20-12-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,910,000.00		4,910,000.00	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024		
300232100067000	25GLO079 - CONSTRUCTION OF HEMODIALYSIS CENTER (IGNACIO L. ARROYO MEMORIAL DISTRICT HOSPITAL, ISABELA, NEGROS OCCIDENTAL (PHASE 4)	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	20-12-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,581,865.00		14,581,865.00	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024		
300105001710000	25GLO080 - CONSTRUCTION OF NEGRO OCCIDENTAL 2ND DEO STAFF QUARTERS, BINABAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	29-11-2024	22-11-2024	29-11-2024	12-12-2024	12-12-2024	13-12-2024	20-12-2024	13-02-2025	14-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,611,999.99		38,611,999.99	LSU Commission on Social Action NACAP COA <i>Primes and Negotiation watch</i>	23-11-2024	23-11-2024	23-11-2024	23-11-2024	23-11-2024		
30022612174																																

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
310304101573000	25GJ0008 - REHABILITATION / MAJOR REPAIR OF BRIDGE - MATYUBIG BR. (BO038AN) ALONG ISABELA-LIBAS NEGROS OCC. BORY RD	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	09-10-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	25-10-2024	06-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,815,000.00		5,815,000.00	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	05-10-2024	05-10-2024	05-10-2024	05-10-2024	05-10-2024		
310304101574000	25GJ0010 - REHABILITATION / MAJOR REPAIR OF BRIDGE - SUAY BY PASS BR. (BO038EN) ALONG SUAY BY PASS RD	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	09-10-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	25-10-2024	06-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,701,998.43		9,701,998.43	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	05-10-2024	05-10-2024	05-10-2024	05-10-2024	05-10-2024		
310304101575200	25GJ0011 - REHABILITATION / MAJOR REPAIR OF BRIDGE - GUINTUBAN BR. (BO0382N) ALONG BINALBAGAN-ISABELA RD	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	09-10-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	25-10-2024	06-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,550,000.00		14,550,000.00	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	05-10-2024	05-10-2024	05-10-2024	05-10-2024	05-10-2024		
300214102027000	25GJ0012 - PREVENTIVE MAINTENANCE - PRIMARY ROADS ALONG BACOLOD SOUTH RD - K0074 + 505 - K0074 + 950	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	09-10-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	25-10-2024	06-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	28,420,000.00		28,420,000.00	28,299,801.87		28,299,801.87	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	05-10-2024	05-10-2024	05-10-2024	05-10-2024	05-10-2024		
310101101933000	25GJ0014 - PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - BACOLOD SOUTH RD - K0073 + 413 - K0073 + 913	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	09-10-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	25-10-2024	06-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	31,405,080.00		31,405,080.00	31,090,762.40		31,090,762.40	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	05-10-2024	05-10-2024	05-10-2024	05-10-2024	05-10-2024		
300214102028000	25GJ0015 - PREVENTIVE MAINTENANCE - PRIMARY ROADS ALONG BACOLOD SOUTH RD - K0076 + 650 - K0076 + 807	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	09-10-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	25-10-2024	06-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	39,154,920.00		39,154,920.00	38,762,925.73		38,762,925.73	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	05-10-2024	05-10-2024	05-10-2024	05-10-2024	05-10-2024		
310101101922000	25GJ0016 - PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - BACOLOD SOUTH RD - K0083 + 000 - K0083 + 804	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	09-10-2024	04-10-2024	11-10-2024	24-10-2024	24-10-2024	25-10-2024	06-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	48,020,000.00		48,020,000.00	47,500,000.00		47,500,000.00	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	05-10-2024	05-10-2024	05-10-2024	05-10-2024	05-10-2024		
300226121742000	25GJ0018 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. NARAUIS, HINIGARAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	09-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	15-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,924,999.98		4,924,999.98	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	19-10-2024	19-10-2024	19-10-2024	19-10-2024	19-10-2024		
300226121743000	25GJ0019 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. ARANDA, HINIGARAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	15-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,924,999.99		4,924,999.99	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	19-10-2024	19-10-2024	19-10-2024	19-10-2024	19-10-2024		
300215107392000	25GJ0022 - CONSTRUCTION (COMPLETION) OF ROAD AT BARANGAY PATIGU, HINIGARAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	15-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	2,999,780.00		2,999,780.00	2,979,999.08		2,979,999.08	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	19-10-2024	19-10-2024	19-10-2024	19-10-2024	19-10-2024		
300215107386000	25GJ0023 - CONSTRUCTION OF ROAD AT BAYOG MAASIN, BARANGAY PATIGU, HINIGARAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	15-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,652,874.76		9,652,874.76	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	19-10-2024	19-10-2024	19-10-2024	19-10-2024	19-10-2024		
300215107388000	25GJ0024 - CONSTRUCTION OF ROAD AT CANDULUNAN-TUBURAN-PROPER, BARANGAY CAMBAOG, HINIGARAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	15-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,700,000.00		9,700,000.00	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	19-10-2024	19-10-2024	19-10-2024	19-10-2024	19-10-2024		
300215107395000	25GJ0025 - CONSTRUCTION OF ROAD AT BARANGAY ANAHAW, HINIGARAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	16-10-2024	18-10-2024	25-10-2024	07-11-2024	07-11-2024	08-11-2024	15-11-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,649,999.21		9,649,999.21	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	19-10-2024	19-10-2024	19-10-2024	19-10-2024	19-10-2024		
300215107394000	25GJ0038 - CONSTRUCTION OF ROAD AT BARANGAY TALAPITAP, LA CASTELLANA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	16-10-2024	07-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	04-12-2024	12-03-2025	13-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,700,331.22		9,700,331.22	LSU Commission on Social Action NACAP COA <i>Primes and Registration watch</i>	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		
300215107388000	25GJ0039 - CONSTRUCTION OF ROAD AT BARANGAY PROGRESO, BINALBAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL																													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
300116021297000	25GJ0122 - CONCRETING OF BRGY. PUSO FMN, BRGY. PUSO, LA CASTELLANA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	19-03-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	17-03-2025	18-03-2025	18-03-2025	20-03-2025	21-03-2025		Government of the Philippines (current year's budget)	29,850,000.00		29,850,000.00	29,541,600.00		29,541,600.00	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	22-02-2025	22-02-2025	22-02-2025	22-02-2025	22-02-2025			
300214101593000	25GJ0125 - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS ALONG BACOLOD SOUTH RD - K0079 + 307 - K0080 + 553	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	21-02-2025	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025		Government of the Philippines (current year's budget)	32,810,000.00		32,810,000.00	32,639,999.96		32,639,999.96	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025			
300214101591000	25GJ0126 - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS ALONG HINGARAN-ISABELA RD - K0053 + 000 - K0053 + 377	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	21-02-2025	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025		Government of the Philippines (current year's budget)	9,843,000.00		9,843,000.00	9,763,529.36		9,763,529.36	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025			
300214101592000	25GJ0127 - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS ALONG JCT BAGONAWA-LA CASTELLANA-ISABELA RD - K0076 + 034 - K0076 + 440, K0076 + 448 - K0084 + 488, K0084 + 438 - K0076 + 440, K0076 + 448 - K0084 + 488, K0084 + 438 - K0076 + 440	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	21-02-2025	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025		Government of the Philippines (current year's budget)	16,212,000.00		16,212,000.00	16,181,394.56		16,181,394.56	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025			
300214101596000	25GJ0128 - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS TERTIARY ROADS ALONG JCT PONTEVEDRA-LA CASTELLANA RD - K0059 + (-099) - K0060 + 000, K0061 + 990 - K0062 + 000	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	21-02-2025	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025		Government of the Philippines (current year's budget)	35,222,500.00		35,222,500.00	35,122,500.00		35,122,500.00	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025			
300215105796000	25GJ0130 - CONSTRUCTION OF ROAD AT SO. AGUSTINA, BARANGAY SAS-ANG, LA CASTELLANA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	21-02-2025	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025		Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,555,000.00		9,555,000.00	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025			
300215105793000	25GJ0131 - CONSTRUCTION OF ROAD AT BARANGAY MASUGUG, LA CASTELLANA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	21-02-2025	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025		Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,640,000.00		9,640,000.00	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025			
300215105792000	25GJ0132 - CONSTRUCTION OF ROAD AT BARANGAY NOBLES, LA CASTELLANA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	21-02-2025	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025		Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,625,509.07		9,625,509.07	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025			
300215105795000	25GJ0133 - CONSTRUCTION OF ROAD AT SO. BUYNAL, BARANGAY BI-ANG NA BATO, LA CASTELLANA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	21-02-2025	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025		Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,630,025.21		9,630,025.21	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025			
300215105791000	25GJ0134 - CONSTRUCTION OF ROAD AT BARANGAY AMONTAY, BINALBAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	21-02-2025	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025		Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,360,311.50		9,360,311.50	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025			
300215105797000	25GJ0135 - CONSTRUCTION OF ROAD AT SO. CANGAMUD, BARANGAY 6, NOBLES PADILLA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	21-02-2025	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025		Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,625,000.00		9,625,000.00	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025			
300215105794000	25GJ0136 - CONSTRUCTION OF ROAD AT BARANGAY PUSO, LA CASTELLANA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	21-02-2025	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	21-03-2025	21-03-2025	24-03-2025	25-03-2025		Government of the Philippines (current year's budget)	9,650,000.00		9,650,000.00	9,638,000.00		9,638,000.00	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025			
310103102104000	25GJ0099 - PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - HIMAMAYAN BY-PASS RD - K0076 + (-815) - K0076 + 187	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	04-03-2025	04-03-2025	05-03-2025	07-03-2025	16-05-2025	19-05-2025	27-05-2025	28-05-2025		Government of the Philippines (current year's budget)	37,730,000.00		37,730,000.00	37,520,000.00		37,520,000.00	LSU Commission on Social Action NACAP COA <i>Primes and Procurement watch</i>	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025			
310102102195000	25GJ0100 - PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - VALLEHERMOSO-CANLADON CITY, LA CASTELLANA RD - K0076+500 - K0079+132	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	12-02-2025	13-02-2025	20-02-2025	04-03-2025	04-03-2025	05-03-2025	07-03-2025	16-05-2025	19-05-2025	27-05-2025	28-05-2025		Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	94,570,000.00											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
300205100010000	25R0001 - CONSTRUCTION OF RAINWATER COLLECTOR SYSTEM	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	N/A	13-04-2025	23-04-2025	05-05-2025	05-05-2025	06-05-2025	13-05-2025	14-05-2025	21-05-2025	28-05-2025	29-05-2025		Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2,590,424.28		2,590,424.28	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	16-04-2025	18-04-2025	16-04-2025	16-04-2025	16-04-2025		
300226121737000	25GLO032 REBID - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY SAN ANTONIO, HIMAMAYAN CITY, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	N/A	04-12-2024	11-12-2024	23-12-2024	23-12-2024	26-12-2025	02-01-2025	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,934,928.57		4,934,928.57	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024		
300215107399000	25GLO041 - ROAD CONCRETING AT BARANGAY SAN AGUSTIN, ISABELA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	N/A	07-11-2024	14-11-2024	26-11-2024	26-11-2024	27-11-2024	04-12-2024	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,780,000.00		9,780,000.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	08-11-2024	08-11-2024	08-11-2024	08-11-2024	08-11-2024		
300215107397000	25GLO047 - ROAD CONCRETING AT BARANGAY INDUNGAN, MOISES PADILLA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	Yes	Competitive Bidding	04-11-2024	15-11-2024	12-11-2024	05-12-2024	05-12-2024	06-12-2024	13-12-2024	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	10,290,000.00		10,290,000.00	10,260,000.01		10,260,000.01	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	16-11-2024	16-11-2024	16-11-2024	16-11-2024	16-11-2024		
300226121754000	25GLO087 - REHABILITATION OF MULTI-PURPOSE BUILDING (BINALAGAN PUBLIC MARKET), BINALAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	13-11-2024	05-02-2025	12-02-2025	24-02-2025	24-02-2025	26-02-2025	03-03-2025	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	6,722,095.00		6,722,095.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		
300226121758000	25GLO088 - REHABILITATION OF MULTI-PURPOSE BUILDING (BINALAGAN GYM & COVERED COURT), BINALAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	04-02-2025	05-02-2025	12-02-2025	24-02-2025	24-02-2025	26-02-2025	03-03-2025	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	7,682,393.00		7,682,393.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		
300226121756000	25GLO089 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY BUENAVISTA, HIMAMAYAN CITY, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	04-02-2025	05-02-2025	12-02-2025	24-02-2025	24-02-2025	01-04-2025	04-04-2025	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	5,445,000.00		5,445,000.00	5,400,000.00		5,400,000.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	06-02-2025	06-02-2025	06-02-2025	06-02-2025	06-02-2025		
300237100819000	25GLO092 - CONSTRUCTION OF BINALAGAN RIVER BANK SLOPE PROTECTION (DOWNSTREAM OF BINALAGAN BAGACAY BRIDGE) ALONG HINGARAN - ISABELA RD, LEFT BANK, STA 18+687.6 - 18+837.6, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	04-02-2025	11-02-2025	18-02-2025	03-03-2025	03-03-2025	04-03-2025	06-03-2025	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	98,959,918.53		98,959,918.53	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025		
300237100820000	25GLO093 - CONSTRUCTION OF BINALAGAN RIVER BANK SLOPE PROTECTION (DOWNSTREAM OF ALICANTE BRIDGE) ALONG JCT BADOAWA - LA CASTELLANA - ISABELA RD, LEFT BANK, STA 30+030 - 30+180, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	10-02-2025	11-02-2025	18-02-2025	03-03-2025	03-03-2025	04-03-2025	06-03-2025	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	98,959,830.15		98,959,830.15	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025		
300101113108000	25GLO094 - CONSTRUCTION OF GUNTUBIHAN RIVER BANK CONCRETE SLOPE PROTECTION, BARANGAY MASABLAY, ISABELA, NEGRO	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	10-02-2025	11-02-2025	18-02-2025	03-03-2025	03-03-2025	04-03-2025	06-03-2025	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	48,250,000.00		48,250,000.00	48,229,884.58		48,229,884.58	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025		
300226121762000	25GLO102 - CONSTRUCTION OF MUNICIPAL HALL - ANNEX BUILDING, ISABELA, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	10-02-2025	13-02-2025	20-02-2025	04-03-2025	04-03-2025	05-03-2025	07-03-2025	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,850,415.97		9,850,415.97	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	14-02-2025	14-02-2025	14-02-2025	14-02-2025	14-02-2025		
300237100822000	25GLO116 - CONSTRUCTION OF RIVERBANK SLOPE PROTECTION STRUCTURE AT GUNTUBIHAN RIVER, BARANGAY BAGROY, BINALAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	12-02-2025	19-02-2025	26-02-2025	10-03-2025	10-03-2025	11-03-2025	13-03-2025	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	99,000,000.00		99,000,000.00	98,404,054.96		98,404,054.96	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	20-02-2025	20-02-2025	20-02-2025	20-02-2025	20-02-2025		
300221108642000	25GLO123 - CONSTRUCTION OF ROAD WAD, NAWAL, BRGY TALABAN, HIMAMAYAN CITY, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	18-02-2025	21-02-2025	28-02-2025	12-03-2025	12-03-2025	13-03-2025	17-03-2025	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,869,076.00		9,869,076.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	22-02-2025	22-02-2025	22-02-2025	22-02-2025	22-02-2025		
300226121759000	25GLO138 - CONSTRUCTION OF MULTI-PURPOSE BUILDING IN BRGY BI-AD, BINALAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	19-02-2025	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,935,000.00		4,935,000.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch LSU	26-02-2025	26-02-2025	26-02-2025	26-02-2025	26-02-2025		
300226121753000	25GLO139 - CONSTRUCTION OF COVERED COURT IN BRGY PAYAD, BINALAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	N/A	25-02-2025	05-03-2025	17-03-2025	17-03-2025	18-03-2025	20-03-2025	02-06-2025	03-06-2025	10-06-2025	11-06-2025		Government of the Philippines (current year's budget)	4,950,000.													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)
200000100017000 200000100018000 200000100481000	2025-05-017 - Procurement of materials for use in the repair of damaged floodap and bridges wingwall, guardrails and deck within the DPWH Negros Occidental 2nd District Engineering Office, Binalbagan, Negros Occidental	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	09-05-2025	N/A	14-05-2025	14-05-2025	15-05-2025	19-05-2025	22-05-2025	23-05-2025	27-05-2025	28-05-2025			Government of the Philippines (current year's budget)	304,000.00		304,000.00	303,050.00		303,050.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	10-05-2025	10-05-2025	10-05-2025	10-05-2025	
3125000101148000	2025-05-019 - Procurement of Janitorial Supplies/Materials for use in District Engineer's Office, Assistant District Engineer's Office, P.O. Administrative Section, Finance Section, Planning and Design Section, Construction Section, Monitoring, Procurement Unit, Maintenance Section and Quality Assurance Section within the DPWH Negros Occidental 2nd District Engineering Office, Binalbagan, Negros Occidental (consolidated)	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	09-05-2025	N/A	14-05-2025	14-05-2025	15-05-2025	19-05-2025	22-05-2025	23-05-2025	27-05-2025	28-05-2025			Government of the Philippines (current year's budget)	463,253.00		463,253.00	437,855.00		437,855.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	10-05-2025	10-05-2025	10-05-2025	10-05-2025	
200000100017000 200000100018000 200000100481000	2025-05-021 - Procurement of Office Supplies for use in Maintenance Section within the DPWH, Negros Occidental 2nd District Engineering Office, Binalbagan, Negros Occidental	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	21-05-2025	21-05-2025	23-05-2025	02-06-2025	05-06-2025	05-06-2025					Government of the Philippines (current year's budget)	123,688.00		123,688.00	121,220.00		121,220.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	17-05-2025	17-05-2025	17-05-2025	17-05-2025	
200000100017000 200000100018000 200000100481000	2025-05-022 - Procurement of materials for use in fabrication of Guardrail Post and installation of Guardrail Panel within the Negros Occidental 2nd District Engineering Office, Binalbagan, Negros Occidental	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	21-05-2025	21-05-2025	23-05-2025	02-06-2025	05-06-2025	05-06-2025					Government of the Philippines (current year's budget)	848,689.40		848,689.40	840,202.00		840,202.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	17-05-2025	17-05-2025	17-05-2025	17-05-2025	
200000100017000 200000100018000 200000100481000	2025-05-023 - Procurement of materials for use in fabrication of traffic/road signages along National Roads within the Negros Occidental 2nd District Engineering Office, Binalbagan, Negros Occidental	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	21-05-2025	21-05-2025	23-05-2025	02-06-2025	05-06-2025	05-06-2025					Government of the Philippines (current year's budget)	719,000.00		719,000.00	680,500.00		680,500.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	17-05-2025	17-05-2025	17-05-2025	17-05-2025	
200000100017000	2025-05-028 - Procurement of Safety and Occupational Supplies for use of field personnel in the repair and maintenance of National Roads and Bridges within the 2nd District Engineering Office Binalbagan, Negros Occidental	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	17-05-2025	N/A	22-05-2025	22-05-2025	23-05-2025	02-06-2025	05-06-2025	05-06-2025					Government of the Philippines (current year's budget)	489,980.00		489,980.00	395,491.00		395,491.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	18-05-2025	18-05-2025	18-05-2025	18-05-2025	
20000100012001000	2025-05-027 - Procurement of fuel for use of H1-7483, H1-8314, H1-8719 H1-8379, H1-7456, H1-8012, H1-8722, H1-8062, H1-4595, H2-323, H2-443, H2-476, H3-6499, H3-6643, B5-103, N1-2365, Z16-420, LX-80 and machines use for inspection and hauling of materials for roads and bridges, preventive maintenance, and other infrastructure projects within the Negros Occidental 2nd District Engineering Office, Binalbagan, Negros Occidental	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	17-05-2025	N/A	22-05-2025	22-05-2025	23-05-2025	02-06-2025	05-06-2025	05-06-2025					Government of the Philippines (current year's budget)	571,000.00		571,000.00	566,830.00		566,830.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	18-05-2025	18-05-2025	18-05-2025	18-05-2025	
200000100017000 200000100018000 200000100481000	2025-05-028 - Procurement of Spare parts and Accessories of H1-8012 3x30 Dmsr 4x4 LT MT (JAMA-9629) used in the inspection and supervision of various preventive maintenance, flood control and other infrastructure projects within the DPWH - Negros Occidental 2nd District Engineering Office, Binalbagan, Negros Occidental	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	28-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	09-06-2025	10-06-2025	10-06-2025					Government of the Philippines (current year's budget)	230,460.00		230,460.00	227,100.00		227,100.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	29-05-2025	29-05-2025	29-05-2025	29-05-2025	
200000100017000 200000100018000 200000100481000	2025-05-029 - PROCUREMENT OF HARDWARE AND CONSTRUCTION SUPPLIES, CONSTRUCTION MATERIALS AND SUPPLIES AND EQUIPMENT FOR USE IN THE REPAIR AND MAINTENANCE OF VARIOUS EQUIPMENT AND SERVICE VEHICLES OF THE OFFICE AND IN THE ROUTINE MAINTENANCE ACTIVITIES OF NATIONAL ROADS AND BRIDGES WITHIN THE NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE, BINALBAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	28-05-2025	N/A	03-06-2025	03-06-2025	04-06-2025	09-06-2025	10-06-2025	11-06-2025					Government of the Philippines (current year's budget)	706,400.00		706,400.00	516,490.00		516,490.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	29-05-2025	29-05-2025	29-05-2025	29-05-2025	
38011504130000 330010101048000 330010101049000 330010101050000 330010101051000 330010101052000 330010101053000 330010101054000	2025-06-030 - Procurement of Common Medicine/Equipments for use in Finance Section, Administrative Section, Planning and Design Section and Quality Assurance Section within DPWH Negros Occidental 2nd District Engineering Office, Binalbagan, Negros Occidental	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	19-06-2025	N/A	23-06-2025	23-06-2025	04-06-2025	25-06-2025	25-06-2025	26-06-2025	27-06-2025	27-06-2025			Government of the Philippines (current year's budget)	82,235.00		82,235.00	80,160.00		80,160.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	
200000100017000 200000100018000 200000100481000	2025-06-031 - Procurement of tires, batteries, spare parts and accessories for use in various service vehicles and equipment used in the repair and maintenance of national roads and bridges within neg. Occ. 2nd DEO, Binalbagan, Negros Occidental	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	19-06-2025	N/A	23-06-2025	23-06-2025	23-06-2025	24-06-2025	25-06-2025	26-06-2025	27-06-2025	27-06-2025			Government of the Philippines (current year's budget)	224,260.00		224,260.00	218,000.00		218,000.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	20-06-2025	20-06-2025	20-06-2025	20-06-2025	
200000100017000 200000100018000 200000100481000	2025-06-033 - Procurement of materials for use in installation of Guardrail End Piece along National Road within the Negros Occidental 2nd District Engineering Office, Binalbagan, Negros Occidental	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	21-06-2025	N/A	24-06-2025	24-06-2025	24-06-2025	25-06-2025	25-06-2025	26-06-2025	27-06-2025	27-06-2025			Government of the Philippines (current year's budget)	393,750.00		393,750.00	391,500.00		391,500.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	22-06-2025	22-06-2025	22-06-2025	22-06-2025	
200000100017000	2025-06-034 - Procurement of materials for use in resurfacing of unpaved road shoulder along Binalbagan-Isabela Road (Intermittent Section) within the Negros Occidental 2nd District Engineering Office, Binalbagan, Negros Occidental	NEGROS OCCIDENTAL 2ND DEO	No	NP-53.9 - Small Value Procurement	N/A	21-06-2025	N/A	24-06-2025	24-06-2025	24-06-2025	25-06-2025	25-06-2025	26-06-2025	27-06-2025	27-06-2025			Government of the Philippines (current year's budget)	274,400.00		274,400.00	270,970.00		270,970.00	LSU Commission on Social Action NACAP COA Crimes and Corruption watch International, Inc.	N/A	22-06-2025	22-06-2025	22-06-2025	22-06-2025	
3101010101327000	2465L0014 PROCUREMENT OF SECURITY SERVICES AT DPWH, NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE, BINALBAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	N/A	21-11-2024	N/A	28-11-2024	28-11-2024	02-12-2024	04-12-2024	06-02-2025	12-02-2025	14-02-2025	17-02-2025			Government of the Philippines (current year's budget)	961,056.00		961,056.00	960,840.00		960,840.00	MBCCI Commission on Social Action CCW COA	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	
300215044130000 330010101048000 330010101049000 330010101050000 330010101051000 330010101052000 330010101053000 330010101054000	2465L0016 PROCUREMENT OF OFFICE FURNITURES AND FIXTURES FOR USE IN DISTRICT ENGINEER'S OFFICE, ASSISTANT DISTRICT ENGINEER'S OFFICE AND ALL OFFICE SECTIONS TO OCCUPY THE NEW OFFICE BUILDING OF THIS DISTRICT, DPWH, NEGROS OCCIDENTAL 2ND DISTRICT	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	26-12-2024	30-11-2024	14-01-2025	28-01-2025	28-01-2025	31-01-2025	04-02-2025	05-02-2025	11-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	2,498,500.00		2,498,500.00	2,497,000.00		2,497,000.00	MBCCI Commission on Social Action CCW COA	07-01-2025	07-01-2025	07-01-2025	07-01-2025	07-01-2025	
320502102797000	2565L0001 - PROCUREMENT OF LABORATORY EQUIPMENT/APPARATUS TO BE USED IN QUALITY ASSURANCE SECTION IN NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE, BINALBAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	16-02-2025	07-01-2024	13-03-2025	25-03-2025	25-03-2025	27-03-2025	02-04-2025	03-04-2025	07-04-2025	10-04-2025	11-04-2025			Government of the Philippines (current year's budget)	4,748,937.00		4,748,937.00	4,746,024.50		4,746,024.50	MBCCI Commission on Social Action CCW COA	10-03-2025	10-03-2025	10-03-2025	10-03-2025	10-03-2025	
200000100017000 200000100018000 200000100481000	2565L0002 - PROCUREMENT OF FUEL FOR USE OF H1-7483, H1-8314, H1-8719, H1-8379, H1-7456, H1-8012, H1-8722, H1-8062, H1-4595, H2-323, H2-443, H2-476, H3-6499, H3-6643, B5-103, N1-2365, Z16-420, LX-80 AND MACHINES USED FOR INSPECTION NAD HAULING OF MATERIALS FOR ROADS AND BRIDGES, PREVENTIVE MAINTENANCE AND OTHER PUBLIC INFRASTRUCTURE PROJECTS WITHIN THE NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE, BINALBAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	N/A	21-03-2025	28-03-2025	09-04-2025	09-04-2025	10-04-2025	14-04-2025	15-04-2025	21-04-2025	23-04-2025	24-04-2025			Government of the Philippines (current year's budget)	1,317,300.00		1,317,300.00	1,306,150.00		1,306,150.00	MBCCI Commission on Social Action CCW COA	21-03-2025	21-03-2025	21-03-2025	21-03-2025	21-03-2025	
200000100017000 200000100018000 200000100481000	256RB0001 PROCUREMENT OF MATERIALS FOR USE IN THE REPAIR AND MAINTENANCE OF PAVEMENT MARKINGS ALONG NATIONAL ROADS WITHIN THE NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE, BINALBAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	N/A	09-04-2025	16-04-2025	29-04-2025	29-04-2025	30-04-2025	09-05-2025	14-05-2025	15-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	1,281,660.00		1,281,660.00	1,276,275.00		1,276,275.00	MBCCI Commission on Social Action CCW COA	11-04-2025	11-04-2025	11-04-2025	11-04-2025	11-04-2025	
200000100017000 200000100018000 200000100481000	256RB0002 PROCUREMENT OF MATERIALS FOR USE IN THE REPAIR AND MAINTENANCE OF ASPHALT AND CONCRETE PAVEMENT WITHIN THE NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE, BINALBAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	08-04-2025	15-04-2025	22-04-2025	06-05-2025	06-05-2025	07-05-2025	09-05-2025	14-05-2025	15-05-2025	19-05-2025	20-05-2025			Government of the Philippines (current year's budget)	2,221,500.00		2,221,500.00	2,219,325.00		2,219,325.00	MBCCI Commission on Social Action CCW COA	15-04-2025	15-04-2025	15-04-2025	15-04-2025	15-04-2025	
3101010101327000 3101010101447000	256RB0003 - PROCUREMENT OF LABORATORY EQUIPMENT/APPARATUS TO BE USED IN QUALITY ASSURANCE SECTION IN NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE, BINALBAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	24-04-2025	01-05-2025	08-05-2025	20-05-2025	20-05-2025	21-05-2025	23-05-2025	26-05-2025	02-06-2025	04-06-2025	08-06-2025			Government of the Philippines (current year's budget)	2,119,890.00		2,119,890.00	2,115,710.00		2,115,710.00	MBCCI Commission on Social Action CCW COA	02-05-2025	02-05-2025	02-05-2025	02-05-2025	02-05-2025	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
3101031732000	25GRB0004 - PROCUREMENT OF FUEL FOR USE IN SERVICE VEHICLES WITH PLATE NUMBERS H1-6723 DATSUN PICK-UP (FAF-568) AND H1-8805 MITSUBISHI STRADA GLS 2.4D (FAF-7379) OF THE ASSISTANT DISTRICT ENGINEER'S OFFICE, H1-8051 NISSAN NAVARRA 2.5L WHITE (FAD-8742) AND H1-8092 NISSAN NAVARRA 2.5L - WHITE (DY-6326) OF QUALITY ASSURANCE SECTION, H1-8004 NISSAN NAVARRA 2.5L - SILVER (FAF-2744) H1-8648 TOYOTA HILUX - CONQUEST (FAF-5736), H1-8647 TOYOTA HILUX - CONQUEST (FAF-8405), H1-7930 NISSAN NAVARRA 2.5L WHITE (DY-2824) AND H1-8002 TOYOTA HILUX 2.8L GRAY (FAF-2225) OF CONSTRUCTION SECTION, H1-8574 MITSUBISHI STRADA (FAF-3580) AND H1-9806 NISSAN NP300 NAVARRA (FAF-7761) OF PLANNING AND DESIGN SECTION AND H1-7525 TOYOTA HILUX DARK STEEL (T98K02009) OF THE ADMINISTRATIVE SECTION, DPWH, NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE, BINALBAGAN, NEGROS OCCIDENTAL (CONSOLIDATED)	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	N/A	07-05-2025	14-05-2025	27-05-2025	27-05-2025	28-05-2025	30-05-2025	02-06-2025	09-06-2025	11-06-2025	13-06-2025		Government of the Philippines (current year's budget)	1,654,625.00		1,654,625.00	1,639,497.00		1,639,497.00	MBCCI Commission on Social Action CCW COA	07-05-2025	07-05-2025	07-05-2025	07-05-2025	07-05-2025			
3101031733000	25GRB0006 - PROCUREMENT OF OFFICE SUPPLIES FOR USE IN DISTRICT ENGINEER'S OFFICE, ASSISTANT DISTRICT ENGINEER'S OFFICE, PIO, MONITORING, PLANNING AND DESIGN SECTION, CONSTRUCTION SECTION, PROCUREMENT UNIT, ADMINISTRATIVE SECTION, FINANCE SECTION, ICT OFFICE AND QUALITY ASSURANCE SECTION WITHIN DPWH, NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE, BINALBAGAN, NEGROS OCCIDENTAL (CONSOLIDATED)	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	09-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	09-06-2025	16-06-2025	23-06-2025	25-06-2025	27-06-2025		Government of the Philippines (current year's budget)	2,387,588.67		2,387,588.67	1,882,231.30		1,882,231.30	MBCCI Commission on Social Action CCW COA	19-05-2025	19-05-2025	19-05-2025	19-05-2025	19-05-2025			
3101031734000 3101031734000 3101031734000 3101031734000	25GRB0007 - INSTALLATION AND UPGRADING OF DPWH, NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE COMMUNICATION NETWORK	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	09-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	09-06-2025	16-06-2025	19-06-2025	23-06-2025	27-06-2025		Government of the Philippines (current year's budget)	8,264,996.40		8,264,996.40	7,229,680.00		7,229,680.00	MBCCI Commission on Social Action CCW COA	19-05-2025	19-05-2025	19-05-2025	19-05-2025	19-05-2025			
3101031735000 3101031735000	25GRB0008 - PROCUREMENT OF AIR CONDITIONING AND AIR CONDITIONING SYSTEM FOR USE IN VARIOUS OFFICES AT THE NEWLY CONSTRUCTED OFFICE BUILDING OF THIS DISTRICT, DPWH, NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE, BINALBAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	09-05-2025	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	09-06-2025	16-06-2025	19-06-2025	23-06-2025	27-06-2025		Government of the Philippines (current year's budget)	3,625,000.00		3,625,000.00	2,356,041.05		2,356,041.05	MBCCI Commission on Social Action CCW COA	19-05-2025	19-05-2025	19-05-2025	19-05-2025	19-05-2025			
100000100617000	25GRB0009 - PROCUREMENT OF MATERIALS FOR USE IN CRACKS AND JOINT SEALING OF CONCRETE PAVEMENT ALONG NATIONAL ROADS WITHIN THE NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE, BINALBAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	N/A	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	09-06-2025	16-06-2025	19-06-2025	23-06-2025	27-06-2025		Government of the Philippines (current year's budget)	1,375,000.00	1,375,000.00		1,369,500.00	1,369,500.00			MBCCI Commission on Social Action CCW COA	19-05-2025	19-05-2025	19-05-2025	19-05-2025	19-05-2025		
100000100617000 100000100618000 100000100618000	25GRB0010 - PROCUREMENT OF MATERIALS FOR USE AS ROAD MARKINGS AND PAINTING OF OTHER STRUCTURES WITHIN THE NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE, BINALBAGAN, NEGROS OCCIDENTAL	NEGROS OCCIDENTAL 2ND DEO	No	Competitive Bidding	N/A	16-05-2025	23-05-2025	04-06-2025	04-06-2025	04-06-2025	09-06-2025	16-06-2025	19-06-2025	23-06-2025	27-06-2025		Government of the Philippines (current year's budget)	1,115,500.00	1,115,500.00		958,070.00	958,070.00			MBCCI Commission on Social Action CCW COA	19-05-2025	19-05-2025	19-05-2025	19-05-2025	19-05-2025		

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:

GLORY JUNE T. MARAVILLA
BAC Secretariat

Recommended for Approval by:

MARJORIE G. DIÑO
BAC Chairperson

APPROVED:

MARIVIC M. ROLDAN, ASEAN Eng.
Head of the Procuring Entity