



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Pawing, Palo, Leyte

January 13, 2023

The Monitoring Division

Government Procurement Policy Board
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City

Sir/Madam:

Submitting herewith our Procurement Monitoring Report (PMR) for the 2nd Semester of C.Y. 2022 for Civil Works, Goods and Services, and Consultancy Services.

Very truly yours,


ADELFA A. BONIFACIO
OIC District Engineer

Copy Furnished:

1. **Ardeliza R. Medenilla, MNSA, CESO II**
Undersecretary for Support Services
DPWH, Bonifacio Drive, Port Area
Manila
2. **The Director**
Procurement Service
5th Floor, DPWH Main Building
Bonifacio Drive, Port Area
Manila
3. **The Regional Director**
DPWH Regional Office No. VIII
Baras, Palo, Leyte
4. pmr@gppb.gov.ph
abeto.alyn_grace@dpwh.gov.ph
portula.nonilon@dpwh.gov.ph
ongbit.rita@dpwh.gov.ph

**Procurement Monitoring Report for Civil Works, Goods and
2nd Semester, CY 2021**

Code (PAP) UACS No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																	
CIVIL WORKS																	
P00603892VS-CW1 310101100718000.PC	Contract ID No. 22IC0003 Asset Preservation - Preventive Maintenance - Primary Roads, Palo – Carigara - Ormoc Road, K0916+(-809) - K0917+189, Brgy. Buri, Brgy. Cavite East and Brgy. Arado, Palo, Leyte ABC: P49,000,000.00; 217 CD	Const. Section	Public Bidding	08-Oct-21	Oct. 20-27, 2021	28-Oct-21	09-Nov-21	09-Nov-21	15-Nov-21	29-Nov-21	31-Jan-22	01-Feb-22	07-Feb-22	09-Feb-22	11-Jul-22	11-Jul-22	
P00603894VS-CW1 310103101031000.PC	Contract ID No. 22IC0004 Asset Preservation – Preventive Maintenance - Tertiary Roads, Pawing - Campetic Road, K0917+(-334) - K0917+986, Brgy. Campetic, Palo, Leyte ABC: P28,165,200.00; 130 CD	Const. Section	Public Bidding	08-Oct-21	Oct. 20-27, 2021	28-Oct-21	09-Nov-21	09-Nov-21	12-Nov-21	29-Nov-21	03-Feb-22	24-Feb-22	14-Feb-22	18-Feb-22	01-Jul-22	01-Jul-22	
P00604009VS-CW1 310110100316000.PC	Contract ID No. 22IC0009 Asset Preservation-Const./Upgrading/ Rehab. of Drainage along National Roads-Primary Roads, Palo- Carigara-Orcmoc Road, K0920+800 - K0921+514, Sta. Fe, Leyte ABC: P29,400,000.00; 191 CD	Const. Section	Public Bidding	19-Nov-21	Nov. 27-Dec. 4, 2021	06-Dec-21	20-Dec-21	20-Dec-21	24-Dec-21	03-Jan-22	28-Jan-22	31-Jan-22	04-Feb-22	07-Feb-22	29-Sep-22	29-Sep-22	
P00620328VS-CW1 320102105061000.PC	Contract ID No. 22IC0021 Const./Rehab of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const./Maint. of Flood Mitigation Structure and Drainage Systems - Const. of Flood Control along Binahaan River, Sta. 2+800 to Sta. 3+143, Brgy. San Joaquin, Palo, Leyte ABC: P48,020,000.00; 199 CD	Const. Section	Public Bidding	19-Nov-21	Nov. 27-Dec. 4, 2021	06-Dec-21	20-Dec-21	20-Dec-21	24-Dec-21	10-Jan-22	28-Jan-22	31-Jan-22	04-Feb-22	07-Feb-22	25-Oct-22	25-Oct-22	
P00620329VS-CW1 320102105062000.PC	Contract ID No. 22IC0022 Const./Rehab of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const./Maint. of Flood Mitigation Structure and Drainage Systems - Const. of Flood Control along Binahaan River, Sta. 27+320 to Sta. 27+663, Brgy. Guingauan, Tanauan, Leyte ABC: P48,020,000.00; 199 CD	Const. Section	Public Bidding	09-Nov-21	Nov. 27-Dec. 4, 2021	06-Dec-21	20-Dec-21	20-Dec-21	24-Dec-21	10-Jan-22	28-Jan-22	31-Jan-22	04-Feb-22	07-Feb-22	25-Oct-22	25-Oct-22	
P00604903VS-CW1 310203100599000.PC	Contract ID No. 22IC0015 Network Development-Road Widening- Tertiary Roads, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, K0921+190 - K0921+1011, Brgy. District I, Babatngon, Leyte ABC: P29,400,000.00; 136 CD	Const. Section	Public Bidding	19-Nov-21	Nov. 29-Dec. 6, 2021	08-Dec-21	20-Dec-21	20-Dec-21	11-Feb-22	23-Feb-22	28-Feb-22	01-Mar-22	03-Mar-22	07-Mar-22	08-Sep-22	08-Sep-22	
P00604902VS-CW1 310203100600000.PC	Contract ID No. 22IC0016 Network Development-Road Widening- Tertiary Roads, Mainit-San Miguel-Santol Road, K0941+004 - K0942+006, San Miguel, Leyte ABC: P29,400,000.00; 193 CD	Const. Section	Public Bidding	19-Nov-21	Nov. 29-Dec. 6, 2021	08-Dec-21	20-Dec-21	20-Dec-21	11-Feb-22	23-Feb-22	28-Feb-22	01-Mar-22	03-Mar-22	07-Mar-22	19-Sep-22	19-Sep-22	
P00655025VS-CW1 300105200803000.PC	Contract ID No. 22IC0049 Rehabilitation of the Main Building, NEDA Regional Office, Palo, Leyte ABC: P6,930,000.00; 156 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 2-9, 2021	De. 8, 2021	21-Dec-21	De. 21, 2021	27-Dec-21	11-Jan-22	31-Jan-22	01-Feb-22	07-Feb-22	09-Feb-22	11-Jul-02	11-Jul-02	

P00604407VS-CW1 310110100314000.PC	Contract ID No. 22IC0007 Asset Preservation-Const./Upgrading/Rehab. of Drainage along National Roads-Primary Roads, Daang Maharlika (LT), K0912+469 - K0912+833, Palo, Leyte ABC: P14,700,000.00; 149 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	De. 16, 2021	28-Dec-21	28-Dec-21	03-Jan-22	08-Mar-22	11-Mar-22	14-Mar-22	18-Mar-22	21-Mar-22	08-Oct-22	08-Oct-22
P00604900VS-CW1 310203100601000.PC	Contract ID No. 22IC0017 Network Development-Road Widening-Tertiary Roads, Sta. Fe-Pastrana-Dagami Road, K0927+300 - K0928+411, Sta. Fe, Leyte ABC: P44,100,000.00; 256 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	02-Jan-22	13-Jan-22	01-Feb-22	02-Feb-22	09-Feb-22	11-Feb-22	23-Sep-22	23-Sep-22
P00604899VS-CW1 310203100603000.PC	Contract ID No. 22IC0019 Network Development-Road Widening-Tertiary Roads, Tanauan-Dagami Road, K0926+000 - K0927+000, Tanauan, Leyte ABC: P29,400,000.00; 174 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	03-Jan-22	17-Jan-22	03-Feb-22	04-Feb-22	14-Feb-22	17-Feb-22	16-Aug-22	16-Aug-22
P00604161VS-CW1 310109101040000.PC	Contract ID No. 22IC0052 Asset Preservation-Rehab./Reconst. of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Leyte-Samar Inter-Provincial Road, K0911+752 K0912+331, Babatngon, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	03-Jan-22	17-Jan-22	10-May-22	10-May-22	13-May-22	16-May-22	19-Aug-22	19-Aug-22
P00604162VS-CW1 310109101041000.PC	Contract ID No. 22IC0053 Asset Preservation-Rehab./Reconst. of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Tigbao-Pulak-Sta. Fe Road, K0909+432 - K0909+502, K0910+387 - K0910+869, K0912+264 - K0912+680, Sta. Fe, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	03-Jan-22	17-Jan-22	10-May-22	10-May-22	13-May-22	16-May-22	12-Oct-22	12-Oct-22
P00604008VS-CW1 310110100315000.PC	Contract ID No. 22IC0008 Asset Preservation-Const./Upgrading/Rehab. of Drainage along National Roads-Primary Roads, Daang Maharlika (LT) K0918+601 – K0920+127, Palo and Tanauan, Leyte ABC: P49,000,000.00; 218 CD	Const. Section	Public Bidding	29-Dec-21	Jan. 10-17, 2022	19-Jan-22	31-Jan-22	31-Jan-22	04-Feb-22	08-Mar-22	11-Mar-22	14-Mar-22	18-Mar-22	21-Mar-22	27-Oct-22	27-Oct-22
P00630465VS-CW1 300221101656000.PC	Contract ID No. 22IC0027 Const. of Bridge, Brgy. San Miguelay, Sta. Fe, Leyte ABC: P4,950,000.00; 49 CD	Const. Section	Public Bidding	29-Dec-21	Jan. 10-17, 2022	19-Jan-22	31-Jan-22	31-Jan-22	04-Feb-22	12-Feb-22	14-Feb-22	21-Mar-22	23-Mar-22	24-May-22	03-Jul-22	03-Jul-22
P00604901VS-CW1 310203100598000.PC	Contract ID No. 22IC0013 (Readvertisement) Network Development-Road Widening- Tertiary Roads, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00066LT), Chainage 6176-Chainage 6723, San Miguel, Leyte ABC: P19,600,000.00; 160 CD	Const. Section	Public Bidding	29-Dec-21	Jan. 10-17, 2022	19-Jan-22	31-Jan-22	31-Jan-22	15-Mar-22	18-Mar-22	25-Mar-22	10-May-22	13-May-22	16-May-22	25-Oct-22	25-Oct-22
P00631271VS-CW1 300226103209000.PC	Contract ID No. 22IC0047 Construction/Rehab. of Multi-Purpose Building, Limbuhan Daku Elementary School, Limbuhan Daku, Tanauan, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	29-Dec-21	Feb. 2-9, 2022	10-Feb-22	22-Feb-22	22-Feb-22	25-Feb-22	04-Mar-22	11-Mar-22	14-Mar-22	17-Mar-22	18-Mar-22	24-Jul-22	24-Jul-22
P00631698VS-CW1 300215101966000.PC	Contract ID No. 22IC0060 Const. of Road, Sitio Caulanghan, Brgy. Barayong, Palo to Brgy. San Miguelay, San Isidro, Sta. Fe, Leyte ABC: P24,500,000.00; 114 CD	Const. Section	Public Bidding	15-Feb-22	Feb. 24-Mar. 3, 2022	03-Mar-22	15-Mar-22	15-Mar-22	18-Mar-22	22-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	28-Mar-22	19-Aug-22	19-Aug-22
P00631699VS-CW1 300215101967000.PC	Contract ID No. 22IC0061 Const. of Road, Brgy. San Antonio, Palo to Brgy. Balud, Tanauan, Leyte ABC: P19,600,000.00; 112 CD	Const. Section	Public Bidding	15-Feb-22	Feb. 24-Mar. 3, 2022	03-Mar-22	15-Mar-22	15-Mar-22	17-Mar-22	18-Mar-22	24-Mar-22	24-Mar-22	25-Mar-22	28-Mar-22	27-Aug-22	27-Aug-22
P00631263VS-CW1 300226103200000.PC	Contract ID No. 22IC0039 Const. of Multi-Purpose Building, Brgy. Mawodpawod, San Miguel, Leyte ABC: P4,950,000.00; 100 CD	Const. Section	Public Bidding	N / A	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	27-Sep-22	27-Sep-22
P00631268VS-CW1 300226103205000.PC	Contract ID No. 22IC0044 Const. of Multi-Purpose Building, San Miguel National High School, Brgy. Cayare, San Miguel, Leyte ABC: P5,940,000.00; 111 CD	Const. Section	Public Bidding	15-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	13-Oct-22	13-Oct-22

P0063332VS-CW1 300226103193000.PC	Contract ID No. 22IC0063 Const. of Multi-Purpose Building, Brgy. Cabarasan Guti, Tanauan, Leyte ABC: P4,950,000.00; 111 CD	Const. Section	Public Bidding	15-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	07-Jun-22	07-Jun-22
P00620412VS-CW1 320101108413000.PC	Contract ID No. 22IC0067 Const. of Flood Control along Dapdap River (Sta. 27+037 – Sta. 27+350, Right Side) Brgy. Dapdap, Alangalang, Leyte ABC: P29,400,000.00; 175 CD	Const. Section	Public Bidding	22-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	11-Oct-22	11-Oct-22
P00620413VS-CW1 320101108414000.PC	Contract ID No. 22IC0068 Const. of Flood Control along Dapdap River (Sta. 27+137 – Sta. 27+450, Left Side) Brgy. Dapdap, Alangalang, Leyte ABC: P24,500,000.00; 169 CD	Const. Section	Public Bidding	22-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	24-Aug-22	24-Aug-22
P00620414VS-CW1 320101108415000.PC	Contract ID No. 22IC0069 Const. of Flood Control along Limbuhan River (Sta. 4+460 – Sta. 4+773) Brgy. Cantariwis, Tolosa, Leyte ABC: P24,500,000.00; 169 CD	Const. Section	Public Bidding	22-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	06-Oct-22	06-Oct-22
P00620415VS-CW1 320101108416000.PC	Contract ID No. 22IC0070 Const. of Flood Control along Limbuhan River (Sta. 3+487 – Sta. 4+160) Brgy. Cantariwis, Tolosa, Leyte ABC: P24,500,000.00; 169 CD	Const. Section	Public Bidding	22-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	16-Oct-22	16-Oct-22
P00632037VS-CW1 300225100595000.PC	Contract ID No. 22IC0072 Const. of Flood Control along Lingayon River, Brgy. Gapas, Sta. Fe, Leyte ABC: P49,500,000.00; 200 CD	Const. Section	Public Bidding	22-Feb-22	Mar. 9-16, 2022	17-Mar-22	29-Mar-22	29-Mar-22	01-Apr-22	18-Apr-22	10-May-22	10-May-22	13-May-22	16-May-22	10-Oct-22	10-Oct-22
P00620411VS-CW1 320101108412000.PC	Contract ID No. 22IC0066 Const. of Flood Control along Dapdap River (Sta. 25+400 - Sta. 25+713), Brgy. Salvacion Farm, Alangalang, Leyte ABC: P29,400,000.00; 175 CD	Const. Section	Public Bidding	11-Mar-22	Apr 1-8, 2022	08-Apr-22	21-Apr-22	21-Apr-22	26-Apr-22	02-May-22	10-May-22	10-May-22	13-May-22	16-May-22	12-Oct-22	12-Oct-22
P00633179VS-CW1 300221101660000.PC	Contract ID No. 22IC0071 Const. of Road, Brgy. Gov. E. Jaro, Babatngon, Leyte ABC: P9,900,000.00; 67 CD	Const. Section	Public Bidding	11-Mar-22	Apr 1-8, 2022	08-Apr-22	21-Apr-22	21-Apr-22	26-Apr-22	02-May-22	10-May-22	10-May-22	12-May-22	16-May-22	23-Sep-22	23-Sep-22
P00604011VS-CW1 310112100345000.PC	Contract ID No. 22IC0010 (Readvertisement) Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads – Jct. Tacloban – Baybay South Road – Government Center Road Network - K0918+(-170) - K0918+510, Palo, Leyte ABC: P14,700,000.00; 149 CD	Const. Section	Public Bidding	19-Oct-21	Apr. 20-27, 2022	28-Apr-22	10-May-22	10-May-22	13-May-22	17-May-22	20-May-22	20-May-22	23-May-22	26-May-22	01-Dec-22	01-Dec-22
P00632285VS-CW1 300203101823000.PC	Contract ID No. 22IC0079 Const./Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Salvacion-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Salvacion, Palo, Leyte ABC: P9,800,000.00; 152 CD	Const. Section	Public Bidding	08-Apr-22	Apr. 20-27, 2022	28-Apr-22	10-May-22	10-May-22	13-May-22	17-May-22	19-May-22	20-May-22	23-May-22	24-May-22	27-Oct-22	27-Oct-22
P00669118VS-CW1 300116201297000.PC	Contract ID No. 22IC0084 Concreting of Brgy. Libertad FMR, Brgy. Libertad, Palo, Leyte ABC: P12,437,500.00; 81 CD	Const. Section	Public Bidding	08-Apr-22	May 6-13, 2022	13-May-22	26-May-22	26-May-22	30-May-22	06-Jun-22	08-Jun-22	09-Jun-22	13-Jun-22	14-Jun-22	07-Sep-22	07-Sep-22
P00669117VS-CW1 300116201297000.PC	Contract ID No. 22IC0089 Concreting of Brgy. Catoogan to Brgy. San Juan FMR, Brgy. Catoogan and Brgy. San Juan, Sta. Fe, Leyte ABC: P11,940,000.00; 94 CD	Const. Section	Public Bidding	08-Apr-22	May 6-13, 2022	13-May-22	26-May-22	26-May-22	27-May-22	03-Jun-22	09-Jun-22	09-Jun-22	13-Jun-22	14-Jun-22	21-Sep-22	21-Sep-22
P00669116VS-CW1	Contract ID No. 22IC0090 Concreting of Brgy. Victoria to Sitio Alawihaw to Brgy. Milagrosa, Brgy. Victoria and Brgy. Milagrosa, Sta. Fe, Leyte ABC: P12,437,500.00; 82 CD	Const. Section	Public Bidding	08-Apr-22	May 6-13, 2022	13-May-22	26-May-22	26-May-22	20-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	07-Jul-22	11-Jul-22	02-Dec-22	02-Dec-22

P00669110VS-CW1 300116201297000.PC	Contract ID No. 22IC0080 Concreting of Brgy. Taguite to Brgy. Magcasuang FMR Phase II, Brgy. Taguite and Brgy. Magcasuang, Babatngon, Leyte ABC: P11,940,000.00; 74 CD	Const. Section	Public Bidding	22-Apr-22	May 11-18, 2022	19-May-22	31-May-22	31-May-22	03-Jun-22	10-Jun-22	14-Jun-22	14-Jun-22	20-Jun-22	22-Jun-22	09-Sep-22	09-Sep-22
P00669111VS-CW1 300116201297000.PC	Contract ID No. 22IC0081 Concreting of Brgy. Peñalosa FMR, Brgy. Peñalosa, Alangalang, Leyte ABC: P12,437,500.00; 89 CD	Const. Section	Public Bidding	22-Apr-22	May 11-18, 2022	19-May-22	31-May-22	31-May-22	03-Jun-22	09-Jun-22	13-Jun-22	14-Jun-22	21-Jun-22	23-Jun-22	10-Oct-22	10-Oct-22
P00669122VS-CW1	Contract ID No. 22IC0088 Concreting of Brgy. San Roque to Brgy. Catoogan FMR, Brgy. San Roque and Brgy. Catoogan, Sta. Fe, Leyte ABC: P11,940,000.00; 79 CD	Const. Section	Public Bidding	22-Apr-22	May 11-18, 2022	19-May-22	31-May-22	31-May-22	03-Jun-22	09-Jun-22	13-Jun-22	14-Jun-22	28-Jun-22	04-Jul-22	08-Dec-22	08-Dec-22
P00669115VS-CW1 300116201297000.PC	Contract ID No. 22IC0091 Concreting of Brgy. San Francisco East to Sitio Buntay FMR, Brgy. San Francisco East, Alangalang, Leyte ABC: P12,437,500.00; 92 CD	Const. Section	Public Bidding	22-Apr-22	May 11-18, 2022	19-May-22	31-May-22	31-May-22	01-Jun-22	08-Jun-22	14-Jun-22	14-Jun-22	16-Jun-22	17-Jun-22	21-Sep-22	21-Sep-22
200000100017000	Contract ID No. 22IC0093 Maint., Repair and Rehab. of Infrastructure Facilities and Other Related Activities-Repair and Maint. of Road Safety Facilities along National Road and Bridges within the District ABC: P1,286,000.00; 30 CD	Maint. Section	Public Bidding	N / A	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	15-Jun-22	20-Jun-22	20-Jun-22	01-Jul-22	04-Jul-22	26-Jul-22	26-Jul-22
P00630466VS-CW1 300221101657000.PC	Contract ID No. 22IC0028 (2nd Readvertisement) Const. of Road, Brgy. Doña Brigida, Tolosa, Leyte ABC: P4,950,000.00; 41 CD	Const. Section	Public Bidding	N / A	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	09-Aug-22	09-Aug-22
P00604158VS-CW1 310109101038000.PC	Contract ID No. 22IC0050 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, K0916+581 - K0916+681, Babatngon, Leyte ABC: P48,250,000.00; 159 CD	Const. Section	Public Bidding	08-Apr-22	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	12-Oct-22	12-Oct-22
P00604157VS-CW1 310109100899000.PC	Contract ID No. 22IC0056 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road, K0915+584 - K0915+610, Babatngon, Leyte ABC: P67,550,000.00; 223 CD	Const. Section	Public Bidding	08-Apr-22	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	14-Dec-23	14-Dec-23
P00669113VS-CW1 300116201297000.PC	Contract ID No. 22IC0083 Concreting of Brgy. Caraycaray to Brgy. Kinalumsan FMR Phase II, Brgy. Caraycaray and Brgy. Kinalumsan, San Miguel, Leyte ABC: P12,437,500.00; 70 CD	Const. Section	Public Bidding	04-May-22	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	16-Aug-22	16-Aug-22
P00669119VS-CW1	Contract ID No. 22IC0085 Concreting of Brgy. San Antonio FMR Phase II, Brgy. San Antonio, Palo, Leyte ABC: P11,940,000.00; 88 CD	Const. Section	Public Bidding	11-Mar-22	June 1-8, 2022	09-Jun-22	21-Jun-22	21-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	08-Jul-22	11-Jul-22	27-Oct-22	27-Oct-22
P00669114VS-CW1	Contract ID No. 22IC0092 Const. of Farm-to-Market, Sitio Capinyahan, Brgy. Capiz to Sitio Taytay, Brgy. Buenavista, Alangalang, Leyte ABC: P11,940,000.00; 99 CD	Const. Section	Public Bidding	11-Mar-22	June 1-8, 2022	09-Jun-22	21-Jun-22	21-Jun-22	23-Jun-22	27-Jun-22	30-Jun-22	30-Jun-22	08-Jul-22	11-Jul-22	21-Oct-22	21-Oct-22
P00631256VS-CW1 300226103192000.PC	Contract ID No. 22IC0032 Construction of Multi-Purpose Building (Evacuation Center), Brgy. Divisoria, Alangalang, Leyte ABC: P4,950,000.00; 100 CD	Const. Section	Public Bidding	N / A	Nov. 10-17, 2021	17-Nov-21	29-Nov-21	29-Nov-21	03-Dec-21	20-Dec-21	01-Feb-22	02-Feb-22	09-Feb-22	11-Feb-22	14-Jul-22	14-Jul-22
P00631257VS-CW1 300226103194000.PC	Contract ID No. 22IC0033 (Readvertisement) Construction of Multi-Purpose Building (Evacuation Center), Brgy. Victoria, Sta. Fe, Leyte ABC: P4,950,000.00; 100 CD	Const. Section	Public Bidding	29-Dec-21	Jan. 10-17, 2021	19-Jan-21	31-Jan-21	31-Jan-21	04-Feb-22	14-Feb-22	18-Feb-22	18-Feb-22	22-Feb-22	24-Feb-22	06-Jul-22	06-Jul-22

P00631258VS-CW1 300226103195000.PC	Contract ID No. 22IC0034 Const. of Multi-Purpose Building, Alangalang Agro Industrial School, Brgy. Binongtoan, Alangalang, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	23-Nov-21	07-Feb-22	08-Feb-22	15-Feb-22	18-Feb-22	11-Jul-22	11-Jul-22
P00631259VS-CW1 300226103196000.PC	Contract ID No. 22IC0035 Const. of Multi-Purpose Building, Brgy. Camire, Tanauan, Leyte ABC: P4,950,000.00; 100 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	23-Nov-21	25-Nov-21	01-Feb-22	07-Feb-22	09-Feb-22	05-Jul-22	05-Jul-22
P00631260VS-CW1 300226103197000.PC	Contract ID No. 22IC0036 Construction of Multi-Purpose Building, Brgy. District 1, Babatngon, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	19-Oct-21	Nov. 10-17, 2021	17-Nov-21	29-Nov-21	29-Nov-21	03-Dec-21	21-Dec-21	01-Feb-22	02-Feb-22	09-Feb-22	11-Feb-22	08-Jul-22	08-Jul-22
P00631262VS-CW1 300226103199000.PC	Contract ID No. 22IC0038 Const. of Multi-Purpose Building Brgy. Lukay, Babatngon, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	19-Nov-21	Nov. 27-Dec. 4, 2021	06-Dec-21	17-Dec-21	17-Dec-21	24-Dec-21	10-Jan-22	03-Feb-22	04-Feb-22	14-Feb-22	17-Feb-22	19-Jul-22	19-Jul-22
P00631265VS-CW1 300226103202000.PC	Contract ID No. 22IC0041 Const. of Multi-Purpose Building, Brgy. San Isidro, Tanauan, Leyte ABC: P5,940,000.00; 111 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	23-Nov-21	31-Jan-22	01-Feb-22	07-Feb-22	09-Feb-22	22-Jul-22	22-Jul-22
P00631266VS-CW1 300226103203000.PC	Contract ID No. 22IC0042 Construction of Multi-Purpose Building, Brgy. San Ricardo, Babatngon, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	19-Oct-21	Nov. 10-17, 2021	17-Nov-21	29-Nov-21	29-Nov-21	03-Dec-21	20-Dec-21	22-Dec-21	01-Feb-22	07-Feb-22	09-Feb-22	24-Jul-22	24-Jul-22
P00631267VS-CW1 300226103204000.PC	Contract ID No. 22IC0043 Const. of Multi-Purpose Building, Brgy. San Vicente, Tolosa, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	23-Nov-21	31-Jan-22	01-Feb-22	07-Feb-22	09-Feb-22	06-Jul-22	06-Jul-22
P00631269VS-CW1 300226103206000.PC	Contract ID No. 22IC0045 Const. of Multi-Purpose Building, Sta Fe Stand Alone Senior High School, Brgy. Pilit, Sta. Fe, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	28-Sep-21	Oct. 15-21, 2021	22-Oct-21	04-Nov-21	04-Nov-21	08-Nov-21	23-Nov-21	25-Nov-21	01-Feb-22	07-Feb-22	09-Feb-22	06-Jul-22	06-Jul-22
P00631270VS-CW1 300226103207000.PC	Contract ID No. 22IC0046 Rehab. of Multi-Purpose Building, Brgy. San Joaquin, Palo, Leyte ABC: P4,950,000.00; 111 CD	Const. Section	Public Bidding	N / A	Nov. 10-17, 2021	17-Nov-21	29-Nov-21	29-Nov-21	03-Dec-21	20-Dec-21	03-Feb-22	04-Feb-22	14-Feb-22	18-Feb-22	12-Aug-22	12-Aug-22
200000100019000	Contract ID No. 22IC0059 (Readvertisement) Repair/Maint. of Public Buildings-Repair/Maint. of DPWH Building Quarters & Multi-Purpose Building (AMBAO) Leyte 1 District Engineering Office, Brgy. Sto. Niño, Tanauan, Leyte ABC: P1,041,480.00; 38 CD	Maint. Section	Public Bidding	N / A	Aug. 3-10, 2022	11-Aug-22	23-Aug-22	23-Aug-22	19-Sep-22	21-Sep-22	28-Sep-22	26-Sep-22	29-Sep-22	30-Sep-22	11-Nov-22	11-Nov-22
200000100019000	Contract ID No. 22IC0094 Rehab./Major Repair of SPT Building, COA Regional Office VIII, Government Center, Palo, Leyte ABC: P1,255,320.00; 61 CD	Maint. Section	Public Bidding	N / A	Aug. 3-10, 2022	11-Aug-22	23-Aug-22	23-Aug-22	26-Aug-22	02-Sep-22	05-Sep-22	06-Sep-22	20-Sep-22	23-Sep-22	15-Dec-22	15-Dec-22
200000100019000	Contract ID No. 22IC0095 Rehab./Major Repair of Human Resource Training Center, CSC Regional Office VIII, Government Center, Palo, Leyte ABC: P1,287,603.90; 47 CD	Maint. Section	Public Bidding	N / A	Aug. 3-10, 2022	11-Aug-22	23-Aug-22	23-Aug-22	25-Aug-22	02-Sep-22	05-Sep-22	06-Sep-22	23-Sep-22	29-Sep-22	17-Nov-22	17-Nov-22
GOODS AND SERVICES																
310101100576000	Contract ID No. 22GIC0007 Supply and Delivery of: 4 Units Computer Desktop with Accessories 1 Unit External Hard Drive, 1TB 8 Pcs. Flash Drive, 16GB 3 Units Laptop Computer 1 Unit Printer 2 Units UPS (Please see attached Technical Specifications for Each Item) ABC: P1,064,000.00; 30 CD	Admin. Section	Public Bidding	N / A	May 20-27, 2022	27-May-22	09-Jun-22	09-Jun-22	27-Jun-22	01-Jul-22	19-Jul-02	25-Jul-02	27-Jul-02	28-Jul-02	27-Aug-02	27-Aug-02

200000100017000	Contract ID No. 22GIC0008 Supply and Delivery of Thermoplastic Pavement Materials for the Repainting of Pavement Marking along National Roads within the District, FOB on Site ABC: P1,518,310.00; 10 CD	Maint. Section	Public Bidding	N / A	Aug. 5-12, 2022	12-Aug-22	25-Aug-02	25-Aug-02	31-Aug-02	06-Sep-02	09-Sep-02	12-Sep-02	14-Sep-02	16-Sep-02	26-Sep-02	26-Sep-02
200000100017000	Contract ID No. 22GIC0009 Supply and Delivery of Uniforms and Tools for the Maintenance Personnel of DPWH, Leyte 1st DEO, FOB on Site ABC: P1,090,000.00; 30 CD	Maint. Section	Public Bidding	N / A	Aug. 5-12, 2022	12-Aug-22	25-Aug-02	25-Aug-02	31-Aug-02	06-Sep-02	09-Sep-02	12-Sep-02	14-Sep-02	16-Sep-02	26-Sep-02	26-Sep-02
200000100017000	Contract ID No. 22GIC0010 Supply and Delivery of Materials for the Repainting of Bridges and Pavement Markings along National Roads within the District, FOB on Site ABC: P889,000.00; 30 CD	Maint. Section	Public Bidding	N / A	Aug. 5-12, 2022	12-Aug-22	25-Aug-02	25-Aug-02	31-Aug-02	06-Sep-02	09-Sep-02	12-Sep-02	14-Sep-02	16-Sep-02	26-Sep-02	26-Sep-02
200000100017000	Contract ID No. 22GIC0011 Supply and Delivery of Bituminous Asphalt for the Repair of National Roads within the District, FOB on Site ABC: P237,652.00; 30 CD	Maint. Section	Public Bidding	N / A	Aug. 5-12, 2022	12-Aug-22	25-Aug-02	25-Aug-02	31-Aug-02	06-Sep-02	09-Sep-02	12-Sep-02	14-Sep-02	16-Sep-02	26-Sep-02	26-Sep-02
300205100195000 300205100196000	Contract ID No. 22GIC0012 Supply and Delivery of Office Equipment Supplies and Consumables (Ink/Toner for Brother, HP, Epson and Fuji) as per attached Bill of Quantities and Purchase Request ABC: P1,643,521.82; 30 CD	Admin. Section	Public Bidding	N / A	Sep. 21-28, 2022	30-Sep-02	11-Oct-02	11-Oct-02	18-Oct-02	25-Oct-02	26-Oct-02	07-Nov-02	10-Nov-02	14-Nov-02	13-Dec-02	13-Dec-02
CONSULTANCY SERVICES																
N O N E																

Total Alloted Budget of Procurem

Total Contract Price of Procurement Activiti

Total Savings (Total Alloted Budget - Total C

Code (PAP) UACS No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance

ON-GOING PROCUREMENT ACTIVITIES

CIVIL WORKS

P00620327VS-CW1 320102105060000.PC	Contract ID No. 22IC0020 Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Flood Control along Solano River, Tanauan, Leyte ABC: P44,100,000.00; 194 CD	Const. Section	Public Bidding	19-Nov-21	Nov. 27-Dec. 4, 2021	06-Dec-21	17-Dec-21	17-Dec-21	11-Feb-22	23-Feb-22	28-Feb-22	01-Mar-22	03-Mar-22	07-Mar-22	-	-
P00655024VS-CW1 300105200802000	Contract ID No. 22IC0048 Construction (Phase 1) of Field Office Building - Department of Social Welfare and Development, Palo, Leyte ABC: P19,800,000.00; 175 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 2-9, 2021	08-Dec-21	21-Dec-21	21-Dec-21	24-Dec-21	10-Jan-22	07-Feb-22	08-Feb-22	17-Feb-22	21-Feb-22	-	-
P00604155VS-CW1 310109100897000.PC	Contract ID No. 22IC0054 Asset Preservation-Rehab./Reconst. of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road, K0907+399 - K0908+174, Babatngon, Leyte ABC: P62,725,000.00; 214 CD	Const. Section	Public Bidding	19-Nov-21	Dec. 9-16, 2021	16-Dec-21	28-Dec-21	28-Dec-21	03-Jan-22	14-Jan-22	01-Feb-22	02-Feb-22	09-Feb-22	11-Feb-22	-	-
P00631261VS-CW1 300226103198000.PC	Contract ID No. 22IC0037 Const. of Multi-Purpose Building, Brgy. Lourdes, Alangalang, Leyte ABC: P5,940,000.00; 100 CD	Const. Section	Public Bidding	29-Dec-21	Jan. 10-17, 2022	19-Jan-22	31-Jan-22	31-Jan-22	04-Feb-22	21-Feb-22	28-Feb-22	21-Mar-22	24-May-22	28-Mar-22	-	-
P00604156VS-CW1 310109100898000.PC	Contract ID No. 22IC0055 Asset Preservation-Rehab./Reconst. of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads - Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road, K0908+350 - K0909+350, Babatngon, Leyte ABC: P62,725,000.00; 214 CD	Const. Section	Public Bidding	15-Feb-22	Feb. 24-Mar. 3, 2022	03-Mar-22	15-Mar-22	15-Mar-22	18-Mar-22	31-Mar-22	10-May-22	10-May-22	13-May-22	16-May-22	-	-

P00634240VS-CW1 300216103208000.PC	Contract ID No. 22IC0062 Const. of Veterans Welfare Center - Veterans Federation of the Philippines (Eastern Visayas), Palo, Leyte ABC: P24,750,000.00; 205 CD	Const. Section	Public Bidding	15-Feb-22	Mar 16-23, 2022	24-Mar-22	05-Apr-22	05-Apr-22	08-Apr-22	18-Apr-22	10-May-22	10-May-22	12-May-22	16-May-22	-	-
P00632038VS-CW1 300225100596000.PC	Contract ID No. 22IC0073 Const. of Flood Control along Tabogui River, Brgy. Villa Magsaysay, Babatngon, Leyte ABC: P49,500,000.00; 200 CD	Const. Section	Public Bidding	11-Mar-22	Apr 1-8, 2022	08-Apr-22	21-Apr-22	21-Apr-22	26-Apr-22	02-May-22	10-May-22	10-May-22	12-May-22	16-May-22	-	-
P00633236VS-CW1 300225100598000.PC	Contract ID No. 22IC0075 Const. of Flood Control Structure along Dungon River, Brgy. Rizal II, Babatngon, Leyte ABC: P29,700,000.00; 175 CD	Const. Section	Public Bidding	11-Mar-22	Apr 1-8, 2022	08-Apr-22	21-Apr-22	21-Apr-22	26-Apr-22	04-May-22	10-May-22	10-May-22	13-May-22	16-May-22	-	-
P00633237VS-CW1 300225100599000.PC	Contract ID No. 22IC0076 Const. of Flood Control Structure along Dungon River, Brgy. Villa Magsaysay, Babatngon, Leyte ABC: P19,800,000.00; 163 CD	Const. Section	Public Bidding	11-Mar-22	Apr 1-8, 2022	08-Apr-22	21-Apr-22	21-Apr-22	26-Apr-22	02-May-22	10-May-22	10-May-22	12-May-22	16-May-22	-	-
P00632040VS-CW1 300225100600000.PC	Contract ID No. 22IC0077 Construction of Flood Control along Lingayon River, Brgy. Lingayon, Alangalang, Leyte ABC: P49,500,000.00; 200 CD	Const. Section	Public Bidding	30-Mar-22	Apr. 20-27, 2022	28-Apr-22	10-May-22	10-May-22	13-May-22	17-May-22	19-May-22	20-May-22	23-May-22	24-May-22	-	-
P00632039VS-CW1 300225100597000.PC	Contract ID No. 22IC0074 Const. of Flood Control along Mainit River, Brgy. Capilihan, San Miguel, Leyte ABC: P49,500,000.00; 200 CD	Const. Section	Public Bidding	30-Mar-22	Apr. 27-May 4, 2022	05-May-22	17-May-22	17-May-22	19-May-22	20-May-22	20-May-22	23-May-22	24-May-22	26-May-22	-	-
P00603890VS-CW1 310101100576000.PC	Contract ID No. 22IC0078 Asset Preservation-Preventive Maint.-Primary Roads, Daang Maharlika (LT) (S00024LT) K0911+(-118) - K0912+833, Brgy. Campetic, Palo, Leyte ABC: P86,684,020.00; 234 CD	Const. Section	Public Bidding	30-Mar-22	Apr. 27-May 4, 2022	05-May-22	17-May-22	17-May-22	20-May-22	23-May-22	25-May-22	26-May-22	30-May-22	31-May-22	-	-
P00604897VS-CW1	Contract ID No. 22IC0014 Network Development-Road Widening-Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road - K0911+540 - K0913+786, Babatngon, Leyte ABC: P86,850,000.00; 160 CD	Const. Section	Public Bidding	08-Apr-22	May 6-13, 2022	13-May-22	26-May-22	26-May-22	-	-	14-Jul-22	15-Jul-22	18-Jul-22	21-Jul-22	-	-
P00669121VS-CW1 300116201297000.PC	Contract ID No. 22IC0087 Concreting of Brgy. San Vicente to Brgy. Canmogsay FMR, Brgy. San Vicente and Brgy. Canmogsay, Tolosa, Leyte ABC: P12,437,500.00; 101 CD	Const. Section	Public Bidding	08-Apr-22	May 6-13, 2022	13-May-22	26-May-22	26-May-22	30-May-22	06-Jun-22	08-Jun-22	09-Jun-22	13-Jun-22	14-Jun-22	-	-
P00669112VS-CW1 300116201297000.PC	Contract ID No. 22IC0082 Concreting of Brgy. Malaguinabot to Brgy. Capilihan FMR Phase II, Brgy. Malaguinabot and Brgy. Capilihan, San Miguel, Leyte ABC: P12,437,500.00; 86 CD	Const. Section	Public Bidding	04-May-22	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	23-Jun-22	24-Jun-22	-	-
P00669120VS-CW1 300116201297000.PC	Contract ID No. 22IC0086 Concreting of Brgy. Cabarasan Guti to Brgy. San Isidro FMR, Brgy. Cabarasan Guti and Brgy. San Isidro, Tanauan, Leyte ABC: P12,437,500.00; 87 CD	Const. Section	Public Bidding	04-May-22	May 18-25, 2022	26-May-22	07-Jun-22	07-Jun-22	10-Jun-22	16-Jun-22	20-Jun-22	20-Jun-22	22-Jun-22	24-Jun-22	-	-
P00630012VS-CW1	Contract ID No. 22IC0025 Const. of Level III Water Supply System, San Miguel, Leyte ABC: P47,040,000.00; 216 CD	Const. Section	Public Bidding	08-Apr-22	June 1-8, 2022	09-Jun-22	21-Jun-22	21-Jun-22	23-Jun-22	28-Jun-22	29-Jun-22	30-Jun-22	04-Jul-22	07-Jul-22	-	-
P00630013VS-CW1	Contract ID No. 22IC0026 Const. of Level III Water Supply System, Tolosa, Leyte ABC: P49,000,000.00; 177 CD	Const. Section	Public Bidding	08-Apr-22	June 1-8, 2022	09-Jun-22	21-Jun-22	21-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22	30-Jun-22	08-Jul-22	11-Jul-22	-	-
P00605389VS-CW1 310204101575000.PC	Contract ID No. 22IC0057 (Readvertisement) Network Development-Const. of By-Pass and Diversion Roads-Palo West By-Pass Road, Leyte, Palo, Leyte ABC: P9,650,000.00; 83 CD	Const. Section	Public Bidding	30-Mar-22	Apr. 3-10, 2022	11-Aug-22	23-Aug-22	23-Aug-22	26-Aug-22	31-Aug-22	05-Sep-22	06-Sep-22	12-Sep-22	15-Sep-22	-	-

200000100020000	Contract ID No. 22IC0058 (Readvertisement) Maint., Repair and Rehab. of Infrastructure Facilities- Flood Control and Drainage Systems, Structure and Related Facilities-Repair/Maint./Rehab. of Binog Flood Control, Brgy. Guindapunan, Palo, Leyte ABC: P1,980,000.00; 50 CD	Maint. Section	Public Bidding	N / A	Apr. 3-10, 2022	11-Aug-22	23-Aug-22	23-Aug-22	26-Aug-22	01-Sep-22	05-Sep-22	06-Sep-22	13-Sep-22	16-Sep-22	-	-
P00705710VS	Contract ID No. 23IC0001 Asset Preservation - Preventive Maint. - Primary Roads - Daang Maharlika (LT) (S00024LT), K0918+601 - K0919+304, Palo, Leyte ABC: P33,159,280.00; 80 CD	Const. Section	Public Bidding	03-Oct-22	Oct. 14-21, 2022	21-Oct-22	03-Nov-22	03-Nov-22	-	-	-	-	-	-	-	-
P00705711VS	Contract ID No. 23IC0002 Asset Preservation - Preventive Maint. - Primary Roads - Daang Maharlika (LT), K0922+946 - K0923 +500, Tanauan, Leyte ABC: P22,961,400.00; 69 CD	Const. Section	Public Bidding	03-Oct-22	Oct. 14-21, 2022	21-Oct-22	03-Nov-22	03-Nov-22	-	-	-	-	-	-	-	-
P00705712VS	Contract ID No. 23IC0003 Asset Preservation - Preventive Maint. - Primary Roads - Palo-Carigara-Ormoc Road (S00034LT), K0917+189 - K0918 +006, Palo, Leyte ABC: P39,200,000.00; 117 CD	Const. Section	Public Bidding	03-Oct-22	Oct. 14-21, 2022	21-Oct-22	03-Nov-22	03-Nov-22	-	-	-	-	-	-	-	-
P00705715VS	Contract ID No. 23IC0005 Asset Preservation - Preventive Maint. - Secondary Roads - Tacloban-Baybay South Road (S00055LT), K0917+(-778) - K0917+(-263), Palo, Leyte ABC: P26,460,000.00; 73 CD	Const. Section	Public Bidding	03-Oct-22	Oct. 14-21, 2022	21-Oct-22	03-Nov-22	03-Nov-22	-	-	-	-	-	-	-	-
P00705715VS	Contract ID No. 23IC0006 Asset Preservation - Preventive Maint. - Tertiary Roads Government Center Road Network (S00227LT), Chainage 206 - Chainage 344, Palo, Leyte ABC: P5,880,000.00; 40 CD	Const. Section	Public Bidding	03-Oct-22	Oct. 14-21, 2022	21-Oct-22	03-Nov-22	03-Nov-22	-	-	-	-	-	-	-	-
P00705716VS	Contract ID No. 23IC0007 Asset Preservation - Preventive Maint. - Tertiary Roads Leyte-Samar Inter-Prov'l Road (S00042LT), K0905+(- 256) - K0905+454, Babatngon, Leyte ABC: P34,300,000.00; 104 CD	Const. Section	Public Bidding	03-Oct-22	Oct. 14-21, 2022	21-Oct-22	03-Nov-22	03-Nov-22	-	-	-	-	-	-	-	-
P00705906VS	Contract ID No. 23IC0008 Asset Preservation – Rehab./Reconst./Upgrading of Damaged Paved Roads – Tertiary Roads – Killing- Tanauan-Tabontabon-Julita Road (S00068LT), K0931+184 – K0931+317, Tanauan, Leyte ABC: P5,880,000.00; 37 CD	Const. Section	Public Bidding	03-Oct-22	Oct. 14-21, 2022	21-Oct-22	03-Nov-22	03-Nov-22	-	-	-	-	-	-	-	-
P00705250VS	Contract ID No. 23IC0014 Network Development - Road Widening - Tertiary Roads - Sta. Fe-Pastrana-Dagami Road (S00041LT) - K0928+411 - K0928+746, Sta. Fe, Leyte ABC: P14,700,000.00; 160 CD	Const. Section	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	-	-	-	-	-	-	-	-
P00705252VS	Contract ID No. 23IC0016 Network Development - Road Widening - Tertiary Roads - Bagahupi-Babatngon-Sta. Cruz-Barugo- Carigara Road (S00066LT) Chainage 4425 - Chainage 5425, San Miguel, Leyte ABC: P29,400,000.00; 172 CD	Const. Section	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	-	-	-	-	-	-	-	-

P00705253VS	Contract ID No. 23IC0017 Network Development - Road Widening - Tertiary Roads - Tanauan-Dagami Road (S00059LT), K0929+036 - K0929+896, Tanauan, Leyte ABC: P25,480,000.00; 142 CD	Const. Section	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	-	-	-	-	-	-	-	-
P00705254VS	Contract ID No. 23IC0018 Network Development - Road Widening - Tertiary Roads - Tanauan-Dagami Road (S00059LT), K0927+000 - K0927+587, Tanauan, Leyte ABC: P19,600,000.00; 158 CD	Const. Section	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	-	-	-	-	-	-	-	-
P00705255VS	Contract ID No. 23IC0019 Network Development - Road Widening - Tertiary Roads - Leyte-Samar Inter Provincial Road (S00042LT) - K0907+340 - K0908+000, Babatngon, Leyte ABC: P22,540,000.00; 172 CD	Const. Section	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	-	-	-	-	-	-	-	-
P00731711VS	Contract ID No. 23IC0068 Const. of Multi-Purpose Building, San Joaquin National High School, Brgy. San Joaquin, Palo, Leyte ABC: P6,370,000.00; 135 CD	Const. Section	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	-	-	-	-	-	-	-	-
P00731700VS	Contract ID No. 23IC0074 Const. of Multi-Purpose Building, Brgy. Katipunan, Sta. Fe, Leyte ABC: P6,732,000.00; 135 CD	Const. Section	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	-	-	-	-	-	-	-	-
P00732652VS	Contract ID No. 23IC0075 Const. of Multi-Purpose Building, Sta. Fe National High School, Sta. Fe, Leyte ABC: P6,732,000.00; 164 CD	Const. Section	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	-	-	-	-	-	-	-	-
P00732653VS	Contract ID No. 23IC0076 Const. of Multi-Purpose Building (Covered Court), Brgy. San Francisco West, Alangalang, Leyte ABC: P6,732,000.00; 164 CD	Const. Section	Public Bidding	13-Oct-22	Oct. 26-Nov. 2, 2022	04-Nov-02	15-Nov-02	15-Nov-02	-	-	-	-	-	-	-	-
P00705251VS	Contract ID No. 23IC0015 Network Development - Road Widening -Tertiary Roads - Mainit-San Miguel-Santol Road (S00061LT), K0942+006 - K0943+664, San Miguel, Leyte ABC: P49,000,000.00; 172 CD	Const. Section	Public Bidding	26-Oct-22	Nov. 11-18, 2022	17-Nov-22	01-Dec-22	01-Dec-22	-	-	-	-	-	-	-	-
P00721706VS	Contract ID No. 23IC0033 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure along San Isidro Bridge, Brgy. San Isidro, Sta. Fe, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	04-Nov-22	Nov. 11-18, 2022	17-Nov-22	01-Dec-22	01-Dec-22	-	-	-	-	-	-	-	-
P00721707VS	Contract ID No. 23IC0034 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure along Maslog River, Brgy. Zone III, Sta. Fe, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	04-Nov-22	Nov. 11-18, 2022	18-Nov-22	01-Dec-22	01-Dec-22	-	-	-	-	-	-	-	-
P00721703VS	Contract ID No. 23IC0038 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure along Bangon River, Brgy. Arado, Palo, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	04-Nov-22	Nov. 11-18, 2022	18-Nov-22	01-Dec-22	01-Dec-22	-	-	-	-	-	-	-	-
P00731589VS	Contract ID No. 23IC0047 Construction of Catoogan Road, Sta. Fe, Leyte ABC: P5,880,000.00; 44 CD	Const. Section	Public Bidding	26-Oct-22	Nov. 11-18, 2022	18-Nov-22	01-Dec-22	01-Dec-22	-	-	-	-	-	-	-	-
P00732655VS	Contract ID No. 23IC0078 Construction of Multi-Purpose Building, Brgy. Binolo, Tanauan, Leyte ABC: P6,732,000.00; 135 CD	Const. Section	Public Bidding	18-Oct-22	Nov. 11-18, 2022	18-Nov-22	01-Dec-22	01-Dec-22	-	-	-	-	-	-	-	-

P00705503VS-CW1	Contract ID No. 23IC0009 Asset Preservation - Const./Upgrading/Rehab. of Drainage along National Roads – Primary Roads - Daang Maharlika (LT), K0917+280 - K0918+601, Palo, Leyte ABC: P48,020,000.00; 217 CD	Const. Section	Public Bidding	26-Oct-22	Nov. 11-18, 2022	18-Nov-22	01-Dec-22	01-Dec-22	-	-	-	-	-	-	-
P00705504VS-CW1	Contract ID No. 23IC0010 Asset Preservation - Const./Upgrading/Rehab. of Drainage along National Roads - Primary Roads, Daang Maharlika (LT), K0916+117 - K0916+911, Palo, Leyte ABC: P15,680,000.00; 155 CD	Const. Section	Public Bidding	18-Oct-22	Nov. 11-18, 2022	18-Nov-22	01-Dec-22	01-Dec-22	-	-	-	-	-	-	-
-	Contract ID No. 21IC0061 Const. of Rain Water Collection System (RWCS) in Twenty Three (23) Various Locations ABC: P4,439,000.00; 80 CD	Const. Section	Public Bidding	N / A	Nov. 17-24, 2022	24-Nov-22	06-Dec-22	06-Dec-22	-	-	-	-	-	-	-
P00705713VS	Contract ID No. 23IC0004 Asset Preservation - Preventive Maint. - Secondary Roads - Gov't. Center Road Network (S00047LT), K0913+(-500) - K0913+(-157), Palo, Leyte ABC: P26,460,000.00; 73 CD	Const. Section	Public Bidding	14-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	-	-	-	-	-	-	-
P00705505VS	Contract ID No. 23IC0011 Asset Preservation - Const./Upgrading/Rehab. of Drainage along National Roads - Primary Roads, Palo-Carigara-Ormoc Road, K0937+444 - K0938+076, Alangalang, Leyte ABC: P24,500,000.00; 184 CD	Const. Section	Public Bidding	16-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	-	-	-	-	-	-	-
P00705249VS	Contract ID No. 23IC0013 Network Development - Road Widening -Tertiary Roads - Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road (S00064LT) K0918+1021 - K0920+000, Babatngon, Leyte ABC: P48,559,000.00; 172 CD	Const. Section	Public Bidding	14-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	-	-	-	-	-	-	-
P00706219VS	Contract ID No. 23IC0020 Bridge - Widening of Permanent Bridges, Malaguicay Bridge 1 (B00519LT) along Tanauan-Dagami Road, Tanauan, Leyte ABC: P30,919,000.00; 169 CD	Const. Section	Public Bidding	14-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	-	-	-	-	-	-	-
P00706220VS	Contract ID No. 23IC0022 Bridge - Widening of Permanent Bridges, Malaguicay Bridge 2 (B00520LT) along Tanauan-Dagami Road, Tanauan, Leyte ABC: P18,247,600.00; 183 CD	Const. Section	Public Bidding	14-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	-	-	-	-	-	-	-
P00721702VS	Contract ID No. 23IC0029 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure along Limbuan Bridge, Brgy. Bislig, Tanauan, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	16-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	-	-	-	-	-	-	-
P00721705VS	Contract ID No. 23IC0032 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure, Brgy. San Vicente, Tolosa, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	16-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	-	-	-	-	-	-	-
P00721854VS	Contract ID No. 23IC0039 Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Flood Control Structure along Binahaan River, Brgy. San Joaquin, Palo, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	16-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	-	-	-	-	-	-	-
P00731594VS	Contract ID No. 23IC0052 Reconstruction of San Diego to Magsaysay Road, Alangalang, Leyte ABC: P9,800,000.00; 88 CD	Const. Section	Public Bidding	14-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	-	-	-	-	-	-	-
P00731595VS	Contract ID No. 23IC0053 Construction of Cabarasan Dako Road, Palo, Leyte ABC: P9,800,000.00; 139 CD	Const. Section	Public Bidding	14-Nov-22	Nov. 23-30, 2022	02-Dec-22	13-Dec-22	13-Dec-22	-	-	-	-	-	-	-

P00721711VS	Contract ID No. 23IC0030 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Rehab. of Flood Control Structure along Bangon River, Palo, Leyte ABC: P20,413,400.00; 164 CD	Const. Section	Public Bidding	17-Nov-22	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	-	-	-	-	-	-	-	-
P00721704VS	Contract ID No. 23IC0031 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure along Mainit River, Brgy. San Francisco East, Alangalang, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	17-Nov-22	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	-	-	-	-	-	-	-	-
P00721710VS	Contract ID No. 23IC0037 Const./Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Flood Control Structure along Busay River (Downstream), Brgy. District III, Babatngon, Leyte ABC: P49,000,539.04; 200 CD	Const. Section	Public Bidding	17-Nov-22	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	-	-	-	-	-	-	-	-
P00721855VS	Contract ID No. 23IC0040 Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Flood Control Structure along Binahaan River, Brgy. Baras, Tanauan, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	17-Nov-22	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	-	-	-	-	-	-	-	-
P00721856VS	Contract ID No. 23IC0041 Const./Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Flood Control Structure along Binahaan River, Brgy. Cogon, Palo, Leyte ABC: P49,000,000.00; 200 CD	Const. Section	Public Bidding	17-Nov-22	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	-	-	-	-	-	-	-	-
P00731591VS	Contract ID No. 23IC0049 Concreting of Road, Brgy. Telegrafo, Tolosa, Leyte ABC: P4,900,000.00; 92 CD	Const. Section	Public Bidding	N / A	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	-	-	-	-	-	-	-	-
P00731592VS	Contract ID No. 23IC0050 Concreting of Caraycaray to Impo Road, San Miguel, Leyte ABC: P9,800,000.00; 81 CD	Const. Section	Public Bidding	14-Nov-22	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	-	-	-	-	-	-	-	-
P00731596VS	Contract ID No. 23IC0054 Construction of Road, Brgy. Malaguinabot to Brgy. Capilhan, San Miguel, Leyte ABC: P9,800,000.00; 105 CD	Const. Section	Public Bidding	14-Nov-22	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	-	-	-	-	-	-	-	-
P00731597VS	Contract ID No. 23IC0055 Rehabilitation of Road, Brgy. Libtong, San Miguel, Leyte ABC: P4,900,000.00; 36 CD	Const. Section	Public Bidding	N / A	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	-	-	-	-	-	-	-	-
P00755134VS	Contract ID No. 23IC0083 Const. of DPWH Building, Leyte 1st District Engineering Office, Pawing, Palo, Leyte ABC: P46,060,000.00; 263 CD	Const. Section	Public Bidding	18-Oct-22	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	-	-	-	-	-	-	-	-
-	Contract ID No. 22IC0096 Construction of Rain Water Collection System (RWCS) in Fifteen (15) Various Locations ABC: P3,159,685.03; 80 CD	Const. Section	Public Bidding	N / A	Nov. 25-Dec. 2, 2022	02-Dec-22	15-Dec-22	15-Dec-22	-	-	-	-	-	-	-	-
P00705490VS	Contract ID No. 23IC0012 Asset Preservation - Const./Upgrading/Rehab. of Drainage along National Roads - Tertiary Roads, Pawing-Campetic Road, K0917+(-297) - K0917+173, K0917+418 - K0917+986, Palo, Leyte ABC: P49,000,000.00; 218 CD	Const. Section	Public Bidding	05-Dec-22	Dec. 9-16, 2022	16-Dec-22	29-Dec-22	29-Dec-22	-	-	-	-	-	-	-	-
P00731113VS	Contract ID No. 23IC0043 Const./Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Guindapunan-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Guindapunan, Palo, Leyte ABC: P19,600,000.00; 177 CD	Const. Section	Public Bidding	05-Dec-22	Dec. 9-16, 2022	16-Dec-22	29-Dec-22	29-Dec-22	-	-	-	-	-	-	-	-

P00732658VS	Contract ID No. 23IC0081 Rehab. of Multi-Purpose Building, Regional Educational Learning Center (RELC) Conference Room and Other Related Works, DepED Regional Office 8, Government Center, Brgy. Candahug, Palo, Leyte ABC: P4,950,000.00; 143 CD	Const. Section	Public Bidding	N / A	Dec. 9-16, 2022	16-Dec-22	29-Dec-22	29-Dec-22	-	-	-	-	-	-	-	-
P00731706VS	Contract ID No. 23IC0063 Construction of Multi-Purpose Building, Brgy. San Miguel, Tanauan, Leyte ABC: P4,900,000.00; 138 CD	Const. Section	Public Bidding	N / A	Dec. 9-16, 2022	15-Dec-22	29-Dec-22	29-Dec-22	-	-	-	-	-	-	-	-
P00731705VS	Contract ID No. 23IC0064 Construction of Multi-Purpose Building, Brgy. Cahumay-humayan, Tanauan, Leyte ABC: P6,370,000.00; 135 CD	Const. Section	Public Bidding	24-Nov-22	Dec. 9-16, 2022	16-Dec-22	29-Dec-22	29-Dec-22	-	-	-	-	-	-	-	-
P00732657VS	Contract ID No. 23IC0080 Construction of Multi-Purpose Building, Brgy. Victory, Babatngon, Leyte ABC: P6,732,000.00; 164 CD	Const. Section	Public Bidding	24-Nov-22	Dec. 9-16, 2022	16-Dec-22	29-Dec-22	29-Dec-22	-	-	-	-	-	-	-	-
GOODS AND SERVICES																
	Contract ID No. 22GIC0016 Supply of and Delivery of Various Laboratory Materials, Testing Equipment/Apparatus for the Leyte First District Engineering Office ABC: P16,331,121.14; 125 CD	Maint. Section	Public Bidding	-	Nov. 29-Dec. 6, 2022	06-Dec-22	19-Dec-22	19-Dec-22	-	-	-	-	-	-	-	-
	Contract ID No. 22GIC0017 Supply and Delivery of Fuel and Fuel Additives for Refueling of Various Equipment in Maintenance, 4th Quarter ABC: P2,999,629.25; 30 CD	Maint. Section	Public Bidding	-	Nov. 2-9, 2022	10-Nov-22	22-Nov-22	22-Nov-22	-	-	-	-	-	-	-	-
	Contract ID No. 22GIC0018 Supply and Delivery of Office Equipment, Supplies and Consumables for DPWH Leyte First District Engineering Office Use ABC: P1,483,138.22; 30 CD	Maint. Section	Public Bidding	N / A	Nov. 2-9, 2022	10-Nov-22	22-Nov-22	22-Nov-22	-	-	-	-	-	-	-	-
	Contract ID No. 22GIC0019 Supply of Thermoplastic Pavement Materials for the Repainting of Pavement Marking along National Roads within the District ABC: P2,611,756.00; 10 CD	Maint. Section	Public Bidding	-	Dec. 9-16, 2022	16-Dec-22	28-Dec-22	28-Dec-22	-	-	-	-	-	-	-	-
	Contract ID No. 22GIC0021 Supply and Delivery of ReflectORIZED Traffic Paint for the Repainting of Bridges and Pavement Marking along National Roads within the District ABC: P815,452.00; 10 CD	Maint. Section	Public Bidding	N / A	Dec. 9-16, 2022	16-Dec-22	28-Dec-22	28-Dec-22	-	-	-	-	-	-	-	-
	Contract ID No. 22GIC0023 Supply of Penetration Asphalt for the Crack and Joint Sealing of Concrete Pavement along National Roads within the District ABC: P482,000.00; 30 CD	Maint. Section	Public Bidding	N / A	Dec. 9-16, 2022	16-Dec-22	28-Dec-22	28-Dec-22	-	-	-	-	-	-	-	-
CONSULTANCY SERVICES																
NONE																
Total Alloted Budget of Procurement																
Total Contract Price of Procurement Activities																
Total Savings (Total Alloted Budget - Total Contract Price)																

Prepared by:

LEAH A. TAGNIPES
OIC Head, Procurement Unit

Reviewed by:

CHITO NELSON O. EUSORES
BAC Chairman

Submitted by:

ADELFA A. BONIFACIO
OIC District Engineer

3S
Highways
ENGINEER
Office

1 Services, and Consultancy Services
2

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
GAA 2022	49,000,000.00	-	49,000,000.00	48,018,287.11	-	48,018,287.11	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 27, 2021	Oct. 27, 2021	Oct. 27, 2021	-	-	-	-
GAA 2022	28,165,200.00	-	28,165,200.00	27,600,917.62	-	27,600,917.62	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Oct. 27, 2021	Oct. 27, 2021	Oct. 27, 2021	-	-	-	-
GAA 2022	29,400,000.00	-	29,400,000.00	28,813,058.23	-	28,813,058.23	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 5, 2021	Dec. 5, 2021	Dec. 5, 2021	-	-	-	-
GAA 2022	48,020,000.00	-	48,020,000.00	47,059,785.28	-	47,059,785.28	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 5, 2021	Dec. 5, 2021	Dec. 5, 2021	-	-	-	-
GAA 2022	48,020,000.00	-	48,020,000.00	47,059,330.94	-	47,059,330.94	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 5, 2021	Dec. 5, 2021	Dec. 5, 2021	-	-	-	-
GAA 2022	29,400,000.00	-	29,400,000.00	29,104,649.00	-	29,104,649.00	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 7, 2021	Dec. 7, 2021	Dec. 7, 2021	-	-	-	-
GAA 2022	29,400,000.00	-	29,400,000.00	29,106,805.68	-	29,106,805.68	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 7, 2021	Dec. 7, 2021	Dec. 7, 2021	-	-	-	-
GAA 2022	6,930,000.00	-	6,930,000.00	6,791,400.00	-	6,791,400.00	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 7, 2021	Dec. 7, 2021	Dec. 7, 2021	-	-	-	-

GAA 2022	14,700,000.00	-	14,700,000.00	14,407,674.70	-	14,407,674.70	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
GAA 2022	44,100,000.00	-	44,100,000.00	43,219,617.63	-	43,219,617.63	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
GAA 2022	29,400,000.00	-	29,400,000.00	28,807,757.56	-	28,807,757.56	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
GAA 2022	49,000,000.00	-	49,000,000.00	48,974,947.31	-	48,974,947.31	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
GAA 2022	49,000,000.00	-	49,000,000.00	48,974,939.12	-	48,974,939.12	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
GAA 2022	49,000,000.00	-	49,000,000.00	48,022,097.43	-	48,022,097.43	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-Jan-22	18-Jan-22	18-Jan-22	-	-	-	-
GAA 2022	4,991,336.82	-	4,991,336.82	4,851,000.00	-	4,851,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-Jan-22	18-Jan-22	18-Jan-22	-	-	-	-
GAA 2022	19,600,000.00	-	19,600,000.00	14,841,379.62	-	14,841,379.62	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-Jan-22	18-Jan-22	18-Jan-22	-	-	-	-
GAA 2022	5,940,000.00	-	5,940,000.00	5,794,408.85	-	5,794,408.85	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	09-Feb-22	09-Feb-22	09-Feb-22	-	-	-	-
GAA 2022	24,500,000.00	-	24,500,000.00	24,445,564.29	-	24,445,564.29	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	02-Mar-22	02-Mar-22	02-Mar-22	-	-	-	-
GAA 2022	19,600,000.00	-	19,600,000.00	19,535,000.00	-	19,535,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	02-Mar-22	02-Mar-22	02-Mar-22	-	-	-	-
GAA 2022	4,950,000.00	-	4,950,000.00	4,903,833.13	-	4,903,833.13	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
GAA 2022	5,940,000.00	-	5,940,000.00	5,920,076.47	-	5,920,076.47	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-

GAA 2022	4,950,000.00	-	4,950,000.00	4,919,623.14	-	4,919,623.14	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
GAA 2022	29,400,000.00	-	29,400,000.00	29,350,000.00	-	29,350,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
GAA 2022	24,500,000.00	-	24,500,000.00	24,444,842.56	-	24,444,842.56	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
GAA 2022	24,500,000.00	-	24,500,000.00	24,435,000.00	-	24,435,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
GAA 2022	24,500,000.00	-	24,500,000.00	24,435,000.00	-	24,435,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
GAA 2022	49,500,000.00	-	49,500,000.00	49,400,000.00	-	49,400,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Mar-22	16-Mar-22	16-Mar-22	-	-	-	-
GAA 2022	29,400,000.00	-	29,400,000.00	29,350,000.00	-	29,350,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	7-Apr-22	7-Apr-22	7-Apr-22	-	-	-	-
GAA 2022	9,900,000.00	-	9,900,000.00	9,885,000.00	-	9,885,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	7-Apr-22	7-Apr-22	7-Apr-22	-	-	-	-
GAA 2022	14,700,000.00	-	14,700,000.00	14,392,890.50	-	14,392,890.50	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	Apr 27, 2022	Apr 27, 2022	27-Apr-22	-	-	-	-
GAA 2022	9,800,000.00	-	9,800,000.00	9,716,000.00	-	9,716,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	27-Apr-22	27-Apr-22	27-Apr-22	-	-	-	-
GAA 2022	12,437,500.00	-	12,437,500.00	12,414,859.63	-	12,414,859.63	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	12-May-22	12-May-22	12-May-22	-	-	-	-
GAA 2022	11,940,000.00	-	11,940,000.00	11,925,000.00	-	11,925,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	12-May-22	12-May-22	12-May-22	-	-	-	-
GAA 2022	12,437,500.00	-	12,437,500.00	12,411,364.65	-	12,411,364.65	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	12-May-22	12-May-22	12-May-22	-	-	-	-

GAA 2022	11,940,000.00	-	11,940,000.00	11,926,482.15	-	11,926,482.15	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-May-22	18-May-22	18-May-22	-	-	-	-
GAA 2022	12,437,500.00	-	12,437,500.00	12,412,500.00	-	12,412,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-May-22	18-May-22	18-May-22	-	-	-	-
GAA 2022	11,940,000.00	-	11,940,000.00	11,929,817.51	-	11,929,817.51	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-May-22	18-May-22	18-May-22	-	-	-	-
GAA 2022	12,437,500.00	-	12,437,500.00	12,432,500.00	-	12,432,500.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-May-22	18-May-22	18-May-22	-	-	-	-
GAA 2022	1,286,000.00	-	1,286,000.00	1,280,940.33	-	1,280,940.33	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	25-May-22	25-May-22	25-May-22	-	-	-	-
GAA 2022	4,950,000.00	-	4,950,000.00	4,935,000.00	-	4,935,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	25-May-22	25-May-22	25-May-22	-	-	-	-
GAA 2022	49,000,000.00	-	49,000,000.00	48,954,883.06	-	48,954,883.06	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	25-May-22	25-May-22	25-May-22	-	-	-	-
GAA 2022	67,550,000.00	-	67,550,000.00	67,500,646.20	-	67,500,646.20	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	25-May-22	25-May-22	25-May-22	-	-	-	-
GAA 2022	12,437,500.00	-	12,437,500.00	12,423,300.00	-	12,423,300.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	25-May-22	25-May-22	25-May-22	-	-	-	-
GAA 2022	11,940,000.00	-	11,940,000.00	11,925,000.00	-	11,925,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	08-Jun-22	08-Jun-22	08-Jun-22	-	-	-	-
GAA 2022	11,940,000.00	-	11,940,000.00	11,929,871.43	-	11,929,871.43	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	08-Jun-22	08-Jun-22	08-Jun-22	-	-	-	-
GAA 2022	4,950,000.00	-	4,950,000.00	4,944,259.82	-	4,944,259.82	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Nov-22	16-Nov-22	16-Nov-22	-	-	-	-
GAA 2022	4,950,000.00	-	4,950,000.00	4,934,998.89	-	4,934,998.89	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-Jan-21	18-Jan-21	18-Jan-21	-	-	-	-

GAA 2022	5,940,000.00	-	5,940,000.00	5,784,315.54	-	5,784,315.54	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	21-Nov-21	21-Nov-21	21-Nov-21	-	-	-	-
GAA 2022	4,950,000.00	-	4,950,000.00	4,850,968.52	-	4,850,968.52	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	21-Oct-21	21-Oct-21	21-Oct-21	-	-	-	-
GAA 2022	5,940,000.00	-	5,940,000.00	5,902,000.67	-	5,902,000.67	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	17-Nov-21	17-Nov-21	17-Nov-21	-	-	-	-
GAA 2022	5,940,000.00	-	5,940,000.00	5,908,749.67	-	5,908,749.67	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	05-Dec-21	05-Dec-21	05-Dec-21	-	-	-	-
GAA 2022	5,940,000.00	-	5,940,000.00	5,929,164.32	-	5,929,164.32	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	21-Oct-21	21-Oct-21	21-Oct-21	-	-	-	-
GAA 2022	5,940,000.00	-	5,940,000.00	5,930,000.00	-	5,930,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Nov-21	16-Nov-21	16-Nov-21	-	-	-	-
GAA 2022	5,940,000.00	-	5,940,000.00	5,931,799.24	-	5,931,799.24	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	21-Oct-21	21-Oct-21	21-Oct-21	-	-	-	-
GAA 2022	5,940,000.00	-	5,940,000.00	5,821,127.74	-	5,821,127.74	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	21-Oct-21	21-Oct-21	21-Oct-21	-	-	-	-
GAA 2022	4,950,000.00	-	4,950,000.00	4,934,833.60	-	4,934,833.60	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	16-Nov-21	16-Nov-21	16-Nov-21	-	-	-	-
GAA 2022	1,041,480.00	-	1,041,480.00	1,251,512.13	-	1,251,512.13	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	10-Aug-22	10-Aug-22	10-Aug-22	-	-	-	-
GAA 2022	1,287,603.90		1,287,603.90	1,282,260.55		1,282,260.55	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	10-Aug-22	10-Aug-22	10-Aug-22	-	-	-	-
GAA 2022	1,287,603.90	-	1,287,603.90	1,282,260.55	-	1,282,260.55	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	10-Aug-22	10-Aug-22	10-Aug-22	-	-	-	-
GAA 2022	1,064,000.00	1,064,000.00		1,048,550.00	1,048,550.00		Resident Auditor VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	26-May-22	26-May-22	26-May-22	-	-	-	-

GAA 2022	1,518,310.00	1,518,310.00		1,513,310.00	1,513,310.00		Resident Auditor VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	11-Aug-02	11-Aug-02	11-Aug-02	-	-	-	-
GAA 2022	1,090,000.00	1,090,000.00		1,085,000.00	1,085,000.00		Resident Auditor VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	11-Aug-02	11-Aug-02	11-Aug-02	-	-	-	-
GAA 2022	889,000.00	889,000.00		884,000.00	884,000.00		Resident Auditor VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	11-Aug-02	11-Aug-02	11-Aug-02	-	-	-	-
GAA 2022	237,652.00	237,652.00		237,539.90	237,539.90		Resident Auditor VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A	11-Aug-02	11-Aug-02	11-Aug-02	-	-	-	-
GAA 2022	1,728,504.40	1,728,504.40		1,639,921.00	1,639,921.00		Resident Auditor VACC Reg'l Representative LCCI President Crimes and Corruption Watch International, Inc.	N / A				-	-	-	-
ent Activities						1,126,404,191.02									
es Conducted						1,112,079,623.27									
ontract Price)						14,324,567.75									
Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
GAA 2022	44,100,000.00	-	44,100,000.00	43,659,119.88	-	43,659,119.88	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 5, 2021	Dec. 5, 2021	Dec. 5, 2021	-	-	-	-
GAA 2022	19,800,000.00	-	19,800,000.00	19,779,955.43	-	19,779,955.43	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 7, 2021	Dec. 7, 2021	Dec. 7, 2021	-	-	-	-
GAA 2022	62,725,000.00	-	62,725,000.00	62,099,634.90	-	62,099,634.90	Resident Auditor PCA Chapter President VACC Reg'l Representative NACCAP President Crimes and Corruption Watch International, Inc.	N / A	Dec. 15, 2021	Dec. 15, 2021	Dec. 15, 2021	-	-	-	-
GAA 2022	5,940,000.00	-	5,940,000.00	5,884,693.74	-	5,884,693.74	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	18-Jan-22	18-Jan-22	18-Jan-22	-	-	-	-
GAA 2022	62,725,000.00	-	62,725,000.00	62,097,738.59	-	62,097,738.59	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	02-Mar-22	02-Mar-22	02-Mar-22	-	-	-	-

GAA 2022	24,750,000.00	-	24,750,000.00	24,255,000.00	-	24,255,000.00	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	23-Mar-22	23-Mar-22	23-Mar-22	-	-	-	-
GAA 2022	49,500,000.00	-	49,500,000.00	49,005,390.61	-	49,005,390.61	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	7-Apr-22	7-Apr-22	7-Apr-22	-	-	-	-
GAA 2022	29,700,000.00	-	29,700,000.00	29,679,661.26	-	29,679,661.26	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	7-Apr-22	7-Apr-22	7-Apr-22	-	-	-	-
GAA 2022	19,800,000.00	-	19,800,000.00	19,778,276.71	-	19,778,276.71	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	7-Apr-22	7-Apr-22	7-Apr-22	-	-	-	-
GAA 2022	49,500,000.00	-	49,500,000.00	49,165,543.50	-	49,165,543.50	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	27-Apr-22	27-Apr-22	27-Apr-22	-	-	-	-
GAA 2022	49,500,000.00	-	49,500,000.00	49,004,805.50	-	49,004,805.50	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	4-May-22	4-May-22	4-May-22	-	-	-	-
GAA 2022	86,684,020.00	-	86,684,020.00	85,828,933.33	-	85,828,933.33	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	4-May-22	4-May-22	4-May-22	-	-	-	-
GAA 2022	86,850,000.00	-	86,850,000.00	85,980,120.69	-	85,980,120.69	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	12-May-22	12-May-22	12-May-22	-	-	-	-
GAA 2022	12,437,500.00	-	12,437,500.00	12,372,500.00	-	12,372,500.00	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	12-May-22	12-May-22	12-May-22	-	-	-	-
GAA 2022	12,437,500.00	-	12,437,500.00	12,427,500.00	-	12,427,500.00	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	25-May-22	25-May-22	25-May-22	-	-	-	-
GAA 2022	12,437,500.00	-	12,437,500.00	12,387,000.00	-	12,387,000.00	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	25-May-22	25-May-22	25-May-22	-	-	-	-
GAA 2022	47,040,000.00	-	47,040,000.00	47,000,000.00	-	47,000,000.00	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	08-Jun-22	08-Jun-22	08-Jun-22	-	-	-	-
GAA 2022	49,000,000.00	-	49,000,000.00	48,959,940.72	-	48,959,940.72	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	08-Jun-22	08-Jun-22	08-Jun-22	-	-	-	-
GAA 2022	9,650,000.00	-	9,650,000.00	9,534,204.75	-	9,534,204.75	Resident Auditor PCA Chapter President VACC Reg1 Representative Crimes and Corruption Watch International, Inc.	N / A	10-Aug-22	10-Aug-22	10-Aug-22	-	-	-	-

GAA 2022	1,980,000.00	-	1,980,000.00	1,974,960.12	-	1,974,960.12	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	10-Aug-22	10-Aug-22	10-Aug-22	-	-	-	-
GAA 2023	33,159,280.00	-	33,159,280.00	32,828,232.91	-	32,828,232.91	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	20-Oct-22	20-Oct-22	20-Oct-22	-	-	-	Bid-out Short of Award
GAA 2023	22,961,400.00	-	22,961,400.00	22,725,536.85	-	22,725,536.85	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	20-Oct-22	20-Oct-22	20-Oct-22	-	-	-	Bid-out Short of Award
GAA 2023	39,200,000.00	-	39,200,000.00	38,798,277.39	-	38,798,277.39	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	20-Oct-22	20-Oct-22	20-Oct-22	-	-	-	Bid-out Short of Award
GAA 2023	26,460,000.00	-	26,460,000.00	26,192,346.95	-	26,192,346.95	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	20-Oct-22	20-Oct-22	20-Oct-22	-	-	-	Bid-out Short of Award
GAA 2023	5,880,000.00	-	5,880,000.00	5,820,617.71	-	5,820,617.71	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	20-Oct-22	20-Oct-22	20-Oct-22	-	-	-	Bid-out Short of Award
GAA 2023	34,300,000.00	-	34,300,000.00	33,953,683.67	-	33,953,683.67	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	20-Oct-22	20-Oct-22	20-Oct-22	-	-	-	Bid-out Short of Award
GAA 2023	5,880,000.00	-	5,880,000.00	5,821,626.67	-	5,821,626.67	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	20-Oct-22	20-Oct-22	20-Oct-22	-	-	-	Bid-out Short of Award
GAA 2023	14,700,000.00	-	14,700,000.00	14,655,899.24	-	14,655,899.24	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	29,400,000.00	-	29,400,000.00	29,103,999.41	-	29,103,999.41	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-	Bid-out Short of Award

GAA 2023	25,480,000.00	-	25,480,000.00	25,448,190.61	-	25,448,190.61	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	19,600,000.00	-	19,600,000.00	19,574,585.09	-	19,574,585.09	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	22,540,000.00	-	22,540,000.00	22,314,318.69	-	22,314,318.69	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	6,370,000.00	-	6,370,000.00	6,320,812.64	-	6,320,812.64	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	6,732,000.00	-	6,732,000.00	6,716,999.77	-	6,716,999.77	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	6,732,000.00	-	6,732,000.00	6,663,538.33	-	6,663,538.33	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	6,732,000.00	-	6,732,000.00	6,726,115.51	-	6,726,115.51	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	03-Nov-22	03-Nov-22	03-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	49,000,000.00	-	49,000,000.00	48,509,067.57	-	48,509,067.57	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	49,000,000.00	-	49,000,000.00	48,965,000.00	-	48,965,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	49,000,000.00	-	49,000,000.00	48,948,974.70	-	48,948,974.70	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	49,000,000.00	-	49,000,000.00	48,509,602.69	-	48,509,602.69	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	5,880,000.00	-	5,880,000.00	5,860,000.00	-	5,860,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	6,732,000.00	-	6,732,000.00	6,723,128.17	-	6,723,128.17	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-	Bid-out Short of Award

GAA 2023	48,020,000.00	-	48,020,000.00	47,644,906.62	-	47,644,906.62	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	15,680,000.00	-	15,680,000.00	15,660,834.60	-	15,660,834.60	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	17-Nov-22	17-Nov-22	17-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	4,439,000.00	-	4,439,000.00	4,398,866.15	-	4,398,866.15	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	24-Nov-22	24-Nov-22	24-Nov-22	-	-	-	Bid-out Short of Award
GAA 2023	26,460,000.00	-	26,460,000.00	26,346,208.94	-	26,346,208.94	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	24,500,000.00	-	24,500,000.00	24,469,004.52	-	24,469,004.52	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	48,559,000.00	-	48,559,000.00	48,091,590.38	-	48,091,590.38	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	30,919,000.00	-	30,919,000.00	30,818,343.12	-	30,818,343.12	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	18,247,600.00	-	18,247,600.00	18,145,577.55	-	18,145,577.55	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	49,000,000.00	-	49,000,000.00	48,891,079.01	-	48,891,079.01	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	49,000,000.00	-	49,000,000.00	48,925,000.00	-	48,925,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	49,000,000.00	-	49,000,000.00	48,939,236.88	-	48,939,236.88	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	9,800,000.00	-	9,800,000.00	9,789,800.00	-	9,789,800.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	9,800,000.00	-	9,800,000.00	9,701,228.18	-	9,701,228.18	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award


GAA 2023	20,413,400.00	-	20,413,400.00	20,194,672.10	-	20,194,672.10	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	49,000,000.00	-	49,000,000.00	48,925,000.00	-	48,925,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	49,000,000.00	-	49,000,000.00	48,899,539.59	-	48,899,539.59	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	49,000,000.00	-	49,000,000.00	48,499,177.40	-	48,499,177.40	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	49,000,000.00	-	49,000,000.00	48,950,000.00	-	48,950,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	4,900,000.00	-	4,900,000.00	4,889,999.77	-	4,889,999.77	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	9,800,000.00	-	9,800,000.00	9,767,000.00	-	9,767,000.00	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	9,800,000.00	-	9,800,000.00	9,779,999.38	-	9,779,999.38	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	4,900,000.00	-	4,900,000.00	4,848,379.75	-	4,848,379.75	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	46,060,000.00	-	46,060,000.00	44,678,924.44	-	44,678,924.44	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	3,159,685.03	-	3,159,685.03	3,119,630.70	-	3,119,630.70	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	01-Dec-22	01-Dec-22	01-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	49,000,000.00	-	49,000,000.00	48,944,360.28	-	48,944,360.28	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	15-Dec-22	15-Dec-22	15-Dec-22	-	-	-	Bid-out Short of Award
GAA 2023	19,600,000.00	-	19,600,000.00	19,398,209.08	-	19,398,209.08	Resident Auditor PCA Chapter President VACC Reg'l Representative Crimes and Corruption Watch International, Inc.	N / A	15-Dec-22	15-Dec-22	15-Dec-22	-	-	-	Bid-out Short of Award

Contract Price)


6/12

P00732657VS	Contract ID No. 23IC0080 Construction of Multi-Purpose Building, Brgy. Victory, Babatngon, Leyte ABC: P6,732,000.00; 164 CD	Const. Section	Public Bidding	24-Nov-22	Dec. 9-16, 2022	16-Dec-22	29-Dec-22	29-Dec-22	-	-	-	-	-	-	-
GOODS AND SERVICES															
	Contract ID No. 22GIC0016 Supply of and Delivery of Various Laboratory Materials, Testing Equipment/Apparatus for the Leyte First District Engineering Office ABC: P16,331,121.14; 125 CD	Maint. Section	Public Bidding	-	Nov. 29-Dec. 6, 2022	06-Dec-22	19-Dec-22	19-Dec-22	-	-	-	-	-	-	-
	Contract ID No. 22GIC0017 Supply and Delivery of Fuel and Fuel Additives for Refueling of Various Equipment in Maintenance, 4th Quarter ABC: P2,999,629.25; 30 CD	Maint. Section	Public Bidding	-	Nov. 2-9, 2022	10-Nov-22	22-Nov-22	22-Nov-22	-	-	-	-	-	-	-
	Contract ID No. 22GIC0018 Supply and Delivery of Office Equipment, Supplies and Consumables for DPWH Leyte First District Engineering Office Use ABC: P1,483,138.22; 30 CD	Maint. Section	Public Bidding	N / A	Nov. 2-9, 2022	10-Nov-22	22-Nov-22	22-Nov-22	-	-	-	-	-	-	-
	Contract ID No. 22GIC0019 Supply of Thermoplastic Pavement Materials for the Repainting of Pavement Marking along National Roads within the District ABC: P2,611,756.00; 10 CD	Maint. Section	Public Bidding	-	Dec. 9-16, 2022	16-Dec-22	28-Dec-22	28-Dec-22	-	-	-	-	-	-	-
	Contract ID No. 22GIC0021 Supply and Delivery of Reflectorized Traffic Paint for the Repainting of Bridges and Pavement Marking along National Roads within the District ABC: P815,452.00; 10 CD	Maint. Section	Public Bidding	N / A	Dec. 9-16, 2022	16-Dec-22	28-Dec-22	28-Dec-22	-	-	-	-	-	-	-
	Contract ID No. 22GIC0023 Supply of Penetration Asphalt for the Crack and Joint Sealing of Concrete Pavement along National Roads within the District ABC: P482,000.00; 30 CD	Maint. Section	Public Bidding	N / A	Dec. 9-16, 2022	16-Dec-22	28-Dec-22	28-Dec-22	-	-	-	-	-	-	-
CONSULTANCY SERVICES															
NONE															
Total Alloted Budget of Procurement															
Total Contract Price of Procurement Activities															
Total Savings (Total Alloted Budget - Total Contract Price)															

Prepared by:


LEAH A. TAGNIPES
 OIC Head, Procurement Unit

Reviewed by:


CHITO NELSON O. EUSORES
 BAC Chairman

Submitted by:


ADELFA A. BONIFACIO
 OIC District Engineer