

ANNEX B

(DPWH-Tacloban City District Engineering Office) Procurement Monitoring Report - Civil Works for January to June 2023 (1st Semester)

Code (UACS/PAP)	Procurement	Program/Project	Remarks (brief description of Program/ Project)	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																		
300215103428000	CID No. 23IM0009-	Rehabilitation of Road with Drainage- El Nido, Naga-Naga, Barangay 71, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	10/07/22	10/11/22	10/17/22	10/31/22	10/31/22	10/31/22	11/11/22	2/20/23	2/23/23	2/23/23	4/27/23	4/27/23	GoP
310303101510000	CID No. 23IM0012	Retrofitting/Strengthening of Permanent Bridges Tigbao BR (B000658LT)along Daang Maharlika (LT)		DPWH-TCDEO	Competitive Bidding	10/21/22	10/25/22	11/2/2022	11/14/22	11/14/23	11/14/23	11/25/23	2/15/23	2/20/23	2/20/23	6/28/23	6/28/23	GoP
320101110208000	CID No.23IM0015	Readvertise Construction of Revetment Along Naga-naga River, Phase 2, Tacloban City		DPWH-TCDEO	Competitive Bidding	3/17/2023	03/22/23	3/30/2023	04/11/23	04/11/23	04/11/23	4/21/23	5/17/2023	5/26/23	5/26/23	1/15/24	1/15/24	GoP
300225101404000	CID No. 23IM0018	Rehabilitation of School Building-Caibaan Elementary School, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/04/22	11/09/22	11/17/2022	11/29/22	11/29/22	11/29/22	12/9/23	2/21/23	2/28/23	2/28/23	4/28/23	4/28/23	SoP
310111100607000	CID No. 23IM0020	Construction/Upgrading/Rehabilitation of Drainage along National Roads – along National Roads – Secondary Roads-Gov Benjamin "Kokoy" T Romualdez Div Rd K0908+(-432)		DPWH-TCDEO	Competitive Bidding	11/04/22	11/09/22	11/17/2022	11/29/22	11/29/22	11/29/22	12/9/23	4/26/2023	5/05/23	5/05/23	8/14/23	8/14/23	SoP
3.1011E+14	CID No. 23IM0022	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads-Tacloban -Baybay South Rd - K0915+(-1000) - K0915+(-700)		DPWH-TCDEO	Competitive Bidding	11/04/22	11/23/22	12/1/2022	12/13/22	12/13/22	12/13/22	12/23/22	3/2/2023	3/10/23	3/10/23	7/3/23	7/3/23	SoP
300220101746000	CID No. 23IM0023-Readvertise	Construction of Multi-Purpose Facility (Waiting Shed) at Tacloban City Resettlement Areas, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	4/7/2023	04/12/23	4/20/2023	05/02/23	05/02/23	05/02/23	4/14/23	5/29/2023	6/8/23	6/8/23	7/17/23	7/17/23	SoP
	CID No. 23IM0024	Construction of Multi-Purpose Building- Bureau of Fire Protection, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/04/22	11/23/22	12/1/2023	12/13/23	12/13/23	12/13/23	12/23/22	3/15/23	3/24/23	3/24/23	7/11/23	7/11/23	SoP
300220101742000	CID No. 23IM0026	Construction of Multi-Purpose Building Brgy.106, Sto. Niño, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/25/2022	11/29/22	12/7/2022	12/19/22	12/19/22	12/19/22	12/30/22	3/08/23	3/13/23	3/13/23	7/10/23	7/10/23	SoP

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	

7,839,427.76		7,839,427.76	7,787,074.25		7,787,074.25	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	10/13/22	10/13/22	10/13/22	10/13/22	10/13/22	N.A.	
19,595,664.63		19,595,664.63	19,029,810.16		19,029,810.16	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	10/27/23	10/27/23	10/27/23	10/27/23	10/27/23	N.A.	
22,536,685.04		22,536,685.04	22,506,112.42		22,506,112.42	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/23/23	03/23/23	03/23/23	03/23/23	03/23/23	N.A.	
2,448,599.44		2,448,599.44	2,326,122.24		2,326,122.24	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
4,896,964.14		4,896,964.14	4,847,875.24		4,847,875.24	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
6,466,027.73		6,466,027.73	6,454,032.34		6,454,032.34	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	6/1/23	6/1/23	6/1/23	6/1/23	6/1/23	N.A.	
2,154,647.75		2,154,647.75	2,142,024.12		2,142,024.12	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/14/23	04/14/23	04/14/23	04/14/23	04/14/23	N.A.	
6,858,546.23		6,858,546.23	6,844,106.57		6,844,106.57	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	11/28/22	11/28/22	11/28/22	11/28/22	11/28/22	N.A.	
4,898,653.00		4,898,653.00	4,889,913.40		4,889,913.40	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	

300219102090000	CID No. 23IM0028- Construction of Drainage System from Daang Maharlika Road to Tanghas Lirang Creek Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	11/25/2022	11/29/22	12/7/2022	12/19/22	12/19/22	12/19/22	12/30/22	2/21/23	2/23/23	2/23/23	6/20/23	6/20/23	GoP
300219102091000	CID No. 23IM0029 Construction of Drainage System Along Athletic Road, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	11/25/2022	11/29/22	12/7/2022	12/19/22	12/19/22	12/19/22	12/30/22	2/21/23	2/23/23	2/23/23	7/2/23	7/2/23	GoP
320101109283000	CID No. 23IM0030 Construction of Revetment Along Barugu-an River (downstream), Tacloban City		DPWH-TCDEO	Competitive Bidding	11/25/2022	11/29/22	12/7/2022	12/19/22	12/19/22	12/19/22	12/30/22	2/28/23	03/02/23	03/02/23	10/16/23	10/16/23	GoP
310203100733000	CID No. 23IM0031 Road Widening - Tertiary Roads Tigbao-Sta Fe-Sn Miguel Rd - K0907 + 000 - K0907 + 209		DPWH-TCDEO	Competitive Bidding	11/28/2022	12/01/22	12/9/2022	12/21/22	12/21/22	12/21/22	1/4/23	3/22/2023	3/23/23	3/23/23	6/11/23	6/11/23	GoP
300225101404000	CID No. 23IM0032-Readvertise Construction of Drainage Structure along National Road, Barangay 95, Caibaan, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	3/17/2023	03/22/23	3/30/2023	04/11/23	04/11/23	04/11/23	4/21/23	5/17/2023	5/26/23	5/26/23	10/06/23	10/06/23	GoP
320101109287000	CID No. 23IM0033 Construction of Flood Control Structure Mahayahay Creek, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/28/2022	12/01/22	12/9/2022	12/21/22	12/21/22	12/21/22	1/4/23	3/22/2023	3/23/23	3/23/23	11/6/23	11/6/23	GoP
3002261018404000	CID No. 23IM0034 Construction of Multi-Purpose Building Brgy. 83-B, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	11/28/2022	12/01/22	12/9/2022	12/21/22	12/21/22	12/21/22	1/4/23	3/20/2023	3/23/23	3/23/23	7/10/23	7/10/23	GoP
300226108408000	CID No. 23IM0035 Construction of Multi-Purpose Building (Covered Court) Tacloban National Agricultural School, Barangay 94-A, Basper, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	11/28/2022	12/01/22	12/9/2022	12/21/22	12/21/22	12/21/22	1/4/23	3/02/23	03/07/23	03/07/23	6/24/23	6/24/23	GoP
300226108405000	CID No. 23IM0036 Construction of Multi-Purpose Building Brgy. 85 San Jose, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	11/28/2022	12/01/22	12/9/2022	12/21/22	12/21/22	12/21/22	1/4/23	3/20/2023	3/23/23	3/23/23	7/10/23	7/10/23	GoP
320101109284000	CID No. 23IM0037 Construction of Revetment along Kawayan River (upstream), Tacloban City		DPWH-TCDEO	Competitive Bidding	12/2/2022	12/06/22	12/14/2022	12/26/22	12/26/22	12/26/22	1/6/23	3/22/2023	3/23/23	3/23/23	11/6/23	11/6/23	GoP
300226108407000	CID No. 23IM0038 Construction of Multi-Purpose Building (Covered Court) San Roque Elementary School, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	12/2/2022	12/06/22	12/14/2022	12/26/22	12/26/22	12/26/22	1/6/23	3/8/2023	3/10/23	3/10/23	6/27/23	6/27/23	GoP
310112100452000	CID No. 23IM0039 Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads Leyte-Samar Rd (via Guintigul-an)- K0901+964-K0902 +000		DPWH-TCDEO	Competitive Bidding	12/2/2022	12/06/22	12/14/2022	12/26/22	12/26/22	12/26/22	1/6/23	4/26/2023	4/27/23	4/27/23	9/17/23	9/17/23	GoP
300219102084000	CID No. 23IM0040-Readvertise Construction of Shore Protection Old Road Sagkahan (Astrodome Area), Tacloban City		DPWH-TCDEO	Competitive Bidding	1/27/2023	01/31/23	2/8/2023	02/20/23	02/20/23	02/20/23	3/3/23	3/30/2023	4/5/2023	4/5/2023	11/2/23	11/2/23	GoP
300220101743000	CID No. 23IM0041-Readvertise Construction of Multi-Purpose Building Brgy. 78, Tacloban City		DPWH-TCDEO	Competitive Bidding	1/6/2022	01/10/23	1/18/2023	01/30/23	01/30/23	01/30/23	2/24/23	3/22/2023	3/23/23	3/23/23	6/20/23	6/20/23	GoP

4,898,841.95		4,898,841.95	4,849,444.80		4,849,444.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
9,013,094.20		9,013,094.20	8,920,501.93		8,920,501.93	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
55,485,296.15		55,485,296.15	55,353,184.87		55,353,184.87	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
10,237,262.79		10,237,262.79	10,134,890.16		10,134,890.16	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
9,898,729.12		9,898,729.12	9,714,254.25		9,714,254.25	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/23/23	03/23/23	03/23/23	03/23/23	03/23/23	N.A.	
55,486,282.25		55,486,282.25	54,963,473.76		54,963,473.76	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
4,948,871.49		4,948,871.49	4,933,578.49		4,933,578.49	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
6,730,636.11		6,730,636.11	6,715,331.06		6,715,331.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
4,948,823.24		4,948,823.24	4,900,203.88		4,900,203.88	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
55,481,515.98		55,481,515.98	55,361,832.97		55,361,832.97	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
6,730,616.83		6,730,616.83	6,711,975.42		6,711,975.42	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
9,797,037.97		9,797,037.97	9,787,040.70		9,787,040.70	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
48,990,558.22		48,990,558.22	48,603,522.85		48,603,522.85	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	02/01/23	02/01/23	02/01/23	02/01/23	02/01/23	N.A.	
2,938,799.32		2,938,799.32	2,937,322.80		2,937,322.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	01/13/23	01/13/23	01/13/23	01/13/23	01/13/23	N.A.	

320101110207000	CID No. 231M0042-Readvertise Construction of Drainage System from San Jose road to the New Passenger Terminal, Tacloban City		DPWH-TCDEO	Competitive Bidding	12/2/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	3/22/2023	3/23/23	3/23/23	11/2/23	11/2/23	GoP
320101109281000	CID No. 231M0043-Readvertise Construction of Revetment along Suhi River, Tacloban City, Phase 2		DPWH-TCDEO	Competitive Bidding	1/20/2023	01/25/23	2/2/2023	02/14/23	02/14/23	02/14/23	2/24/23	3/22/2023	3/23/23	3/23/23	11/6/23	11/6/23	GoP
310203100731000	CID No. 231M0044 Road Widening-Tertiary Roads Aptong-Paterno Rd - K0908+099 - K0908+856		DPWH-TCDEO	Competitive Bidding	12/2/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	4/12/2023	4/18/23	4/18/23	10/14/23	10/14/23	GoP
3201011109285000	CID No. 231M0046 Construction of Revetment along Diit River, Tacloban City		DPWH-TCDEO	Competitive Bidding	12/2/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	3/22/23	3/23/23	3/23/23	10/20/23	10/20/23	GoP
300225101403000	CID No.231M0047-Readvertise Construction of 2 Box Culverts at Block 17 and 18, Barangay36-A Imelda Village, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	1/6/2023	01/10/23	1/18/2023	01/30/23	01/30/23	01/30/23	2/24/23	3/22/2023	3/23/23	3/23/23	7/7/23	7/7/23	GoP
300219101741000	CID No.231M0048 Construction of Shore Protection Old Road, Tacloban City		DPWH-TCDEO	Competitive Bidding	1/27/2023	01/31/23	2/8/2023	02/20/23	02/20/23	02/20/23	3/3/23	3/29/2023	3/30/23	3/30/23	12/23/23	12/23/23	GoP
0101109285000	CID No. 231M0049 Construction of Shore Protection Old Road Sagkahan(Astrodome Area), Tacloban City		DPWH-TCDEO	Competitive Bidding	12/2/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	3/22/2023	3/23/23	3/23/23	11/6/23	11/6/23	GoP
320101109290000	CID No. 231M0050 Construction of Shore Protection Old Road, Tacloban City		DPWH-TCDEO	Competitive Bidding	12/2/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	4/18/2023	4/26/23	4/26/23	3/2/24	3/2/24	GoP
300219102081000	CID No. 231M0051-Readvertise Construction of Revetment along Suhi River, Tacloban City, Phase 2		DPWH-TCDEO	Competitive Bidding	1/20/2023	01/25/23	2/2/2023	02/14/23	02/14/23	02/14/23	2/24/23	3/22/2023	3/23/23	3/23/23	10/30/23	10/30/23	GoP
310209100442000	CID No. 231M0052 Off- Carriageway Improvement-Tertiary Roads Aptong-Paterno Rd-K0908+(-913)-K0908+(- 811), K0908+(-339)-K0908+054K0908+856- K0909+000		DPWH-TCDEO	Competitive Bidding	12/2/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	4/26/2023	5/05/23	5/05/23	7/25/23	7/25/23	GoP
300219102085000	CID No. 231M0054-Readvertise Construction of Drainage System from San José Road to Passenger Terminal, Tacloban City		DPWH-TCDEO	Competitive Bidding	3/31/2023	04/05/23	4/13/2023	04/25/23	04/25/23	04/25/23	5/5/23	06/16/23	6/19/23	6/19/23	6/19/23	6/19/23	GoP
320101109304000	CID No. 231M0055 Construction of Flood Control Structure Suhi River, Tacloban City		DPWH-TCDEO	Competitive Bidding	12/2/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	3/30/2023	4/5/2023	4/5/2023	10/25/23	10/25/23	GoP
300219102082000	CID No. 231M0056-Readvertise Construction of Revetment along Diit River, Phase 2, Tacloban City		DPWH-TCDEO	Competitive Bidding	1/20/2023	01/25/23	2/2/2023	02/14/23	02/14/23	02/14/23	2/24/23	4/12/2023	4/20/23	4/20/23	12/4/23	12/4/23	GoP

45,076,862.22		45,076,862.22	44,926,383.01		44,926,383.01	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/08/20	04/08/20	04/08/20	04/08/20	04/08/20	N.A.	
55,485,794.03		55,485,794.03	55,285,766.28		55,285,766.28	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	01/27/23	01/27/23	01/27/23	01/27/23	01/27/23	N.A.	
36,258,397.96		36,258,397.96	36,058,000.00		36,058,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
48,998,339.86		48,998,339.86	48,539,747.65		48,539,747.65	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
4,947,375.47		4,947,375.47	4,944,375.00		4,944,375.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	01/13/23	01/13/23	01/13/23	01/13/23	01/13/23	N.A.	
96,480,563.00		96,480,563.00	96,280,895.96		96,280,895.96	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	02/01/23	02/01/23	02/01/23	02/01/23	02/01/23	N.A.	
55,472,243.70		55,472,243.70	55,452,210.49		55,452,210.49	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
110,955,150.86		110,955,150.86	110,905,158.33		110,905,158.33	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
48,999,257.25		48,999,257.25	48,606,003.37		48,606,003.37	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	01/27/23	01/27/23	01/27/23	01/27/23	01/27/23	N.A.	
6,857,025.82		6,857,025.82	6,788,455.36		6,788,455.36	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
39,197,263.42		39,197,263.42	39,097,448.48		39,097,448.48	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/05/23	05/05/23	05/05/23	05/05/23	05/05/23	N.A.	
33,773,462.79		33,773,462.79	33,650,737.08		33,650,737.08	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
55,484,320.82		55,484,320.82	55,433,284.35		55,433,284.35	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	01/27/23	01/27/23	01/27/23	01/27/23	01/27/23	N.A.	

300219102085000	CID No.23IM0058 -Readvertise Construction of Shore Protection Magsaysay Boulevard, Phase 3, Tacloban City		DPWH-TCDEO	Competitive Bidding	1/27/2023	01/31/23	2/8/2023	02/20/23	02/20/23	02/20/23	3/3/23	3/22/2023	3/23/23	3/23/23	1/15/23	1/15/23	GoP
31020211479000	CID No. 23IM0059 Road Widening- Secondary Roads Tacloban – Baybay South Rd - K0912+378- K0912+673		DPWH-TCDEO	Competitive Bidding	1/6/2022	01/10/23	1/18/2023	01/30/23	01/30/23	01/30/23	2/24/23	3/30/2023	4/5/2023	4/5/2023	7/5/23	7/5/23	GoP
300105201122000	CID No.23IM0060-Readvertise Rehabilitation of Multi-Purpose Building(GAD Center) DBM ROVII, Tacloban City		DPWH-TCDEO	Competitive Bidding	2/24/2023	02/28/23	3/8/2023	03/20/23	03/20/23	03/20/23	3/31/23	5/4/2023	5/12/23	5/12/23	8/9/23	8/9/23	GoP
300215103427000	CID No. 23IM0061-Readvertise Construction of Road with drainage Brgy. 96, Lumbang, Calanipawan, Tacloban City		DPWH-TCDEO	Competitive Bidding	3/3/2023	03/09/23	3/16/2023	03/28/23	03/28/23	03/28/23	4/8/23	4/26/2023	5/05/23	5/05/23	7/11/23	7/11/23	GoP
300215103429000	CID No. 23IM0062 Construction of Road with drainage Brgy 83-B, Cogon, San Jose, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	1/20/2023	01/25/23	2/2/2023	02/14/23	02/14/23	02/14/23	2/24/23	4/27/2023	5/05/23	5/05/23	7/4/23	7/4/23	GoP
300219102083000	CID No. 23IM0063 Construction of Revetment along Naga-Naga River, Tacloban City		DPWH-TCDEO	Competitive Bidding	1/20/2023	01/25/23	2/2/2023	02/14/23	02/14/23	02/14/23	2/24/23	3/22/2023	3/23/23	3/23/23	9/14/23	9/14/23	GoP
300226108409000	CID No. 23IM0064 Construction of Multi-Purpose Building Barangay 93 Bagacay, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	2/24/2023	02/28/23	3/8/2023	03/20/23	03/20/23	03/20/23	3/31/23	5/4/2023	5/12/23	5/12/23	8/29/23	8/29/23	GoP
300226108404000	CID No. 23IM0065 Construction of Multi-Purpose Building Brgy.108 Tagpuro, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	2/24/2023	02/28/23	3/8/2023	03/20/23	03/20/23	03/20/23	3/31/23	5/9/2023	5/19/23	5/19/23	9/5/23	9/5/23	GoP
300219102088000	CID No. 23IM0066 Construction of Flood Mitigation Structure Barangay 103, Palanog, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	3/3/2023	03/08/23	3/16/2023	03/28/23	03/28/23	03/28/23	4/8/23	5/10/2023	5/15/23	5/15/23	12/12/23	12/12/23	GoP
300219102089000	CID No. 23IM0067 Construction of Drainage System Barangay 96, Tigawon 2, Calanipawan, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	3/17/2023	03/22/23	3/30/2023	04/11/23	04/11/23	04/11/23	4/21/23	4/18/2023	4/19/23	4/19/23	7/30/23	7/30/23	GoP
320101109307000	CID No.23IM0068 Construction of Flood Control Structure Phase 3, Camansihay, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	3/17/2023	03/22/23	3/30/2023	04/11/23	04/11/23	04/11/23	4/21/23	5/17/2023	5/23/23	5/23/23	2/15/23	2/15/23	GoP
300105201124000	CID No. 23IM0069-Readvertise Rehabilitation of Multi-Purpose Building DICT- Region 8 Building, Tacloban City		DPWH-TCDEO	Competitive Bidding	05/08/23	05/10/23	5/18/2023	05/30/23	05/30/23	05/30/23	6/9/23	6/27/2023	7/7/23	7/7/23	9/4/23	9/4/23	GoP

55,466,554.48		55,466,554.48	55,021,170.05		55,021,170.05	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	02/01/23	02/01/23	02/01/23	02/01/23	02/01/23	N.A.	
13,374,289.17		13,374,289.17	13,312,025.00		13,312,025.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
2,448,612.95		2,448,612.95	2,439,493.47		2,439,493.47	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/02/23	03/02/23	03/02/23	03/02/23	03/23/23	N.A.	
4,898,378.48		4,898,378.48	4,881,925.69		4,881,925.69	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/23/23	03/23/23	03/23/23	03/23/23	03/23/23	N.A.	
4,897,520.69		4,897,520.69	4,802,460.19		4,802,460.19	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	01/27/23	01/27/23	01/27/23	01/27/23	01/27/23	N.A.	
19,596,980.53		19,596,980.53	19,556,917.23		19,556,917.23	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	01/27/23	01/27/23	01/27/23	01/27/23	01/27/23	N.A.	
6,730,540.22		6,730,540.22	6,720,000.00		6,720,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/02/23	03/02/23	03/02/23	03/02/23	03/23/23	N.A.	
4,948,584.48		4,948,584.48	4,933,632.36		4,933,632.36	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/02/23	03/02/23	03/02/23	03/02/23	03/23/23	N.A.	
48,997,835.49		48,997,835.49	48,927,835.00		48,927,835.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/13/23	03/13/23	03/13/23	03/13/23	03/13/23	N.A.	
9,799,559.01		9,799,559.01	9,749,144.21		9,749,144.21	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/23/23	03/23/23	03/23/23	03/23/23	03/23/23	N.A.	
96,497,447.02		96,497,447.02	96,096,604.90		96,096,604.90	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/23/23	03/23/23	03/23/23	03/23/23	03/23/23	N.A.	
1,958,887.68		1,958,887.68	1,954,044.03		1,954,044.03	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/23/23	03/23/23	03/23/23	03/23/23	03/23/23	N.A.	

300214100583000	CID No. 231M0070 Installation of Solar LED Street Lights Along Justice Romualdez Street (S00005LT) Chainage-0-872Avenida-Veteranos Street (S00003LT)Chainage-0-641, Avenida- Veteranos Street (S00004LT)Chainage-0- 228, Burgos Street(S00008LT)Chainage-0- 450,Burgos Street (S00031LT)Chainage-0- 845, Tacloban City		DPWH-TCDEO	Competitive Bidding	3/20/2023	03/23/23	3/31/2023	04/12/23	04/12/23	04/12/23	4/24/23	5/29/2023	6/8/23	6/8/23	8/31/23	8/31/23	GoP
30021410058000	CID No. 231M0071 Installation of Solar LED Lights Along San Jose Candahug Road (S00023LT)K0913+(-956)-K0914+000, Tacloban City		DPWH-TCDEO	Competitive Bidding	3/20/2023	03/23/23	3/31/2023	04/12/23	04/12/23	04/12/23	4/24/23	5/17/2023	5/25/23	5/25/23	7/30/23	7/30/23	GoP
300214100446000	CID No. 231M0072 Installation of Solar LED Lights Along Daang Maharlika (S00002LT)K0898+178-K0903+000, Tacloban City		DPWH-TCDEO	Competitive Bidding	3/20/2023	03/23/23	3/31/2023	04/12/23	04/12/23	04/12/23	4/24/23	5/30/2023	6/9/23	6/9/23	10/22/23	10/22/23	GoP
300214100584000	CID No. 231M0073 Installation of Solar LED Lights Along Naga-naga -Anibong Road (S00015LT)K0906+(-858)-K0906+1950, Tacloban City		DPWH-TCDEO	Competitive Bidding	3/20/2023	03/23/23	3/31/2023	04/12/23	04/12/23	04/12/23	4/24/23	5/30/2023	6/9/23	6/9/23	9/30/23	9/30/23	GoP
300214100447000	CID No. 231M0074 Installation of Solar LED Street Lights Along Daang Maharlika (S00002LT) K0903+000-K0907+173, Tacloban City		DPWH-TCDEO	Competitive Bidding	3/20/2023	03/23/23	3/31/2023	04/12/23	04/12/23	04/12/23	4/24/23	5/30/2023	6/9/23	6/9/23	10/14/23	10/14/23	GoP
300214100587000	CID No.231M0075 Installation of Solar LED Street Lights Along San Jose -Manlurip -Mac Arthur Park Road (S00021LT)K0912+(-336)-K0914+934, Tacloban City		DPWH-TCDEO	Competitive Bidding	3/31/2023	04/05/23	4/13/2023	04/25/23	04/25/23	04/25/23	5/5/23	06/16/23	6/19/23	6/19/23	10/15/23	10/15/23	GoP
300214100589000	CID No. 231M0076 Installation of Solar LED Street Lights Along Daang Maharlika (S00022LT) K0908+(- 830)-K0910+472, Tacloban City		DPWH-TCDEO	Competitive Bidding	3/31/2023	04/05/23	4/13/2023	04/25/23	04/25/23	04/25/23	5/5/23	06/16/23	6/19/23	6/19/23	9/23/23	9/23/23	GoP
320101109303000	CID No. 231M0077 Construction of Flood Control Structure Barangay Palanog, Waterway, Tacloban City		DPWH-TCDEO	Competitive Bidding	3/31/2023	04/05/23	4/13/2023	04/25/23	04/25/23	04/25/23	5/5/23	06/16/23	6/19/23	6/19/23	3/27/23	3/27/23	GoP
300220101169000	CID No. 231M0078 Construction of Multi-Purpose Building, Abucay New Bus Terminal Annex Building Brgy. Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	3/31/2023	04/05/23	4/13/2023	04/25/23	04/25/23	04/25/23	5/5/23	06/16/23	6/19/23	6/19/23	1/14/23	1/14/23	GoP
320102105916000	CID No. 231M0079 Rehabilitation of Flood Control Structure Along Burayan River, Barangay 81, Marasbaras, Tacloban City		DPWH-TCDEO	Competitive Bidding	4/7/2023	04/12/23	4/20/2023	05/02/23	05/02/23	05/02/23	4/14/23	06/06/23	6/13/23	6/13/23	12/29/23	12/29/23	GoP

25,617,266.04		25,617,266.04	25,500,000.00		25,500,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/27/23	03/27/23	03/27/23	03/27/23	03/27/23	N.A.	
15,362,684.16		15,362,684.16	15,282,360.52		15,282,360.52	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/27/23	03/27/23	03/27/23	03/27/23	03/27/23	N.A.	
80,575,314.59		80,575,314.59	80,539,184.58		80,539,184.58	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/27/23	03/27/23	03/27/23	03/27/23	03/27/23	N.A.	
45,078,581.80		45,078,581.80	45,045,958.99		45,045,958.99	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/27/23	03/27/23	03/27/23	03/27/23	03/27/23	N.A.	
65,907,854.52		65,907,854.52	65,875,159.52		65,875,159.52	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/27/23	03/27/23	03/27/23	03/27/23	03/27/23	N.A.	
51,251,123.74		51,251,123.74	51,218,311.61		51,218,311.61	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/05/23	05/05/23	05/05/23	05/05/23	05/05/23	N.A.	
48,017,758.77		48,017,758.77	47,981,699.03		47,981,699.03	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/05/23	05/05/23	05/05/23	05/05/23	05/05/23	N.A.	
110,971,687.60		110,971,687.60	110,859,451.44		110,859,451.44	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/05/23	05/05/23	05/05/23	05/05/23	05/05/23	N.A.	
130,273,726.29		130,273,726.29	128,988,632.17		128,988,632.17	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/05/23	05/05/23	05/05/23	05/05/23	05/05/23	N.A.	
39,443,170.45		39,443,170.45	39,357,131.62		39,357,131.62	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/14/23	04/14/23	04/14/23	04/14/23	04/14/23	N.A.	

320101109288000	CID No. 231M0080 Construction of Flood Control Structure, Phase 2 Camansihay Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	4/7/2023	04/12/23	4/20/2023	05/02/23	05/02/23	05/02/23	4/14/23	06/16/23	6/19/23	6/19/23	3/29/23	3/29/23	GoP
300225101402000	CID No. 231M0081 Construction of Drainage Canal Barangay 91 Abucay, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	4/7/2023	04/12/23	4/20/2023	05/02/23	05/02/23	05/02/23	4/14/23	06/06/23	6/16/23	6/16/23	9/24/23	9/24/23	GoP
300215103426000	CID No. 231M0082 Construction of Drainage System Along Senator Enage St. and Jones St., Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	4/7/2023	04/12/23	4/20/2023	05/02/23	05/02/23	05/02/23	4/14/23	06/06/23	6/16/23	6/16/23	11/2/23	11/2/23	GoP
	CID No. 231M0083 Concreting of Brgy. 100 San Roque FMR Brgy.100 San Roque, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	4/21/2023	04/25/23	5/3/2023	05/15/23	05/15/23	05/15/23	5/26/23	06/16/23	6/19/23	6/19/23	1/24/23	1/24/23	GoP
310112100449000	CID No. 231M0085 Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary RoadsAvenida Veteranos St (S00004LT) Chainage 000-Chainage 119		DPWH-TCDEO	Competitive Bidding	4/21/2023	04/25/23	5/3/2023	05/15/23	05/15/23	05/15/23	5/26/23	06/16/23	6/19/23	6/19/23	10/3/23	10/3/23	GoP
320101109240000	CID No. 231M0086 Construction of Tacloban City Master Drainage and Flood Control System Tacloban City		DPWH-TCDEO	Competitive Bidding	4/21/2023	04/25/23	5/3/2023	05/15/23	05/15/23	05/15/23	5/26/23	06/27/23	7/7/23	7/7/23	3/31/23	3/31/23	GoP
30022610841000	CID No. 231M0087 Rehabilitation of Multi-Purpose Building Barangay 101 New Kawayan, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	4/21/2023	04/25/23	5/3/2023	05/15/23	05/15/23	05/15/23	5/26/23	06/16/23	6/19/23	6/19/23	10/6/23	10/6/23	GoP
310112100448000	CID No. 231M0088 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System Tacloban City Police Office Sta.3, GMA Health Center, Kapuso Village Integrated School, Villa Sofia Elementary School, Tigbao-Dlit Central School, Leyte National High School, San Fernando Central School,		DPWH-TCDEO	Competitive Bidding	4/21/2023	05/10/23	5/18/2023	05/30/23	05/30/23	05/30/23	6/9/23	06/27/23	7/7/23	7/7/23	9/4/23	9/4/23	GoP

110,974,045.74		110,974,045.74	110,573,419.00		110,573,419.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/14/23	04/14/23	04/14/23	04/14/23	04/14/23	N.A.	
4,946,417.19		4,946,417.19	4,916,091.48		4,916,091.48	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/14/23	04/14/23	04/14/23	04/14/23	04/14/23	N.A.	
10,777,945.99		10,777,945.99	10,672,104.06		10,672,104.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/14/23	04/14/23	04/14/23	04/14/23	04/14/23	N.A.	
99,498,964.09		99,498,964.09	99,478,960.39		99,478,960.39	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/26/23	04/26/23	04/26/23	04/26/23	04/26/23	N.A.	
5,878,247.01		5,878,247.01	5,777,380.65		5,777,380.65	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/26/23	04/26/23	04/26/23	04/26/23	04/26/23	N.A.	
151,839,786.98		151,839,786.98	150,802,465.62		150,802,465.62	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/26/23	04/26/23	04/26/23	04/26/23	04/26/23	N.A.	
4,948,683.66		4,948,683.66	4,927,111.26		4,927,111.26	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/26/23	04/26/23	04/26/23	04/26/23	04/26/23	N.A.	
2,314,923.40		2,314,923.40	2,306,792.80		2,306,792.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/15/23	05/15/23	05/15/23	05/17/23	05/17/23	N.A.	

CID No. 23GIM0001- Readvertise	Procurement of Various Materials for Use in the Repair and Maintenance of National Roads and Bridges Contract Location: along Avenida Veteranos St. (S00003LT) Chainage 000 - Chainage 641, Burgos St (S00018LT) Chainage 000 - Chainage 450, Burgos St (S00018LT) K0913+(-653) - K0913+519, Burgos St (S00031LT) Chainage 000 - Chainage 688, Calbaan Rd (S00018LT) K0913+(-653) - K0913+519, DaangMaharlika (S00002LT) K0898+(-176) - K0898+462, Magsaysay Blvd (S00248LT) K0909+(-161) - K0910+475, Magsaysay Blvd (S00249LT) K0909+000 - K0909+014, Naga-Naga Anibong Rd (S00015LT) K0906+(-858) - K0906+1950, Picas-Sn Jose DZR Airport Rd (S00257LT) K0910+(-926) - K0912+522 and Tigbao-Sta Fe-Sn Miguel Rd (S00030LT) K0909+(-172) - K0914+764, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	4/28/2023	05/03/23		05/23/23	05/23/23	05/23/23	6/2/23	06/16/23	6/20/23	6/20/23	7/25/23	7/25/23	GoP
RFQ- 23GIM0003-	Supply/Procurement of Office Supplies for the Use of DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	4/17/2023	04/20/23		04/26/23	04/26/23	04/26/23	4/26/23	05/11/23	05/11/23	05/11/23	5/30/23	5/30/23	GoP
RFQ- 23GIM0004-	Supply/Procurement of Office Equipment for the use of Construction Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	4/17/2023	04/20/23		04/26/23	04/26/23	04/26/23	4/26/23	05/09/23	05/09/23	05/09/23	5/23/23	5/23/23	GoP
RFQ- 23GIM0005-	Supply/Procurement of Lubricants for Grasscutters and Preventive Maintenance of Heavy Equipment with Plate No. Z18-342, JMB520 & LX-79 and for Preventive maintenance of Service Vehicle and Equipment with Plate no. SKC-914, VY 3512, BIL784, B1Q448, B1Q459, UON-531, JMB520 and LX assigned at DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	5/8/2023	05/11/23		05/16/23	05/16/23	05/16/23	5/16/23	05/30/23	05/30/23	05/30/23	6/8/23	6/8/23	GoP
RFQ- 23GIM0006-	Supply and Delivery of Plumbing Supplies for the use of Construction Section and Administrative, Section at DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	5/8/2023	05/11/23		05/16/23	05/16/23	05/16/23	5/16/23	05/30/23	05/30/23	05/30/23	6/8/23	6/8/23	GoP

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Activities Conducted

Total Savings (Total Alloted Budget - Total Contract Price)

ON-GOING PROCUREMENT ACTIVITIES

4,015,800.00		4,015,800.00	4,010,800.00		4,010,800.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/15/23	05/15/23	05/15/23	05/17/23	05/17/23	N.A.	
984,800.00		984,800.00	984,800.00		984,800.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/15/23	05/15/23	05/15/23	05/17/23	05/17/23	N.A.	
239,800.00		239,800.00	239,500.00		239,500.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
184,835.67		184,835.67	184,835.66		184,835.66	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
197,750.00		197,750.00	191,750.00		191,750.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							

2,280,183,996.43	0.00	2,280,183,996.43	2,268,649,222.45	0.00	2,268,649,222.45
2,268,649,222.45					
11,534,773.98					

--

31010610096000	CID No. 23IM0004 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Tigbao- Sta Fe- Sn Miguel Rd. -K0903+(-131) - K0903 +(-071), K0903+072		DPWH-TCDEO	Competitive Bidding	10/03/22	07/12/23	7/20/2023	08/01/23	08/01/23	08/01/23	11/4/22						GoP
310103101334000	CID No. 23IM0005- Readvertise Preventive Maintenance-Tertiary Roads Leyte-Samar Rd via Guinigui-an) K0899+555-K0899+922		DPWH-TCDEO	Competitive Bidding	5/12/2023	05/16/23	5/24/2023	06/05/23	06/05/23	06/05/23	6/16/23	06/27/23					GoP
310102101409000	CID No. 23IM0007- Readvertise Preventive Maintenance - Secondary Roads- Tacloban-Baybay South Rd - K0915+ (-894) - K0915+(-439)		DPWH-TCDEO	Competitive Bidding	5/22/2023	05/25/23	06/02/23	06/14/23	06/14/23	06/14/23	6/21/23	06/27/23					GoP
310103101332000	CID No. 23IM0010 -Readvertise: Preventive Maintenance- Tertiary Roads - Justice Romualdez St (S00005LT) Chainage 005 -Chainage 256		DPWH-TCDEO	Competitive Bidding	5/12/2023	05/16/23	5/24/2023	06/05/23	06/05/23	06/05/23	6/16/23	06/27/23					GoP
310109101361000	CID No. 23IM0011-Readvertise Preventive Maintenance- Tertiary Roads Sn Jose- Candahug Rd - K0913 + (-606)- K0914+000		DPWH-TCDEO	Competitive Bidding	5/28/2023	05/30/23	6/7/2023	06/19/23	06/19/23	06/20/22		06/27/23	7/7/23	7/7/23			GoP
310109101626000	CID No. 23IM0013 Preventive Maintenance- Secondary Roads Trece Martirez St (S00010LT) Chainage 000 - Chainage 062		DPWH-TCDEO	Competitive Bidding	10/21/22	10/25/23	11/2/2022	11/14/22	11/14/23	11/14/23	11/25/23						GoP
310109101360000	CID No. 23IM0014 Preventive Maintenance- Tertiary Roads Justice Romualdez St - (S00005LT) Chainage 256- Chainage 672		DPWH-TCDEO	Competitive Bidding	10/21/22	10/25/23	11/2/2022	11/14/22	11/14/23	11/14/23	11/25/23						GoP
310109101197000	CID No. 23IM0016 Preventive Maintenance- Tertiary Roads- Leyte - Samar Rd (via Guinigui-an) K0899+992-K0900+145, K0900+585-K0901+184, K0901+199-K0901+421		DPWH-TCDEO	Competitive Bidding	11/04/22	11/09/22	11/17/2022	11/29/22	11/29/22	11/29/22	12/9/23						GoP
CID No. 20GIM0001	CID No. 23IM0017 Preventive Maintenance- Tertiary Roads Sn Jose-Manlurip-MacArthur Park Rd~ K0912+865-K0913+708, K0914+116 - K0914+632		DPWH-TCDEO	Competitive Bidding	11/04/22	11/09/22	11/17/2022	11/29/22	11/29/22	11/29/22	12/9/23						GoP
3100110100427000	CID No. 23IM0021-readvertise Construction/Upgrading/Rehabilitation of Drainage along National Roads- Primary Roads-Daang Maharlika (LT) - K0909+574 - K0910 +472		DPWH-TCDEO	Competitive Bidding	5/26/2023	05/30/23	6/7/2023	06/19/23	06/19/23	06/19/23	6/30/23	06/27/23					GoP

9,014,123.81		9,014,123.81	0.00		8,995,251.90	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	10/06/23	10/06/23	10/06/23	10/06/23	10/06/23	N.A.	
32,928,808.78		32,928,808.78	0.00		32,828,180.03	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/17/23	05/17/23	05/17/23	05/17/23	05/17/23	N.A.	
14,884,805.24		14,884,805.24	0.00		14,773,269.65	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/26/23	06/26/23	06/26/23	06/26/23	06/26/23	N.A.	
9,029,946.99		9,029,946.99	0.00		8,929,600.08	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/17/23	05/17/23	05/17/23	05/17/23	05/17/23	N.A.	
27,556,263.07		27,556,263.07	0.00		27,456,743.12	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	6/1/23	6/1/23	6/1/23	6/1/23	6/1/23	N.A.	
1,957,587.97		1,957,587.97	0.00		1,707,404.26	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	10/27/23	10/27/23	10/27/23	10/27/23	10/27/23	N.A.	
16,500,000.00		16,500,000.00	0.00		16,056,467.30	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	10/27/23	10/27/23	10/27/23	10/27/23	10/27/23	N.A.	
72,373,394.74		72,373,394.74	0.00		72,296,871.71	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
29,398,783.97		29,398,783.97	0.00		29,382,524.41	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
29,398,701.61		29,398,701.61	0.00		29,299,075.76	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	6/1/23	6/1/23	6/1/23	6/1/23	6/1/23	N.A.	

310110100425000	CID No.23IM0025-Readvertise Construction/Upgrading/Rehabilitation of Drainage along National Roads- Primary Roads-Daang Maharlika (LT) - K0902+147 -K0902+287, K0902+347 - K0902+937		DPWH-TCDEO	Competitive Bidding	5/22/2023	05/25/23	06/02/23	06/14/23	06/14/23	06/14/23	6/21/23	06/27/23	7/7/23	7/7/23			GoP
310112100450000	CID No. 23IM0027-Readvertise Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads Sn Jose-Manlurip-MacArthur Park Rd- K0912+400-K0912+765, K0913+002, K0913+726		DPWH-TCDEO	Competitive Bidding	5/22/2023	05/25/23	06/02/23	06/14/23	06/14/23	06/14/23	6/21/23	06/27/23	On-going				GoP
310101100851000	CID No. 23IM0053 -Readvertise Preventive Maintenance- Primary Roads K0901+247 - K0901+908, K0903+883 - K0905+416, K0905+472 - K0906+630		DPWH-TCDEO	Competitive Bidding	06/02/23	06/06/23	6/14/2023	06/26/23	06/26/23	06/26/23	7/7/23	3/22/2023	3/23/23	3/23/23			GoP
310112100448000	CID No. 23IM0089 Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads Avenida Veteranos St- (S00003LT) Chainage 121- Chainage 641, Chainage 581 -Chainage 641		DPWH-TCDEO	Competitive Bidding	4/21/2023	05/10/23	5/18/2023	05/30/23	05/30/23	05/30/23	6/9/23	06/27/23	7/7/23	7/7/23			GoP
CID No. 23IM0090	Opening/Concreting Brgy.107 Sta Elena FMR, Brgy.107 Sta Elena , Tacloban City		DPWH-TCDEO	Competitive Bidding	4/21/2023	05/10/23	5/18/2023	05/30/23	05/30/23	05/30/23	6/9/23	06/27/23	7/7/23	7/7/23			GoP
300220101745000	CID No. 23IM0091 Construction of Multi--Purpose Building (Storage Building) Office of the City Treasurer Tacloban City		DPWH-TCDEO	Competitive Bidding	4/21/2023	05/10/23	5/18/2023	05/30/23	05/30/23	05/30/23	6/9/23	06/27/23	7/7/23	7/7/23			GoP
300105201120000	CID No. 23IM0092 Completion of the Psychiatric and Administrative Building Eastern Visayas Medical Center, Tacloban City		DPWH-TCDEO	Competitive Bidding	5/12/2023	05/16/23	5/24/2023	06/05/23	06/05/23	06/05/23	6/16/23	06/27/23	7/7/23	7/7/23			GoP
310110100424000	CID No. 23IM0094 Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT)- K0904+343- K0904+612, K0904+617 -K0904+689		DPWH-TCDEO	Competitive Bidding	5/12/2023	05/16/23	5/24/2023	06/05/23	06/05/23	06/05/23	6/16/23	06/27/23	7/7/23	7/7/23			GoP
300214100581000	CID No.23IM0096 Installation of Solar LED Street Lights Along Tacloban -Baybay South Road (S00244LT)K0911 +(-472)- K0914+017, Tacloban City		DPWH-TCDEO	Competitive Bidding	5/22/2023	05/25/23	06/02/23	06/14/23	06/14/23	06/14/23	6/21/23	06/27/23	7/7/23	7/7/23			GoP
300214100582000	CID No. 23IM0097 Installation of Solar LED Street Lights Along Tacloban -Baybay South Road (S00246LT)K0915 +(-1000)- K0916+568, Tacloban City		DPWH-TCDEO	Competitive Bidding	5/22/2023	05/25/23	06/02/23	06/14/23	06/14/23	06/14/23	6/21/23	06/27/23	7/7/23	7/7/23			GoP

46,450,893.93		46,450,893.93	0.00		46,237,376.76	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/08/20	04/08/20	04/08/20	04/08/20	04/08/20	N.A.	
48,017,535.13		48,017,535.13	0.00		47,917,485.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	11/28/22	11/28/22	11/28/22	11/28/22	11/28/22	N.A.	
118,694,294.31		118,694,294.31	0.00		118,586,100.64	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/09/23	06/09/23	06/09/23	06/09/23	06/09/23	N.A.	
13,228,730.15		13,228,730.15	0.00		13,098,859.90	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/15/23	05/15/23	05/15/23	05/17/23	05/17/23	N.A.	
15,759,614.55		15,759,614.55	0.00		15,700,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/15/23	05/15/23	05/15/23	05/17/23	05/17/23	N.A.	
9,798,640.96		9,798,640.96	0.00		9,746,884.69	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/15/23	05/15/23	05/15/23	05/17/23	05/17/23	N.A.	
69,298,373.85		69,298,373.85	0.00		69,198,373.77	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/17/23	05/17/23	05/17/23	05/17/23	05/17/23	N.A.	
23,210,584.00		23,210,584.00	0.00		23,190,584.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/17/23	05/17/23	05/17/23	05/17/23	05/17/23	N.A.	
29,888,476.20		29,888,476.20	0.00		29,800,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/26/23	05/26/23	05/26/23	05/26/23	05/26/23	N.A.	
40,372,168.73		40,372,168.73	0.00		40,322,168.77	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/26/23	05/26/23	05/26/23	05/26/23	05/26/23	N.A.	

310110100428000	CID No.23IM0098 Construction/ Upgrading /Rehabilitation of Drainage along National Roads- Primary Roads Daang Maharlika (LT)- K0899+299-K0899+654		DPWH-TCDEO	Competitive Bidding	5/26/2023	05/30/23	6/7/2023	06/19/23	06/19/23	06/19/23	6/30/23	06/27/23	7/7/23	7/7/23			GoP
300214100579000	CID No.23IM0099 Installation of Solar LED Street Lights along Daang Maharlika (S00013LT) K0897+000-K0897 +620, Tacloban City		DPWH-TCDEO	Competitive Bidding	5/26/2023	05/30/23	6/7/2023	06/19/23	06/19/23	06/19/23	6/30/23	06/27/23	7/7/23	7/7/23			GoP
300214100586000	CID No.23IM0100 Installation of Solar LED Street Lights Along Calanipawan Road(S00028LT) K0914+(-279) -K0915+214 & (S00019LT) K0913+(-721)-K0913+076, Tacloban City		DPWH-TCDEO	Competitive Bidding	5/26/2023	05/30/23	6/7/2023	06/19/23	06/19/23	06/19/23	6/30/23	06/27/23	7/7/23	7/7/23			GoP
310112100451000	CID No. 23IM00101 Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads Leyte - Samar Rd (via Guintigui-an) - K0900 + 105 - K0900 +719		DPWH-TCDEO	Competitive Bidding	6/2/2023	06/06/23	6/14/2023	06/26/23	06/26/23	06/26/23	7/7/23						GoP
300219101739000	CID No. 23IM00102 Opening/Concreting of Brgy.103 Palanog to Brgy. 104 Salvacion FMR Brgy.103 Palanog and Brgy. 104 Salvacion , Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	6/2/2023	06/06/23	6/14/2023	06/26/23	06/26/23	06/26/23	7/7/23						GoP
310106100997000	CID No.23IM00103 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Leyte - Samar Rd (via Guintigui-an) - K0900 + 105 - K0900 +880		DPWH-TCDEO	Competitive Bidding	6/2/2023	06/06/23	6/14/2023	06/26/23	06/26/23	06/26/23	7/7/23						GoP
CID No. 23IM00104	Concreting of Brgy.103-A Paglaum to Brgy. 103 Palanog FMR Brgy.103-A Paglaum and Brgy. 103 Palanog, Tacloban City , Leyte		DPWH-TCDEO	Competitive Bidding	6/2/2023	06/06/23	6/14/2023	06/26/23	06/26/23	06/26/23	7/7/23						GoP
CID No. 23GIM0002-	Supply/Procurement of Furniture and Fixtures, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	-	05/03/23	-	05/23/23	05/23/23	05/23/23	6/14/23	6/27/23					
CID No. 23GIM0003-	Supply/Procurement of IT Equipment with Accessories, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	-	05/11/23	-	05/31/23	05/31/23	05/31/23	6/14/23	6/27/23					
CID No. 23GIM0004-	Supply/Procurement of 2 Units Plotter Large Format Printer (MFP 36") with Accessories assigned at Planning and Design Section DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	-	05/11/23	-	05/31/23	05/31/23	05/31/23	6/14/23	6/27/23					
CID No. 23GIM0005-	Supply/Procurement of Office Appliances , DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	-	06/06/23	-	06/26/23	06/26/23	06/26/23							

12,150,512.78		12,150,512.78	0.00		12,050,512.78	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	6/1'/23	6/1'/23	6/1'/23	6/1'/23	6/1'/23	N.A.	
11,759,208.07		11,759,208.07	0.00		11,650,500.50	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	6/1'/23	6/1'/23	6/1'/23	6/1'/23	6/1'/23	N.A.	
21,049,038.58		21,049,038.58	0.00		21,028,700.92	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	6/1'/23	6/1'/23	6/1'/23	6/1'/23	6/1'/23	N.A.	
45,078,139.25		45,078,139.25	0.00		45,048,139.28	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/09/23	06/09/23	06/09/23	06/09/23	06/09/23	N.A.	
99,497,791.64		99,497,791.64	0.00		99,422,778.95	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/09/23	06/09/23	06/09/23	06/09/23	06/09/23	N.A.	
31,,258,171.65		31,,258,171.65	0.00		31,233,173.21	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/09/23	06/09/23	06/09/23	06/09/23	06/09/23	N.A.	
99,497,285.59		99,497,285.59	0.00		99,400,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/09/23	06/09/23	06/09/23	06/09/23	06/09/23	N.A.	
1,358,970.86		1,358,970.86	0.00		1,347,723.05	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
4,647,300.00		4,647,300.00	0.00		4,646,380.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
5,573,580.00		5,573,580.00	4,646,380.00		5,553,580.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
1,189,016.00		1,189,016.00	0.00		1,187,580.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							

RFQ- 23GIM0007-	Supply and Delivery of Delivery of Supplies for the use of Administrative, Maintenance and Procurement Unit at DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	5/11/23	-	05/16/23	05/16/23	05/16/23	5/16/23	05/30/23	05/30/23	05/30/23			GoP
RFQ- 23GIM0008-	Supply/Procurement of Construction Supplies for the use of Planning and Design Section, Construction Section and Maintenance Section , DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	5/11/23	-	05/16/23	05/16/23	05/16/23	5/16/23	05/30/23	05/30/23	05/30/23			GoP
RFQ- 23GIM0009-	Supply and Delivery of Occupational Supplies for the use of Construction Section and Maintenance Section , DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	5/11/23	-	05/16/23	05/16/23	05/16/23	5/16/23	05/30/23	05/30/23	05/30/23			GoP
RFQ- 23GIM0010-	Advertising Services for TV abd Radio Broadcasting and Plugging of DPWH-TCDEO of Infrastructure Projects for the use of Administrative Section , DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	5/24/23	-	05/29/23	05/29/23	05/29/23	5/16/23	06/01/23	06/01/23	06/01/23			GoP
RFQ- 23GIM0011-	Supply/Procurement of Advertising Supplies for the use of , DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	5/24/23	-	05/29/23	05/29/23	05/29/23	5/16/23	06/13/23	06/13/23	06/01/23			GoP
RFQ- 23GIM0012-	Supply/Procurement of Garments for 125th DPWH Anniversary, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	5/30/23	-	06/20/23	06/20/23	06/20/23	5/16/23	06/16/23	06/16/23	06/01/23			GoP
RFQ- 23GIM0013-	Food Catering Services in the Conduct of 125th DPWH Anniversary, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	6/19/23	-	06/22/23	06/22/23	06/22/23	73,950	06/16/23	06/16/23	06/01/23			GoP

Total Alloted Budget of On-going Procurement Activities

Prepared by:

MARITES P. BAQUILID
Head, BAC Secretariat

Recommended for Approval by:

REYNALDO B. DE GUZMAN
BAC Chairperson

192,856.00		192,856.00	0.00		192,856.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
651,584.00		651,584.00	0.00		651,584.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
646,234.00		646,234.00	0.00		646,234.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
741,900.00		741,900.00	0.00		741,900.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
139,584.00		139,584.00	0.00		139,980.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
182,700.00		182,700.00	0.00		182,700.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
73,950.00		73,950.00	0.00		73,950.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
890,457,052.91		890,457,052.91		-	885,745,155.55								

APPROVED:

for: Johnny M. Acosta
JOHNNY M. ACOSTA
Head of the Procuring Entity