

ANNEX B

(DPWH-Tacloban City District Engineering Office) Procurement Monitoring Report - Civil Works for July to December 2023 (2nd Semester)

Code (UACS/PAP)	Procurement Program/Project	Remarks (brief description of Program/ Project)	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
COMPLETED PROCUREMENT ACTIVITIES																	
300215103428000	CID No. 23IM0003- Construction /Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Dlt-San Roque Road leading to La Villa Francisco Mountain Resort, Tacloban City		DPWH-TCDEO	Competitive Bidding	06/07/23	06/27/2023	07/05/2023	07/17/2023	07/17/2023	07/24/2023	8/11/23	8/24/23	8/28/23	8/28/23	11/6/23	11/6/23	SoP
310106100996000	23IM0004-Readvertise- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Tigbao-Sta Fe-Sn Miguel Rd. - K0903+(-131) - K0903 +(-071), K0903+072 -K0903+242, K0903+442 - K0903+696		DPWH-TCDEO	Competitive Bidding	07/07/23	07/12/23	07/20/23	08/01/23	08/01/23	08/08/23	8/28/23	94/23	9/14/23	9/14/23	11/3/23	11/3/23	SoP
310103101334000	23IM0005-Readvertise- Preventive Maintenance - Tertiary Roads - Leyte-Samar Rd (via Guintiguian) - K0899 +555 - K0899+992		DPWH-TCDEO	Competitive Bidding	05/12/23	05/16/23	05/24/23	06/06/23	06/06/23	08/08/23	8/21/23	06/27/2023	07/07/2023	07/07/2023	9/30/23	9/30/23	SoP
310102101409000	23IM0007-Readvertise- Preventive Maintenance - Secondary Roads -Tacloban-Baybay South Rd - K0915+(-894) - K0915+(-439)		DPWH-TCDEO	Competitive Bidding	05/22/23	05/25/23	06/02/23	06/14/2023	06/14/2023	06/16/2023	06/20/2023	06/27/2023	07/07/2023	07/07/2023	09/02/2023	9/2/23	SoP
	23IM0008-Readvertise- Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharika (LT) - K0908+(-677) - K0908 +103		DPWH-TCDEO	Competitive Bidding	06/07/23	06/27/2023	07/05/2023	07/17/2023	07/17/2023	07/24/2023	8/11/23	08/04/2023	08/14/2023	08/14/2023	10/22/2023	11/6/23	SoP
310103101332000	CID No. 23IM0010-Readvertise Preventive Maintenance - Tertiary Roads - Justice Romualdez St - (S00005LT) Chainage 005 -Chainage 258		DPWH-TCDEO	Competitive Bidding	05/12/23	05/16/23	05/24/23	06/06/23	06/06/23	08/08/23	8/21/23	06/27/2023	07/07/2023	07/07/2023	08/16/2023	08/16/2023	SoP
	23IM0016-Readvertise- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Leyte-Samar Rd (via Guintiguian) - K0899+579-K0899+589, K0901+551 - K0901+586, K0902+176 - K0902+186, K0903+005 - K0903+051, K0903+409 - K0903+434, K0903+728 - K0903+783, K0904+170 - K0904+212, K0904+390 - K0904+480		DPWH-TCDEO	Competitive Bidding	09/18/2023	09/21/23	09/29/2023	10/11/2023	10/11/2023	10/18/23	11/3/23	11/16/2023	11/24/2023	11/24/2023	4/15/23	4/15/23	SoP
	CID No. 23IM0019-Readvertise Construction of Dlt-San Roque Road leading to La Villa Francisco Resort, Tacloban City		DPWH-TCDEO	Competitive Bidding	06/07/23	06/27/2023	07/05/2023	07/17/2023	07/17/2023	07/24/2023	07/31/2023	08/04/2023	08/14/2023	08/14/2023	10/22/2023	10/22/2023	SoP

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	

6,858,382.89		6,858,382.89	6,757,573.51		6,757,573.51	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/29/23	06/29/23	06/28/23	06/29/23	06/29/23	N.A.	
9,008,505.32		9,008,505.32	8,915,254.30		8,915,254.30	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	07/12/23	07/12/23	07/12/23	07/12/23	07/12/23	N.A.	
32,928,808.78		32,928,808.78	32,828,180.03		32,828,180.03	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/17/23	05/17/23	05/17/23	05/17/23	05/17/23	N.A.	
		14,884,218.32	14,780,381.82		14,780,381.82	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/26/23	05/26/23	05/26/23	05/26/23	05/26/23	N.A.	
29,398,935.04		29,398,935.04	29,091,304.94		29,091,304.94	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/29/23	06/29/23	06/29/23	06/29/23	06/29/23	N.A.	
9,029,946.99		9,029,946.99	8,929,600.08		8,929,600.08	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/17/23	05/17/23	05/17/23	05/17/23	05/17/23	N.A.	
11,370,040.05		11,370,040.05	11,318,752.98		11,318,752.98	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	09/22/23	09/22/23	09/22/23	09/22/23	09/22/23	N.A.	
6,859,980.72		6,859,980.72	6,785,306.16		6,785,306.16	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/29/23	06/29/23	06/29/23	06/29/23	06/29/23	N.A.	

	CID No. 23M0021-Readvertise Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0909+574 - K0910+472		DPWH-TCDEO	Competitive Bidding	05/25/23	05/30/2023	06/07/2023	06/19/2023	06/19/2023	06/20/2023	01/04/2023	06/27/2023	07/07/2023	07/07/2023	01/27/2024	01/27/2024	GoP
	CID No. 23M0025-Readvertise Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0902+147 - K0902+287, K0902+347 - K0902+937		DPWH-TCDEO	Competitive Bidding	05/22/23	05/25/23	06/02/23	06/14/2023	06/14/2023	06/16/2023	06/20/2023	06/27/2023	07/07/2023	07/07/2023	02/18/2024	9/2/23	GoP
	CID No. 23M0027-Readvertise Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads - Sn Jose-Manlunip-MacArthur Park Rd- K0912 +400 - K0913 + 700		DPWH-TCDEO	Competitive Bidding	05/22/23	05/25/23	06/02/23	06/14/2023	06/14/2023	06/16/2023	06/20/2023	06/27/2023	07/07/2023	07/07/2023	02/25/2024	9/2/23	GoP
	CID No. 23M0045-Readvertise Road Widening - Tertiary Roads- Tigbao- Sta Fe- Sn Miguel Rd - K0903+(-123) -K0903+(-081), K0903+(-081) - K0903+089		DPWH-TCDEO	Competitive Bidding	07/07/23	07/12/23	07/20/23	08/01/23	08/01/23	08/08/23	8/28/23	09/04/2023	09/14/2023	09/14/2023	12/12/2023	12/12/2023	GoP
	CID No. 23M0053- Readvertise Preventive Maintenance - Primary Roads - Daang Maharlika (LT)-K0901+247 - K0901+908, K0904+103 - K0905+416, K0905+472 - K0908+589		DPWH-TCDEO	Competitive Bidding	06/01/23	06/06/2023	08/14/2023	06/26/2023	06/26/2023	07/03/2023	08/25/2023	09/18/2023	09/28/2023	09/28/2023	02/07/2024	02/07/2024	GoP
	CID No. 23M0057- Readvertis Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0906+323 - K0906+649		DPWH-TCDEO	Competitive Bidding	07/21/23	07/25/2023	08/02/2023	08/04/2023	08/04/2023	08/18/2023	09/08/2023	09/18/2023	09/26/2023	09/26/2023	02/07/2024	02/07/2024	GoP
300105201124000	CID No. 23M0069-Readvertise Rehabilitation of Multi-Purpose Building DICT- Region 8 Building, Tacloban City		DPWH-TCDEO	Competitive Bidding	05/08/23	05/10/23	05/18/2023	05/30/23	05/30/23	05/30/23	6/9/23	06/27/2023	07/07/2023	07/07/2023	09/04/2023	9/4/23	GoP
	CID No. 23M0084- Readvertis Widening of Permanent Bridges - Mangenbangon Br. 2 (B00029LT) along Rizal Avenida Ext. Rd		DPWH-TCDEO	Competitive Bidding	06/07/23	06/27/2023	07/05/2023	07/17/2023	07/17/2023	07/24/2023	8/11/23	08/24/2023	08/29/2023	08/29/2023	02/12/2024	02/12/2024	GoP
32010110924000	CID No. 23M0086 - Construction of Tacloban City Master Drainage and Flood Control System Tacloban City		DPWH-TCDEO	Competitive Bidding	04/21/2023	04/25/2023	05/03/2023	05/15/23	05/15/23	05/22/23	5/26/23	06/27/2023	7/7/23	7/7/23	4/6/24	4/6/24	GoP
310112100448000	CID No. 23M0088 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System Tacloban City Police Office Sta 3, GMA Health Center, Kapuso Village Integrated School, Villa Sofia Elementary School, Tigbao-Ditt Central School, Leyte National High School, San Fernando Central School,		DPWH-TCDEO	Competitive Bidding	05/08/23	05/10/23	05/18/2023	05/30/23	05/30/23	05/30/23	6/9/23	06/27/2023	07/07/2023	07/07/2023	09/04/2023	09/04/2023	GoP
310112100448000	CID No. 23M0089 Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads Avenida Veteranos St- (S00003LT) Chainage 121- Chainage 641, Chainage 581 -Chainage 641		DPWH-TCDEO	Competitive Bidding	05/08/23	05/10/23	05/18/2023	05/30/23	05/30/23	05/30/23	6/9/23	06/27/2023	07/07/2023	07/07/2023	12/07/2023	12/07/2023	GoP
	CID No. 23M0090 - Opening/Concreting Brgy.107 Sta Elena FMR, Brgy. 107 Sta Elena, Tacloban City		DPWH-TCDEO	Competitive Bidding	05/08/23	05/10/23	05/18/2023	05/30/23	05/30/23	05/30/23	6/9/23	06/27/2023	07/07/2023	07/07/2023	11/12/2023	11/12/2023	GoP

29,398,701.61		29,398,701.61	29,298,075.78		29,299,075.76	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/01/23	06/01/23	06/01/23	06/01/23	06/01/23	N.A.	
46,450,893.93		46,450,893.93	45,072.00		45,072.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/26/23	05/26/23	05/26/23	05/26/23	05/26/23	N.A.	
48,017,535.13		48,017,535.13	47,917,485.06		47,917,485.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/26/23	05/26/23	05/26/23	05/26/23	05/26/23	N.A.	
10,778,734.64		10,778,734.64	10,727,538.29		10,727,538.29	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	07/12/23	07/12/23	07/12/23	07/12/23	07/12/23	N.A.	
118,694,294.31		118,694,294.31	118,586,100.64		118,586,100.64	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/09/23	06/09/23	06/09/23	06/09/23	06/09/23	N.A.	
9,871,148.93		9,871,148.93	9,846,183.26		9,846,183.26	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/29/23	06/29/23	06/29/23	06/29/23	06/29/23	N.A.	
1,958,887.68		1,958,887.68	1,954,044.03		1,954,044.03	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/15/23	05/15/23	05/15/23	05/15/23	05/15/23	N.A.	
7,822,099.37		7,822,099.37	7,772,189.88		7,772,189.88	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/29/23	06/29/23	06/29/23	06/29/23	06/29/23	N.A.	
151,839,786.98		151,839,786.98	150,802,465.62		150,802,465.62	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/26/23	04/26/23	04/26/23	04/26/23	04/26/23	N.A.	
2,314,923.40		2,314,923.40	2,306,792.80		2,306,792.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/15/23	05/15/23	05/15/23	05/15/23	05/15/23	N.A.	
13,228,730.15		13,228,730.15	13,098,859.90		13,098,859.90	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/15/23	05/15/23	05/15/23	05/15/23	05/15/23	N.A.	
15,759,614.55		15,759,614.55	15,700,000.00		15,700,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	05/15/23	05/15/23	05/15/23	05/15/23	05/15/23	N.A.	

300220101745000	CID No. 231M0091 Construction of Multi-Purpose Building (Storage Building) Office of the City Treasurer Tacloban City		DPWH-TCDEO	Competitive Bidding	05/08/23	05/10/23	05/18/2023	05/30/23	05/30/23	05/30/23	6/9/23	06/27/2023	07/07/2023	07/07/2023	11/12/2023	11/12/2023	GoP
300105201120000	CID No. 231M0092 Completion of the Psychiatric and Administrative Building Eastern Visayas Medical Center, Tacloban City		DPWH-TCDEO	Competitive Bidding	05/12/23	05/16/23	05/24/23	06/06/23	06/06/23	08/08/23	8/21/23	06/27/2023	07/07/2023	07/07/2023	02/01/2024	02/01/2024	GoP
300105201120000	CID No. 231M0093-Roadvertise Construction of Multi-Purpose Facilities (Viewing Deck and Boardwalk) near San Juanico Bridge (Phase 2), Tacloban City		DPWH-TCDEO	Competitive Bidding	07/07/23	07/12/23	07/20/23	08/01/23	08/01/23	08/08/23	8/26/23	09/04/2023	09/13/2023	09/13/2023	04/09/2024	04/09/2024	GoP
310110100424000	CID No. 231M0094 Construction/Upgrading/Rehabilitation of Drainage along National Roads – Primary Roads - Daang Maharlika (LT)- K0904+343-K0904+612, K0904+617 -K0904+689		DPWH-TCDEO	Competitive Bidding	05/22/23	05/25/23	06/02/23	06/14/2023	06/14/2023	06/16/2023	06/20/2023	06/27/2023	07/07/2023	07/07/2023	02/25/2024	9/2/23	GoP
	CID No. 231M0095- Roadvertise Installation of Solar LED Street Lights along Vagsaysay Blvd. (S00248LT) K0909+(-161) - K0910+475 & (S00249LT) K0910+(-451) - K0909+014, Tacloban City		DPWH-TCDEO	Competitive Bidding	05/22/23	05/25/23	06/02/23	06/14/2023	06/14/2023	06/16/2023	06/20/2023	06/27/2023	07/07/2023	07/07/2023	02/25/2024	9/2/23	GoP
300214100581000	CID No.231M0096 Installation of Solar LED Street Lights Along Tacloban -Baybay South Road (S00244LT)K0911 +(-472)- K0914+017, Tacloban City		DPWH-TCDEO	Competitive Bidding	05/22/23	05/25/23	06/02/23	06/14/2023	06/14/2023	06/16/2023	06/20/2023	06/27/2023	07/07/2023	07/07/2023	10/03/2023	9/2/23	GoP
300214100582000	CID No. 231M0097 Installation of Solar LED Street Lights Along Tacloban -Baybay South Road (S00246LT)K0916 +(-1000)- K0916+568, Tacloban City		DPWH-TCDEO	Competitive Bidding	05/22/23	05/25/23	06/02/23	06/14/2023	06/14/2023	06/16/2023	06/20/2023	06/27/2023	07/07/2023	10/03/2023	02/25/2024	9/2/23	GoP
310110100428000	CID No.231M0098 Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads Daang Maharlika (LT)- K0899+269-K0899+654		DPWH-TCDEO	Competitive Bidding	05/25/23	05/30/2023	06/07/2023	06/19/2023	06/19/2023	06/20/2023	01/04/2023	06/27/2023	07/07/2023	07/07/2023	12/01/2023	12/01/2023	GoP
300214100579000	CID No.231M0099 Installation of Solar LED Street Lights along Daang Maharlika (S00013LT) K0897+000-K0897 +620, Tacloban City		DPWH-TCDEO	Competitive Bidding	05/25/23	05/30/2023	06/07/2023	06/19/2023	06/19/2023	06/20/2023	01/04/2023	06/27/2023	07/07/2023	07/07/2023	09/11/2023	09/11/2023	GoP
300214100586000	CID No.231M0100 Installation of Solar LED Street Lights Along Calanipawan Road(S00028LT) K0914+(-279) –K0915+214 & (S00019LT) K0913+(-721)-K0913+076, Tacloban City		DPWH-TCDEO	Competitive Bidding	05/25/23	05/30/2023	06/07/2023	06/19/2023	06/19/2023	06/20/2023	01/04/2023	06/27/2023	07/07/2023	07/07/2023	09/24/2023	09/24/2023	GoP
310112100451000	CID No. 231M00101 Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads Leyte – Samar Rd (via Guinigui-an) – K0900 + 105 – K0900 +719		DPWH-TCDEO	Competitive Bidding	06/01/23	06/06/2023	06/14/2023	06/26/2023	06/26/2023	07/03/2023	08/25/2023	07/28/2023	08/04/2023	08/04/2023	07/28/2023	08/04/2023	GoP
300219101739000	CID No. 231M00102-Roadvertise Opening/Concreteing of Brgy 103 Palanog to Brgy. 104 Salvacion FMR Brgy 103 Palanog and Brgy. 104 Salvacion , Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	08/21/23	08/24/2023	09/01/2023	09/13/2023	09/13/2023	09/14/2023	09/18/2023	09/22/2023	09/25/2023	09/25/2023	05/01/2024	05/01/2024	GoP

9,798,640.96		9,798,640.96	9,748,884.69		9,746,884.69	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	05/15/23	05/15/23	05/15/23	05/15/23	05/15/23	N.A.	
69,298,373.85		69,298,373.85	69,198,373.77		69,198,373.77	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/17/23	05/17/23	05/17/23	05/17/23	05/17/23	N.A.	
96,498,493.23		96,498,493.23	96,394,890.30		96,394,890.30	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	07/12/23	07/12/23	07/12/23	07/12/23	07/12/23	N.A.	
48,017,535.13		48,017,535.13	47,917,485.06		47,917,485.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/28/23	05/28/23	05/26/23	05/26/23	05/26/23	N.A.	
25,587,701.36		25,587,701.36	25,557,661.65		25,557,661.65	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/26/23	05/26/23	05/26/23	05/26/23	05/26/23	N.A.	
48,017,535.13		48,017,535.13	47,917,485.06		47,917,485.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/26/23	05/26/23	05/26/23	05/28/23	05/26/23	N.A.	
29,888,476.20		29,888,476.20	29,800,000.00		29,800,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/26/23	05/26/23	05/26/23	05/28/23	05/26/23	N.A.	
12,150,512.78		12,150,512.78	12,050,512.78		12,050,512.78	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/01/23	06/01/23	06/01/23	06/01/23	06/01/23	N.A.	
11,759,208.07		11,759,208.07	11,650,500.50		11,650,500.50	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/01/23	06/01/23	06/01/23	06/01/23	06/01/23	N.A.	
21,049,038.58		21,049,038.58	21,028,700.92		21,028,700.92	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/01/23	06/01/23	06/01/23	06/01/23	06/01/23	N.A.	
45,078,139.25		45,078,139.25	45,048,139.28		45,048,139.28	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/09/23	06/09/23	06/09/23	06/09/23	06/09/23	N.A.	
99,497,791.64		99,497,791.64	99,422,778.95		99,422,778.95	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	08/29/23	08/29/23	08/29/23	08/29/23	08/29/23	N.A.	

310106100997000	CID No.23IM00103 Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Leyte – Samar Rd (via Guinigul-an) – K0900 + 105 – K0900 +880		DPWH-TCDEO	Competitive Bidding	06/01/23	06/06/2023	06/14/2023	06/26/2023	06/26/2023	07/03/2023	08/25/2023	07/28/2023	08/04/2023	08/04/2023	01/13/2024	01/13/2024	SoP
	CID No. 23IM00104 - Readvertise Concreting of Brgy.103-A Paglaum to Brgy. 103 Palanog FMR Brgy.103-A Paglaum and Brgy. 103 Palanog, Tacloban City , Leyte		DPWH-TCDEO	Competitive Bidding	06/21/23	08/24/2023	09/01/2023	09/13/2023	09/13/2023	09/14/2023	09/18/2023	09/22/2023	09/25/2023	09/25/2023	05/01/2024	05/01/2024	SoP
	CID No.23IM00105- Rehabilitation of Flood Control Structure along Burayan River, Brgy. 81, Marasbaras, Tacloban City		DPWH-TCDEO	Competitive Bidding	06/07/23	06/27/2023	07/05/2023	07/17/2023	07/17/2023	07/24/2023	8/11/23	08/24/2023	08/29/2023	08/29/2023	02/12/2024	02/12/2024	SoP
	CID No.23IM0106 Installation of Solar LED Street Lights along Aplong-Patemo Road (S00017LT) K0908+(- 922) - K0909-442, Tacloban City		DPWH-TCDEO	Competitive Bidding	07/07/23	07/12/23	07/20/23	08/01/23	08/01/23	08/08/23	8/28/23	08/24/2023	08/29/2023	08/29/2023	12/03/2023	12/03/2023	SoP
	CID No.23IM0107 Road Rehabilitation with Drainage along Jones St., Tacloban City		DPWH-TCDEO	Competitive Bidding	07/21/23	07/25/2023	08/02/2023	08/04/2023	08/04/2023	08/18/2023	09/08/2023	09/18/2023	09/22/2023	09/22/2023	03/30/2024	03/30/2024	SoP
	CID No.23IM0108 Installation of Solar LED Street Lights along Treca Martinez (S00010LT) Chainage 0 - Chainage 533 Rizal Avenida Extension Road (S00008LT) Chainage 0 - Chainage 110), Rizal Ave (R00074LT) (S00009LT) Chainage 0 - Chainage 353 & Rizal Avenida Extension Road (S00016LT) K0905+(-1067) - K0905+619, Tacloban City		DPWH-TCDEO	Competitive Bidding	07/21/23	07/25/2023	08/02/2023	08/04/2023	08/04/2023	08/18/2023	09/08/2023	09/18/2023	09/28/2023	09/28/2023	01/05/2024	03/30/2024	SoP
	CID No. 23IM0109 Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0903+200 - K0904+061		DPWH-TCDEO	Competitive Bidding	07/21/23	07/25/2023	08/02/2023	08/04/2023	08/04/2023	08/18/2023	09/08/2023	09/18/2023	09/26/2023	09/26/2023	02/07/2024	02/07/2024	SoP
	CID No. 23IM0110-Readvertise Construction of Two (2) Storey Battalion Administration Building, H546ECB, 53EBde, PA, Kuta Kankabato, San Jose, Tacloban City		DPWH-TCDEO	Competitive Bidding	09/07/2023	09/12/2023	09/20/2023	10/02/2023	10/02/2023	10/10/2023	11/03/2023	11/15/2023	11/24/2023	11/24/2023	05/28/2024	05/28/2024	SoP
	CID No. 23IM0111-Readvertise Construction of Two (2) Storey Barracks, 8th Intelligence and Security Unit, Kuta Kankabato, San Jose, Tacloban City		DPWH-TCDEO	Competitive Bidding	09/07/2023	09/12/2023	09/20/2023	10/02/2023	10/02/2023	10/10/2023	11/03/2023	10/16/2023	10/26/2023	10/26/2023	02/22/2024	02/22/2024	SoP
	CID No. 23IM0112-Readvertise Construction of DPWH Tacloban City District Engineering Office, Annex Building, Brgy. Abueay, Tacloban City		DPWH-TCDEO	Competitive Bidding	09/07/2023	09/12/2023	09/20/2023	10/02/2023	10/02/2023	10/10/2023	11/03/2023	11/07/2023	11/16/2023	11/16/2023	05/13/2024	05/13/2024	SoP
	CID No. 23IM0113-Readvertise Construction of Multi-Purpose Building, 8th Infantry (Stormtroopers) Division, Philippine Army, Office of the Assistant Chief of Staff for Logistics, G4 Unit, Kuta Kankabato, San Jose, Tacloban City		DPWH-TCDEO	Competitive Bidding	08/04/2024	08/09/2023	08/17/2023	08/29/2023	08/29/2023	10/10/2023	11/03/2023	10/27/2023	11/06/2023	11/06/2023	03/24/2024	03/24/2024	SoP
	CID No. 23IM0114 Construction of Multi-Purpose Building, 8th Infantry (Stormtroopers) Division, Philippine Army, Office of the Assistant Chief of Staff for Logistics, G4 Unit, Kuta Kankabato, San Jose, Tacloban City		DPWH-TCDEO	Competitive Bidding	08/14/2023	08/17/2023	08/17/2023	09/06/2023	09/06/2023	09/13/2023	09/25/2023	10/10/2023	10/16/2023	10/16/2023	02/12/2024	02/12/2024	SoP

31,258,171.65		31,258,171.65	31,233,173.21		31,233,173.21	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/09/23	06/09/23	06/09/23	06/09/23	06/09/23	N.A.	
99,497,285.59		99,497,285.59	99,400,000.00		99,400,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	08/29/23	08/29/23	08/29/23	08/29/23	08/29/23	N.A.	
34,300,000.00		34,300,000.00	34,261,446.96		34,261,446.96	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	06/29/23	06/29/23	06/29/23	06/29/23	06/29/23	N.A.	
28,124,714.82		28,124,714.82	28,094,686.51		28,094,686.51	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	07/12/23	07/12/23	07/12/23	07/12/23	07/12/23	N.A.	
19,598,190.33		19,598,190.33	17,409,683.55		17,409,683.55	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	07/26/23	07/26/23	07/26/23	07/26/23	07/26/23	#NAME?	
40,529,455.55		40,529,455.55	40,494,169.17		40,494,169.17	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	07/26/23	07/26/23	07/26/23	07/26/23	07/26/23	N.A.	
50,173,590.77		50,173,590.77	45,074,227.17		45,074,227.17	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	07/26/23	07/26/23	07/26/23	07/26/23	07/26/23	N.A.	
15,678,756.18		15,678,756.18	15,627,932.25		15,627,932.25	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	09/15/23	09/15/23	09/15/23	09/15/23	09/15/23	N.A.	
12,738,349.90		12,738,349.90	12,718,108.55		12,718,108.55	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	09/15/23	09/15/23	09/15/23	09/15/23	09/15/23	N.A.	
15,678,756.18		15,678,756.18	15,627,932.25		15,627,932.25	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	09/15/23	09/15/23	09/15/23	09/15/23	09/15/23	N.A.	
24,204,862.11		24,204,862.11	24,194,733.41		24,194,733.41	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	08/10/23	08/10/23	08/10/23	08/10/23	08/10/23	N.A.	
31,258,171.65		2,938,611.22	2,933,080.34		2,933,080.34	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	08/22/23	08/22/23	08/22/23	08/22/23	08/22/23	N.A.	

	CID No 23IM0115 Repair/Maintenance of Mangonbangan River Revetment, Brgy. Anibong, Tacloban City		DPWH-TCDEO	Competitive Bidding	08/21/23	08/24/2023	09/01/2023	09/13/2023	09/13/2023	09/14/2023	09/18/2023	10/19/2023	10/24/2023	10/24/2023	01/11/2024	01/11/2024	GoP
	CID No 23IM0116 Repair/Maintenance of Multi-Purpose DPWH- TCDEO Building, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	08/21/23	08/24/2023	09/01/2023	09/13/2023	09/13/2023	09/14/2023	09/18/2023	10/19/2023	10/24/2023	10/24/2023	01/11/2024	01/11/2024	GoP
	CID No 23IM0117 Construction of Shore Protection, Magsaysay Boulevard Phase 2, Tacloban City		DPWH-TCDEO	Competitive Bidding	09/01/2023	09/06/2023	09/14/2023	09/26/2023	09/26/2023	10/03/2023	10/19/2023	10/27/2023	11/06/2023	11/06/2023	06/05/2024	06/05/2024	GoP
	CID No 23IM0118 Repair/Maintenance of Land Transportation Office - Tacloban Licensing Center, Main Building, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	09/07/2023	09/12/2023	09/20/2023	10/02/2023	10/02/2023	10/10/2023	11/03/2023	10/27/2023	11/06/2023	11/06/2023	12/30/2023	12/30/2023	GoP
	CID No 23IM0119 Construction of 4STY20CL, Anibong Dreamville Elementary School, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	09/18/2023	09/21/23	09/29/2023	10/11/2023	10/11/2023	10/04/2023	10/11/2023	11/16/2023	11/21/2023	11/21/2023	06/27/2024	06/27/2024	GoP
	CID No 23IM0121 Construction of 4STY20CL, St. Francis Integrated School, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	09/18/2023	09/21/23	09/29/2023	10/11/2023	10/11/2023	10/04/2023	10/11/2023	11/16/2023	11/24/2023	11/24/2023	06/30/2024	06/30/2024	GoP
	CID No 23IM0122 Construction of 4STY20CL, Sto. Nino SPED Center, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	09/18/2023	09/21/23	09/29/2023	10/11/2023	10/11/2023	10/04/2023	10/11/2023	11/16/2023	11/24/2023	11/24/2023	06/30/2024	06/30/2024	GoP
	CID No 23IM0123 Construction of Retarding Basins at Housing Projects, Tacloban City		DPWH-TCDEO	Competitive Bidding	09/29/2023	10/04/2023	10/12/2023	10/24/2023	10/24/2023	10/27/2023	11/17/2023	11/29/2023	12/07/2023	12/07/2023	10/09/2024	10/09/2024	GoP
	CID No 23IM0124 Construction of 1-Unit 3STY15CL, School Building, Leyte National High School, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	09/29/2023	10/04/2023	10/12/2023	10/24/2023	10/24/2023	10/27/2023	11/17/2023	11/30/2023	12/06/2023	12/06/2023	06/02/2024	06/02/2024	GoP
	CID No 23IM0125 Construction of Multi-Purpose Building for the Integrated Bar of the Philippines, Leyte Chapter, Tacloban City		DPWH-TCDEO	Competitive Bidding	10/23/2023	10/26/2023	11/03/2023	11/15/2023	11/15/2023	11/22/2023	12/07/2023	12/13/2023	12/19/2023	12/13/2023	12/19/2023	08/14/2024	GoP
	CID No 23IM0126 Construction of Tacloban City Master Drainage and Flood Control System, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	11/09/2023	11/14/2023	11/22/2023	12/04/2023	12/04/2023	12/11/2023	12/15/2023	12/20/2023	12/27/2023	12/20/2023	12/27/2023	07/23/2023	GoP
	CID No 23IM0128 Construction of 1-Unit 2STY6CL School Building, North Hill Arbours Integrated School, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	11/09/2023	11/14/2023	11/22/2023	12/04/2023	12/04/2023	12/11/2023	12/15/2023	12/20/2023	12/27/2023	05/09/2024	05/09/2024	05/09/2024	GoP
	CID No 23IM0129 Construction of 1-Unit 2STY6CL School Building, New Hope Elementary School, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	11/09/2023	11/14/2023	11/22/2023	12/04/2023	12/04/2023			12/20/2023	12/27/2023	12/27/2023	05/09/2024	05/09/2024	GoP
	CID No 23IM0130 Improvement of Brgy. New Kawayan-Sto. Niño FMR, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/09/2023	11/24/2023	12/07/2023	12/19/2023	12/19/2023	12/20/2023	12/22/2023	12/27/2023	12/29/2023	12/29/2023	03/16/2024	03/16/2024	GoP
	CID No 23IM0131 Construction of Crossing San Roque - Sitio Kulapnitan FMR, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/09/2023	11/24/2023	12/07/2023	12/19/2023	12/19/2023	12/20/2023	12/22/2023	12/27/2023	12/29/2023	12/29/2023			GoP

4,290,000.00		4,290,000.00	4,284,654.15		4,284,654.15	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	08/29/23	08/29/23	08/29/23	08/29/23	08/29/23	N.A.	
1,250,000.00		1,250,000.00	1,246,500.21		1,246,500.21	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	08/29/23	08/29/23	08/29/23	08/29/23	08/29/23	N.A.	
48,982,523.22		48,982,523.22	48,901,822.33		48,901,822.33	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	09/08/23	09/08/23	09/08/23	09/08/23	09/08/23	N.A.	
1,250,000.00		1,250,000.00	1,246,500.21		1,246,500.21	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	09/15/23	09/15/23	09/15/23	09/15/23	09/15/23	N.A.	
59,998,535.78		59,998,535.78	59,967,479.46		59,967,479.46	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	09/22/23	09/22/23	09/22/23	09/22/23	09/22/23	N.A.	
59,998,535.78		59,998,535.78	59,967,617.73		59,967,617.73	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	09/22/23	09/22/23	09/22/23	09/22/23	09/22/23	N.A.	
59,998,504.71		59,998,504.71	59,943,998.04		59,943,998.04	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	09/22/23	09/22/23	09/22/23	09/22/23	09/22/23	N.A.	
101,288,703.75		101,288,703.75	101,207,765.11		101,207,765.11	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	10/06/23	10/06/23	10/06/23	10/06/23	10/06/23	N.A.	
101,288,703.75		101,288,703.75	101,207,765.11		101,207,765.11	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	10/06/23	10/06/23	10/06/23	10/06/23	10/06/23	N.A.	
96,496,294.21		96,496,294.21	96,475,515.30		96,475,515.30	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	10/27/23	10/27/23	10/27/23	10/27/23	10/27/23	N.A.	
144,747,130.66		144,747,130.66	144,642,904.49		144,642,904.49	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	11/15/23	11/15/23	11/15/23	11/15/23	11/15/23	N.A.	
14,998,770.81		14,998,770.81	14,968,770.81		14,968,770.81	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	11/15/23	11/15/23	11/15/23	11/15/23	11/15/23	N.A.	
14,998,770.81		14,998,528.26	14,983,528.00		14,983,528.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	11/15/23	11/15/23	11/15/23	11/15/23	11/15/23	N.A.	
20,893,797.58		20,893,797.58	20,864,168.88		20,864,168.88	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	12/04/23	12/04/23	12/04/23	12/04/23	12/04/23	N.A.	
20,893,797.58		20,893,797.58	20,864,168.88		20,864,168.88	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	12/04/23	12/04/23	12/04/23	12/04/23	12/04/23	N.A.	

	CID No 23IM0132 Construction of Crossing San Roque - Sitio Kulapnitan FMR, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/09/2023	11/24/2023	12/07/2023	12/19/2023	12/19/2023	12/20/2023	12/22/2023	12/22/2023	12/27/2023	12/27/2023	12/29/2023	12/29/2023	SoP
CID No. 23GIM0004-	Supply/Procurement of 2 Units Plotter Large Format Printer (MFP 36") with Accessories assigned at Planning and Design Section DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	05/08/2023	05/11/23	nag	05/31/23	05/31/23	06/02/2023	06/14/2023	06/27/2023	07/03/2023	07/03/2023	07/03/2023	07/27/2023	SoP
CID No. 23GIM0005-	Supply/Procurement of Office Appliances, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	06/01/2023	06/06/23	06/14/2023	06/29/23	06/26/23	06/27/2023	07/12/2023	09/12/2023	09/22/2023	09/22/2023	08/28/2023	08/28/2023	SoP
23GIM0006	Supply/Procurement of Industrial Machinery and Equipment for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	07/24/2023	07/27/2023	08/04/2023	08/16/2023	08/16/2023	08/17/2023	08/28/2023	09/12/2023	09/20/2023	09/20/2023	10/19/2023	10/19/2023	SoP
23GIM0007	Supply/Procurement of Construction Equipment for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	07/24/2023	07/27/2023	08/04/2023	08/16/2023	08/16/2023	08/17/2023	08/28/2023	09/12/2023	09/20/2023	09/20/2023	10/19/2023	10/19/2023	SoP
23GIM0008-Readvertise	Procurement of Various Materials for Use in the Repair and Maintenance of National Roads and Bridges along Gov Benjamin "Kokoy" T Romualdez Div Rd (S00253LT) Chainage 000 - Chainage 205, (S00254LT) Chainage 000 - Chainage 055, (S00256LT) Chainage 000 - Chainage 055, Calbaan Rd (S00029LT) K0914+(-358) - K0915+814, Daang Maharlika (Sn Juanico Br) (S00013LT) K0897+000 - K0897+820, Daang Maharlika (LT) (S00002LT) K0898+(-178) - K0901+000, Daang Maharlika (LT) (S00022LT) K0908+(-248) - K0910+472, Naga-Naga Anibong Rd (S00250LT) Chainage 000 - Chainage 128, (S00251LT) Chainage 000 - Chainage 059, Tacloban - Baybay South Rd (S00245LT) Chainage 000 - Chainage 103, (S00247LT) Chainage 000 - Chainage 076, Magsaysay Blvd (S00248LT) K0909+(-161) - K0910+475, Rizal Avenida Ext Rd (S00016LT) K0905+(-1067) - K0905+619, Tacloban-Baybay South Rd (S00244LT) K0911+(-472) - K0912+200 and Trece Martinez St. (S00010LT) Chainage 000 - Chainage 400, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	09/18/2023	09/21/2023	09/29/2023	10/11/2023	10/11/2023	10/12/2023	10/19/2023	10/24/2023	10/25/2023	10/25/2023	11/08/2023	11/08/2023	SoP
23GIM0009	Supplies, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO		09/21/2023	9/26/23	10/04/2023	10/16/23	10/16/23	10/17/2023	10/20/2023	10/27/2023	10/27/2023	10/27/2023	11/17/2023	11/17/2023	SoP
23GIM0010	Supply/Procurement of 40 Sets of Toner with Free Use of Brand New Machines, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO		09/21/2023	9/26/23	10/04/2023	10/16/23	10/16/23	10/25/2023	11/06/2023	11/07/2023	11/17/2023	11/17/2023			SoP
23GIM0011	Supply/Procurement of Office Equipment for Planning and Design Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO		10/13/2023	10/18/23	10/26/2023	11/07/23	11/07/23	11/09/2023	11/21/2023	12/05/2023	12/07/2023	12/07/2023	12/21/2023	12/21/2023	SoP
23GIM0012	Equipment for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO		11/10/2023	11/15/23	11/23/2023	12/03/23	12/03/23	12/12/2023		12/20/2023	12/27/2023	12/27/2023			SoP

34,298,448.01		34,298,448.01	34,274,971.86		34,274,971.86	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/04/23	12/04/23	12/04/23	12/04/23	12/04/23	N.A.	
5,573,580.00		5,573,580.00	5,553,580.00		5,553,580.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/17/23	05/17/23	05/17/23	05/17/23	05/17/23	N.A.	
1,189,016.00		1,189,016.00	1,187,580.00		1,187,580.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	08/01/23	08/01/23	08/01/23	08/01/23	08/01/23	N.A.	
1,283,520.00		1,283,520.00	1,126,000.00		1,126,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	08/01/23	08/01/23	08/01/23	08/01/23	08/01/23	N.A.	
1,110,176.80		1,110,176.80	808,900.00		808,900.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	08/01/23	08/01/23	08/01/23	08/01/23	08/01/23	N.A.	
5,751,400.00		5,751,400.00	5,746,400.00		5,746,400.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	09/22/23	09/22/23	09/22/23	09/22/23	09/22/23	N.A.	
5,991,691.21		5,991,691.21	4,215,989.80		4,215,989.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	09/22/23	09/22/23	09/22/23	09/22/23	09/22/23	N.A.	
1,268,800.00		1,268,800.00	1,268,000.00		1,268,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	09/22/23	09/22/23	09/22/23	09/22/23	09/22/23	N.A.	
4,988,000.00		4,988,000.00	4,985,000.00		4,985,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	10/19/23	10/19/23	10/19/23	10/19/23	10/19/23	N.A.	
4,988,000.00		4,988,000.00	4,985,000.00		4,985,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	10/19/23	10/19/23	10/19/23	10/19/23	10/19/23	N.A.	

23GIM0013	Supply/Procurement of Service Vehicle for Assistant District Engineer's Office, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO		11/10/2023	11/15/23	11/23/2023	12/03/23	12/03/23	12/12/2023		12/20/2023	12/27/2023	12/27/2023		GoP
23GIM0014	Procurement of Various Materials for use in the Repair and Maintenance of National Roads and Bridges along Benjamin "Kokoy" T. Romualdez Div Rd (S00256LT) Chainage 000 - Chainage 055, Burgos St (S00018LT) Chainage 000 - Chainage 450, Calbaan Rd (S00018LT) K0913+(-653) - K09013+519, Magsaysay Blvd (S00248LT) K0909+(-161) - K0910+475, Magsaysay Blvd (S00249LT) K0909+000 - K0909+014, Picas-Sn Jose DZR Airport Rd (S00257LT) K0910+(-926) - K0912+522, Rizal Ave (R00074LT) (S00009LT) Chainage 000 - Chainage 353, Rizal Avenida Ext Rd (S00008LT) Chainage 000 - Chainage 110, Tacloban-Baybay South Rd (S00247LT) Chainage 000 - Chainage 076 and Tigbao-Sta Fe-Sn Miguel Rd (S0030LT) K0909+(-172) - K0914+764, Tacloban City, Leyte		DPWH-TCDEO		11/24/2023	11/29/2023	12/07/2023	12/19/23	12/19/23	12/28/2023	01/03/2024	01/05/2024	01/08/2024			GoP
23GIM0015	Supply/Procurement of Fuel and Lubricants for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO		11/24/2023	11/29/23	11/07/2023	12/19/23	12/19/23			12/20/2023	12/27/2023	12/27/2023		GoP
23GIM0016	Supply/Procurement of Global Navigation Satellite System (GNSS), Equipment for Planning and Design Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO		11/24/2023	11/29/23	11/07/2023	12/19/23	12/19/23			12/27/2023	12/29/2023	12/29/2023		GoP
Total Contract Price of Procurement Activities Conducted																
Total Savings (Total Alloted Budget - Total Contract Price)																

ON-GOING PROCUREMENT ACTIVITIES

310111100607000	CID No. 23IM0009 Rehabilitation of Road with drainage, El Nido, Naga-Naga, Barangay 71, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding		10/11/2022		11/02/2022	11/02/2022	11/09/2022	12/06/2022	02/20/2023	02/23/2023	02/23/2023	04/27/2023	04/27/2023	GoP
310109101381000	CID No. 23IM0011-Readvertise Preventive Maintenance- Tertiary Roads Sn Jose- Candahug Rd - K0913 + (-606)- K0914+000		DPWH-TCDEO	Competitive Bidding	05/28/2023	05/30/2023	06/07/2023	06/19/23	06/19/23	06/20/22		06/27/23	7/7/23	7/7/23			GoP

1,640,000.00		1,640,000.00	1,639,809.78		1,639,809.78	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	10/19/23	10/19/23	10/19/23	10/19/23	10/19/23	N.A.	
4,999,510.00		4,999,510.00	4,998,815.00		4,998,815.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/07/23	12/07/23	12/07/23	12/07/23	12/07/23	N.A.	
1,664,372.40		1,664,372.40	1,639,809.78		1,553,984.50	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/05/23	12/05/23	12/05/23	12/05/23	12/05/23	N.A.	
4,100,000.00		4,100,000.00	4,098,000.00		4,098,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/05/23	12/05/23	12/05/23	12/05/23	12/05/23	N.A.	
22,536,685.04		22,536,685.04	22,506,112.42		22,506,112.42	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/23/23	03/23/23	03/23/23	03/23/23	03/23/23	N.A.	
-					2,326,122.24	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
4,896,964.14		4,896,964.14	4,847,875.24		4,847,875.24	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
27,556,263.07		27,556,263.07	27,456,743.12		27,456,743.12	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	6/1/23	6/1/23	6/1/23	6/1/23	6/1/23	N.A.	

310303101510000	CID No. 23IM0012- Retrofitting/Strengthening of Permanent Bridges, Tigbao Br. (B00658LT) along Daang Maharlika (LT)		DPWH-TCDEO	Competitive Bidding		10/25/2022		11/14/2022	11/14/2022	11/21/2022	12/21/2022	02/15/2023	02/20/2023	02/20/2023	06/28/2023	06/28/2023	BoP
320101110208000	CID No.23IM0015-Readvertise Construction of Revetment along Naga-naga River, Phase 2, Tacloban City		DPWH-TCDEO	Competitive Bidding		11/09/2022		11/29/2022	11/29/2022	12/05/2022	01/04/2023	02/21/2023	02/28/2023	02/21/2023	04/28/2023	04/28/2023	BoP
300225101404000	CID No. 23IM0018 Rehabilitation of School Building-Caibaan Elementary School, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/04/22	11/09/22	11/17/2022	11/29/22	11/29/22	11/29/22	12/9/23	2/21/23	2/28/23	2/28/23	4/28/23	4/28/23	BoP
310111100607000	CID No. 23IM0020 Construction/Upgrading/Rehabilitation of Drainage along National Roads – along National Roads – Secondary Roads-Gov Benjamin "Kokoy" T. Romualdez Div Rd K09084(-432)		DPWH-TCDEO	Competitive Bidding	11/04/22	11/09/22	11/17/2022	11/29/22	11/29/22	11/29/22	12/9/23	04/26/2023	5/05/23	5/05/23	8/14/23	8/14/23	BoP
3 1011E+14	CID No. 23IM0022 Construction/Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads-Tacloban -Baybay South Rd - K0915+(-1000) - K0915+(-700)		DPWH-TCDEO	Competitive Bidding	11/04/22	11/23/22	12/01/2022	12/13/22	12/13/22	12/13/22	12/23/22	03/02/2023	3/10/23	3/10/23	7/3/23	7/3/23	BoP
300220101748000	CID No. 23IM0023-Readvertise Construction of Multi-Purpose Facility (Waiting Shed) at Tacloban City Resettlement Areas, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	04/07/2023	04/12/23	04/20/2023	05/02/23	05/02/23	05/02/23	4/14/23	5/29/2023	6/8/23	6/8/23	7/17/23	7/17/23	BoP
	CID No. 23IM0024 Construction of Multi-Purpose Building- Bureau of Fire Protection, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/04/22	11/23/22	12/01/2023	12/13/23	12/13/23	12/13/23	12/23/22	3/15/23	3/24/23	3/24/23	7/11/23	7/11/23	BoP
300220101742000	CID No. 23IM0026 Construction of Multi-Purpose Building Brgy.106, Sto. Niño, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/25/2022	11/29/22	12/07/2022	12/19/22	12/19/22	12/19/22	12/30/22	3/08/23	3/13/23	3/13/23	7/10/23	7/10/23	BoP
300219102090000	CID No. 23IM0028- Construction of Drainage System from Daang Maharlika Road to Tanghas Lirang Creek Tacloban City,Leyte		DPWH-TCDEO	Competitive Bidding	11/25/2022	11/29/22	12/07/2022	12/19/22	12/19/22	12/19/22	12/30/22	2/21/23	2/23/23	2/23/23	6/20/23	6/20/23	BoP
300219102091000	CID No. 23IM0029 Construction of Drainage System Along Athletic Road, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	11/25/2022	11/29/22	12/07/2022	12/19/22	12/19/22	12/19/22	12/30/22	2/21/23	2/23/23	2/23/23	7/2/23	7/2/23	BoP
320101109283000	CID No. 23IM0030 Construction of Revetment Along Barugu-an River (downstream), Tacloban City		DPWH-TCDEO	Competitive Bidding	11/25/2022	11/29/22	12/07/2022	12/19/22	12/19/22	12/19/22	12/30/22	2/28/23	03/02/23	03/02/23	10/16/23	10/16/23	BoP
310203100733000	CID No. 23IM0031 Road Widening - Tertiary Roads Tigbao-Sta Fe-Sn Miguel Rd - K0907 + 000 - K0907 + 209		DPWH-TCDEO	Competitive Bidding	11/28/2022	12/01/22	12/09/2022	12/21/22	12/21/22	12/21/22	1/4/23	03/22/2023	3/23/23	3/23/23	6/11/23	6/11/23	BoP
300225101404000	CID No.23IM0032-Readvertise Construction of Drainage Structure along National Road, Barangay 95, Caibaan, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	03/17/2023	03/22/23	03/30/2023	04/11/23	04/11/23	04/11/23	4/21/23	05/17/2023	5/26/23	5/26/23	10/06/23	10/06/23	BoP
320101109287000	CID No. 23IM0033 Construction of Flood Control Structure Mahayahay Creek, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/28/2022	12/01/22	12/09/2022	12/21/22	12/21/22	12/21/22	1/4/23	03/22/2023	3/23/23	3/23/23	11/6/23	11/6/23	BoP
3002261018404000	CID No. 23IM0034 Construction of Multi-Purpose Building Brgy. 83-B, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	11/28/2022	12/01/22	12/09/2022	12/21/22	12/21/22	12/21/22	1/4/23	03/20/2023	3/23/23	3/23/23	7/10/23	7/10/23	BoP

27,556,263.07		27,556,263.07	27,456,743.12		27,456,743.12	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	6/1/23	6/1/23	6/1/23	6/1/23	6/1/23	N.A.	
27,556,263.07		27,556,263.07	27,456,743.12		27,456,743.12	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	6/1/23	6/1/23	6/1/23	6/1/23	6/1/23	N.A.	
2,446,599.44		2,446,599.44	2,326,122.24		2,326,122.24	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
4,896,964.14		4,896,964.14	4,847,875.24		4,847,875.24	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
6,466,027.73		6,466,027.73	6,454,032.34		6,454,032.34	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	6/1/23	6/1/23	6/1/23	6/1/23	6/1/23	N.A.	
2,154,647.75		2,154,647.75	2,142,024.12		2,142,024.12	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/14/23	04/14/23	04/14/23	04/14/23	04/14/23	N.A.	
6,858,548.23		6,858,548.23	6,844,106.57		6,844,106.57	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	11/28/22	11/28/22	11/28/22	11/28/22	11/28/22	N.A.	
4,898,853.00		4,898,853.00	4,889,913.40		4,889,913.40	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
4,898,841.95		4,898,841.95	4,849,444.80		4,849,444.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
9,013,094.20		9,013,094.20	8,920,501.93		8,920,501.93	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
55,485,296.15		55,485,296.15	55,353,184.87		55,353,184.87	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
10,237,262.79		10,237,262.79	10,134,890.16		10,134,890.16	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
9,898,729.12		9,898,729.12	9,714,254.25		9,714,254.25	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/23/23	03/23/23	03/23/23	03/23/23	03/23/23	N.A.	
55,486,282.25		55,486,282.25	54,963,473.76		54,963,473.76	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	
4,948,871.49		4,948,871.49	4,933,578.49		4,933,578.49	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A.	

300226108408000	CID No. 231M0035 Construction of Multi-Purpose Building (Covered Court) Tacloban National Agricultural School, Barangay 94-A, Basper, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	11/26/2022	12/01/22	12/09/2022	12/21/22	12/21/22	12/21/22	1/4/23	3/02/23	03/07/23	03/07/23	6/24/23	6/24/23	GoP
300226108405000	CID No. 231M0036 Construction of Multi-Purpose Building Brgy. 85 San Jose, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	11/26/2022	12/01/22	12/09/2022	12/21/22	12/21/22	12/21/22	1/4/23	03/20/2023	3/23/23	3/23/23	7/10/23	7/10/23	GoP
320101109284000	CID No. 231M0037 Construction of Revetment along Kawayan River (upstream), Tacloban City		DPWH-TCDEO	Competitive Bidding	12/02/2022	12/06/22	12/14/2022	12/26/22	12/26/22	12/26/22	1/6/23	03/22/2023	3/23/23	3/23/23	11/9/23	11/9/23	GoP
300226108407000	CID No. 231M0038 Construction of Multi-Purpose Building (Covered Court) San Roque Elementary School, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	12/02/2022	12/06/22	12/14/2022	12/26/22	12/26/22	12/26/22	1/6/23	03/08/2023	3/10/23	3/10/23	6/27/23	6/27/23	GoP
310112100452000	CID No. 231M0039 Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads Leyte-Samar Rd (via Guinigui-an)- K0901+964-K0902+000		DPWH-TCDEO	Competitive Bidding	12/02/2022	12/06/22	12/14/2022	12/26/22	12/26/22	12/26/22	1/6/23	04/26/2023	4/27/23	4/27/23	9/17/23	9/17/23	GoP
300219102084000	CID No. 231M0040-Readvertise Construction of Shore Protection Old Road Sagkahan (Astrodome Area), Tacloban City		DPWH-TCDEO	Competitive Bidding	01/27/2023	01/31/23	02/08/2023	02/20/23	02/20/23	02/20/23	3/3/23	03/30/2023	4/5/2023	4/5/2023	11/2/23	11/2/23	GoP
300226101743000	CID No. 231M0041-Readvertise Construction of Multi-Purpose Building Brgy. 78, Tacloban City		DPWH-TCDEO	Competitive Bidding	01/06/2022	01/10/23	01/18/2023	01/30/23	01/30/23	01/30/23	2/24/23	03/22/2023	3/23/23	3/23/23	6/20/23	6/20/23	GoP
320101110207000	CID No. 231M0042-Readvertise Construction of Drainage System from San Jose road to the New Passenger Terminal, Tacloban City		DPWH-TCDEO	Competitive Bidding	12/02/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	03/22/2023	3/23/23	3/23/23	11/2/23	11/2/23	GoP
320101109281000	CID No. 231M0043-Readvertise Construction of Revetment along Suhi River, Tacloban City, Phase 2		DPWH-TCDEO	Competitive Bidding	01/20/2023	01/25/23	02/02/2023	02/14/23	02/14/23	02/14/23	2/24/23	03/22/2023	3/23/23	3/23/23	11/6/23	11/6/23	GoP
310203100731000	CID No. 231M0044 Road Widening-Tertiary Roads Aplong-Paterno Rd - K0908+099 - K0908+856		DPWH-TCDEO	Competitive Bidding	12/02/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	04/12/2023	4/18/23	4/18/23	10/14/23	10/14/23	GoP
3201011109285000	CID No. 231M0046 Construction of Revetment along Dilt River, Tacloban City		DPWH-TCDEO	Competitive Bidding	12/02/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	3/22/23	3/23/23	3/23/23	10/20/23	10/20/23	GoP
300225101403000	CID No. 231M0047-Readvertise Construction of 2 Box Culverts at Block 17 and 18, Barangay 36-A Imelda Village, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	01/09/2023	01/10/23	01/18/2023	01/30/23	01/30/23	01/30/23	2/24/23	03/22/2023	3/23/23	3/23/23	7/7/23	7/7/23	GoP
300219101741000	CID No. 231M0048 Construction of Shore Protection Old Road, Tacloban City		DPWH-TCDEO	Competitive Bidding	01/27/2023	01/31/23	02/08/2023	02/20/23	02/20/23	02/20/23	3/3/23	03/29/2023	3/30/23	3/30/23	12/23/23	12/23/23	GoP
0101109285000	CID No. 231M0049 Construction of Shore Protection Old Road Sagkahan(Astrodome Area), Tacloban City		DPWH-TCDEO	Competitive Bidding	12/02/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	03/22/2023	3/23/23	3/23/23	11/6/23	11/6/23	GoP
320101109290000	CID No. 231M0050 Construction of Shore Protection Old Road, Tacloban City		DPWH-TCDEO	Competitive Bidding	12/02/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	04/18/2023	4/26/23	4/26/23	3/2/24	3/2/24	GoP

6,730,636.11		6,730,636.11	6,715,331.06		6,715,331.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A	
4,948,823.24		4,948,823.24	4,900,203.88		4,900,203.88	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/02/22	12/02/22	12/02/22	12/02/22	12/02/22	N.A	
55,481,515.98		55,481,515.98	55,361,832.97		55,361,832.97	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A	
6,730,616.83		6,730,616.83	6,711,975.42		6,711,975.42	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A	
9,787,037.97		9,797,037.97	9,787,040.70		9,787,040.70	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A	
48,990,558.22		48,990,558.22	48,603,522.85		48,603,522.85	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	02/01/23	02/01/23	02/01/23	02/01/23	02/01/23	N.A	
2,938,799.32		2,938,799.32	2,937,322.80		2,937,322.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	01/13/23	01/13/23	01/13/23	01/13/23	01/13/23	N.A	
45,076,862.22		45,076,862.22	44,926,383.01		44,926,383.01	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/08/20	04/08/20	04/08/20	04/08/20	04/08/20	N.A	
55,465,794.03		55,465,794.03	55,285,766.28		55,285,766.28	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	01/27/23	01/27/23	01/27/23	01/27/23	01/27/23	N.A	
36,258,397.96		36,258,397.96	36,058,000.00		36,058,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A	
48,998,339.86		48,998,339.86	48,539,747.65		48,539,747.65	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A	
4,947,375.47		4,947,375.47	4,944,375.00		4,944,375.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	01/13/23	01/13/23	01/13/23	01/13/23	01/13/23	N.A	
96,480,583.00		96,480,583.00	96,280,895.96		96,280,895.96	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	02/01/23	02/01/23	02/01/23	02/01/23	02/01/23	N.A	
55,472,243.70		55,472,243.70	55,452,210.49		55,452,210.49	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A	
110,955,150.86		110,955,150.86	110,905,158.33		110,905,158.33	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A	

300219102081000	CID No. 231M0051-Readvertise Construction of Revetment along Suhl River, Tacloban City, Phase 2		DPWH-TCDEO	Competitive Bidding	01/20/2023	01/25/23	02/02/2023	02/14/23	02/14/23	02/14/23	2/24/23	03/22/2023	3/23/23	3/23/23	10/30/23	10/30/23	BoP
310209100442000	CID No. 231M0052 Off-Carriageway Improvement-Tertiary Roads Apitong-Paterno Rd-K0908+(-913)-K0908+(-811), K0908+(-339)-K0908+054K0908+856-K0909+000		DPWH-TCDEO	Competitive Bidding	12/02/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	04/26/2023	5/05/23	5/05/23	7/25/23	7/25/23	BoP
300219102085000	CID No. 231M0054-Readvertise Construction of Drainage System from San Jose Road to Passenger Terminal, Tacloban City		DPWH-TCDEO	Competitive Bidding	03/31/2023	04/05/23	04/13/2023	04/25/23	04/25/23	04/25/23	5/5/23	06/16/23	6/19/23	6/19/23	6/19/23	6/19/23	GoP
320101109304000	CID No. 231M0055 Construction of Flood Control Structure Suhl River, Tacloban City		DPWH-TCDEO	Competitive Bidding	12/02/2022	12/07/22	12/15/2022	12/27/23	12/27/23	12/27/23	1/6/23	03/30/2023	4/5/2023	4/5/2023	10/25/23	10/25/23	GoP
300219102082000	CID No. 231M0056-Readvertise Construction of Revetment along Diti River, Phase 2, Tacloban City		DPWH-TCDEO	Competitive Bidding	01/20/2023	01/25/23	02/02/2023	02/14/23	02/14/23	02/14/23	2/24/23	04/12/2023	4/20/23	4/20/23	12/4/23	12/4/23	GoP
300219102085000	CID No.231M0058 -Readvertise Construction of Shore Protection Magsaysay Boulevard, Phase 3, Tacloban City		DPWH-TCDEO	Competitive Bidding	01/27/2023	01/31/23	02/08/2023	02/20/23	02/20/23	02/20/23	3/3/23	03/22/2023	3/23/23	3/23/23	1/15/23	1/15/23	GoP
31020211479000	CID No. 231M0059 Road Widening- Secondary Roads Tacloban – Baybay South Rd - K0912+378-K0912+673		DPWH-TCDEO	Competitive Bidding	01/06/2022	01/10/23	01/18/2023	01/30/23	01/30/23	01/30/23	2/24/23	03/30/2023	4/5/2023	4/5/2023	7/5/23	7/5/23	GoP
300105201122000	CID No.231M0060-Readvertise Rehabilitation of Multi-Purpose Building(GAD Center) DBM ROVIII, Tacloban City		DPWH-TCDEO	Competitive Bidding	02/24/2023	02/28/23	03/08/2023	03/20/23	03/20/23	03/20/23	3/31/23	05/04/2023	5/12/23	5/12/23	8/9/23	8/9/23	GoP
300215103427000	CID No. 231M0061-Readvertise Construction of Road with drainage Brgy. 96, Lumbang, Calanipawan, Tacloban City		DPWH-TCDEO	Competitive Bidding	03/03/2023	03/08/23	03/16/2023	03/28/23	03/28/23	03/28/23	4/8/23	04/26/2023	5/05/23	5/05/23	7/11/23	7/11/23	GoP
300215103429000	CID No. 231M0062 Construction of Road with drainage Brgy 83-B, Cogon, San Jose, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	01/20/2023	01/25/23	02/02/2023	02/14/23	02/14/23	02/14/23	2/24/23	04/27/2023	5/05/23	5/05/23	7/4/23	7/4/23	GoP
300219102083000	CID No. 231M0063 Construction of Revetment along Naga-Naga River, Tacloban City		DPWH-TCDEO	Competitive Bidding	01/20/2023	01/25/23	02/02/2023	02/14/23	02/14/23	02/14/23	2/24/23	03/22/2023	3/23/23	3/23/23	9/14/23	9/14/23	GoP
300226108409000	CID No. 231M0064 Construction of Multi-Purpose Building Barangay 93 Bagacay, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	02/24/2023	02/28/23	03/08/2023	03/20/23	03/20/23	03/20/23	3/31/23	05/04/2023	5/12/23	5/12/23	8/29/23	8/29/23	GoP
300226108404000	CID No. 231M0065 Construction of Multi-Purpose Building Brgy.103 Tagpuro, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	02/24/2023	02/28/23	03/08/2023	03/20/23	03/20/23	03/20/23	3/31/23	05/09/2023	5/19/23	5/19/23	9/5/23	9/5/23	GoP
300219102088000	CID No. 231M0066 Construction of Flood Mitigation Structure Barangay 103, Palanog, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	03/03/2023	03/08/23	03/16/2023	03/28/23	03/28/23	03/28/23	4/8/23	05/10/2023	5/15/23	5/15/23	12/12/23	12/12/23	GoP

48,989,257.25		48,989,257.25	48,606,003.37		48,606,003.37	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	01/27/23	01/27/23	01/27/23	01/27/23	01/27/23	N.A.	
6,857,025.82		6,857,025.82	6,788,455.36		6,788,455.36	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
39,197,263.42		39,197,263.42	39,097,448.48		39,097,448.48	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/05/23	05/05/23	05/05/23	05/05/23	05/05/23	N.A.	
33,773,462.79		33,773,462.79	33,650,737.08		33,650,737.08	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
55,484,320.82		55,484,320.82	55,433,284.35		55,433,284.35	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	01/27/23	01/27/23	01/27/23	01/27/23	01/27/23	N.A.	
55,466,554.48		55,466,554.48	55,021,170.05		55,021,170.05	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	02/01/23	02/01/23	02/01/23	02/01/23	02/01/23	N.A.	
13,374,289.17		13,374,289.17	13,312,025.00		13,312,025.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/09/22	12/09/22	12/09/22	12/09/22	12/09/22	N.A.	
2,448,612.95		2,448,612.95	2,439,493.47		2,439,493.47	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/02/23	03/02/23	03/02/23	03/02/23	03/23/23	N.A.	
4,898,378.48		4,898,378.48	4,881,925.69		4,881,925.69	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/23/23	03/23/23	03/23/23	03/23/23	03/23/23	N.A.	
4,897,520.69		4,897,520.69	4,802,460.19		4,802,460.19	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	01/27/23	01/27/23	01/27/23	01/27/23	01/27/23	N.A.	
19,596,980.53		19,596,980.53	19,556,917.23		19,556,917.23	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	01/27/23	01/27/23	01/27/23	01/27/23	01/27/23	N.A.	
6,730,540.22		6,730,540.22	6,720,000.00		6,720,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/02/23	03/02/23	03/02/23	03/02/23	03/23/23	N.A.	
4,948,584.48		4,948,584.48	4,933,632.36		4,933,632.36	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/02/23	03/02/23	03/02/23	03/02/23	03/23/23	N.A.	
48,997,835.49		48,997,835.49	48,927,835.00		48,927,835.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	03/13/23	03/13/23	03/13/23	03/13/23	03/13/23	N.A.	

300219102089000	CID No. 231M0067 Construction of Drainage System Barangay 95, Tigawon 2, Calanipawan, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	03/17/2023	03/22/23	03/30/2023	04/11/23	04/11/23	04/11/23	4/21/23	04/18/2023	4/19/23	4/19/23	7/30/23	7/30/23	SoP
320101109307000	CID No. 231M0068 Construction of Flood Control Structure Phase 3, Camansihay, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	03/17/2023	03/22/23	03/30/2023	04/11/23	04/11/23	04/11/23	4/21/23	5/17/2023	5/23/23	5/23/23	2/15/23	2/15/23	SoP
300214100583000	CID No. 231M0070 Installation of Solar LED Street Lights Along Justice Romualdez Street (S00005LT) Chainage-0-872Avenida-Veteranos Street (S00003LT)Chainage-0-641, Avenida- Veteranos Street (S00004LT)Chainage-0- 228, Burgos Street(S00008LT)Chainage-0- 450 Burgos Street (S00031LT)Chainage-0- 845, Tacloban City		DPWH-TCDEO	Competitive Bidding	03/20/2023	03/23/23	03/31/2023	04/12/23	04/12/23	04/12/23	4/24/23	05/29/2023	6/8/23	6/8/23	8/31/23	8/31/23	SoP
300214100589000	CID No. 231M0071 Installation of Solar LED Lights Along San Jose Candahug Road (S00023LT)K0913+(-956)-K0914+000, Tacloban City		DPWH-TCDEO	Competitive Bidding	03/20/2023	03/23/23	03/31/2023	04/12/23	04/12/23	04/12/23	4/24/23	05/17/2023	5/25/23	5/25/23	7/30/23	7/30/23	SoP
300214100446000	CID No. 231M0072 Installation of Solar LED Lights Along Daang Maharlika (S00002LT)K0898+178-K0903+000, Tacloban City		DPWH-TCDEO	Competitive Bidding	03/20/2023	03/23/23	03/31/2023	04/12/23	04/12/23	04/12/23	4/24/23	05/30/2023	6/9/23	6/9/23	10/22/23	10/22/23	SoP
300214100584000	CID No. 231M0073 Installation of Solar LED Lights Along Naga-naga -Anibong Road (S00015LT)K0906+(-858)-K0906+1950, Tacloban City		DPWH-TCDEO	Competitive Bidding	03/20/2023	03/23/23	03/31/2023	04/12/23	04/12/23	04/12/23	4/24/23	05/30/2023	6/9/23	6/9/23	9/30/23	9/30/23	SoP
300214100447000	CID No. 231M0074 Installation of Solar LED Street Lights Along Daang Maharlika (S00002LT) K0903+000-K0907+173, Tacloban City		DPWH-TCDEO	Competitive Bidding	03/20/2023	03/23/23	03/31/2023	04/12/23	04/12/23	04/12/23	4/24/23	05/30/2023	6/9/23	6/9/23	10/14/23	10/14/23	SoP
300214100587000	CID No. 231M0075 Installation of Solar LED Street Lights Along San Jose -Manlurip -Mac Arthur Park Road (S00021LT)K0912+(-338)-K0914+934, Tacloban City		DPWH-TCDEO	Competitive Bidding	03/31/2023	04/05/23	04/13/2023	04/25/23	04/25/23	04/25/23	5/5/23	06/16/23	6/19/23	6/19/23	10/15/23	10/15/23	SoP
300214100589000	CID No. 231M0076 Installation of Solar LED Street Lights Along Daang Maharlika (S00022LT) K0908+(- 830)-K0910+472, Tacloban City		DPWH-TCDEO	Competitive Bidding	03/31/2023	04/05/23	04/13/2023	04/25/23	04/25/23	04/25/23	5/5/23	06/16/23	6/19/23	6/19/23	9/23/23	9/23/23	SoP
320101109303000	CID No. 231M0077 Construction of Flood Control Structure Barangay Palanog, Waterway, Tacloban City		DPWH-TCDEO	Competitive Bidding	03/31/2023	04/05/23	04/13/2023	04/25/23	04/25/23	04/25/23	5/5/23	06/16/23	6/19/23	6/19/23	3/27/23	3/27/23	SoP
300220101169000	CID No. 231M0078 Construction of Multi-Purpose Building, Abucay New Bus Terminal Annex Building Brgy. Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	03/31/2023	04/05/23	04/13/2023	04/25/23	04/25/23	04/25/23	5/5/23	06/16/23	6/19/23	6/19/23	1/14/23	1/14/23	SoP

9,799,559.01		9,799,559.01	9,749,144.21		9,749,144.21	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/23/23	03/23/23	03/23/23	03/23/23	03/23/23	N.A.	
96,497,447.02		96,497,447.02	96,096,604.90		96,096,604.90	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/23/23	03/23/23	03/23/23	03/23/23	03/23/23	N.A.	
25,617,266.04		25,617,266.04	25,500,000.00		25,500,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/27/23	03/27/23	03/27/23	03/27/23	03/27/23	N.A.	
15,362,684.18		15,362,684.18	15,282,360.52		15,282,360.52	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/27/23	03/27/23	03/27/23	03/27/23	03/27/23	N.A.	
80,575,314.59		80,575,314.59	80,539,184.58		80,539,184.58	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/27/23	03/27/23	03/27/23	03/27/23	03/27/23	N.A.	
45,078,581.80		45,078,581.80	45,045,958.99		45,045,958.99	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/27/23	03/27/23	03/27/23	03/27/23	03/27/23	N.A.	
65,907,854.52		65,907,854.52	65,875,159.52		65,875,159.52	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	03/27/23	03/27/23	03/27/23	03/27/23	03/27/23	N.A.	
51,251,123.74		51,251,123.74	51,218,311.61		51,218,311.61	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/05/23	05/05/23	05/05/23	05/05/23	05/05/23	N.A.	
48,017,758.77		48,017,758.77	47,981,689.03		47,981,689.03	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/05/23	05/05/23	05/05/23	05/05/23	05/05/23	N.A.	
110,971,687.60		110,971,687.60	110,859,451.44		110,859,451.44	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/05/23	05/05/23	05/05/23	05/05/23	05/05/23	N.A.	
130,273,726.29		130,273,726.29	128,988,632.17		128,988,632.17	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/05/23	05/05/23	05/05/23	05/05/23	05/05/23	N.A.	

320102105916000	CID No. 231M0079 Rehabilitation of Flood Control Structure Along Burayan River, Barangay 81, Marasbaras, Tacloban City		DPWH-TCDEO	Competitive Bidding	04/07/2023	04/12/23	04/20/2023	05/02/23	05/02/23	05/02/23	4/14/23	06/06/23	6/13/23	6/13/23	12/29/23	12/29/23	SoP
320101109288000	CID No. 231M0080 Construction of Flood Control Structure, Phase 2 Camansihay Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	04/07/2023	04/12/23	04/20/2023	05/02/23	05/02/23	05/02/23	4/14/23	06/16/23	6/19/23	6/19/23	3/29/23	3/29/23	SoP
300225101402000	CID No. 231M0081 Construction of Drainage Canal Barangay 91 Abucay, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	04/07/2023	04/12/23	04/20/2023	05/02/23	05/02/23	05/02/23	4/14/23	06/06/23	6/16/23	6/16/23	9/24/23	9/24/23	SoP
300215103426000	CID No. 231M0082 Construction of Drainage System Along Senator Enage St. and Jones St., Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	04/07/2023	04/12/23	04/20/2023	05/02/23	05/02/23	05/02/23	4/14/23	06/06/23	6/16/23	6/16/23	11/2/23	11/2/23	SoP
	CID No. 231M0083 Concrete of Brgy. 100 San Roque FMR Brgy. 100 San Roque, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	04/21/2023	04/25/23	05/03/2023	05/15/23	05/15/23	05/15/23	5/26/23	06/16/23	6/19/23	6/19/23	1/24/23	1/24/23	SoP
310112100449000	CID No. 231M0085 Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads/Avenida Veteranos St (S00004LT) Chainage 000-Chainage 119		DPWH-TCDEO	Competitive Bidding	04/21/2023	04/25/23	05/03/2023	05/15/23	05/15/23	05/15/23	5/26/23	06/16/23	6/19/23	6/19/23	10/3/23	10/3/23	SoP
30022610641000	CID No. 231M0087 Rehabilitation of Multi-Purpose Building - Barangay 101 New Kawayan, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	04/21/2023	04/25/23	05/03/2023	05/15/23	05/15/23	05/15/23	5/26/23	06/16/23	6/19/23	6/19/23	10/6/23	10/6/23	SoP
310112100448000	CID No. 231M0089 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System Tacloban City Police Office Sta.3, GMA Health Center, Kapuso Village Integrated School, Villa Sofia Elementary School, Tigbao-Diit Central School, Leyte National High School, San Fernando Central School, Dep-Ed School Division		DPWH-TCDEO	Competitive Bidding	04/21/2023	05/10/23	05/18/2023	05/30/23	05/30/23	05/30/23	6/9/23	06/27/23	7/7/23	7/7/23	9/4/23	9/4/23	SoP
CIDIM0120- NO SARO-	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads - Daang Maharlika (LT) - K0898+180 - K0898+426, K0898+960 - K0898+971, K0899+877 - K0899+882, K0901+158 - K0901+178, K0901+905 - K0901+934, K0902+323 - K0902+341		DPWH-TCDEO	Competitive Bidding				10/11/2023	10/11/2023				6/19/23	6/19/23	10/6/23	10/6/23	SoP
CID No. 231M0127	Construction of Revetment along Tigbao River, Tacloban City		DPWH-TCDEO	Competitive Bidding		10/26/2023		11/15/2023	11/15/2023	12/11/2023	12/15/2023				9/4/23	9/4/23	SoP
CID No. 241M0001	Construction of Flood Control Structure along Camansihay River, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/09/2023	10/26/2023		12/04/2023	12/04/2023								SoP
CID No. 241M0002	Construction of Flood Control Structure along Baruguan River, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/09/2023	11/14/2023		12/04/2023	12/04/2023								SoP

39,443,170.45		39,443,170.45	39,357,131.52		39,357,131.52	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/14/23	04/14/23	04/14/23	04/14/23	04/14/23	N.A.	
110,974,045.74		110,974,045.74	110,573,419.00		110,573,419.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/14/23	04/14/23	04/14/23	04/14/23	04/14/23	N.A.	
4,946,417.19		4,946,417.19	4,916,091.48		4,916,091.48	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/14/23	04/14/23	04/14/23	04/14/23	04/14/23	N.A.	
10,777,945.99		10,777,945.99	10,672,104.06		10,672,104.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/14/23	04/14/23	04/14/23	04/14/23	04/14/23	N.A.	
99,498,964.09		99,498,964.09	99,478,960.39		99,478,960.39	Commission On Audit, Violence Against Crime & Corruption, Philippine	04/26/23	04/26/23	04/26/23	04/26/23	04/26/23	N.A.	
5,878,247.01		5,878,247.01	5,777,380.65		5,777,380.65	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/26/23	04/26/23	04/26/23	04/26/23	04/26/23	N.A.	
4,948,683.66		4,948,683.66	4,927,111.26		4,927,111.26	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/26/23	04/26/23	04/26/23	04/26/23	04/26/23	N.A.	
2,314,923.40		2,314,923.40	2,306,792.80		2,306,792.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/15/23	05/15/23	05/15/23	05/17/23	05/17/23	N.A.	
4,948,683.66		4,948,683.66	4,927,111.26		4,927,111.26	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	04/26/23	04/26/23	04/26/23	04/26/23	04/26/23	N.A.	
2,314,923.40		2,314,923.40	2,306,792.80		2,306,792.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/15/23	05/15/23	05/15/23	05/17/23	05/17/23	N.A.	
144,748,500.00		144,748,500.00	144,690,963.85		144,690,963.85	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	10/27/23	10/27/23	10/27/23	10/27/23	10/27/23	N.A.	
144,746,786.53		144,746,786.53	144,690,963.85		144,690,963.85	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	11/15/23	11/15/23	11/15/23	11/15/23	10/27/23	N.A.	

CID No. 24IM0003	Construction of Flood Control Structure along Tigbao River, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/09/2023	11/16/2023		12/11/2023	12/11/2023								GoP
CID No. 24IM0004	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Leyte-Samar Rd (via Guintigui-an) - K0902+200 - K0902+580		DPWH-TCDEO	Competitive Bidding	11/09/2023	11/16/2023		12/11/2023	12/11/2023								GoP
CID No 24IM0005	Preventive Maintenance - Tertiary Roads - Tigbao-Sta Fe-Sn Miguel Rd - K0909 + 000 - K0913 + 1050		DPWH-TCDEO	Competitive Bidding	11/24/2023	11/29/2023		12/11/2023	12/11/2023								GoP
CID No 24IM0005	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Apatong-Paterno Rd - K0908 + (-194) - K0908 + 082, K0908 + (-339) - K0908 + (-194), K0908 + (-811) - K0908 + (-339), K0908 + (-596) - K0908 + (-811), K0908 + 094 - K0908 + 902		DPWH-TCDEO	Competitive Bidding	11/24/2023	11/29/2023		12/11/2023	12/11/2023								GoP
CID No 24IM0007	Retrofitting/Strengthening of Permanent Bridges - Kawayan Br. (B00022LT) along Leyte-Samar Rd (via Guintigui-an)		DPWH-TCDEO	Competitive Bidding	11/24/2023	11/29/2023		12/11/2023	12/11/2023								GoP
CID No 24IM0008	Retrofitting/Strengthening of Permanent Bridges - Suhi Br. (B00021LT) along Leyte-Samar Rd (via Guintigui-an)		DPWH-TCDEO	Competitive Bidding	11/24/2023	11/29/2023		12/11/2023	12/11/2023								GoP
CID No 24IM0009	Construction of Flood Control Structure along Diti River, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/24/2023	11/29/2023		12/11/2023	12/11/2023								GoP
CID No 24IM0010	Construction of Flood Control Structure along Diti River, Tacloban City		DPWH-TCDEO	Competitive Bidding	11/24/2023	11/29/2023		12/11/2023	12/11/2023								GoP
CID No 24IM0011	Preventive Maintenance - Tertiary Roads - Avenida Veteranos St - (S00003LT) Chainage 0 - Chainage 89		DPWH-TCDEO	Competitive Bidding	11/24/2023	11/29/2023		12/11/2023	12/11/2023								GoP
CID No 24IM0012	Preventive Maintenance - Tertiary Roads - Tigbao-Sta Fe-Sn Miguel Rd - K0913 + 1050 - K0914 + 033		DPWH-TCDEO	Competitive Bidding	12/01/2023	12/06/2023		12/27/2023	12/27/2023								GoP
CID No 24IM0013	Preventive Maintenance - Tertiary Roads - Avenida Veteranos St - (S00004LT) Chainage 0 - Chainage 171		DPWH-TCDEO	Competitive Bidding	12/01/2023	12/06/2023		12/27/2023	12/27/2023								GoP
CID No 24IM0014	Preventive Maintenance - Secondary Roads - Tacloban-Baybay South Rd - K0912 + 676 - K0912 + 954		DPWH-TCDEO	Competitive Bidding	12/01/2023	12/06/2023		12/27/2023	12/27/2023								GoP
CID No 24IM0015	Preventive Maintenance - Tertiary Roads - Sn Jose-Manlurip-MacArthur Park Rd - K0912+845 - K0913+708, K0914+116 - K0914+307		DPWH-TCDEO	Competitive Bidding	12/01/2023	12/06/2023		12/27/2023	12/27/2023								GoP
CID No 24IM0017	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Daang Maharlika (LT) - K0900+ 300 - K0900+760		DPWH-TCDEO	Competitive Bidding	12/01/2023	12/06/2023		12/27/2023	12/27/2023								GoP

144,746,786.53		144,746,786.53	144,690,963.85		144,690,963.85	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	11/15/23	11/15/23	11/15/23	11/15/23	10/27/23	N.A.	
18,716,427.25		18,716,427.25	144,690,963.85		144,690,963.85	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	11/15/23	11/15/23	11/15/23	11/15/23	10/27/23	N.A.	
74,543,348.98		74,543,348.98				Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/04/23	12/04/23	12/04/23	12/04/23	12/04/23	N.A.	
74,543,348.98		74,543,348.98				Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/04/23	12/04/23	12/04/23	12/04/23	12/04/23	N.A.	
6,368,794.50		6,368,794.50				Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/04/23	12/04/23	12/04/23	12/04/23	12/04/23	N.A.	
6,858,941.64		6,858,941.64				Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/04/23	12/04/23	12/04/23	12/04/23	12/04/23	N.A.	
144,746,497.43		144,746,497.43				Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/04/23	12/04/23	12/04/23	12/04/23	12/04/23	N.A.	
144,746,497.43		144,746,497.43				Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/04/23	12/04/23	12/04/23	12/04/23	12/04/23	N.A.	
1,504,405.88		1,504,405.88				Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/07/23	12/07/23	12/07/23	12/07/23	12/07/23	N.A.	
1,194,563.96		1,194,563.96				Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/07/23	12/07/23	12/07/23	12/07/23	12/07/23	N.A.	
2,836,540.64		2,836,540.64				Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/07/23	12/07/23	12/07/23	12/07/23	12/07/23	N.A.	
8,491,586.30		8,491,586.30				Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/07/23	12/07/23	12/07/23	12/07/23	12/07/23	N.A.	
19,275,254.51		19,275,254.51				Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/07/23	12/07/23	12/07/23	12/07/23	12/07/23	N.A.	
32,875,131.12		32,875,131.12				Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/07/23	12/07/23	12/07/23	12/07/23	12/07/23	N.A.	

CID No 24IM0018	Preventive Maintenance - Secondary Roads - Tacloban-Baybay South Rd - K0915 + (-439) - K0915 + (-161), K0915 + 647 - K0916 + 233		DPWH-TCDEO	Competitive Bidding	12/01/2023	12/06/2023		12/27/2023	12/27/2023								SoP
CID No 24IM0019	Road Widening - Tertiary Roads - Tigbao- Sta Fe-Sn Miguel Rd - K0903+089 - K0903+634, K0904+197 - K0904+926		DPWH-TCDEO	Competitive Bidding	12/01/2023	12/06/2023		12/27/2023	12/27/2023								SoP
CID No 24IM0020	Construction of Drainage System along Barangay Tigbao, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	12/01/2023	12/06/2023		12/27/2023	12/27/2023								SoP
CID No 24IM0021	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Jose-Manlup-MacArthur Park Rd - K0913+726 - K0914+074, K0914+149 - K0914+761		DPWH-TCDEO	Competitive Bidding	12/01/2023	12/06/2023		12/27/2023	12/27/2023								SoP
CID No. 23GIM0001- Readvertise	Procurement of Various Materials for Use in the Repair and Maintenance of National Roads and Bridges Contract Location: along Avenida Veteranos St. (S00003LT) Chainage 000 - Chainage 641, Burgos St (S00018LT) Chainage 000 - Chainage 450, Burgos St (S00018LT) K0913+(-653) - K0913+519, Burgos St (S00031LT) Chainage 000 - Chainage 888, Caibaran Rd (S00018LT) K0913+(-653) - K0913+519, Daang Maharlika (S00002LT) K0898+(-178) - K0898+462, Magsaysay Blvd (S00248LT) K0909+(-161) - K0910+475, Magsaysay Blvd (S00249LT) K0909+000 - K0909+014, Naga-Naga Anibong Rd (S00015LT) K0906+(-858) - K0906+1950, Picas-Sn Jose DZR Airport Rd (S00257LT) K0910+(-928) - K0912+522 and Tigbao- Sta Fe-Sn Miguel Rd (S00030LT) K0909+(-172) - K0914+764, Tacloban City, Leyte		DPWH-TCDEO	Competitive Bidding	04/28/2023			12/19/2023	12/19/2023				6/20/23	6/20/23	7/25/23	7/25/23	SoP
CID No. 23GIM0002	Supply/Procurement of Furniture and Fixtures, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	-	05/03/23	-	05/23/23	05/23/23	05/23/23	6/14/23	6/27/23					
CID No. 23GIM0003-	Supply/Procurement of IT Equipment with Accessories, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	-	05/11/23	-	05/31/23	05/31/23	05/31/23	6/14/23	6/27/23					
23GIM0003	Supply/Procurement of IT Equipment with Accessories, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	Competitive Bidding	-	05/11/2023	-	05/31/2023	05/31/2023	05/24/2023	06/14/2023	06/27/2023	06/27/2023	07/25/2023	07/25/2023	07/25/2023	SoP
RFQ- 23GIM0003-	Supply/Procurement of Office Supplies for the Use of DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	04/17/2023	04/20/23		04/26/23	04/26/23	04/26/23	4/26/23	05/11/23	05/11/23	05/11/23	5/30/23	5/30/23	SoP
RFQ- 23GIM0004-	Supply/Procurement of Office Equipment for the use of Construction Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	04/17/2023	04/20/23		04/26/23	04/26/23	04/26/23	4/26/23	05/09/23	05/09/23	05/09/23	5/23/23	5/23/23	SoP
RFQ 23GIM0005-	Supply/Procurement of Lubricants for Grasscutters and Preventive Maintenance of Heavy Equipment with Plate No. Z18-342, JMB520 & LX-79 and for Preventive maintenance of Service Vehicle and Equipment with Plate no. SKC-914, VY 3512, BIL 784, B1C448, B1C450, L1D41531, JMB520		DPWH-TCDEO	NP-53.9- Small Value Procurement	05/08/2023	05/11/23		05/16/23	05/16/23	05/16/23	5/16/23	05/30/23	05/30/23	05/30/23	6/8/23	6/8/23	SoP

24,780,650.19		24,780,650.19			Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber	12/07/23	12/07/23	12/07/23	12/07/23	12/07/23	N.A	
87,255,236.12		87,255,236.12			Commission On Audit, Violence Against Crime & Corruption, Philippine	12/07/23	12/07/23	12/07/23	12/07/23	12/07/23	N.A	
48,997,007.19		48,997,007.19			Commission On Audit, Violence Against Crime & Corruption, Philippine	12/07/23	12/07/23	12/07/23	12/07/23	12/07/23	N.A	
52,770,386.09		52,770,386.09			Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	12/07/23	12/07/23	12/07/23	12/07/23	12/07/23	N.A	
42,627,165.80		42,627,165.80	4,010,800.00		4,010,800.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	11/17/23	11/17/23	11/17/23	11/17/23	N.A	
1,347,723.05		1,347,723.05	1,347,723.05		1,347,723.05	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber						
4,646,380.00		4,647,300.00	4,646,380.00		4,646,380.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber						
4,647,300.00		4,647,300.00	4,646,380.00		4,646,380.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber						
984,800.00		984,800.00	984,800.00		984,800.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce	05/15/23	05/15/23	05/15/23	05/17/23	N.A	
239,800.00		239,800.00	239,500.00		239,500.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce						
184,835.67		184,835.67	184,835.66		184,835.66	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce						

RFQ- 23GIM0006-	Supply and Delivery of Plumbing Supplies for the use of Construction Section and Administrative Section at DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	05/08/2023	05/11/23		05/16/23	05/16/23	05/16/23	5/16/23	05/30/23	05/30/23	05/30/23	8/8/23	8/8/23	GoP
RFQ- 23GIM0007-	Supply and Delivery of Delivery of Supplies for the use of Administrative, Maintenance and Procurement Unit at DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	5/11/23	-	05/16/23	05/16/23	05/16/23	5/16/23	05/30/23	05/30/23	05/30/23			GoP
RFQ- 23GIM0008-	Supply/Procurement of Construction Supplies for the use of Planning and Design Section, Construction Section and Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	5/11/23	-	05/16/23	05/16/23	05/16/23	5/16/23	05/30/23	05/30/23	05/30/23			GoP
RFQ- 23GIM0009-	Supply and Delivery of Occupational Supplies for the use of Construction Section and Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	5/11/23	-	05/16/23	05/16/23	05/16/23	5/16/23	05/30/23	05/30/23	05/30/23			GoP
RFQ- 23GIM0010-	Advertising Services for TV and Radio Broadcasting and Plugging of DPWH-TCDEO of Infrastructure Projects for the use of Administrative Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	5/24/23	-	05/29/23	05/29/23	05/29/23	5/16/23	06/01/23	06/01/23	06/01/23			GoP
RFQ- 23GIM0011-	Supply/Procurement of Advertising Supplies for the use of, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	5/24/23	-	05/29/23	05/29/23	05/29/23	5/16/23	06/13/23	06/13/23	06/01/23			GoP
RFQ- 23GIM0012-	Supply/Procurement of Garments for 125th DPWH Anniversary, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	5/30/23	-	06/20/23	06/20/23	06/20/23	5/16/23	06/16/23	06/16/23	06/01/23			GoP
RFQ- 23GIM0013-	Food Catering Services in the Conduct of 125th DPWH Anniversary, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	6/19/23	-	06/22/23	06/22/23	06/22/23	73,850	06/16/23	06/16/23	06/01/23			GoP
RFQ- 23GIM0014	Supply and Delivery of Occupational Supplies for Quality Assurance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	08/07/2023	-	08/11/2023	08/11/2023	08/11/2023	08/11/2023	08/25/2023	08/25/2023	09/08/2023			GoP
RFQ- 23GIM0015	Supply and Delivery of Occupational Supplies for Quality Assurance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	08/07/2023	-	08/11/2023	08/11/2023	08/11/2023	08/11/2023	08/25/2023	08/25/2023	09/08/2023			GoP
RFQ- 23GIM0016	Supply and Delivery of Plumbing Supplies for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	08/07/2023	-	08/11/2023	08/11/2023	08/11/2023	08/11/2023	08/25/2023	08/25/2023	09/13/2023			GoP
RFQ- 23GIM0017	Supply/Procurement of Vehicle Parts and Accessories at DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	08/07/2023	-	08/11/2023	08/11/2023	08/11/2023	08/11/2023	08/25/2023	08/25/2023	08/25/2023	09/08/2023	09/08/2023	GoP

197,750.00		197,750.00	191,750.00		191,750.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
192,856.00		192,856.00	192,856.00		192,856.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
651,584.00		651,584.00	651,584.00		651,584.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
646,234.00		646,234.00	646,234.00		646,234.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
741,900.00		741,900.00	741,900.00		741,900.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
139,584.00		139,584.00	139,980.00		139,980.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
182,700.00		182,700.00	182,700.00		182,700.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
73,950.00		73,950.00	73,950.00		73,950.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
82,500.00		82,500.00	73,950.00		73,950.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
51,394.75		51,394.75	50,853.00		50,853.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
150,338.83		150,338.83	149,931.92		149,931.92	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
296,395.68		296,395.68	295,743.68		295,743.68	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							

RFQ-23GIM0018	Supply/Procurement of Furniture and Fixtures, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	08/07/2023	-	08/11/2023	08/11/2023	08/11/2023	08/11/2023	08/25/2023	08/25/2023	09/13/2023	09/13/2023	09/13/2023	GoP
RFQ-23GIM0019	Supply/Procurement of Fuel and Lubricants for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	08/15/2023		08/15/2023	08/15/2023	08/15/2023	08/11/2023	08/25/2023	08/25/2023	09/13/2023	09/13/2023	09/13/2023	GoP
RFQ-23GIM0022	Supply/Procurement of Office Appliances, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	09/22/2023		08/15/2023	08/15/2023	08/15/2023	09/25/2023	09/25/2023	09/25/2023	09/25/2023	09/13/2023	09/13/2023	GoP
RFQ-23GIM0023	Supply/Procurement of Furniture and Fixtures, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	09/25/2023	09/25/2023	09/25/2023	08/15/2023	08/15/2023	09/25/2023	09/25/2023	09/25/2023	09/25/2023	09/13/2023	09/13/2023	GoP
RFQ-23GIM0025	Supply/Procurement of Office Appliances, Supply/Procurement of Office Machines for Planning & Design Section and ICTS, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	09/22/2023		08/15/2023	08/15/2023	08/15/2023	09/25/2023	09/25/2023	09/25/2023	09/25/2023	09/13/2023	09/13/2023	GoP
RFQ-23GIM0026	Calibration Services for Total Station LEICA/T509 Serial No. 1410948, Base SN: 1118-23962, Rover SN: 1118-23953, Controller SN: 224852 for Planning and Design Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	11/16/2023		08/15/2023	08/15/2023	11/22/2023	11/22/2023	12/11/2023	12/11/2023	12/11/2023	09/13/2023	09/13/2023	GoP
RFQ-23GIM0027	Calibration Services for Total Station Supply/Procurement of Photographic Device for PIO, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	11/16/2023		08/15/2023	08/15/2023	11/22/2023	12/05/2023	12/11/2023	12/11/2023	12/11/2023	12/25/2023	12/25/2023	GoP
RFQ-23GIM0025	Supply/Procurement of Office Appliances, Supply/Procurement of Office Machines for Planning & Design Section and ICTS, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	09/22/2023		08/15/2023	08/15/2023	08/15/2023	09/25/2023	09/25/2023	09/25/2023	09/25/2023	09/13/2023	09/13/2023	GoP
RFQ-23GIM0030	Supply and Delivery of Office Appliances for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City		DPWH-TCDEO	NP-53.9- Small Value Procurement	-	11/24/2023		11/28/2023	11/28/2023	11/29/2023	12/08/2023	12/15/2023	12/15/2023	12/15/2023	01/08/2024	01/08/2024	GoP


ON-GOING PROCUREMENT ACTIVITIES

Total Savings (Total Alloted Budget - Total Contract Price)

JENNIFER C. GUIJARNO
BAC Secretariat

REYNALDO B. DE GUZMAN
BAC Chairperson

97,505.00		97,505.00	97,110.00		97,110.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
996,842.00		996,842.00	943,670.00		943,670.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
533,620.50		533,620.50	533,178.00		533,178.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
808,288.00		808,288.00	706,408.00		706,408.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
344,470.00		344,470.00	280,000.00		280,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
66,500.00		66,500.00	65,000.00		65,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
310,000.00		310,000.00	299,000.00		299,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
344,470.00		344,470.00	185,704.40		184,704.40	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							
74,760.00		74,760.00	74,260.00		74,260.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chinese of Chamber Commerce							


REBECCA G. YUSE
 Head of the Procuring Entity