

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
32010110133000	23HF0002 Construction of Shoreline Protection at Barangay Talavera along Toledo-Tabuelan-Sn Remigio Rd, Toledo City, Cebu	Construction Section	Yes	Competitive Bidding	28-11-2022	30-11-2022	07-12-2022	19-12-2022	19-12-2022	20-12-2022	21-12-2023	23-12-2022	28-09-2023	10-10-2023	16-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,938,244.75		48,938,244.75	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	30-11-2022	30-11-2022	30-11-2022	30-11-2022	#####	N/A	Awarded with Issued Notice of Award
300204101249000	23HF0032 Construction/ Improvement of Brgy. Road from Sitio Manga, Sunag to Brgy. Matungog for the Abaca Industry, Balamban, Cebu	Construction Section	No	Competitive Bidding	06-06-2023	08-06-2023	14-06-2023	26-06-2023	26-06-2023	26-06-2023	27-06-2023	29-06-2023	29-06-2023	30-06-2023	03-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	95,400,000.00		95,400,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	08-06-2023	08-06-2023	08-06-2023	08-06-2023	#####	N/A	Awarded with issued Notice of Award
300271103935000	23HF0047 Construction of Bridge, Barangay Marmol, Tuburan, Cebu	Construction Section	No	Competitive Bidding	N/A	01-07-2023	07-07-2023	19-07-2023	19-07-2023	20-07-2023	21-07-2023	25-07-2023	25-07-2023	26-07-2023	28-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,898,550.48		4,898,550.48	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-07-2023	01-07-2023	01-07-2023	01-07-2023	#####	N/A	Awarded with issued Notice of Award
310107100477000	23HF0056 Rehabilitation/ Reconstruction of Toledo-Pinamungahan-Aloguinsan-Mantalongon Rd - K0075 - 000 - K0075 + 535 with Slips, Slope Collapse, and Landslide	Construction Section	No	Competitive Bidding	30-06-2023	01-07-2023	07-07-2023	19-07-2023	19-07-2023	20-07-2023	21-07-2023	25-07-2023	25-07-2023	26-07-2023	28-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	66,651,585.00		66,651,585.00	66,551,585.00		66,551,585.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-07-2023	01-07-2023	01-07-2023	01-07-2023	#####	N/A	Awarded with issued Notice of Award
310108101593000	23HF0069 Rehabilitation/ Reconstruction of Toledo-Tabuelan-Sn Remigio Rd - K0090 + 400 - K0090 + 455 with Slips, Slope Collapse, and Landslide	Construction Section	No	Competitive Bidding	06-06-2023	08-06-2023	14-06-2023	26-06-2023	26-06-2023	26-06-2023	27-06-2023	29-06-2023	29-06-2023	30-06-2023	03-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	15,680,000.00		15,680,000.00	15,607,843.04		15,607,843.04	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	08-06-2023	08-06-2023	08-06-2023	08-06-2023	#####	N/A	Awarded with issued Notice of Award
310108101590000	23HF0070 Rehabilitation/ Reconstruction of Santander-Barili-Toledo Rd - K0065 + 930 - K0065 + 969 with Slips, Slope Collapse, and Landslide	Construction Section	NO	Competitive Bidding	06-06-2023	01-07-2023	07-07-2023	19-07-2023	19-07-2023	20-07-2023	21-07-2023	25-07-2023	30-08-2023	31-08-2023	04-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,300,000.00		29,300,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-07-2023	01-07-2023	01-07-2023	01-07-2023	#####	N/A	Awarded with issued Notice of Award
300205100929000	23HF0072 Construction of Solar Water System, Barili, Cebu	Construction Section	No	Competitive Bidding	17-08-2023	18-08-2023	24-08-2023	05-09-2023	05-09-2023	06-09-2023	07-09-2023	11-09-2023	11-09-2023	12-09-2023	14-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,500,000.00		19,500,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	18-08-2023	18-08-2023	18-08-2023	18-08-2023	#####	N/A	Awarded with issued Notice of Award
300205100930000	23HF0073 Construction of Solar Water System, Barangay Lusong, Tuburan, Cebu	Construction Section	No	Competitive Bidding	02-08-2023	03-08-2023	09-08-2023	22-08-2023	22-08-2023	23-08-2023	24-08-2023	29-08-2023	25-08-2023	30-08-2023	30-08-2023	N/A	N/A	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,728,976.00		9,728,976.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	03-08-2023	03-08-2023	03-08-2023	03-08-2023	#####	N/A	Awarded with issued Notice of Award
#####	23HF0076 Construction of Spillway at Purok 2, Harag, Barangay Talavera, Toledo City, Cebu	Construction Section	NO	Competitive Bidding	N/A	08-06-2023	14-06-2023	26-06-2023	26-06-2023	26-06-2023	24-08-2023	29-06-2023	29-06-2023	30-06-2023	03-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	4,938,269.00		4,938,269.00	4,938,269.00		4,938,269.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	08-06-2023	08-06-2023	08-06-2023	08-06-2023	#####	N/A	Awarded with issued Notice of Award
#####	23HF0084 Construction of 25TY6CL (Phase 2), Cornelio C. Melgar Elementary School, Balamban, Cebu	Construction Section	No	Competitive Bidding	30-06-2023	01-07-2023	07-07-2023	19-07-2023	19-07-2023	20-07-2023	25-07-2023	25-07-2023	25-07-2023	26-07-2023	28-07-2023	N/A	N/A	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	9,900,000.00		9,900,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-07-2023	01-07-2023	01-07-2023	01-07-2023	#####	N/A	Awarded with issued Notice of Award
#####	23HF0085 Construction of 25TY6CL, Balao NHS, Barili, Cebu	Construction Section	No	Competitive Bidding	02-08-2023	03-08-2023	09-08-2023	29-08-2023	29-08-2023	30-08-2023	31-08-2023	04-09-2023	14-09-2023	15-09-2023	19-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	20,000,000.00		20,000,000.00	19,997,841.38		19,997,841.38	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	03-08-2023	03-08-2023	03-08-2023	03-08-2023	#####	N/A	Awarded with issued Notice of Award
#####	23HF0086 - Construction of 15TY2CL, Patupat NHS, Barili, Cebu	Construction Section	No	Competitive Bidding	N/A	03-08-2023	09-08-2023	22-08-2023	22-08-2023	23-08-2023	24-08-2023	29-08-2023	25-08-2023	29-08-2023	30-08-2023	N/A	N/A	Government of the Philippines (current year's budget)	4,747,034.94		4,747,034.94	4,722,534.50		4,722,534.50	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	03-08-2023	03-08-2023	03-08-2023	03-08-2023	#####	N/A	Awarded with issued Notice of Award
#####	23HF0087 Construction of 15TY2CL, Lusong National High School, Tuburan, Cebu	Construction Section	NO	Competitive Bidding	N/A	03-08-2023	09-08-2023	22-08-2023	22-08-2023	23-08-2023	24-08-2023	29-08-2023	25-08-2023	29-08-2023	30-08-2023	N/A	N/A	Government of the Philippines (current year's budget)	4,747,034.94		4,747,034.94	4,725,934.50		4,725,934.50	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	03-08-2023	03-08-2023	03-08-2023	03-08-2023	#####	N/A	Awarded with issued Notice of Award
#####	23HF0088 Repair/Maintenance of Langoyon River Revestment 1, Sitio Langoyon, Tuburan Cebu	Maintenance Section	No	Competitive Bidding	N/A	03-08-2023	09-08-2023	22-08-2023	22-08-2023	23-08-2023	24-08-2023	29-08-2023	25-08-2023	29-08-2023	30-08-2023	N/A	N/A	Government of the Philippines (current year's budget)	2,500,000.00		2,500,000.00	2,469,524.35		2,469,524.35	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	03-08-2023	03-08-2023	03-08-2023	03-08-2023	#####	N/A	Awarded with issued Notice of Award
#####	23HF0089 Repair/Maintenance of DPWH Building Cebu III District Engineering Office DE's Quarters/Employee's quarter & Canteen Sitio Kibinon, Poblacion, Toledo City, Cebu	Maintenance Section	No	Competitive Bidding	N/A	24-08-2023	30-08-2023	11-09-2023	11-09-2023	11-09-2023	12-09-2023	14-09-2023	14-09-2023	15-09-2023	19-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	1,000,000.00		1,000,000.00	996,894.48		996,894.48	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	24-08-2023	24-08-2023	24-08-2023	24-08-2023	#####	N/A	Awarded with issued Notice of Award
#####	23HF0090 Repair of 30 Classrooms, Camiguao ES, Pinamungahan, Cebu	Construction Section	No	Competitive Bidding	N/A	06-10-2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	09-11-2023	09-11-2023	06-11-2023	08-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	4,911,888.72		4,911,888.72	4,890,757.81		4,890,757.81	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	06-10-2023	06-10-2023	06-10-2023	06-10-2023	#####	N/A	Awarded with issued Notice of Award
#####	23HF0091 Repair of 34 Classrooms, Lut-ed ES, Pinamungahan, Cebu	Construction Section	No	Competitive Bidding	20-09-2023	2																										

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/ Acceptance (If applicable)		
	PR/RFQ No. 2023-06-0022 Procurement of 50 pads Personalized Official Receipts available at the National Printing Office (NPO) for use in the issuance of official receipt of Cashiering Unit	Administrative Section	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-08-2023	03-08-2023	N/A	N/A	Government of the Philippines (current year's budget)	22,250.00		22,250.00			22,250.00	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award		
	PR/RFQ No. 2023-07-0023 Supply of Diesel Fuel and Unleaded Gasoline for use in the operation of light vehicles, heavy equipment, and miscellaneous equipment assigned in the DPWH Cebu 3rd DEO	Maintenance Section / Quality Assurance Section / Construction Section / Office of the District Engineer /	No	NP-53.9 - Small Value Procurement	N/A	18-07-2023	N/A	21-07-2023	21-07-2023	07/24/23	07/25/23	28-07-2023	28-07-2023	07-08-2023	08-08-2023	N/A	N/A	Government of the Philippines (current year's budget)	831,500.00		831,500.00	722,000.00		722,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award		
	PR/RFQ No. 2023-07-0024 Supply and Delivery of Spare Parts and Lubricants for the Preventive Maintenance of Service Vehicles, Heavy and Miscellaneous Equipment assigned in the DPWH Cebu 3rd DEO	Maintenance Section / Quality Assurance Section / Construction Section / Office of the District Engineer / Planning & Design Section	NO	NP-53.9 - Small Value Procurement	N/A	09/02/23	N/A	09/05/23	09/05/23	06-09-2023	07-09-2023	15-09-2023	15-09-2023	05-10-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	999,574.50		999,574.50	997,884.00		997,884.00	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award		
	PR/RFQ No. 2023-07-0025 Supply and Delivery of Construction Materials and Supplies for use in Roadside/Routine Maintenance Activities for the 3rd Quarter of CY 2023	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	07/18/23	N/A	07/21/23	07/21/23	24-07-2023	25-07-2023	28-07-2023	28-07-2023	10-08-2023	11-08-2023	N/A	N/A	Government of the Philippines (current year's budget)	999,980.00	999,980.00	0.00	999,814.00	999,814.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0026 Supply and Delivery of Emulsified Asphalt Cationic - SS1 and Asphalt Sealant for use in the operation of Roadside/Routine Maintenance Activities for the 3rd Quarter of CY 2023	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	07/18/23	N/A	07/21/23	07/21/23	24-07-2023	25-07-2023	03-08-2023	03-08-2023	17-10-2023	18-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	999,989.00	999,989.00	0.00	998,000.00	998,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0027 Supply and Delivery of Fire Extinguishers for use in the Records Repository Building	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	08/07/23	08/07/23	08-08-2023	09-08-2023	15-08-2023	15-08-2023	31-08-2023	01-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	13,750.00		13,750.00	13,500.00		13,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0028 Supply and Delivery of Garden Supplies and Materials for use in gardening and other agricultural purposes of this office	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	08/07/23	08/07/23	08-08-2023	09-08-2023	15-08-2023	15-08-2023	31-08-2023	01-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	31,550.00		31,550.00	30,270.00		30,270.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0030 Supply and Delivery of Printing Supplies for the 3rd Quarter of CY 2023	Construction Section / Administrative Section / Quality Assurance Section /	No	N/A	11-08-2023	N/A	N/A	25-08-2023	25-08-2023	29-08-2023	30-08-2023	31-08-2023	31-08-2023	04-09-2023	11-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	223,860.00		223,860.00	162,680.00		162,680.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0031 Supply and Delivery of Printing Supplies with Free Use Printer for the 3rd Quarter of CY 2023	Administrative Section	NO	N/A	02-09-2023	N/A	N/A	11-09-2023	11-09-2023	12-09-2023	13-09-2023	15-09-2023	15-09-2023	05-10-2023	06-10-2023	N/A	N/A	Government of the Philippines (current year's budget)	95,600.00		95,600.00	93,810.00		93,810.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0032 Supply and Delivery of RISO and DEVELOP Toner and Cartridges for the 3rd Quarter of CY 2023	Office of the District Engineer / Administrative Section / Finance	NO	N/A	N/A	N/A	N/A	10-08-2023	N/A	N/A	N/A	22-08-2023	22-08-2023	08-09-2023	11-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	89,608.00		89,608.00	89,608.00		89,608.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0033 Supply and Delivery of Janitorial Supplies for the 3rd Quarter of CY 2023	Administrative Section / Quality Assurance Section / Construction Section / Finance Section / Office of the District Engineer	NO	N/A	04-10-2023	N/A	N/A	09-10-2023	09-10-2023	10-10-2023	11-10-2023	16-10-2023	16-10-2023	31-10-2023	03-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	480,698.00		480,698.00	479,575.00		479,575.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0035 Supply and Delivery of TX8349 Toner and Taskalfa 2552C1 Parts for the 3rd Quarter of CY 2023	Construction Section / Administrative Section / Quality Assurance Section	NO	N/A	N/A	N/A	N/A	10-08-2023	N/A	N/A	N/A	22-08-2023	22-08-2023	08-09-2023	11-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	291,649.40		291,649.40	291,649.40		291,649.40	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0036 Supply and Delivery of Office Equipment for the 3rd Quarter of CY 2023	Construction Section / Administrative Section / Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-08-2023	N/A	07-08-2023	07-08-2023	08-08-2023	09-08-2023	15-08-2023	15-08-2023	06-09-2023	07-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	147,800.00		147,800.00	147,000.00		147,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0037 Supply and Delivery of Construction Materials and Supplies for the 3rd Quarter of CY 2023	Administrative Section / Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	25-08-2024	N/A	29-08-2023	29-08-2023	30-08-2023	31-08-2023	01-09-2023	01-09-2023	21-09-2023	22-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	333,120.00		333,120.00	332,240.00		332,240.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0038 Supply and Delivery of Furniture and Fixtures for the 3rd Quarter of CY 2023	Administrative Section / Finance Section	NO	NP-53.9 - Small Value Procurement	N/A	25-08-2024	N/A	29-08-2023	29-08-2023	30-08-2023	31-08-2023	01-09-2023	01-09-2023	21-09-2023	22-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	92,900.00		92,900.00	92,700.00		92,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0039 Supply and Delivery of Office Supplies (Customized Materials Logbook) for use in the Quality Assurance Section for the 3rd Quarter of CY 2023	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	07-08-2023	07-08-2023	08-08-2023	09-08-2023	15-08-2023	15-08-2023	31-08-2023	01-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	48,725.00		48,725.00	48,650.00		48,650.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0040 Supply and Delivery of Parts for use in the repair of RISO Camcorder FW1230, Shredder and Electronic Stapler of the Procurement Unit	Office of the District Engineer	NO	Direct Contracting	N/A	N/A	N/A	N/A	10-08-2023	N/A	N/A	22-08-2023	22-08-2023	13-09-2023	14-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	10,930.00		10,930.00	10,930.00		10,930.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-07-0041 Supply and Delivery of Common Office Supplies for the 3rd Quarter of CY 2023	Office of the District Engineer / Construction Section / Administrative	NO	Shopping	N/A	04-10-2023	N/A	09-10-2023	09-10-2023	10-10-2023	11-10-2023	18-10-2023	18-10-2023	17-11-2023	20-11-2023	N/A	N/A	Government of the Philippines (current year's budget)	182,649.95	2,918.58	179,731.37	134,267.00	2,739.00	131,528.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
	PR/RFQ No. 2023-07-0042 Supply and Delivery of Air Conditioning Unit for use in the Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	04-08-2023	N/A	07-08-2023	07-08-2023	08-08-2023	09-08-2023	15-08-2023	15-08-2023	31-08-2023	01-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	170,000.00		170,000.00	170,000.00		170,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
	PR/RFQ No. 2023-08-0043-REBID Supply and Delivery of Spare Parts and Lubricants for installation in the Preventive Maintenance of Service Vehicle Ford Ranger, Pick-Up (UYQ-885) H1-7843 & Toyota Hi-Lux, Pick-Up (SKC-993) H1-5094 assigned in DPWH Cebu 3rd DEO	Construction Section	NO	NP-53.9 - Small Value Procurement	N/A	25-08-2023	N/A	29-08-2023	29-08-2023	30-08-2023	31-08-2023	01-09-2023	01-09-2023	21-09-2024	22-09-2023	N/A	N/A	Government of the Philippines (current year's budget)	75,880.00		75,880.00	75,879.50		75,879.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	A	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
	PR/RIO No. 2023-11-0054 Supply and Delivery of Air Conditioning Units for installation at the DPWH Repository Building Activity Area (4 units Cassette Type) and 1 unit Wall Mounted Type at Cash Unit	Administrative Section	NO	NP-53.9 - Small Value Procurement	N/A	25-11-2023	N/A	28-11-2023	28-11-2023	29-11-2023	29-11-2023	11/30/23	30-11-2023	07-12-2023	11-12-2023	N/A	N/A	Government of the Philippines (current year's budget)	979,980.00	0.00	979,980.00	905,115.00	0.00	905,115.00	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																
300200100009000	23HF0113 Reconstruction of Flood Control along Santander-Barili-Toledo Road, K0065+400-K0065+700	Maintenance Section	No	Competitive Bidding	07-12-2023	08-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	29-12-2023	29-12-2023	-	N/A	N/A	Government of the Philippines (current year's budget)	92,108,285		92,108,285.00	91,196,000.00		91,198,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	08-12-2023	08-12-2023	08-12-2023	08-12-2023	#####	N/A	
300200100009000	23HF0114 Repair/Rehabilitation of Road Slope Protection along Carcan-Barili Road, K0052+650 - K0052+940	Maintenance Section	NO	Competitive Bidding	07-12-2023	08-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	29-12-2023	29-12-2023	-	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000		96,500,000.00	96,200,000.00		96,200,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	08-12-2023	08-12-2023	08-12-2023	08-12-2023	#####	N/A	
300200100009000	23HF0115 Repair/Rehabilitation of Roadside Protection along Cebu-Balamban Transcentral Road, K0036+100 - K0036+250 RS, K0037+400 - K0037+500 RS and K0041-700 - K0041+750	Maintenance Section	NO	Competitive Bidding	07-12-2023	08-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	29-12-2023	29-12-2023	-	N/A	N/A	Government of the Philippines (current year's budget)	94,761,070		94,761,070.00	94,561,070.00		94,561,070.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	08-12-2023	08-12-2023	08-12-2023	08-12-2023	#####	N/A	
300200100009000	23HF0116 Repair/Rehabilitation of Roadside Protection along Toledo-Tabuelan-San Remigio Road, K0102+180 - K0102+450	Maintenance Section	NO	Competitive Bidding	07-12-2023	08-12-2023	14-12-2023	27-12-2023	27-12-2023	28-12-2023	29-12-2023	29-12-2023	29-12-2023	29-12-2023	-	N/A	N/A	Government of the Philippines (current year's budget)	95,699,650		95,699,650.00	94,748,000.00		94,748,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	08-12-2023	08-12-2023	08-12-2023	08-12-2023	#####	N/A	
	24HF0001 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Cebu Toledo Wharf Rd (Jct Naga-Uling) - K0034 + 731 - K0034 + 780	Construction Section	Yes	Competitive Bidding	05-10-2023	06-10-2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	06-11-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,825,593.34	5,825,593.34		COA, CCA, Kakasaka Training Center, City/Municipal Mayor	06-10-2023	06-10-2023	06-10-2023	06-10-2023	#####	N/A	
	24HF0002 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Naga-Uling Rd - K0040 + 230 - K0040 + 280	Construction Section	Yes	Competitive Bidding	05-10-2023	06-10-2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	06-11-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	5,880,000.00		5,880,000.00	5,814,698.39	5,814,698.39		COA, CCA, Kakasaka Training Center, City/Municipal Mayor	06-10-2023	06-10-2023	06-10-2023	06-10-2023	#####	N/A	
	24HF0003 Construction of Flood Mitigation Structure at Comabdo River, Barangay Singing, Balamban, Cebu	Construction Section	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	19-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,315,000.00		96,315,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	24-11-2023	24-11-2023	24-11-2023	24-11-2023	#####	N/A	
	24HF0004 Construction of Flood Mitigation Structure at Comabdo River, Sitio Comabdo, Barangay Cantuod, Balamban, Cebu	Construction Section	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	19-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,201,348.90		96,201,348.90	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	24-11-2023	24-11-2023	24-11-2023	24-11-2023	#####	N/A	
	PR/RFO No. 2023-11-0058 Supply and Delivery of Printing Supplies with Free Use Printer for the 4th Quarter of CY 2023																		0.00			0.00										
	24HF0005 Construction of Flood Mitigation Structure at Sapangdaku River (Tributary Area), Barangay Juan Cimenco Sr., Toledo City, Cebu	Construction Section	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	19-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,857,807.52		48,857,807.52	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	24-11-2023	24-11-2023	24-11-2023	24-11-2023	#####	N/A	
	24HF0006 Construction of Flood Mitigation Structure at Guinabasan River, Barangay Sta. Lucia - Barangay Bago, Asturias, Cebu	Construction Section	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	19-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,341,651.25		96,341,651.25	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	24-11-2023	24-11-2023	24-11-2023	24-11-2023	#####	N/A	
	24HF0007 Construction of Flood Mitigation Structure at Sapangdaku River, Barangay Daanglungod - Barangay Dumlog, Toledo City, Cebu	Construction Section	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	19-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,784,170.26		48,784,170.26	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	24-11-2023	24-11-2023	24-11-2023	24-11-2023	#####	N/A	
	24HF0008 Rehabilitation of Flood Mitigation Structure at Comabdo River, Barangay Cantuod, Balamban, Cebu	Construction Section	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	19-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,501,488.50		19,501,488.50	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	24-11-2023	24-11-2023	24-11-2023	24-11-2023	#####	N/A	
	24HF0009 Rehabilitation of Flood Mitigation Structure at Guinabasan River, Barangay Sta. Lucia, Asturias, Cebu	Construction Section	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	19-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,300,000.00		19,300,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	24-11-2023	24-11-2023	24-11-2023	24-11-2023	#####	N/A	
	24HF0010 Construction/Improvement of Poblacion, Tampuanan, Esperanza in support to Hermit Cove and Eco Tourism Site in Aloguinsan, Cebu	Construction Section	Yes	Competitive Bidding	26-11-2023	29-11-2023	05-12-2023	18-12-2023	18-12-2023	19-12-2023	20-12-2023	22-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	39,075,095.61	#####	#####	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	29-11-2023	29-11-2023	29-11-2023	29-11-2023	#####	N/A	
	24HF0011 Construction/Improvement of Alegria-Bangkit Road leading to Kabangahan Coffee Plantation, Brgy. Alegria-Bangkit, Tuburan, Cebu	Construction Section	Yes	Competitive Bidding	26-11-2023	29-11-2023	05-12-2023	18-12-2023	18-12-2023	19-12-2023	20-12-2023	22-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,296,982.00	#####	#####	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	29-11-2023	29-11-2023	29-11-2023	29-11-2023	#####	N/A	
	24HF0012 Construction/Improvement of Brgy. Road from Sitio Manga, Sunag to Brgy. Matung for the Abaca Industry, Balamban, Cebu	Construction Section	Yes	Competitive Bidding	29-11-2023	01-12-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	21-12-2023	27-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,006,729.00	#####	#####	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-12-2023	01-12-2023	01-12-2023	01-12-2023	#####	N/A	
	24HF0013 Construction of Weir Dam at Sapangdaku River (Phase II), Barangay Daanglungod - Barangay Dumlog, Toledo City, Cebu	Construction Section	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	19-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	77,100,000.00	#####	#####	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	24-11-2023	24-11-2023	24-11-2023	24-11-2023	#####	N/A	
	24HF0014 Construction of Road in Barangay Abucayan, Balamban, Cebu	Construction Section	Yes	Competitive Bidding	N/A	06-10-2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	30-10-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,898,096.57		4,898,096.57	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	06-10-2023	06-10-2023	06-10-2023	06-10-2023	#####	N/A	
	24HF0016 Construction of Road in Barangay Balao, Barili, Cebu	Construction Section	Yes	Competitive Bidding	N/A	06-10-2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	30-10-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,920,000.00		4,920,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	06-10-2023	06-10-2023	06-10-2023	06-10-2023	#####	N/A	
	24HF0017 Construction of Road in Barangay Bojo, Aloguinsan, Cebu	Construction Section	Yes	Competitive Bidding	N/A	22-11-2023	28-11-2023	11-12-2023	11-12-2023	12-12-2023	14-12-2023	15-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,497.84		4,900,497.84	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	22-11-2023	22-11-2023	22-11-2023	22-11-2023	#####	N/A	
	24HF0018 Construction of Road in Barangay Buayon, Balamban, Cebu	Construction Section	Yes	Competitive Bidding	N/A	06-10-2023	12-10-2023	24-10-2023	24-10-2023	25-10-2023	26-10-2023	30-10-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,920,000.00		4,920,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	06-10-2023	06-10-2023	06-10-2023	06-10-2023	#####	N/A	
	24HF0019 Construction of Road in Barangay Bulungan, Toledo City, Cebu	Construction Section	Yes	Competitive Bidding	N/A	22-11-2023	28-11-2023	11-12-2023	11-12-2023	12-12-2023	14-12-2023	15-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,940,000.00		4,940,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	22-11-2023	22-11-2023	22-11-2023	22-11-2023	#####	N/A	
	24HF0021 Construction of Road in Barangay Kawasan, Aloguinsan, Cebu	Construction Section	Yes	Competitive Bidding	N/A	22-11-2023	28-11-2023	11-12-2023	11-12-2023	12-12-2023	14-12-2023	15-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,498.81		4,900,498.81	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	22-11-2023	22-11-2023	22-11-2023	22-11-2023	#####		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Prec Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If applicable)	
	24HFO032 Construction of Road, Barangay Sto. Nilo, Tuburan, Cebu	Construction Section		Competitive Bidding	21-11-2023	22-11-2023	28-11-2023	11-12-2023	11-12-2023	12-12-2023	14-12-2023	15-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,845,195.98		9,845,195.98	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	22-11-2023	22-11-2023	22-11-2023	22-11-2023	#####	N/A		
	24HFO033 Construction of Multi-Purpose Building, Brgy. Dumlog, Toledo City, Cebu	Construction Section	Yes	Competitive Bidding	28-11-2023	29-11-2023	05-12-2023	18-12-2023	18-12-2023	19-12-2023	20-12-2023	22-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,693,528.67		#####	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	29-11-2023	29-11-2023	29-11-2023	29-11-2023	#####	N/A		
	24HFO034 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Toledo-Pinamungahan-Alaguinsan-Mantalongon Rd - K0066 + 939 - K0068 + 000	Construction Section	Yes	Competitive Bidding	29-11-2023	01-12-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	21-12-2023	27-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	22,224,440.00		22,224,440.00	22,150,156.75		#####	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-12-2023	01-12-2023	01-12-2023	01-12-2023	#####	N/A		
	24HFO035 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Toledo-Tabuelan-Sn Remigio Rd - K0063 + 234 - K0063 + 517, K0078 + 350 - K0078 + 703	Construction Section	Yes	Competitive Bidding	29-11-2023	01-12-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	21-12-2023	27-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	30,309,440.00		30,309,440.00	30,249,821.93		#####	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-12-2023	01-12-2023	01-12-2023	01-12-2023	#####	N/A		
	24HFO036 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Barili-Mantayupan Rd - K0064 + 420 - K0064 + 459	Construction Section	Yes	Competitive Bidding	N/A	22-11-2023	28-11-2023	11-12-2023	11-12-2023	12-12-2023	14-12-2023	15-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	1,679,720.00		1,679,720.00	1,679,000.00		1,679,000.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	22-11-2023	22-11-2023	22-11-2023	22-11-2023	#####	N/A		
	24HFO040 Off-Carriageway Improvement along Toledo-Pinamungahan-Alaguinsan-Mantalongon Rd - K0050 - 816 - K0051 + 881, K0054 + 000 - K0055 + 000, K0081 + 000 -	Construction Section	Yes	Competitive Bidding	28-11-2023	29-11-2023	05-12-2023	18-12-2023	18-12-2023	19-12-2023	20-12-2023	22-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	27,238,120.00		27,238,120.00	27,098,934.35		#####	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	29-11-2023	29-11-2023	29-11-2023	29-11-2023	#####	N/A		
	24HFO041 Off-Carriageway Improvement along Toledo-Tabuelan-Sn Remigio Rd - K0059 + 176 - K0059 + 238, K0059 + 308 - K0060 + 000, K0060 + 069 - K0060 + 565	Construction Section	Yes	Competitive Bidding	28-11-2023	29-11-2023	05-12-2023	18-12-2023	18-12-2023	19-12-2023	20-12-2023	22-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	18,448,500.00		18,448,500.00	18,198,500.00		#####	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	29-11-2023	29-11-2023	29-11-2023	29-11-2023	#####	N/A		
	24HFO044 Rehabilitation of Flood Mitigation Structure at Langoyan River, Tuburan, Cebu	Construction Section	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	19-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,300,000.00		#####	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	24-11-2023	24-11-2023	24-11-2023	24-11-2023	#####	N/A		
	24HFO045 Construction of Flood Mitigation Structure along Sapangdaku River, Toledo City, Cebu	Construction Section	Yes	Competitive Bidding	29-11-2023	01-12-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	21-12-2023	27-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	77,095,464.71		77,095,464.71	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-12-2023	01-12-2023	01-12-2023	01-12-2023	#####	N/A		
	24HFO046 Construction of Lamak Pund Sibago CIS Flood Protection Dike, Pinamungahan, Cebu	Construction Section	Yes	Competitive Bidding	23-11-2023	24-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	15-12-2023	19-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,655,082.09		14,655,082.09	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	24-11-2023	24-11-2023	24-11-2023	24-11-2023	#####	N/A		
	24HFO052 Construction of Road in Barangay Colonia to Barangay Kagbao, Tuburan, Cebu	Construction Section	Yes	Competitive Bidding	N/A	01-12-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	21-12-2023	27-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,999.00		4,900,999.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-12-2023	01-12-2023	01-12-2023	01-12-2023	#####	N/A		
	24HFO053 Construction of Road in Barangay Tominiao to Barangay Sotes, Tuburan, Cebu	Construction Section	Yes	Competitive Bidding	N/A	22-11-2023	28-11-2023	11-12-2023	11-12-2023	12-12-2023	14-12-2023	15-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,901,203.00		4,901,203.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	22-11-2023	22-11-2023	22-11-2023	22-11-2023	#####	N/A		
	24HFO054 Construction of Road in Barangay Kalangahan to Barangay Amotagan, Tuburan, Cebu	Construction Section	Yes	Competitive Bidding	N/A	01-12-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	21-12-2023	27-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,900,850.00		4,900,850.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-12-2023	01-12-2023	01-12-2023	01-12-2023	#####	N/A		
	24HFO063 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Cebu-Toledo Wharf Rd (Jct Naga-Uling) - K0029 + 500 - K0030 + 017	Construction Section	Yes	Competitive Bidding	29-11-2023	01-12-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	21-12-2023	27-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	26,058,200.00		26,058,200.00	25,797,500.00		25,797,500.00	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-12-2023	01-12-2023	01-12-2023	01-12-2023	#####	N/A		
	24HFO064 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Cebu-Balamban Transcentral Highway - K0048 + 600 - K0048 + 805	Construction Section	Yes	Competitive Bidding	29-11-2023	01-12-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	21-12-2023	27-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	9,770,600.00		9,770,600.00	9,705,833.10		9,705,833.10	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-12-2023	01-12-2023	01-12-2023	01-12-2023	#####	N/A		
	24HFO068 Construction/Improvement along Brgy. Busay-Tupas-Tangub leading to Poultry Farm, Pinamungahan, Cebu	Construction Section	Yes	Competitive Bidding	29-11-2023	01-12-2023	07-12-2023	19-12-2023	19-12-2023	20-12-2023	21-12-2023	27-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,347,339.36		29,347,339.36	COA, CCA, Kakasaka Training Center, City/Municipal Mayor	01-12-2023	01-12-2023	01-12-2023	01-12-2023	#####	N/A		
	PR/RFQ No. 2023-11-0052 Supply and Delivery of Office Equipment for the 4th Quarter of CY 2023	Office of the District Engineer	No	Competitive Bidding	24-11-2023	25-11-2023	01-12-2023	15-12-2023	15-12-2023	18-12-2023	19-12-2023	21-12-2023	21-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	3,890,000.00		3,890,000.00	3,885,000.00		3,885,000.00	COA, Cebu Contractors Association, Inc., Kakasaka Training Center	25-11-2023	25-11-2023	25-11-2023	25-11-2023	#####	N/A	
	PR/RFQ No. 2023-11-0055 Supply and Delivery of Common Office Supplies for the 4th Quarter of CY 2023	Office of the District Engineer / Construction Section /	No	Shopping	N/A	20-12-2023	N/A	27-12-2023	27-12-2023	28-12-2023	29-12-2023	09-01-2024	10-01-2024	-	-	-	N/A	N/A	Government of the Philippines (current year's budget)	599,844.25		599,844.25	566,025.00		566,025.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NONE
	PR/RFQ No. 2023-11-0056 Supply and Delivery of Furniture and Fixtures for the 4th Quarter of CY 2023	Office of the District Engineer / Construction Section	No	NP-53.9 - Small Value Procurement	N/A	08-12-2023	N/A	12-12-2023	12-12-2023	13-12-2023	14-12-2023	18-12-2023	18-12-2023	-	-	-	N/A	N/A	Government of the Philippines (current														



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 3RD DISTRICT ENGINEERING OFFICE
Ibo, Toledo City, Cebu, Region VII



CERTIFICATION

This is to certify that the **DPWH Cebu 3rd District Engineering Office** has no procurement of consulting services for the period of July – December 2023.

This certification is being issued this 11th of January 2024.

JOCELYN S. LABASTILLA

Head, Bids and Awards Committee Secretariat

R07.14/JSL

Website: www.dpwh.gov.ph
Tel. No(s).: (032) 520 4290

