

CID No. 21GIM0003	CID No. 21GIM0003- Supply/Procurement of Office Supplies and Consumables, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative	No	Competitive Bidding	5/14/21	5/20/21	05/29/21	6/9/21	6/9/21	6/11/21	6/14/21	6/18/21	6/18/21	6/18/21	6/18/21	6/26/21		GoP
CID No. 21GIM0004	CID No. 21GIM0004 - Procurement of Fuel and Lubricants, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative, Construction, Planning & Design Section	No	Competitive Bidding	7/23/21	7/27/21	04/03/21	8/16/21	8/16/21	8/18/21	8/20/21	8/23/21	8/23/21	8/25/21	8/25/21	11/22/21		GoP
CID No. 21GIM0005	CID No. 21GIM0005 - Supply/Procurement of Office Equipment, Parts and Accessories, DPWH-TCDEO, New Bus Terminal, Brgy. Abucay, Tacloban City	Administrative, Construction, Planning & Design Section	No	Competitive Bidding	7/26/21	7/29/21	06/09/21	8/18/21	8/18/21	8/25/21	9/06/21	9/20/21	9/20/21	9/27/21	9/27/21	10/11/21		GoP
CID No. 21GIM0006	CID No. 21GIM0006 - Supply/Procurement of IT Equipment, Parts & Accessories, DPWH-TCDEO, New Bus Terminal, Brgy. Abucay, Tacloban City	Planning & Design Section	No	Competitive Bidding	7/30/21	8/04/21	12/03/21	8/24/21	8/24/21	8/31/21	9/30/21	04/10/21	04/10/21	10/14/21	10/14/21	10/28/21		GoP
CID No. 21GIM0007	CID No. 21GIM0007 - Supply/Procurement of IT Equipment, Parts & Accessories, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	No	Competitive Bidding	11/29/21	12/02/21	10/12/21	12/22/21	12/22/21	12/23/21	12/23/21	12/27/21	12/27/21	12/29/21	12/29/21			GoP
CID No. 21GIM0008	CID No. 21GIM0008 - Supply/Procurement of Office Supplies and Consumables, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	No	Competitive Bidding	11/29/21	12/02/21	10/12/21	12/22/21	12/22/21	12/23/21	12/23/21	12/27/21	12/27/21	12/29/21	12/29/21			GoP

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Actitvites Conducted

Total Savings (Total Alloted Budget - Total Contract Price)

ON-GOING PROCUREMENT ACTIVITIES

CID NO. 22IM0001	CID No. 22IM0001 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Justice Romualdez St - (S00005LT) Chainage 0 - Chainage 85, Tacloban City	Construction	Yes	Competitive Bidding	04/10/21	10/07/21	10/15/21	10/27/21	10/27/21	11/03/21								GoP
CID NO. 22IM0002	CID No. 22IM0002 - Preventive Maintenance - Apitong-Paterno Rd - K0908 + 388 - K0909 + 278, Tacloban City	Construction	Yes	Competitive Bidding	04/10/21	10/07/21	10/15/21	10/27/21	10/27/21	11/03/21								GoP
CID NO. 22IM0003	CID No. 22IM0003 - Preventive Maintenance - Rizal Avenida Ext Rd - K0905 + (-066) - K0905 + 619, Tacloban City	Construction	Yes	Competitive Bidding	04/10/21	10/07/21	10/15/21	10/27/21	10/27/21	11/03/21								GoP

2,610,874.62		2,610,874.62	2,607,341.52		2,607,341.52	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/20/2021	05/20/2021	05/20/2021	05/20/2021	05/20/2021	N.A.	
2,371,051.80		2,371,051.80	2,371,028.40		2,371,028.40	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry (PCCI)-Tacloban Leyte, Inc.	07/30/2021	07/30/2021	07/30/2021	07/30/2021	07/30/2021	N.A.	
2,039,370.00		2,039,370.00	2,028,190.00		2,028,190.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry (PCCI)-Tacloban Leyte, Inc.	07/30/2021	07/30/2021	07/30/2021	07/30/2021	07/30/2021	N.A.	
1,297,571.00		1,297,571.00	811,500.00		811,500.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	04/08/21	04/08/21	04/08/21	04/08/21	04/08/21	N.A.	
1,518,860.00		1,518,860.00	1,511,360.00		1,511,360.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	03/12/21	03/12/21	03/12/21	03/12/21	03/12/21	N.A.	
2,495,211.50		2,495,211.50	1,905,812.25		1,905,812.25	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	03/12/21	03/12/21	03/12/21	03/12/21	03/12/21	N.A.	
1,038,284,027.48		1,038,284,027.48	1,010,273,120.28		1,005,731,320.28								
1,010,273,120.28													
28,010,907.20													

6,183,000.00		6,183,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	08/10/21	08/10/21	08/10/21	08/10/21	08/10/21	N.A.	
10,571,000.00		10,571,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	08/10/21	08/10/21	08/10/21	08/10/21	08/10/21	N.A.	
17,440,000.00		17,440,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	08/10/21	08/10/21	08/10/21	08/10/21	08/10/21	N.A.	

CID NO. 22IM0004	CID No. 22IM0004 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tacloban-Baybay South Rd - K0916 + 060 - K0916 + 568, Tacloban City	Construction	Yes	Competitive Bidding	04/10/21	10/07/21	10/15/21	10/27/21	10/27/21	11/03/21								GoP
CID NO. 22IM0005	CID No. 22IM0005 - Off-Carriageway Improvement - Daang Maharlika (LT) - K0901 + 1028 - K0902 + 083, Tacloban City	Construction	Yes	Competitive Bidding	11/10/21	10/14/21	10/22/21	11/03/21	11/03/21	11/10/21								GoP
CID NO. 22IM0006	CID No. 22IM0006 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Daang Maharlika (LT) - K0906 + 505 - K0906 + 705, Tacloban City	Construction	Yes	Competitive Bidding	11/10/21	10/14/21	10/22/21	11/03/21	11/03/21	11/10/21								GoP
CID NO. 22IM0007	CID No. 22IM0007 - Preventive Maintenance - Daang Maharlika (LT) - K0900 + 372 - K0900 + 965, Tacloban City	Construction	Yes	Competitive Bidding	11/10/21	10/14/21	10/22/21	11/03/21	11/03/21	11/10/21								GoP
CID NO. 22IM0008	CID No. 22IM0008 - Construction/Improvement of Access Roads leading to Airport, (Kalsada Tungo sa Paliparan, Riles at Daungan Program-Katuparan) Access Road from San Jose Road to the New Passenger Terminal Building, Daniel Z. Romualdez Airport, San Jose, Tacloban City	Construction	Yes	Competitive Bidding	11/10/21	10/14/21	10/22/21	11/03/21	11/03/21	11/10/21								GoP
CID NO. 22IM0009	CID No. 22IM0009 - Preventive Maintenance - Daang Maharlika (LT) - K0909 + 083 - K0910 + 472, Tacloban City	Construction	Yes	Competitive Bidding	11/10/21	10/14/21	10/22/21	11/03/21	11/03/21	11/10/21								GoP
CID NO. 22IM0010	CID No. 22IM0010 - Preventive Maintenance - Trece Martirez St - (S00010LT) Chainage 062 - Chainage 118, Tacloban City	Construction	Yes	Competitive Bidding	10/18/21	10/21/21	10/29/21	11/10/21	11/10/21	11/17/21								GoP
CID NO. 22IM0011	CID No. 22IM0011 - Construction of Multi-Purpose Building, Northern Tacloban City, National High School, Barangay 101 New Kawayan, Tacloban City	Construction	Yes	Competitive Bidding	10/18/21	10/21/21	10/29/21	11/10/21	11/10/21	11/17/21								GoP
CID NO. 22IM0012	CID No. 22IM0012 - Preventive Maintenance - Gov Benjamin "Kokoy" T Romualdez Div Rd - K0908 + 472 - K0908 + 886, Tacloban City	Construction	Yes	Competitive Bidding	10/18/21	10/21/21	10/29/21	11/10/21	11/10/21	11/17/21								GoP
CID NO. 22IM0013	CID No. 22IM0013 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Trece Martirez St - (S00010LT) Chainage 000 - Chainage 533, Tacloban City	Construction	Yes	Competitive Bidding	10/18/21	10/21/21	10/29/21	11/10/21	11/10/21	11/17/21								GoP

25,000,000.00		25,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	08/10/21	08/10/21	08/10/21	08/10/21	08/10/21	N.A.	
1,500,000.00		1,500,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/19/21	10/19/21	10/19/21	10/19/21	10/19/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/19/21	10/19/21	10/19/21	10/19/21	10/19/21	N.A.	
12,500,000.00		12,500,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/19/21	10/19/21	10/19/21	10/19/21	10/19/21	N.A.	
25,260,000.00		25,260,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/19/21	10/19/21	10/19/21	10/19/21	10/19/21	N.A.	
28,409,000.00		28,409,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/19/21	10/19/21	10/19/21	10/19/21	10/19/21	N.A.	
1,285,000.00		1,285,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/26/21	10/26/21	10/26/21	10/26/21	10/26/21	N.A.	
6,000,000.00		6,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/26/21	10/26/21	10/26/21	10/26/21	10/26/21	N.A.	
10,015,000.00		10,015,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/26/21	10/26/21	10/26/21	10/26/21	10/26/21	N.A.	
29,000,000.00		29,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/26/21	10/26/21	10/26/21	10/26/21	10/26/21	N.A.	

CID NO. 22IM0014	CID No. 22IM0014 - Preventive Maintenance - Daang Maharlika (LT) -K0899 + 1005 - K0900 + 000, K0899 + 992 - K0899 + 1005, K0900 + 000 - K0900 + 202, Tacloban City	Construction	Yes	Competitive Bidding	10/29/21	11/03/21	11/11/21	11/23/21	11/23/21	11/29/21								GoP
CID NO. 22IM0015	CID No. 22IM0015 - Preventive Maintenance - Naga-Naga Anibong Rd - K0906 + (-731) - K0906 + (-486), Tacloban City	Construction	Yes	Competitive Bidding	10/29/21	11/03/21	11/11/21	11/23/21	11/23/21	11/29/21								GoP
CID NO. 22IM0016	CID No. 22IM0016 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Diit-San Roque road leading to La Villa Francisco Mountain Resort, Tacloban City	Construction	Yes	Competitive Bidding	10/29/21	11/03/21	11/11/21	11/23/21	11/23/21	11/29/21								GoP
CID NO. 22IM0017	CID No. 22IM0017 - Preventive Maintenance - Magsaysay Blvd - K0909 + (-013) - K0910 + 000, K0909 + (-161) - K0909 + (-013), K0910 + 000 - K0910 + 475, Tacloban City	Construction	Yes	Competitive Bidding	10/29/21	11/03/21	11/11/21	11/23/21	11/23/21	11/29/21								GoP
CID NO. 22IM0018	CID No. 22IM0018 - Construction of Shore Protection, Old Road Sagkahan , Tacloban City	Construction	Yes	Competitive Bidding	10/29/21	11/03/21	11/11/21	11/23/21	11/23/21	11/29/21								GoP
CID NO. 22IM0019	CID No. 22IM0019 - Rehabilitation of Road - Barangay 103, Palanog, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	12/11/21	11/16/21	11/24/21	12/06/21	12/06/21	12/13/21								GoP
CID NO. 22IM0020	CID No. 22IM0020 - Preventive Maintenance - Leyte-Samar Rd (via Guintigui-an) - K0903 + 041 - K0903 + 259, K0903 + 283 - K0903 + 319, Tacloban City	Construction	Yes	Competitive Bidding	12/11/21	11/16/21	11/24/21	12/06/21	12/06/21	12/13/21								GoP
CID NO. 22IM0021	CID No. 22IM0021 - Preventive Maintenance - Leyte-Samar Rd (Via Guintigui-an) - K0899 + (-714) - K0899 + 048, Tacloban City	Construction	Yes	Competitive Bidding	12/11/21	11/16/21	11/24/21	12/06/21	12/06/21	12/13/21								GoP
CID NO. 22IM0022	CID No. 22IM0022 - Preventive Maintenance - Magsaysay BLVD - K0909 + 000 - K0909 + 014, K0910 + (-346) - K0910 + 000, K0910 + (-451) - K0910 + (-346), K0910 + 000 - K0909 + 000, Tacloban City	Construction	Yes	Competitive Bidding	12/11/21	11/16/21	11/24/21	12/06/21	12/06/21	12/13/21								GoP
CID NO. 22IM0023	CID No. 22IM0023 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Calanipawan Rd. K0914 + 579 - K0915 + 214, Tacloban City	Construction	Yes	Competitive Bidding	12/11/21	11/16/21	11/24/21	12/06/21	12/06/21	12/13/21								GoP

6,100,000.00		6,100,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	09/11/21	09/11/21	09/11/21	09/11/21	09/11/21	N.A.	
6,874,000.00		6,874,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	09/11/21	09/11/21	09/11/21	09/11/21	09/11/21	N.A.	
20,113,000.00		20,113,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	09/11/21	09/11/21	09/11/21	09/11/21	09/11/21	N.A.	
21,840,000.00		21,840,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	09/11/21	09/11/21	09/11/21	09/11/21	09/11/21	N.A.	
50,000,000.00		50,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	09/11/21	09/11/21	09/11/21	09/11/21	09/11/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	11/17/21	11/17/21	11/17/21	11/17/21	11/17/21	N.A.	
6,419,000.00		6,419,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	11/17/21	11/17/21	11/17/21	11/17/21	11/17/21	N.A.	
17,440,000.00		17,440,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	11/17/21	11/17/21	11/17/21	11/17/21	11/17/21	N.A.	
17,892,000.00		17,892,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	11/17/21	11/17/21	11/17/21	11/17/21	11/17/21	N.A.	
21,400,000.00		21,400,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	11/17/21	11/17/21	11/17/21	11/17/21	11/17/21	N.A.	

CID NO. 22IM0024	CID No. 22IM0024 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Leyte-Samar Rd (via Guint-gui-an) - K0900 + 646 - K900 + 710	Construction	Yes	Competitive Bidding	11/23/21	11/25/21	03/12/21	12/15/21	12/15/21	12/22/21								GoP
CID NO. 22IM0025	CID No. 22IM0025 - Rehabilitation of Road, Brgy. 97, Cabalawan, Tacloban City	Construction	Yes	Competitive Bidding	11/22/21	11/25/21	03/12/21	12/15/21	12/15/21	12/22/21								GoP
CID NO. 22IM0026	CID No. 22IM0026 - Rehabilitation of Road, Brgy. 103, Phase 2, Palanog, Tacloban City	Construction	Yes	Competitive Bidding	11/22/21	11/25/21	03/12/21	12/15/21	12/15/21	12/22/21								GoP
CID NO. 22IM0027	CID No. 22IM0027 - Rehabilitation of Road (Purok 1 & Purok 2 near NHA Regional Office 8), Barangay 64 Bliss Sagkahan, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	11/22/21	11/25/21	03/12/21	12/15/21	12/15/21	12/22/21								GoP
CID NO. 22IM0028	CID No. 22IM0028 - Rehabilitation of Road, Purok 4 Mercyville, Barangay 99 Diit, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	11/22/21	11/25/21	03/12/21	12/15/21	12/15/21	12/22/21								GoP
CID NO. 22IM0029	CID No. 22IM0029 - Rehabilitation of Damaged Paved Road at Junction Trece Martirez and Justice Romualdez St. near McDonald Rizal Ave., Tacloban City, Leyte	Construction	Yes	Competitive Bidding	11/22/21	11/25/21	03/12/21	12/15/21	12/15/21	12/22/21								GoP
CID NO. 22IM0030	CID No. 22IM0030 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Daang Maharlika (Sn Juanico Br) - K0897 + 450 - K0897 + 820	Construction	Yes	Competitive Bidding	11/22/21	11/25/21	03/12/21	12/15/21	12/15/21	12/22/21								GoP
CID NO. 22IM0031	CID No. 22IM0031 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tacloban-Baybay South Rd - K0911 + (-139) - K0911 + 000	Construction	Yes	Competitive Bidding	11/29/21	12/02/21	10/12/21	12/22/21	12/22/21	12/29/21								GoP
CID NO. 22IM0032	CID No. 22IM0032 - Rehabilitation of Road, Gumamela street, Brgy. 77, Tacloban City	Construction	Yes	Competitive Bidding	11/29/21	12/02/21	10/12/21	12/22/21	12/22/21	12/29/21								GoP
CID NO. 22IM0033	CID No. 22IM0033 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Calbaan Rd - K0915 + 121 - K0915 + 1044	Construction	Yes	Competitive Bidding	11/29/21	12/02/21	10/12/21	12/22/21	12/22/21	12/29/21								GoP
CID NO. 22IM0034	CID No. 22IM0034 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Sn Jose-Candahug Rd - K0913 + (-926) - K0913 + (-522)	Construction	Yes	Competitive Bidding	11/29/21	12/02/21	10/12/21	12/22/21	12/22/21	12/29/21								GoP

2,300,000.00		2,300,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	11/26/21	11/26/21	11/26/21	11/26/21	11/26/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	11/26/21	11/26/21	11/26/21	11/26/21	11/26/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	11/26/21	11/26/21	11/26/21	11/26/21	11/26/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	11/26/21	11/26/21	11/26/21	11/26/21	11/26/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	11/26/21	11/26/21	11/26/21	11/26/21	11/26/21	N.A.	
8,000,000.00		8,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	11/26/21	11/26/21	11/26/21	11/26/21	11/26/21	N.A.	
28,700,000.00		28,700,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	11/26/21	11/26/21	11/26/21	11/26/21	11/26/21	N.A.	
4,000,000.00		4,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	03/12/21	03/12/21	03/12/21	03/12/21	03/12/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	03/12/21	03/12/21	03/12/21	03/12/21	03/12/21	N.A.	
10,839,000.00		10,839,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	03/12/21	03/12/21	03/12/21	03/12/21	03/12/21	N.A.	
15,000,000.00		15,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	03/12/21	03/12/21	03/12/21	03/12/21	03/12/21	N.A.	

CID NO. 22IM0035	CID No. 22IM0035 - Preventive Maintenance - Daang Maharlika (Sn Juanico Br) - K0897 + 067 - K0897 + 820	Construction	Yes	Competitive Bidding	11/29/21	12/02/21	10/12/21	12/22/21	12/22/21	12/29/21								GoP
CID NO. 22IM0036	CID No. 22IM0036 - Construction of Shore Protection, Magsaysay Boulevard, Tacloban City	Construction	Yes	Competitive Bidding	11/29/21	12/02/21	10/12/21	12/22/21	12/22/21	12/29/21								GoP
CID NO. 22IM0037	CID No. 22IM0037 - Off-Carriageway Improvement - Daang Maharlika (LT) - K0902 + 110	Construction	Yes	Competitive Bidding	03/12/21	12/07/21	12/15/21	12/27/21	12/27/21	01/03/22								GoP
CID NO. 22IM0038	CID No. 22IM0038 - Construction of Road, Barangay 79 Marasbaras, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	03/12/21	12/07/21	12/15/21	12/27/21	12/27/21	01/03/22								GoP
CID NO. 22IM0039	CID No. 22IM0039 - Rehabilitation of Road, Brgy. 92, Apitong, Tacloban City	Construction	Yes	Competitive Bidding	03/12/21	12/07/21	12/15/21	12/27/21	12/27/21	01/03/22								GoP
CID NO. 22IM0040	CID No. 22IM0040 - Construction (Completion) of Multi-Purpose Building, Barangay 43-B, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	03/12/21	12/07/21	12/15/21	12/27/21	12/27/21	01/03/22								GoP
CID NO. 22IM0041	CID No. 22IM0041 - Multi- Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building in Barangay 95, Calbaan, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	03/12/21	12/07/21	12/15/21	12/27/21	12/27/21	01/03/22								GoP
CID NO. 22IM0042	CID No. 22IM0042 - Preventive Maintenance - Daang Maharlika (LT) - K0908 + (-446) - K0908 + (-366), K0908 + (-510) - K0908 + (-446), K0908 + (-688) - K0908 + (-510), K0908 + (-692) - K0908 + (-688), K0908 + (-700) - K0908 + (-692), K0908 + (-791) - K0908 + (-700), K0908 + (-812) - K0908 + (-791), K0908 + (-816) - K0908 + (-812), K0908 + (-830) - K0908 + (-816)	Construction	Yes	Competitive Bidding	03/12/21	12/07/21	12/15/21	12/27/21	12/27/21	01/03/22								GoP
CID NO. 22IM0043	CID No. 22IM0043 - Improvement of Road at Boy Scout Rotonda, Fatima Village, Tacloban City	Construction	Yes	Competitive Bidding	03/12/21	12/07/21	12/15/21	12/27/21	12/27/21	01/03/22								GoP
CID NO. 22IM0044	CID No. 22IM0044 - Off-Carriageway Improvement - Daang Maharlika (LT) - K0905 + 406	Construction	Yes	Competitive Bidding	06/12/21	12/08/21	12/16/21	12/28/21	12/28/21	01/04/22								GoP

23,000,000.00		23,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	03/12/21	03/12/21	03/12/21	03/12/21	03/12/21	N.A.	
50,000,000.00		50,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	03/12/21	03/12/21	03/12/21	03/12/21	03/12/21	N.A.	
2,000,000.00		2,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
2,000,000.00		2,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
6,500,000.00		6,500,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
10,000,000.00		10,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
3,000,000.00		3,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	

CID NO. 22IM0045	CID No. 22IM0045 - Rehabilitation of Road (from Tacloban ultrasteel to Stefti to Tacloban By-pass Road), Brgy. 91, Abucay, Tacloban City	Construction	Yes	Competitive Bidding	06/12/21	12/08/21	12/16/21	12/28/21	12/28/21	01/04/22								GoP
CID NO. 22IM0046	CID No. 22IM0046 - Construction of Road, Barangay 97 Cabawalan, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	06/12/21	12/08/21	12/16/21	12/28/21	12/28/21	01/04/22								GoP
CID NO. 22IM0047	CID No. 22IM0047 - Construction of Road Slope Protection Structure, Phase VI, Tacloban City - Tacloban City By Pass Road, Leyte	Construction	Yes	Competitive Bidding	06/12/21	12/08/21	12/16/21	12/28/21	12/28/21	01/04/22								GoP
CID NO. 22IM0048	CID No. 22IM0048 - Construction of Multi-Purpose Building, Rizal Central School, Barangay 25, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	06/12/21	12/08/21	12/16/21	12/28/21	12/28/21	01/04/22								GoP
CID NO. 22IM0049	CID No. 22IM0049 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Naga-Naga Anibong Road - (S00250LT) Chainage 0 - Chainage 128, Tacloban City	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP
CID NO. 22IM0050	CID No. 22IM0050 - Construction of Road, Brgy. 97, Phase 2, Cabalawan, Tacloban City	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP
CID NO. 22IM0051	CID No. 22IM0051 - Rehabilitation of Road (from Tacloban Ultrasteel to Stefti to Tacloban Bypass Road), Barangay 91 Abucay and Barangay 94, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP
CID NO. 22IM0052	CID No. 22IM0052 - Construction of 2-Storey Multi-Purpose Building (Dormitory/Barracks), PNP-Regional Training Center, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP
CID NO. 22IM0053	CID No. 22IM0053 - Construction of Flood Control Structure (Drainage System), from Brgy. 94-A, Basper to Tigbao, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP
CID NO. 22IM0054	CID No. 22IM0054 - Rehabilitation of Tacloban Convention Center (Phase 2), Tacloban City	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP
CID NO. 22IM0055	CID No. 22IM0055 - Rehabilitation of Road including drainage, Calanipawan Road to 11th Drive - El Salvador St. - Switzerland Street, Brgy. 109-A, Tacloban City	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP

5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
50,000,000.00		50,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
2,304,000.00		2,304,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
5,000,000.00		5,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
8,000,000.00		8,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
10,000,000.00		10,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
15,000,000.00		15,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
40,000,000.00		40,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
45,000,000.00		45,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	

CID NO. 22IM0056	CID No. 22IM0056 - Off-Carriageway Improvement - Daang Maharlika (LT) - K0906 + 207	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP
CID NO. 22IM0057	CID No. 22IM0057 - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Flood Control Structure (Drainage), from Brgy. 87 to Brgy. 89 San Jose, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP
CID NO. 22IM0058	CID No. 22IM0058 - Construction of Flood Control Structure (Drainage System), Brgy. 94-A, Phase 2, Basper, Tacloban City	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP
CID NO. 22IM0059	CID No. 22IM0059 - Rehabilitation of 1-Storey Multi-Purpose Building (Office Building) (CCDLAO, PESO, CENRO), Tacloban City, Leyte	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP
CID NO. 22IM0061	CID No. 22IM0061 - Replacement of Permanent Weak Bridge - Mangonbangon Br. 2 (B00029LT) along Rizal Avenida Ext Rd	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP
CID NO. 22IM0062	CID No. 22IM0062 - Rehabilitation/Major Repair of Permanent Bridges - Diit Br. (B00024LT) along Daang Maharlika (LT)	Construction	Yes	Competitive Bidding	07/12/21	12/09/21	12/17/21	12/29/21	12/29/21	01/05/22								GoP
Total Alloted Budget of On-going Procurement Activities																		

Prepared by:


MARITES P. BAQUILID
Head, BAC Secretariat

Recommended for Approval by:


CAROLINA L. LAGO
BAC Chairperson

4,500,000.00		4,500,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
9,000,000.00		9,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
15,000,000.00		15,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
16,000,000.00		16,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
18,000,000.00		18,000,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
2,500,000.00		2,500,000.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/12/21	10/12/21	10/12/21	10/12/21	10/12/21	N.A.	
811,884,000.00		811,884,000.00											

APPROVED:

JOHNNY M. ACOSTA
Head of the Procuring Entity