

ANNEX B

(DPWH-Tacloban City District Engineering Office) Procurement Monitoring Report for January to June 2024 (1st Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
23IM0133	CID No. 23IM0133 - Construction of Multi-Purpose Building, Brgy. 106 GMA, Tacloban City	Construction	NO	Competitive Bidding	2/16/2024	2/20/2024	2/28/2024	3/11/2024	3/11/2024	#####	4/8/2024	4/22/2024	4/22/2024	4/25/2024	4/25/2024			GoP	2,968,959.95		2,968,959.95	2,750,984.56		2,750,984.56	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	2/22/24	2/22/24	2/22/24	2/22/24	2/22/24	N.A.		
23IM0134	CID No. 23IM0134 - Construction of Multi-Purpose Building, Brgy. 102 Old Kawayan, Tacloban City	Construction	NO	Competitive Bidding	z	2/20/2024	2/28/2024	3/11/2024	3/11/2024		3/18/2024	4/10/2024	4/24/2024	4/24/2024	5/3/2024	5/3/2024			GoP	2,968,959.95		2,968,959.95	2,607,230.75		2,607,230.75	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	2/22/24	2/22/24	2/22/24	2/22/24	2/22/24	N.A.	
23IM0135	CID No. 23IM0135 - Construction of Multi-Purpose Building, Brgy. 106 North Hill I, Tacloban City	Construction	NO	Competitive Bidding	2/16/2024	2/20/2024	2/28/2024	3/11/2024	3/11/2024		3/18/2024	4/8/2024	4/22/2024	4/22/2024	4/30/2024	4/30/2024			GoP	2,968,939.05		2,968,939.05	2,668,743.25		2,668,743.25	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	2/22/24	2/22/24	2/22/24	2/22/24	2/22/24	N.A.	
23IM0136	CID No. 23IM0136 - Construction of Multi-Purpose Building, Brgy. 106 North Hill II, Tacloban City	Construction	NO	Competitive Bidding	2/16/2024	2/20/2024	2/28/2024	3/11/2024	3/11/2024		3/18/2024	4/8/2024	4/22/2024	4/22/2024	5/2/2024	5/2/2024			GoP	2,968,959.95		2,968,959.95	2,758,843.81		2,758,843.81	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	2/22/24	2/22/24	2/22/24	2/22/24	2/22/24	N.A.	
23IM0137	CID No. 23IM0137 - Construction of Multi-Purpose Building, Brgy. 106 Habitat, Tacloban City	Construction	NO	Competitive Bidding	2/23/2024	2/27/2024	3/6/2024	3/18/2024	3/18/2024		3/25/2024	4/8/2024	4/22/2024	4/22/2024	4/30/2024	4/30/2024			GoP	2,968,959.95		2,968,959.95	2,953,799.56		2,953,799.56	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	2/28/24	2/28/24	2/28/24	2/28/24	2/28/24	N.A.	
23IM0138	CID No. 23IM0138 - Construction of Multi-Purpose Building, Brgy. 74 Nula-Tula, Tacloban City	Construction	NO	Competitive Bidding	2/23/2024	2/27/2024	3/6/2024	3/18/2024	3/18/2024		3/25/2024	4/8/2024	4/22/2024	4/22/2024	4/25/2024	4/25/2024			GoP	2,968,959.95		2,968,959.95	2,956,047.91		2,956,047.91	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	2/28/24	2/28/24	2/28/24	2/28/24	2/28/24	N.A.	
23IM0139	CID No. 23IM0139 - Construction of Multi-Purpose Building, Brgy. 105 Greendale I, Tacloban City	Construction	NO	Competitive Bidding	2/23/2024	2/27/2024	3/6/2024	3/18/2024	3/18/2024		3/25/2024	4/11/2024	4/24/2024	4/24/2024	5/3/2024	5/3/2024			GoP	2,968,959.95		2,968,959.95	2,953,799.56		2,953,799.56	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	2/28/24	2/28/24	2/28/24	2/28/24	2/28/24	N.A.	
23IM0140	CID No. 23IM0140 - Construction of Multi-Purpose Building, Brgy. 99 Pope Francis Village, Tacloban City	Construction	NO	Competitive Bidding	2/23/2024	2/27/2024	3/6/2024	3/18/2024	3/18/2024		3/25/2024	4/11/2024	4/24/2024	4/24/2024	5/3/2024	5/3/2024			GoP	2,968,959.95		2,968,959.95	2,953,505.97		2,953,505.97	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	2/28/24	2/28/24	2/28/24	2/28/24	2/28/24	N.A.	
23IM0141	CID No. 23IM0141 - Construction of Multi-Purpose Building, Brgy. 106 SOS, Tacloban City	Construction	NO	Competitive Bidding	2/23/2024	2/27/2024	3/6/2024	3/18/2024	3/18/2024		3/25/2024	4/8/2024	4/22/2024	4/22/2024	4/30/2024	4/30/2024			GoP	2,968,959.95		2,968,959.95	2,953,799.56		2,953,799.56	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	2/28/24	2/28/24	2/28/24	2/28/24	2/28/24	N.A.	
23IM0142	CID No. 23IM0142 - Construction of Multi-Purpose Building, Brgy. 108 Villa Sofia, Tacloban City	Construction	NO	Competitive Bidding	3/1/2024	3/5/2024	3/13/2024	3/26/2024	3/26/2024		4/2/2024	4/12/2024	4/25/2024	4/25/2024	5/3/2024	5/3/2024			GoP	2,968,959.95		2,968,959.95	2,938,442.68		2,938,442.68	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	3/8/24	3/8/24	3/8/24	3/8/24	3/8/24	N.A.	
23IM0144	CID No. 23IM0144 - Construction of Multi-Purpose Building, Brgy. 98 Knightridge, Tacloban City	Construction	NO	Competitive Bidding	3/1/2024	3/5/2024	3/13/2024	3/26/2024	3/26/2024		4/2/2024	4/12/2024	4/25/2024	4/25/2024	5/3/2024	5/3/2024			GoP	2,968,786.98		2,968,786.98	2,957,763.72		2,957,763.72	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	3/8/24	3/8/24	3/8/24	3/8/24	3/8/24	N.A.	
23IM0145	CID No. 23IM0145 - Construction of Multi-Purpose Building, Brgy. 101 New Kawayan, Tacloban City	Construction	NO	Competitive Bidding	3/11/2024	3/12/2024	3/20/2024	4/1/2024	4/1/2024		4/8/2024	4/29/2024	5/13/2024	5/13/2024	5/20/2024	5/20/2024			GoP	2,968,541.92		2,968,541.92	2,957,797.41		2,957,797.41	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	3/13/24	3/13/24	3/13/24	3/13/24	3/13/24	N.A.	
23IM0146	CID No. 23IM0146 - Construction of Multi-Purpose Building, Brgy. 97 Lion's Village, Tacloban City	Construction	NO	Competitive Bidding	3/11/2024	3/12/2024	3/20/2024	4/1/2024	4/1/2024		4/8/2024	4/29/2024	5/14/2024	5/14/2024	5/24/2024	5/24/2024			GoP	2,968,786.98		2,968,786.98	2,963,793.28		2,963,793.28	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	3/13/24	3/13/24	3/13/24	3/13/24	3/13/24	N.A.	
23IM0147	CID No. 23IM0147 - Construction of Multi-Purpose Building, Brgy. 105 Greendale III, Tacloban City	Construction	NO	Competitive Bidding	3/8/2024	3/12/2024	3/20/2024	4/1/2024	4/1/2024		4/8/2024	4/29/2024	5/13/2024	5/13/2024	5/17/2024	5/17/2024			GoP	2,968,959.95		2,968,959.95	2,953,799.56		2,953,799.56	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	3/13/24	3/13/24	3/13/24	3/13/24	3/13/24	N.A.	
23IM0148	CID No. 23IM0148 - Construction of Multi-Purpose Building, Brgy. 104 Salvacion, Tacloban City	Construction	NO	Competitive Bidding	3/15/2024	3/19/2024	3/27/2024	4/8/2024	4/8/2024		4/15/2024	4/29/2024	5/14/2024	5/14/2024	5/24/2024	5/24/2024			GoP	2,968,786.98		2,968,786.98	2,967,062.61		2,967,062.61	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	3/21/24	3/21/24	3/21/24	3/21/24	3/21/24	N.A.	
23IM0149	CID No. 23IM0149 - Rehabilitation of Road with Drainage, Brgy. 109-A, Tacloban City	Construction	NO	Competitive Bidding	3/15/2024	3/19/2024	3/27/2024	4/8/2024	4/8/2024		4/15/2024	4/29/2024	5/14/2024	5/14/2024	5/16/2024	5/16/2024			GoP	48,248,980.15		48,248,980.15	48,240,940.22		48,240,940.22	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	3/21/24	3/21/24	3/21/24	3/21/24	3/21/24	N.A.	
23IM0150	CID No. 23IM0150 - Construction of Multi-Purpose Building, Brgy. 103 Palanog Proper, Tacloban City	Construction	NO	Competitive Bidding	3/15/2024	3/19/2024	3/27/2024	4/8/2024	4/8/2024		4/15/2024	4/29/2024	5/14/2024	5/14/2024	5/21/2024	5/21/2024			GoP	2,968,401.53		2,968,401.53	2,939,479.61		2,939,479.61	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	3/21/24	3/21/24	3/21/24	3/21/24	3/21/24	N.A.	
23IM0151	CID No. 23IM0151 - Construction of Multi-Purpose Building, Brgy. 84 San Jose, Tacloban City	Construction	NO	Competitive Bidding	3/22/2024	3/26/2024	4/2/2024	4/15/2024	4/15/2024		4/22/2024	5/10/2024	5/20/2024	5/20/2024	5/30/2024	5/30/2024			GoP	2,968,401.53		2,968,401.53	2,959,768.99		2,959,768.99	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	3/27/24	3/27/24	3/27/24	3/27/24	3/27/24	N.A.	
23IM0152	CID No. 23IM0152 - Construction of Multi-Purpose Building, Brgy. 98 Camanshay, Tacloban City	Construction	NO	Competitive Bidding	3/22/2024	3/26/2024	4/2/2024	4/15/2024	4/15/2024		4/22/2024	5/10/2024	5/20/2024	5/20/2024	5/30/2024	5/30/2024			GoP	2,968,939.05		2,968,939.05	2,958,431.93		2,958,431.93	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	3/27/24	3/27/24	3/27/24	3/27/24	3/27/24	N.A.	
23IM0153	CID No. 23IM0153 - Construction of Road with Drainage, Hyacinth Ext St, Brgy. 77 Tacloban City	Construction	NO	Competitive Bidding	3/22/2024	3/27/2024	4/3/2024	4/16/2024	4/16/2024		4/23/2024	5/10/2024	5/20/2024	5/20/2024	5/30/2024	5/30/2024			GoP	14,473,797.99		14,473,797.99	14,434,827.86		14,434,827.86	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	3/27/24	3/27/24	3/27/24	3/27/24	3/27/24	N.A.	
C	CID No. 23IM0154 - Construction of Multi-Purpose Building, Brgy. 107 New Hope Village, Tacloban City	Construction	NO	Competitive Bidding	3/22/2024	3/27/2024	4/3/2024	4/16/2024	4/16/2024		4/23/2024	5/22/2024	6/6/2024	6/6/2024	6/11/2024	6/11/2024			GoP	2,968,959.95		2,968,959.95	2,938,220.49		2,938,220.49	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	3/27/24	3/27/24	3/27/24	3/27/24	3/27/24	N.A.	

23IM0155	CID No. 23IM0155 - Rehabilitation of Road with Drainage, Brgy. 109, Tackban City	Construction	NO	Competitive Bidding	4/12/2024	4/16/2024	4/23/2024	5/6/2024	5/6/2024	5/13/2024	5/27/2024	6/11/2024	6/11/2024	6/19/2024	6/19/2024		GoP	48,248,459.40		48,248,459.40	48,196,705.83		48,196,705.83	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/17/24	4/17/24	4/17/24	4/17/24	4/17/24	N.A.	
32010111258000	CID No. 24IM0001 - Construction of Flood Control Structure along Camanshay River, Tackban City	Construction	YES	Competitive Bidding	10/23/2024	10/26/2023	11/2/2023	11/15/2023	11/15/2023	11/22/2023	12/21/2023	2/12/2024	2/12/2024	2/22/2024	2/22/2024	1/8/2024	GoP	144,748,500.00		144,748,500.00	144,640,963.85		144,640,963.85	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/27/23	10/27/23	10/27/23	10/27/23	10/27/23	N.A.	
32010111250000	CID No. 24IM0002 - Construction of Flood Control Structure along Baruguan River, Tackban City	Construction	YES	Competitive Bidding	11/10/2023	11/14/2023	11/21/2023	12/4/2023	12/4/2023	12/11/2023	12/27/2023	2/12/2024	2/12/2024	2/22/2024	2/22/2024		GoP	144,746,786.53		144,746,786.53	144,634,938.57		144,634,938.57	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/15/23	11/15/23	11/15/23	11/15/23	11/15/23	N.A.	
32010111264000	CID No. 24IM0003 - Construction of Flood Control Structure along Tigbao River, Tackban City	Construction	YES	Competitive Bidding	11/13/2023	11/16/2023	11/23/2023	12/11/2023	12/11/2023	12/15/2023	12/27/2023	2/12/2024	2/12/2024	2/22/2024	2/22/2024		GoP	144,748,047.31		144,748,047.31	144,700,957.28		144,700,957.28	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/17/23	11/17/23	11/17/23	11/17/23	11/17/23	N.A.	
31012100531000	CID No. 24IM0004 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Leyte-Samar Rd (via Guinigui-an) - K0902+200 - K0902+580	Construction	YES	Competitive Bidding	11/13/2023	11/16/2023	11/23/2023	12/11/2023	12/11/2023	12/15/2023	12/27/2023	1/26/2024	1/26/2024	1/29/2024	1/29/2024		GoP	18,716,427.25		18,716,427.25	18,695,232.30		18,695,232.30	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/17/23	11/17/23	11/17/23	11/17/23	11/17/23	N.A.	
310103101433000	CID No. 24IM0005 - Preventive Maintenance - Tertiary Roads - Tigbao-Sta Fe-Sn Miguel Rd - K0909 + 000 - K0913 + 1050	Construction	YES	Competitive Bidding	11/24/2023	11/29/2023	12/6/2023	12/19/2023	12/19/2023	12/22/2023	12/27/2023	2/12/2024	2/12/2024	2/22/2024	2/22/2024	3/25/2024	GoP	74,543,348.98		74,543,348.98	74,530,951.26		74,530,951.26	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/4/23	12/4/23	12/4/23	12/4/23	12/4/23	N.A.	
31012100528000	CID No. 24IM0006 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Apitong-Paterno Rd - K0908 + (-194) - K0908 + 082, K0908 + (-339) - K0908 + (-194), K0908 + (-811) - K0908 + (-339), K0908 + (-896) - K0908 + (-811), K0908 + 094 - K0908 + 902	Construction	YES	Competitive Bidding	11/24/2023	11/29/2023	12/6/2023	12/19/2023	12/19/2023	12/22/2023	12/27/2023	1/26/2024	1/26/2024	1/29/2024	1/29/2024		GoP	42,627,165.80		42,627,165.80	42,577,165.80		42,577,165.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/4/23	12/4/23	12/4/23	12/4/23	12/4/23	N.A.	
310303101799000	CID No. 24IM0007 - Retrofitting/Strengthening of Permanent Bridges - Kawayan Br. (B00022LT) along Leyte-Samar Rd (via Guinigui-an)	Construction	YES	Competitive Bidding	11/24/2023	11/29/2023	12/6/2023	12/19/2023	12/19/2023	12/22/2023	12/27/2023	1/26/2024	1/26/2024	1/29/2024	1/29/2024	4/27/2024	GoP	6,368,794.50		6,368,794.50	6,337,616.93		6,337,616.93	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/4/23	12/4/23	12/4/23	12/4/23	12/4/23	N.A.	
310303101800000	CID No. 24IM0008 - Retrofitting/Strengthening of Permanent Bridges - Suli Br. (B00021LT) along Leyte-Samar Rd (via Guinigui-an)	Construction	YES	Competitive Bidding	11/24/2023	11/29/2023	12/6/2023	12/19/2023	12/19/2023	12/22/2023	12/27/2023	1/26/2024	1/26/2024	1/29/2024	1/29/2024	4/29/2024	GoP	6,858,941.64		6,858,941.64	6,825,177.43		6,825,177.43	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/4/23	12/4/23	12/4/23	12/4/23	12/4/23	N.A.	
32010111261000	CID No. 24IM0010 - Construction of Flood Control Structure along Kawayan River, Tackban City	Construction	YES	Competitive Bidding	11/24/2023	11/29/2023	12/6/2023	12/19/2023	12/19/2023	12/22/2023	12/27/2023	2/12/2024	2/12/2024	2/22/2024	2/22/2024		GoP	144,746,962.36		144,746,962.36	144,692,254.52		144,692,254.52	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/4/23	12/4/23	12/4/23	12/4/23	12/4/23	N.A.	
310103101682000	CID No. 24IM0011 - Preventive Maintenance - Tertiary Roads - Avenida Veteranos St - (S00003LT) Chainage 0 - Chainage 89	Construction	YES	Competitive Bidding	12/1/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	1/3/2024	1/22/2024	2/5/2024	2/5/2024	2/12/2024	2/12/2024	3/3/2024	GoP	1,504,405.88		1,504,405.88	1,496,913.66		1,496,913.66	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/7/23	12/7/23	12/7/23	12/7/23	12/7/23	N.A.	
310103101695000	CID No. 24IM0012 - Preventive Maintenance - Tertiary Roads - Tigbao-Sta Fe-Sn Miguel Rd - K0913 + 1050 - K0914 + 600	Construction	YES	Competitive Bidding	12/1/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	1/3/2024	1/22/2024	2/5/2024	2/5/2024	2/12/2024	2/12/2024	2/26/2024	GoP	1,194,563.96		1,194,563.96	1,186,011.30		1,186,011.30	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/7/23	12/7/23	12/7/23	12/7/23	12/7/23	N.A.	
310103101683000	CID No. 24IM0013 - Preventive Maintenance - Tertiary Roads - Avenida Veteranos St - (S00004LT) Chainage 0 - Chainage 171	Construction	YES	Competitive Bidding	12/1/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	1/3/2024	1/22/2024	2/5/2024	2/5/2024	2/12/2024	2/12/2024	3/8/2024	GoP	2,836,540.64		2,836,540.64	2,827,699.73		2,827,699.73	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/7/23	12/7/23	12/7/23	12/7/23	12/7/23	N.A.	
310102101903000	CID No. 24IM0014 - Preventive Maintenance - Secondary Roads - Tackban-Baybay South Rd - K0912 + 676 - K0912 + 954	Construction	YES	Competitive Bidding	12/1/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	1/3/2024	1/22/2024	2/5/2024	2/5/2024	2/12/2024	2/12/2024	4/10/2024	GoP	8,491,586.30		8,491,586.30	8,480,637.02		8,480,637.02	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/7/23	12/7/23	12/7/23	12/7/23	12/7/23	N.A.	
310103101699000	CID No. 24IM0015 - Preventive Maintenance - Tertiary Roads - Sn Jose-Mankurip-MacArthur Park Rd - K0912+845 - K0913+708, K0914+116 - K0914+307	Construction	YES	Competitive Bidding	12/1/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	1/3/2024	1/22/2024	2/5/2024	2/5/2024	2/12/2024	2/12/2024	4/20/2024	GoP	19,275,254.51		19,275,254.51	19,254,388.17		19,254,388.17	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/7/23	12/7/23	12/7/23	12/7/23	12/7/23	N.A.	
300201100130000	CID No. 24IM0016 - Access Road from San Jose Road to the New Passenger Terminal Building, Daniel Z. Romualdez Airport, San Jose, Tackban City, Leyte	Construction	YES	Competitive Bidding	12/1/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	1/3/2024	1/15/2024	1/26/2024	1/26/2024	1/29/2024	1/29/2024	4/27/2024	GoP	14,696,768.93		14,696,768.93	14,682,455.41		14,682,455.41	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/7/23	12/7/23	12/7/23	12/7/23	12/7/23	N.A.	
310102101906000	CID No. 24IM0018 - Preventive Maintenance - Secondary Roads - Tackban-Baybay South Rd - K0915 + (-439) - K0915 + (-161), K0915 + 647 - K0916 + 233	Construction	YES	Competitive Bidding	12/1/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	1/3/2024	1/15/2024	1/26/2024	1/26/2024	1/29/2024	1/29/2024	4/10/2024	GoP	24,780,650.19		24,780,650.19	24,759,021.68		24,759,021.68	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/7/23	12/7/23	12/7/23	12/7/23	12/7/23	N.A.	
310203100781000	CID No. 24IM0019 - Road Widening - Tertiary Roads - Tigbao - Sta Fe-Sn Miguel Rd - K0903+089 - K0903+634, K0904+197 - K0904+926	Construction	YES	Competitive Bidding	12/1/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	1/3/2024	1/22/2024	2/12/2024	2/12/2024	2/22/2024	2/22/2024		GoP	87,255,236.12		87,255,236.12	87,224,840.06		87,224,840.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/7/23	12/7/23	12/7/23	12/7/23	12/7/23	N.A.	

320101112175000	CID No. 24IM0020 - Construction of Drainage System along Barangay Tigbao, Tacloban City, Leyte	Construction	YES	Competitive Bidding	12/1/2023	12/6/2023	12/13/2023	12/27/2023	12/27/2023	1/3/2024	1/15/2024	1/26/2024	1/26/2024	1/29/2024	1/29/2024		GoP	48,997,007.19		48,997,007.19	48,805,924.00		48,805,924.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/7/23	12/7/23	12/7/23	12/7/23	12/7/23	N.A.	
310102101905000	CID No. 24IM0023 - Preventive Maintenance - Secondary Roads - Tacloban Baybay South Rd - K0911+858 - K912+558	Construction	NO	Competitive Bidding	1/12/2024	1/17/2024	1/24/2024	2/12/2024	2/12/2024	2/19/2024	3/15/2024	3/20/2024	3/20/2024	3/25/2024	3/25/2024	5/30/2024	GoP	18,920,274.05		18,920,274.05	18,899,607.43		18,899,607.43	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	1/19/24	1/19/24	1/19/24	1/19/24	1/19/24	N.A.	
310103101686000	CID No. 24IM0024 - Preventive Maintenance - Tertiary Roads - Calanpawan Rd - K0914 + 532 - K0915 +132	Construction	NO	Competitive Bidding	1/12/2024	1/17/2024	1/24/2024	2/12/2024	2/12/2024	2/19/2024	3/8/2024	3/20/2024	3/20/2024	3/25/2024	3/25/2024	5/7/2024	GoP	8,491,519.67		8,491,519.67	8,478,337.23		8,478,337.23	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	1/19/24	1/19/24	1/19/24	1/19/24	1/19/24	N.A.	
310103101684000	CID No. 24IM0025 - Preventive Maintenance - Tertiary Roads - Calbaan Rd - K0915 + (-1022) - K0915 + (-671), K0915 + (-1380) - K0915 + (-1022), K0915 + (-671) - K0915 + (-551)	Construction	NO	Competitive Bidding	1/12/2024	1/17/2024	1/24/2024	2/12/2024	2/12/2024	2/19/2024	3/15/2024	3/20/2024	3/20/2024	3/25/2024	3/25/2024	5/14/2024	GoP	11,702,295.16		11,702,295.16	11,681,521.36		11,681,521.36	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	1/19/24	1/19/24	1/19/24	1/19/24	1/19/24	N.A.	
310103101687000	CID No. 24IM0028 - Preventive Maintenance - Tertiary Roads - Leyte-Samar Rd (via Guindiguan) - K0899+992 - K0900+105, K0900+954 - K0901+179	Construction	NO	Competitive Bidding	1/19/2024	1/23/2024	1/31/2024	2/12/2024	2/12/2024	2/19/2024	3/15/2024	3/20/2024	3/20/2024	3/25/2024	3/25/2024	6/1/2024	GoP	13,597,199.83		13,597,199.83	13,580,248.57		13,580,248.57	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	1/25/24	1/25/24	1/25/24	1/25/24	1/25/24	N.A.	
310102101904000	CID No. 24IM0029 - Preventive Maintenance - Secondary Roads - Tacloban-Baybay South Rd - K0911+(-472) - K911+395	Construction	NO	Competitive Bidding	1/19/2024	1/23/2024	1/31/2024	2/12/2024	2/12/2024	2/19/2024	3/15/2024	3/20/2024	3/20/2024	3/25/2024	3/25/2024	6/4/2024	GoP	23,861,170.67		23,861,170.67	23,837,538.30		23,837,538.30	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	1/25/24	1/25/24	1/25/24	1/25/24	1/25/24	N.A.	
310103101691000	CID No. 24IM0030 - Preventive Maintenance - Tertiary Roads - Avenida Veteranos St. - (S00003LT) Chainage 089 Chainage 641, (S00004LT) Chainage 171 - Chainage 228	Construction	NO	Competitive Bidding	1/19/2024	1/23/2024	1/31/2024	2/12/2024	2/12/2024	2/19/2024	3/15/2024	3/20/2024	3/20/2024	3/25/2024	3/25/2024	5/10/2024	GoP	9,602,031.91		9,602,031.91	9,578,322.73		9,578,322.73	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	1/25/24	1/25/24	1/25/24	1/25/24	1/25/24	N.A.	
310103101688000	CID No. 24IM0031 - Preventive Maintenance - Tertiary Roads - Naga-Naga Anibong Rd - K0906 +1635 - K0906 + 1950	Construction	NO	Competitive Bidding	1/19/2024	1/23/2024	1/31/2024	2/12/2024	2/12/2024	2/19/2024	3/15/2024	3/20/2024	3/20/2024	3/25/2024	3/25/2024	4/29/2024	GoP	4,992,996.37		4,992,996.37	4,982,876.42		4,982,876.42	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	1/25/24	1/25/24	1/25/24	1/25/24	1/25/24	N.A.	
300215104979000	CID No. 24IM0032-Readvertise - Improvement of Road Leading to the DZR Airport, San Jose, Tacloban City	Construction	NO	Competitive Bidding	2/23/2024	2/27/2024	3/6/2024	3/18/2024	3/18/2027	4/5/2024	4/9/2024	4/22/2024	4/22/2024	4/25/2024	4/25/2024	5/27/2024	GoP	6,368,962.42		6,368,962.42	6,357,861.07		6,357,861.07	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	2/28/24	2/28/24	2/28/24	2/28/24	2/28/24	N.A.	
310103101685000	CID No. 24IM0035 - Preventive Maintenance - Tertiary Roads - Calanpawan Rd - K0913 + (-337) - K0913 + (-211), K0913 + (-424) - K0913 +(-337), K0913 + (-428) - K0913 + (-424)	Construction	NO	Competitive Bidding	1/25/2024	1/30/2024	2/7/2024	2/26/2024	2/26/2024	3/4/2024	3/15/2024	3/20/2024	3/20/2024	3/25/2024	3/25/2024	4/21/2024	GoP	3,111,330.55		3,111,330.55	3,107,300.78		3,107,300.78	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	2/2/24	2/2/24	2/2/24	2/2/24	2/2/24	N.A.	
310103101690000	CID No. 24IM0036 - Preventive Maintenance - Tertiary Roads - Justice Romualdez St (S00005LT) Chainage 256 - Chainage 872	Construction	NO	Competitive Bidding	1/25/2024	1/30/2024	2/7/2024	2/26/2024	2/26/2024	4/8/2024	4/11/2024	4/12/2024	4/12/2024	4/15/2024	4/15/2024	6/8/2024	GoP	18,090,791.30		18,090,791.30	18,072,355.26		18,072,355.26	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	2/2/24	2/2/24	2/2/24	2/2/24	2/2/24	N.A.	
310101101556000	CID No. 24IM0037-Readvertise - Preventive Maintenance - Primary Roads - San Jose-Manturip-MacArthur Park	Construction	NO	Competitive Bidding	4/1/2024	4/4/2024	4/12/2024	4/24/2024	4/24/2024	4/30/2024	5/22/2024	6/6/2024	6/6/2024	6/11/2024	6/11/2024		GoP	11,804,923.14		11,804,923.14	11,774,923.13		11,774,923.13	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/5/24	4/5/24	4/5/24	4/5/24	4/5/24	N.A.	
310102101902000	CID No. 24IM0038-Readvertise - Preventive Maintenance - Secondary Roads - Gov Benjamin "Kokoy" T Romualdez Div Rd - K0908 + (-505) - K0908 +000, K0908 + (-	Construction	NO	Competitive Bidding	3/11/2024	3/14/2024	3/21/2024	4/3/2024	4/3/2024	4/8/2024	4/29/2024	5/13/2024	5/13/2024	5/20/2024	5/20/2024		GoP	24,333,231.24		24,333,231.24	24,312,454.84		24,312,454.84	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/15/24	3/15/24	3/15/24	3/15/24	3/15/24	N.A.	
310103101692000	CID No. 24IM0039-Readvertise - Preventive Maintenance - Tertiary Roads - Naga-Naga Anibong Rd - K0906+(-486) - K0906+(-093)	Construction	NO	Competitive Bidding	3/11/2024	3/14/2024	3/21/2024	4/3/2024	4/3/2024	4/8/2024	4/29/2024	5/14/2024	5/14/2024	5/24/2024	5/24/2024		GoP	11,931,752.60		11,931,752.60	11,921,621.69		11,921,621.69	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/15/24	3/15/24	3/15/24	3/15/24	3/15/24	N.A.	
310106101202000	CID No. 24IM0040-Readvertise - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Tigbao-Sta Fe-Sn Miguel Rd - K0903 + (-071) - K0903 + 072, K0904 + 007 - K0904 + 016, K0904 + 038 - K0904 + 052	Construction	NO	Competitive Bidding	3/11/2024	3/14/2024	3/21/2024	4/3/2024	4/3/2024	4/8/2024	4/29/2024	5/14/2024	5/14/2024	5/20/2024	5/20/2024	6/30/24	GoP	3,082,096.01		3,082,096.01	3,076,310.12		3,076,310.12	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/15/24	3/15/24	3/15/24	3/15/24	3/15/24	N.A.	
310105101234000	CID No. 24IM0041-Readvertise - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Rizal Avenida Ext Rd - K0905 + (-867) - K0905 + (-843) , K0905 + (-900) - K0905 + (-867), K0905 + (-904) - K0905 + (-900), K0905 + (-908) - K0905 + (-904), K0905 + (-926) - K0905 + (-921), K0905 + (-966) -K0905 + (-926)	Construction	NO	Competitive Bidding	3/11/2024	3/14/2024	3/21/2024	4/3/2024	4/3/2024	4/8/2024	4/29/2024	5/13/2024	5/13/2024	5/20/2024	5/20/2024		GoP	14,697,867.78		14,697,867.78	14,647,891.94		14,647,891.94	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/15/24	3/15/24	3/15/24	3/15/24	3/15/24	N.A.	

300215104976000	CID No. 24IM0042 - Readvertise - Construction of Road with Drainage, Pablo Compound, Barangay 79, Tackloban City	Construction	NO	Competitive Bidding	3/11/2024	3/14/2024	3/21/2024	4/3/2024	4/3/2024	4/8/2024	4/29/2024	5/13/2024	5/13/2024	5/23/2024	5/23/2024			GoP	19,597,900.00		19,597,900.00	19,557,173.70		19,557,173.70	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/15/24	3/15/24	3/15/24	3/15/24	3/15/24	N.A.	
300219102948000	CID No. 24IM0043 - Construction of Drainage System, San Jose National High School, Tackloban City	Construction	NO	Competitive Bidding	2/16/2024	2/20/2024	2/28/2024	3/11/2024	3/11/2024	3/18/2024	4/2/2024	4/15/2024	4/15/2024	4/22/2024	4/22/2024			GoP	4,898,992.50		4,898,992.50	4,878,927.92		4,878,927.92	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	2/21/24	2/21/24	2/21/24	2/21/24	2/21/24	N.A.	
300215104982000	CID No. 24IM0044 - Rehabilitation of Road with Drainage, St. Francis Village, Tackloban City	Construction	NO	Competitive Bidding	3/1/2024	3/5/2024	3/13/2024	3/26/2024	3/26/2024	4/2/2024	4/12/2024	4/25/2024	4/25/2024	5/3/2024	5/3/2024			GoP	4,898,178.93		4,898,178.93	4,882,075.96		4,882,075.96	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/6/24	3/6/24	3/6/24	3/6/24	3/6/24	N.A.	
310111100749000	CID No. 24IM0045 - Construction/Upgrading/R ehabilitation of Drainage along National Roads - Secondary Roads - Rizal Avenida Ext Rd - K0905 + (-965) - K0905 + (-921)	Construction	NO	Competitive Bidding	3/1/2024	3/5/2024	3/13/2024	3/26/2024	3/26/2024	4/2/2024	4/12/2024	4/25/2024	4/25/2024	5/2/2024	5/2/2024			GoP	1,241,878.13		1,241,878.13	1,239,452.20		1,239,452.20	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/6/24	3/6/24	3/6/24	3/6/24	3/6/24	N.A.	
310103101693000	CID No. 24IM0046 - Preventive Maintenance - Tertiary Roads - Aptong- Palermo Rd- K0908 + (- 557) - K0908 + (-338)	Construction	NO	Competitive Bidding	3/7/2024	3/12/2024	3/20/2024	4/1/2024	4/1/2024	4/8/2024	4/29/2024	5/13/2024	5/13/2024	5/20/2024	5/20/2024			GoP	7,222,132.29		7,222,132.29	7,165,132.29		7,165,132.29	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/13/24	3/13/24	3/13/24	3/13/24	3/13/24	N.A.	
300215104973000	CID No. 24IM0047 - Construction of Road at Bañez Drive along Dr. A.P. Bañez Elem. School and Bougainville Street, Barangay 77, Bañezvill II, Fatima Village, Tackloban City	Construction	NO	Competitive Bidding	3/7/2024	3/12/2024	3/20/2024	4/1/2024	4/1/2024	4/8/2024	4/23/2024	5/7/2024	5/7/2024	5/17/2024	5/17/2024			GoP	4,898,877.85		4,898,877.85	4,878,809.94		4,878,809.94	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/13/24	3/13/24	3/13/24	3/13/24	3/13/24	N.A.	
300215104980000	CID No. 24IM0048 - Rehabilitation of Drainage System at Marindoque and Maguindanao Street, Barangay 91 Abucay, Tackloban City	Construction	NO	Competitive Bidding	3/15/2024	3/19/2024	3/27/2024	4/8/2024	4/8/2024	5/3/2024	5/6/2024	5/14/2024	5/14/2024	5/16/2024	5/16/2024			GoP	4,899,000.00		4,899,000.00	4,873,764.72		4,873,764.72	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/21/24	3/21/24	3/21/24	3/21/24	3/21/24	N.A.	
300219102622000	CID No. 24IM0051 - Construction of Flood Control Structure, barangay Palanog Water, Phase 2, Tackloban City	Construction	NO	Competitive Bidding	3/22/2024	3/26/2024	4/3/2024	4/15/2024	4/15/2024	4/22/2024	5/3/2024	5/14/2024	5/14/2024	5/17/2024	5/17/2024			GoP	96,497,346.95		96,497,346.95	96,419,657.88		96,419,657.88	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/27/24	3/27/24	3/27/24	3/27/24	3/27/24	N.A.	
310102101907000	CID No. 24IM0053 - Preventive Maintenance - Secondary Roads - Trece Martinez St - (S00010LT) Chainage 0 - Chainage 62, Chainage 469 - Chainage 533	Construction	NO	Competitive Bidding	3/22/2024	3/27/2024	4/4/2024	4/16/2024	4/16/2024	4/23/2024	5/17/2024	5/29/2024	5/29/2024	6/7/2024	6/7/2024			GoP	2,266,370.61		2,266,370.61	2,257,988.54		2,257,988.54	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/27/24	3/27/24	3/27/24	3/27/24	3/27/24	N.A.	
300215104974000	CID No. 24IM0054 - Construction of Road with Drainage at Purok 4, Barangay 91, Abucay, Tackloban City	Construction	NO	Competitive Bidding	3/22/2024	3/27/2024	4/4/2024	4/16/2024	4/16/2024	4/23/2024	5/10/2024	5/20/2024	5/20/2024	5/30/2024	5/30/2024			GoP	4,899,623.13		4,899,623.13	4,889,083.70		4,889,083.70	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/27/24	3/27/24	3/27/24	3/27/24	3/27/24	N.A.	
24IM0055	CID No. 24IM0055 - Repair/Maintenance (Thermoplastic Pavement Markings) along Picas-San Jose DZR Airport Road (S00257LT) K0910+056.80 - K0911+267, San Jose Candahug Road (S00023LT) K0913+(-606) K0914+000 and Naga- Naga Anibong Road (S00015LT) K0906+020, K0906+150 and K0906+300, Tackloban City, Leyte	Maintenance	NO	Competitive Bidding	3/29/2024	4/3/2024	4/11/2024	4/23/2024	4/23/2024	4/30/2024	5/27/2024	6/10/2024	6/10/2024	6/19/2024	6/19/2024			GoP	1,293,244.39	1,293,244.39	0.00	1,288,181.66	1,288,181.66	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/5/24	4/5/24	4/5/24	4/5/24	4/5/24	N.A.	
24IM0056	CID No. 24IM0056 - Repair/Maintenance of Slope Protection along Magsaysay Blvd. (S00248LT) K0910+(-225) K0910+(-195), Tackloban City, Leyte	Maintenance	NO	Competitive Bidding	3/29/2024	4/3/2024	4/11/2024	4/23/2024	4/23/2024	4/30/2024	5/27/2024	6/10/2024	6/10/2024	6/19/2024	6/19/2024			GoP	1,339,500.00	1,339,500.00	0.00	1,337,950.02	1,337,950.02	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/5/24	4/5/24	4/5/24	4/5/24	4/5/24	N.A.	
24IM0057	CID No. 24IM0057 - Repair/Maintenance of Mangonbangan River Revetment, Brgy. 110 (Utap), Tackloban City, Leyte (Phase 1)	Maintenance	NO	Competitive Bidding	3/29/2024	4/3/2024	4/11/2024	4/23/2024	4/23/2024	4/30/2024	5/15/2024	5/27/2024	5/27/2024	6/6/2024	6/6/2024			GoP	3,000,000.00	3,000,000.00	0.00	2,995,000.00	2,995,000.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/5/24	4/5/24	4/5/24	4/5/24	4/5/24	N.A.	
310111100750000	CID No. 24IM0058 - Construction/Upgrading/R ehabilitation of Drainage along National Roads - Secondary Roads - Tackloban-Baybay South Rd - K0911 + (-314) - K0911 + (-139)	Construction	NO	Competitive Bidding	4/1/2024	4/4/2024	4/12/2024	4/24/2024	4/24/2024	4/30/2024	5/10/2024	5/20/2024	5/20/2024	5/27/2024	5/27/2024			GoP	5,192,508.57		5,192,508.57	5,180,898.74		5,180,898.74	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/8/24	4/8/24	4/8/24	4/8/24	4/8/24	N.A.	
310203100878000	CID No. 24IM0060 - Road Widening - Tertiary Roads Naga-Naga Anibong Rd - K0906 + 401 - K0906 + 911	Construction	NO	Competitive Bidding	4/1/2024	4/4/2024	4/12/2024	4/24/2024	4/24/2024	4/30/2024	5/10/2024	5/20/2024	5/20/2024	5/27/2024	5/27/2024			GoP	40,810,978.00		40,810,978.00	40,790,000.00		40,790,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/8/24	4/8/24	4/8/24	4/8/24	4/8/24	N.A.	
300226115076000	CID No. 24IM0064 - Construction of Multi- Purpose Building (Covered Court), Lucio Vivero Central School, Barangay 101 New Kawayan, Tackloban City	Construction	NO	Competitive Bidding	4/11/2024	4/16/2024	4/24/2024	5/6/2024	5/6/2024	5/13/2024	5/27/2024	6/10/2024	6/10/2024	6/18/2024	6/18/2024			GoP	7,918,468.95		7,918,468.95	7,908,371.79		7,908,371.79	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/17/24	4/17/24	4/17/24	4/17/24	4/17/24	N.A.	

310112100530000	CID No. 24IM0065 - Construction of Multi-Purpose Building (Covered Court), Lucio Vivero Central School, Barangay 101 New Kawayan, Tacloban City	Construction	NO	Competitive Bidding	4/11/2024	4/16/2024	4/24/2024	5/6/2024	5/6/2024	5/13/2024	5/27/2024	6/11/2024	6/11/2024	6/19/2024	6/19/2024			GoP	3,330,766.23		3,330,766.23	3,327,761.06		3,327,761.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/17/24	4/17/24	4/17/24	4/17/24	4/17/24	N.A.	
24GIM0001	CID No. 2G4IM0001 - Supply/Procurement of Office Supplies for the Use of Planning and Design Section, Construction Section, District Engineer's Office and PIO, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	NO	Competitive Bidding	1/5/2024	1/10/2024	1/18/2024	1/30/2024	1/30/2024	1/31/2024	2/5/2024	2/7/2024	2/7/2024	2/8/2024	2/8/2024	2/22/2024	5/22/2024	GoP	2,081,300.00		2,081,300.00	2,070,125.00		2,070,125.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	1/15/24	1/15/24	1/15/24	1/15/24	1/15/24	N.A.	
24GIM0002	CID No. 2G4IM0002 - Procurement of Various Materials for use in the Repair and Maintenance of National Roads AND BRIDGES Avenida Veteranos St. (S00004LT) Chainage 000 - Chainage 228, Burgos St (S00018LT) Chainage 000 Chainage 450, Daang Maharlika (LT) (S00022LT) K0898+(-178) - K0907+173, Daang Maharlika (Sn Juatico BR) (S00013LT) K0897+(-2166) - K0897+820, Magsaysay Blvd (S00248LT) K0909+(-161) - K0910+475, Picas-Sn Jose DZR Airport Rd (S00257LT) K0910+(-526) - K0912+522, Sn Jose-Candahug Rd (S00023LT) K0913+(-956) K0914+000, Trece Martirez St. (S00010LT)	Maintenance	NO	Competitive Bidding	3/4/2024	3/7/2024	3/15/2024	3/27/2024	3/27/2024	4/1/2024	4/3/2024	4/4/2024	4/4/2024	4/8/2024	4/8/2024	4/17/2024		GoP	3,620,060.00	3,620,060.00	0.00	3,615,060.00	3,615,060.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/8/24	3/8/24	3/8/24	3/8/24	3/8/24	N.A.	
RFQ-24GIM0001	CID No. RFQ-2G4IM0001 Supply/Procurement of Preventive and Corrective Maintenance of All Equipment assigned at DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	NO	NP-53.9 - Small Value Procurement	N.A.	1/11/2024	N.A.	1/15/2024	1/15/2024	1/16/2024	1/23/2024	1/24/2024	1/24/2024	1/24/2024	1/24/2024	2/17/24		GoP	824,973.00		824,973.00	809,616.00		809,616.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0002	CID No. RFQ-2G4IM0002 Supply/Procurement of IT Equipment for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	NO	NP-53.9 - Small Value Procurement	N.A.	1/11/2023	N.A.	1/15/2025	1/15/2025	1/16/2024	1/22/2024	1/23/2024	1/23/2024	1/23/2024	1/23/2024	02/16/2024		GoP	111,500.00		111,500.00	111,000.00		111,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0003	CID No. RFQ-2G4IM0002 Supply/Procurement of Office Equipment for Public Information, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	NO	NP-53.9 - Small Value Procurement	N.A.	2/28/2024	N.A.	3/4/2024	3/4/2024	3/5/2025	3/8/2024	3/13/2024	3/13/2024	3/13/2024	3/13/2024	03/27/2024		GoP	470,000.00		470,000.00	468,000.00		468,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0006	CID No. RFQ-2G4IM0006 Supply/Procurement of Furniture & Pictures, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	NO	NP-53.9 - Small Value Procurement	N.A.	2/28/2023	N.A.	3/4/2024	3/4/2024	3/5/2024	3/8/2024	3/13/2024	3/13/2024	3/13/2024	3/13/2024	04/01/2024		GoP	268,500.00		268,500.00	225,000.00		225,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0007	CID No. RFQ-2G4IM0007 Supply/Procurement of Grasscutter and Accessories for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-53.9 - Small Value Procurement	N.A.	3/8/2024	N.A.	3/12/2024	3/12/2024	3/13/2024	3/21/2024	3/25/2024	3/25/2024	3/25/2024	3/25/2024	04/08/2024		GoP	536,931.84	536,931.84	-	322,159.10	322,159.10	-	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0008	CID No. RFQ-2G4IM0008 Supply/Procurement of Construction Materials for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-53.9 - Small Value Procurement	N.A.	3/14/2024	N.A.	03/19/2022 4	03/19/2022 4	3/20/2024	3/27/2024	4/5/2024	4/5/2024	4/5/2024	4/5/2024	04/29/2024		GoP	581,556.10	581,556.10	-	542,580.00	542,580.00	-	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0009	CID No. RFQ-2G4IM0009 Supply and Delivery of Calibration of 1-unit Geomax GNSS RTK Model: Zenith 35 Pro with Serial Number 23519030026 (Base) & 235190302114 (Rover) for Planning & Design Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design	NO	NP-53.9 - Small Value Procurement	N.A.	3/14/2024	N.A.	03/19/2022 4	03/19/2022 4	3/20/2024	3/27/2024	4/5/2024	4/5/2024	4/5/2024	4/5/2024	04/29/2024		GoP	52,000.00		52,000.00	40,000.00		40,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0010	CID No. RFQ-2G4IM0010 Supply/Procurement of Construction Materials for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-53.9 - Small Value Procurement	N.A.	3/19/2024	N.A.	3/22/2024	3/22/2024	3/25/2024	3/27/2024	4/5/2024	4/5/2024	4/5/2024	4/5/2024	04/24/2024		GoP	116,000.00	116,000.00	-	115,700.00	115,700.00	-	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	

RFQ-24GIM0011	CID No. RFQ-2G4IM0011 Supply and Delivery of Road Safety Supplies for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-53.9 - Small Value Procurement	N.A.	4/4/2024	N.A.	4/8/2024	4/8/2024	4/9/2024	4/10/2024	4/12/2024	4/12/2024	4/12/2024	4/12/2024	04/16/2024		GoP	660,000.00	660,000.00	-	621,000.00	621,000.00	-	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
RFQ-24GIM0013	CID No. RFQ-2G4IM0013 Supply and Delivery of Diesel Engine and Heavy Equipment Diagnostics 7 Telematics Scanner for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-53.9 - Small Value Procurement	N.A.	4/4/2024	N.A.	4/8/2024	4/8/2024	4/9/2024	4/10/2024	4/12/2024	4/12/2024	4/12/2024	4/12/2024	04/16/2024		GoP	998,600.00	998,600.00	-	988,000.00	988,000.00	-	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
RFQ-24GIM0014	CID No. RFQ-2G4IM0014 Supply/Procurement of Equipment Tools for the Repair of Service Vehicles and Heavy Equipment for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-53.9 - Small Value Procurement	N.A.	4/4/2024	N.A.	4/8/2024	4/8/2024	4/9/2024	4/10/2024	4/12/2024	4/12/2024	4/12/2024	4/12/2024	04/16/2024		GoP	968,751.76	968,751.76	-	956,900.00	956,900.00	-	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
RFQ-24GIM0015	CID No. RFQ-2G4IM0015 Supply/Procurement of Equipment Ductifier for Service Vehicle for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-53.9 - Small Value Procurement	N.A.	4/4/2024	N.A.	4/8/2024	4/8/2024	4/9/2024	4/10/2024	4/12/2024	4/12/2024	4/12/2024	4/12/2024	04/16/2024		GoP	980,000.00	980,000.00	-	979,900.00	979,900.00	-	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
RFQ-24GIM0016	CID No. RFQ-2G4IM0016 Supply/Procurement of Tower Light for the Use of Construction Activities and Quick Response, FPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-53.9 - Small Value Procurement	N.A.	4/4/2024	N.A.	4/8/2024	4/8/2024	4/9/2024	4/10/2024	4/12/2024	4/12/2024	4/12/2024	4/12/2024	04/16/2024		GoP	568,600.00	568,600.00	-	310,000.00	310,000.00	-	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
RFQ-24GIM0017	CID No. RFQ-2G4IM0017 Supply/Procurement of Fuel and Lubricants for Planning and Design Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design	NO	NP-53.9 - Small Value Procurement	N.A.	4/6/2024	N.A.	4/9/2024	4/9/2024	4/11/2024	4/11/2024	4/12/2024	4/12/2024	4/12/2024	4/12/2024	04/26/2024		GoP	214,750.00		214,750.00	204,750.00		204,750.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
RFQ-24GIM0018	CID No. RFQ-2G4IM0018 Supply/Procurement of IT Equipment for the Use of Planning & Design Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design	NO	NP-53.9 - Small Value Procurement	N.A.	4/6/2024	N.A.	4/9/2024	4/9/2024	4/11/2024	4/11/2024	4/12/2024	4/12/2024	4/12/2024	4/12/2024	04/16/2024		GoP	940,000.00		940,000.00	936,000.00		936,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
RFQ-24GIM0019	CID No. RFQ-2G4IM0019 Supply/Procurement of Equipment Tools for the Repair of Service Vehicles and Heavy Equipment for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-53.9 - Small Value Procurement	N.A.	4/6/2024	N.A.	4/9/2024	4/9/2024	4/11/2024	4/11/2024	4/12/2024	4/12/2024	4/12/2024	4/12/2024	04/16/2024		GoP	790,988.00	790,988.00	-	672,339.80	672,339.80	-	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
RFQ-24GIM0020	CID No. RFQ-2G4IM0020 Supply/Procurement of Equipment Ductifier for Service Vehicle for DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-53.9 - Small Value Procurement	N.A.	4/6/2024	N.A.	4/9/2024	4/9/2024	4/11/2024	4/11/2024	4/12/2024	4/12/2024	4/12/2024	4/12/2024	04/16/2024		GoP	853,210.00	853,210.00	-	850,000.00	850,000.00	-	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
RFQ-24GIM0021	CID No. RFQ-2G4IM0021 Supply/Procurement of Tower Light for the Use of Construction Activities and Quick Response, FPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-53.9 - Small Value Procurement	N.A.	4/6/2024	N.A.	4/9/2024	4/9/2024	4/11/2024	4/11/2024	4/12/2024	4/12/2024	4/12/2024	4/12/2024	04/16/2024		GoP	470,000.00	470,000.00	-	465,000.00	465,000.00	-	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
RFQ-24GIM0022	CID No. RFQ-2G4IM0022 Supply/Procurement of Fuel and Lubricants for Planning and Design Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design	NO	NP-53.9 - Small Value Procurement	N.A.	4/8/2024	N.A.	4/12/2024	4/12/2024	4/15/2024	4/19/2024	4/22/2024	4/22/2024	4/22/2024	4/22/2024	05/06/2024		GoP	136,300.00		136,300.00	135,250.00		135,250.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
RFQ-24GIM0023	CID No. RFQ-2G4IM0023 Supply/Procurement of IT Equipment for the Use of Planning & Design Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design	NO	NP-53.9 - Small Value Procurement	N.A.	6/5/2024	N.A.	6/10/2024	6/10/2024	6/11/2024	6/12/2024	6/19/2024	6/19/2024	6/19/2024	6/19/2024	6/23/2024		GoP	199,940.00		199,940.00	196,325.00		196,325.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
Total Alloted Budget of Procurement Activities																			1,519,754,539.03	16,777,442.09	1,502,977,096.94	1,516,131,043.98	16,059,770.58	1,500,071,273.40									
Total Contract Price of Procurement Activities Conducted																			1,516,131,043.98														
Total Savings (Total Alloted Budget - Total Contract Price)																			3,623,495.05														

ON-GOING PROCUREMENT ACTIVITIES

23IM0143	CID No. 23IM0143- Readvertise - Construction of Multi-Purpose Building, Brgy. 105 St. Francis, Tacloban City	Construction	NO	Competitive Bidding	3/1/2024	5/21/2024	5/29/2024	6/10/2024	6/10/2024	6/17/2024								GoP	2,968,786.98		2,968,786.98	2,958,786.25		2,958,786.25	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/22/24	5/22/24	5/22/24	5/22/24	5/22/24	N.A.	
----------	--	--------------	----	---------------------	----------	-----------	-----------	-----------	-----------	-----------	--	--	--	--	--	--	--	-----	--------------	--	--------------	--------------	--	--------------	---	---------	---------	---------	---------	---------	------	--

23IM0156	CID No. 23IM0156 - Improvement of District Health Center, Brgy. 101 Gma Resettlement, Tacloban City	Construction	NO	Competitive Bidding	5/3/2024	5/7/2024	5/14/2024	5/27/2027	5/7/2024								GoP	19,798,496.57		19,798,496.57	19,767,583.93		19,767,583.93	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/8/24	5/8/24	5/8/24	5/8/24	5/8/24	N.A.	
23IM0157	CID No. 23IM0157 - Rehabilitation of Road with Drainage, Brgy. 77, Fatima Village, Tacloban City	Construction	NO	Competitive Bidding	5/3/2024	5/7/2024	5/14/2024	5/27/2027	5/7/2024	6/7/24							GoP	48,247,892.86		48,247,892.86	48,047,718.40		48,047,718.40	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/8/24	5/8/24	5/8/24	5/8/24	5/8/24	N.A.	
23IM0158	CID No. 23IM0158 - Construction of Multi-Purpose Building, Brgy. 101 Villa, Tacloban City	Construction	NO	Competitive Bidding	6/14/2024	6/18/2024	6/25/2024										GoP	2,968,939.05		2,968,939.05	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/19/24	6/19/24	6/19/24	6/19/24	6/19/24	N.A.	
23IM0159	CID No. 23IM0159 - Construction of District Health Center, Brgy. 74 Nula-Tula, Tacloban City	Construction	NO	Competitive Bidding	6/14/2024	6/18/2024	6/25/2024										GoP	24,748,347.67		24,748,347.67	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/19/24	6/19/24	6/19/24	6/19/24	6/19/24	N.A.	
320101109285000	CID No. 24IM0022- Roadworks - Construction of Shore Protection, Old Road Sagkahan (Astrodome Area), Tacloban City	Construction	NO	Competitive Bidding	4/26/2024	4/30/2024	5/8/2024	5/20/2024	5/20/2024	5/27/24	6/10/24	6/25/24	6/25/24				GoP	18,238,644.39		18,238,644.39	18,206,910.75		18,206,910.75	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/21/24	5/21/24	5/21/24	5/21/24	5/21/24	N.A.	
300215104981000	CID No. 24IM0049 - Rehabilitation of Road with Drainage, St. Francis Village 2, Tacloban City	Construction	NO	Competitive Bidding	3/21/2024	3/26/2024	4/3/2024	4/15/24	4/15/24								GoP	4,898,904.51		4,898,904.51	4,879,865.03		4,879,865.03	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/27/24	3/27/24	3/27/24	3/27/24	3/27/24	N.A.	
310103101694000	CID No. 24IM0050 - Preventive Maintenance - Tertiary Roads - Burgos St - (S00031LT) Chainage 233 - Chainage 845	Construction	NO	Competitive Bidding	3/21/2024	3/26/2024	4/3/2024	4/15/24	4/15/24								GoP	12,199,015.02		12,199,015.02	12,188,201.55		12,188,201.55	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/27/24	3/27/24	3/27/24	3/27/24	3/27/24	N.A.	
300215103944000	CID No. 24IM0052- Roadworks - Rehabilitation of Dil-San Roque Road, Tacloban City	Construction	NO	Competitive Bidding	6/13/20/24	6/18/2024	6/26/2024										GoP	4,824,345.65		4,824,345.65	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/24/24	6/24/24	6/24/24	6/24/24	6/24/24	N.A.	
300215104977000	CID No. 24IM0061 - Construction of Road with Drainage, Purok 2, Barangay 83-B, Cogon, San Jose, Tacloban City	Construction	NO	Competitive Bidding	4/1/2024	4/4/2024	4/12/2024	4/24/2024	4/24/2024	5/3/2024							GoP	19,598,901.15		19,598,901.15	19,581,333.17		19,581,333.17	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/5/24	4/5/24	4/5/24	4/5/24	4/5/24	N.A.	
300221106658000	CID No. 24IM0062 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, St. Francis 1 and St. Francis 2, Tacloban City, Leyte	Construction	NO	Competitive Bidding	4/11/2024	4/16/2024	4/24/2024	5/6/2024	5/6/2024								GoP	49,498,841.29		49,498,841.29	49,460,499.87		49,460,499.87	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/17/24	4/17/24	4/17/24	4/17/24	4/17/24	N.A.	
300226115075000	CID No. 24IM0063 - Construction of Multi-Purpose Building (Covered Court), Barangay 71, Naga naga, Tacloban City	Construction	NO	Competitive Bidding	4/11/2024	4/16/2024	4/24/2024	5/6/2024	5/6/2024								GoP	7,918,468.95		7,918,468.95	7,888,578.55		7,888,578.55	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/17/24	4/17/24	4/17/24	4/17/24	4/17/24	N.A.	
300221106650000	CID No. 24IM0066 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Greendale 1, Tacloban City, Leyte	Construction	NO	Competitive Bidding	4/25/2024	4/30/2024	5/8/2024	5/20/24	5/20/24								GoP	49,494,378.32		49,494,378.32	48,419,278.00		48,419,278.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/3/24	5/3/24	5/3/24	5/3/24	5/3/24	N.A.	
300219102950000	CID No. 24IM0067 - Construction of Flood Control Structure (Drainage), Barangay 62-B, Tacloban City	Construction	NO	Competitive Bidding	4/25/2024	4/30/2024	5/8/2024	5/20/24	5/20/24								GoP	29,397,913.79		29,397,913.79	24,958,226.72		24,958,226.72	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/3/24	5/3/24	5/3/24	5/3/24	5/3/24	N.A.	
300225102199000	CID No. 24IM0068 - Construction of Flood Control Structure (Drainage System), Barangay 63, Tacloban City, Leyte	Construction	NO	Competitive Bidding	4/25/2024	4/30/2024	5/8/2024	5/20/24	5/20/24	5/27/2024	6/10/2024	6/10/2024	6/25/2024	6/25/2024			GoP	9,896,300.16		9,896,300.16	9,864,586.67		9,864,586.67	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/3/24	5/3/24	5/3/24	5/3/24	5/3/24	N.A.	
300226115083000	CID No. 24IM0069 - Construction of Multi-Purpose Building, Barangay 109-A V&G, Tacloban City, Leyte	Construction	NO	Competitive Bidding	4/25/2024	4/30/2024	5/8/2024	5/20/24	5/20/24	5/27/2024	6/17/2024						GoP	6,928,616.24		6,928,616.24	6,918,014.51		6,918,014.51	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/3/24	5/3/24	5/3/24	5/3/24	5/3/24	N.A.	
300226115077000	CID No. 24IM0070 - Construction of Multi-Purpose Building (Covered Court), San Jose Central School, Barangay 87 San Jose, Tacloban City	Construction	NO	Competitive Bidding	5/2/2024	5/7/2024	5/15/2024	5/27/2024	5/27/2024	6/3/2024	6/14/2024	6/25/2024	6/25/2024				GoP	7,918,587.88		7,918,587.88	7,901,183.22		7,901,183.22	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/8/24	5/8/24	5/8/24	5/8/24	5/8/24	N.A.	
300219102946000	CID No. 24IM0071 - Construction of Drainage Structure, Barangay 50, Tacloban City	Construction	NO	Competitive Bidding	5/2/2024	5/7/2024	5/15/2024	5/27/2024	5/27/2024	6/7/2024							GoP	9,796,596.66		9,796,596.66	9,776,580.58		9,776,580.58	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/8/24	5/8/24	5/8/24	5/8/24	5/8/24	N.A.	
300221106656000	CID No. 24IM0072 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, New Hope Village, Tacloban City	Construction	NO	Competitive Bidding	5/2/2024	5/7/2024	5/15/2024	5/27/2024	5/27/2024								GoP	49,494,451.49		49,494,451.49	49,462,483.53		49,462,483.53	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/8/24	5/8/24	5/8/24	5/8/24	5/8/24	N.A.	
300221106655000	CID No. 24IM0073 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Guadalupe Heights 3, Tacloban City	Construction	NO	Competitive Bidding	5/9/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024								GoP	49,498,761.00		49,498,761.00	49,444,617.24		49,444,617.24	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	
300219102952000	CID No. 24IM0074 - Construction of Flood Control Structure, Barangay 104, Salvacion, Tacloban City	Construction	NO	Competitive Bidding	5/9/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024	6/12/2024	6/24/2024						GoP	6,858,986.04		6,858,986.04	6,849,543.43		6,849,543.43	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	
300219102954000	CID No. 24IM0075 - Construction of Flood Control Structure, barangay Kadungganan Bliss, barangay 62- Tacloban City	Construction	NO	Competitive Bidding	5/9/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024	6/12/2024	6/24/2024						GoP	9,796,614.16		9,796,614.16	9,784,382.06		9,784,382.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	
300221106657000	CID No. 24IM0076 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Salvacion Heights, Tacloban City, Leyte	Construction	NO	Competitive Bidding	5/9/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024	6/12/2024	6/24/2024						GoP	49,498,198.34		49,498,198.34	49,433,168.88		49,433,168.88	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	

	CID No. 248M0074 - Construction of Flood Control Structure, barangay 104, Salvacion, Tacloban City	Construction	NO	Competitive Bidding	5/9/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024	6/12/2024	6/24/2024							GoP	6,858,986.04		6,858,986.04	6,848,543.43		6,848,543.43	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	
30021910250000	CID No. 248M0075 - Construction of Flood Control Structure, barangay 62-A, Tacloban City	Construction	NO	Competitive Bidding	5/9/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024	6/12/2024	6/24/2024							GoP	9,796,614.16		9,796,614.16	9,794,382.06		9,794,382.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	
30022110665000	CID No. 248M0076 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Salvacion Heights, Tacloban City, Leyte	Construction	NO	Competitive Bidding	5/9/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024	6/12/2024	6/24/2024							GoP	49,498,158.34		49,498,158.34	49,433,168.88		49,433,168.88	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	
30022110665000	CID No. 248M0077 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Greendale 3, Tacloban City, Leyte	Construction	NO	Competitive Bidding	5/9/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024	6/12/2024	6/24/2024							GoP	49,496,171.72		49,496,171.72	49,365,127.58		49,365,127.58	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	
30022110665000	CID No. 248M0078 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Guadalupe Heights 1, Tacloban City, Leyte	Construction	NO	Competitive Bidding	5/16/2024	5/21/2024	5/29/2024	6/10/2024	6/10/2024									GoP	49,498,698.35		49,498,698.35	49,473,173.05		49,473,173.05	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/22/24	5/22/24	5/22/24	5/22/24	5/22/24	N.A.	
30022110665000	CID No. 248M0079 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Guadalupe Heights 2, Tacloban City, Leyte	Construction	NO	Competitive Bidding	5/16/2024	5/21/2024	5/29/2024	6/10/2024	6/10/2024									GoP	49,498,698.35		49,498,698.35	49,473,173.05		49,473,173.05	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/22/24	5/22/24	5/22/24	5/22/24	5/22/24	N.A.	
24M0000	CID No. 248M0080 - Repair/Maintenance of DND Building Philippine Navy - Naval Station Dioscoro Papa Multi-Purpose Building Tacloban City, Leyte	Construction	NO	Competitive Bidding	5/16/2024	5/21/2024	5/29/2024	6/10/2024	6/10/2024									GoP	1,500,000.00		1,500,000.00	1,492,827.95		1,492,827.95	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/22/24	5/22/24	5/22/24	5/22/24	5/22/24	N.A.	
30021910250000	CID No. 248M0081 - Construction of Flood Control Structure (Drainage), barangay 46, Tacloban City	Construction	NO	Competitive Bidding	6/13/2024	6/18/2024	6/26/2024	6/26/24										GoP	4,858,564.63		4,858,564.63	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/24/24	6/24/24	6/24/24	6/24/24	6/24/24	N.A.	
30022110665000	CID No. 248M0082 - Construction of Road with Drainage, Barangay 97 Cabalawan, Tacloban City, Leyte	Construction	NO	Competitive Bidding	6/13/2024	6/18/2024	6/26/2024	6/26/24										GoP	9,887,380.28		9,887,380.28	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/24/24	6/24/24	6/24/24	6/24/24	6/24/24	N.A.	
24M0083	CID No. 248M0083 - Repair/Maintenance of DPWH Building Tacloban City District Engineering Office, Materials Testing and Laboratory Building, Tacloban City, Leyte	Maintenance	NO	Competitive Bidding	6/13/2024	6/18/2024	6/26/2024	6/26/24										GoP	1,500,000.00	1,500,000.00	0.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/24/24	6/24/24	6/24/24	6/24/24	6/24/24	N.A.	
24GM0004	CID No. 24GM0004 - Supply/Procurement of Office Equipment, DPWH-TCCDO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	Competitive Bidding	3/22/2024	5/30/2024	6/7/2024	6/19/2024	6/19/2024									GoP	14,715,000.00	14,715,000.00	0.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/27/24	3/27/24	3/27/24	3/27/24	3/27/24	N.A.	
Total Allotted Budget of On-going Procurement Activities																			675,492,501.50	16,215,000.00	659,277,501.50											

Prepared by:

MARITES P. BACILLID
Head, BAC Secretariat

Recommended for Approval by:

MARGARITA C. BACIERRA
BAC Chairperson
7-10-24

APPROVED:
Rebecca G. Yuse
REBECCA G. YUSE
Head of the Procuring Entity