

ANNEX B

(DPWH-Tacloban City District Engineering Office) Procurement Monitoring Report for January to June 2025 (1st Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation	Post Qual			
COMPLETED PROCUREMENT ACTIVITIES																																	
24IM0127- Readvertise	CID No. 24IM0127- Readvertise - Installation of Solar Panels at DPWH- Tacloban City DEO Annex Building Phase 2, Tacloban City	Construction	NO	Competitive Bidding	2/14/2025	2/19/2025	2/27/2025	3/11/2025	3/11/2025	3/18/2025	3/28/2025	5/15/2025	5/15/2025	5/20/2025	5/20/2025			GoP	4,894,486.09		4,894,486.09	4,889,487.45		4,889,487.45	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	02/20/2025	02/20/2025	02/20/2025	02/20/2025	02/20/2025	N.A.		
24IM0132	CID No. 24IM0132 - Construction of Revetment along Barugu-an River (Downstream), Tacloban City	Construction	NO	Competitive Bidding	3/10/2025	3/13/2025	3/21/2025	4/2/2025	4/2/2025	4/9/2025	4/21/2025	6/9/2025	6/9/2025	6/19/2025	6/19/2025			GoP	48,247,504.94		48,247,504.94	48,212,502.27		48,212,502.27	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	03/18/2025	03/18/2025	03/18/2025	03/18/2025	03/18/2025	N.A.		
24IM0133	CID No. 24IM0133 - Rehabilitation of Human Resources Development Center (HRDC), Leyte Normal University.	Construction	NO	Competitive Bidding	3/21/2025	3/26/2025	4/3/2025	4/15/2025	4/15/2025	5/23/2025	5/23/2025	5/26/2025	5/26/2025	6/2/2025	6/2/2025			GoP	19,298,285.91		19,298,285.91	19,260,000.01		19,260,000.01	Commission On Audit, Violence Against Crime & Corruption, Philippine	03/27/2025	03/27/2025	03/27/2025	03/27/2025	03/27/2025	N.A.		
24IM0135	CID No. 24IM0135 - Construction of Flood Control Structure along Burayan River, Tacloban City	Construction	NO	Competitive Bidding	3/21/2025	3/26/2025	4/3/2025	4/15/2025	4/15/2025	4/22/2025	5/2/2025	5/23/2025	5/23/2025	5/28/2025	5/28/2025			GoP	48,248,053.41		48,248,053.41	48,188,053.00		48,188,053.00	Commission On Audit, Violence Against Crime & Corruption, Philippine	03/27/2025	03/27/2025	03/27/2025	03/27/2025	03/27/2025	N.A.		
24IM0136	CID No. 24IM0136 - Construction (Completion) of Youth Center, Leyte Normal University, Tacloban City	Construction	NO	Competitive Bidding	5/13/2025	5/15/2025	5/23/2025	6/4/2025	6/4/2025	6/11/2025	6/20/2025	6/23/2025	6/23/2025	6/26/2025	6/26/2025			GoP	96,495,291.02		96,495,291.02	96,455,291.00		96,455,291.00	Commission On Audit, Violence Against Crime & Corruption, Philippine	05/16/2025	05/16/2025	05/16/2025	05/16/2025	05/16/2025	N.A.		
24GIM0021	CID No. 24GIM0021 - Procurement of Various Materials for the Use in the Repair and Maintenance of National Roads and Bridges along Avenida Veteranos St. (S00003LT), Avenida Veteranos St. (S00004LT), Burgos St. (S00031LT), Burgos St. (S00008LT), Rizal Ave (R00074LT) (S00009LT), Rizal Avenida Extension Road (S00006LT), Justice Romualdez St. (S00005LT), Magsaysay Blvd. (S00248LT), Magsaysay Blvd. (S00249LT), Magsaysay Blvd. (S00250LT)	Construction	NO	Competitive Bidding	N.A.	4/24/2025	5/2/2025	5/14/2025	5/14/2025	5/15/2025	5/22/2025	5/27/2025	5/27/2025	5/30/2025	5/30/2025			GoP	5,305,616.50		5,305,616.50	5,300,616.50		5,300,616.50	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	04/25/2025	04/25/2025	04/25/2025	04/25/2025	04/25/2025	N.A.		
25IM0001	CID No. 25IM0001 - Preventive Maintenance Tertiary Roads - Sn Jose-Candahug Rd - K0913 + (-956) - K0914	Construction	YES	Competitive Bidding	9/13/2024	9/17/2024	9/25/2024	10/7/2024	10/7/2024	10/14/2024	10/25/2024	2/3/2025	2/3/2025	2/13/2025	2/13/2025	4/25/2025		GoP	51,262,405.51		51,262,405.51	51,212,398.77		51,212,398.77	Commission On Audit, Violence Against Crime & Corruption, Philippine	09/19/2024	09/19/2024	09/19/2024	09/19/2024	09/19/2024	N.A.		
25IM0002	CID No. 25IM0002 - Preventive Maintenance Tertiary Roads - Sn Jose-Manirip- MacArthur Park Rd -	Construction	YES	Competitive Bidding	9/13/2024	9/17/2024	9/25/2024	10/7/2024	10/7/2024	10/14/2024	10/25/2024	2/3/2025	2/3/2025	2/13/2025	2/13/2025	3/18/2025		GoP	7,348,596.50		7,348,596.50	7,341,590.75		7,341,590.75	Commission On Audit, Violence Against Crime & Corruption, Philippine	09/19/2024	09/19/2024	09/19/2024	09/19/2024	09/19/2024	N.A.		
25IM0003	CID No. 25IM0003 - Preventive Maintenance Secondary Roads - Rizal Avenida Extension Rd - K0905 + (-1062) - K0905 + (-1013), K0905	Construction	YES	Competitive Bidding	9/13/2024	9/17/2024	9/25/2024	10/7/2024	10/7/2024	10/14/2024	10/25/2024	2/3/2025	2/3/2025	2/13/2025	2/13/2025	3/27/2025		GoP	7,936,620.76		7,936,620.76	7,929,620.80		7,929,620.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	09/19/2024	09/19/2024	09/19/2024	09/19/2024	09/19/2024	N.A.		
25IM0004	CID No. 25IM0004 - Preventive Maintenance Secondary Roads - Tacloban-Baybay South Rd - K0916 + 233 -	Construction	YES	Competitive Bidding	9/13/2024	9/17/2024	9/25/2024	10/7/2024	10/7/2024	10/14/2024	10/25/2024	2/3/2025	2/3/2025	2/13/2025	2/13/2025	4/2/2025		GoP	10,503,203.47		10,503,203.47	10,493,206.31		10,493,206.31	Commission On Audit, Violence Against Crime & Corruption, Philippine	09/19/2024	09/19/2024	09/19/2024	09/19/2024	09/19/2024	N.A.		
25IM0005	CID No. 25IM0005 - Preventive Maintenance Tertiary Roads - Leyte- Samar Rd (via Guiniguian) - K0902 + 599 -	Construction	YES	Competitive Bidding	9/13/2024	9/17/2024	9/25/2024	10/7/2024	10/7/2024	10/14/2024	10/25/2024	2/3/2025	2/3/2025	2/13/2025	2/13/2025	3/29/2025		GoP	15,482,338.15		15,482,338.15	15,467,341.60		15,467,341.60	Commission On Audit, Violence Against Crime & Corruption, Philippine	09/19/2024	09/19/2024	09/19/2024	09/19/2024	09/19/2024	N.A.		
25IM0006- Readvertise	CID No. 25IM0006- Readvertise - Rehabilitation of Road with Drainage, Scandinavian Village, Barangay 100, San	Construction	YES	Competitive Bidding	11/29/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025	6/5/2025		GoP	7,838,369.14		7,838,369.14	7,821,461.06		7,821,461.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.		
25IM0007	CID No. 25IM0007 - Rehabilitation of Road with Drainage, Scandinavian Village, Barangay 100, San	Construction	YES	Competitive Bidding	9/20/2024	9/25/2024	10/3/2024	10/15/2024	10/15/2024	10/22/2024	10/31/2024	2/3/2025	2/3/2025	2/13/2025	2/13/2025	4/25/2025		GoP	3,290,446.03		3,290,446.03	3,279,904.49		3,279,904.49	Commission On Audit, Violence Against Crime & Corruption, Philippine	10/01/2024	10/01/2024	10/01/2024	10/01/2024	10/01/2024	N.A.		
25IM0008	CID No. 25IM0008 - Preventive Maintenance Secondary Roads - Magsaysay Blvd - K0909 + (-157) - K0909	Construction	YES	Competitive Bidding	9/20/2024	9/25/2024	10/3/2024	10/15/2024	10/15/2024	10/22/2024	10/31/2024	2/3/2025	2/3/2025	2/13/2025	2/13/2025	3/12/2025		GoP	3,901,902.85		3,901,902.85	3,892,113.44		3,892,113.44	Commission On Audit, Violence Against Crime & Corruption, Philippine	10/01/2024	10/01/2024	10/01/2024	10/01/2024	10/01/2024	N.A.		
25IM0009	CID No. 25IM0009 - Construction of Multi- Purpose Building (Covered Court), Villa Diana Subdivision, Barangay 101, New	Construction	YES	Competitive Bidding	9/20/2024	9/25/2024	10/3/2024	10/15/2024	10/15/2024	10/22/2024	10/31/2024	2/3/2025	2/3/2025	2/13/2025	2/13/2025	6/27/2025		GoP	9,898,030.17		9,898,030.17	9,847,980.19		9,847,980.19	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	10/01/2024	10/01/2024	10/01/2024	10/01/2024	10/01/2024	N.A.		

25IM0010- Readvertise	CID No. 25IM0010- Readvertise - Rehabilitation of Road, Barangay 85 San Jose, Tacloban City	Construction	YES	Competitive Bidding	11/11/2024	11/14/2024	11/22/2024	12/9/2024	12/9/2024	12/16/2024	12/20/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025	4/30/2025		GoP	4,898,910.08		4,898,910.08	4,887,854.51		4,887,854.51	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/18/2024	11/18/2024	11/18/2024	11/18/2024	11/18/2024	N.A.	
25IM0011	CID No. 25IM0011 - Rehabilitation of Road, Barangay 81 Marasbaras, Tacloban City	Construction	YES	Competitive Bidding	9/27/2024	10/2/2024	10/10/2024	10/22/2024	10/22/2024	10/29/2024	11/7/2024	2/3/2025	2/3/2025	2/13/2025	2/13/2025	4/23/2025		GoP	4,898,244.50		4,898,244.50	4,878,392.22		4,878,392.22	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/04/2024	10/04/2024	10/04/2024	10/04/2024	10/04/2024	N.A.	
25IM0012- Readvertise	CID No. 25IM0012- Readvertise - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Leyte-Samar Rd (via Guinigtug-an) - K0902 + 090	Construction	YES	Competitive Bidding	11/1/2024	11/6/2024	11/14/2024	11/26/2024	11/26/2024	12/3/2024	12/13/2024	2/5/2025	2/5/2025	2/6/2025	2/6/2025	5/15/2025		GoP	1,957,594.78		1,957,594.78	1,955,470.28		1,955,470.28	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/07/2024	11/07/2024	11/07/2024	11/07/2024	11/07/2024	N.A.	
25IM0013	CID No. 25IM0013 - Off- Carriageway Improvement - Tertiary Roads - Leyte-Samar Rd (via Guinigtug-an) -	Construction	YES	Competitive Bidding	9/27/2024	10/2/2024	10/10/2024	10/22/2024	10/22/2024	10/29/2024	11/7/2024	2/3/2025	2/3/2025	2/13/2025	2/13/2025	3/21/2025		GoP	978,385.15		978,385.15	976,237.15		976,237.15	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/04/2024	10/04/2024	10/04/2024	10/04/2024	10/04/2024	N.A.	
25IM0014	CID No. 25IM0014 - Construction of Flood Control Structure along Barugan River, Phase 2, Tacloban City	Construction	YES	Competitive Bidding	9/27/2024	10/2/2024	10/10/2024	10/22/2024	10/22/2024	10/29/2024	11/7/2024	2/3/2025	2/3/2025	2/13/2025	2/13/2025	12/21/2025		GoP	144,746,464.80		144,746,464.80	144,721,111.13		144,721,111.13	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/04/2024	10/04/2024	10/04/2024	10/04/2024	10/04/2024	N.A.	
25IM0015	CID No. 25IM0015 - Rehabilitation of Road, Barangay 59, Picas, Tacloban City	Construction	YES	Competitive Bidding	10/4/2024	10/9/2024	10/17/2025	11/4/2024	11/4/2024	11/11/2024	11/22/2024	2/3/2025	2/3/2025	2/13/2025	2/13/2025	4/23/2025		GoP	4,898,280.30		4,898,280.30	4,858,127.89		4,858,127.89	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/14/2024	10/14/2024	10/14/2024	10/14/2024	10/14/2024	N.A.	
25IM0016	CID No. 25IM0016 - Construction of Flood Control Structure, Barangay Palanog	Construction	YES	Competitive Bidding	10/4/2024	10/9/2024	10/17/2025	11/4/2024	11/4/2024	11/11/2024	11/22/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025			GoP	144,747,113.19		144,747,113.19	144,638,784.04		144,638,784.04	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/14/2024	10/14/2024	10/14/2024	10/14/2024	10/14/2024	N.A.	
25IM0017	CID No. 25IM0017 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads -	Construction	YES	Competitive Bidding	10/4/2024	10/9/2024	10/17/2025	11/4/2024	11/4/2024	11/11/2024	11/22/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025			GoP	18,568,621.47		18,568,621.47	18,552,844.89		18,552,844.89	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/14/2024	10/14/2024	10/14/2024	10/14/2024	10/14/2024	N.A.	
25IM0018	CID No. 25IM0018 - Rehabilitation of Road, North Hill Arbours, Barangay 106, Sto. Niño, Tacloban City	Construction	YES	Competitive Bidding	10/25/2024	10/30/2024	11/7/2024	11/19/2024	11/19/2024	11/26/2024	12/6/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025	4/24/2025		GoP	4,898,897.30		4,898,897.30	4,881,686.48		4,881,686.48	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	N.A.	
25IM0019	CID No. 25IM0019 - Construction of Road with Drainage, Villa Leoncia, Barangay 83- B, Conso, Tacloban City	Construction	YES	Competitive Bidding	10/25/2024	10/30/2024	11/7/2024	11/19/2024	11/19/2024	11/26/2024	12/6/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025			GoP	9,797,362.05		9,797,362.05	9,776,544.20		9,776,544.20	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	N.A.	
25IM0020- Readvertise	CID No. 25IM0020- Readvertise - Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Leyte-Samar Rd (via	Construction	YES	Competitive Bidding	11/29/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025	6/2/2025		GoP	4,898,681.79		4,898,681.79	4,878,622.57		4,878,622.57	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	
25IM0021	CID No. 25IM0021 - Rehabilitation of Road with Drainage, Area 5, RJD Homes, Barangay 84, Manlupig, San Jose,	Construction	YES	Competitive Bidding	10/25/2024	10/30/2024	11/7/2024	11/19/2024	11/19/2024	11/26/2024	12/6/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025			GoP	9,798,223.56		9,798,223.56	9,768,223.00		9,768,223.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	N.A.	
25IM0022	CID No. 25IM0022 - Road Widening - Tertiary Roads - Naga- Naga Anibong Rd - K0906+911 - K0906 + 1139	Construction	YES	Competitive Bidding	10/25/2024	10/30/2024	11/7/2024	11/19/2024	11/19/2024	11/26/2024	12/6/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025	6/23/2025		GoP	11,676,429.87		11,676,429.87	11,666,347.45		11,666,347.45	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/31/2024	10/31/2024	10/31/2024	10/31/2024	10/31/2024	N.A.	
25IM0023	CID No. 25IM0023 - Construction (Completion) of Multi- Purpose Building (Day Care Center) Barangay	Construction	YES	Competitive Bidding	11/1/2024	11/06/2024	11/14/2024	11/26/2024	11/26/2024	12/3/2024	12/13/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025	6/30/2025		GoP	2,968,278.58		2,968,278.58	2,965,290.14		2,965,290.14	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/07/2024	11/07/2024	11/07/2024	11/07/2024	11/07/2024	N.A.	
25IM0024	CID No. 25IM0024 - Rehabilitation of Multi- Purpose Building, Legislative Building, Tacloban City	Construction	YES	Competitive Bidding	11/1/2024	11/06/2024	11/14/2024	11/26/2024	11/26/2024	12/3/2024	12/13/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025			GoP	39,597,134.09		39,597,134.09	39,430,000.22		39,430,000.22	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/07/2024	11/07/2024	11/07/2024	11/07/2024	11/07/2024	N.A.	
25IM0025	CID No. 25IM0025 - Construction of Multi- Purpose Building (Covered Court), Ridge View Park Integrated	Construction	YES	Competitive Bidding	11/1/2024	11/06/2024	11/14/2024	11/26/2024	11/26/2024	12/3/2024	12/13/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025	6/28/2025		GoP	9,898,222.10		9,898,222.10	9,883,888.80		9,883,888.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/07/2024	11/07/2024	11/07/2024	11/07/2024	11/07/2024	N.A.	
25IM0026	CID No. 25IM0026 - Rehabilitation of Multi- Purpose Building, Tacloban City National High School, Barangay	Construction	YES	Competitive Bidding	11/1/2024	11/06/2024	11/14/2024	11/26/2024	11/26/2024	12/3/2024	12/13/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025	6/28/2025		GoP	7,918,510.08		7,918,510.08	7,903,128.80		7,903,128.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/07/2024	11/07/2024	11/07/2024	11/07/2024	11/07/2024	N.A.	
25IM0027	CID No. 25IM0027 - Construction of Flood Control Structure along San Roque River, Phase 1, Tacloban City	Construction	YES	Competitive Bidding	11/8/2024	11/12/2024	11/20/2024	12/2/2024	12/2/2024	12/9/2024	12/20/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025			GoP	144,723,073.60		144,723,073.60	144,627,378.02		144,627,378.02	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/18/2024	11/18/2024	11/18/2024	11/18/2024	11/18/2024	N.A.	
25IM0028	CID No. 25IM0028 - Construction of Flood Control Structure (Drainage), Barangay 00, Sta. Tacloban City	Construction	YES	Competitive Bidding	11/8/2024	11/12/2024	11/20/2024	12/2/2024	12/2/2024	12/9/2024	12/20/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025			GoP	4,898,414.46		4,898,414.46	4,886,038.08		4,886,038.08	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/18/2024	11/18/2024	11/18/2024	11/18/2024	11/18/2024	N.A.	
25IM0029- Readvertise	CID No. 25IM0029- Readvertise - Construction of Road, Barangay 103-A,	Construction	NO	Competitive Bidding	1/3/2025	01/08/2025	1/16/2025	1/28/2025	1/28/2025	2/4/2025	2/14/2025	2/28/2025	2/28/2025	3/10/2025	3/10/2025	5/8/2025		GoP	4,898,608.13		4,898,608.13	4,880,157.78		4,880,157.78	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	01/13/2025	01/13/2025	01/13/2025	01/13/2025	01/13/2025	N.A.	
25IM0030	CID No. 25IM0030 - Construction of Multi- Purpose Building (Covered Court), Barangay 82, Tacloban	Construction	YES	Competitive Bidding	11/8/2024	11/12/2024	11/20/2024	12/2/2024	12/2/2024	12/9/2024	12/20/2024	2/5/2025	2/5/2025	2/14/2025	2/14/2025	6/28/2025		GoP	9,898,121.52		9,898,121.52	9,885,828.66		9,885,828.66	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/18/2024	11/18/2024	11/18/2024	11/18/2024	11/18/2024	N.A.	

25IM0031	CID No. 25IM0031 - Construction of Flood Control Structure (Drainage), Algo Homes, Baranav 83-C	Construction	YES	Competitive Bidding	11/8/2024	11/12/2024	11/20/2024	12/2/2024	12/2/2024	12/9/2024	12/20/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025	6/9/2025		GoP	4,898,672.10		4,898,672.10	4,878,647.04		4,878,647.04	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	11/18/2024	11/18/2024	11/18/2024	11/18/2024	11/18/2024	N.A.	
25IM0032	CID No. 25IM0032 - Construction of Flood Control Structure along Tigbao River, Tacloban	Construction	YES	Competitive Bidding	11/11/2024	11/14/2024	11/22/2024	12/9/2024	12/9/2024	12/16/2024	12/20/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025			GoP	144,747,500.00		144,747,500.00	144,627,378.02		144,627,378.02	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	11/18/2024	11/18/2024	11/18/2024	11/18/2024	11/18/2024	N.A.	
25IM0033	CID No. 25IM0033 - Construction of Flood Control Structure (Drainage), Barangay 99, Ditt, Tacloban City	Construction	YES	Competitive Bidding	11/11/2024	11/14/2024	11/22/2024	12/9/2024	12/9/2024	12/16/2024	12/20/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025	6/6/2025		GoP	4,897,234.82		4,897,234.82	4,885,048.22		4,885,048.22	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	11/18/2024	11/18/2024	11/18/2024	11/18/2024	11/18/2024	N.A.	
25IM0034	CID No. 25IM0034 - Construction of Road with Drainage, Barangay 78, Marasbaras, Tacloban City	Construction	YES	Competitive Bidding	11/11/2024	11/14/2024	11/22/2024	12/9/2024	12/9/2024	1/27/2025	12/20/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025	6/25/2025		GoP	9,795,729.19		9,795,729.19	9,779,733.57		9,779,733.57	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	11/18/2024	11/18/2024	11/18/2024	11/18/2024	11/18/2024	N.A.	
25IM0035	CID No. 25IM0035 - Construction of Flood Control Structure (Drainage), Barangay 60, Tacloban City	Construction	YES	Competitive Bidding	11/15/2024	11/19/2024	11/27/2024	12/09/2024	12/09/2024	12/16/2024	12/20/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025	6/14/2025		GoP	4,898,560.96		4,898,560.96	4,873,179.65		4,873,179.65	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	11/22/2024	11/22/2024	11/22/2024	11/22/2024	11/22/2024	N.A.	
25IM0036	CID No. 25IM0036 - Construction of Flood Control Structure (Drainage), Barangay 5-	Construction	YES	Competitive Bidding	11/15/2024	11/19/2024	11/27/2024	12/09/2024	12/09/2024	12/16/2024	12/20/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025	6/6/2025		GoP	4,898,613.27		4,898,613.27	4,886,505.08		4,886,505.08	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	11/22/2024	11/22/2024	11/22/2024	11/22/2024	11/22/2024	N.A.	
25IM0037	CID No. 25IM0037 - Construction of Flood Control Structure along Kawayan River, Tacloban City	Construction	YES	Competitive Bidding	11/15/2024	11/19/2024	11/27/2024	12/09/2024	12/09/2024	12/16/2024	12/20/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025			GoP	144,727,177.72		144,727,177.72	144,626,599.00		144,626,599.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	11/22/2024	11/22/2024	11/22/2024	11/22/2024	11/22/2024	N.A.	
25IM0038	CID No. 25IM0038 - Construction of Flood Control Structure (Drainage), Barangay 95 Calibsan, Tacloban City	Construction	YES	Competitive Bidding	11/15/2024	11/19/2024	11/27/2024	12/09/2024	12/09/2024	12/16/2024	12/20/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025			GoP	4,898,729.36		4,898,729.36	4,881,558.71		4,881,558.71	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	11/22/2024	11/22/2024	11/22/2024	11/22/2024	11/22/2024	N.A.	
25IM0039	CID No. 25IM0039 - Rehabilitation of Multi-Purpose Building, Leyte National High School, Tacloban City	Construction	YES	Competitive Bidding	11/15/2024	11/19/2024	11/27/2024	12/09/2024	12/09/2024	12/16/2024	12/20/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025			GoP	9,898,256.09		9,898,256.09	9,877,809.13		9,877,809.13	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	11/22/2024	11/22/2024	11/22/2024	11/22/2024	11/22/2024	N.A.	
25IM0040	CID No. 25IM0040 - Construction of Flood Control Structure along San Roque River, Phase 2, Tacloban City	Construction	YES	Competitive Bidding	11/25/2024	11/28/2024	12/6/2024	12/18/2024	12/18/2024	12/20/2024	12/23/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025			GoP	144,746,632.44		144,746,632.44	144,641,644.39		144,641,644.39	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/02/2024	12/02/2024	12/02/2024	12/02/2024	12/02/2024	N.A.	
25IM0041	CID No. 25IM0041 - Construction of Flood Control Structure along Baruguan River, Tacloban City	Construction	NO	Competitive Bidding	11/25/2024	11/28/2024	12/6/2024	12/18/2024	12/18/2024	12/20/2024	12/23/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025			GoP	144,746,375.99		144,746,375.99	144,645,539.99		144,645,539.99	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/02/2024	12/02/2024	12/02/2024	12/02/2024	12/02/2024	N.A.	
25IM0042	CID No. 25IM0042 - Construction of Flood Control Structure along Camansihay River, Tacloban City	Construction	NO	Competitive Bidding	11/25/2024	11/28/2024	12/6/2024	12/18/2024	12/18/2024	12/20/2024	12/23/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025			GoP	144,748,200.00		144,748,200.00	144,700,579.64		144,700,579.64	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/02/2024	12/02/2024	12/02/2024	12/02/2024	12/02/2024	N.A.	
25IM0043	CID No. 25IM0043 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay 106, Sto. Nino, Tacloban City	Construction	NO	Competitive Bidding	11/25/2024	11/28/2024	12/6/2024	12/18/2024	12/18/2024	12/20/2024	12/23/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025	6/9/2025		GoP	5,938,080.93		5,938,080.93	5,917,419.18		5,917,419.18	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/02/2024	12/02/2024	12/02/2024	12/02/2024	12/02/2024	N.A.	
25IM0044	CID No. 25IM0044 - Construction of Road with drainage, L-Nido, Naga-Naga, Barangay 71, Phase 2, Tacloban	Construction	NO	Competitive Bidding	11/25/2024	11/28/2024	12/6/2024	12/18/2024	12/18/2024	12/20/2024	12/23/2024	2/10/2025	2/10/2025	2/20/2025	2/20/2025			GoP	6,855,184.46		6,855,184.46	6,824,950.00		6,824,950.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors						N.A.	
25IM0045	CID No. 25IM0045 - Construction (Completion) of Drainage, Lumbang 2, Baranav 96	Construction	NO	Competitive Bidding	11/29/2024	12/03/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025	4/26/2025		GoP	2,938,265.65		2,938,265.65	2,931,063.67		2,931,063.67	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	
25IM0046	CID No. 25IM0046 - Construction of Multi-Purpose Building, Office and Barracks of Aviation Security Group, Kuta	Construction	NO	Competitive Bidding	11/29/2024	12/03/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025			GoP	24,745,575.96		24,745,575.96	24,720,150.33		24,720,150.33	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	
25IM0047	CID No. 25IM0047 - Construction of Bridge, Barangay 83-B Cogon, San Jose, Tacloban City	Construction	NO	Competitive Bidding	11/29/2024	12/03/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025			GoP	4,899,525.66		4,899,525.66	4,875,751.97		4,875,751.97	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	
25IM0048	CID No. 25IM0048 - Rehabilitation of V&G District Health Center and Birthing Facility, Building 1, Baranav	Construction	NO	Competitive Bidding	11/29/2024	12/03/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025			GoP	9,798,203.76		9,798,203.76	9,768,884.56		9,768,884.56	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	
25IM0049	CID No. 25IM0049 - Construction of Multi-Purpose Building, DPWH Tacloban City District Engineering Office Annex Building,	Construction	NO	Competitive Bidding	11/29/2024	12/03/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025			GoP	24,498,191.42		24,498,191.42	24,447,665.83		24,447,665.83	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	
25IM0050	CID No. 25IM0050 - Construction of Multi-Purpose Building, Barangay 94, Tigbao,	Construction	NO	Competitive Bidding	11/29/2024	12/03/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025	6/15/2025		GoP	5,938,592.97		5,938,592.97	5,931,477.13		5,931,477.13	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	
25IM0051	CID No. 25IM0051 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay 60, Tacloban	Construction	NO	Competitive Bidding	11/29/2024	12/03/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025	6/10/2025		GoP	7,918,047.14		7,918,047.14	7,897,992.54		7,897,992.54	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	
25IM0052	CID No. 25IM0052 - Rehabilitation of Bridge connecting Scandinavian Village and Barangay Proper, Baranav 100	Construction	NO	Competitive Bidding	11/29/2024	12/03/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025	5/25/2025		GoP	7,838,493.75		7,838,493.75	7,827,840.10		7,827,840.10	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	
25IM0053	CID No. 25IM0053 - Construction of Multi-Purpose Building, National Maritime Polytechnic (NMP)	Construction	NO	Competitive Bidding	11/29/2024	12/03/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025			GoP	24,748,230.65		24,748,230.65	24,738,230.20		24,738,230.20	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	

25IM0054	CID No. 25IM0054 - Rehabilitation of Multi-Purpose Building, National Maritime Polytechnic (NMP), Palanog, Tacloban City	Construction	NO	Competitive Bidding	11/29/2024	12/03/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025		GoP	24,748,313.98		24,748,313.98	24,735,000.00		24,735,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	
25IM0055	CID No. 25IM0055 - Rehabilitation of Road, Barangay 12 and Barangay 37-A, Palanog, Tacloban City	Construction	NO	Competitive Bidding	11/29/2024	12/03/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	2/12/2025	2/12/2025	2/21/2025	2/21/2025	5/6/2025	GoP	4,898,489.53		4,898,489.53	4,881,618.47		4,881,618.47	Commission On Audit, Violence Against Crime & Corruption, Philippine	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	
25IM0056	CID No. 25IM0056 - Construction of Multi-Purpose Building, Barangay 98, Camansihay, Tacloban	Construction	NO	Competitive Bidding	11/29/2024	12/03/2024	12/11/2024	12/23/2024	12/23/2024	2/12/2025	2/12/2025	2/13/2025	2/13/2025	2/21/2025	2/21/2025		GoP	5,938,592.97		5,938,592.97	5,930,750.15		5,930,750.15	Commission On Audit, Violence Against Crime & Corruption, Philippine	12/05/2024	12/05/2024	12/05/2024	12/05/2024	12/05/2024	N.A.	
25IM0057	CID No. 25IM0057 - Rehabilitation of Road with Drainage, National Maritime Polytechnic (NMP), Tacloban City	Construction	NO	Competitive Bidding	1/3/2024	01/08/2025	1/16/2025	1/28/2025	1/28/2025	2/4/2025	2/14/2025	2/28/2025	2/28/2025	3/10/2025	3/10/2025	6/22/2025	GoP	7,838,884.68		7,838,884.68	7,823,603.46		7,823,603.46	Commission On Audit, Violence Against Crime & Corruption, Philippine	01/13/2025	01/13/2025	01/13/2025	01/13/2025	01/13/2025	N.A.	
25IM0058	CID No. 25IM0058 - Construction of Road, Barangay 103, Palanog, Tacloban City	Construction	NO	Competitive Bidding	1/3/2024	01/08/2025	1/16/2025	1/28/2025	1/28/2025	2/4/2025	2/14/2025	2/28/2025	2/28/2025	3/10/2025	3/10/2025	6/20/2025	GoP	4,897,770.88		4,897,770.88	4,881,740.63		4,881,740.63	Commission On Audit, Violence Against Crime & Corruption, Philippine	01/13/2025	01/13/2025	01/13/2025	01/13/2025	01/13/2025	N.A.	
25IM0059	CID No. 25IM0059 - Rehabilitation of Multi-Purpose Building, Student Center, Leyte Normal University, Tacloban City	Construction	NO	Competitive Bidding	1/3/2024	01/08/2025	1/16/2025	1/28/2025	1/28/2025	2/4/2025	2/14/2025	2/28/2025	2/28/2025	3/10/2025	3/10/2025		GoP	14,848,274.78		14,848,274.78	14,828,000.00		14,828,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	01/13/2025	01/13/2025	01/13/2025	01/13/2025	01/13/2025	N.A.	
25IM0061	CID No. 25IM0061 - Construction of Multi-Purpose Building, Building 2, University Health and Wellness	Construction	NO	Competitive Bidding	1/24/2025	01/28/2025	2/5/2025	2/17/2025	2/17/2025	2/20/2025	2/25/2025	3/5/2025	3/5/2025	3/11/2025	3/11/2025		GoP	19,798,018.72		19,798,018.72	19,767,928.02		19,767,928.02	Commission On Audit, Violence Against Crime & Corruption, Philippine	01/30/2025	01/30/2025	01/30/2025	01/30/2025	01/30/2025	N.A.	
25IM0062	CID No. 25IM0062 - Rehabilitation of Multi-Purpose Building, National Maritime Polytechnic (NMP)	Construction	NO	Competitive Bidding	1/24/2025	01/28/2025	2/5/2025	2/17/2025	2/17/2025	2/24/2025	3/5/2025	3/10/2025	3/10/2025	3/12/2025	3/12/2025		GoP	7,918,765.13		7,918,765.13	7,911,515.18		7,911,515.18	Commission On Audit, Violence Against Crime & Corruption, Philippine	01/30/2025	01/30/2025	01/30/2025	01/30/2025	01/30/2025	N.A.	
25IM0063	CID No. 25IM0063 - Construction of Shore Protection, Old Road Sagkahan (Astrodome Area), Tacloban City	Construction	NO	Competitive Bidding	2/14/2025	02/19/2025	2/27/2025	3/11/2025	3/11/2025	3/18/2025	3/28/2025	6/17/2025	6/17/2025	6/27/2025	6/27/2025		GoP	4,898,346.49		4,898,346.49	4,848,267.13		4,848,267.13	Commission On Audit, Violence Against Crime & Corruption, Philippine	02/20/2025	02/20/2025	02/20/2025	02/20/2025	02/20/2025	N.A.	
25IM0064	CID No. 25IM0064 - Rehabilitation of Road with Drainage, St. Francis Village 2, Tacloban City	Construction	NO	Competitive Bidding	2/14/2025	02/19/2025	2/27/2025	3/11/2025	3/11/2025	3/18/2025	04/25/202	6/11/2025	6/11/2025	6/20/2025	6/20/2025		GoP	9,898,734.36		9,898,734.36	9,892,720.20		9,892,720.20	Commission On Audit, Violence Against Crime & Corruption, Philippine	02/20/2025	02/20/2025	02/20/2025	02/20/2025	02/20/2025	N.A.	
25IM0066	CID No. 25IM0066 - Rehabilitation of Road with Drainage Structure, Barangay 72 PHHC, Tacloban City	Construction	NO	Competitive Bidding	2/14/2025	02/19/2025	2/27/2025	3/11/2025	3/11/2025	3/18/2025	04/15/2025	6/2/2025	6/2/2025	6/11/2025	6/11/2025		GoP	4,899,268.75		4,899,268.75	4,889,383.21		4,889,383.21	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	02/20/2025	02/20/2025	02/20/2025	02/20/2025	02/20/2025	N.A.	
25IM0070	CID No. 25IM0070 - Rehabilitation of Road with Drainage Structure, Barangay 87 San Jose, Tacloban City	Construction	NO	Competitive Bidding	3/3/2025	03/06/2025	3/14/2025	03/26/2025	03/26/2025	04/02/2025	04/14/2025	6/20/2025	6/20/2025	6/27/2025	6/27/2025		GoP	4,898,560.35		4,898,560.35	4,871,865.25		4,871,865.25	Commission On Audit, Violence Against Crime & Corruption, Philippine	03/06/2025	03/06/2025	03/06/2025	03/06/2025	03/06/2025	N.A.	
25IM0072	CID No. 25IM0072 - Rehabilitation of Road, Barangay 91, Tacloban City	Construction	NO	Competitive Bidding	3/3/2025	03/06/2025	3/14/2025	03/26/2025	03/26/2025	04/02/2025	05/09/2025	6/9/2025	6/9/2025	6/19/2025	6/19/2025		GoP	4,896,422.95		4,896,422.95	4,891,287.09		4,891,287.09	Commission On Audit, Violence Against Crime & Corruption, Philippine	03/06/2025	03/06/2025	03/06/2025	03/06/2025	03/06/2025	N.A.	
25IM0077	CID No. 25IM0077 - Concreting of Brgy. Sta. Elena, Tacloban City to Brgy. Bagong Silang,	Construction	NO	Competitive Bidding	3/10/2025	03/13/2025	3/21/2025	04/02/2025	04/02/2025	04/09/2025	04/21/2025	05/21/2025	05/21/2025	05/28/2025	05/28/2025		GoP	49,748,735.72		49,748,735.72	49,651,268.16		49,651,268.16	Commission On Audit, Violence Against Crime & Corruption, Philippine	03/17/2025	03/17/2025	03/17/2025	03/17/2025	03/17/2025	N.A.	
25IM0078	CID No. 25IM0078 - Concreting of Brgy. Camansihay FMR, Brgy. Camansihay, Tacloban City, Leyte	Construction	NO	Competitive Bidding	3/21/2025	03/26/2025	4/3/2025	04/15/2025	04/15/2025	04/22/2025	05/02/2025	05/21/2025	05/21/2025	05/27/2025	05/27/2025		GoP	14,923,820.03		14,923,820.03	14,894,824.20		14,894,824.20	Commission On Audit, Violence Against Crime & Corruption, Philippine	03/26/2025	03/26/2025	03/26/2025	03/26/2025	03/26/2025	N.A.	
25IM0079	CID No. 25IM0079 - Rehabilitation of Road, Barangay 36-A, Imelda Village, Tacloban City	Construction	NO	Competitive Bidding	3/21/2025	03/26/2025	4/3/2024	04/15/2025	04/15/2025	4/22/2025	6/2/2025	6/17/2025	6/17/2025	6/27/2025	6/27/2025		GoP	4,898,758.64		4,898,758.64	4,878,374.39		4,878,374.39	Commission On Audit, Violence Against Crime & Corruption, Philippine	03/26/2025	03/26/2025	03/26/2025	03/26/2025	03/26/2025	N.A.	
25IM0082	CID No. 25IM0082 - Concreting of Brgy. Paglaum to Brgy. Palanog FMR (Phase II), Brgy. Paglaum and	Maintenance	NO	Competitive Bidding	3/31/2025	4/3/2025	4/11/2025	4/23/2025	4/23/2025	4/30/2025	5/13/2025	5/30/2025	5/30/2025	6/9/2025	6/9/2025		GoP	99,496,879.67		99,496,879.67	99,402,505.06		99,402,505.06	Commission On Audit, Violence Against Crime & Corruption, Philippine	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025	N.A.	
RFQ-25GIM0001	CID No. RFQ-25GIM0001 - Supply/Procuremnt of Surveying Instruments for the Use of Planning & Design Section, DPWH-TGDEO, New	Construction	NO	NP-53.9 - Small Value Procurement	N.A.	05/16/2025	N.A.	05/20/2025	05/20/2025	05/21/2025	05/23/2025	05/27/2025	05/27/2025	05/27/2025	05/27/2025	06/21/2025	GoP	89,800.00		89,800.00	88,800.00		88,800.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
RFQ-25GIM0006	CID No. RFQ-25GIM0006 - Supply/Procurement of Network Cabling for the Administrative Section, DPWH-TGDEO, New	Construction	NO	NP-53.9 - Small Value Procurement	N.A.	05/27/2025	N.A.	05/30/2025	05/30/2025	06/02/2025	06/09/2025	06/10/2025	06/10/2025	06/10/2025	06/10/2025		GoP	955,947.50		955,947.50	954,690.00		954,690.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.		
Total Allotted Budget of Procurement Activities																		0.00	2,062,883,190.24	2,060,601,322.78	0.00	2,060,601,322.78									
Total Contract Price of Procurement Activites Conducted																		0.00	2,062,883,190.24	2,060,601,322.78	0.00	2,060,601,322.78									
Total Savings (Total Allotted Budget - Total Contract Price)																		0.00	2,062,883,190.24	2,060,601,322.78	0.00	2,060,601,322.78									
ON-GOING PROCUREMENT ACTIVITIES																															
24IM0134	CID No. 24IM0134 - Construction of Office Building, Department of Information and Communications	Construction	NO	Competitive Bidding	3/21/25	3/26/2025	4/3/2025	4/15/2025	4/15/2025	4/22/2025	5/30/2025						GoP	96,496,243.72		96,496,243.72	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine	03/27/2025	03/27/2025	03/27/2025	03/27/2025	03/27/2025	N.A.	


24IM0137	CID No. 24IM0137 - Construction of Access Road from National Highway to Old Dumpsite and to the	Construction	NO	Competitive Bidding	5/19/2025	5/22/2025	5/30/2025	6/11/2025	6/11/2025	6/13/2025	6/17/2025							GoP	75,254,183.06		75,254,183.06	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025	N.A.	
25IM0060- Readvertise	CID No. 25IM0060- Readvertise - Construction of Multi-Purpose Building, Administration Building of Aviation Security	Construction	NO	Competitive Bidding	3/31/2025	04/03/2025	4/11/2025	4/23/2025	4/23/2025	4/30/2025	6/9/2025							GoP	9,898,587.64		9,898,587.64	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025	N.A.	
25IM0065	CID No. 25IM0065 - Rehabilitation of Road with Drainage Structure, Barangay 83-C, Tacloban City	Construction	NO	Competitive Bidding	2/14/2025	02/19/2025	2/27/2025	3/11/2025	3/11/2025	3/12/2025	3/26/25	6/23/2025	6/23/2025					GoP	4,898,502.44		4,898,502.44	4,897,500.00		4,897,500.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	02/20/2025	02/20/2025	02/20/2025	02/20/2025	02/20/2025	N.A.	
25IM0068- Readvertise	CID No. 25IM0068- Readvertise - Rehabilitation of Multi-Purpose Building, Barangay 62-B, Tacloban City	Construction	NO	Competitive Bidding														GoP	4,948,704.45		4,948,704.45	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	05/16/2025	05/16/2025	05/16/2025	05/16/2025	05/16/2025	N.A.	
25IM0069	CID No. 25IM0069 - Rehabilitation of Road, Barangay 69, Tacloban City	Construction	NO	Competitive Bidding	3/3/2025	03/06/2025	3/14/2025	03/26/2025	03/26/2025	04/02/2025	04/14/2025	6/24/2025	6/24/2025					GoP	4,898,525.56		4,898,525.56	4,880,335.61		4,880,335.61	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	03/06/2025	03/06/2025	03/06/2025	03/06/2025	03/06/2025	N.A.	
25IM0071- Readvertise	CID No. 25IM0071- Readvertise - Installation of Solar Street Lights along Access Road to the New Passenger	Construction	NO	Competitive Bidding	05/13/2025	05/15/2025	5/23/2025	06/04/2025	06/04/2025									GoP	13,716,473.81		13,716,473.81	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	05/16/2025	05/16/2025	05/16/2025	05/16/2025	05/16/2025	N.A.	
25IM0073- Readvertise	CID No. 25IM0073- Readvertise - Rehabilitation of Multi-Purpose Building, Barangay 76, Tacloban City	Construction	NO	Competitive Bidding	05/13/2025	05/15/2025	5/23/2025	06/04/2025	06/04/2025	06/11/2025								GoP	4,948,233.72		4,948,233.72	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	05/16/2025	05/16/2025	05/16/2025	05/16/2025	05/16/2025	N.A.	
25IM0074	CID No. 25IM0074 - Rehabilitation of Road, Barangay 109-A, Tacloban City	Construction	NO	Competitive Bidding	3/10/2025	03/13/2025	3/21/2025	04/02/2025	04/02/2025	04/09/2025	05/19/2025							GoP	4,898,010.63		4,898,010.63	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	03/17/2025	03/17/2025	03/17/2025	03/17/2025	03/17/2025	N.A.	
25IM0075	CID No. 25IM0075 - Construction of Road, Barangay 94, Tigbao, Tacloban City	Construction	NO	Competitive Bidding	3/10/2025	03/13/2025	3/21/2025	04/02/2025	04/02/2025	04/08/2025	05/19/2025							GoP	4,897,683.09		4,897,683.09	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	03/17/2025	03/17/2025	03/17/2025	03/17/2025	03/17/2025	N.A.	
25IM0076	CID No. 25IM0076 - Rehabilitation of Road, Barangay 97 Cabalawan, Tacloban City	Construction	NO	Competitive Bidding	3/10/2025	03/13/2025	3/21/2025	04/02/2025	04/02/2025	04/08/2025	05/16/2025	6/25/2025	6/25/2025					GoP	4,893,373.73		4,893,373.73	4,878,363.73		4,878,363.73	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	03/17/2025	03/17/2025	03/17/2025	03/17/2025	03/17/2025	N.A.	
25IM0080- Readvertise	CID No. 25IM0080- Readvertise - Construction of Multi-Purpose Building, Dr. A.P. Bañez Memorial	Construction	NO	Competitive Bidding	05/13/2025	05/15/2025	5/23/2025	06/04/2025	06/04/2025	06/11/2025								GoP	4,898,376.80		4,898,376.80	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	05/16/2025	05/16/2025	05/16/2025	05/16/2025	05/16/2025	N.A.	
25IM0081	CID No. 25IM0081 - Construction of Multi-Purpose Building, Barangay 07, Tacloban City	Construction	NO	Competitive Bidding	3/31/2025	04/03/2025	4/11/2025	04/23/2025	04/23/2025	04/30/2025	06/09/2025							GoP	4,948,228.80		4,948,228.80	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	04/03/2025	04/03/2025	04/03/2025	04/03/2025	04/03/2025	N.A.	
25IM0083	CID No. 25IM0083 - Concreting of Brgy. Bagacay to Brgy. Camanshay FMR, Brgy. Bagacay and Brgy. Camanshay, Tacloban City	Construction	NO	Competitive Bidding	05/13/2025	05/15/2025	5/23/2025	06/04/2025	06/04/2025	06/11/2025								GoP	99,497,753.20		99,497,753.20	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors	05/16/2025	05/16/2025	05/16/2025	05/16/2025	05/16/2025	N.A.	
25IM0084	CID No. 25IM0084 - Construction of Rainwater Collector System - Marasbaras National High School, V&G National High School, Sagkahan National High School, Fisherman's Village Elementary School, Manurip Elementary School, Tacloban City Health Center Abucay, Tacloban City	Construction	NO	Competitive Bidding	05/13/2025	05/15/2025	5/23/2025	06/04/2025	06/04/2025	06/11/2025								GoP	2,604,247.80		2,604,247.80	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025	N.A.	
25GIM0001	CID No. 25GIM0001 - Supply/Procurement of Fuel and Lubricants DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	NO	Competitive Bidding	N.A.	05/21/2025	5/29/2025	06/10/2025	06/10/2025	06/11/2025	06/16/2025	06/25/2025	06/25/2025					GoP	3,104,550.00		3,104,550.00	3,086,652.50		3,086,652.50	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025	N.A.	
25GIM0002	CID No. 25GIM0002 - Supply/Procurement of Furnitures and Fixtures for the Office of the District Engineer, COA, Record Management and Information Units, for Finance and Administrative Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	NO	Competitive Bidding	N.A.	05/21/2025	5/29/2025	06/10/2025	06/10/2025	06/11/2025	06/16/2025							GoP	2,020,640.19		2,020,640.19	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	05/23/2025	05/23/2025	05/23/2025	05/23/2025	05/23/2025	N.A.	
RFQ-25GIM0008	CID No. RFQ-25GIM0008 - Supply/Procurement of Traffic Control Supplies for Planning & Design	Planning & Design Section	NO	Competitive Bidding	N.A.	06/10/2025	N.A.	06/19/2025	06/19/2025	06/20/2025	06/27/2025							GoP	302,185.00		302,185.00	301,988.00		301,988.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-25GIM0009	CID No. RFQ-25GIM0009 - Supply/Procurement of Fire Extinguishers, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative Section	NO	Competitive Bidding	N.A.	06/10/2025	N.A.	06/19/2025	06/19/2025	06/20/2025	06/27/2025							GoP	285,933.16		285,933.16	0.00		0.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	

RFQ-25GIM0010	CID No. RFQ-25GIM0010 - Supply/Procurement of Check-Up, Repair, and Maintenance of Diesel Generator and Installation of Manual Transfer Switch and Water Separator and	Administrative Section	NO	Competitive Bidding	N.A.	06/10/2025	N.A.	06/19/2025	06/19/2025	06/20/2025	06/27/2025							GoP	286,890.00		286,890.00	0.00		0.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.												
RFQ-25GIM0011	CID No. RFQ-25GIM0011 - Supply/Procurement of Occupational Safety Supplies for Construction Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Construction	NO	Competitive Bidding	N.A.	06/10/2025	N.A.	06/19/2025	06/19/2025	06/20/2025	06/27/2025							GoP	327,600.00		327,600.00	0.00		0.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.												
RFQ-25GIM0012	CID No. RFQ-25GIM0012 - Supply/Procurement of Garments for 127th DPWH Anniversary, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Tacloban City	Administrative Section	NO	Competitive Bidding	N.A.	06/10/2025	N.A.	06/13/2025	06/13/2025	06/16/2025	06/17/2025	06/18/2025	06/18/2025	06/18/2025	06/18/2025	06/22/2025		GoP	191,100.00		191,100.00	189,610.00		189,610.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.												
Total Alloted Budget of On-going Procurement Activities																			348,216,026.80	0.00	348,216,026.80																						

Prepared by:


MARITES P. AQUILID
Head, BAC Secretariat

Recommended for Approval by:


REYNALDO R. DE GUZMAN
BAC Chairperson

APPROVED:


RAY R. MATE
Head of the Procuring Entity