



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 2, 2024


MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 20 March 2024. of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer REY R. FRANCISCO**, **Sarangani District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101323000 , Project ID: P00833136MN , Convergence and Special Support Program: / Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 / Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Fencing along Sarangani-Davao del Sur Coastal Rd - K1654 + 000 - K1656 + 000, Barangay Maribulan, Alabel, Sarangani /			Convergence and Special Support Program: / Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 / Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Fencing along Sarangani-Davao del Sur Coastal Rd – K1654+000-, K1654+135 , K1654+462 ; K1656+000, Barangay Maribulan, Alabel, Sarangani		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Safety: Pavement Markings: 2,009.00 Lineal meter ,	₱ 912.20 / Lineal meter ,	₱ 1,832,600.00 ,	CW-1- Road Safety: Pavement Markings: 1,547.00 Lineal meter ,	₱ 1,184.62/ Lineal meter ,	₱ 1,832,600.00 ,
EAO	–	₱ 37,400.00 ,	EAO	–	₱ 37,400.00 ,
Total:		₱ 1,870,000.00 ,	Total:		₱ 1,870,000.00 ,
Justification: <ul style="list-style-type: none">Decrease in the physical target/increase in the unit cost based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW)The project has a Miscellaneous Structure of 65.5 ln.m Curb and Gutter, 98.25 sqm of Sidewalk (100mm) thick which is 4.23% of the length as compared to the total physical target of 1,547 lineal meters.Pavement Markings are the edge lines (B/S), lane lines (B/S), center line of a 4-lane road and pedestrian lane lines.Changed in station limits was made to synchronize with the decrease in physical target.					

... evaluation, the submitted request for modification of the said project is in
... ence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:




MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.3 LDAM/OAL/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03311