

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2024
UPDATED ANNUAL PROCUREMENT PLAN

APP 2024

	CODE PAP	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Yes/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CG	Brief Description of Program/Project
1	310108101713000	24C00001 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Nueva Ecija - Aurora Road, Province of Aurora	Region III	No	Public Bidding	Sep 2 2024	Sep 24 2024	Oct 16 2024	Oct 28 2024	FY 2024	145,712,410.83		145,712,410.83	Drainage & Slope Protection Structures
2	320102106279000	24C00002 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Aguang Flood Control Structure, Baler, Aurora (Phase II)	Region III	No	Public Bidding	Feb 14 2024	Mar 21 2024	Apr 17 2024	Apr 29 2024	FY 2024	146,679,856.47		146,679,856.47	Bank and Slope Protection Works
3	320101110710000	24C00003 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure along Dila- Dila Creek, Dinalupihan Central Business District, Sapang Putol (Tributary to Colo Creek), Dinalupihan, Bataan	Region III	No	Public Bidding	Feb 12 2024	Mar 5 2024	Mar 15 2024	Mar 25 2024	FY 2024	145,541,219.81		145,541,219.81	Bank and Slope Protection Works

4	300215102488000	24C00004 Convergence and Spatial Support Program - Sustainable Infrastructure Projects /Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Access Road, Barangay Quinawan, Bagac to Barangay Blean, Mariveles, Bataan	Region III	Yes	Public Bidding	Nov 20 2023	Dec 13 2023	Feb 8 2024	Feb 22 2024	FY 2024	192,999,164.37		192,999,164.37	Roads (PCCP)
5	310203100762000	24C00005 Network Development Program - Road Widening - Tertiary Roads - Bigaa-Plaridel via Bulacan & Malolos Road	Region III	Yes	Public Bidding	Nov 20 2023	Dec 13 2023	Feb 8 2024	Feb 22 2024	FY 2024	156,333,612.14		156,333,612.14	Drainage & Slope Protection Structures
6	310204102466000	24C00012 Network Development Program - Construction of By-Pass and Diversion Roads - San Ildefonso-San Miguel Bypass Road, Package 1, Bulacan	Region III	Yes	Public Bidding	Nov 20 2023	Dec 13 2023	Feb 8 2024	Feb 22 2024	FY 2024	115,799,252.86		115,799,252.86	Bridge (Bored Pile)
7	310204102469000	24C00013 Network Development Program - Construction of By-Pass and Diversion Roads - San Ildefonso-San Miguel Bypass Road, Package 2, Bulacan	Region III	Yes	Public Bidding	Nov 20 2023	Dec 13 2023	Feb 8 2024	Feb 22 2024	FY 2024	95,499,990.56		96,499,990.56	Bridge (Bored Pile)
8	310204102471000	24C00014 Network Development Program - Construction of By-Pass and Diversion Roads - Western Bulacan Connector - Bulacan	Region III	Yes	Public Bidding	Nov 20 2023	Dec 13 2023	Feb 8 2024	Feb 22 2024	FY 2024	95,499,164.01		96,499,164.01	Bridge (Bored Pile)

9	310104100641000	24C00015 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) Province of Nueva Ecija	Region III	No	Public Bidding	Jan 11 2024	Jan 30 2024	Apr 28 2024	May 9 2024	FY 2024	151,759,520.53		151,759,520.53	Roads : Concrete (PCCP)
10	310204102453000	24C00018 Network Development Program - Construction of By-Pass and Diversion Roads - Bacolor-Foran Access Road, Package 1, Pampanga	Region III	Yes	Public Bidding	Nov 23 2024	Dec 27 2023	Feb 8 2024	Feb 22 2024	FY 2024	154,399,973.18		154,399,973.18	Drainage & Slope Protection Structures
11	310205100078000	24C00021 Network Development Program - Construction of Flyovers/ Interchanges/ Underpasses/Long Span Bridges - Sto Tomas Interchange Including Roads and Bridges from NLEX (North Luzon Expressway) - Manila North Road, Pampanga	Region III	Yes	Public Bidding	Nov 20 2023	Dec 13 2023	Feb 8 2024	Feb 22 2024	FY 2024	115,799,510.22		115,799,510.22	Bridge (Bored Pile)
12	30021510370000	24C00022 Convergence and Special Support Program -Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities - Construction of Sto Tomas-Arayat Bypass Road (San Luis Section), San Luis, Pampanga	Region II	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 17 2024	Apr 29 2024	FY 2024	91,674,965.00		91,674,965.00	Bridge : Bored Pile
13	310204102472000	24C00024 Network Development Program - Construction of By-Pass and Diversion Roads - Concepcion-Mabalacat Bypass Road, Pampanga	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 17 2024	Apr 29 2024	FY 2024	155,848,431.40		155,848,431.40	Earthworks : Embankment

14	320002100301000	24C00025 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Santa Tomas River, San Felipe, Zambales	Region III	No	Public Bidding	Mar 5 2024	Mar 27 2024	Apr 17 2024	Apr 20 2024	FY 2024	192,959,661.57		192,999,861.57	Bank and Slope Protection Works
15	300207101041000	24C00027 Convergence and Special Support Program - Construction/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of First Scout Ranger Regiment (FSRR) Perimeter Road (Training Ground), Camp Tescan, San Miguel, Bulacan, Phase III	Region III	No	Public Bidding	Jul 16 2024	Aug 29 2024	Sep 19 2024	Sep 30 2024	FY 2024	33,774,205.51		33,774,205.51	Roads : Concreting
16	310101101200300	24C00026 Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Aug 9 2024	Sep 4 2024	Sep 20 2024	Sep 30 2024	FY 2024	145,332,568.60		145,332,568.60	Roads : Asphalting
17	310101101195300	24C00029 Asset Preservation Program Preventive Maintenance - Primary Roads - Daang Maharlika (LZ)	Region III	No	Public Bidding	Aug 9 2024	Aug 28 2024	Sep 18 2024	Sep 30 2024	FY 2024	188,591,869.50		188,591,869.50	Roads : Asphalting
18	310101101196000	24C00030 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	May 25 2024	Jun 16 2024	Jul 11 2024	Jul 22 2024	FY 2024	178,157,937.80		178,157,937.80	Roads : Asphalting

19	310204102464000	24C00031 Network Development Program - Construction of By-Pass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Sto Tomas-Minalin Section) Package 1, Pampanga	Region III	Yes	Public Bidding	Nov 23 2024	Dec 14 2024	Feb 8 2024	Feb 22 2024	FY 2024	241,249,154.26		241,249,154.26	Bridge (Bored Pile)
20	300207101042000	24C00032 Convergence and Special Support Program - Construction/Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Regional Crime Laboratory Office 3, Camp Captain Julian Oives, San Fernando City, Pampanga, Phase IV	Region II	Yes	Public Bidding	Dec 5 2023	Jan 25 2024	Feb 8 2024	Feb 22 2024	FY 2024	9,649,547.49		9,549,547.49	Building
21	310204102463000	24C00033 Network Development Program - Construction of By-Pass and Diversion Roads - Lubao-Guagua-Minalin-Sto Tomas Road (Lubao-Guagua Section) Package 10, Pampanga	Region II	No	Public Bidding	Feb 28 2024	Mar 19 2024	Apr 17 2024	Apr 29 2024	FY 2024	187,306,248.30		187,306,248.30	Earthworks : Embankment
22	310205100989000	24C00034 Network Development Program - Construction of Missing Links/New Roads - Capas-Botolan Road, Package 1, Tarlac	Region III	No	Public Bidding	Feb 14 2024	Mar 7 2024	Mar 15 2024	Mar 25 2024	FY 2024	106,149,054.83		106,149,054.83	Drainage & Slope Protection Structures
23	310205100991000	24C00036 Network Development Program - Const of Missing Links/New Roads, Capas-Botolan Road, (Package 3), Zambales	Region III	Yes	Public Bidding	Dec 5 2023	Jan 10 2024	Feb 5 2024	Feb 22 2024	FY 2024	192,999,199.55		192,999,199.55	Bridge (Bored Pile)

24	31010610104000	24C00156 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Maycauayan-Camalig-Bahay Pari Road, Province of Bulacan	Region III	No	Public Bidding	Jan 11 2024	Jan 30 2024	Apr 24 2024	May 6 2024	FY 2024	174,239,820.10		174,239,820.10	Roads :Concrete (PCCP)
25	310105101041600	24C00175 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Maycauayan-Camalig-Bahay Pari Road, Province of Bulacan	Region III	No	Public Bidding	Feb 14 2024	Mar 7 2024	Apr 24 2024	May 6 2024	FY 2024	175,172,664.50		175,172,664.50	Roads :Concrete (PCCP)
26	3002191023C9000	24C00179 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Const of Slope Protection Structures along Telabastagan-Saint Jude Creek, San Fernando, Pampanga	Region III	No	Public Bidding	Feb 14 2024	Mar 21 2024	Jun 19 2024	Jul 1 2024	FY 2024	192,999,846.63		192,999,846.63	Bank & Slope Protection Works
27	320101110593000	24C00180 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Abtonan River Flood Control Structure, Dipaculao, Aurora	Region III	No	Public Bidding	Feb 15 2024	Mar 8 2024	Mar 15 2024	Mar 25 2024	FY 2024	169,839,940.45		169,839,940.45	Bank & Slope Protection Works

28	320101110740000	24000181 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dipaculao River Control Structure, (Phase 2), Dipaculao, Aurora	Region III	No	Public Bidding	Feb 15 2024	Mar 8 2024	Mar 15 2024	Mar 25 2024	FY 2024	192,999,973.95		192,999,973.95	Bank & Slope Protection Works
29	300225101855000	24000215 Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure, Brgy. Calacutan, Dipaculao, Aurora	Region III	No	Public Bidding	May 28 2024	Jul 2 2024	Oct 4 2024	Oct 14 2024	FY 2024	49,499,627.60		49,499,627.60	Bank & Slope Protection
30	300207101119000	24000230 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Coast Guard Building, Barangay Lamao, Limay, Bataan (Phase II)	Region III	No	Public Bidding	Apr 15 2025	May 8 2025	May 28 2025	Jun 9 2025	FY 2024	9,649,990.90		9,649,990.90	Building
31	300215103618000	24000231 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Road, Brgy Liyang, Pilar to Brgy Bilolo (Phase 1), Orion, Bataan	Region III	No	Public Bidding	Feb 12 2024	Mar 5 2024	Mar 15 2024	Mar 25 2024	FY 2024	308,799,711.55		308,799,711.55	Roads : Embankment

32	300215103618000	24C00232 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Road, Brgy Liyang, Pilar to Brgy Bilolo (Phase 2), Orion, Bataan	Region III	No	Public Bidding	Feb 28 2024	Mar 19 2024	Apr 17 2024	Apr 29 2024	FY 2024	308,799,719.92		308,799,719.92	Roads : Embankment
33	300215102308000	24C00233 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Seawall Protection Structure (Phase 1), Orion, Bataan	Region III	No	Public Bidding	Apr 3 2024	Apr 29 2024	May 22 2024	Jun 3 2024	FY 2024	241,249,988.38		241,249,988.38	Bank and Slope Protection Works
34	300215103618000	24C00235 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Road, Barangay Alas-Asin-Ipag (Phase 1), Mariveles, Bataan	Region III	No	Public Bidding	Jul 19 2024	Aug 29 2024	Sep 19 2024	Sep 30 2024	FY 2024	308,799,698.02		308,799,698.02	Drainage & Slope Protection Structures

35	300215103617000	24C00236 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Road, Barangay Alas-Asin-Ipag (Phase 2), Mariveles, Bataan	Region III	No	Public Bidding	Aug 9 2024	Aug 28 2024	Sep 15 2024	Sep 30 2024	FY 2024	308,799,860.36		308,799,860.36	Roads : Embankment
36	310104100650000	24C00238 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Manila North Road, Province of Bulacan	Region III	No	Public Bidding	Mar 7 2024	Mar 26 2024	May 22 2024	Jun 3 2024	FY 2024	242,272,503.64		242,272,503.64	Roads : Concrete (PCCP)
37	310110100450000	24C00240 Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Daang Maharlika (LZ), Province of Bulacan	Region III	No	Public Bidding	Oct 23 2024	Nov 27 2024	Dec 18 2024	Jan 2 2025	FY 2024	15,994,656.77		15,994,656.77	Drainage
38	310305101793000	24C00241 Bridge Program - Widening of Permanent Bridges, Plaridel-Puulan Bridge (Old) (602092LZ) along Daang Maharlika (LZ), Bulacan	Region III	No	Public Bidding	Mar 13 2024	Apr 3 2024	Apr 24 2024	May 6 2024	FY 2024	72,371,739.87		72,371,739.87	Bridge : Concrete
39	300105201161000	24C00287 Local Program - National Building Program - Buildings and other Structures - Multipurpose/Facilities - Const of Medical Center Building Phase 1 at Bulacan State University, Malolos, Bulacan	Region III	No	Public Bidding	Jan 23 2025	Mar 4 2025	Mar 26 2025	Apr 7 2025	FY 2024	192,999,009.21		192,999,009.21	Building

40	320102105250000	24C00295 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Marilao River (Right Side), Meycauayan City, Bulacan	Region III	No	Public Bidding	Mar 12 2024	Apr 2 2024	Apr 24 2024	May 6 2024	FY 2024	173,699,913.18		173,699,913.18	Bank and Slope Protection Works
41	320102105251000	24C00300 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Marilao River (Right Side), Meycauayan City, Bulacan	Region III	No	Public Bidding	Mar 12 2024	Apr 2 2024	Apr 24 2024	May 6 2024	FY 2024	173,699,932.51		173,699,932.51	Bank and Slope Protection Works
42	30021510680000	24C00303 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Encanto, Angat, Bulacan	Region II	No	Public Bidding	Sep 20 2024	Oct 9 2024	Oct 30 2024	Nov 11 2024	FY 2024	14,474,790.56		14,474,790.56	Roads : Concreting (PCCP)
43	30021510681000	24C00304 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Flamenco Street, Brgy. Panghulo, Obando, Bulacan	Region III	No	Public Bidding	Sep 20 2024	Oct 9 2024	Oct 30 2024	Nov 11 2024	FY 2024	48,249,086.35		48,249,086.35	Roads : Concreting (PCCP)

44	300215103682000	24C00305 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Sampaguita St., Brgy San Vicente, Sta Maria, Bulacan	Region II	No	Public Bidding	Sep 20 2024	Oct 9 2024	Oct 30 2024	Nov 11 2024	FY 2024	14,474,374.22		14,474,374.22	Drainage
45	300217100213000	24C00305 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Bypass Road at Doña Remedios Trinidad to San Jose del Monte City (Phase 9), Province of Bulacan	Region III	No	Public Bidding	Mar 7 2024	Apr 11 2024	May 3 2024	May 13 2024	FY 2024	192,999,127.07		192,999,127.07	Roads : Embankment
46	30022619593000	24C00308 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court), N-IV (Phase 4), Brgy Tigbe, Norzagaray, Bulacan	Region III	No	Public Bidding	Oct 3 2024	Oct 28 2024	Nov 14 2024	Nov 26 2024	FY 2024	19,799,331.06		19,799,331.06	Building

47	300222109602000	24C00317 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Facility, Brgy Mag-Asawang Sapa, Sta Maria, Bulacan	Region III	No	Public Bidding	Jun 26 2024	Jul 16 2024	Aug 7 2024	Aug 19 2024	FY 2024	19,799,816.52		19,799,816.52	Building
48	300222109603000	24C00318 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy San Pascual, Obando, Bulacan	Region III	No	Public Bidding	Jun 26 2024	Jul 16 2024	Aug 7 2024	Aug 19 2024	FY 2024	14,649,924.35		14,649,924.35	Building
49	310101101190000	24C00319 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Bulacan	Region III	No	Public Bidding	Apr 3 2024	Apr 29 2024	May 22 2024	Jun 3 2024	FY 2024	103,311,958.80		103,311,958.80	Roads : Asphalting
50	310104100727000	24C00320 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika Road, San Ildefonso, Bulacan	Region III	No	Public Bidding	Jun 19 2024	Jul 10 2024	Jul 31 2024	Aug 12 2024	FY 2024	120,624,842.79		120,624,842.79	Roads : Asphalting
51	310104100728000	24C00321 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika Road, San Miguel, Bulacan	Region III	No	Public Bidding	Jun 19 2024	Jul 10 2024	Jul 31 2024	Aug 12 2024	FY 2024	120,624,842.79		120,624,842.79	Roads : Asphalting

52	310104100726000	24C00322 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika Road, San Miguel, Bulacan	Region III	No	Public Bidding	Jun 19 2024	Jul 10 2024	Jul 31 2024	Aug 12 2024	FY 2024	120,624,842.79		120,624,842.79	Roads Asphalting
53	310104100729000	24C00323 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika Road, San Miguel, Bulacan	Region III	No	Public Bidding	Jun 19 2024	Jul 10 2024	Jul 31 2024	Aug 12 2024	FY 2024	120,624,842.79		120,624,842.79	Roads Asphalting
54	310302100468000	24C00324 Bridge Program - Replacement of Permanent Weak Bridges - Ilag Bakod Bridge (B04/25LZ) along Daang Maharlika (LZ), Bulacan	Region III	No	Public Bidding	Feb 12 2024	Mar 5 2024	Mar 15 2024	Mar 25 2024	FY 2024	48,249,950.06		48,249,950.06	Bank and Slope Protection Works
55	300217100252000	24C00333 Convergence and Social Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions), Construction of Bypass Road (Phase B) at Doña Remedios Trinidad to San Jose del Monte City, Province of Bulacan	Region III	No	Public Bidding	Mar 7 2024	Apr 11 2024	May 3 2024	May 13 2024	FY 2024	289,499,762.80		289,499,762.80	Roads : Embankment

56	310101101191000	24C00346 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Nov 28 2024	Dec 17 2024	Jan 13 2025	Jan 23 2025	FY 2024	11,543,541.70		11,543,541.70	Roads : Asphalting
57	310101101201000	24C00347 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Jun 19 2024	Jul 6 2024	Jul 31 2024	Aug 12 2024	FY 2024	88,152,302.20		88,152,302.20	Roads : Asphalting
58	310104100847000	24C00348 Asset Preservation Program - Rehabilitation/Reconstruction/Upgr ading of Damaged Paved Roads - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	May 15 2024	Jun 20 2024	Jul 11 2024	Jul 22 2024	FY 2024	3,408,610.40		3,408,610.40	Roads : Concreting
59	310107100604000	24C00349 Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Sep 2 2024	Sep 24 2024	Oct 16 2024	Oct 28 2024	FY 2024	42,772,356.80		42,772,356.80	Drainage & Slope Protection Structures
60	310207100309000	24C00350 Network Development Program - Off-Carriageway Improvement - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Aug 9 2024	Sep 19 2024	Oct 10 2024	Oct 21 2024	FY 2024	7,247,608.90		7,247,608.90	Roads : Asphalting

61	310207100310000	24C00351 Network Development Program - Off Carriageway Improvement - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Nov 28 2024	Dec 17 2024	Jan 13 2025	Jan 23 2025	FY 2024	7,719,096.90		7,719,096.90	Roads : Asphalting
62	310302100470000	24C00352 Bridge Program - Replacement of Permanent Weak Bridges - Tuntunin Bridge (B01971LZ) along Daang Maharlika (LZ), Nueva Ecija	Region III	No	Public Bidding	Mar 13 2024	Apr 3 2024	Apr 24 2024	May 6 2024	FY 2024	39,564,624.74		39,564,624.74	Bridge : Bored Pile
63	310305102097000	24C00355 Bridge Program - Widening of Permanent Bridges, Cabitbangan Bridge (B01967LZ) along Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Apr 3 2024	Apr 29 2024	May 22 2024	Jun 3 2024	FY 2024	53,593,205.32		53,593,205.32	Bridge : Bored Pile
64	300214100653000	24C00355 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices and Facilities along Daang Maharlika (LZ) (S04414LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Oct 23 2024	Dec 17 2024	Jan 13 2025	Jan 23 2025	FY 2024	20,380,730.00		20,380,730.00	Road Safety Devices
65	310101101157000	24C00368 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 17 2024	Apr 29 2024	FY 2024	96,499,196.50		96,499,196.50	Roads : Asphalting
66	310101101158000	24C00369 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Apr 30 2024	May 25 2024	Jun 19 2024	Jul 1 2024	FY 2024	46,249,695.37		46,249,695.37	Roads : Asphalting

67	310101101193000	24C00372 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Apr 3 2024	Apr 29 2024	May 22 2024	Jun 3 2024	FY 2024	3,148,887.00		3,148,887.00	Roads : Asphalting
68	310101101202000	24C00373 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Apr 3 2024	May 9 2024	May 25 2024	Jun 10 2024	FY 2024	18,159,557.80		18,159,557.80	Roads : Asphalting
69	310101101199000	24C00374 Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	May 28 2024	Jun 18 2024	Jul 11 2024	Jul 22 2024	FY 2024	118,053,757.70		118,053,757.70	Roads : Asphalting
70	310104100648000	24C00375 Asset Preservation Program - Rehabilitation/Reconstruction/Upgr ading of Damaged Paved Roads - Primary Roads, Daang Maharlika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	May 16 2024	Jun 13 2024	Jul 4 2024	Jul 15 2024	FY 2024	25,249,600.50		25,249,600.50	Roads : Concreteing
71	310110100460000	24C00376 Asset Preservation Program - Construction/Upgrading/Rehabilitat ion of Drainage along National Roads - Primary Roads, Daang Maharlika (LZ)	Region III	No	Public Bidding	Jul 12 2024	Aug 7 2024	Aug 26 2024	Sep 9 2024	FY 2024	40,525,824.40		40,525,824.40	Drainage & Slope Protection Structure
72	310207100308000	24C00377 Network Development Program - Off-Carriageway Improvement - Primary Roads, Daang Maharlika (LZ), Nueva Ecija	Region III	No	Public Bidding	Jun 19 2024	Jul 9 2024	Jul 31 2024	Aug 12 2024	FY 2024	141,226,076.14		141,226,076.14	Drainage & Slope Protection Structures

73	300214100673000	24C00398 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11235, Installation of Solar Streetlights along Daang Maharlika (L2), Province of Nueva Ecija	Region III	No	Public Bidding	Apr 30 2024	May 22 2024	Jun 13 2024	Jun 24 2024	FY 2024	45,249,613.71		45,249,613.71	Road Safety Devices
74	310101101204000	24C00403 Asset Preservation Program - Preventive Maintenance - Primary Roads, Manila North Road, Province of Pampanga	Region III	No	Public Bidding	May 16 2024	Jun 6 2024	Jul 11 2024	Jul 22 2024	FY 2024	231,599,941.20		231,599,941.20	Roads : Asphalting
75	320132100271000	24C00406 Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Pasig-Potrero River (Bacolor Section), Pampanga (RA 9506 - Bacolor Rehabilitation Act)	Region II	No	Public Bidding	Mar 12 2024	Apr 2 2024	Apr 24 2024	May 6 2024	FY 2024	289,499,930.46		289,499,930.46	Bank and Slope Protection Works
76	300207101120000	24C00407 Convergence and Special Support Program Construction/Improvement of various Infrastructures in Support of National Security (Tatay ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of PNCO Quarters, Police Regional Office III, City of San Fernando, Pampanga - Phase III	Region III	No	Public Bidding	Jul 16 2024	Aug 14 2024	Sep 4 2024	Sep 16 2024	FY 2024	28,949,827.35		28,949,827.35	Building

77	300205103657000	24C00409 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Sto Tomas-Arayat Bypass Road (Candaba Section), Pampanga	Region III	No	Public Bidding	Mar 26 2024	Apr 17 2024	May 9 2024	May 20 2024	FY 2024	289,499,167.05		289,499,167.05	Roads : Embankment
78	300215103658000	24C00410 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Sto Tomas-Arayat Bypass Road (Candaba-San Luis Section), Pampanga	Region III	No	Public Bidding	Mar 7 2024	Mar 26 2024	Apr 17 2024	Apr 29 2024	FY 2024	192,999,705.31		192,999,705.31	Roads : Embankment
79	300231100019000	24C00411 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Major/Strategic Public Buildings/Facilities Structural and Resilience Program - Construction of Multi-Purpose Building (Police Security and Protection Group Building), City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 20 2024	Jul 10 2024	Aug 7 2024	Aug 19 2024	FY 2024	48,249,833.51		48,249,833.51	Building
80	310254102476300	24C00415 Network Development Program - Construction of By-Pass and Diversion Roads, Lubac-Hondablanca Bypass Road, Pampanga	Region II	No	Public Bidding	Jul 12 2024	Aug 29 2024	Oct 31 2024	Nov 11 2024	FY 2024	259,499,785.89		259,499,785.89	Roads : Embankment

81	300207101121000	24C00416 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS); Construction of Six (6) - Bay Hangar with Office Building, Basa Air Base, Floridablanca, Pampanga Phase II	Region III	No	Public Bidding	Jul 18 2024	Aug 29 2024	Sep 19 2024	Sep 30 2024	FY 2024	19,288,649.23		19,288,649.23	Building (Steel)
82	300226100498000	24C00422 Convergence and Special Support Program - Basic Infrastructure Program - Evacuation Centers/Quarantine Facilities/Public Health Facilities, Construction of Building, Jose Lapid Memorial Hospital, Porac, Pampanga	Region III	No	Public Bidding	Apr 3 2024	Apr 29 2024	May 10 2024	May 16 2024	FY 2024	197,995,990.83		197,999,950.83	Building
83	300207101123000	24C00427 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS); Construction of Three (3) Storey Military Barracks Building Type 6, Camp Servillano S Aquino, San Miguel, Tarlac City, Tarlac	Region III	No	Public Bidding	Jul 18 2024	Aug 7 2024	Aug 25 2024	Sep 9 2024	FY 2024	14,773,300.01		14,773,300.01	Building

84	300207101122000	24C00435 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Camp Security Fence, Amor Division, PA, Camp O'Donnell, Capas, Tarlac, Phase II	Region III	No	Public Bidding	Jul 16 2024	Aug 20 2024	Sep 19 2024	Sep 30 2024	FY 2024	27,984,555.45		27,984,555.45	Building
85	300207101127300	24C00435 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of 2-Storey Unit Barracks at Bootcamp II Area, NSLG, San Antonio, Zambales	Region III	No	Public Bidding	Jul 18 2024	Aug 15 2024	Sep 5 2024	Sep 16 2024	FY 2024	57,899,740.00		57,899,740.00	Building
86	300207101125000	24C00439 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Barracks 3-Storey, NSLG, San Antonio, Zambales	Region III	No	Public Bidding	Jul 18 2024	Aug 15 2024	Dec 27 2024	Jan 6 2025	FY 2024	48,249,864.23		48,249,864.23	Building

87	30020710112500	24C00440 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS); Construction of Headquarters Naval Education Training and Doctrine Command, NSLG, San Antonio, Zambales	Region III	No	Public Bidding	Jul 18 2024	Aug 15 2024	Sep 5 2024	Sep 16 2024	FY 2024	48,249,183.11		48,249,183.11	Building
88	300207101124000	24C00441 Convergence and Special Support Program - Construction/Improvement of various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Zambales Naval Hospital, Naval Station Lucvignido Caticqui (NSLG), San Antonio, Zambales, Phase III	Region III	No	Public Bidding	Jul 18 2024	Aug 15 2024	Sep 5 2024	Sep 16 2024	FY 2024	14,473,674.46		14,473,674.46	Building
89	300207101128000	24C00442 Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS); Rehabilitation of NETC Barracks, San Antonio, Zambales	Region III	No	Public Bidding	Aug 22 2024	Sep 11 2024	Oct 11 2024	Oct 21 2024	FY 2024	17,369,900.85		17,369,900.85	Building

90	310303101612000 310303101613000 310303101614000 310303101615000	24C00459 Bridge Program - Retrofitting/Strengthening of Permanent Bridges 1) Baluarte Br 1 (B01306LZ) along Daang Maharlika 2) Baluarte Br 2 (B01307LZ) along Daang Maharlika (LZ) 3) Castellano Br (B01311LZ) along Daang Maharlika (LZ) 4) Malimba Br (B01308LZ) along Daang Maharlika (LZ) Province of Nueva Ecija	Region III	No	Public Bidding	Feb 29 2024	Mar 20 2024	Apr 17 2024	Apr 25 2024	FY 2024	6,750,871.17 6,687,127.15 7,980,401.07 19,361,378.49 40,779,777.88		6,750,871.17 6,687,127.15 7,980,401.07 19,361,378.49 40,779,777.88	Bridge : Concrete
91	300215103656000	24C00548 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Const of Tuliao Overpass Bridge Across NLEX, Tuliao, San Simon, Pampanga	Region II	No	Public Bidding	Feb 12 2024	Mar 26 2024	May 30 2024	Jun 10 2024	FY 2024	114,351,908.33		114,351,908.33	Bridge : Bored Pile
92	300223100199000	24C00549 Convergence and Special Support Program - Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Dingslan-Dona Remedios Trinidad Road, Bulacan (Phase 2)	Region III	No	Public Bidding	Feb 28 2024	Apr 2 2024	May 30 2024	Jun 10 2024	FY 2024	148,499,362.09		148,499,362.09	Roads Embankment
93	310305102099000	24C00550 Bridge Program - Widening of Permanent Bridges - San Francisco Bridge (B03295LZ) along Concepcion-Capas Road, Tarlac	Region III	No	Public Bidding	Feb 28 2024	Apr 11 2024	Jul 22 2024	Aug 1 2024	FY 2024	28,949,819.64		28,949,819.64	Bridge : Retrofitting

94	300203102263000	24C00551 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Dinadiawan-Ditawini Bypass Road leading to Tourism Sites/Destinations, Brgy Ditawini Dinalungan, Aurora	Region III	No	Public Bidding	Mar 8 2024	Mar 27 2024	Jul 22 2024	Aug 1 2024	FY 2024	98,912,443.65		98,912,443.65	Roads : Embankment
95	310106101150000	24C00552 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Tulaoc-Sto Domingo Road, Chainage 0 - Chainage 183, Province of Pampanga	Region III	No	Public Bidding	Mar 7 2024	Mar 26 2024	Oct 4 2024	Oct 14 2024	FY 2024	19,299,716.57		19,299,716.57	Roads : Concreting (PCCP)
95	300204101241000	24C00553 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Access Road from Hermosa Economic and Industrial Zone connecting Palihan-Mabiga-GBMA, Hermosa, Batasan	Region II	No	Public Bidding	Mar 7 2024	Mar 26 2024	Jul 22 2024	Aug 1 2024	FY 2024	4,824,532.16		4,824,532.16	Roads : Concreting (PCCP)

97	300223100200000	24C00554 Convergence and Special Support Program - Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Dungal-an-Doña Remedios Trinidad Road, Aurora (Phase 3)	Region III	No	Public Bidding	Nov 15 2024	Dec 4 2024	Dec 27 2024	Jan 6 2025	FY 2024	148,499,668.52		148,499,668.52	Earthwork: Embankment
98	31C303101610000 31C303101611000	24C00555 Bridge Program - Retrofitting/Strengthening of Permanent Bridges - Capintalan Bridge 2 (B01983LZ) and Tayabo Bridge (B01569LZ) along Daang Maharlika (LZ), Nueva Ecija	Region III	No	Public Bidding	Mar 13 2024	Apr 3 2024	Apr 24 2024	May 6 2024	FY 2024	6,368,267.57 12,737,794.16 ----- 19,106,061.75		6,368,267.57 12,737,794.16 ----- 19,106,061.75	Road : Asphaltting
99	31D104100551000	24C00556 Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, Manila North Road, Province of Pangasinana	Region III	No	Public Bidding	Mar 26 2024	Apr 24 2024	May 30 2024	Jun 10 2024	FY 2024	32,593,509.83		32,593,509.83	Roads : Concreting (PCCP)
100	3001C5201191000	24C00557 National Building Program - Buildings and other Structures - Multipurpose/ Facilities, Construction of Building for Virology Institute of Science and Technology of the Philippines (VIP) - Phase III, New Clark City, Clark Freeport and Special Economic Zone (CFEZ) - Capas, Tarlac	Region III	No	Public Bidding	Mar 26 2024	Apr 24 2024	May 16 2024	May 27 2024	FY 2024	77,199,403.97		77,199,403.97	Roads : (PCCP)

101	30C209100028000	24C00556 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Railway Stations (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN), Balagtas-Pandi Road and P. Castro St Leading to PNR Balagtas Station, Balagtas, Bataan	Region III	No	Public Bidding	Apr 3 2024	Apr 29 2024	Jul 22 2024	Aug 1 2024	FY 2024	33,429,945.42		33,429,945.42	Roads : Concreting
102	300216103699000	24C00559 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIFAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction (Completion) of San Agustin Br (RC-4021.7) including Slope Protection Works along Jose Abad Santos Avenue, Arayat, Pampanga	Region III	No	Public Bidding	Jun 10 2024	Jul 2 2024	Jul 26 2024	Aug 5 2024	FY 2024	96,499,647.74		96,499,647.74	Bank & slope Protection Works
103	320101110667000	24C00560 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Colo River (Paihan Section), Hermosa, Bataan	Region III	No	Public Bidding	Apr 16 2024	May 8 2024	May 30 2024	Jun 10 2024	FY 2024	96,499,537.36		96,499,537.36	Bank & Slope Protection Works

104	300223100198000	24C00554 Convergence and Special Support Program - Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Dinadiawan-Ditawin Bypass Road, Dinadiawan, Aurora	Region III	No	Public Bidding	May 16 2024	Jun 4 2024	Jul 1 2024	Jul 11 2024	FY 2024	148,499,935.10		148,499,935.10	Roads : Embankment
105	310104100645000	24C00565 Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Manila North Road, Province of Bulacan	Region III	No	Public Bidding	May 16 2024	Jul 2 2024	Jul 25 2024	Aug 3 2024	FY 2024	73,376,614.75		73,376,614.75	Roads : Concreting
106	300225101940000 300225101933000	24C00566 Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities, Construction of Tarlac City Urban Drainage System (Segment E and D), Tarlac City	Region III	No	Public Bidding	May 23 2024	Jun 11 2024	Oct 4 2024	Oct 14 2024	FY 2024	69,299,980.41 29,699,705.44 ----- 98,999,685.85		69,299,980.41 29,699,705.44 ----- 98,999,685.85	Bridge : Concrete
107	300219102317000 300219102318000	24C00567 Convergence and Special Support Program -Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities, Construction of Tarlac City Urban Drainage System (Segment 4 and 5), Tarlac City	Region III	No	Public Bidding	May 23 2024	Jun 11 2024	Aug 9 2024	Aug 19 2024	FY 2024	48,249,358.11 48,249,899.29 ----- 96,499,257.40		48,249,358.11 48,249,899.29 ----- 96,499,257.40	Bridge : Concrete

108	300225112201000	24C00565 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Facility (Surface Water Treatment Plant), Palayan City, Nueva Ecija	Region III	No	Public Bidding	May 23 2024	Jun 11 2023	Oct 4 2024	Oct 14 2024	FY 2024	74,249,613.79		74,249,613.79	Building
109	320101110700030	24C00569 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Ring Dike with Pumping Station, Macabebe-Masantol, Pampanga	Region III	No	Public Bidding	May 28 2024	Jun 18 2024	Jul 11 2024	Jul 22 2024	FY 2024	96,499,597.24		96,499,597.24	Bank & Slope Protection Works
110	300205100006000	24C00570 Convergence and Special Support Program - Rainwater Collector System, Rainwater Collectors in Public Facilities, Provinces of Pampanga & Tarlac	Region III	No	Public Bidding	May 28 2024	Jun 18 2024	Jul 11 2024	Jul 22 2024	FY 2024	6,368,171.74		6,368,171.74	Rainwater Collectors
111	310104100642000 310104100649000	24C00589 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Jose Abad Santos Avenue (JASA) Province of Pampanga	Region III	No	Public Bidding	Jun 19 2024	Jul 9 2024	Aug 7 2024	Aug 19 2024	FY 2024	81,825,114.07 23,744,477.33 ----- 105,559,591.40		81,825,114.07 23,744,477.33 ----- 105,559,591.40	Roads - Concreting

112	300226109598000 300226109597000 300226109599000	24C00592 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services 1) Construction of Multi-Purpose Building, Brgy Ibayo, Marilao, Bulacan, 2) Construction of Multi-Purpose Building, Brgy Pienza 1, Marilao, Bulacan, and 3) Construction of Multi-Purpose Building, Brgy Lias, Marilao, Bulacan	Region III	No	Public Bidding	Jun 25 2024	Jul 16 2024	Aug 7 2024	Aug 19 2024	FY 2024	24,749,597.01 14,849,988.57 14,049,999.22 ----- 54,449,684.80		24,749,657.01 14,549,588.57 14,549,999.22 ----- 54,449,654.80	Building
113	320101110757000 320101110562000	24C00593 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Ring Dike with Pumping Station (Phase 2 and 4), Macabebe-Masantol, Pampanga	Region III	No	Public Bidding	Jun 25 2024	Jul 16 2024	Aug 7 2024	Aug 19 2024	FY 2024	192,999,601.92 168,874,511.83 ----- 361,874,113.75		192,999,601.92 168,874,511.83 ----- 361,874,113.75	Flood Control : Pumping Station

114	300214100684000 300214100685000 300214100686000 300214100687000	24000594 Convergence and Special Support Program - Special Road Fund Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - a) Installation of Road Safety Devices and Facilities along Daang Maharlika (LZ) (SO4414LZ), Brgy Aber 1st, San Jose City, Nueva Ecija, b) Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings and Street Lights along Daang Maharlika (SO4414LZ), San Jose Nueva Ecija, c) Installation/ Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings and Paved Shoulders along Daang Maharlika (SO4414LZ), Muñoz, Nueva Ecija, and d) Installation/ Application/Construction-Warning, Advisory and Regulatory Signs, Pavement Markings and Paved Shoulders along Daang Maharlika (SO4414LZ), San Jose City, Nueva Ecija	Region III	No	Public Bidding	Jul 12 2024	Aug 14 2024	Sep 4 2024	Sep 16 2024	FY 2024	5,239,155.43 3,762,607.45 1,349,985.43 2,219,214.51 ----- 12,570,972.82		5,239,155.43 3,762,607.45 1,349,985.43 2,219,214.51 ----- 12,570,972.82	Road and Safety Devices
115	500217100251000	24000595 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions), Construction of Dingalan - Doña Remedios Trinidad Road (Phase III), Aurora	Region III	No	Public Bidding	Jul 16 2024	Aug 14 2024	Sep 4 2024	Sep 16 2024	FY 2024	45,249,088.11		48,249,088.11	Roads Concreting

116	300226112355000	24C00596 Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Facility, Guagua, Pampanga	Region III	No	Public Bidding	Jul 19 2024	Nov 12 2024	Dec 4 2024	Dec 16 2024	FY 2024	49,499,988.15		49,499,988.15	Building : Steel
117	300215103695000	24C00597 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Const of Road, Barangay Alas-Asin-Ipag Mariveles, Davao (Package 4)	Region III	No	Public Bidding	Jul 19 2024	Aug 29 2024	Sep 19 2024	Sep 30 2024	FY 2024	19,299,595.53		19,299,595.53	Roads : Concreting
115	310101101194000 310101101192000	24C00598 Asset Preservation program - Preventive Maintenance - Primary Roads, Daang Maharika (LZ), Province of Nueva Ecija	Region III	No	Public Bidding	Aug 22 2024	Sep 11 2024	Oct 11 2024	Oct 21 2024	FY 2024	50,199,053.50 15,596,809.00 ----- 65,795,862.50		50,199,053.50 15,596,809.00 ----- 65,795,862.50	Roads : Asphalting
119	300226116386000	24C00603 State Universities and Colleges (SUCs) - Construction of Dormitory Building, San Rafael Campus - Bulacan State University, Province of Bulacan	Region III	No	Public Bidding	Aug 14 2024	Sep 10 2024	Sep 27 2024	Oct 7 2024	FY 2024	14,924,656.38		14,924,656.38	Building
120	300226116385000	24C00604 State Universities and Colleges (SUCs) - Construction of Sports and Recreation Zone, BulSU Campus 2, Phase 1 - Bulacan State University, Province of Bulacan	Region III	No	Public Bidding	Aug 14 2024	Nov 19 2024	Dec 10 2024	Dec 20 2024	FY 2024	99,499,579.21		99,499,579.21	Building

121	300226115381000	24C00605 State Universities and Colleges (SUCs) - Establishment of College Business Center with Facilities and Equipment - San Luis Campus - Aurora State College of Technology, San Luis, Aurora	Region III	No	Public Bidding	Sep 27 2024	Oct 16 2024	Nov 12 2024	Nov 22 2024	FY 2024	39,799,977.34		39,799,977.34	Building
122	300226116384000	24C00605 State Universities and Colleges (SUCs) - Construction of Solar Powered Four-Storey 20 Classroom Academic Building (Phase 2), Bulacan Agricultural State College, San Ildefonso, Bulacan	Region III	No	Public Bidding	Nov 28 2024	Dec 17 2024	Jan 13 2025	Jan 23 2025	FY 2024	14,924,855.00		14,924,855.00	Building
123	300226163880000	24C00607 State Universities and Colleges (SUCs) - Construction of Three-Storey Dormitory Building (Phase 1) - Central Luzon State University, Province of Nueva Ecija	Region III	No	Public Bidding	Sep 20 2024	Oct 9 2024	Oct 30 2024	Nov 11 2024	FY 2024	19,898,781.62		19,898,781.62	Building
124	300226163830000	24C00608 State Universities and Colleges (SUCs) - Expansion and Rehabilitation of 1-Storey Fish Processing Center into 2-Storey Production Facility, Orani Campus, Bataan Peninsula State University, Orani, Bataan	Region III	No	Public Bidding	Oct 23 2024	Dec 4 2024	Dec 27 2024	Jan 6 2025	FY 2024	29,847,440.45		29,847,440.45	Building

125	300226116393000	24C00609 State Universities and Colleges (SUCs) - Construction of Two-Storey Academic Building, Botolan Campus, President Ramon Magsaysay State University, Botolan, Zambales	Region III	No	Public Bidding	Jan 23 2025	Feb 11 2025	Mar 5 2025	Mar 17 2025	FY 2024	14,924,103.08		14,924,103.08	Building
126	300221107012000	24C00610 State Universities and Colleges (SUCs) - Repair and Rehabilitation of Road Networks with Provision of Walkable Pedestrian Pathways for Employees and Students and those with Special Needs (Phase 1), Tarlac Agricultural University, Province of Tarlac	Region III	No	Public Bidding	Oct 23 2024	Nov 27 2024	Dec18 2024	Jan 2 2025	FY 2024	19,899,187.83		19,899,187.83	Roads : Concreting (PCCP)
127	300226116395000	24C00611 State Universities and Colleges (SUCs) - Construction of Multi-Purpose Building (Dormitory), Tarlac State University	Region III	No	Public Bidding	Nov 15 2024	Dec 4 2024	Dec 21 2024	Jan 6 2025	FY 2024	29,848,365.77		29,848,365.77	Building
128	300226116387000	24C00612 State Universities and Colleges (SUCs) - Establishment and/or Support to the College of Medicine, San Rafael Campus - Bulacan State University, San Rafael, Bulacan	Region III	No	Public Bidding	Nov 28 2024	Dec 17 2024	Jan 13 2025	Jan 23 2025	FY 2024	99,499,928.48		99,499,928.48	Building
129	300226116391000	24C00613 State Universities and Colleges (SUCs) - Completion of University Dormitory, Sumacab Campus, Nueva Ecija University of Science and Technology, Province of Nueva Ecija	Region III	No	Public Bidding	Dec 13 2024	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	14,924,994.29		14,924,994.29	Building

130	300226116392000	24C00614 State Universities and Colleges (SUCs) - Three-Storey Higher Education Building (Phase 3), Pampanga State Agricultural University, Province of Pampanga	Region III	No	Public Bidding	Jan 23 2025	May 22 2025	Jul 10 2025	Jul 21 2025	FY 2024	19,899,679.75		19,899,679.75	Building
131	300226116394000	24C00615 State Universities and Colleges (SUCs) - Construction of Multi-Purpose Building, President Ramon Magsaysay State University, Iba, Zambales, Province of Zambales	Region III	No	Public Bidding	Dec 13 2024	Jan 17 2025	Feb 6 2025	Feb 17 2025	FY 2024	49,749,610.75		49,749,610.75	Building
132	300226116389000	24C00616 State Universities and Colleges (SUCs) - Renovation and Improvement of the Lecture Rooms, Laboratory Rooms and Offices of the CAS Annex Building, Phase 2, Central Luzon State University, Province of Nueva Ecija	Region III	No	Public Bidding	Jan 9 2025	Jan 28 2025	Feb 19 2025	Mar 3 2025	FY 2024	18,407,353.74		18,407,353.74	Building
133	300226116365000	24C00617 State Universities and Colleges (SUCs) - Renovation of TSU Main Campus Gymnasium (Phase 2), Tarlac State University, Province of Tarlac	Region III	No	Public Bidding	Jan 9 2025	Feb 4 2025	Feb 27 2025	Mar 10 2025	FY 2024	14,924,891.36		14,924,891.36	Building
134	300226116382000	24C00618 State Universities and Colleges (SUCs) - Completion of Three-Storey Academic Building, Orani Campus, Bataan Peninsula State University, Orani, Bataan	Region III	No	Public Bidding	Jan 23 2025	Feb 11 2025	Mar 5 2025	Mar 17 2025	FY 2024	14,924,539.85		14,924,539.85	Building

135	300225110390000	24C00619 State Universities and Colleges (SUCs) - Establishment and/or Support to the College of Medicine, Sto Tomas Campus, Don Honorio Ventura State University, Sto Tomas, Pampanga	Region III	No	Public Bidding	Jun 3 2025	Jul 1 2025	Jul 25 2025	Aug 7 2025	FY 2024	49,749,988.02		49,749,988.02	Building
136	300232100036000	24C00620 DOH Health Facilities Enhancement Program (HFEP) - Construction of New Super Health Centers/RHU, Casiguran Super Health Center, Province of Aurora	Region III	No	Public Bidding	Aug 14 2024	Sep 10 2024	Sep 27 2024	Oct 7 2024	FY 2024	11,939,125.76		11,939,125.76	Building
137	300232100036000	24C00621 DOH Health Facilities Enhancement Program (HFEP) - Construction of New Super Health Centers/RHU, Limay Super Health Center, Province of Batan	Region III	No	Public Bidding	Aug 14 2024	Sep 10 2024	Sep 27 2024	Oct 7 2024	FY 2024	11,939,484.72		11,939,484.72	Building
138	300232100036000	24C00622 DOH Health Facilities Enhancement Program (HFEP) - Construction of New Super Health Centers/RHU, Dona Remedios Trinidad Super Health Center, Province of Bulacan	Region III	No	Public Bidding	Aug 14 2024	Sep 24 2024	Oct 16 2024	Oct 7 2024	FY 2024	11,939,249.02		11,939,249.02	Building
139	300232100036000	24C00623 DOH Health Facilities Enhancement Program (HFEP) - Construction of New Super Health Centers/RHU, Sta Maria Super Health Center, Province of Bulacan	Region III	No	Public Bidding	Aug 14 2024	Sep 24 2024	Oct 16 2024	Oct 28 2024	FY 2024	11,939,561.72		11,939,561.72	Building

140	300232100036000	24C00624 DOH Health Facilities Enhancement Program (HFEP) - Construction of New Super Health Centers/RHU, Sta Cruz Super Health Center, Province of Bulacan	Region III	No	Public Bidding	Aug 14 2024	Sep 17 2024	Oct 9 2024	Oct 21 2024	FY 2024	11,939,721.80		11,939,721.50	Building
141	300232100036000	24C00625 DOH Health Facilities Enhancement Program (HFEP) - Construction of New Super Health Centers/RHU, Apalit Super Health Center, Province of Pampanga	Region III	No	Public Bidding	Aug 14 2024	Dec 12 2024	Jan 13 2025	Jan 23 2025	FY 2024	11,939,298.10		11,939,298.10	Building
142	300232100036000	24C00625 DOH Health Facilities Enhancement Program (HFEP) - Construction of New Super Health Centers/RHU, Sasmuan Super Health Center, Province of Pampanga	Region III	No	Public Bidding	Aug 14 2024	Oct 8 2024	Oct 30 2024	Nov 11 2024	FY 2024	11,939,524.07		11,939,524.07	Building
143	300232100036000	24C00627 DOH Health Facilities Enhancement Program (HFEP) - LGU Hospitals - President Ramon Magsaysay Memorial Hospital, Province of Zambales	Region III	No	Public Bidding	Oct 3 2024	Oct 28 2024	Nov 14 2024	Nov 25 2024	FY 2024	9,949,514.40		9,949,514.40	Building
144	300232100036000	24C00628 DOH Health Facilities Enhancement Program (HFEP) - LGU Hospitals - Ricardo P. Rodriguez Memorial Hospital (Bulacan), Province of Pampanga	Region III	No	Public Bidding	Nov 28 2024	Dec 17 2024	Jan 13 2025	Jan 23 2025	FY 2024	19,899,519.69		19,899,519.69	Building
145	300232100036000	24C00629 DOH Health Facilities Enhancement Program (HFEP) - Completion/Equipping of Super Health Centers, Ory Health Center 2, Province of Batangas	Region III	No	Public Bidding	May 26 2025	Jun 17 2025	Jul 6 2025	Jul 18 2025	FY 2024	5,959,940.32		5,959,940.32	Building

146	300232100036000	24C00530 DOH Health Facilities Enhancement Program (HFEP) - Completion/Equipping of Super Health Centers, City Health Center 3, Province of Bataan	Region III	No	Public Bidding	May 26 2025	Jun 17 2025	Jul 8 2025	Jul 18 2025	FY 2024	5,959,943.73		5,959,943.73	Building
147	300232100036000	24C00531 DOH Health Facilities Enhancement Program (HFEP) - LGU Hospitals Tarlac City General Hospital, Province of Tarlac	Region III	No	Public Bidding	Dec 13 2024	Jan 10 2025	Jan 24 2025	Feb 3 2025	FY 2024	99,499,929.20		99,499,929.20	Building
148	300232100036000	24C00532 DOH Health Facilities Enhancement Program (HFEP) - LGU Hospitals, Candalaria District Hospital, Province of Zambales	Region III	No	Public Bidding	Dec 13 2024	Jan 17 2025	Feb 6 2025	Feb 17 2025	FY 2024	24,874,955.65		24,874,955.65	Building
149	300232100036000	24C00533 DOH Health Facilities Enhancement Program (HFEP) - LGU Hospitals, Candaba District Hospital, Province of Pampanga	Region III	No	Public Bidding	Dec 13 2024	Jan 17 2025	Feb 6 2025	Feb 17 2025	FY 2024	19,899,975.87		19,899,975.87	Building
150	300232100036000	24C00534 DOH Health Facilities Enhancement Program (HFEP) - LGU Hospitals, Ospital ng Sta Cruz, Zambales	Region III	No	Public Bidding	Jan 23 2025	Feb 15 2025	Mar 12 2025	Mar 24 2025	FY 2024	9,949,927.14		9,949,927.14	Building
151	300232100036000	24C00535 DOH Health Facilities Enhancement Program (HFEP) - LGU Hospitals, Pampanga Provincial Hospital (Main), Province of Pampanga	Region III	No	Public Bidding	Jan 23 2025	Feb 11 2025	Mar 5 2025	Mar 17 2025	FY 2024	29,849,769.02		29,849,769.02	Building
152	300232100036000	24C00536 DOH Health Facilities Enhancement Program (HFEP) - LGU Hospitals, Escobatica Romero District Hospital, Province of Pampanga	Region III	No	Public Bidding	Feb 3 2025	Feb 25 2025	Mar 13 2025	Mar 24 2025	FY 2024	29,849,779.13		29,849,779.13	Building

153	300232100036000	24C00637 DOH Health Facilities Enhancement Program (HFEP) - LGU Hospitals, Dr Florentino C Doble Memorial Hospital, Province of Zambales	Region III	No	Public Bidding	Feb 3 2025	Feb 25 2025	Mar 13 2025	Mar 24 2025	FY 2024	29,849,098.22		29,849,098.22	Building
154	300232100036000	24C00638 DOH Health Facilities Enhancement Program (HFEP) - Construction of New Super Health Centers/RHU - Brgy. Cristo Rey, Capas Mega Rural Health Unit, Province of Tarlac	Region III	No	Public Bidding	Feb 3 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	29,849,839.96		29,849,839.96	Building
155	300232100036000	24C00639 DOH Health Facilities Enhancement Program (HFEP) - LGU Hospitals - Overseas Filipino Workers (OFW) Hospital, Pampanga	Region III	No	Public Bidding	May 28 2025	Jul 3 2025	Jul 15 2025	Jul 25 2025	FY 2024	29,849,905.70		29,849,839.98	Building
156	300221105356000 300221105412000 300220015428000	24C00644 Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities: 1) Const of Brgy Bayabas-Ipil Road 2) Const of Brgy Mucdol-Salay Road 3) Const of Road, Brgy Gubat-Ditale Dipepulao, Aurora	Region III	No	Public Bidding	Nov 28 2024	Dec 17 2024	Jan 13 2025	Jan 23 2025	FY 2024	49,499,332.05 49,499,181.45 49,499,797.63 ----- 148,498,311.13		49,499,332.05 49,499,181.45 49,499,797.63 ----- 148,498,311.13	Roads: Concreteing

157	300214100668000 300214100672000 300214100674000 300214100675000	24C00645 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - 1) Improvement of Intersection - Daang Maharlika (S01398LZ) - K0030 + 910 and Plandel Bypass Road, 2) Improvement of Intersection - Daang Maharlika (S01398LZ) - K0056 + 410 and Western Bulacan Connector Road, 3) Improvement of Intersection - Daang Maharlika (S01398LZ) - K0068 + 950 and Bulacan- Candaba Road, 4) Improvement of Intersection - Daang Maharlika (S01398LZ) - K0077 + 000 and Camias-Sibul Road (S01416LZ), Province of Bulacan	Region III	No	Public Bidding	Sep 13 2024	Oct 2 2024	Oct 30 2024	Nov 11 2024	FY 2024	9,649,818.08 9,649,636.04 9,649,580.33 9,649,554.83 ----- 38,598,869.28	9,649,518.08 9,649,636.04 9,649,580.33 9,649,834.83 ----- 38,598,869.28	Road Safety Devices
-----	--	--	---------------	----	-------------------	-------------	------------	-------------	-------------	------------	--	--	------------------------

158	24000649	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 -	Region III	No	Public Bidding	Sep 13 2024	Oct 2 2024	Oct 30 2024	Nov 11 2024	FY 2024	9,649,112.82		9,649,112.82	Road Safety Devices
	300214100688000	1) Improvement of Intersection - Daang Maharika (LZ) (S00926LZ) - K0098 + 450 and Jeon By-Pass Road,									9,649,432.46		9,649,432.45	
	300214100689000	2) Improvement of Intersection - Daang Maharika (LZ) (S00926LZ) - K0100 + 050 and San Leonardo-Adorable Road,									9,649,708.82		9,649,708.82	
	300214100693000	3) Improvement of Intersection - Daang Maharika (S00926LZ) - K0094 + 840 and Castellano Road,									11,965,517.54		11,965,517.54	
	300214100700000	4) Installation/Application/ Construction of of Pavement Markings, Street Lights, and Paved Shoulder along Daang Maharika (S00926LZ), San Leonardo, Nueva Ecija									40,913,671.54		40,913,671.54	

160	G/A/ FY 2024	24C00651 Reconstruction of Old NTC RO III Building (Phase II) and Rehabilitation of NTC RO III Multi-Purpose Building, City of San Fernando, Pampanga	Region III	No	Public Bidding	Sep 27 2024	Nov 27 2024	Dec 18 2024	Jan 2 2025	FY 2024	5,969,777.24 5,969,145.78 ----- 11,938,923.02		5,969,777.24 5,969,145.78 ----- 11,938,923.02	Building
161	Trust Fund	24C00652 Construction of DOJ-PPA Region 3 Regional Office, DMGC, Brgy Malampis, City of San Fernando, Pampanga	Region III	No	Public Bidding	Nov 18 2024	Dec 12 2024	Dec 27 2024	Jan 6 2024	FY 2024	4,927,507.98		4,927,507.98	Building
162	300105200604000	24C00653 Structural Improvement of Public Buildings and Construction of Evacuation Centers - Region III: 1) Brgy 01, Mana Aurora, Aurora and 2) Municipal Compound, Dilasag, Aurora	Region III	No	Public Bidding	Oct 23 2024	Nov 13 2024	Dec 4 2024	Dec 16 2024	FY 2024	40,273,552.32 39,411,122.31 ----- 79,684,674.63		40,273,552.32 39,411,122.31 ----- 79,684,674.63	Building
163	300214101019000 300214101020000	24C00654 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - 1); Installation of Road Safety Devices and Facilities along Manila North Road (S01366LZ), and 2) Installation of Road Safety Devices and Facilities along Manila North Road (S01366LZ), Brgy Abangan Sur, Maricao, Bulacan	Region III	No	Public Bidding	Nov 15 2024	Dec 12 2025	May 15 2025	May 26 2025	FY 2024	27,985,190.81 20,493,735.29 ----- 48,478,926.10		27,985,190.81 20,493,735.29 ----- 48,475,926.10	Road Safety Devices

164	409903000000000	24C00655 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Bulos Flood Control Structure (Phase IV), Dipaculao, Aurora	Region III	No	Public Bidding	Jan 9 2025	Jan 28 2025	Mar 19 2025	Mar 31 2025	FY 2024	48,249,612.00		48,249,612.00	Bank and Slope Protection Works
165	409903000000000	24C00656 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Cilaat River, Maria Aurora, Aurora	Region III	No	Public Bidding	Jan 9 2025	Jan 28 2025	Feb 19 2025	Mar 31 2025	FY 2024	96,499,795.09		96,499,795.09	Bank and Slope Protection Works
166	409903000000000	24C00657 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure of Ditawini River, Dinulungan, Aurora	Region III	No	Public Bidding	Jan 9 2025	Jan 28 2025	Mar 7 2025	Mar 17 2025	FY 2024	96,499,824.22		96,499,824.22	Bank and Slope Protection Works

167	409903000000000	24C00658 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Abitonaan Flood Control Structure (Phase V), Dipaculao, Aurora	Region III	No	Public Bidding	Jan 9 2025	Jan 28 2025	Mar 19 2025	Mar 31 2025	FY 2024	46,249,957.96		46,249,957.96	Bank and Slope Protection Works
168	409903000000000	24C00659 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure, Barangay Zarah, San Luis, Aurora	Region III	No	Public Bidding	Jan 9 2025	Jan 28 2025	Feb 19 2025	Mar 3 2025	FY 2024	164,049,995.43		164,049,995.43	Bank and Slope Protection Works
169	409903000000000	24C00660 Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Melupa River, Maria Aurora, Aurora	Region III	No	Public Bidding	Jan 9 2025	Jan 28 2025	Feb 19 2025	Mar 3 2025	FY 2024	96,499,717.96		96,499,717.96	Bank and Slope Protection Works
170	409903000000000	24C00695 Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Avenue (JASA), Province of Batangas	Region II	No	Public Bidding	Feb 3 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	102,771,690.28		102,771,690.28	Roads : Asphaltting

171	409903000000000	24C00696 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway, Province of Bataan	Region III	No	Public Bidding	Feb 3 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	96,499,617.06		96,499,617.06	Roads : Asphalting
172	409903000000000	24C00697 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway, Province of Bataan	Region III	No	Public Bidding	Feb 3 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	96,499,209.10		96,499,209.10	Roads : Asphalting
173	409903000000000	24C00698 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway, Province of Bataan	Region III	No	Public Bidding	Feb 3 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	96,499,265.40		96,499,265.40	Roads : Asphalting
174	409903000000000	24C00699 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway, Province of Bataan	Region III	No	Public Bidding	Feb 3 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	96,499,272.90		96,499,272.90	Roads : Asphalting
175	409903000000000	24C00700 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway, Province of Bataan	Region III	No	Public Bidding	Feb 3 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	96,499,120.87		96,499,120.87	Roads : Asphalting
176	409903000000000	24C00701 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway, Province of Bataan	Region III	No	Public Bidding	Feb 3 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	96,499,863.10		96,499,863.10	Roads : Asphalting
177	409903000000000	24C00702 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway, Province of Bataan	Region III	No	Public Bidding	Feb 3 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	92,157,090.62		92,157,090.62	Roads : Asphalting


178	409903000000000	24C00703 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Upstream Portion of Dalaquitan Bridge - Phase 2 - Sto. Tomas, Pampanga	Region III	No	Public Bidding	Feb 3 2025	Mar 11 2025	Mar 27 2025	Apr 7 2025	FY 2024	96,499,922.90		96,499,922.90	Bank & Slope Protection Works
179	409903000000000	24C00704 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure at Malitanglang River, Dipaculao, Aurora	Region III	No	Public Bidding	Feb 19 2025	Mar 11 2025	Mar 27 2025	Apr 7 2025	FY 2024	96,499,741.50		96,499,741.50	Bank & Slope Protection Works
180	300200100003000	24C00705 Rehabilitation of Disaster-Related Infrastructure and other Facilities - Repair and Rehabilitation of Concrete Slope Protection along Pampanga River, Brgy. San Juan, San Luis, Pampanga	Region III	No	Public Bidding	Feb 19 2025	Mar 11 2025	Mar 27 2025	Apr 7 2025	FY 2024	48,249,023.11		48,249,023.11	Bank & Slope Protection Works
181	300200100003000	24C00706 Rehabilitation of Disaster-Related Infrastructure and other Facilities - Repair and Rehabilitation of Concrete Slope Protection along Pampanga River, Brgy. Sulipan, Apalit, Pampanga	Region III	No	Public Bidding	Feb 19 2025	Mar 11 2025	Mar 27 2025	Apr 7 2025	FY 2024	48,249,434.18		48,249,434.18	Bank & Slope Protection Works

182	40990300000000	24C00707 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per RA 11239 - Maharlika Highway, San Idefonso, Bulacan	Region III	No	Public Bidding	Feb 19 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	96,499,201.55		96,499,201.55	Roads : Asphalting
183	40990300000000	24C00708 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per RA 11239 - Maharlika Highway, San Rafael and San Idefonso, Bulacan	Region III	No	Public Bidding	Feb 19 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	96,499,950.00		96,499,980.00	Roads : Asphalting
184	40990300000000	24C00709 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per RA 11239 - Maharlika Highway, San Rafael, Bulacan	Region III	No	Public Bidding	Feb 19 2025	Mar 18 2025	Mar 27 2025	Apr 7 2025	FY 2024	96,499,972.26		96,499,972.26	Roads : Asphalting
185	Trust Fund	24C00710 Construction of New PIA Central Luzon Regional Office at Diosdado Macapagal Government Center, Maimpis, City of San Fernando, Pampanga	Region III	No	Public Bidding	Mar 7 2025	Apr 3 2025	May 15 2025	May 26 2025	FY 2024	34,824,914.47		34,824,914.47	Building
186	40990300000000	24C00711 Asset Preservation Program - Preventive Maintenance - Secondary Roads, Roman Expressway, Province of Batangas	Region III	No	Public Bidding	May 7 2025	May 27 2025	Jul 8 2025	Jul 18 2025	FY 2024	96,499,444.79		96,499,444.79	Roads Asphalting


Prepared By:


ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:


IGNACIO F. EVANGELISTA
BAC Chairman

Approved:


ROSELLER A. TOLENTINO
Regional Director

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. III
Sindalan, City of San Fernando, Pampanga
FY - 2024
UPDATED ANNUAL PROCUREMENT PLAN

Goods

API 2024

	CODE PAF	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Proc. Activity Ycs/No	Mode of Proc.	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks Brief Description of Program/Proj ect
						Ads/Post. of ITB	Submission & Opening of Bids	NOA	Contract Signing		Total	MOOE	CO	
1	310203100752000 310204102453000 310204102454000	24GC001 Procurement of Fuel for use in the various Vehicles and Generators assigned at the DPWH Regional Office No. III for Six (6) Months, Sindalan, City of San Fernando Pampanga	Region III	Yes	Public Bidding	Nov 23 2024	Dec 14 2024	Jan 30 2024	Feb 9 2024	FY 2024	7,146,219.12		7,146,219.12	Procurement of Fuel
2	200000100517000	24GC005 Procurement of Surveying Instrument (Robotic Total Station) for use in the Engineering Surveys and Investigation Section, Planning & Design Division, DPWH Regional Office No. III, Sindalan, City of San Fernando Pampanga	Region III	No	Public Bidding	Sep 18 2024	Oct 8 2024	Nov 19 2024	Nov 29 2024	FY 2024	2,200,000.00		2,200,000.00	Procurement of Surveying Instrument
3	200000100014000	24GC012 Procurement of Preventive Maintenance Parts and Supplies of Cutter Suction Dredge with DPWH No. SDS 18-1 DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 5 2024	Jul 26 2024	Aug 14 2024	Aug 27 2024	FY 2024	1,286,522.00	1,286,522.00		Procurement of Preventive Maintenance Parts and Supplies

4	200030100014000	24GC013 Procurement of Preventive Maintenance Parts and Supplies of Cutter Suction Dredge with DPWH No. SDB 16-4, DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 5 2024	Jul 26 2024	Aug 14 2024	Aug 27 2024	FY 2024	2,474,610.50	2,474,510.50		Procurement of Preventive Maintenance Parts and Supplies
5	300219102400000 300219102410000 300219102411000 300219102413000 310101101221000 310101101223000 310103101264000 310103101385000 310103101389000 310103101390000 310103101393000 310103101393000 310103101394000 320101110641000 320101110642000 320101110643000 320101107393000 320101107395000	24GC014 Repair of Accessories of DPWH Cutter Suction Dredge SDB 16-2, DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga 320101110597000 320101110598000 320101110599000 320101110650000 320101110670000 320101110671000 320101110691000 320101110714000 320102106252000 320102106253000 320102106254000 320102106290000 320102106292000 320102106293000 300215103610000 320102106255000 320102106272000 320102106273000	Region III	No	Public Bidding	Jul 5 2024	Jul 26 2024	Aug 14 2024	Aug 27 2024	FY 2024	17,679,513.60		17,679,513.60	Repair of Accessories of DPWH Cutter Suction Dredge

5	200000100014000	24GC016 Supplemental Dry-Docking and Repair of Cutter Suction Dredge with DPWH No. SDS 14-1 presently stationed at San Gabriel-Pasac, Siliu Cutud, Brgy San Francisco, Saamuan, Pampanga	Region III	No	Public Bidding	Sep 18 2024	Oct 8 2024	Oct 30 2024	Nov 11 2024	FY 2024	8,620,565.70	8,620,500.70		Supplemental Dry-Docking and Repair of Cutter Suction Dredge
7	300219102369000 300219101390000 300219102394000 300219102396000 300219102399000	24GC017 Procurement of Fuel, Lubricants and Batteries for use of Dredge Watermaster 10 (K3-11) assigned in Bataan, province of Bataan	Region III	No	Public Bidding	Aug 15 2024	Sep 4 2024	Sep 20 2024	Sep 30 2024	FY 2024	1,457,700.00		1,457,700.00	Procurement of Fuel, Lubricants and Batteries
8	200000100014000	24GC018 Dry-Docking and Repair of Support Vessel with DPWH No. S-11 presently located at Masikol, River, Paombong, Bulacan	Region III	No	Public Bidding	Aug 15 2024	Sep 4 2024	Sep 20 2024	Sep 30 2024	FY 2024	13,266,345.85	13,266,345.85		Dry-Docking and Repair of Support Vessel
9	200000100014000	24GC019 Dry-Docking and Repair of Multi-Purpose Amphibious Dredge with DPWH No. K3-13 presently located at DPWH NCR-RCS, Upper Bicutan, Taguig, Metro, Manila	Region III	No	Public Bidding	Aug 15 2024	Sep 4 2024	Sep 20 2024	Sep 30 2024	FY 2024	16,387,965.97	16,387,965.97		Dry-Docking and Repair of Multi-Purpose Amphibious Dredge with DPWH No. K3-13
10	200000100014000	24GC020 Procurement of Corrective Maintenance Parts and Supplies of Amphibious Excavator with DPWH No. K4-35 presently located at Brgy Carilo, Hagonoy, Bulacan	Region III	No	Public Bidding	Aug 15 2024	Sep 4 2024	Sep 20 2024	Sep 30 2024	FY 2024	5,009,639.20	5,009,639.20		Procurement of Corrective Maintenance Parts and Supplies

[illegible]

12		24GC022 Procurement of Occupational Safety and Health Items and Support Equipment, Dredge Accessories and Tools to be utilized in the Dredging Operation of Various Dredges assigned in Pampanga	Region III	No	Public Bidding	Aug 15 2024	Sep 4 2024	Sep 20 2024	Sep 30 2024	FY 2024	6,501,627.79		6,801,627.79	Procurement of Occupational Safety and Health Items and Support Equipment, Dredge Accessories and Tools
	300203102213000	320101110689000	320101110685000			300217101244000		300219102361000						
	300203102595000	320101110679000	320101110730000			300217101245000		300219102362000						
	300203102599000	320101110715000	320101110682000			300217101246000		300219102363000						
	300211100014000	300203102593000	320102106182000			310204102450000		300219102364000						
	310202101518000	300217100248000	120107106520000			3102091012452000		300219102365000						
	310203100763000	300219102352000	320102106321000			320101110605000		300219102366000						
	310204102454000	300219102353000	300215103589000			320101110606000		300219102372000						
	310204102457000	300219102354000	300215103606000			320101110607000		300219102379000						
	320101110588000	320101110547000	300215103607000			320101110608000		300219102381000						
	320101110589000	320101110548000	300215103608000			320101110750000		300219102382000						
	320101110590000	320101110555000	300215103634000			300215103586000		300219102383000						
	320101110591000	320101110610000	300215103635000			300219102267000		300219102385000						
	320101110592000	320101110611000	300215103644000			300219102356000		300219102399000						
	320101110634000	320101110612000	300215103691000			300219102360000								
	320101110635000	320101110613000	300215103697000			300219102357000								
	320101110640000	320101110614000	300215103697000			300219102358000								
	320101110650000	320101110615000	300215103698000			300219102359000								

24GCC23

Procurement of Fuel, Lubricants
and Batteries for use of various
Dredges assigned in BulacanRegion
III

No

Public
Bidding

Aug 16 2024

Sep 10 2024

Sep 27 2024

Oct 7 2024

FY
2024

22,230,400.00

22,230,400.00

Procurement
of Fuel,
Lubricants
and Batteries

13

30021910132000	300110101124000	300205100510000	320101109845000	32010110576000
300219101321000	300220101125000	300205100511000	310204102319000	32010110577000
300219101322000	300220101126000	300205100513000	310104100552000	32010110578000
300219101325000	300217100151000	300205100514000	310104100546000	32010110579000
300219101329000	300217100152000	300205100515000	300203102265000	32010110580000
300219101369000	300217100153000	300205100516000	30020910001300	32010110581000
300219101360000	300219101323000	300215103154000	300209100022000	320101105849000
300219101361000	300219101324000	300215103155000	300209100028000	32010110588000
300219101362000	300219101328000	300215103156000	310104100545000	32010110589000
300219101363000	300219101330000	300215103157000	3002151033648000	32010110589000
300219101364000	300219101367000	300219101940000	3002151033649000	320101110701000
300219101365000	300219101376000	300219101945000	3002151033651000	320101106313000
300219101366000	300219101378000	310101100986000	300231100014000	
300219101368000	300219101398000	310101100987000	310101101209000	
300219101372000	300220101127000	310104100547000	310102101477000	
300219101373000	300220101130000	310104100548000	32010110574000	
300219101374000	300220101131000	310204102315000	32010110575000	

14		24GC024 Procurement of Occupational Safety and Health Items and Support Equipment, Dredge Accessories and Tools to be utilized in the Dredging Operation of Various Dredges assigned in Bulacan	Region III	No	Public Bidding	Aug 16 2024	Sep 10 2024	Sep 27 2024	Oct 7 2024	FY 2024	5,621,789.90		5,621,789.90	Procurement of Occupational Safety and Health Items and Support Equipment, Dredge Accessories and Tools
	300219101320000	300110101124000	300205100510000				320101109845000		320101110575000					
	300219101321000	300220101125000	300205100511000				310204102319000		320101110577000					
	300219101322000	300220101126000	300205100513000				310104100652000		320101110576000					
	300219101325000	300217100151000	300205100514000				310104100546000		320101110579000					
	300219101329000	300217100157000	300205100515000				300203102265000		320101110580000					
	300219101359000	300217100153000	300205100515000				300209100013000		320101110581000					
	300219101360000	300219101323000	300215103154000				300205100022000		320101110649000					
	300219101361000	300219101324000	300215103155000				300205100028000		320101110668000					
	300219101362000	300219101326000	300215103156000				310104100545000		320101110688000					
	300219101363000	300219101330000	300215103157000				300215103648000		320101110689000					
	300219101364000	300219101367000	300219101944000				300215103649000		3201011110401000					
	300219101365000	300219101376000	300219101945000				300215103651000		3201021063115000					
	300219101366000	300219101378000	310101100985000				300231100014000							
	300219101368000	300219101398000	310101100987000				310101101209000							
	300219101377000	300220101127000	310104100547000				310102101477000							
	300219101373000	300220101130000	310104100546000				320101110574000							
	300219101374000	300220101131000	310204102315000				320101110575000							
15	310102101091000 310102101099000 310108101333000 310108101340000	24GC025 Procurement of Fuel and Lubricants for use of Dredge (Watermaster K3-38) assigned in Aurora	Region III	No	Public Bidding	Sep 27 2024	Oct 16 2024	Nov 12 2024	Nov 27 2024	FY 2024	2,014,260.00		2,014,250.00	Procurement of Fuel and Lubricants

15	310102101091000 310102101099000 310108101333000 31010810134000	24GC026 Procurement of Occupational Safety and Health Items and Support Equipment, Dredge Accessories and Tools to be utilized in the Dredging Operation of Dredge (Watermaster K3-38) assigned in Aurora	Region III	No	Public Bidding	Aug 15 2024	Sep 10 2024	Sep 27 2024	Oct 7 2024	FY 2024	2,033,302.46		2,033,302.46	Procurement of Occupational Safety and Health Items and Support Equipment Dredge Accessories and Tools
17	409900000540000 409900000540000	24GC027 Procurement of Batteries and Tires including Wheel Balancing and Alignment of Motor Vehicles & Heavy Equipment assigned to various Divisions of DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Aug 16 2024	Sep 17 2024	Oct 9 2024	Oct 21 2024	FY 2024	1,398,000.00		1,398,000.00	Procurement of Batteries and Tires including Wheel Balancing and Alignment of Motor Vehicles & Heavy Equipment
18	310104100650000 310106101040000 310106101041000 310203100762000 310204102468000 310204102469000 310204102471000 320102105250000 320102105251000 330215102488000	24GC028 Procurement of Sub-Surface Exploration Equipment for use in the Analysis of Soil/Boring Samples of Quality Assurance and Hydrology Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Aug 16 2024	Sep 10 2024	Sep 27 2024	Oct 7 2024	FY 2024	26,000,000.00		26,000,000.00	Procurement of Sub-Surface Exploration Equipment for use in the Analysis of Soil/Boring Samples

19	300215103687000 CAA CY 2024	24GC029 Procurement of Security Guard Services to be Deployed at the DPWH Regional Office No. III Compound for Twelve (12) Months, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Sep 12 2024	Oct 1 2024	Nov 19 2024	Nov 29 2024	FY 2024	6,994,534.34		6,994,534.34	Procurement of Security Guard Services
20	310205101177000 310303101594000 320101110490000 320101110491000 320101110495000 320101110498000 320101110497000 320101110498000 320101110501000 320102106097000 320102106104000 320102106105000 320102106106000 320102106122000 320102106125000 320102106126000 320102106128000 320102106129000 320102106139000	24GC030 Repair of Accessories of Cutter Suction Dredge with DPWH No. SDS 14-2, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Sep 18 2024	Oct 8 2024	Oct 30 2024	Nov 11 2024	FY 2024	13,104,000.00		13,104,000.00	Repair of Accessories of Cutter Suction Dredge

21	300215103541000 300215103542000 300215103554000 300215103557000 300215103558000 300215103551000 300215103553000 300215103555000 300215103556000 300215103557000 300215103558000 300215103559000 300215103570000 300215103571000 300219102185000 300219102186000 310205101170000 310212100264000 320102109098000 320102106139000 300203102580000 310106101028000 310108101698000 310205101178000 310205101179000	24GC031 Repair of Accessories of Cutter Suction Dredge with DPWH No. SDS 15-1, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga 320102106990000 320102108101000 320102106102000 320102106103000 320102106120000 320102106134000	Region III	No	Public Bidding	Sep 18 2024	Oct 8 2024	Oct 30 2024	Nov 11 2024	FY 2024	20,649,119.40		20,649,119.40	Repair of Accessories of Cutter Suction Dredge
22	200000100014000	24GC032 Procurement of Preventive Maintenance Parts and Supplies of Dredge with Vegetation Cutter with DPWH No. K9-01 presently located at Tulac River, Brgy Sta Monica, San Simon, Pampanga	Region III	No	Public Bidding	Sep 15 2024	Oct 8 2024	Oct 30 2024	Nov 11 2024	FY 2024	1,067,607.00		1,067,607.00	Procurement of Preventive Maintenance Parts and Supplies of Dredge with Vegetation Cutter

23	See List	24GC033 Dry-Docking and Repair of Cutter Suction Dredge with DPWH No. SDB 16-3, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Sep 18 2024	Oct 8 2024	Oct 30 2024	Nov 11 2024	FY 2024	111,965,456.02		111,965,456.02	Dry-Docking and Repair of Cutter Suction Dredge
24	See List	24GC034 Dry-Docking and Repair of Cutter Suction Dredge with DPWH No. SDS 20-1, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Sep 18 2024	Oct 8 2024	Oct 30 2024	Nov 11 2024	FY 2024	88,098,414.42		88,098,414.42	Dry-Docking and Repair of Cutter Suction Dredge
25	300215103618000	24GC035 Procurement of One (1) Unit Electric Scissor Lift for use of DPWH Regional Office No. III New Building, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Sep 27 2024	Oct 16 2024	Dec 4 2024	Dec 16 2024	FY 2024	2,933,334.00		2,933,334.00	Procurement of One (1) Unit Electric Scissor Lift
26	320102106271000	24GC037 Procurement of Fuel for use in Various Vehicles and Generators assigned at the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 17 2024	Nov 12 2024	Nov 19 2024	Nov 29 2024	FY 2024	4,262,792.45		4,262,792.45	Procurement of Fuel
27	200000100954000 200000100023000	24GC038 Supply, Delivery, Installation, Commissioning and Operations Training of Automatic Traffic Counter/Classifiers for use in the Traffic Data Gathering under the National Road Traffic Survey Program (NRTSP) of the Planning & Design Division, DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Oct 17 2024	Nov 12 2024	Nov 29 2024	Dec 9 2024	FY 2024	1,999,269.00		1,999,269.00	Supply, Delivery, Installation, Commissioning and Operations Training of Automatic Traffic Counter/Classifiers

28	see attached list	24GC043 Procurement of Support Equipment Dredge Accessories and Tools to be utilized in the Dredging Operations of Various Dredges assigned in Bulacan	Region III	No	Public Bidding	Nov 15 2024	Dec 4 2024	Dec 27 2024	Jan 6 2025	FY 2024	4,665,250.00		4,665,250.00	Procurement of Support Equipment Dredge Accessories and Tools
29	see attached list	24GC044 Procurement of Two (2) Units Multi-Purpose Tractor to be assigned to Bulacan Sub-District Engineering Office (Bulacan 3rd DEO) and Bataan Sub-District Engineering Office (Bataan 3rd DEO), DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Feb 4 2025	Feb 25 2025	Mar 14 2025	Mar 24 2025	FY 2024	20,000,000.00		20,000,000.00	Procurement of Two (2) Units Multi-Purpose Tractor
30	3201C2106271000	24GC045 Procurement of One (1) Unit Service Vehicle, Hybrid Pick-Up assigned to DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Feb 4 2025	Feb 25 2025	Mar 14 2025	Mar 24 2025	FY 2024	2,325,000.00		2,325,000.00	Procurement of One (1) Unit Service Vehicle, Hybrid Pick-Up
31	see attached list	24GC053 Procurement of Shop Tools for use of Equipment Management Division (EMD) and its Area Equipment Sections (AES), DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Dec 23 2024	Jan 14 2025	Feb 5 2025	Feb 17 2025	FY 2024	9,698,204.00		9,698,204.00	Procurement of Shop Tools
32	see attached list	24GC054 Procurement of Fuel and Lubricants for use of various Equipments of DPWH - Region III, Sindalan, City of San Fernando Pampanga	Region III	No	Public Bidding	Dec 23 2024	Jan 14 2025	Jan 23 2025	Feb 3 2025	FY 2024	20,000,000.00		20,000,000.00	Procurement of Fuel and Lubricants

[illegible]

35	310204102476000	24GC061 Procurement of One (1) Unit Brand New Service Vehicle, Hybrid Pick-Up for use of DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 27 2025	Jul 16 2025	Aug 5 2025	Aug 15 2025	FY 2024	2,325,000.00		2,325,000.00	Procurement of One (1) Unit Brand New Service Vehicle, Hybrid Pick-Up
36	200000100014000	24GC062 Corrective Maintenance of Amphibious Excavator with DPWH No. K1-28 presently located at Meycauayan River, Meycauayan, Bulacan	Region III	No	Public Bidding	Apr 15 2025	May 8 2025	May 28 2025	Jun 9 2025	FY 2024	3,000,000.00		3,000,000.00	Corrective Maintenance of Amphibious Excavator
37	409903000000000	24GC063 Procurement of Accessories of Multi-Purpose Amphibious Dredge with DPWH No. K3-09, DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Apr 15 2025	May 8 2025	May 28 2025	Jun 9 2025	FY 2024	10,444,080.00		10,444,080.00	Procurement of Accessories of Multi-Purpose Amphibious Dredge
38	409903000000000	24GC064 Procurement of Accessories of Multi-Purpose Amphibious Dredge with DPWH No. K3-11, DPWH-Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Apr 15 2025	May 8 2025	May 28 2025	Jun 9 2025	FY 2024	10,444,080.00		10,444,080.00	Procurement of Accessories of Multi-Purpose Amphibious Dredge
39	320102105271000	24GC065 Procurement of One (1) Unit Service Vehicle, Hybrid Pick-Up assigned to DPWH - Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Apr 15 2025	May 8 2025	May 28 2025	Jun 9 2025	FY 2024	2,325,000.00		2,325,000.00	Procurement of One (1) Unit Service Vehicle, Hybrid Pick-Up


40		24GC066 Procurement of Two (2) Units Multi-Purpose Tractors to be assigned to Bulacan-Sub and Bataan-Sub District Engineering Offices, DPWH Region III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 3 2025	Jun 24 2025	Jul 15 2025	Jul 25 2025	FY 2024	20,000,000.00		20,000,000.00	Procurement of Two (2) Units Multi-Purpose Tractors
	300215103686000	300217100262000												
	310103101400000	300219102260000												
	310105101019000	300219102323000												
	320101110659000	300219102325000												
	320101110685000	300219102323000												
	320102106274000	300231100013000												
	320102106275000	310101101224000												
	320102106277000	310103101392000												
	300214100698000	310106101049000												
	300214100699000	320101110600000												
	300215103584000	320101110645000												
	300215103702000	320102220647000												
	300215103707000	320101110645000												
	300215103708000	320101110654000												
	300215103730000	320101110603000												
	320102106276000	320101110604000												
	300217100253000	320101110615000												
	300217100254000													
41	409903000000000	24GC067 Procurement of One (1) Unit Service Vehicle - Hybrid Pick-Up assigned to DPWH - Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 10 2025	Jul 25 2025	Aug 19 2025	Aug 29 2025	FY 2024	2,325,000.00		2,325,000.00	Procurement of One (1) Unit Service Vehicle, Hybrid Pick-Up

42	4099C3000000000	24GC058 Procurement of One (1) Unit Specialized Amphibious Excavator with Cutter Suction Head Attachment for use in the Dredging of Various Rivers in Region III, DPWH Regional Office III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 10 2025	Jul 29 2025	Aug 19 2025	Aug 29 2025	FY 2024	120,000,000.00		120,000,000.00	Procurement of One (1) Unit Specialized Amphibious Excavator with Cutter Suction Head Attachment
43	300219102305000	24GC069 Procurement of One (1) Unit Service Vehicle , Hybrid Pick-Up assigned to DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 16 2025	Jul 8 2025	Jul 23 2025	Aug 4 2025	FY 2024	2,311,500.00		2,311,500.00	Procurement of One (1) Unit Service Vehicle , Hybrid Pick- Up


44		24GC070 Procurement of One (1) Unit Long Arm Crawler Excavator assigned to the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 16 2025	Jul 8 2025	Jul 23 2025	Aug 4 2025	FY 2024	15,000,000.00		15,000,000.00	Procurement of One (1) Unit Service Vehicle Hybrid Pick-Up
	300205101276000	300215103667000			500219102431000									
	300205101277000	300215103668000			500219102449000									
	300214000679000	300215103671000			500219102432000									
	300215103658000	300215103672000			500219102433000									
	300215103659000	300215103680000			500219102434000									
	300215103680000	300215103673000			500219102435000									
	300215103683000	300215103674000			500219102436000									
	320102106369000	300215103675000			500219102437000									
	300215103132000	300215103676000			500219102438000									
	300215103640000	300215103677000			500219102440000									
	300215103661000	300215103678000			500219102439000									
	300215103662000	300215103679000			500231100015000									
	300215103663000	333219102448000			500215105440000									
	300215103669000	300219102425000			500217100309000									
	300215103670000	300219102426000			520102107315000									
	300215103684000	300219102427000			520102107316000									
	300215103684000	300219102428000			520102107317000									
	300215103685000	300219102429000			520102107318000									
45	310101101204000 310204102476000 310204102463000	24GC071 Supply and Delivery of ICT Equipments for the DPWH Regional Office No. III, Sindalan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jun 6 2025	Jul 1 2025	Jul 22 2025	Aug 1 2025	FY 2024	6,227,000.00		6,227,000.00	Supply and Delivery of ICT Equipments

46	31C104100727030	24GC072 Procurement of One (1) Unit Service Vehicle, Hybrid Pick-Up assigned to DPWH Regional Office No. III, Sindolan, City of San Fernando, Pampanga	Region III	No	Public Bidding	Jul 15 2025	Aug 5 2025	Aug 20 2025	Sep 1 2025	FY 2024	2,311,500.00	2,311,500.00	Procurement of One (1) Unit Service Vehicle, Hybrid Pick-Up
----	-----------------	---	------------	----	----------------	-------------	------------	-------------	------------	---------	--------------	--------------	---


Prepared By:


 ANNA MARIE L. TAYAG
 EAC Secretariat

Recommended By:


 IGNACIO F. EVANGELISTA
 EAC Chairman

Approved:


 ROSELLER A. TOLENTINO
 Regional Director

Department of Public Works and Highways
Regional Office No. 3
Sindalan, City of San Fernando, Pampanga
2024 Updated ANNUAL PROCUREMENT PLAN (APP)
CONSULTING SERVICES

2024app/

N o.	Code PAP	Procurement Project Name) (Contract	PMO/End User (IU)	Is this an Early Procurement Activity Yes/No	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget			Remarks
						Ads/Post of ITB	Submission of Proposals and Opening of Technical Proposal	NOA	Contract Signing		Total	MODE	CO	
1	200000100817000	24CSC001 Procurement of Consulting Services for the Geological and Geotechnical Surveys/ Investigations for the proposed Various Projects of Sub-Soil Exploration for Bridges, Flood Control and other Structures of Region III	Region 3	No	Public Bidding	May 5 2024	Jun 18 2024	Jul 18 2024	Jul 29 1024	FY 2024	4,975,847.25		4,975,847.25	Geological and Geotechnical Surveys/Investigations
2	200000100178000 200000101286000 200000101086000 200000100817000 200000101053000 200000100914000	24CSC004 Procurement of Consulting Services for the Conduct of Parcellary Survey of San Miguel- Cabanatuan Bypass Road and Bigaa Plaridel via Bulacan and Malolos	Region 3	No	Public Bidding	Aug 7 2024	Sep 18 2024	Oct 22 2024	Oct 30 2024	FY 2024	5,106,378.60		5,106,378.60	Conduct of Parcellary Survey
3	200000101316000 200000101202000 200000100803000	24CSC005 Procurement of Consulting Services for the Traffic Impact Assessment of Maligaya - MNR and Del Rosario - MNR, Sindalan Intersections Improvement, Pampanga and Pre-Feasibility Study of Sta Maria - Pandi Bypass Road, Bulacan	Region 3	No	Public Bidding	Aug 7 2024	Sep 18 2024	Oct 14 2024	Oct 24 2024	FY 2024	3,769,340.62 5,230,433.63 8,999,774.25		3,769,340.62 5,230,433.63 8,999,774.25	Traffic Impact Assessment and Pre-Feasibility Study
4	200000101318000 200000101202000 200000100803000	24CSC006 Procurement of Consulting Services for the Pre-Feasibility Study of Malolos-Plaridel-Pulilan Diversion Road (Bulacan)	Region 3	No	Public Bidding	Aug 7 2024	Sep 18 2024	Oct 14 2024	Oct 24 2024	FY 2024	11,998,512.05		11,998,512.05	Pre-Feasibility Study

Prepared By:

Anna Marie L. Tayag
ANNA MARIE L. TAYAG
BAC Secretariat

Recommended By:

Ignacio F. Evangelista
IGNACIO F. EVANGELISTA
BAC Chairman

Approved:

Roseller A. Tolentino
ROSELLER A. TOLENTINO
Regional Director