

32010100022000	18F00052 - 002 – Protected Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction and Improvement of Flood Control Dikes in Guinobatan, Albay for critical sections of Barangays San Francisco, Trevisa, Iroyu, Poblacion and Morera, Guinobatan, Albay, Albay 2nd Legislative District	Construction Division	Public Bidding	3/2/2018	3/7/13/18	3/15/2018	5/28/2018	5/28/2018	6/4/2018	6/11/2018	6/11/2018	8/1/18	8/3/18				GAA CY 2018	144,749,167.54			141,634,750.08					COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPMH EMPLOYEES UNION	3/15/2018	3/27/2018	3/27/2018	3/28-4/3/18	4/4/13/18	
300203100072000	18F00054 - Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations: Davao, Piner, Divisoria, Camayan Road (Package 1), Piner, Masbate 3rd Legislative District	Construction Division	Public Bidding	3/2/2018	3/7/13/18	3/15/2018	3/28/2018	3/28/2018	4/3/2018	4/16/2018	5/22/2018	9/24/18	10/1/18				GAA CY 2018	92,210,575.00			85,800,713.48					COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPMH EMPLOYEES UNION	3/15/2018	3/28/2018	3/28/2018	3/29-4/3/18	4/4/13/18	
300203100061000	18F00056 - Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations: Bulan-Morning Sta. Magdalena-Bulusan Road (Morning Section) leading to Bulusan National Park, Sorsogon, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	3/5/2018	3/13/19/18	3/21/2018	4/3/2018	4/3/2018	4/10/2018	4/23/2018	5/17/2018	7/12/18	7/13/18				GAA CY 2018	115,800,000.00			111,636,968.13					COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPMH EMPLOYEES UNION	3/21/2018	4/3/2018	4/3/2018	4/4-10/18	4/11-20/18	
3002041000115000	18F00057 - Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Brgy. 3 – Brgy. 4 – Brgy. 5 Road Connecting Ligor-Friedman Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing) Pio Duran, Albay 3rd Legislative District	Construction Division	Public Bidding	3/5/2018	3/13/19/18	3/21/2018	4/3/2018	4/3/2018	4/10/2018	4/23/2018	5/17/2018	7/2/18	7/3/18				GAA CY 2018	67,549,731.39			64,847,608.00					COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPMH EMPLOYEES UNION	3/21/2018	4/3/2018	4/3/2018	4/4-10/18	4/11-20/18	
300203100111000	18F00058 - Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations: Morning Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	3/5/2018	3/13/19/18	3/21/2018	4/5/2018	4/5/2018	4/12/2018	4/23/2018	5/17/2018	7/10/18	7/13/18				GAA CY 2018	115,800,000.00			111,590,811.74					COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPMH EMPLOYEES UNION	3/21/2018	4/5/2018	4/5/2018	4/6-12/18	4/13-20/18	
31011100011000	18F00059 - Asset Preservation – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Secondary Road, San Fernando North Road, Ticao Island, Masbate	Construction Division	Public Bidding	3/5/2018	3/13/19/18	3/21/2018	4/14/2018	4/13/2018	4/30/2018	5/9/2018	5/22/2018	8/2/18	8/3/18				GAA CY 2018	67,337,027.61			65,939,904.28					COA / NACAP / PICE / CBD / PANGPOD / CCMAI / DPMH EMPLOYEES UNION	3/21/2018	4/5/2018	4/5/2018	4/6-12/18	4/13-20/18	