

	18F00072 - 001: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-pass and Diversion Roads, Davao, Albay Division Road, Albay, Davao, Albay Province	Construction Division	Public Bidding	3/26/2018	4/6-12/18	4/17/2018	4/30/2018	4/30/2018	5/7/2018	5/18/2018	5/21/2018	7/17/18	7/20/18							GAA CY 2018	226,449,508.91										COA / NACAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	4/30/2018	4/30/2018	5/7/2018	5/18/2018		
310204100100000	18F00073 - 001: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-pass and Diversion Roads, Joloan-Bulan Diversion Road (Joloan Section), including KCM, Sorsogon, Sorsogon 2nd Legislative District	Construction Division	Public Bidding	3/26/2018	4/6-12/18	4/17/2018	5/3/2018	5/3/2018	5/11/2018	5/21/2018	5/22/2018	7/21/18	7/5/18							GAA CY 2018	73,499,835.79										COA / NACAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/3/2018	5/3/2018	5/10/2018	5/21/2018		
	18F00074 - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation/Improvement of Busay Flood Control Dike, Busay, Sta. 7+267.00 – Sta. 8+371.80, Davao, Albay, Albay 2nd Legislative District	Construction Division	Public Bidding	3/26/2018	4/6-12/18	4/17/2018	5/3/2018	5/3/2018	5/11/2018	5/21/2018	6/29/2018	8/28/18	9/5/18							GAA CY 2018	96,499,956.63										COA / NACAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/3/2018	5/3/2018	5/10/2018	5/21/2018		
320101100328000	18F00075 - 001: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Bypass and Diversion Roads – Mobnu Bypass Road, Camarines Sur, Camarines Sur 5th Legislative District	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/24/2018	5/24/2018	5/31/2018	6/8/2018	6/8/2018	8/2/18	8/3/18							GAA CY 2018	80,094,437.18										COA / NACAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	4/19/2018	5/7/2018	5/7/2018	5/14/2018	5/24/2018		
310204100210000	18F00076 - Construction of Luna Gando-Batid Del Sur Coastal Road and Shore Protection, Gubat Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/7/2018	5/7/2018	5/15/2018	5/24/2018	6/13/2018	7/17/18	7/20/18							GAA CY 2018	96,492,514.31										COA / NACAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	4/19/2018	5/7/2018	5/7/2018	5/14/2018	5/24/2018		
300116200122000	18F00077 - Construction of Batid Del Norte-Cala No Dea-Cagon Coastal Road and Shore Protection, Gubat, Sorsogon	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/7/2018	5/7/2018	5/15/2018	5/24/2018	6/13/2018	7/18/18	7/23/18							GAA CY 2018	96,495,709.53										COA / NACAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	4/19/2018	5/7/2018	5/7/2018	5/14/2018	5/24/2018		
	18F00078 - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation/Improvement of Sita Baco, Bayo Flood Control Dike, Sta. 0+340.00 – Sta. 1+258.00, Camarines, Marikina, Albay, Albay 2nd Legislative District	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018	6/4/2018	8/2/18	8/3/18							GAA CY 2018	96,499,317.61										COA / NACAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018		
	18F00079 - 002 – Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation/Improvement of Sita Baco, Bayo Flood Control Dike, Sta. 0+217.00 – Sta. 0+932.68, Sita Baco, Bayo, Marikina, Albay, Albay 2nd Legislative District	Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018	6/4/2018	8/3/18	8/3/18							GAA CY 2018	96,499,337.11										COA / NACAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018		
320101100334000		Construction Division	Public Bidding	4/4/2018	4/11-17/18	4/19/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018	6/4/2018	8/3/18	8/3/18							GAA CY 2018	96,499,337.11										COA / NACAP / PICE / CBD / PANGOPD / CCMAI / DPWH EMPLOYEES UNION	4/17/2018	5/9/2018	5/9/2018	5/16/2018	5/28/2018		