

3002051.00000000	18F00113 - Construction of Rain Water Collection System (RWCS), Albay Province	Planning and Design Division	Public Bidding		6/27/2018	6/29/2018	7/16/2018	7/16/2018	7/23/2018	7/31/2018	7/23/2018	7/31/2018	9/26/18	10/1/18					GAA CY 2018	3,280,166.51									COA / NACAP / PICE / CBD / PANGOPPOD / DPWH EMPLOYEES UNION	6/29/2018	7/12/2018	7/12/2018	7/19/2018	7/27/2018		
2000001.00019000	18F00114 - Repair/Maintenance of PND Building 5th KCDG –ARESCOM Multi-Purpose Hall, Camp Simeon Old, Camp Simeon Old, Legazpi City	Maintenance Division	Public Bidding		6/27-27/18	6/29/2018	7/16/2018	7/16/2018	7/23/2018	7/31/2018	7/31/2018	8/31/18	9/5/18					GAA CY 2018	1,499,794.08										COA / NACAP / PICE / CBD / PANGOPPOD / DPWH EMPLOYEES UNION	6/29/2018	7/12/2018	7/12/2018	7/19/2018	7/27/2018		
3002011.00014000	18F00115 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Airports 1st, DM (Ibon Tabon)-Mariveles-Huslog-Lumbe-Puro Road leading to Bicol International Airport, Albay, 2nd District	Construction Division	Public Bidding	7/4/2018	7/1-17/18	7/19/2018	7/31/2018	8/7/2018	9/7/2018	9/7/2018	10/23/18	10/24/18						GAA CY 2018	164,044,994.19										COA / NACAP / PICE / CBD / PANGOPPOD / DPWH EMPLOYEES UNION	7/19/2018	7/31/2018	7/31/2018	8/7/2018	8/17/2018		
	18F00116 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Dedicated Tourism Destinations – Pasacao-Batolan Tourism Coastal Highway leading to Pasacao Port to White Sand Beaches, Bigy, Odion, Pasacao, Comarinas Sur	Construction Division	Public Bidding	7/5/2018	7/13-19/18	7/23/2018	8/9/2018	8/9/2018	8/16/2018	8/28/2018	10/2/18	10/10/18						GAA CY 2018	144,745,424.75										COA / NACAP / PICE / CBD / PANGOPPOD / DPWH EMPLOYEES UNION	7/23/2018	8/6/2018	8/6/2018	8/13/2018	8/24/2018		
	18F00117 - Construction/Rehabilitation of Accessibility Facilities for Physically Challenged Persons, Albay Province	Planning and Design Division	Public Bidding	7/25/2018	8/2-8/18	8/10/2018	8/24/2018	8/24/2018	9/3/2018	9/10/2018	9/24/18	10/22/18						GAA CY 2018	19,298,722.83										COA / NACAP / PICE / CBD / PANGOPPOD / DPWH EMPLOYEES UNION	8/10/2018	8/24/2018	8/24/2018	9/3/2018	9/10/2018		
2000001.00020000	18F00118 - Repair/Maintenance of Upper Bicol River Basin-Necis Revenment, Bigy-Necis, Ligo City, Albay	Maintenance Division	Public Bidding		8/23-29/18	9/7/2018	9/19/2018	9/19/2018	9/26/2018	10/3/2018	10/25/18	10/31/18						GAA CY 2018	2,924,965.82										COA / NACAP / PICE / CBD / PANGOPPOD / DPWH EMPLOYEES UNION	8/31/2018	9/12/2018	9/12/2018	9/19/2018	9/27/2018		
2000001.00020000	18F00119 - Repair/Maintenance of Mayon Sube-Beriw Flood Control, Bigy-Beriw, Camaling, Albay	Maintenance Division	Public Bidding		8/23-29/18	9/7/2018	9/19/2018	9/19/2018	9/26/2018	10/3/2018	10/30/18	11/5/18						GAA CY 2018	1,949,938.28										COA / NACAP / PICE / CBD / PANGOPPOD / DPWH EMPLOYEES UNION	8/31/2018	9/12/2018	9/12/2018	9/19/2018	9/27/2018		
2000001.00020000	18F00120 - Repair/Maintenance of Lower Bicol River Basin-Buh Revenment, Bigy-Sin, Buh, Comarinas Sur	Maintenance Division	Public Bidding		8/23-29/18	9/7/2018	9/19/2018	9/19/2018	9/26/2018	10/3/2018	10/25/18	10/31/18						GAA CY 2018	2,924,900.15										COA / NACAP / PICE / CBD / PANGOPPOD / DPWH EMPLOYEES UNION	8/31/2018	9/12/2018	9/12/2018	9/19/2018	9/27/2018		
2000001.00020000	18F00121 - Repair/Maintenance of Lower Bicol River Basin-Buh Revenment, Bigy-Sin, Buh, Comarinas Sur	Maintenance Division	Public Bidding		8/23-29/18	9/7/2018	9/19/2018	9/19/2018	9/26/2018	10/3/2018	10/25/18	10/31/18						GAA CY 2018	1,517,386.93										COA / NACAP / PICE / CBD / PANGOPPOD / DPWH EMPLOYEES UNION	8/31/2018	9/12/2018	9/12/2018	9/19/2018	9/27/2018		
3102041.00071000	18F00122 - OO1: Ensure Safe and Reliable National Road System, Network Development – Construction of By-Pass and Diversion Roads, Comarinas Sur Expressway Project (San Fernando-Pili), Package 1, Comarinas Sur, San Fernando, Comarinas Sur 2nd Legislative District	Construction Division	Public Bidding	9/10/2018	9/17-32/18	9/25/2018	10/10/2018	10/10/2018	10/17/2018	10/24/2018	11/23/18	11/23/18						GAA CY 2018	289,500,000.00										COA / NACAP / PICE / CBD / PANGOPPOD / DPWH EMPLOYEES UNION	9/25/2018	10/8/2018	10/8/2018	10/15/2018	10/22/2018		
3102041.00072000	18F00123 - OO1: Ensure Safe and Reliable National Road System, Network Development – Construction of By-Pass and Diversion Roads, Comarinas Sur Expressway Project (San Fernando-Pili), Package 2, Comarinas Sur, Minalabac, Comarinas Sur 2nd Legislative District	Construction Division	Public Bidding	9/10/2018	9/17-32/18	9/25/2018	10/10/2018	10/10/2018	10/17/2018	10/24/2018	11/23/18	11/23/18						GAA CY 2018	289,500,000.00										COA / NACAP / PICE / CBD / PANGOPPOD / DPWH EMPLOYEES UNION	9/25/2018	10/10/2018	10/10/2018	10/17/2018	10/24/2018		