

ANNEX B

LANAO DEL NORTE 2nd DEO Procurement Monitoring Report as of December 31, 2019

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
19GKF0001-Purchase of Various Fuel and Oils for service vehicles DPWH-LNED 2nd DEO	DPWH-LDN 2nd DEO				21/11/2018	28/11/2018	14/12/2018	14/12/2018										GoP	2,291,100.00		2,291,100.00	0				COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						CANCELLED PROCUREMENT
19GKF0002-Procurement of Various Laboratory Apparatus for Quality Assurance Section at DPWH-LDN 2nd DEO	Quality Assurance Section		NO	Competitive Bidding		26/11/2018	05/12/2018	17/12/2018	17/12/2018	17/12/2018	17/12/2018	03/07/2019		03/07/2019	04/07/2019	08/07/2019		GoP								COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						
19GKF0003-Procurement of Signages for use in Maintenance Section at DPWH-LDN 2nd DEO	Maintenance Section		NO	Competitive Bidding		08/01/2019	15/01/2019	29/01/2019	29/01/2019	29/01/2019	29/01/2019							GoP	2,435,522.15		2,435,522.15	2,407,160.00	2,407,160.00			COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						FAILURE OF BIDDING
19GKF0004-Procurement of Various IT Equipment (10 units computer specialized application use, 11 units computer application use, 3 units laptop computer and 16 units printer copy scan A4) for use in DPWH-LDN 2nd DEO	DPWH-LDN 2nd DEO		NO	Competitive Bidding		21/01/2019	28/01/2019	11/02/2019	11/02/2019									GoP	462,000.00		462,000.00	0				COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						FAILURE OF BIDDING
19GKF0005-Preventive Maintenance of National Roads along Misamis Oriental-Ma. Cristina Bdy Road K1512+(-699-K1535+000) w/ exception	Maintenance Section		NO	Competitive Bidding		01/02/2019	08/02/2019	20/02/2019	20/02/2019	20/02/2019	20/02/2019	23/04/2019	23/04/2019	23/04/2019	24/04/2019			GoP	2,705,000.00		2,705,000.00	726,050.00	726,050.00			COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						
19GKF0006-Preventive Maintenance of National Roads along Limamon-Zamboanga Road K1576+000-K1578+000 w/ exception	Maintenance Section		NO	Competitive Bidding		01/02/2019	08/02/2019	20/02/2019	20/02/2019	20/02/2019	20/02/2019	23/04/2019	23/04/2019	23/04/2019	24/04/2019			GoP	748,500.00		748,500.00	726,050.00	726,050.00			COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						
19GKF0007-Preventive Maintenance of National Roads along Iigan City and Lanao del Norte	Maintenance Section		NO	Competitive Bidding		01/02/2019	08/02/2019	20/02/2019	20/02/2019	20/02/2019	20/02/2019	23/04/2019	23/04/2019	23/04/2019	24/04/2019			GoP	743,500.00		743,500.00	721,200	721,200.00			COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						
19GKF0008-Preventive Maintenance of National Roads along Lala-Salvador K1619+182-K1619+680	Maintenance Section		NO	Competitive Bidding		01/02/2019	08/02/2019	20/02/2019	20/02/2019	20/02/2019	20/02/2019	23/04/2019	23/04/2019	23/04/2019	24/04/2019			GoP	730,000.00		730,000.00	544000	544,000.00			COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						
19GKF0009-Installation of Reflective Thermoplastic Pavement for Edgelines (06-4) along Limamon-Zamboanga Road K1536+000-K1537+000(BL), K1538+000-K1539+200BL	Maintenance Section		NO	Competitive Bidding		01/03/2019	08/03/2019	08/03/2019	28/03/2019	28/03/2019	28/03/2019	22/05/2019	22/05/2019	23/05/2019	24/05/2019			GoP	739,800.00		739,800.00	718032	718,032.00			COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						
19GKF0010-Installation of Reflective Thermoplastic Pavement for Edgelines (06-4) along Limamon-Zamboanga Road K1541+000-K1561+000(L), K1561+000-K1562+000(L), K1587+000-K1588+000-K1589+000(BL), K1590+000-K1591+000(CL)	Maintenance Section		NO	Competitive Bidding		01/03/2019	08/03/2019	08/03/2019	28/03/2019	28/03/2019	28/03/2019	22/05/2019	22/05/2019	23/05/2019	24/05/2019			GoP	693,725.00		693,725.00	672690	672,690.00			COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						
19GKF0011- Repair/Maintenance of Abutment at Paulsan Steel Bridge (Approach B) along LONCR Tubod-Tagloan Section K1531+555, Brgy. Abuno, Iigan City	Maintenance Section		NO	Competitive Bidding		01/03/2019	08/03/2019	28/03/2019	28/03/2019	28/03/2019	28/03/2019	22/05/2019	22/05/2019	22/05/2019	24/05/2019			GoP	662,625.00		662,625.00	637790	637,750.00			COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						
19GKF0012-Procurement of Various IT Equipment for use in DPWH-LDN 2nd DEO	DPWH-LDN 2nd DEO				28/02/2019													GoP	750,000.00		750,000.00	727260.86	727,260.86			COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						
19GKF0013-Procurement of Various Iik for use in Quality Assurance Section	Quality Assurance Section			Competitive Bidding		06/03/2019	13/03/2019	27/03/2019	27/03/2019	27/03/2019	03/04/2019	29/10/2019	29/10/2019	30/10/2019	04/11/2019			GoP	4,455,000.00		4,455,000.00	0				COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						CANCELLED PROCUREMENT
19GKF0014-Fabrication and Installation of New Design KM Post along National Highway Misamis Oriental Marikina-Cristina Boundary Road, Overton-Burton-Alejo Road, LONCR (Tubod-Tagloan Section)	Maintenance Section		NO	Competitive Bidding		14/03/2019	22/03/2019	02/04/2019	02/04/2019	02/04/2019	02/04/2019	22/05/2019	22/05/2019	23/05/2019	23/05/2019			GoP	235,000.00		235,000.00	233550	233,550.00			COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						
			NO	Competitive Bidding														GoP	235,054.81		235,054.81	218277	218,277.00			COA-MA. CORONAD. GEALON, PICE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PIMPING, PAI ILIG FOUNDATION INC.- GIMADEE ANN C. MOYA						

[illegible]

[illegible]

19GKF0047-Purchase of Materials for use in Regraveling of Shoulders along Linamon-Zamboanga Road K1568+000-K1569+800	Maintenance Section	NO	Competitive Bidding	10/09/2019	16/09/2019	30/09/2019	30/09/2019	30/09/2019	30/09/2019	29/10/2019	29/10/2019	30/10/2019	31/10/2019		GoP	606,119.58	606,119.58	587,745	587,745.00	COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA										
19GKF0048-Purchase for use in Preventive, Corrective Maintenance and replacement of worn out parts of BHME and service vehicle assigned at Maintenance Section	Maintenance Section	NO	Competitive Bidding	10/09/2019	16/09/2019	30/09/2019	30/09/2019	30/09/2019	30/09/2019	01/11/2019	21/11/2019	22/11/2019	22/11/2019		GoP	749,770.00	749,770.00	624,545.15	624,545.15	COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA										
19GKF0049-Purchase of Various materials for Maintenance of National Roads along Iigan City and Lanan del Norte	Maintenance Section	NO	Competitive Bidding	15/10/2019	24/10/2019	06/11/2019	06/11/2019	06/11/2019	06/11/2019						GoP	731,520.01	731,520.01	0		COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA										FAILURE OF BIDDING
19GKF0050-Purchase of Rubberized Paint for use in Repairing and Beautification of DPWH LDN 2nd DEO	Maintenance Section	NO	Competitive Bidding	15/10/2019	24/10/2019	06/11/2019	06/11/2019	06/11/2019	06/11/2019						GoP	508,040.00	508,040.00	506,340	506,340.00	COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA										
19GKF0051-Purchase of Tables and Executive Chairs for use DPWH LDN 2nd DEO	Maintenance Section	NO	Competitive Bidding	15/10/2019	24/10/2019	06/11/2019	06/11/2019	06/11/2019	06/11/2019	26/11/2019	26/11/2019	27/11/2019	27/11/2019		GoP	667,399.00	667,399.00	654,800	654,800.00	COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA										
19GKF0052-Installation of Reflective Thermoplastic Pavement Markings along Bacodol-Medium Highway K1564+122(P/L),K1566+100-K1566+400(E/L,S),K1566+100-K1567+700(C/L,B),K1568+100-K1568+150(E/L,R,S),K1568+500 (P/L), K1569+800-1560+000(E/L,S), K1560+000-K1560+200(E/L,R,S),K1560+100-K1560+200(E/L,S),K1560+000-K1561+000(C/L)	Maintenance Section		Competitive Bidding	15/10/2019	24/10/2019	06/11/2019	06/11/2019	06/11/2019	06/11/2019						GoP	723,393.39	723,393.39	0		COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA										
19GKF0053-Installation of Reflective Thermoplastic Pavement Markings along Linamon-Zamboanga Road K1539+000-K1539+588(C/L), K1539+000-K1539+588(E/L,B,S), K1540+500-K1540+800(E/L,S), K1540+500-K1540+116(E/L,R,S), K1541+000-K1541+175(E/L,B,S), K1541+000P, K1541+500-K1541+700(E/L,B,S),K1542+000-K1542+100(E/L,B,S),K1543+462-K1543+700(E/L,B,S) Target Elem. School (P/L)	Maintenance Section	NO	Competitive Bidding	15/10/2019	24/10/2019	06/11/2019	06/11/2019	06/11/2019	06/11/2019						GoP	749,857.97	749,857.97	0		COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA										
19GKF0054-Purchase of Desktop Computer and Inkjet Printer to be used for the Biometric units at DPWH LDN 2nd DEO	DPWH LDN 2nd DEO	NO	Competitive Bidding	07/10/2019	17/10/2019	28/10/2019	28/10/2019	28/10/2019	28/10/2019						GoP	105,000.00	105,000.00	0		COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA										FAILURE OF BIDDING
19GKF0055-Purchase of Six (6) Units Laptop and Four (4) Units Printer (Print/Copy/Scan) for use in Planning and Design Section	Planning and Design Section		Competitive Bidding	15/10/2019	24/10/2019	04/11/2019	04/11/2019	04/11/2019	04/11/2019						GoP	856,000.00	856,000.00	0		COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA										FAILURE OF BIDDING
19GKF0056-Purchase of Ten (10) units Uninterruptable Power System (UPS) for use in Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	15/10/2019	24/10/2019	04/11/2019	04/11/2019	04/11/2019	04/11/2019						GoP	155,000.00	155,000.00	0		COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA										
19GKF0057-Purchase of Materials for Regraveling of Shoulders along Tubod-Genassi Road K1589+000-1595+000 and Linamon-Zamboanga Road K1550+000-1593+000	Maintenance Section	NO	Competitive Bidding	15/10/2019	24/10/2019	06/11/2019	06/11/2019	06/11/2019	06/11/2019	11/12/2019	22/12/2019	27/11/2019	28/11/2019		GoP	718,841.04	718,841.04	715,325	715,325.00	COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA										
19GKF0058-Purchase of Materials for Regraveling of Shoulders along Linamon-Zamboanga Road K1564+000-1580+000	Maintenance Section	NO	Competitive Bidding	15/10/2019	24/10/2019	06/11/2019	06/11/2019	06/11/2019	06/11/2019	11/12/2019	22/12/2019	27/11/2019	28/11/2019		GoP	718,841.04	718,841.04	717,340	717,340.00	COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA										

19GKF0059-Installation of Reflective Thermoplastic Pavement Markings along Limanon-Zamboanga Road K1580+700-K1580+800(C/LBL), K1580+850-K1581+000(C/LBL),K1581+000-K1581+700-K1581+726(C/LBL-SOLID),K1581+800-K1582+800(C/L-SOLID),K1582+43-K1588+300(C/L), Bony Bridge (CL/2-SOLID), Pang Bridge (CL/2-SOLID), K1556+(-800)-K1556+(-1400)(EL/RS),K1577+450(C/LBL),K1557+800-K1557+850(C/LBL),K1558+000-K1558+500(C/LBL),K1558+700-K1559+000(C/LBL)	Maintenance Section				15/10/2019	24/10/2019	09/11/2019	09/11/2019	05/11/2019	05/11/2019	26/12/2019	26/12/2019	27/12/2019			GoP	725,959.51		725,959.51	715,625	715,625.00		COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA						
19GKF0060-Installation of Reflective Thermoplastic Pavement Markings along Limanon-Zamboanga Road K1546+400-K1546+500(C/L),K1546+400-K1547+100-K1547+447-961(BS),K1547+547-K1548+000(EL/RS),K1548+200-K1548-300(C/L),K1548+500-K1548+600(C/L),K1551+750-K1561+800(EL),K1561+750 Pedestrian Line (10M), Bacoed-Madulid Highway K164+100 Pedestrian Line(10M), K1564+150 Pedestrian Line (10M), Bacoed Highway Crossing madulid K1556+900 Pedestrian (1.1X4)	Maintenance Section	NO	Competitive Bidding		15/10/2019	24/10/2019	09/11/2019	09/11/2019	05/11/2019	05/11/2019	26/12/2019	26/12/2019	27/12/2019			GoP	721,905.48		721,905.48	706,175	706,175.00		COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA						
19GKF0061-Purchase of Desktop Computer and Inkjet Printer to be used for the Administrative Section			Competitive Bidding		21/10/2019	30/10/2019	11/11/2019	11/11/2019	11/11/2019	11/11/2019	11/11/2019					GoP	690,000.00		690,000.00	0			COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA						
19GKF0062-Purchase of Desktop Computer and Inkjet Printer for used in Records, DOTs			Competitive Bidding		21/10/2019	30/10/2019	11/11/2019	11/11/2019	11/11/2019	11/11/2019	11/11/2019					GoP	340,000.00		340,000.00	0			COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA						
19GKF0063-Purchase of Materials for Regraveling of Shoulders along Sta. Felimin-Bontoren-Duglaan-Rogengen Road K1532+000-K1534+000	Maintenance Section		Competitive Bidding		08/11/2019	15/11/2019	27/11/2019	27/11/2019	27/11/2019	27/11/2019	27/11/2019					GoP	747,847.07		747,847.07	0			COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA						
19GKF0064-Purchase of Materials for Regraveling of Shoulders along Sta. Felimin-Bontoren-Duglaan-Rogengen Road K1530+000-K1531+500	Maintenance Section		Competitive Bidding		08/11/2019	15/11/2019	27/11/2019	27/11/2019	27/11/2019	27/11/2019	27/11/2019					GoP	741,749.01		741,749.01	0			COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA						
19GKF0065-Purchase of Complete Uniform for Fieldmen for use in Maintenance of National Roads along Igan City and Lanas del Norte	Maintenance Section		Competitive Bidding		08/11/2019	15/11/2019	27/11/2019	27/11/2019	27/11/2019	27/11/2019	27/11/2019					GoP	720,000.00		720,000.00	0			COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA						
19GKF0066-Purchase of Materials for use in Preventive Maintenance of National Roads along Ms. Or. Ma. Cristina Bony Road K1531+000-K1531+900, K15316+000-K1516+500, Overturn-Abaga Road K1531+300 and Overturn-Batayan Bony Road K1532+880-K1533+010-1533+040	Maintenance Section		Competitive Bidding		08/11/2019	15/11/2019	27/11/2019	27/11/2019	27/11/2019	27/11/2019	27/11/2019					GoP	735,500.00		735,500.00	0			COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA						
19GKF0067-Purchase of Desktop Computer used in Construction Section at DPWH-LDN 2nd DEO	Construction Section		Competitive Bidding		04/11/2019	14/11/2019	25/11/2019	25/11/2019	25/11/2019	25/11/2019	25/11/2019					GoP	782000		782,000.00	0			COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA						
19GKF0068-Purchase of Desktop Computer for use in ADE Office	ADE Office		Competitive Bidding		15/11/2019	25/11/2019	20/12/2019	20/12/2019	20/12/2019	20/12/2019	20/12/2019					GoP	375000		375,000.00	0			COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA						
19GKF0069-Procurement of Various Equipment for Disaster Monitoring System (DMS) at DPWH-LDN 2nd DEO	DPWH-LDN 2nd DEO	NO	Competitive Bidding		29/11/2019	09/12/2019	20/12/2019	20/12/2019	20/12/2019	20/12/2019	20/12/2019					GoP	3000000		3,000,000.00	0			COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA						POST QUALIFICATION
19GKF0070-Purchase of RF ID Card Printer to be used in the DPWH-LDN 2nd DEO	Administrative Section	NO	Competitive Bidding		29/11/2019	09/12/2019	20/12/2019	20/12/2019	20/12/2019	20/12/2019	20/12/2019					GoP	180000		180,000.00	0			COA-MARYVILLE S. LABITAD, PCE- Engr. GERRY F. BALDOMERO, NACAP-FAHDEL M. PAMPING, PAULIG FOUNDATION INC.-GIMADEE ANN C. MOYA						POST QUALIFICATION

[illegible]

APPROVED:
ALY KHAMU. U. ALI
OIC-District Engineer