

21FK0032 300104222568000	Local Program-Local Infrastructure Program-Building and Other Structures Multipurpose/Facilities-Construction of Multi Purpose Building (Magallanes Municipal Building) Magallanes, Sorsogon	Construction Section	YES	Competitive Bidding	05-Jan-21	Jan. 7-13, 2021	14-Jan-21	27-Jan-21	27-Jan-21	02-Feb-21	10-Feb-21	15-Feb-21	19-Feb-21	22-Feb-21	23-Feb-21	300	-	GAA CY-2021	24,749,996.20	-	-	24,126,544.95	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0033 300104222561000	Local Program-Construction/Repair/Rehab./Improvement of Various Infrastructure Including Local Projects-Buildings and other Structures-Multipurpose Facilities-Construction of Multi Purpose Building Civil Service Building Sorsogon City	Construction Section	YES	Competitive Bidding	05-Jan-21	Jan. 7-13, 2021	14-Jan-21	27-Jan-21	27-Jan-21	29-Jan-21	05-Feb-21	09-Feb-21	19-Feb-21	22-Feb-21	23-Feb-21	240	-	GAA CY-2021	19,799,999.04	-	-	19,403,999.06	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0034 300104222567000	Local Infrastructure Program-Building and Other Structures Multi-Purpose Facilities-Construction/Rehabilitation of Multi-Purpose Building (Magallanes Medicare Hospital) Magallanes, Sorsogon	Construction Section	YES	Competitive Bidding	05-Jan-21	Jan. 7-13, 2021	14-Jan-21	27-Jan-21	27-Jan-21	01-Feb-21	10-Feb-21	15-Feb-21	16-Feb-21	18-Feb-21	19-Feb-21	180	-	GAA CY-2021	14,849,701.27	-	-	14,474,871.96	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0035-RE-BID 300104222567000	Local Infrastructure Program-Building & Other Structure Multi Purpose/Facilities-Construction of Multi-Purpose Building Bureau of Fire (BFP) Building Pilar, Sorsogon	Construction Section	YES	Competitive Bidding	06-Jan-21	Mar. 11-17, 2021	18-Mar-21	30-Mar-21	30-Mar-21	05-Apr-21	16-Apr-21	20-Apr-21	22-Apr-21	30-Apr-21	06-May-21	180	-	GAA CY-2021	9,901,521.83	-	-	9,444,463.96	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0038 300104222559000	Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Building (Gymnasium) Abuyog, Sorsogon City	Construction Section	YES	Competitive Bidding	11-Jan-21	Jna. 15-21, 2021	22-Jan-21	03-Feb-21	03-Feb-21	08-Feb-21	17-Feb-21	19-Feb-21	19-Feb-21	22-Feb-21	23-Feb-21	240	-	GAA CY-2021	28,709,998.16	-	-	28,258,745.44	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0039 300104222558000 300104222564000 300104222570000	Cluster X-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Buildings. First District of Sorsogon	Construction Section	YES	Competitive Bidding	1/11/21	Jna. 15-21, 2021	22-Jan-21	03-Feb-21	03-Feb-21	08-Feb-21	15-Feb-21	16-Feb-21	16-Feb-21	18-Feb-21	19-Feb-21	300	-	GAA CY-2021	29,699,999.86	-	-	28,661,319.41	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0040 300117209355000 300117209356000 300117209357000	Cluster XI-Local Program Local Infrastructure Program-Local Roads and Bridges-Local Roads Magallanes & Pilar, Sorsogon	Construction Section	YES	Competitive Bidding	12-Jan-21	Jan. 18-24, 2021	25-Jan-21	08-Feb-21	08-Feb-21	11-Feb-21	26-Feb-21	02-Mar-21	22-Mar-21	24-Mar-21	25-Mar-21	240	-	GAA CY-2021	84,644,994.79	-	-	82,952,094.69	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0041 300117207638000	Cluster XI-Local Program Local Infrastructure Program-Local Roads and Bridges-Local Roads Magallanes & Pilar, Sorsogon	Construction Section	YES	Competitive Bidding	12-Jan-21	Jan. 18-24, 2021	25-Jan-21	08-Feb-21	08-Feb-21	11-Feb-21	26-Feb-21	02-Mar-21	03-Mar-21	12-Mar-21	15-Mar-21	268	-	GAA CY-2021	68,309,938.44	-	-	65,900,631.10	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0042 300117209352000 300117209363000	Cluster XII-Local Program-Local Infrastructure Program-Local Roads and Bridges Construction of Cantamayon-Siton Road, Magallanes and Concreting of Barangay Tupas to Barangay San Ramon, Donsol Magallanes & Donsol, Sorsogon	Construction Section	YES	Competitive Bidding	13-Jan-21	Jan. 19-25, 2021	26-Jan-21	09-Feb-21	09-Feb-21	15-Feb-21	26-Feb-21	02-Mar-21	22-Mar-21	24-Mar-21	25-Mar-21	240	-	GAA CY-2021	40,094,997.16	-	-	39,293,097.06	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0043 300117209366000	Local Program Local Infrastructure Program-Local Roads and Bridges-Rehabilitation/Reconstruction of Busay Road Magallanes, Sor	Construction Section	YES	Competitive Bidding	13-Jan-21	Jan. 19-25, 2021	26-Jan-21	09-Feb-21	09-Feb-21	15-Feb-21	26-Feb-21	02-Mar-21	12-Apr-21	21-Apr-21	26-Apr-21	145	-	GAA CY-2021	14,849,998.31	-	-	14,521,764.52	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0044 320101106144000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure and Embankment of Tulay Flood Control Casiguran, Sorsogon	Construction Section	YES	Competitive Bidding	15-Jan-21	Jan. 21-27, 2021	28-Jan-21	10-Feb-21	10-Feb-21	16-Feb-21	01-Mar-21	02-Mar-21	26-Apr-21	03-May-21	04-May-21	256	-	GAA CY-2021	63,417,843.74	-	-	61,163,284.61	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0045 300104222566000	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Building-Donsol Municipal Building Donsol, Sorsogon	Construction Section	YES	Competitive Bidding	15-Jan-21	Jan. 21-27, 2021	28-Jan-21	10-Feb-21	10-Feb-21	16-Feb-21	17-Mar-21	19-Mar-21	22-Mar-21	24-Mar-21	25-Mar-21	180	-	GAA CY-2021	29,699,999.98	-	-	29,106,106.78	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0046 300104219067000	Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction/Rehab./Improvement of Esplanade at Brgy. Cabid-an Sorsogon City	Construction Section	YES	Competitive Bidding	10-Feb-21	Feb. 16-22, 2021	23-Feb-21	08-Mar-21	08-Mar-21	09-Mar-21	17-Mar-21	18-Mar-21	18-Mar-21	24-Mar-21	25-Mar-21	271	-	GAA CY-2021	78,399,999.54	-	-	75,951,362.78	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0047 300104222571000 300104222572000 300104222573000	Cluster XIII -Local Infrastructure Program Buildings and Other Structures/Rehabilitation of Multi-Purpose Building Rural Health Unit in Magallanes, Donsol and Sorsogon City Magallanes, Donsol and Sorsogon City	Construction Section	YES	Competitive Bidding	10-Feb-21	Feb. 16-22, 2021	23-Feb-21	08-Mar-21	08-Mar-21	10-Mar-21	19-Mar-21	22-Mar-21	22-Mar-21	24-Mar-21	25-Mar-21	280	-	GAA CY-2021	29,699,916.51	-	-	29,040,363.46	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0048 320101106168000	Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Rehabilitation of Spillway facilities along Manlato River, Donsol, Sorsogon	Construction Section	YES	Competitive Bidding	15-Feb-21	Feb. 19-25, 2021	26-Feb-21	10-Mar-21	10-Mar-21	15-Mar-21	19-Mar-21	22-Mar-21	22-Mar-21	24-Mar-21	25-Mar-21	332	-	GAA CY-2021	96,499,964.35	-	-	94,030,416.15	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										
21FK0051	Cluster XIV- 1.) Repair/Rehab./Impv't. of Drainage Canal along Jct. Sorsogon-Bacon-Manito Road, Brgy. Almendras-Cogon-Bibincahan Sorsogon City, KO582+(-330)-KO582+420 BS 2.) Const. of Slope Protection along Dancalan-Sta. Cruz, Donsol-Pio Duran Road Section, Brgy. San Rafael, Donsol Sorsogon KO588+600-KO588+900900 RS and KO588+691-KO588+700 LS First District of Sorsogon	Maintenance Section	NO	Competitive Bidding	23-Feb-21	Mar. 1-7, 2021	08-Mar-21	22-Mar-21	22-Mar-21	25-Mar-21	31-Mar-21	07-Apr-21	08-Apr-21	16-Apr-21	21-Apr-21	200	-	01101101-Regular Agency Fund	22,584,838.31	-	-	21,673,094.22	-	-	Res. Auditor, OPABA, PICE, Bishop of Sor. & Union President										