

Procurement Monitoring Report as of DECEMBER/31/2023

[illegible]

DPWH - NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of DECEMBER/31/2023

[illegible]

DPWH - NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of DECEMBER/31/2023

[illegible]

DPWH - NEGROS OCCIDENTAL 2ND DISTRICT ENGINEERING OFFICE

Procurement Monitoring Report as of DECEMBER/31/2023

Code (PAB)	Procurement Project	PNO/End-User	Is this an Emergency Procurement Activity?	Mode of Procurement	Actual Procurement Activities										MCC (PAB)				Contract Cost (PAB)				Date of Receipt of Transactions				Remarks (Explaining Changes from the APP)			
					Pre-Proc Conference	Adv./Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of Bids Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Bidders	Pre-Bid Conf		Sub/ Eligibility Open of Bids	Bid Evaluation	Post Evaluation Qual
00021101000000	Procurement of Office Furniture for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	15-10-2023	N/A	22-10-2023	22-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	Government of the Philippines (DPWH)	118,200.00		112,300.00	187,200.00	107,200.00	N/A	18-10-2023	18-10-2023	N/A	N/A	
00021101000000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	15-10-2023	N/A	22-10-2023	22-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	Government of the Philippines (DPWH)	332,778.00		312,778.00	342,000.00	342,000.00	N/A	18-10-2023	18-10-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	Subsque 5.2 (N) - Regular	N/A	17-10-2023	N/A	22-10-2023	22-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	Government of the Philippines (DPWH)	207,200.00		202,200.00	201,200.00	201,200.00	N/A	22-10-2023	22-10-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	Subsque 5.2 (N) - Regular	N/A	14-10-2023	N/A	22-10-2023	22-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	Government of the Philippines (DPWH)	79,200.00		79,200.00	74,200.00	74,200.00	N/A	20-10-2023	20-10-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	15-10-2023	N/A	22-10-2023	22-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	24-10-2023	Government of the Philippines (DPWH)	102,000.00		102,000.00	100,000.00	100,000.00	N/A	18-10-2023	18-10-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	26-10-2023	N/A	02-10-2023	02-10-2023	09-10-2023	09-10-2023	09-10-2023	09-10-2023	09-10-2023	09-10-2023	09-10-2023	09-10-2023	09-10-2023	Government of the Philippines (DPWH)	291,000.00		291,000.00	290,000.00	290,000.00	N/A	02-10-2023	02-10-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	11-10-2023	N/A	16-10-2023	16-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	23-10-2023	Government of the Philippines (DPWH)	281,130.00		281,130.00	277,750.00	277,750.00	N/A	16-10-2023	16-10-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	24-10-2023	N/A	24-10-2023	24-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	Government of the Philippines (DPWH)	120,700.00		120,700.00	122,100.00	122,100.00	N/A	20-10-2023	20-10-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	Subsque 5.2 (N) - Regular	N/A	15-10-2023	N/A	24-10-2023	24-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	25-10-2023	Government of the Philippines (DPWH)	100,400.00		100,400.00	96,000.00	96,000.00	N/A	20-10-2023	20-10-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	Subsque 5.2 (N) - Regular	N/A	26-10-2023	N/A	06-11-2023	06-11-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	Government of the Philippines (DPWH)	124,000.00		124,000.00	123,000.00	123,000.00	N/A	03-12-2023	03-12-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	26-10-2023	N/A	06-11-2023	06-11-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	Government of the Philippines (DPWH)	210,000.00		210,000.00	204,000.00	204,000.00	N/A	03-12-2023	03-12-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	Subsque 5.2 (N) - Regular	N/A	09-11-2023	N/A	06-11-2023	06-11-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	Government of the Philippines (DPWH)	113,400.00		112,400.00	108,000.00	108,000.00	N/A	03-12-2023	03-12-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	09-11-2023	N/A	06-11-2023	06-11-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	Government of the Philippines (DPWH)	69,000.00		69,000.00	67,000.00	67,000.00	N/A	03-12-2023	03-12-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	26-10-2023	N/A	06-11-2023	06-11-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	Government of the Philippines (DPWH)	244,500.00		240,500.00	209,000.00	209,000.00	N/A	26-10-2023	26-10-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	09-11-2023	N/A	06-11-2023	06-11-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	Government of the Philippines (DPWH)	186,790.00		186,790.00	182,000.00	182,000.00	N/A	03-12-2023	03-12-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	Subsque 5.2 (N) - Regular	N/A	21-11-2023	N/A	29-11-2023	29-11-2023	30-12-2023	30-12-2023	30-12-2023	30-12-2023	30-12-2023	30-12-2023	30-12-2023	30-12-2023	30-12-2023	Government of the Philippines (DPWH)	91,000.00		91,000.00	94,500.00	94,500.00	N/A	23-12-2023	23-12-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	30-11-2023	N/A	06-12-2023	06-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	07-12-2023	Government of the Philippines (DPWH)	240,000.00		240,000.00	237,000.00	237,000.00	N/A	04-12-2023	04-12-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	05-12-2023	N/A	11-12-2023	11-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023	Government of the Philippines (DPWH)	409,000.00		409,000.00	407,000.00	407,000.00	N/A	09-12-2023	09-12-2023	N/A	N/A	
00000000010000	Procurement of Personal Supply for use in various offices, C7 Office, C9 Office, Region Occidental 2nd District, Negros Occidental, Philippines. Region	Region Occidental 2nd DEO	No	MP 5.3 - Smart Value	N/A	05-12-2023	N/A	11-12-2023	11-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023	13-12-2023	Government of the Philippines (DPWH)	664,510.00		664,510.00	676,010.00	676,010.00	N/A	09-12-2023	09-12-2023	N/A	N/A	
Total Actual Budget of Procurement Activities Available																			2,500,290,007.77	2,241,611.00	2,215,662.20	2,177,202,386.77	1,910,000.00	2,110,000.00						
Total Savings (Total Actual Budget - Total Current Price)																			40,215,790.20											

ONGOING PROCUREMENT ACTIVITIES

24640001	CONSTRUCTION OF NAAGI NABONG BUILDING	Region Occidental 2nd DEO	Yes	Competitive Bidding	09-10-2023	16-10-2023	08-11-2023	08-11-2023	13-11-2023	20-11-2023									15,000,000										
24640002	CONSTRUCTION OF NAAGI NABONG BUILDING	Region Occidental 2nd DEO	Yes	Competitive Bidding	18-10-2023	26-10-2023	08-11-2023	08-11-2023	13-11-2023	20-11-2023									4,500,000										
24640003	CONSTRUCTION OF NAAGI NABONG BUILDING	Region Occidental 2nd DEO	Yes	Competitive Bidding	18-10-2023	26-10-2023	08-11-2023	08-11-2023	13-11-2023	20-11-2023									4,500,000										
24640004	CONSTRUCTION OF NAAGI NABONG BUILDING	Region Occidental 2nd DEO	Yes	Competitive Bidding	18-10-2023	26-10-2023	08-11-2023	08-11-2023	13-11-2023	20-11-2023									5,000,000										
24640005	CONSTRUCTION OF NAAGI NABONG BUILDING	Region Occidental 2nd DEO	Yes	Competitive Bidding	18-10-2023	26-10-2023	08-11-2023	08-11-2023	13-11-2023	20-11-2023									4,500,000										
24640006	CONSTRUCTION OF NAAGI NABONG BUILDING	Region Occidental 2nd DEO	Yes	Competitive Bidding	18-10-2023	26-10-2023	08-11-2023	08-11-2023	13-11-2023	20-11-2023									4,500,000										
24640007	CONSTRUCTION OF NAAGI NABONG BUILDING	Region Occidental 2nd DEO	Yes	Competitive Bidding	18-10-2023	26-10-2023	08-11-2023	08-11-2023	13-11-2023	20-11-2023									4,500,000										
24640008	CONSTRUCTION OF NAAGI NABONG BUILDING	Region Occidental 2nd DEO	Yes	Competitive Bidding	18-10-2023	26-10-2023	08-11-2023	08-11-2023	13-11-2023	20-11-2023									4,500,000										
24640009	CONSTRUCTION OF NAAGI NABONG BUILDING	Region Occidental 2nd DEO	Yes	Competitive Bidding	18-10-2023	26-10-2023	08-11-2023	08-11-2023	13-11-2023	20-11-2023									4,500,000										
24640010	CONSTRUCTION OF NAAGI NABONG BUILDING	Region Occidental 2nd DEO	Yes	Competitive Bidding	18-10-2023	26-10-2023	08-11-2023	08-11-2023	13-11-2023	20-11-2023									4,500,000										
24640011	CONSTRUCTION OF NAAGI NABONG BUILDING	Region Occidental 2nd DEO	Yes	Competitive Bidding	18-10-2023	26-10-2023	08-11-2023	08-11-2023	13-11-2023	20-11-2023									7,621,420										

Code Sole (PWS)	Procurement Project	PMO/End-User	Is this an Procurement Activity	Mode of Procurement	Actual Procurement Activities												AEC (PWS)				Contract Cost (PWS)				Date of Receipt of Invitation						
					Pre-Bid Conference	Advisory IB	Pre-bid Conf	Eligibility Check	Subj. of Procurement	Subj. of Procurement	Post Qual	Date of BAC Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	AEC (PWS)		Contract Cost (PWS)		Date of Receipt of Invitation								
																			Total	MOOE	CO	Total	MOOE	CO	Use of Invited Observers	Pre-bid Conf	Eligibility Check	Subj. of Procurement	Inspection & Acceptance	Post Qual	
246004	CONSTRUCTION OF BAKALAKAN RIVER BANK PROTECTION ALONG BAKALAKAN BRIDGE, BAKALAKAN, NEGROS OCCIDENTAL	Region Occidental Neg DEO	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	20-12-2023	27-12-2023							67,200,000		67,200,000	0		0	Commission on Social Action (CSA)	02-12-2023	02-12-2023	02-12-2023	02-12-2023			
246005	CONSTRUCTION OF BAKALAKAN RIVER BANK PROTECTION ALONG BAKALAKAN BRIDGE, BAKALAKAN, NEGROS OCCIDENTAL	Region Occidental Neg DEO	Yes	Competitive Bidding	29-11-2023	30-11-2023	07-12-2023	20-12-2023	20-12-2023	20-12-2023	27-12-2023							68,200,000		68,200,000	0		0	Commission on Social Action (CSA)	02-12-2023	02-12-2023	02-12-2023	02-12-2023			
246006	CONSTRUCTION OF BAKALAKAN RIVER BANK PROTECTION ALONG BAKALAKAN BRIDGE, BAKALAKAN, NEGROS OCCIDENTAL	Region Occidental Neg DEO	Yes	Competitive Bidding	N/A	30-11-2023	07-12-2023	20-12-2023	20-12-2023	20-12-2023	27-12-2023							4,900,000		4,900,000	0		0	Commission on Social Action (CSA)	02-12-2023	02-12-2023	02-12-2023	02-12-2023			
246007	CONSTRUCTION OF BAKALAKAN RIVER BANK PROTECTION ALONG BAKALAKAN BRIDGE, BAKALAKAN, NEGROS OCCIDENTAL	Region Occidental Neg DEO	Yes	Competitive Bidding	29-11-2023	01-12-2023	11-12-2023	11-12-2023	27-12-2023	27-12-2023	29-12-2023							86,200,000		86,200,000	0		0	Commission on Social Action (CSA)	06-12-2023	06-12-2023	06-12-2023	06-12-2023			
Total Estimated Budget of On-going Procurement Activities																			266,400,000	0.00	266,400,000	0.00	0.00	0.00							

Prepared by:

GLORY JUNE T. MARAVILLA
BAC Secretariat

Recommended for Approval by:

RODERICK D TURINGAN
BAC Chairperson

APPROVED:

MARVIC M. ROLDAN
Head of the Procuring Entity