

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PAP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ade/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bid		Bid Evaluation	Post Qual
23F0001 31010101265000	001: Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads (Secondary Roads) Pili Division Road KM45+000 to KM45+087.30, KM45+125.3 to KM45+146.5, KM45+152.8 to KM45+245, Pili Camarines Sur	Construction Section	Yes	Competitive Bidding	28-09-2022	30-09-2022	10-10-2022	28-10-2022	28-10-2022	02-11-2022	09-11-2022	11-11-2022	28-03-2023	04-04-2023	05-04-2023		Government of the Philippines (current year's budget)	85,853,522.22		85,853,522.22	84,796,986.00		84,796,986.00	Nacap Rep, NGO Rep, COA, CCWI	03-10-2022	03-10-2022	03-10-2022	03-10-2022	03-10-2022		Awarded with Issued Notice of Award
23F0002 310201100638000	001: Network Development Program: Road Widening Tertiary Roads: Naga-Carandina-Paniquian Rd. KM44+000 to KM44+1000, Naga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	29-09-2022	30-09-2022	10-10-2022	28-10-2022	28-10-2022	02-11-2022	14-11-2022	17-11-2022	01-02-2023	10-02-2023	14-02-2023		Government of the Philippines (current year's budget)	45,953,631.94		45,953,631.94	45,494,094.00		45,494,094.00	Nacap Rep, NGO Rep, COA, CCWI	03-10-2022	03-10-2022	03-10-2022	03-10-2022	03-10-2022		Awarded with Issued Notice of Award
23F0003 300101101421000	Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Almeida Highway Connecting Centro Heritage District to Mt. Isang Natural Park, Naga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	29-09-2022	30-09-2022	10-10-2022	28-10-2022	28-10-2022	N/A	N/A	N/A											Nacap Rep, NGO Rep, COA, CCWI	03-10-2022	03-10-2022	03-10-2022	03-10-2022	03-10-2022		Failed under Section 35.1 (b)	
23F0004 320101109124000	002:Construction/Rehabilitation of Flood Protection Measures along Hibago River Flood Mitigation Structure, Right Side Downstream of Hibago Bridge, Brgy. Hibago, Ocampo Camarines Sur	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	09-11-2022	03-11-2022	04-11-2022	18-11-2022	21-11-2022	01-02-2023	10-02-2023	14-02-2023		Government of the Philippines (current year's budget)	57,673,534.36		57,673,534.36	57,067,962.00		57,067,962.00	Nacap Rep, NGO Rep, COA, CCWI	14-10-2022	14-10-2022	14-10-2022	14-10-2022	14-10-2022		Awarded with Issued Notice of Award
23F0005 310106100990000	001: Asset Preservation Program: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Tertiary Roads: Mangutog-Tomogotod-Slabobo Road, KM62+127 to KM63+253.50	Construction Section	Yes	Competitive Bidding	12-10-2022	13-10-2022	21-10-2022	09-11-2022	03-11-2022	04-11-2022	14-11-2022	15-11-2022	28-03-2023	04-04-2023	05-04-2023		Government of the Philippines (current year's budget)	32,267,994.76		32,267,994.76	31,942,087.00		31,942,087.00	Nacap Rep, NGO Rep, COA, CCWI	14-10-2022	14-10-2022	14-10-2022	14-10-2022	14-10-2022		Awarded with Issued Notice of Award
23F0006 300201017131000	Rehabilitation of Magawa Convention Hall, Magawa, Camarines Sur	Construction Section	No	Competitive Bidding	18-10-2022	19-10-2022	27-10-2022	10-01-2023	10-01-2023	30-01-2023	10-02-2023	15-02-2023	15-02-2023	23-02-2023	28-02-2023		Government of the Philippines (current year's budget)	9,899,997.89		9,899,997.89	9,809,990.00		9,809,990.00	Nacap Rep, NGO Rep, COA, CCWI	21-10-2022	05-01-2023	05-01-2023	05-01-2023	05-01-2023		Awarded with Issued Notice of Award
23F0007 300206107190000	Construction of Multi-Purpose Building (Covered Court), Bimbong Elementary School, Bimbong Pili Camarines Sur	Construction Section	No	Competitive Bidding	18-10-2022	19-10-2022	27-10-2022	10-01-2023	10-01-2023	11-01-2023	19-01-2023	23-01-2023	01-02-2023	10-02-2023	13-02-2023		Government of the Philippines (current year's budget)	4,949,997.68		4,949,997.68	4,919,490.00		4,919,490.00	Nacap Rep, NGO Rep, COA, CCWI	21-10-2022	05-01-2023	05-01-2023	05-01-2023	05-01-2023		Awarded with Issued Notice of Award
23F0008 320101109126000	002:Construction/Rehabilitation of Flood Protection Measures along Hibago River Flood Mitigation Structure, Left Side, Downstream of Hibago Bridge, Brgy. Pili, Ocampo Camarines Sur	Construction Section	Yes	Competitive Bidding	18-10-2022	19-10-2022	27-10-2022	08-11-2022	08-11-2022	09-11-2022	21-11-2022	24-11-2022	08-03-2023	17-03-2023	30-03-2023		Government of the Philippines (current year's budget)	57,821,156.98		57,821,156.98	57,228,490.00		57,228,490.00	Nacap Rep, NGO Rep, COA, CCWI	21-10-2022	21-10-2022	21-10-2022	21-10-2022	21-10-2022		Awarded with Issued Notice of Award
23F0009 300071006400000	CCSP: Construction of Circumferential Road Network, 9th Infantry Sqr Division, Pk. Camp Elias Angeles, San Jose, Pili, Camarines Sur	Construction Section	Yes	Competitive Bidding	27-10-2022	07-11-2022	10-11-2022	22-11-2022	22-11-2022	23-11-2022	29-11-2022	09-12-2022	01-01-2023	10-02-2023	13-02-2023		Government of the Philippines (current year's budget)	24,418,735.88		24,418,735.88	24,172,105.00		24,172,105.00	Nacap Rep, NGO Rep, COA, CCWI	02-11-2022	02-11-2022	02-11-2022	02-11-2022	02-11-2022		Awarded with Issued Notice of Award
23F0010 300124017147000	Construction of Multi-Purpose Building (Covered Court), Calauag, Naga City, Camarines Sur	Construction Section	No	Competitive Bidding	31-10-2022	03-11-2022	11-11-2022	31-01-2023	31-01-2023	01-02-2023	08-02-2023	13-02-2023	13-02-2023	23-02-2023	27-02-2023		Government of the Philippines (current year's budget)	4,949,992.87		4,949,992.87	4,890,590.00		4,890,590.00	Nacap Rep, NGO Rep, COA, CCWI	07-11-2022	26-01-2023	26-01-2023	26-01-2023	26-01-2023		Awarded with Issued Notice of Award
23F0011 300221103590000	BIP: Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Bldgs/Facilities: Const. of Access Road from San Bernardino-Cabanga to Pagsa, Bimbon, Camarines Sur	Construction Section	Yes	Competitive Bidding	06-11-2022	09-11-2022	17-11-2022	29-11-2022	29-11-2022	01-12-2022	12-12-2022	15-12-2022	01-02-2023	09-02-2023	10-02-2023		Government of the Philippines (current year's budget)	4,949,929.84		4,949,929.84	4,751,931.00		4,751,931.00	Nacap Rep, NGO Rep, COA, CCWI	10-11-2022	10-11-2022	10-11-2022	10-11-2022	10-11-2022		Awarded with Issued Notice of Award
23F0012 300221103597000	BIP: Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Bldgs/Facilities: Construction of Access Road Fabrica, Calabanga, Camarines Sur	Construction Section	Yes	Competitive Bidding	06-11-2022	09-11-2022	17-11-2022	29-11-2022	29-11-2022	01-12-2022	07-12-2022	13-12-2022	08-02-2023	15-02-2023	17-02-2023		Government of the Philippines (current year's budget)	9,818,998.31		9,818,998.31	9,426,325.14		9,426,325.14	Nacap Rep, NGO Rep, COA, CCWI	10-11-2022	10-11-2022	10-11-2022	10-11-2022	10-11-2022		Awarded with Issued Notice of Award
23F0013 310105100610000	001: Network Development Program: Off-Campus Improvement - Secondary Roads: Naga City-Sagada-San Ramon-Hanawan Road, KM41+1 to KM41+160, KM491+125 to KM492+950, Ocampo Camarines Sur	Construction Section	Yes	Competitive Bidding	10-11-2022	10-11-2022	18-11-2022	01-12-2022	01-12-2022	02-12-2022	15-12-2022	31-12-2022	N/A	N/A	N/A								Nacap Rep, NGO Rep, COA, CCWI	14-11-2022	14-11-2022	14-11-2022	14-11-2022	14-11-2022		Cancelled	
23F0014 310201100130000	001: Network Development Program: Road Widening Tertiary Roads: Naga City Boundary-Cabanga-Batanga Road, KM41+450 to KM42+279.30, Naga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	10-11-2022	10-11-2022	18-11-2022	03-12-2022	01-12-2022	02-12-2022	15-12-2022	18-12-2022	28-03-2023	03-04-2023	05-04-2023		Government of the Philippines (current year's budget)	95,479,589.38		95,479,589.38	94,524,793.00		94,524,793.00	Nacap Rep, NGO Rep, COA, CCWI	14-11-2022	14-11-2022	14-11-2022	14-11-2022	14-11-2022		Awarded with Issued Notice of Award
23F0015 300207100787000	Construction of Command Building, H90 Camp, Elias Angeles, Pili Camarines Sur	Construction Section	Yes	Competitive Bidding	15-11-2022	16-11-2022	24-11-2022	08-12-2022	06-12-2022	07-12-2022	14-12-2022	19-12-2022	01-02-2023	13-02-2023	09-02-2023		Government of the Philippines (current year's budget)	5,879,985.00		5,879,985.00	5,827,065.00		5,827,065.00	Nacap Rep, NGO Rep, COA, CCWI	21-11-2022	21-11-2022	21-11-2022	21-11-2022	21-11-2022		Awarded with Issued Notice of Award
23F0016 300225101284000	Basic Infrastructure Program (BIP): Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Flood Mitigation Structure, San Antonio Quibayo, Calabanga Camarines Sur	Construction Section	Yes	Competitive Bidding	15-11-2022	16-11-2022																									

DPWH Camarines Sur 3rd DEO-Submission of FY 2023 2nd Semester PMR

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ade/Post of IE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of RAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
23FF0072	Construction of Sitio Bagumbay FMR, Barangay Hibago Ocampo Camarines Sur	Construction Section	No	Competitive Bidding	16-05-2023	17-05-2023	25-05-2023	06-06-2023	06-06-2023	07-06-2023	16-06-2023	22-06-2023	23-06-2023	05-07-2023	05-07-2023		Government of the Philippines (current year's budget)	4,574,918.80		4,574,918.80	4,823,100.00		4,823,100.00	Nacap Rep, NGO Rep, COA	18-05-2023	18-05-2023	18-05-2023	18-05-2023	18-05-2023		Awarded with issued Notice of Award
23FF0073 30026107145000	Construction/ Strengthening of Multi-Purpose Building, Del Carmen Barangay Hall, Brgy. Del Carmen, Calabanga Camarines Sur	Construction Section	No	Competitive Bidding	16-05-2023	17-05-2023	25-05-2023	06-06-2023	06-06-2023	07-06-2023	16-06-2023	22-06-2023	23-06-2023	03-07-2023	05-07-2023		Government of the Philippines (current year's budget)	4,949,992.28		4,949,992.28	4,797,505.00		4,797,505.00	Nacap Rep, NGO Rep, COA	18-05-2023	18-05-2023	18-05-2023	18-05-2023	18-05-2023		Awarded with issued Notice of Award
23FF0074	Construction of Sitio Pangasinan, Brgy. Camuning FMR, Brgy. Camuning, Calabanga, Camarines Sur	Construction Section	No	Competitive Bidding	16-05-2023	17-05-2023	25-05-2023	06-06-2023	06-06-2023	07-06-2023	16-06-2023	22-06-2023	23-06-2023	03-07-2023	05-07-2023		Government of the Philippines (current year's budget)	11,839,920.41		11,839,920.41	11,523,523.00		11,523,523.00	Nacap Rep, NGO Rep, COA	18-05-2023	18-05-2023	18-05-2023	18-05-2023	18-05-2023		Awarded with issued Notice of Award
23FF0075	Construction of Brgy. Tagbong FMR, Brgy. Tagbong, Pili, Camarines Sur	Construction Section	No	Competitive Bidding	24-05-2023	25-05-2023	02-06-2023	15-06-2023	15-06-2023	15-06-2023	23-06-2023	26-06-2023	27-06-2023	06-07-2023	10-07-2023		Government of the Philippines (current year's budget)	11,839,992.76		11,839,992.76	11,575,820.00		11,575,820.00	Nacap Rep, NGO Rep, COA	29-05-2023	29-05-2023	29-05-2023	29-05-2023	29-05-2023		Awarded with issued Notice of Award
23FF0076	Construction of Rainwater Collector System (RWC) 1. West Coast High School, Calabanga Camarines Sur 2. Barangay Sibao, Calabanga, Camarines Sur 3. Medroso-Mendoza National High School, Calabanga Camarines Sur 4. Barangay Pague, Bantoran Camarines Sur 5. Barangay Cagala Magapo Camarines Sur 6. Sta. Cruz High School, Barangay Sta. Cruz, Canaman Camarines Sur	Maintenance Section	No	Competitive Bidding	06-07-2023	06-07-2023	14-07-2023	27-07-2023	27-07-2023	28-08-2023	31-08-2023	04-09-2023	04-09-2023	11-09-2023	14-09-2023		Government of the Philippines (current year's budget)	2,315,995.79		2,315,995.79	2,281,800.00		2,281,800.00	Nacap Rep, NGO Rep, COA	11-07-2023	11-07-2023	11-07-2023	11-07-2023	11-07-2023		Awarded with issued Notice of Award
23FF0077 30026107140000	Construction of Multi-Purpose Building Brgy San Mateo Camaligan Camarines Sur	Construction Section	No	Competitive Bidding	11-07-2023	12-07-2023	11-07-2023	01-08-2023	01-08-2023	02-08-2023	10-08-2023	14-08-2023	15-08-2023	25-08-2023	29-08-2023		Government of the Philippines (current year's budget)	4,949,995.59		4,949,995.59	4,897,500.00		4,897,500.00	Nacap Rep, NGO Rep, COA	17-07-2023	17-07-2023	17-07-2023	17-07-2023	17-07-2023		Awarded with issued Notice of Award
23FF0078 30026107141000	Construction of Multi-Purpose Building Triangulo Elementary School, Brgy. Triangulo Naga City Camarines Sur	Construction Section	No	Competitive Bidding	11-07-2023	12-07-2023	11-07-2023	01-08-2023	01-08-2023	02-08-2023	10-08-2023	14-08-2023	15-08-2023	24-08-2023	25-08-2023		Government of the Philippines (current year's budget)	4,949,995.33		4,949,995.33	4,799,993.00		4,799,993.00	Nacap Rep, NGO Rep, COA	17-07-2023	17-07-2023	17-07-2023	17-07-2023	17-07-2023		Awarded with issued Notice of Award
23FF0079 30026107151000	Construction of Multi-Purpose Building, Brgy. Balala, Naga City Camarines Sur	Construction Section	No	Competitive Bidding	18-07-2023	19-07-2023	27-07-2023	08-08-2023	08-08-2023	09-08-2023	18-08-2023	22-08-2023	22-08-2023	31-08-2023	01-09-2023		Government of the Philippines (current year's budget)	5,999,990.00		5,999,990.00	5,999,990.00		5,999,990.00	Nacap Rep, NGO Rep, COA	24-07-2023	24-07-2023	24-07-2023	24-07-2023	24-07-2023		Awarded with issued Notice of Award
23FF0080 300005100780000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors-Water Supply System-Construction of Solar Water System, Barangay Bonot Sta. Rosa Calabanga Camarines Sur	Construction Section	No	Competitive Bidding	18-07-2023	19-07-2023	27-07-2023	08-08-2023	08-08-2023	09-08-2023	16-08-2023	22-08-2023	22-08-2023	30-08-2023	01-09-2023		Government of the Philippines (current year's budget)	9,799,953.71		9,799,953.71	9,699,990.00		9,699,990.00	Nacap Rep, NGO Rep, COA	24-07-2023	24-07-2023	24-07-2023	24-07-2023	24-07-2023		Awarded with issued Notice of Award
23FF0081 300005100778000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Water Supply System- Construction of Solar Water System, Barangay Maraybay, Magapan, Camarines Sur	Construction Section	No	Competitive Bidding	18-07-2023	19-07-2023	27-07-2023	08-08-2023	08-08-2023	09-08-2023	18-08-2023	24-08-2023	25-08-2023	06-09-2023	08-09-2023		Government of the Philippines (current year's budget)	9,799,926.36		9,799,926.36	9,502,000.00		9,502,000.00	Nacap Rep, NGO Rep, COA	24-07-2023	24-07-2023	24-07-2023	24-07-2023	24-07-2023		Awarded with issued Notice of Award
23FF0082 30023100950000	Construction of Bases Access Road with Slope Protection, Brgy. Baras, Canaman, Camarines Sur	Construction Section	No	Competitive Bidding	18-07-2023	19-07-2023	27-07-2023	08-08-2023	08-08-2023	09-08-2023	16-08-2023	22-08-2023	22-08-2023	29-08-2023	01-09-2023		Government of the Philippines (current year's budget)	4,949,995.28		4,949,995.28	4,919,395.00		4,919,395.00	Nacap Rep, NGO Rep, COA	24-07-2023	24-07-2023	24-07-2023	24-07-2023	24-07-2023		Awarded with issued Notice of Award
23FF0083 300005100770000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Water Supply System- Construction of Solar Water System, Barangay Cabanawan, Ocampo, Camarines Sur	Construction Section	No	Competitive Bidding	18-07-2023	19-07-2023	27-07-2023	08-08-2023	08-08-2023	09-08-2023	16-08-2023	22-08-2023	22-08-2023	29-08-2023	30-08-2023		Government of the Philippines (current year's budget)	9,799,976.92		9,799,976.92	9,632,850.00		9,632,850.00	Nacap Rep, NGO Rep, COA	24-07-2023	24-07-2023	24-07-2023	24-07-2023	24-07-2023		Awarded with issued Notice of Award
23FF0084 300005100781000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Water Supply System- Construction of Solar Water System, Barangay Maraybay, Canaman, Camarines Sur	Construction Section	No	Competitive Bidding	18-07-2023	19-07-2023	27-07-2023	08-08-2023	08-08-2023	09-08-2023	16-08-2023	22-08-2023	22-08-2023	30-08-2023	01-09-2023		Government of the Philippines (current year's budget)	9,799,922.36		9,799,922.36	9,504,900.00		9,504,900.00	Nacap Rep, NGO Rep, COA	24-07-2023	24-07-2023	24-07-2023	24-07-2023	24-07-2023		Awarded with issued Notice of Award
23FF0085 30026100600000	Construction of Multi-Purpose Facility, EP Barracks at Camp. Elan Angeles, Brgy. San Jose Pili Camarines Sur	Construction Section	No	Competitive Bidding	04-08-2023	07-08-2023	15-08-2023	29-08-2023	29-08-2023	30-08-2023	07-09-2023	11-09-2023	11-09-2023	12-09-2023	26-09-2023		Government of the Philippines (current year's budget)	29,399,939.51		29,399,939.51	29,105,938.00		29,105,938.00	Nacap Rep, NGO Rep, COA	09-08-2023	09-08-2023	09-08-2023	09-08-2023	09-08-2023		Awarded with issued Notice of Award
23FF0086 30026105151000	Construction of Multi-Purpose Building/Legislative Library & Archives Bldg Calabanga Camarines Sur	Construction Section	No	Competitive Bidding	17-08-2023	23-08-2023	31-08-2023	12-09-2023	12-09-2023	21-09-2023	21-09-2023	26-09-2023	27-09-2023	09-10-2023	11-10-2023		Government of the Philippines (current year's budget)	11,759,968.65		11,759,968.65	11,641,200.00		11,641,200.00</								

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
PR No. 2023-04-0015	Labor and Materials for the Replacement of front brake pads overhauled and brake caliper LH, replacement of brake shoe LH and RH, replacement of Dutch parts and replacement of Upper and Lower Arm Assy LH and RH. DPWH No. 10-5889 and Rate No. NR-3753	Maintenance Section	No	NP-53.9 - Small Value Procurement		28-04-2023		04-05-2023	04-05-2023			Failed					Government of the Philippines (current year's budget)							02-05-2023	02-05-2023	02-05-2023	02-05-2023	02-05-2023		Failed under Section 35.1 (a)	
PR No. 2023-04-0015 (re-aw)	Labor and Materials for the Replacement of front brake pads overhauled and brake caliper LH, replacement of brake shoe LH and RH, replacement of Dutch parts and replacement of Upper and Lower Arm Assy LH and RH. DPWH No. 10-5889 and Rate No. NR-3753	Maintenance Section	No	NP-53.9 - Small Value Procurement		06-05-2023		12-05-2023	12-05-2023			Failed & Cancelled					Government of the Philippines (current year's budget)							10-05-2023	10-05-2023	10-05-2023	10-05-2023	10-05-2023		Failed under Section 35.1 (a)	
PR NO. 2023-04-0013	Procurement of Office Supplies and Materials for the Planning & Design Section CY 2023	PDS	No	NP-53.9 - Small Value Procurement		09-05-2023		15-05-2023	15-05-2023			22-05-2023	22-05-2023	14-06-2023	14-06-2023		Government of the Philippines (current year's budget)	434,800.00		434,800.00	433,068.00		433,068.00	Naga Chamber of Commerce & Industry, NGO, COA	10-05-2023	10-05-2023	10-05-2023	10-05-2023	10-05-2023		Awarded with issued Notice of Award
PR NO. 2023-04-0014	Procurement of IT Supplies and Consumable for the Planning & Design Section CY 2023	PDS	No	NP-53.9 - Small Value Procurement		09-05-2023		15-05-2023	15-05-2023			22-05-2023	22-05-2023	14-06-2023	14-06-2023		Government of the Philippines (current year's budget)	226,629.64		226,629.64	224,955.00		224,955.00	Naga Chamber of Commerce & Industry, NGO, COA	10-05-2023	10-05-2023	10-05-2023	10-05-2023	10-05-2023		Awarded with issued Notice of Award
PR NO. 2023-04-0015	Procurement of Personal Protective Equipment (PPE) and other Field Laboratory Supplies for use of Materials Engineers and Laboratory Technicians at the Quality Assurance Section, CY 2023	QAS	No	NP-53.9 - Small Value Procurement		11-05-2023		15-05-2023	15-05-2023			22-05-2023	22-05-2023	14-06-2023	14-06-2023		Government of the Philippines (current year's budget)	124,715.00		124,715.00	123,940.00		123,940.00	Naga Chamber of Commerce & Industry, NGO, COA	10-05-2023	10-05-2023	10-05-2023	10-05-2023	10-05-2023		Awarded with issued Notice of Award
PR NO. 2023-04-0017	Procurement of Fuel for use on Generator Set and Various service vehicles & Equipment assigned at DE & MEK Office, Construction, Planning & Design, Quality Assurance Section	DE/CKE CONST PDS QAS	No	NP-53.9 - Small Value Procurement		11-05-2023		17-05-2023	17-05-2023			24-05-2023	24-05-2023	03-07-2023	03-07-2023		Government of the Philippines (current year's budget)	999,979.00		999,979.00	990,322.00		990,322.00	Naga Chamber of Commerce & Industry, NGO, COA	15-05-2023	15-05-2023	15-05-2023	15-05-2023	15-05-2023		Awarded with issued Notice of Award
PR NO. 2023-05-0018	General Service, Replacement of compressor assembly, Blending A/C System, evaporator assembly system, replace receiver drier, crimp, charging of from and expansion valve replacement for the QAS service vehicle, Mitsubishi L300 (Rate No. BDD30), CY-2023	Maintenance Section	No	NP-53.9 - Small Value Procurement		24-05-2023		30-05-2023	30-05-2023			01-06-2023	01-06-2023	14-06-2023	14-06-2023		Government of the Philippines (current year's budget)	51,800.00		51,800.00	51,200.00		51,200.00	Naga Chamber of Commerce & Industry, NGO, COA	23-06-2023	23-06-2023	23-06-2023	23-06-2023	23-06-2023		Awarded with issued Notice of Award
PR NO. 2023-05-0019	General Service, replacement of compressor assembly and ACU fan motor, chemical filling of transport vehicle L300 NR-4157 (Construction Section)	Construction Section	No	NP-53.9 - Small Value Procurement		24-05-2023		30-05-2023	30-05-2023			01-06-2023	01-06-2023	14-06-2023	14-06-2023		Government of the Philippines (current year's budget)	50,100.00		50,100.00	50,050.00		50,050.00	Naga Chamber of Commerce & Industry, NGO, COA	23-06-2023	23-06-2023	23-06-2023	23-06-2023	23-06-2023		Awarded with issued Notice of Award
PR NO. 2023-06-0020	Procurement of I.T. Equipment for use at DPWH-Camsur 3rd DEO Baras Camarines Sur	Camsur 3rd DEO	No	NP-53.9 - Small Value Procurement		10-06-2023		27-06-2023	27-06-2023			01-07-2023	01-07-2023	19-07-2023	19-07-2023		Government of the Philippines (current year's budget)	355,000.00		355,000.00	354,600.00		354,600.00	Naga Chamber of Commerce & Industry, NGO, COA	22-06-2023	22-06-2023	22-06-2023	22-06-2023	22-06-2023		Awarded with issued Notice of Award
PR NO. 2023-06-0021	Procurement of Materials for Work Category 18: Traffic Services Maintenance for Act. 302- Centrifuge and Lane Line Repainting and T&I Signal Maintenance, Camarines Sur 3rd District	Maintenance Section	No	NP-53.9 - Small Value Procurement		23-06-2023		29-06-2023	29-06-2023			03-07-2023	03-07-2023	17-07-2023	17-07-2023		Government of the Philippines (current year's budget)	965,540.00		965,540.00	962,520.00		962,520.00	Naga Chamber of Commerce & Industry, NGO, COA	26-06-2023	26-06-2023	26-06-2023	26-06-2023	26-06-2023		Awarded with issued Notice of Award
PR NO. 2023-06-0022	Procurement of Office/ Field Supplies for MBTSP-RTIA	PDS	No	NP-53.9 - Small Value Procurement		23-06-2023		29-06-2023	29-06-2023			03-07-2023	03-07-2023	17-07-2023	17-07-2023		Government of the Philippines (current year's budget)	159,229.12		159,229.12	147,799.00		147,799.00	Naga Chamber of Commerce & Industry, NGO, COA	26-06-2023	26-06-2023	26-06-2023	26-06-2023	26-06-2023		Awarded with issued Notice of Award
PR NO. 2023-06-0023	Procurement of T-Shirt for Women's Month and DPWH 125th Anniversary, DPWH Camarines Sur 3rd District Engineering Office	Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		07-07-2023		13-07-2023	13-07-2023			17-07-2023	17-07-2023	02-08-2023	02-08-2023		Government of the Philippines (current year's budget)	70,780.00		70,780.00	69,845.00		69,845.00	Naga Chamber of Commerce & Industry, NGO, COA	11-07-2023	11-07-2023	11-07-2023	11-07-2023	11-07-2023		Awarded with issued Notice of Award
PR NO. 2023-06-0024	Printing of DPWH CS 3rd DEO Publication for CY 2023	PID	No	NP-53.9 - Small Value Procurement		07-07-2023		13-07-2023	13-07-2023			17-07-2023	17-07-2023	02-08-2023	02-08-2023		Government of the Philippines (current year's budget)	36,000.00		36,000.00	19,200.00		19,200.00	Naga Chamber of Commerce & Industry, NGO, COA	11-07-2023	11-07-2023	11-07-2023	11-07-2023	11-07-2023		Awarded with issued Notice of Award
PR NO. 2023-06-0025	Procurement of Geotextile Device	PDS	No	NP-53.9 - Small Value Procurement		13-07-2023		19-07-2023	19-07-2023			21-07-2023	21-07-2023	10-08-2023	10-08-2023		Government of the Philippines (current year's budget)	200,000.00		200,000.00	199,995.00		199,995.00	Naga Chamber of Commerce & Industry, NGO, COA	17-07-2023	17-07-2023	17-07-2023	17-07-2023	17-07-2023		Awarded with issued Notice of Award
PR No. 2023-07-0026	Maintenance/Cleaning of Accredited Units at DPWH Camarines Sur 3rd District Engineering Office for 1st Semester CY 2023	Admin	No	NP-53.9 - Small Value Procurement		01-08-2023		08-08-2023	08-08-2023			09-08-2023	09-08-2023	29-08-2023	29-08-2023		Government of the Philippines (current year's budget)	62,500.00		62,500.00	44,000.00		44,000.00	Naga Chamber of Commerce & Industry, NGO, COA	02-08-2023	02-08-2023	02-08-2023	02-08-2023	02-08-2023		Awarded with issued Notice of Award
PR No. 2023-07-0028	Procurement of Materials for Routine Maintenance (3rd Qtr. CY 2023, Camarines Sur 3rd District)	Maintenance	No	NP-53.9 - Small Value Procurement		09-08-2023		10-08-2023	10-08-2023			14-08-2023	14-08-2023				Government of the Philippines (current year's budget)	522,992.00	522,992.00		521,072.00	521,072.00		03-08-2023	03-08-2023	03-08-2023	03-08-2023	03-08-2023		Awarded with issued Notice of Award	
ZSGF0001	Procurement of Two (2) Units of Heavy Equipment (Dump Truck, Stake Truck w/ Manlift and Boom Crane) for use at DPWH Camarines Sur 3rd District Engineering Office	Maintenance	No	Competitive Bidding	08-08-2023	09-08-2023	08-08-2023	29-08-2023	29-08-2023	31-08-2023	01-09-2023	07-09-2023	08-09-2023	21-09-2023	21-09-2023		Government of the Philippines (current year's budget)	8,250,000.00		8,250,000.00	8,220,000.00		8,220,000.00	Naga Chamber of Commerce & Industry, NGO, COA	11-08-2023	11-08-2023	11-08-2023	11-08-2023	11-08-2023		Awarded with issued Notice of Award
PR No. 2023-08-0030	Procurement of Materials for Carriageway Maintenance Work Category No. 10-Act. 111 & 112- Premix Patching & Restoration Patching for Bitumin																														

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)			
PI No. 2023-11-0048	Procurement of Materials for Cartage/way Maintenance Work Category No. 10 Act. 111 and 112-Paving Patching & Penetration Patching for Bituminous Pavements 4th Qtr. CY 2023	Maintenance Section	No	NP-53.9 - Small Value Procurement		24-11-2023			01-12-2023	01-12-2023			22-12-2023	28-12-2023	05-01-2024	05-01-2024	Government of the Philippines (current year's budget)	882,393.00	882,393.00		888,350.00	888,350.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Awarded with Issued Notice of Award				
PI No. 2023-11-0046	Procurement of Fuels, Unleaded Petroleum Gas and Oil for use in Maintenance Equipment and Service Vehicles for 4th Qtr. CY 2023	Maintenance Section	No	NP-53.9 - Small Value Procurement		24-11-2023			01-12-2023	01-12-2023			05-12-2023	05-12-2023			Government of the Philippines (current year's budget)	578,500.00	578,500.00		538,330.00	538,330.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI	30-11-2023	30-11-2023	30-11-2023	30-11-2023	30-11-2023		Awarded with Issued Notice of Award				
PI No. 2023-11-0047	Procurement of Office Supplies and Materials for the Planning and Design Section CY 2023	PDS	No	NP-53.9 - Small Value Procurement		28-11-2023			05-12-2023	05-12-2023			05-12-2023	05-12-2023			Government of the Philippines (current year's budget)	104,700.00		104,700.00	104,300.00	104,300.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023		Awarded with Issued Notice of Award				
PI No. 2023-11-0049	Procurement of Fuel for use of various service vehicles assigned at DE, ADE, Planning, OAS and Construction section	Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		28-11-2023			04-12-2023	04-12-2023			06-12-2023	06-12-2023			Government of the Philippines (current year's budget)	999,979.00		999,979.00	950,322.00	950,322.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023		Awarded with Issued Notice of Award				
23GF0004	Seedling Replacement Program for Projects with Approved STCP	PDS	No	Competitive Bidding		24-11-2023	28-11-2023	06-12-2023	18-12-2023	18-12-2023	19-12-2023	20-12-2023	22-12-2023	27-12-2023			Government of the Philippines (current year's budget)	2,033,389.51		2,033,389.51	2,030,834.00	2,030,834.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023		Awarded with Issued Notice of Award				
23GF0005	Procurement of IT Equipment for use at DPWH-Camarines Sur 3rd DEO, Bana, Camarines Sur	Camarines Sur 3rd DEO	No	Competitive Bidding		24-11-2023	28-11-2023	06-12-2023	18-12-2023	18-12-2023	19-12-2023	20-12-2023	22-12-2023	27-12-2023			Government of the Philippines (current year's budget)	4,258,500.00		4,258,500.00	4,254,101.00	4,254,101.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI	28-11-2023	28-11-2023	28-11-2023	28-11-2023	28-11-2023		Awarded with Issued Notice of Award				
PI No. 2023-12-0002	PROCUREMENT OF COMMON COMPUTER SUPPLIES/CONSUMABLES	Camarines Sur 3rd DEO	No	NP-53.9 - Small Value Procurement		15-12-2023			21-12-2023	21-12-2023			22-12-2023	27-12-2023			Government of the Philippines (current year's budget)	356,000.00		356,000.00	353,760.00	353,760.00		Naga Chamber of Commerce & Industry, NGO, COA, CCWI	15-12-2023	15-12-2023	15-12-2023	15-12-2023	15-12-2023		Awarded with Issued Notice of Award				
Total Allocated Budget of Procurement Activities																		2,594,255,638.16	11,841,185.15	2,582,414,473.01															
Total Contract Price of Procurement Activities Conducted																					2,587,814,233.28	11,881,853.00	2,580,219,596.28												
Total Savings (Total Allocated Budget - Total Contract Price)																		36,441,404.88																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance	Remarks
ONGOING PROCUREMENT ACTIVITIES																																
23GF0006	Procurement of Eight (8) Security Services for DPWH Camarines Sur 3rd District Engineering Office for FY-2024	ADMIN	No	Competitive Bidding	27-12-2023	28-12-2023	04-01-2024	16-01-2024	16-01-2024									Government of the Philippines (current year's budget)	1,703,253.78		1,703,253.78				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	28-12-2023	28-12-2023	28-12-2023	28-12-2023	28-12-2023		Ongoing Procurement Process
23GF0007	Procurement of Mapping Drone with One (1) Unit RTK for Planning and Design Section, Camarines Sur 3rd DEO	PDS	No	Competitive Bidding	27-12-2023	28-12-2023	04-01-2024	16-01-2024	16-01-2024									Government of the Philippines (current year's budget)	8,000,000.00		8,000,000.00				Naga Chamber of Commerce & Industry, NGO, COA, CCWI	28-12-2023	28-12-2023	28-12-2023	28-12-2023	28-12-2023		Ongoing Procurement Process
24FF0001	002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure at	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2023	14-11-2023	22-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	22-12-2023						Government of the Philippines (current year's budget)	97,999,948.53		97,999,948.53				Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Ongoing Procurement Process
24FF0002	002-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure at	CONSTRUCTION SECTION	Yes	Competitive Bidding	19-11-2023	14-11-2023	22-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	22-12-2023						Government of the Philippines (current year's budget)	97,999,925.96		97,999,925.96				Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Ongoing Procurement Process
24FF0003	002-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation	CONSTRUCTION SECTION	Yes	Competitive Bidding	14-11-2023	15-11-2023	23-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	22-12-2023						Government of the Philippines (current year's budget)	146,999,993.34		146,999,993.34				Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Ongoing Procurement Process
24FF0004	CSSCP- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-11-2023	17-11-2023	28-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	22-12-2023						Government of the Philippines (current year's budget)	4,899,528.74		4,899,528.74				Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Ongoing Procurement Process
24FF0005	001-Bridge Program-Retrofitting/Strengthening of Permanent Bridges-Secondary Roads-Ayuyan	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-11-2023	17-11-2023	28-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	22-12-2023						Government of the Philippines (current year's budget)	15,686,342.44		15,686,342.44				Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Ongoing Procurement Process
24FF0006	BIP- Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities-Construction of	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-11-2023	17-11-2023	28-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	22-12-2023						Government of the Philippines (current year's budget)	4,949,739.31		4,949,739.31				Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Ongoing Procurement Process
24FF0007	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-11-2023	17-11-2023	28-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	22-12-2023						Government of the Philippines (current year's budget)	4,949,787.55		4,949,787.55				Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Ongoing Procurement Process
24FF0008	BIP- Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities-Construction of Road,	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-11-2023	20-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	22-12-2023						Government of the Philippines (current year's budget)	4,949,458.85		4,949,458.85				Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Ongoing Procurement Process
24FF0009	BIP- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-11-2023	21-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	22-12-2023						Government of the Philippines (current year's budget)	4,949,095.18		4,949,095.18				Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Ongoing Procurement Process
24FF0010	BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-11-2023	21-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	22-12-2023						Government of the Philippines (current year's budget)	4,949,464.61		4,949,464.61				Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Ongoing Procurement Process
24FF0011	002-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood	CONSTRUCTION SECTION	Yes	Competitive Bidding	17-11-2023	21-11-2023	29-11-2023	11-12-2023	11-12-2023	12-12-2023	20-12-2023	22-12-2023						Government of the Philippines (current year's budget)	146,999,858.31		146,999,858.31				Nacap Rep, NGO Rep, COA, CCWI	22-11-2023	22-11-2023	22-11-2023	22-11-2023	22-11-2023		Ongoing Procurement Process
24FF0012	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of	CONSTRUCTION SECTION	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	21-12-2023	22-12-2023						Government of the Philippines (current year's budget)	4,949,943.61		4,949,943.61				Nacap Rep, NGO Rep, COA, CCWI	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		Ongoing Procurement Process
24FF0013	BIP- Flood Mitigation Structures Protecting Major/Strategic Public Buildings-Facilities-Construction of Flood	CONSTRUCTION SECTION	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	21-12-2023	22-12-2023						Government of the Philippines (current year's budget)	4,949,941.58		4,949,941.58				Nacap Rep, NGO Rep, COA, CCWI	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		Ongoing Procurement Process
24FF0014	Construction of Multi-Purpose Building (3rd District Office) Barangay Balatas, Naga City	CONSTRUCTION SECTION	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	21-12-2023	22-12-2023						Government of the Philippines (current year's budget)	9,899,990.00		9,899,990.00				Nacap Rep, NGO Rep, COA, CCWI	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		Ongoing Procurement Process
24FF0015	Improvement of DPWH 3rd DEO Building (Records Room), Camarines Sur 3rd DEO, Canaman Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	21-12-2023	22-12-2023						Government of the Philippines (current year's budget)	3,919,998.88		3,919,998.88				Nacap Rep, NGO Rep, COA, CCWI	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		Ongoing Procurement Process
24FF0016	002-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure,	CONSTRUCTION SECTION	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	21-12-2023	22-12-2023						Government of the Philippines (current year's budget)	146,999,899.36		146,999,899.36				Nacap Rep, NGO Rep, COA, CCWI	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		Ongoing Procurement Process
24FF0017	Construction of Multi-Purpose Building (Covered Court), Barangay Balatas, Calabanga, Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	21-12-2023	22-12-2023						Government of the Philippines (current year's budget)	4,949,995.31		4,949,995.31				Nacap Rep, NGO Rep, COA, CCWI	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		Ongoing Procurement Process
24FF0018	Construction of Multi-Purpose Building (Covered Court), Barangay San Vicente, Calabanga, Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	21-12-2023	22-12-2023						Government of the Philippines (current year's budget)	4,949,995.19		4,949,995.19				Nacap Rep, NGO Rep, COA, CCWI	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		Ongoing Procurement Process
24FF0019	BIP-Flood Mitigation Structures Protecting Major/Strategic Public Buildings-Facilities-Construction of Flood	CONSTRUCTION SECTION	Yes	Competitive Bidding	20-11-2023	22-11-2023	30-11-2023	12-12-2023	12-12-2023	13-12-2023	21-12-2023	22-12-2023						Government of the Philippines (current year's budget)	4,949,926.97		4,949,926.97				Nacap Rep, NGO Rep, COA, CCWI	24-11-2023	24-11-2023	24-11-2023	24-11-2023	24-11-2023		Ongoing Procurement Process
24FF0020	CSSP- Construction/Improvement of Access Roads Leading to Railway Stations (Kabada Tunga sa Paliparan, Riles at Daungan Program	CONSTRUCTION SECTION	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	21-12-2023	22-12-2023						Government of the Philippines (current year's budget)	19,599,934.90		19,599,934.90				Nacap Rep, NGO Rep, COA, CCWI	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023		Ongoing Procurement Process
24FF0021	Construction of Multi-Purpose Building, Mendoza-Medroso High School, Binamuanan Pequeno, Calabanga, Camarines Sur	CONSTRUCTION SECTION	Yes	Competitive Bidding	21-11-2023	23-11-2023	01-12-2023	13-12-2023	13-12-2023	14-12-2023	21-12-2023	22-12-2023						Government of the Philippines (current year's budget)	4,949,990.00		4,949,990.00				Nacap Rep, NGO Rep, COA, CCWI	04-12-2023	04-12-2023	04-12-2023	04-12-2023	04-12-2023		Ongoing Procurement Process
														Total Allocated Budget of Ongoing Procurement Activities				755,155,912.38	0.00	755,155,912.38	0.00	0.00	0.00									