

Procurement Monitoring Report as of June 30, 2025 (CIVIL WORKS)

Code (ppp)	Procurement Project	PMO/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Adm/Part of it is	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	AEC (PPP)			Contract Cost (PPP)			Date of Receipt of Invitation			Remarks				
																			Total	MOE	CO	Total	MOE	CO	CO	List of Invited Observers	Pre-Bid Conf. Date		Regulatory Date	Sub/Open of Bids	Bid Evaluation	Post Qual
33202101760000	25KH0001 Asset Preservation - Rehabilitation/ Reconstruction of Roads with S.p.p, Slope Catchers, and Landslide-Resistant Road CDO-Alipor Building Rd. - K1451 + 320 - K1451 + 359, K1452 + 011 - K1452 + 405, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		11-10-2024	18-10-2024	22-11-2024	22-11-2024	23-11-2024	30-11-2024	22-01-2025	14-01-2025	16-01-2025	17-01-2025			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00		48,970,699.92		48,970,699.92	COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with issued Notice of Award
33202101760000	25KH0002 Asset Preservation - Rehabilitation/ Reconstruction of Roads with S.p.p, Slope Catchers, and Landslide-Resistant Road Cagayan de Oro City (Change 2025, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		11-10-2024	18-10-2024	22-11-2024	22-11-2024	23-11-2024	30-11-2024	22-01-2025	14-01-2025	16-01-2025	17-01-2025			Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00		48,984,153.79			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with issued Notice of Award
33202101760000	25KH0003 Rehabilitation of Flood Control Structure along Cagayan de Oro River (Reverment 2), Bulwag, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		11-10-2024	18-10-2024	22-11-2024	22-11-2024	23-11-2024	30-11-2024	22-01-2025	14-01-2025	16-01-2025	17-01-2025			Government of the Philippines (current year's budget)	3,920,000.00		3,920,000.00		3,915,817.92			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Completed
33202101760000	25KH0004 Rehabilitation of Flood Control Structure along Cagayan de Oro River (Reverment 3), Bulwag, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		11-10-2024	18-10-2024	22-11-2024	22-11-2024	23-11-2024	30-11-2024	22-01-2025	14-01-2025	16-01-2025	17-01-2025			Government of the Philippines (current year's budget)	2,940,000.00		2,940,000.00		2,936,776.42			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Completed
33202101760000	25KH0005 Construction of Flood Mitigation Structure along Cagayan de Oro River (Cebu Section 1), Cagayan de Oro City, Marikina Oriental	Construction Section	YES	Competitive Bidding		11-10-2024	18-10-2024	22-11-2024	22-11-2024	23-11-2024	30-11-2024	12-02-2025	14-02-2025	16-02-2025	17-02-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00		96,199,985.49			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with issued Notice of Award
33202101760000	25KH0006 Construction of Flood Mitigation Structure along Cagayan de Oro River (Cebu Section 1), Cagayan de Oro City, Marikina Oriental	Construction Section	YES	Competitive Bidding		11-10-2024	18-10-2024	22-11-2024	22-11-2024	23-11-2024	30-11-2024	12-02-2025	14-02-2025	16-02-2025	17-02-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00		96,199,985.49			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with issued Notice of Award
33202101760000	25KH0007 Construction of Flood Mitigation Structure along Cagayan de Oro River (Cebu Section 1), Cagayan de Oro City, Marikina Oriental	Construction Section	YES	Competitive Bidding		11-10-2024	18-10-2024	22-11-2024	22-11-2024	23-11-2024	30-11-2024	12-02-2025	14-02-2025	16-02-2025	17-02-2025			Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00		96,199,985.49			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with issued Notice of Award
33202101760000	25KH0008 Construction (Completion) of Multi-Purpose Facility, H4D, Camp Cagayan de Oro, Marikina Oriental	Construction Section	YES	Competitive Bidding		11-10-2024	18-10-2024	22-11-2024	22-11-2024	23-11-2024	30-11-2024	17-02-2025	14-02-2025	16-02-2025	17-02-2025			Government of the Philippines (current year's budget)	4,825,000.00		4,825,000.00		4,815,530.36			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with issued Notice of Award
33202101760000	25KH0009 Asset Preservation - Construction / Upgrading/ Rehabilitation of Drainage along National Roads - Primary Road Butuan City-Cagayan de Oro City (Cebu Section 1), Cagayan de Oro City, Marikina Oriental	Construction Section	YES	Competitive Bidding		11-10-2024	18-10-2024	22-11-2024	22-11-2024	23-11-2024	30-11-2024	22-01-2025	14-01-2025	16-01-2025	17-01-2025			Government of the Philippines (current year's budget)	18,130,000.00		18,130,000.00		18,079,986.74			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with issued Notice of Award
33202101760000	25KH0010 Improvement of Civil Service Commission X Building, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		11-10-2024	18-10-2024	22-11-2024	22-11-2024	23-11-2024	30-11-2024	22-01-2025	14-01-2025	16-01-2025	17-01-2025			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00		4,867,591.90			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Completed
33202101760000	25KH0011 Construction (Completion) of DPWH CDO 1st DEO Quality Assurance Section Building, Barangay Bula, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		11-10-2024	18-10-2024	22-11-2024	22-11-2024	23-11-2024	30-11-2024	22-01-2025	14-01-2025	16-01-2025	17-01-2025			Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00		14,685,993.23			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	11-10-2024	11-10-2024	11-10-2024	11-10-2024		Awarded with issued Notice of Award
33202101760000	25KH0012 Rehabilitation of Road in Barangay San Simon, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		20-11-2024	22-11-2024	09-12-2024	09-12-2024	10-12-2024	17-12-2024	12-03-2025	14-03-2025	16-03-2025	17-03-2025			Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00		4,879,703.49			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Completed
33202101760000	25KH0013 Rehabilitation of Road in Barangay Pagsanjan, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		20-11-2024	22-11-2024	09-12-2024	09-12-2024	10-12-2024	17-12-2024	12-03-2025	14-03-2025	16-03-2025	17-03-2025			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00		9,784,931.76			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Completed
33202101760000	25KH0014 Construction of Multipurpose Building in Barangay / Regalpit, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		20-11-2024	22-11-2024	09-12-2024	09-12-2024	10-12-2024	17-12-2024	12-03-2025	14-03-2025	16-03-2025	17-03-2025			Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00		4,939,917.25			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	20-11-2024	20-11-2024	20-11-2024	20-11-2024		Awarded with issued Notice of Award
33202101760000	25KH0015 Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Road Butuan City-Cagayan de Oro City (Cebu Section 1), Cagayan de Oro City, Marikina Oriental	Construction Section	YES	Competitive Bidding		21-11-2024	04-12-2024	16-12-2024	16-12-2024	17-12-2024	24-12-2024	12-03-2025	14-03-2025	16-03-2025	17-03-2025			Government of the Philippines (current year's budget)	4,052,200.00		4,052,200.00		4,042,104.86			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Completed
33202101760000	25KH0016 Construction of Flood Mitigation Structure along Cagayan de Oro River, Lumaba Urban By-Pass Rd., Section 3, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		21-11-2024	04-12-2024	16-12-2024	16-12-2024	17-12-2024	24-12-2024	12-03-2025	14-03-2025	16-03-2025	17-03-2025			Government of the Philippines (current year's budget)	55,005,000.00		55,005,000.00		54,940,000.00			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Awarded with issued Notice of Award
33202101760000	25KH0017 Installation/Application of Road Safety Facilities (Roadway Lighting) along CDO-Alipor Building Rd. - K1450 + 000 - K1452 + 422, K1453 + 000 - K1454 + 510	Construction Section	YES	Competitive Bidding		21-11-2024	04-12-2024	16-12-2024	16-12-2024	17-12-2024	24-12-2024	12-03-2025	14-03-2025	16-03-2025	17-03-2025			Government of the Philippines (current year's budget)	73,500,000.00		73,500,000.00		73,420,591.25			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Awarded with issued Notice of Award
33202101760000	25KH0018 Rehabilitation of Road in Barangay Camban, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		21-11-2024	04-12-2024	16-12-2024	16-12-2024	17-12-2024	24-12-2024	12-03-2025	14-03-2025	16-03-2025	17-03-2025			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00		9,785,110.00			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Awarded with issued Notice of Award
33202101760000	25KH0019 Rehabilitation of Road in Barangay Pagsanjan, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		21-11-2024	04-12-2024	16-12-2024	16-12-2024	17-12-2024	24-12-2024	12-03-2025	14-03-2025	16-03-2025	17-03-2025			Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00		9,787,933.37			COA, Crimes & Corruption Watch International (CCWI), NACAP, AGAP	21-11-2024	21-11-2024	21-11-2024	21-11-2024		Awarded with issued Notice of Award
33202101760000	25KH0020 Rehabilitation of Roads in Barangay Pagsanjan, Cagayan de Oro City	Construction Section	YES	Competitive Bidding		21-11-2024	04-12-2024	16-12-2024	16-12-2024	17-12-2024	24-12-2024	12-03-2025	14-03-2025	16-03-2025	17-03-2025																	

Total Allocated Budget of Procurement Activities	1,669,385,500.00	0.00	1,669,385,500.00
Total Contract Price of Procurement Activities Conducted	5,209,358.72	1,664,116.10	1,664,116.10
Total Savings (Total Allocated Budget - Total Contract Price)			0.00

	budget)		
--	---------	--	--

Recommended for Approval by:

BAC Chairperson

APPROVED:
ANA LIEBMAN MANZANO, DM AEF
Head of the Procuring Entity