

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
30022110776000	218E0001- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM (BPI) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF ROAD, BARANGAY NARANAMA, CITY OF LASAGAN, ISABELA	DPWH-IFDEO	Yes	Competitive Bidding	22-10-2024	23-10-2024	30-10-2024	12-11-2024	12-11-2024	13-11-2024	23-12-2024	26-12-2024	11-03-2025	17-03-2025	19-03-2025	21-05-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,906,453.53	9,890,453.53	COA Representative NGO Representative CCWR Representative	30-10-2024	12-11-2024	12-11-2024	13-11-2024	23-12-2024	21-05-2025	Awarded with Issued Notice of Award	
30022110776000	218E0002- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- BASIC INFRASTRUCTURE PROGRAM – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF ROAD, BARANGAY SAN RODRIGO, CITY OF LASAGAN, ISABELA	DPWH-IFDEO	Yes	Competitive Bidding	06-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	23-12-2024	26-12-2024	18-02-2025	24-02-2025	25-02-2025	24-04-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,894,564.00	9,894,564.00	COA Representative NGO Representative CCWR Representative	15-11-2024	28-11-2024	28-11-2024	29-11-2024	23-12-2024	24-04-2025	Awarded with Issued Notice of Award	
30021510676000	218E0003- CONVERGENCE AND SPECIAL SUPPORT PROGRAM (ESPP) – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SAPG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION (COMPLETION) OF BRIDGE, BARANGAY CADERERA 17-21, CITY OF LASAGAN, ISABELA	DPWH-IFDEO	Yes	Competitive Bidding	06-11-2024	08-11-2024	15-11-2024	28-11-2024	28-11-2024	29-11-2024	23-12-2024	26-12-2024	18-02-2025	24-02-2025	25-02-2025	19-08-2025	Government of the Philippines (current year's budget)	11,760,000.00		11,760,000.00	11,754,045.85	11,754,045.85	COA Representative NGO Representative CCWR Representative	15-11-2024	28-11-2024	28-11-2024	29-11-2024	23-12-2024	19-08-2025	Awarded with Issued Notice of Award	
30022110756000	218E0004- CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BPI) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF ROAD, BARANGAY PILAR, LASAGAN CITY, ISABELA	DPWH-IFDEO	Yes	Competitive Bidding	08-11-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	26-12-2024	18-02-2025	24-02-2025	25-02-2025	22-05-2025	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,844,280.20	14,844,280.20	COA Representative NGO Representative CCWR Representative	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	22-05-2025	Awarded with Issued Notice of Award	
31010210233000	218E0006 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – SECONDARY ROADS – CAGSAGA STA. MARIA RD – K0454-4883-K0455-143	DPWH-IFDEO	Yes	Competitive Bidding	08-11-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	26-12-2024	13-05-2025	19-05-2025	21-05-2025	14-08-2025	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	29,390,001.75	29,390,001.75	COA Representative NGO Representative CCWR Representative	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	14-08-2025	Awarded with Issued Notice of Award	
31010210234000	218E0007 - CONCRETING OF BRGY. ABUTSP TO BRGY. SIFU PUL, BRGY. ABUTSP TO SIFU, LASAGAN, ISABELA	DPWH-IFDEO	Yes	Competitive Bidding	08-11-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	26-12-2024	07-03-2025	12-03-2025	14-03-2025	07-05-2025	Government of the Philippines (current year's budget)	11,057,340.00		11,057,340.00	11,054,841.05	11,054,841.05	COA Representative NGO Representative CCWR Representative	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	07-05-2025	Awarded with Issued Notice of Award	
310101101877000	218E0008- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – PRIMARY ROADS – SANTIAGO-TUGUEGARAO RD – K0428-120-K0429-164	DPWH-IFDEO	Yes	Competitive Bidding	08-11-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	26-12-2024	13-05-2025	19-05-2025	21-05-2025	23-08-2025	Government of the Philippines (current year's budget)	39,642,060.00		39,642,060.00	39,630,061.48	39,630,061.48	COA Representative NGO Representative CCWR Representative	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	23-08-2025	Awarded with Issued Notice of Award	
31010310209000	218E0009- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – TERTIARY ROADS – JCT. NAT'L STA. VICTORIA RD – K0430-(S) 3964-K0431-008	DPWH-IFDEO	Yes	Competitive Bidding	08-11-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	26-12-2024	13-05-2025	19-05-2025	21-05-2025	22-08-2025	Government of the Philippines (current year's budget)	31,042,660.00		31,042,660.00	31,030,662.38	31,030,662.38	COA Representative NGO Representative CCWR Representative	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	22-08-2025	Awarded with Issued Notice of Award	
30022110776000	218E0010- CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BPI) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF ROAD, BARANGAY CAPELLAN, CITY OF LASAGAN, ISABELA	DPWH-IFDEO	Yes	Competitive Bidding	08-11-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	26-12-2024	26-02-2025	03-03-2025	05-03-2025	08-05-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,894,488.20	9,894,488.20	COA Representative NGO Representative CCWR Representative	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	08-05-2025	Awarded with Issued Notice of Award	
30021510676000	218E0011- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SAPG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES – CONSTRUCTION OF CONCRETE ROAD ALONG AGUASAGAN SUR - BURNAYTSTA - NAGANAGAN, PHASE 2, SANTA MARIA, ISABELA	DPWH-IFDEO	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	11-03-2025	17-03-2025	19-03-2025	28-08-2025	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,991,004.33	48,991,004.33	COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	28-08-2025	Awarded with Issued Notice of Award	
300221107767000	218E0012- CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES – CONSTRUCTION OF ROAD, BARANGAY GAYANG-GAYANG HOTEL, CITY OF LASAGAN, ISABELA	DPWH-IFDEO	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	18-02-2025	24-02-2025	25-02-2025	24-04-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,894,213.25	9,894,213.25	COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	24-04-2025	Awarded with Issued Notice of Award	
300215106791000	218E0013- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SAPG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES – REHABILITATION OF ROAD ALONG BARANGAY ALINGUSAGAN 2ND, CITY OF LASAGAN, ISABELA	DPWH-IFDEO	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	11-03-2025	17-03-2025	19-03-2025	18-10-2024	Government of the Philippines (current year's budget)	19,797,960.00		19,797,960.00	19,797,960.00	19,792,199.70	COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	18-10-2024	Awarded with Issued Notice of Award	
300226118761000	218E0014 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CATABUNGAN, CAGSAGA, ISABELA	DPWH-IFDEO	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	11-03-2025	03-03-2025	05-03-2025	10-07-2025	Government of the Philippines (current year's budget)	19,797,960.00		19,797,960.00	19,782,199.70		COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	10-07-2025	Awarded with Issued Notice of Award	
300226118779000	218E0015- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BOTO TACQUE, BARANGAY TALAGA, CAGSAGA, ISABELA	DPWH-IFDEO	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	11-03-2025	17-03-2025	19-03-2025	24-07-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,642.15	4,944,642.15	COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	24-07-2025	Awarded with Issued Notice of Award	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
30022611870000	218B0016 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TALLAG (BARANGAY PROPER, CAGAYAN, ISABELA)	DPWH-IFED	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	24-02-2025	03-03-2025	05-03-2025	10-07-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,504.15		4,944,504.15	COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	10-07-2025	Awarded with Issued Notice of Award
32010210721000	218B0017 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE 2, PACKAGE 1, BARANGAY ALBAGUI AND BARANGAY BALAGATAN, CITY OF LAGAN, ISABELA	DPWH-IFED	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	13-05-2025	19-05-2025	21-05-2025	08-04-2026	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,451,001.73		96,451,001.73	COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	08-04-2026	Awarded with Issued Notice of Award
32010210719000	218B0018 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE 2, PACKAGE 1, BARANGAY ALBAGUI, BARANGAY BALAGATAN, CITY OF LAGAN, ISABELA	DPWH-IFED	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	10-02-2025	13-02-2025	14-02-2025	03-02-2026	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,736,094.00		144,736,094.00	COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	03-02-2026	Awarded with Issued Notice of Award
32010210721000	218B0019 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE 2, PACKAGE 2, BARANGAY ALBAGUI AND BARANGAY BALAGATAN, CITY OF LAGAN, ISABELA	DPWH-IFED	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	11-03-2025	17-03-2025	19-03-2025	10-02-2026	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,451,002.41		96,451,002.41	COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	10-02-2026	Awarded with Issued Notice of Award
310106101301000	218B0020 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - REHABILITATION/CONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS TERTIARY ROADS - OLD CUB SAN PABLO RD - (20071362) CHANAGE 002 - CHANAGE 038	DPWH-IFED	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	11-03-2025	17-03-2025	19-03-2025	31-08-2025	Government of the Philippines (current year's budget)	20,080,000.00		20,080,000.00	20,085,001.03		20,085,001.03	COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	31-08-2025	Awarded with Issued Notice of Award
30021105298000	218B0021 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF PUBLICATION 1 - DIVISORA ROAD, PHASE 6, PACKAGE 1, SANTA MARIA, ISABELA	DPWH-IFED	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	11-03-2025	17-03-2025	19-03-2025	04-02-2026	Government of the Philippines (current year's budget)	112,905,000.00		112,905,000.00	112,855,231.37		112,855,231.37	COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	04-02-2026	Awarded with Issued Notice of Award
21	218B0022 - ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - BRIDGE PROGRAM - REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES - STA. ISABEL BR. (20028162) ALONG LAGAN DIVISORA ALABANG MAJULIS RD.	DPWH-IFED	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	8,685,000.00		8,685,000.00				COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024		Failed under Section 15.1 (c)
320102107214000	218B0023 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE 4, BARANGAY SAN IGNACIO, CITY OF LAGAN, ISABELA	DPWH-IFED	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	10-02-2025	13-02-2025	14-02-2025	08-01-2026	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,490,523.30		96,490,523.30	COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	08-01-2026	Awarded with Issued Notice of Award
30021106700000	218B0024 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF CONCRETE ROAD AT BARANGAY MALAPAPAY, SANTA TOMAS, ISABELA	DPWH-IFED	Yes	Competitive Bidding	15-11-2024	19-11-2024	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	26-12-2024	18-02-2025	24-02-2025	25-02-2025	22-05-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,694,428.60		14,694,428.60	COA Representative NGO Representative CCWR Representative	26-11-2024	09-12-2024	09-12-2024	10-12-2024	23-12-2024	22-05-2025	Awarded with Issued Notice of Award
30021105296000	218B0025 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF LAGAN DIVISLACAN ROAD, PHASE 6, PACKAGE 1, LAGAN DIVISLACAN, ISABELA	DPWH-IFED	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	11-12-2024	11-12-2024	12-12-2024	23-12-2024	26-12-2024	10-02-2025	13-02-2025	14-02-2025	11-10-2025	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,739,992.50		144,739,992.50	COA Representative NGO Representative CCWR Representative	28-11-2024	11-12-2024	11-12-2024	12-12-2024	23-12-2024	11-10-2025	Awarded with Issued Notice of Award
30021105297000	218B0026 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF LAGAN DIVISLACAN ROAD, PHASE 6, PACKAGE 2, LAGAN DIVISLACAN, ISABELA	DPWH-IFED	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	11-12-2024	11-12-2024	12-12-2024	23-12-2024	26-12-2024	10-02-2025	13-02-2025	14-02-2025	11-10-2025	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,739,996.13		144,739,996.13	COA Representative NGO Representative CCWR Representative	28-11-2024	11-12-2024	11-12-2024	12-12-2024	23-12-2024	11-10-2025	Awarded with Issued Notice of Award
30022110761000	218B0027 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES - REHABILITATION OF BARANGAY LUGUILL-BARANGAY CENTRO-BARANGAY ANAO ROAD, CAGAYAN, ISABELA	DPWH-IFED	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	11-12-2024	11-12-2024	12-12-2024	23-12-2024	26-12-2024	18-02-2025	24-02-2025	25-02-2025	14-04-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,722.90		4,944,722.90	COA Representative NGO Representative CCWR Representative	28-11-2024	11-12-2024	11-12-2024	12-12-2024	23-12-2024	14-04-2025	Awarded with Issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
310304101491000	218B0008 - ORGANIZATIONAL OUTCOME 3: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- BRIDGE PROGRAM/REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES - BARANGAY BR. BOTSATUD ALONG LAGAN ROAD, PALAMARI RD	DPWH-IFED	Yes	Competitive Bidding	19-11-2024	21-11-2024	28-11-2024	11-12-2024	11-12-2024	12-12-2024	23-12-2024	26-12-2024	18-02-2025	24-02-2025	25-02-2025	18-03-2025	Government of the Philippines (current year's budget)	1,176,000.00		1,176,000.00	1,170,969.50	1,170,969.50	COA Representative NGO Representative CCWR Representative	28-11-2024	11-12-2024	11-12-2024	12-12-2024	23-12-2024	18-03-2025	Awarded with Issued Notice of Award	
300226118789000	218B0029 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PWP SABELA PROVINCIAL OFFICE, BARANGAY BALIGATAN, LAGAN CITY, SABELA	DPWH-IFED	Yes	Competitive Bidding	22-11-2024	26-11-2024	03-12-2024	16-12-2024	16-12-2024	17-12-2024	23-12-2025	26-12-2024	24-02-2025	03-03-2025	05-03-2025	10-07-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,994.38	4,944,994.38	COA Representative NGO Representative CCWR Representative	03-12-2024	16-12-2024	16-12-2024	17-12-2024	23-12-2025	10-07-2025	Awarded with Issued Notice of Award	
300226118786000	218B0030 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTA, TUBAUNTA, SABELA	DPWH-IFED	Yes	Competitive Bidding	22-11-2024	26-11-2024	03-12-2024	16-12-2024	16-12-2024	17-12-2024	23-12-2025	26-12-2024	11-03-2025	17-03-2025	19-03-2025	24-07-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,948,001.52	4,948,001.52	COA Representative NGO Representative CCWR Representative	03-12-2024	16-12-2024	16-12-2024	17-12-2024	23-12-2025	24-07-2025	Awarded with Issued Notice of Award	
31010102008000	218B0011 - ORGANIZATIONAL OUTCOME 3: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION - PREVENTIVE MAINTENANCE - TESTWAY ROADS - LAGAN-DEPIN ALBANO MARQUE RD - KODON-TES KODON-4000	DPWH-IFED	Yes	Competitive Bidding	02-12-2024	03-12-2024	10-12-2025	23-12-2024	23-12-2024	26-12-2024	26-12-2024	26-12-2024	13-05-2025	19-05-2025	21-05-2025	25-06-2025	Government of the Philippines (current year's budget)	1,107,400.00	1,107,400.00	1,106,394.73	1,106,394.73	COA Representative NGO Representative CCWR Representative	10-12-2025	23-12-2024	23-12-2024	26-12-2024	26-12-2024	25-06-2025	Awarded with Issued Notice of Award		
30021106780000	218B0032 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE ROAD WITH SORE PROTECTION STRUCTURE AT BARANGAY VILLA LIZ, BARANGAY RAGAN NORTH, DEPIN ALBANO, SABELA	DPWH-IFED	Yes	Competitive Bidding	13-12-2025	16-12-2025	23-12-2024	07-01-2025	07-01-2025	08-01-2025	18-02-2025	20-02-2025	11-03-2025	17-03-2025	19-03-2025	07-08-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,695,131.37	14,695,131.37	COA Representative NGO Representative CCWR Representative	23-12-2024	07-01-2025	07-01-2025	08-01-2025	18-02-2025	07-08-2025	Awarded with Issued Notice of Award	
30022110772000	218B0033 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BPI) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, BARANGAY CONCEPCION, DEPIN ALBANO, SABELA	DPWH-IFED	Yes	Competitive Bidding	13-12-2025	16-12-2025	23-12-2024	07-01-2025	07-01-2025	08-01-2025	18-02-2025	20-02-2025	11-03-2025	17-03-2025	19-03-2025	09-09-2025	Government of the Philippines (current year's budget)	24,750,000.00		24,750,000.00	24,742,113.73	24,742,113.73	COA Representative NGO Representative CCWR Representative	23-12-2024	07-01-2025	07-01-2025	08-01-2025	18-02-2025	09-09-2025	Awarded with Issued Notice of Award	
30021106780000	218B0034 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF CONCRETE ROAD ALONG UNLAING-CALANAGAY WEST ROAD, SANTA MARIA, SABELA	DPWH-IFED	Yes	Competitive Bidding	13-12-2025	16-12-2025	23-12-2024	07-01-2025	07-01-2025	08-01-2025	18-02-2025	20-02-2025	11-03-2025	17-03-2025	19-03-2025	19-07-2025	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	24,492,000.76	24,492,000.76	COA Representative NGO Representative CCWR Representative	23-12-2024	07-01-2025	07-01-2025	08-01-2025	18-02-2025	19-07-2025	Awarded with Issued Notice of Award	
30022110776000	218B0035 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BPI) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, BARANGAY CATABAYUNGAN, CABANAGAN, SABELA	DPWH-IFED	Yes	Competitive Bidding	13-12-2025	16-12-2025	23-12-2024	07-01-2025	07-01-2025	08-01-2025	14-02-2025	17-02-2025	18-02-2025	24-02-2025	25-02-2025	14-04-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,953.60	4,944,953.60	COA Representative NGO Representative CCWR Representative	23-12-2024	07-01-2025	07-01-2025	08-01-2025	14-02-2025	14-04-2025	Awarded with Issued Notice of Award	
30022110776000	218B0036 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BPI) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, BARANGAY CATABAYUNGAN, CABANAGAN, SABELA	DPWH-IFED	No	Competitive Bidding	03-01-2025	06-01-2025	13-01-2025	27-01-2025	27-01-2025	28-01-2025	18-02-2025	20-02-2025	11-03-2025	17-03-2025	19-03-2025	11-05-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,944,754.00	4,944,754.00	COA Representative NGO Representative CCWR Representative	13-01-2025	27-01-2025	27-01-2025	28-01-2025	18-02-2025	11-05-2025	Awarded with Issued Notice of Award	
30022110777000	218B0037 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BPI) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, BARANGAY SAN NICOLAS, DEPIN ALBANO, SABELA	DPWH-IFED	No	Competitive Bidding	03-01-2025	06-01-2025	13-01-2025	27-01-2025	27-01-2025	28-01-2025	05-03-2025	08-03-2025	07-03-2025	12-03-2025	14-03-2025	05-05-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,947,002.76	4,947,002.76	COA Representative NGO Representative CCWR Representative	13-01-2025	27-01-2025	27-01-2025	28-01-2025	05-03-2025	05-05-2025	Awarded with Issued Notice of Award	
30022110777000	218B0038 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY ASA, DEPIN ALBANO, SABELA	DPWH-IFED	No	Competitive Bidding	03-01-2025	06-01-2025	13-01-2025	27-01-2025	27-01-2025	28-01-2025	05-03-2025	08-03-2025	07-03-2025	12-03-2025	14-03-2025	13-06-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,896,013.73	9,896,013.73	COA Representative NGO Representative CCWR Representative	13-01-2025	27-01-2025	27-01-2025	28-01-2025	05-03-2025	13-06-2025	Awarded with Issued Notice of Award	
30022110775000	218B0039 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BPI) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY CABESERA 10, LAGAN CITY, SABELA	DPWH-IFED	No	Competitive Bidding	03-01-2025	06-01-2025	13-01-2025	27-01-2025	27-01-2025	28-01-2025	18-02-2025	20-02-2025	11-03-2025	17-03-2025	19-03-2025	18-06-2025	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,838,789.38	14,838,789.38	COA Representative NGO Representative CCWR Representative	13-01-2025	27-01-2025	27-01-2025	28-01-2025	18-02-2025	18-06-2025	Awarded with Issued Notice of Award	
30022110770000	218B0040 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BPI) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD LEADING TO CABANAGAN SCIENCE ELEMENTARY SCHOOL, BARANGAY SINTRO - BARANGAY CATABAYUNGAN, CABANAGAN, SABELA	DPWH-IFED	No	Competitive Bidding	03-01-2025	06-01-2025	13-01-2025	27-01-2025	27-01-2025	28-01-2025	24-02-2025	25-02-2025	26-02-2025	03-03-2025	05-03-2025	07-09-2025	Government of the Philippines (current year's budget)	29,700,000.00		29,700,000.00	29,692,821.25	29,692,821.25	COA Representative NGO Representative CCWR Representative	13-01-2025	27-01-2025	27-01-2025	28-01-2025	24-02-2025	07-09-2025	Awarded with Issued Notice of Award	
320102107713000	218B0041 - ORGANIZATIONAL OUTCOME 3: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION / REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG GAGAYAN RIVER, BARANGAY MOZOCZIN SUR TO BARANGAY BUNAYUSTA, SANTA MARIA, SABELA	DPWH-IFED	No	Competitive Bidding	06-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	30-01-2025	06-02-2025	07-02-2025	10-02-2025	13-02-2025	14-02-2025	13-01-2026	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	96,490,127.25	96,490,127.25	COA Representative NGO Representative CCWR Representative	15-01-2025	28-01-2025	28-01-2025	30-01-2025	06-02-2025	13-01-2026	Awarded with Issued Notice of Award	
32010210770000	218B0042 - ORGANIZATIONAL OUTCOME 3: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION / REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASIN AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG GAGAYAN RIVER, PACKAGE 1, BARANGAY BUNAYUSTA, SANTA MARIA, SABELA	DPWH-IFED	No	Competitive Bidding	06-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	30-01-2025	06-02-2025	07-02-2025	10-02-2025	13-02-2025	14-02-2025	04-01-2026	Government of the Philippines (current year's budget)	96,634,700.00		96,634,700.00	96,628,710.95	96,628,710.95	COA Representative NGO Representative CCWR Representative	15-01-2025	28-01-2025	28-01-2025	30-01-2025	06-02-2025	04-01-2026	Awarded with Issued Notice of Award	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
320102107165000	218E0341 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION / REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES - STA. ISABEL BL. (BOCORDELJ) ALONG KAGAYAN RIVER, PACKAGE 2, BARANGAY BUNAWISTA, SANTA MARIA, ISABELA	DPWH-IFED	No	Competitive Bidding	06-01-2025	08-01-2025	15-01-2025	28-01-2025	28-01-2025	29-01-2025	10-03-2025	16-06-2025	17-06-2025	18-06-2025	19-06-2025	01-08-2026	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	144,739,245.45		144,739,245.45	COA Representative NGO Representative CCWR Representative	15-01-2025	28-01-2025	28-01-2025	29-01-2025	10-03-2025	01-08-2026	Awarded with Issued Notice of Award
43	218E0344 - REPAIR OF ROAD WITH SLIPS, COLLAPSED AND LANDSLIDE - PRIMARY ROADS - (DAANG MANARUKA (J2), K0339+056 - K0339+070	DPWH-IFED	No	Competitive Bidding	31-01-2025	04-02-2025	11-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,204,500.00		30,204,500.00				COA Representative NGO Representative CCWR Representative	11-02-2025	N/A	N/A	N/A	N/A	N/A	FUND CY 2024
310394101401000	218E0345 - ORGANIZATIONAL OUTCOME 3: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - BRIDGE PROGRAM - REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES - STA. ISABEL BL. (BOCORDELJ) ALONG KAGAYAN RIVER, ALBANO-MALLIG RD.	DPWH-IFED	No	Competitive Bidding	10-02-2025	11-02-2025	18-02-2025	03-03-2025	03-03-2025	04-03-2025	15-04-2025	21-04-2025	13-05-2025	19-05-2025	21-05-2025	11-08-2025	Government of the Philippines (current year's budget)	8,685,000.00		8,685,000.00	8,682,001.44		8,682,001.44	COA Representative NGO Representative CCWR Representative	18-02-2025	03-03-2025	03-03-2025	04-03-2025	15-04-2025	11-08-2025	Awarded with Issued Notice of Award
300221105280000	218E0346 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDING/FACILITIES - REHABILITATION OF ROAD, BARANGAY TALALL, CABANGAN, ISABELA	DPWH-IFED	No	Competitive Bidding	12-02-2025	14-02-2025	21-02-2025	06-03-2025	06-03-2025	07-03-2025	24-03-2025	24-03-2025	26-03-2025	31-03-2025	02-04-2025	03-07-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,601,866.70		9,601,866.70	COA Representative NGO Representative CCWR Representative	21-02-2025	06-03-2025	06-03-2025	07-03-2025	24-03-2025	03-07-2025	Awarded with Issued Notice of Award
300221105280000	218E0347 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDING/FACILITIES - REHABILITATION OF ROAD, BARANGAY CENTRO, CABANGAN, ISABELA	DPWH-IFED	No	Competitive Bidding	12-02-2025	14-02-2025	21-02-2025	06-03-2025	06-03-2025	07-03-2025	24-03-2025	24-03-2025	26-03-2025	31-03-2025	02-04-2025	29-05-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,796,161.60		4,796,161.60	COA Representative NGO Representative CCWR Representative	21-02-2025	06-03-2025	06-03-2025	07-03-2025	24-03-2025	29-05-2025	Awarded with Issued Notice of Award
300221107760000	218E0348 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDING/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY VILLA IMBEDA, CITY OF LAGAN, ISABELA	DPWH-IFED	No	Competitive Bidding	12-02-2025	14-02-2025	21-02-2025	06-03-2025	06-03-2025	07-03-2025	15-04-2025	21-04-2025	13-05-2025	19-05-2025	21-05-2025	22-07-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,503,882.69		9,503,882.69	COA Representative NGO Representative CCWR Representative	21-02-2025	06-03-2025	06-03-2025	07-03-2025	15-04-2025	22-07-2025	Awarded with Issued Notice of Award
300221107763000	218E0349 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDING/FACILITIES - REHABILITATION OF BRIDGE NARANAWA ROAD, BARANGAY BLISS, LAGAN CITY, ISABELA	DPWH-IFED	No	Competitive Bidding	12-02-2025	14-02-2025	21-02-2025	06-03-2025	06-03-2025	07-03-2025	15-04-2025	21-04-2025	13-05-2025	19-05-2025	21-05-2025	24-10-2025	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,006,912.17		19,006,912.17	COA Representative NGO Representative CCWR Representative	21-02-2025	06-03-2025	06-03-2025	07-03-2025	15-04-2025	24-10-2025	Awarded with Issued Notice of Award
300221106760000	218E0350 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (DAPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDING/FACILITIES - CONSTRUCTION OF SAN LORENZO BRIDGE PHASE B, BARANGAY SAN LORENZO, CITY OF LAGAN, ISABELA	DPWH-IFED	No	Competitive Bidding	12-02-2025	14-02-2025	21-02-2025	06-03-2025	06-03-2025	07-03-2025	15-04-2025	21-04-2025	13-05-2025	19-05-2025	21-05-2025	20-12-2025	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	47,964,551.66		47,964,551.66	COA Representative NGO Representative CCWR Representative	21-02-2025	06-03-2025	06-03-2025	07-03-2025	15-04-2025	20-12-2025	Awarded with Issued Notice of Award
300221107764000	218E0351 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDING/FACILITIES - CONSTRUCTION OF ROAD, BRGY. CARAMUNGGAN 2ND TO BRGY. SIPUL, LAGAN CITY, ISABELA	DPWH-IFED	No	Competitive Bidding	03-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	05-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	02-08-2025	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,150,024.00		19,150,024.00	COA Representative NGO Representative CCWR Representative	12-03-2025	25-03-2025	25-03-2025	26-03-2025	05-05-2025	02-08-2025	Awarded with Issued Notice of Award
300221107763000	218E0352 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDING/FACILITIES - CONSTRUCTION OF ROAD, BRGY. CARAMUNGGAN 2ND, LAGAN CITY, ISABELA	DPWH-IFED	No	Competitive Bidding	03-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	05-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	18-07-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,889,571.20		9,889,571.20	COA Representative NGO Representative CCWR Representative	12-03-2025	25-03-2025	25-03-2025	26-03-2025	05-05-2025	18-07-2025	Awarded with Issued Notice of Award
300221107760000	218E0353 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHANGE (MVCLAS) PER RA. 11239 - INSTALLATION OF INTEGRATED SOLAR STREET LIGHTS ALONG LAGAN-BREGA-PALANAN RD AND JCT. NAT'L STA. VICTORIA RD, CITY OF LAGAN, ISABELA	DPWH-IFED	No	Competitive Bidding	03-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	97,831,700.00		97,831,700.00	96,853,382.98		96,853,382.98	COA Representative NGO Representative CCWR Representative	12-03-2025	25-03-2025	25-03-2025	N/A	N/A	N/A	Failed due to revision of program of works
300241014109000	218E0354 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHANGE (MVCLAS) PER RA. 11239 - INSTALLATION OF INTEGRATED SOLAR STREET LIGHTS ALONG LAGAN-DELFIN ALBANO-MALLIG RD (J007373J2), JCT DELFIN ALBANO RD, AND TUMALING BYPASS RD (J005157J2, J005082J2 AND J005092J2), ISABELA	DPWH-IFED	No	Competitive Bidding	03-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	111,505,750.00		111,505,750.00	110,440,192.49		110,440,192.49	COA Representative NGO Representative CCWR Representative	12-03-2025	25-03-2025	25-03-2025	N/A	N/A	N/A	Failed due to revision of program of works
300241014100000	218E0355 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHANGE (MVCLAS) PER RA. 11239 - INSTALLATION OF INTEGRATED SOLAR STREET LIGHTS ALONG TUGUEGARAO RD AND CABANGAN STA. MARIA RD (J00762J2 AND J04762J2), CABANGAN TO SANTA MARIA, ISABELA	DPWH-IFED	No	Competitive Bidding	03-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	107,597,500.00		107,597,500.00	106,521,524.99		106,521,524.99	COA Representative NGO Representative CCWR Representative	12-03-2025	25-03-2025	25-03-2025	N/A	N/A	N/A	Failed due to revision of program of works
300221107769000	218E0356 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDING/FACILITIES - CONSTRUCTION OF ROAD FROM BARANGAY SAN VICENTE TO BARANGAY NARANAWA, TUMALING, ISABELA	DPWH-IFED	No	Competitive Bidding	03-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	27-03-2025	08-05-2025	13-05-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	48,263,301.54		48,263,301.54	COA Representative NGO Representative CCWR Representative	12-03-2025	25-03-2025	25-03-2025	N/A	N/A	N/A	No Fund Release
300226118769000	218E0357 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY POBLACION, SAN PABLO, ISABELA	DPWH-IFED	No	Competitive Bidding	03-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	05-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	27-01-2026	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,199,021.58		19,199,021.58	COA Representative NGO Representative CCWR Representative	12-03-2025	25-03-2025	25-03-2025	26-03-2025	05-05-2025	27-01-2026	Awarded with Issued Notice of Award
300226118767000	218E0358 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, SANTA MARIA CENTRAL ELEMENTARY SCHOOL, BARANGAY POBLACION I, SANTA MARIA, ISABELA	DPWH-IFED	No	Competitive Bidding	03-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	05-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	08-12-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,602,652.01		9,602,652.01	COA Representative NGO Representative CCWR Representative	12-03-2025	25-03-2025	25-03-2025	26-03-2025	05-05-2025	08-12-2025	Awarded with Issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
30022611878000	218B0059 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - BP - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, MOZDOZEN ELEMENTARY SCHOOL, BARANGAY MOZDOZEN SUR, SANTA MARIA, ISABELA	DPWH-IFDEO	No	Competitive Bidding	03-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	05-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	08-11-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,602,851.01		9,602,851.01	COA Representative NGO Representative CCW Representative	12-03-2025	25-03-2025	25-03-2025	26-03-2025	05-05-2025	08-11-2025	Awarded with Issued Notice of Award
32010112573000	218B0082 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE 4, PACKAGE 1, BRGY. AUBAGU-BRBY, BALAGATAY, CITY OF LAGAN, ISABELA	DPWH-IFDEO	No	Competitive Bidding	14-03-2025	18-03-2025	25-03-2025	07-04-2025	07-04-2025	08-04-2025	05-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	05-05-2026	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	138,812,213.72		138,812,217.72	COA Representative NGO Representative CCW Representative	25-03-2025	07-04-2025	07-04-2025	08-04-2025	05-05-2025	05-05-2026	Awarded with Issued Notice of Award
32010112574000	218B0083 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE 4, PACKAGE 2, BRGY. AUBAGU-BRBY, BALAGATAY, CITY OF LAGAN, ISABELA	DPWH-IFDEO	No	Competitive Bidding	14-03-2025	18-03-2025	25-03-2025	07-04-2025	07-04-2025	08-04-2025	05-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	05-05-2026	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	138,810,127.33		138,810,127.33	COA Representative NGO Representative CCW Representative	25-03-2025	07-04-2025	07-04-2025	08-04-2025	05-05-2025	05-05-2026	Awarded with Issued Notice of Award
30021106790000	218B0084 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (DPAQ) - SPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE APPROACHES LEADING BARANGAY ANTANGAN I AND BARANGAY CALAGASAN, TUBALINGA, ISABELA	DPWH-IFDEO	No	Competitive Bidding	14-03-2025	18-03-2025	25-03-2025	07-04-2025	07-04-2025	08-04-2025	05-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	21-09-2025	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	28,515,648.20		28,515,648.20	COA Representative NGO Representative CCW Representative	25-03-2025	07-04-2025	07-04-2025	08-04-2025	05-05-2025	21-09-2025	Awarded with Issued Notice of Award
30022107770000	218B0085 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - BP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITO DAMA, BARANGAY BALACATCHI, SAN PABLO, ISABELA	DPWH-IFDEO	No	Competitive Bidding	14-03-2025	18-03-2025	25-03-2025	07-04-2025	07-04-2025	08-04-2025	05-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	25-06-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,487.00		4,800,487.00	COA Representative NGO Representative CCW Representative	25-03-2025	07-04-2025	07-04-2025	08-04-2025	05-05-2025	25-06-2025	Awarded with Issued Notice of Award
30022107763000	218B0086 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - BP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR / STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, BARANGAY LUZULU, CAGAYAN, ISABELA	DPWH-IFDEO	No	Competitive Bidding	14-03-2025	18-03-2025	25-03-2025	07-04-2025	07-04-2025	08-04-2025	05-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	08-07-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,787,388.07		4,787,388.07	COA Representative NGO Representative CCW Representative	25-03-2025	07-04-2025	07-04-2025	08-04-2025	05-05-2025	08-07-2025	Awarded with Issued Notice of Award
30022810693000	218B0087 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - BP - EVACUATION CENTERS/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY SANTA CATALINA, TUBALINGA, ISABELA	DPWH-IFDEO	No	Competitive Bidding	19-03-2025	21-03-2025	28-03-2025	10-04-2025	10-04-2025	11-04-2025	08-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	15-06-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,782,826.11		4,782,826.11	COA Representative NGO Representative CCW Representative	28-03-2025	10-04-2025	10-04-2025	11-04-2025	08-05-2025	15-06-2025	Awarded with Issued Notice of Award
30023710493000	218B0088 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - BP - FLOOD MITIGATION STRUCTURES/PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BARANGAY SARANU SUR, SAN PABLO, ISABELA	DPWH-IFDEO	No	Competitive Bidding	19-03-2025	21-03-2025	28-03-2025	10-04-2025	10-04-2025	11-04-2025	08-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	18-09-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,602,844.00		9,602,844.00	COA Representative NGO Representative CCW Representative	28-03-2025	10-04-2025	10-04-2025	11-04-2025	08-05-2025	18-09-2025	Awarded with Issued Notice of Award
30021106793000	218B0089 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (DPAQ) - SPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE ROAD AT SITO MATAGARAN TO AGDAN ROAD, SANTO TOMAS, ISABELA	DPWH-IFDEO	No	Competitive Bidding	19-03-2025	21-03-2025	28-03-2025	10-04-2025	10-04-2025	11-04-2025	08-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	11-08-2025	Government of the Philippines (current year's budget)	14,750,000.00		14,760,000.00	14,256,955.58		14,256,955.58	COA Representative NGO Representative CCW Representative	28-03-2025	10-04-2025	10-04-2025	11-04-2025	08-05-2025	11-08-2025	Awarded with Issued Notice of Award
30021106786000	218B0070 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (DPAQ) - SPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE ROAD WITH SLOPE PROTECTION STRUCTURE AT BARANGAY RAGAN SUR, DEFIN ALBANO, ISABELA	DPWH-IFDEO	No	Competitive Bidding	19-03-2025	21-03-2025	28-03-2025	10-04-2025	10-04-2025	11-04-2025	08-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	12-08-2025	Government of the Philippines (current year's budget)	14,750,000.00		14,760,000.00	14,218,261.60		14,218,261.60	COA Representative NGO Representative CCW Representative	28-03-2025	10-04-2025	10-04-2025	11-04-2025	08-05-2025	12-08-2025	Awarded with Issued Notice of Award
30022110775000	218B0071 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - BP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG ROAD, BARANGAY VISTACION TO BARANGAY SAN ANDRES, DEFIN ALBANO, ISABELA	DPWH-IFDEO	No	Competitive Bidding	19-03-2025	21-03-2025	28-03-2025	10-04-2025	10-04-2025	11-04-2025	08-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	09-08-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,792,689.14		4,792,689.14	COA Representative NGO Representative CCW Representative	28-03-2025	10-04-2025	10-04-2025	11-04-2025	08-05-2025	09-08-2025	Awarded with Issued Notice of Award
30020510005000	218B0072 - CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS)	DPWH-IFDEO	No	Competitive Bidding	28-03-2025	31-03-2025	08-04-2025	22-04-2025	22-04-2025	23-04-2025	08-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	10-08-2025	Government of the Philippines (current year's budget)	2,605,500.00		2,605,500.00	2,527,808.16		2,527,808.16	COA Representative NGO Representative CCW Representative	08-04-2025	22-04-2025	22-04-2025	23-04-2025	08-05-2025	10-08-2025	Awarded with Issued Notice of Award
30022110776000	218B0073 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BSP) - BP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD ALONG BARANGAY BOLINGA CULIARAN (JUNCTION GABRINO) TO BARANGAY SAN RAFAEL ALTO, SANTO TOMAS, ISABELA	DPWH-IFDEO	No	Competitive Bidding	28-03-2025	31-03-2025	08-04-2025	22-04-2025	22-04-2025	23-04-2025	08-05-2025	08-05-2025	13-05-2025	19-05-2025	21-05-2025	01-09-2025	Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,206,361.70		19,206,361.70	COA Representative NGO Representative CCW Representative	08-04-2025	22-04-2025	22-04-2025	23-04-2025	08-05-2025	01-09-2025	Awarded with Issued Notice of Award
32010210714000	218B0079 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PACKAGE 2, BARANGAY CAGSANG NORTE, CAGAYAN, ISABELA	DPWH-IFDEO	No	Competitive Bidding	23-04-2025	25-04-2025	02-05-2025	15-05-2025	15-05-2025	16-05-2025	06-06-2025	08-06-2025	10-06-2025	16-06-2025	18-06-2025	14-05-2026	Government of the Philippines (current year's budget)	96,580,000.00		96,580,000.00	93,604,040.10		93,604,040.10	COA Representative NGO Representative CCW Representative	02-05-2025	15-05-2025	15-05-2025	16-05-2025	06-06-2025	14-05-2026	Awarded with Issued Notice of Award
32010112563000	218B0088 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PACKAGE 1, BRBY. CUBAG - BRBY. GARITA, CAGAYAN, ISABELA	DPWH-IFDEO	No	Competitive Bidding	23-04-2025	25-04-2025	02-05-2025	15-05-2025	15-05-2025	16-05-2025	06-06-2025	08-06-2025	10-06-2025	16-06-2025	18-06-2025	03-06-2026	Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,487,811.85		140,487,811.85	COA Representative NGO Representative CCW Representative	02-05-2025	15-05-2025	15-05-2025	16-05-2025	06-06-2025	03-06-2026	Awarded with Issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual
320102107160000	2180281 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS – FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PACKAGE 3, BARANGAY CASABANG NORTH, CAGSANG, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	23-04-2025	25-04-2025	02-05-2025	15-05-2025	15-05-2025	16-05-2025	06-06-2025	09-06-2025	10-06-2025	16-06-2025	18-06-2025	14-05-2026	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,604,955.40		93,604,950.40	COA Representative NGO Representative CCWR Representative	02-05-2025	15-05-2025	15-05-2025	16-05-2025	06-06-2025	14-05-2026	Awarded with Issued Notice of Award
300116201297000	2180281 - CONCRETING OF BRGY. TALAGAL PROPER-STD PUNTA PARR, BRGY. TALAGAL, CAGSANG, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	09-06-2025	10-06-2025	16-06-2025	18-06-2025	20-10-2025	Government of the Philippines (current year's budget)	29,850,000.00		29,850,000.00	28,954,395.40		28,954,395.40	COA Representative NGO Representative CCWR Representative	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	20-10-2025	Awarded with Issued Notice of Award
300116201297000	2180285 - CONCRETING OF BRGY. PLUS ALTO PARR, BRGY. PLUS ALTO, CAGSANG, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	09-06-2025	10-06-2025	16-06-2025	18-06-2025	09-09-2025	Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	19,302,954.80		19,302,954.80	COA Representative NGO Representative CCWR Representative	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	09-09-2025	Awarded with Issued Notice of Award
300228100060000	2180287 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BSP) – BP – EVACUATION CENTERS / QUARANTINE FACILITIES / PUBLIC HEALTH FACILITIES – CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY FUGU NOTRE, TUNAUING, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	09-06-2025	10-06-2025	16-06-2025	18-06-2025	02-01-2026	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,601,200.16		9,601,200.16	COA Representative NGO Representative CCWR Representative	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	02-01-2026	Awarded with Issued Notice of Award
300228118700000	2180288 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BSP) – BP – MULTI-PURPOSE BUILDING/FACILITIES TO SUPPORT SOCIAL SERVICES – CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO, TUNAUING, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	09-06-2025	10-06-2025	16-06-2025	18-06-2025	26-12-2025	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,403,415.96		14,403,415.96	COA Representative NGO Representative CCWR Representative	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	26-12-2025	Awarded with Issued Notice of Award
300227100490000	2180281 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BSP) – BP – FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE 5, BARANGAY MALAPANG, ITO, TOMAL, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	09-06-2025	10-06-2025	16-06-2025	18-06-2025	22-01-2026	Government of the Philippines (current year's budget)	39,600,000.00		39,600,000.00	38,411,925.20		38,411,925.20	COA Representative NGO Representative CCWR Representative	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	22-01-2026	Awarded with Issued Notice of Award
300221107700000	2180282 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BSP) – BP – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – REHABILITATION OF ROAD, BARANGAY CASABANG SUR, CAGSANG, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	09-06-2025	10-06-2025	16-06-2025	18-06-2025	07-09-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	9,602,991.75		9,602,991.75	COA Representative NGO Representative CCWR Representative	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	07-09-2025	Awarded with Issued Notice of Award
300228100060000	2180286 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BSP) – BP – EVACUATION CENTERS / QUARANTINE FACILITIES / PUBLIC HEALTH FACILITIES – CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY PORLACION, SAN PABLO, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	09-06-2025	10-06-2025	16-06-2025	18-06-2025	02-01-2026	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,404,232.28		14,404,232.28	COA Representative NGO Representative CCWR Representative	06-05-2025	19-05-2025	15-05-2025	20-05-2025	06-06-2025	02-01-2026	Awarded with Issued Notice of Award
3002001000000000	2163855-CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF THE PROPOSED PROJECT - REPAIR OF ROAD WITH SLOPE COLLAPSE AND LANDSLIDE- PRIMARY ROADS – DAKIG MAHABULA (2), K0399-HS-K0399-H21, CITY OF SAGAN, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	16-01-2025	17-01-2025	N/A	04-02-2025	04-02-2025	06-02-2025	12-02-2025	13-02-2025	17-02-2025	18-02-2025	19-02-2025	02-03-2025	Government of the Philippines (current year's budget)	298,856.25		298,856.25	296,226.60		296,220.60	COA Representative NGO Representative PCI Representative	N/A	04-02-2025	04-02-2025	06-02-2025	12-02-2025	02-03-2025	Completed
200000101310000	2163858-CLUSTERED- CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF THE PROPOSED PROJECT: (1) CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE 4, PACKAGE 3 AND PACKAGE 3, BRGY. ALBANG-BRBY, BARAGATAN, CITY OF SAGAN, ISABELA (2) CONSTRUCTION OF BRIDGE AND INSTALLATION OF PE PIPES IN BARANGAY CANAU, TUNAUING, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	04-02-2025	05-02-2025	N/A	25-02-2025	25-02-2025	27-02-2025	06-03-2025	05-03-2025	24-03-2025	25-03-2025	26-03-2025	02-04-2025	Government of the Philippines (current year's budget)	597,712.50		597,712.50	579,781.13		579,781.13	COA Representative NGO Representative PCI Representative	N/A	25-02-2025	25-02-2025	27-02-2025	06-03-2025	02-04-2025	Completed
200000101310000	2163858-CLUSTERED- CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF THE PROPOSED PROJECT: (1) CONSTRUCTION OF MULTIPURPOSE BUILDING (EVACUATION CENTER), BARANGAY CARALUJO, SAN PABLO, ISABELA (2) CONSTRUCTION OF SLOPE PROTECTION WORKS ALONG CAGAYAN RIVER, PACKAGE 3, BARANGAY SANTA BARBARA, CAGSANG, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	04-02-2025	05-02-2025	N/A	25-02-2025	25-02-2025	27-02-2025	06-03-2025	05-03-2025	24-03-2025	25-03-2025	26-03-2025	02-04-2025	Government of the Philippines (current year's budget)	597,712.50		597,712.50	596,000.00		596,000.00	COA Representative NGO Representative PCI Representative	N/A	25-02-2025	25-02-2025	27-02-2025	06-03-2025	02-04-2025	Completed
200000101310000	2163858-CLUSTERED- CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF THE PROPOSED PROJECT: (1) CONSTRUCTION OF SLOPE PROTECTION WORKS ALONG CAGAYAN RIVER, PACKAGE 3, BARANGAY SAN ISIDRO WEST- BARANGAY BANGAL, SANTA MARIA, ISABELA (2) CONSTRUCTION OF SLOPE PROTECTION AND CROSS BRIN ALONG BANGAL CREEK, ITO, TOMAL, ISABELA (3) CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE 3, BARANGAY MALAPANG, ITO, TOMAL, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	04-02-2025	05-02-2025	N/A	25-02-2025	25-02-2025	27-02-2025	06-03-2025	05-03-2025	24-03-2025	25-03-2025	26-03-2025	02-04-2025	Government of the Philippines (current year's budget)	639,293.95		639,293.95	620,987.10		620,987.10	COA Representative NGO Representative PCI Representative	N/A	25-02-2025	25-02-2025	27-02-2025	06-03-2025	02-04-2025	Completed
200000101310000	2163855- CLUSTERED-CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF THE PROPOSED PROJECT: (1) CONSTRUCTION OF 2-STOREY 6-CLASSROOM SCHOOL BUILDING IN CUBAG INTEGRATED SCHOOL, BRGY. CUBAG, CAGSANG, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	10-02-2025	12-02-2025	N/A	04-03-2025	04-03-2025	06-03-2025	20-03-2025	21-03-2025	24-03-2025	25-03-2025	26-03-2025	02-04-2025	Government of the Philippines (current year's budget)	298,856.25		298,856.25	288,882.00		288,882.00	COA Representative NGO Representative PCI Representative	N/A	04-03-2025	04-03-2025	06-03-2025	20-03-2025	02-04-2025	Completed
200000101310000	2163856- CLUSTERED CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF THE PROPOSED PROJECT: (1) CONSTRUCTION OF MULTI-PURPOSE BUILDING FOR TUNAUING COMMUNITY HOSPITAL, BRGY. UNGA RIN, TUNAUING, ISABELA (2) CONSTRUCTION OF MUNICIPAL COMMUNITY HOSPITAL, BARANGAY LUNGAUNG, TUNAUING, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	10-02-2025	12-02-2025	N/A	04-03-2025	04-03-2025	06-03-2025	20-03-2025	21-03-2025	24-03-2025	25-03-2025	26-03-2025	02-04-2025	Government of the Philippines (current year's budget)	854,989.80		854,989.80	848,863.50		848,863.50	COA Representative NGO Representative PCI Representative	N/A	04-03-2025	04-03-2025	06-03-2025	20-03-2025	02-04-2025	Completed
	2168851-PROCUREMENT OF DPWH SECURITY SERVICES FOR 9 SECURITY GUARDS FOR DEPARTMENT AT DPWH-IF-DEO COMPOUND, CITY OF SAGAN, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	16-01-2025	17-01-2025	N/A	28-01-2025	28-01-2025	05-02-2025	06-02-2025	11-02-2025	12-02-2025	14-02-2025	14-02-2025	13-02-2026	Government of the Philippines (current year's budget)	965,000.00		965,000.00	960,050.28		960,050.28	COA Representative NGO Representative PCI Representative	N/A	28-01-2025	28-01-2025	05-02-2025	06-02-2025	13-02-2026	Awarded with Issued Notice of Award
	2168852-SUPPLY AND DELIVERY OF 2-UNITS BRAND NEW STAKE TRUCK WITH 20FT SIDE CARGO BODY	DPWH-IF-DEO	No	Competitive Bidding	10-01-2025	13-01-2025	21-01-2025	04-02-2025	04-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,000,000.00		6,000,000.00				COA Representative NGO Representative PCI Representative	21-01-2025	04-02-2025	04-02-2025	N/A	N/A	N/A	Failed under Section 35.1 (b)
	2168853-FURNISHING AND DELIVERY OF ROAD MAINTENANCE EQUIPMENTS AND MATERIALS FOR NATIONAL ROADS OF DPWH-IF-DEO, SAGAN, ISABELA	DPWH-IF-DEO	No	Competitive Bidding	12-02-2025	14-02-2025	21-02-2025	06-03-2025	06-03-2025	20-03-2025	21-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	16-04-2025	Government of the Philippines (current year's budget)	4,999,967.70		4,999,967.70	4,999,142.00		4,999,142.00	COA Representative NGO Representative PCI Representative	21-03-2025	06-03-2025	06-03-2025	20-03-2025	21-03-2025	16-04-2025	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
	216080A FURNISHING AND DELIVERY OF ROAD LIGHTING, ROAD SAFETY FACILITIES AND ROAD MAINTENANCE EQUIPMENTS AND MATERIALS FOR NATIONAL ROADS OF DPWH-FOED, LAGAN, SABELA	DPWH-FOED	No	Competitive Bidding	14-02-2025	17-02-2025	25-02-2025	11-03-2025	11-03-2025	12-03-2025	20-03-2025	21-03-2025	24-03-2025	25-03-2025	25-03-2025	31-03-2025	31-03-2025	Government of the Philippines (current year's budget)	4,999,062.08		4,999,062.08	4,994,367.00		4,994,367.00	COA Representative NGO Representative PCCI Representative	25-02-2025	11-03-2025	11-03-2025	12-03-2025	20-03-2025	31-03-2025	Completed	
	216080B SUPPLY AND DELIVERY OF 3 UNITS BRAND NEW STAKE TRUCK WITH DROP SIDE CARGO BODY	DPWH-FOED	No	Competitive Bidding	14-02-2025	17-02-2025	25-02-2025	11-03-2025	11-03-2025	20-03-2025	21-03-2025	24-03-2025	25-03-2025	26-03-2025	27-03-2025	02-04-2025	02-04-2025	Government of the Philippines (current year's budget)	6,000,000.00		6,000,000.00	5,938,246.00		5,938,246.00	COA Representative NGO Representative PCCI Representative	25-02-2025	11-03-2025	11-03-2025	20-03-2025	31-03-2025	02-04-2025	Completed	
	216080C FURNISHING AND DELIVERY OF CONSTRUCTION MATERIALS AND SUPPLIES FOR LAGAN-DEFIN ALBANO-MALLIG ROAD & JCT. DEFIN ALBANO ROAD	DPWH-FOED	No	Competitive Bidding	03-03-2025	05-03-2025	12-03-2025	25-03-2025	25-03-2025	26-03-2025	26-03-2025	27-03-2025	27-03-2025	28-03-2025	29-03-2025	18-04-2025	18-04-2025	Government of the Philippines (current year's budget)	2,999,430.00		2,999,430.00	2,909,716.00		2,909,716.00	COA Representative NGO Representative PCCI Representative	12-03-2025	25-03-2025	25-03-2025	26-03-2025	26-03-2025	18-04-2025	Completed	
	2160807 FURNISHING AND DELIVERY OF CONSTRUCTION MATERIALS AND SUPPLIES (HOTLAD ASPHALT FOR ROUTINARY ROAD MAINTENANCE ACTIVITIES ALONG LAGAN-DEFIN ALBANO-MALLIG ROAD AND JCT. DEFIN ALBANO ROAD)	DPWH-FOED	No	Competitive Bidding	07-03-2025	10-03-2025	18-03-2025	31-03-2025	31-03-2025	02-04-2025	15-04-2025	16-04-2025	13-05-2025	15-05-2025	16-05-2025	05-06-2025	05-06-2025	Government of the Philippines (current year's budget)	2,990,977.50		2,990,977.50	2,901,535.50		2,901,535.50	COA Representative NGO Representative PCCI Representative	18-03-2025	31-03-2025	31-03-2025	02-04-2025	15-04-2025	05-06-2025	Completed	
	216080B FURNISHING AND DELIVERY OF ROAD SAFETY DEVICES, ROAD MAINTENANCE EQUIPMENTS AND MATERIALS FOR NATIONAL ROADS OF DPWH-FOED, CITY OF LAGAN, SABELA	DPWH-FOED	No	Competitive Bidding	28-03-2025	31-03-2025	08-04-2025	22-04-2025	22-04-2025	23-04-2025	28-04-2025	29-04-2025	13-05-2025	15-05-2025	16-05-2025	16-05-2025	16-05-2025	Government of the Philippines (current year's budget)	9,999,718.00		9,999,718.00	9,899,849.54		9,899,849.54	COA Representative NGO Representative PCCI Representative	08-04-2025	22-04-2025	22-04-2025	23-04-2025	28-04-2025	16-05-2025	Completed	
	216080C FURNISHING AND DELIVERY OF CONSTRUCTION MATERIALS AND SUPPLIES (HOTLAD ASPHALT FOR ROUTINARY MAINTENANCE ACTIVITIES ALONG LAGAN-DEFIN ALBANO-MALLIG ROAD), CITY OF LAGAN, SABELA	DPWH-FOED	No	Competitive Bidding	07-03-2025	09-03-2025	16-03-2025	29-03-2025	29-03-2025	02-04-2025	03-04-2025	04-04-2025	05-04-2025	06-04-2025	09-04-2025	29-04-2025	29-04-2025	Government of the Philippines (current year's budget)	4,999,320.50		4,999,320.50	4,994,320.00		4,994,320.00	COA Representative NGO Representative PCCI Representative	16-03-2025	29-03-2025	29-03-2025	03-04-2025	03-04-2025	29-04-2025	Completed	
	2025-03-0007 SUPPLY AND DELIVERY OF 06 CARTONIZED, MAINTENANCE BOX AND TABULALIN ROLL FOR USE IN THE PRINTING MACHINE OF CONSTRUCTION SECTION AND MAINTENANCE SECTION	DPWH-FOED	No	NP-S.9 - Small Value Procurement	N/A	11-03-2025	N/A	14-03-2025	14-03-2025	14-03-2025	17-03-2025	18-03-2025	19-03-2025	24-03-2025	24-03-2025	07-04-2025	07-04-2025	Government of the Philippines (current year's budget)	421,953.08		421,953.08	419,700.00		419,700.00	N/A	N/A	14-03-2025	14-03-2025	14-03-2025	17-03-2025	07-04-2025	Completed	
	2025-03-0008 FURNISHING AND DELIVERY OF CONSTRUCTION MATERIALS FOR SANTIAGO TUGUIGARAO ROAD AND CABAGAN STA. MARIA ROAD (REFLECTORIZED TRAFFIC PAINT - WHITE), CITY OF LAGAN, SABELA	DPWH-FOED	No	NP-S.9 - Small Value Procurement	N/A	13-03-2025	N/A	17-03-2025	17-03-2025	17-03-2025	17-03-2025	18-03-2025	19-03-2025	24-03-2025	24-03-2025	14-04-2025	14-04-2025	Government of the Philippines (current year's budget)	825,590.00		825,590.00	819,000.00		819,000.00	N/A	N/A	17-03-2025	17-03-2025	17-03-2025	17-03-2025	14-04-2025	Completed	
	2025-03-0009 (p-w) FURNISHING AND DELIVERY OF ROAD SAFETY MATERIALS (ROAD SAFETY SIGNAGES) FOR NATIONAL ROADS, LAGAN, SABELA	DPWH-FOED	No	NP-S.9 - Small Value Procurement	N/A	20-03-2025	N/A	24-03-2025	24-03-2025	24-03-2025	25-03-2025	25-03-2025	26-03-2025	01-04-2025	01-04-2025	14-04-2025	14-04-2025	Government of the Philippines (current year's budget)	996,090.90		996,090.90	982,750.00		982,750.00	N/A	N/A	24-03-2025	24-03-2025	24-03-2025	25-03-2025	14-04-2025	Completed	
	2025-03-0010 FURNISHING AND DELIVERY OF ROAD CONSTRUCTION MATERIALS AND SUPPLIES FOR REPAIR/MAINTENANCE WORKS ALONG NATIONAL ROADS OF DPWH-FOED, CITY OF LAGAN, SABELA	DPWH-FOED	No	NP-S.9 - Small Value Procurement	N/A	20-03-2025	N/A	24-03-2025	24-03-2025	24-03-2025	25-03-2025	25-03-2025	26-03-2025	01-04-2025	01-04-2025	20-04-2025	20-04-2025	Government of the Philippines (current year's budget)	749,887.69		749,887.69	742,617.00		742,617.00	N/A	N/A	24-03-2025	24-03-2025	24-03-2025	25-03-2025	20-04-2025	Completed	
	2025-03-0011 FURNISHING AND DELIVERY OF CONSTRUCTION MATERIALS AND SUPPLIES (ECONOM ASPHALT) FOR ROUTINARY ROAD MAINTENANCE ACTIVITIES ALONG NATIONAL ROADS OF DPWH-FOED, CITY OF LAGAN, SABELA	DPWH-FOED	No	NP-S.9 - Small Value Procurement	N/A	20-03-2025	N/A	24-03-2025	24-03-2025	24-03-2025	25-03-2025	25-03-2025	26-03-2025	01-04-2025	01-04-2025	21-04-2025	21-04-2025	Government of the Philippines (current year's budget)	697,331.25		697,331.25	690,358.50		690,358.50	N/A	N/A	24-03-2025	24-03-2025	24-03-2025	25-03-2025	21-04-2025	Completed	
	2025-03-0012 PROCUREMENT OF INKS AND TONERS FOR VARIOUS PRINTERS TO BE USED IN THE DPWH SABELA 1ST DEO, OSMERA, CITY OF LAGAN, SABELA	DPWH-FOED	No	Shopping 52.1(b) - Regular Office Supplies and Equipment (no available in PS)	N/A	21-03-2025	N/A	24-03-2025	24-03-2025	24-03-2025	24-03-2025	24-03-2025	24-03-2025	24-03-2025	24-03-2025	24-03-2025	24-03-2025	Government of the Philippines (current year's budget)	798,179.00		798,179.00				N/A	N/A	24-03-2025	24-03-2025	24-03-2025	24-03-2025	24-03-2025	Failed under Section 35.1 (a)	
	2025-03-0013 PROCUREMENT OF COMMON-USE SUPPLIES FOR USE IN THE DPWH SABELA 1ST DEO, OSMERA, CITY OF LAGAN, SABELA	DPWH-FOED	No	Shopping 52.1(b) - Regular Office Supplies and Equipment (no available in PS)	N/A	21-03-2025	N/A	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025	Government of the Philippines (current year's budget)	437,358.85		437,358.85				N/A	N/A	25-03-2025	25-03-2025	25-03-2025	25-03-2025	25-03-2025	Failed under Section 35.1 (a)	
	2025-03-0014 SUPPLY AND DELIVERY OF 60 FOLDER WITH DPWH LOGO FOR USE IN THE DPWH SABELA 1ST DEO, OSMERA, CITY OF LAGAN, SABELA	DPWH-FOED	No	Shopping 52.1(b) - Regular Office Supplies and Equipment (no available in PS)	N/A	22-03-2025	N/A	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	27-03-2025	01-04-2025	21-05-2025	27-05-2025	27-05-2025	Government of the Philippines (current year's budget)	697,331.25		697,331.25	235,500.00		235,500.00	N/A	N/A	26-03-2025	26-03-2025	26-03-2025	26-03-2025	27-05-2025	Completed	
	2025-03-0015 FURNISHING AND DELIVERY OF THE 195 K15 FOR USE IN THE SERVICE VEHICLE (PV 1427 & H1-7302) OF PLANNING AND DESIGN SECTION	DPWH-FOED	No	NP-S.9 - Small Value Procurement	N/A	N/A	N/A	22-04-2025	22-04-2025	22-04-2025	23-04-2025	08-05-2025	13-05-2025	14-05-2025	14-05-2025	28-05-2025	28-05-2025	Government of the Philippines (current year's budget)	16,000.00		16,000.00	16,000.00		16,000.00	N/A	N/A	22-04-2025	22-04-2025	22-04-2025	23-04-2025	28-05-2025	Completed	
	2025-04-0016 FURNISHING AND DELIVERY OF DIESEL ENGINE OIL, OIL FILTER, FUEL PUMP, AND THERM (2nd Quarter) FOR USE IN THE VARIOUS SERVICE VEHICLE AND EQUIPMENT OF DPWH - SABELA 1st DEO, CITY OF LAGAN, SABELA	DPWH-FOED	No	NP-S.9 - Small Value Procurement	N/A	24-04-2025	N/A	28-04-2025	28-04-2025	28-04-2025	07-05-2025	08-05-2025	13-05-2025	14-05-2025	14-05-2025	28-05-2025	28-05-2025	Government of the Philippines (current year's budget)	578,170.00		578,170.00	564,800.00		564,800.00	N/A	N/A	28-04-2025	28-04-2025	28-04-2025	07-05-2025	28-05-2025	Completed	
	2025-04-0017 PROCUREMENT OF CALIBRATION SERVICES FOR LABORATORY EQUIPMENT AND COMPRESSION MACHINE MOTHERBOARD FOR USE IN THE QUALITY ASSURANCE SECTION, DPWH-FOED, CITY OF LAGAN, SABELA	DPWH-FOED	No	NP-S.9 - Small Value Procurement	N/A	30-04-2025	N/A	06-05-2025	06-05-2025	06-05-2025	07-05-2025	08-05-2025	13-05-2025	14-05-2025	14-05-2025	11-06-2025	11-06-2025	Government of the Philippines (current year's budget)	118,196.66		118,196.66	115,000.00		115,000.00	N/A	N/A	06-05-2025	06-05-2025	06-05-2025	07-05-2025	11-06-2025	Completed	
	2025-04-0018 FURNISHING AND DELIVERY OF CONSTRUCTION MATERIALS FOR LAGAN-BIGAT PALAMAN RD. AND CALAMAGAS LAGAN RD. (REFLECTORIZED TRAFFIC PAINT WHITE), CITY OF LAGAN, SABELA	DPWH-FOED	No	NP-S.9 - Small Value Procurement	N/A	02-05-2025	N/A	08-05-2025	08-05-2025	08-05-2025	09-05-2025	13-05-2025	14-05-2025	15-05-2025	15-05-2025	04-06-2025	04-06-2025	Government of the Philippines (current year's budget)	642,390.00		642,390.00	640,990.00		640,990.00	N/A	N/A	08-05-2025	08-05-2025	08-05-2025	09-05-2025	04-06-2025	Completed	
	2025-05-0019 FURNISHING AND DELIVERY OF PRINTER AND EXTERNAL DRIVE FOR USE IN THE OFFICE OF THE DISTRICT ENGINEER (PROCUREMENT UNIT) AND FINANCE SECTION, DPWH-FOED, CITY OF LAGAN, SABELA	DPWH-FOED	No	NP-S.9 - Small Value Procurement	N/A	08-05-2025	N/A	15-05-2025	15-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	235,000.00		235,000.00				N/A	N/A	15-05-2025	15-05-2025	N/A	N/A	N/A	Failed under Section 35.1 (a)	
	2025-05-0019 (p-w) FURNISHING AND DELIVERY OF PRINTER AND EXTERNAL DRIVE FOR USE IN THE OFFICE OF THE DISTRICT ENGINEER (PROCUREMENT UNIT) AND FINANCE SECTION, DPWH-FOED, CITY OF LAGAN, SABELA	DPWH-FOED	No	NP-S.9 - Small Value Procurement	N/A	16-05-2025	N/A	19-05-2025	19-05-2025	19-05-2025	20-05-2025	21-05-2025	22-05-2025	26-05-2025	26-05-2025	24-06-2025	24-06-2025	Government of the Philippines (current year's budget)	235,000.00		235,000.00	233,000.00		233,000.00	N/A	N/A	19-05-2025	19-05-2025	19-05-2025	20-05-2025	24-06-2025	Completed	
	2025-05-0020 FURNISHING AND DELIVERY OF FLOOR STANDING AIR CONDITIONER FOR USE IN THE OFFICE OF THE DISTRICT ENGINEER, DPWH-FOED, CITY OF LAGAN, SABELA	DPWH-FOED	No	NP-S.9 - Small Value Procurement	N/A	16-05-2025	N/A	22-05-2025	22-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	110,000.00		110,000.00				N/A	N/A	22-05-2025	22-05-2025	N/A	N/A	N/A	Failed under Section 35.1 (a)	
	2025-05-0021 FURNISHING AND DELIVERY OF 60 FOLDER 2015 PAPER FOR USE IN THE ADMINISTRATIVE SECTION, DPWH-FOED, CITY OF LAGAN, SABELA	DPWH-FOED	No	Shopping 52.1(b) - Regular Office Supplies and Equipment (no available in PS)	N/A	16-05-2025	N/A	22-05-2025	22-05-2025	22-05-2025	23-05-2025	26-05-2025	27-05-2025	02-06-2025	02-06-2025	16-06-2025	16-06-2025	Government of the Philippines (current year's budget)	75,000.00		75,000.00	66,250.00		66,250.00	N/A	N/A	22-05-2025	22-05-2025	22-05-2025	23-05-2025	16-06-2025	Completed	

ONGOING PROCUREMENT ACTIVITIES																										
3105031075000	Z8E082 - ORGANIZATIONAL OUTCOME 1 - ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM – ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – TERTIARY ROAD – LAGAN-BIGLA-PLANER RD – KOMBOLIBOY HIGHWAY 118	DPMH-SFOD	Yes	Competitive Bidding	08-11-2024	12-11-2024	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	26-12-2024	30-06-2025		Government of the Philippines (current year's budget)	67,272,080.00	67,272,080.00	67,257,081.34	67,257,081.34	COA Representative NGO Representative CWG Representative	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	Awarded with Issued Notice of Award
	Z8E083 - CONCRETING OF ACCESS ROAD ALONG MAIN CANAL OF CAPILLAN CIL, LAGUAN, ISABELA	DPMH-SFOD	No	Competitive Bidding	14-03-2025	18-03-2025	25-03-2025	07-04-2025	07-04-2025	08-04-2025	16-05-2025	19-05-2025	30-06-2025		Government of the Philippines (current year's budget)	29,850,000.00	29,850,000.00	28,950,705.70	28,950,705.70	COA Representative NGO Representative CWG Representative	25-03-2025	07-04-2025	07-04-2025	08-04-2025	16-05-2025	Awarded with Issued Notice of Award
	Z8E084 - CONCRETING OF BRGY. ABUSUP TO BRGY. SUPPL FWR, BRGY. ABUSUP TO ESPFL, LAGUAN, ISABELA	DPMH-SFOD	No	Competitive Bidding	14-03-2025	18-03-2025	25-03-2025	07-04-2025	07-04-2025	16-05-2025	19-05-2025	19-05-2025	30-06-2025		Government of the Philippines (current year's budget)	19,900,000.00	19,900,000.00	19,302,760.45	19,302,760.45	COA Representative NGO Representative CWG Representative	25-03-2025	07-04-2025	07-04-2025	16-05-2025	19-05-2025	Awarded with Issued Notice of Award
300214102410000	Z8E078 (N=WH) - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SPECIAL ROAD FUND – MOTOR VEHICLE USERS CHARGES (MVAC) AS PER R.A. 1239 - INSTALLATION OF INTEGRATED SOLAR STREET LIGHTS ALONG SLAGAN-AGSAG HALLAND RD. ACT. NATY-STA, VICTORIA RD, CITY OF SLAGAN, ISABELA	DPMH-SFOD	No	Competitive Bidding	23-04-2025	25-04-2025	02-05-2025	15-05-2025	15-05-2025	16-05-2025	24-06-2025	25-06-2025	30-06-2025		Government of the Philippines (current year's budget)	97,831,700.00	97,831,700.00	95,092,412.40	95,092,412.40	COA Representative NGO Representative CWG Representative	02-05-2025	15-05-2025	15-05-2025	16-05-2025	24-06-2025	Awarded with Issued Notice of Award
300214101410000	Z8E078 (N=WH) - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SPECIAL ROAD FUND – MOTOR VEHICLE USERS CHARGES (MVAC) AS PER R.A. 1239 - INSTALLATION OF INTEGRATED SOLAR STREET LIGHTS ALONG SLAGAN-BULFIN-ALBINO-HALLS RD (D0873L2), ST OLAFIN-ALBANO RD AND TURNING BPWAS RD (D0657L2, D0556L2 AND D0589L2), ISABELA	DPMH-SFOD	No	Competitive Bidding	23-04-2025	25-04-2025	02-05-2025	15-05-2025	15-05-2025	16-05-2025	24-06-2025	25-06-2025	30-06-2025		Government of the Philippines (current year's budget)	111,505,750.00	111,505,750.00	108,383,899.00	108,383,899.00	COA Representative NGO Representative CWG Representative	02-05-2025	15-05-2025	15-05-2025	16-05-2025	24-06-2025	Awarded with Issued Notice of Award
300214101420000	Z8E078 (N=WH) - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SPECIAL ROAD FUND – MOTOR VEHICLE USERS CHARGES (MVAC) AS PER R.A. 1239 - INSTALLATION OF INTEGRATED SOLAR STREET LIGHTS ALONG TUGUEGARAO-D-ONE CASABAN STA. MARIA RD (D0570L2 AND D0478L2), CASABAN TO SANTA MARIA, ISABELA	DPMH-SFOD	No	Competitive Bidding	23-04-2025	25-04-2025	02-05-2025	15-05-2025	15-05-2025	16-05-2025	24-06-2025	25-06-2025	30-06-2025		Government of the Philippines (current year's budget)	107,597,500.00	107,597,500.00	104,584,770.00	104,584,770.00	COA Representative NGO Representative CWG Representative	02-05-2025	15-05-2025	15-05-2025	16-05-2025	24-06-2025	Awarded with Issued Notice of Award
300221107740000	Z8E077 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BIP) – BP – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL SPANCHE LEADING TO HAUNDRATISTIC PUBLIC BUILDINGS/FACILITIES – REHABILITATION OF ROAD, BARANGAY PUGU-ABAKO, CABANGAN, ISABELA	DPMH-SFOD	No	Competitive Bidding	23-04-2025	25-04-2025	02-05-2025	15-05-2025	15-05-2025	16-05-2025	24-06-2025	25-06-2025	30-06-2025		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,898,782.80	4,898,782.80	COA Representative NGO Representative CWG Representative	02-05-2025	15-05-2025	15-05-2025	16-05-2025		Ongoing Procurement Process
300221107750000	Z8E078 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BIP) – BP – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL SPANCHE LEADING TO HAUNDRATISTIC PUBLIC BUILDINGS/FACILITIES – REHABILITATION OF ROAD, BARANGAY AGUSAG, CABANGAN, ISABELA	DPMH-SFOD	No	Competitive Bidding	23-04-2025	25-04-2025	02-05-2025	15-05-2025	15-05-2025	16-05-2025	24-06-2025	25-06-2025	30-06-2025		Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,603,047.10	9,603,047.10	COA Representative NGO Representative CWG Representative	02-05-2025	15-05-2025	15-05-2025	16-05-2025	24-06-2025	Awarded with Issued Notice of Award
300114201297000	Z8E085 - CONCRETING OF MALASIT SAN ANTONIO PHW, BRGY. SITTO MALASIT, BRGY. SAN ANTONIO, CABANGAN, ISABELA	DPMH-SFOD	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	27-06-2025	30-06-2025		Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00	14,477,106.30	14,477,106.30	COA Representative NGO Representative CWG Representative	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	Awarded with Issued Notice of Award
300114201297000	Z8E084 - CONCRETING OF BULRG PHW (PHASE 1), BRGY. BULRG, SITTO TONGA, ISABELA	DPMH-SFOD	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	27-06-2025	30-06-2025		Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00	14,462,325.00	14,462,325.00	COA Representative NGO Representative CWG Representative	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	Awarded with Issued Notice of Award
300114201297000	Z8E086 - CONCRETING OF CALSAYAN PHW, BRGY. CALSAYAN, TURNAHIN, ISABELA	DPMH-SFOD	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	27-06-2025	30-06-2025		Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00	14,473,400.43	14,473,400.43	COA Representative NGO Representative CWG Representative	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	Awarded with Issued Notice of Award
300214100310000	Z8E089 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALUMINATING CAPS (SAP) – SING – FLOOD MITIGATION STRUCTURES PROTECTING MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES - CONSTRUCTION OF SLOPE PROTECTION WORKS ALONG CALAYAN RIVER, PHASE 1, BARANGAY CARITA - BARANGAY CABANGAN, CABANGAN, ISABELA	DPMH-SFOD	No	Competitive Bidding	25-04-2025	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	27-06-2025	30-06-2025		Government of the Philippines (current year's budget)	144,750,000.00	144,750,000.00	140,252,973.07	140,252,973.07	COA Representative NGO Representative CWG Representative	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	Awarded with Issued Notice of Award	
320102107460000	Z8E080 - ORGANIZATIONAL OUTCOME 2 - PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS – FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITH MAJOR RIVER BASINS AND PRINCIPAL DAMS – CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG CALAYAN RIVER, PHASE 1, CABANGAN, ISABELA	DPMH-SFOD	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	27-06-2025	30-06-2025		Government of the Philippines (current year's budget)	96,500,000.00	96,500,000.00	93,604,972.50	93,604,972.50	COA Representative NGO Representative CWG Representative	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	Awarded with Issued Notice of Award
300226118765000	Z8E080 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – BASIC INFRASTRUCTURE PROGRAM (BIP) – BP – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PUGU-ABAKO, TURNAHIN, ISABELA	DPMH-SFOD	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	27-06-2025	30-06-2025		Government of the Philippines (current year's budget)	4,950,000.00	4,950,000.00	4,799,944.34	4,799,944.34	COA Representative NGO Representative CWG Representative	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	Awarded with Issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
30021510351000	20B009 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALTERNATING LAPS (CONV) - SPIN - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAINTENANCE OF PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE AT BARANGAY BUNAWUSTA, SANTA MARIA, ISABELA	DPWH-JDEO	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	77,200,000.00		77,200,000.00	74,804,800.00		74,804,800.00	COA Representative NGO Representative CWII Representative	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025		Assisted with Issued Notice of Award
30021510670000	20B009 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALTERNATING LAPS (CONV) - SPIN - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAINTENANCE OF PUBLIC BUILDINGS/FACILITIES - REPLACEMENT OF FUGU BRIDGE, BARANGAY FUGU, CITY OF ILWAN, ISABELA	DPWH-JDEO	No	Competitive Bidding	25-04-2025	29-04-2025	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	37,984,800.00		37,984,800.00	COA Representative NGO Representative CWII Representative	06-05-2025	19-05-2025	19-05-2025	20-05-2025	26-06-2025		Assisted with Issued Notice of Award
30026110700000	20B000 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTA MARINA, MACANAZA, ISABELA	DPWH-JDEO	No	Competitive Bidding	30-04-2025	02-05-2025	09-05-2025	22-05-2025	22-05-2025	23-05-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	9,500,000.00		9,500,000.00	9,593,100.00		9,593,100.00	COA Representative NGO Representative CWII Representative	09-05-2025	20-05-2025	22-05-2025	23-05-2025	26-06-2025		Assisted with Issued Notice of Award
18	20B009 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DANA, MACANAZA, ISABELA	DPWH-JDEO	No	Competitive Bidding	30-04-2025	02-05-2025	09-05-2025	22-05-2025	22-05-2025	23-05-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	9,500,000.00		9,500,000.00	9,593,098.88		9,593,098.88	COA Representative NGO Representative CWII Representative	09-05-2025	22-05-2025	22-05-2025	23-05-2025	26-06-2025		Assisted with Issued Notice of Award
	20B009 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP - EVACUATION CENTERS / QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTERS), BARANGAY CALALUJO, SAN PABLO, ISABELA	DPWH-JDEO	No	Competitive Bidding	30-04-2025	02-05-2025	09-05-2025	22-05-2025	22-05-2025	23-05-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	14,404,474.70		14,404,474.70	COA Representative NGO Representative CWII Representative	09-05-2025	22-05-2025	22-05-2025	23-05-2025	26-06-2025		Assisted with Issued Notice of Award
	20B009 - CONCRETING OF SITO WILLO-OTTO CALANGUN TING, BRGY. SHAWINGING, SITO TONGAS, ISABELA	DPWH-JDEO	No	Competitive Bidding	30-04-2025	02-05-2025	09-05-2025	22-05-2025	22-05-2025	23-05-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	14,525,000.00		14,525,000.00	14,477,158.30		14,477,158.30	COA Representative NGO Representative CWII Representative	09-05-2025	22-05-2025	22-05-2025	23-05-2025	26-06-2025		Assisted with Issued Notice of Award
30011602101000	20B008 - CONCRETING OF BRGY. CHALANGAN NORTE PHW, BRGY. CHALANGAN NORTE, SITO TONGAS, ISABELA	DPWH-JDEO	No	Competitive Bidding	30-04-2025	02-05-2025	09-05-2025	22-05-2025	22-05-2025	23-05-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	14,525,000.00		14,525,000.00	14,477,158.05		14,477,158.05	COA Representative NGO Representative CWII Representative	09-05-2025	22-05-2025	22-05-2025	23-05-2025	26-06-2025		Assisted with Issued Notice of Award
20000010000000	20B000 - REPAIR/MAINTENANCE OF LAGAN RIVER REVENUE# 3A, BRGY. CADAL CITY OF LAGAN, ISABELA	DPWH-JDEO	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	4,931,000.00	4,931,000.00		4,782,910.00	4,782,910.00		16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025		Assisted with Issued Notice of Award	
30010120000100	20B008 - CONSTRUCTION OF SCHOOL BUILDING, HANGCURAN ELEMENTARY SCHOOL, LAGAN CITY, ISABELA	DPWH-JDEO	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,650,703.26		9,650,703.26	COA Representative NGO Representative CWII Representative	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025		Assisted with Issued Notice of Award
30010120000100	20B009 - CONSTRUCTION OF SCHOOL BUILDING, CAMBERIA 15 ELEMENTARY SCHOOL, LAGAN CITY, ISABELA	DPWH-JDEO	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,650,934.86		9,650,934.86	COA Representative NGO Representative CWII Representative	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025		Assisted with Issued Notice of Award
30020111200000	20B005 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REPAIR/REINFORCEMENT OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION DRAINAGE SYSTEM, TUPALILIN IRRIGATION SYSTEM, TUPALILIN, ISABELA	DPWH-JDEO	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,037,765.22		14,037,765.22	COA Representative NGO Representative CWII Representative	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025		Assisted with Issued Notice of Award
30010107216000	20B008 - ORGANIZATIONAL OUTCOME 3: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REPAIR/REINFORCEMENT OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PERIPHERAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY SAN ANDRES TO BARANGAY QUBAL, DESPIN ALBANG, ISABELA	DPWH-JDEO	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	93,508,500.00		93,508,500.00	COA Representative NGO Representative CWII Representative	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025		Assisted with Issued Notice of Award
30022810060500	20B009 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING FOR TUPALILIN COMMUNITY HOSPITAL, BRGY. LINGALING, TUPALILIN, ISABELA	DPWH-JDEO	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,304,799.51		19,304,799.51	COA Representative NGO Representative CWII Representative	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025		Assisted with Issued Notice of Award
30022810060500	20B009 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP - EVACUATION CENTERS/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES - CONSTRUCTION OF MUNICIPAL COMMUNITY HOSPITAL, BARANGAY LINGALING, TUPALILIN, ISABELA	DPWH-JDEO	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	40,500,000.00		40,500,000.00	40,003,549.54		40,003,549.54	COA Representative NGO Representative CWII Representative	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025		Assisted with Issued Notice of Award
30020101310000	20B009 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEWAGE AND SEWERAGE / RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SUPPLY SYSTEM AT BARANGAY BALULING, SANTO TONGAS, ISABELA	DPWH-JDEO	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	4,500,000.00		4,500,000.00	4,752,907.45		4,752,907.45	COA Representative NGO Representative CWII Representative	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025		Assisted with Issued Notice of Award
30020101310000	20B008 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION / REHABILITATION OF WATER SUPPLY / SEWAGE AND SEWERAGE / RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SUPPLY SYSTEM AT BARANGAY SAN ROQUE, SANTO TONGAS, ISABELA	DPWH-JDEO	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	4,500,000.00		4,500,000.00	4,752,737.25		4,752,737.25	COA Representative NGO Representative CWII Representative	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025		Assisted with Issued Notice of Award
30027010007000	20B001 - BASIC INFRASTRUCTURE PROGRAM (BIP) - PUBLIC WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SUPPLY SYSTEM AT BARANGAY SISON AGO, TUPALILIN, ISABELA	DPWH-JDEO	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025	26-06-2025	30-06-2025				Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	4,800,453.88		4,800,453.88	COA Representative NGO Representative CWII Representative	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025		Assisted with Issued Notice of Award
30010102010000	20B002 - LOCALLY FUNDED PROJECTS/NATIONAL BUILDING PROGRAM BUILDINGS AND OTHER STRUCTURES - REHABILITATION OF DPWH ISABELA 1ST DISTRICT ENGINEERING OFFICE BUILDING, BARANGAY OPIBENA, CITY OF LAGAN, ISABELA	DPWH-JDEO	No	Competitive Bidding	07-05-2025	09-05-2025	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	9,000,000.00		9,000,000.00	9,496,200.00		9,496,200.00	COA Representative NGO Representative CWII Representative	16-05-2025	29-05-2025	29-05-2025	02-06-2025	26-06-2025		Assisted with Issued Notice of Award
30021510351000	20B013 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALTERNATING LAPS (CONV) - SPIN - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR / STRATEGIC PUBLIC BUILDINGS / FACILITIES - CONSTRUCTION OF RAIN PROTECTION WORKS ALONG CAGAYAN RIVER, PIONEER 1, BARANGAY SAN LUISO WEST - BARANGAY BUNAW, SANTA MARIA, ISABELA	DPWH-JDEO	No	Competitive Bidding	20-05-2025	21-05-2025	28-05-2025	10-06-2025	10-06-2025	11-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	144,750,000.00		144,750,000.00	140,248,558.71		140,248,558.71	COA Representative NGO Representative CWII Representative	28-05-2025	10-06-2025	10-06-2025	11-06-2025	26-06-2025		Assisted with Issued Notice of Award
	20B014 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SPECIAL ROAD FUND-WITHIN SERVICE LINES CHANGE (PNA) AS PER RA 11229 - INSTALLATION / APPLICATION OF ROAD SAFETY DEVICES/FACILITIES ALONG SANTARDO TUGUEGARAO NATIONAL ROAD (NCRH-1) (S27) NCR21-30	DPWH-JDEO	No	Competitive Bidding	20-05-2025	21-05-2025	28-05-2025	10-06-2025	10-06-2025	11-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	39,200,000.00		39,200,000.00	38,020,080.00		38,020,080.00	COA Representative NGO Representative CWII Representative	28-05-2025	10-06-2025	10-06-2025	11-06-2025	26-06-2025		Ongoing Procurement Process
20000100011000	20B015 - REPAIR/MAINTENANCE OF DPWH BUILDING ISABELA 1ST DISTRICT ENGINEERING OFFICE MAIN BUILDING (ADMINISTRATIVE SECTION), OPIBENA, CITY OF LAGAN, ISABELA	DPWH-JDEO	No	Competitive Bidding	27-05-2025	29-05-2025	05-06-2025	19-06-2025	19-06-2025	20-06-2025	26-06-2025	27-06-2025	30-06-2025				Government of the Philippines (current year's budget)	800,000.00	800,000.00		775,987.01	775,987.01		05-06-2025	19-06-2025	19-06-2025	20-06-2025	26-06-2025		Assisted with Issued Notice of Award	

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitations						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
300221077000	220204 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO INDUSTRIAL/PUBLIC BUILDINGS/INFRASTRUCTURE - CONSTRUCTION OF BRIDGE AND INSTALLATION OF RC PILES IN BANGGAY CAGMAN, TUNAHAN, ISABELA	DPWH-SPDO	No	Competitive Bidding	27-05-2025	29-05-2025	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	9,990,000.00		9,990,000.00	9,992,528.89	9,992,528.89		COA Representative NGO Representative CWIS Representative	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025		Awarded/Issued Notice of Award	
300221077000	220204 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO INDUSTRIAL/PUBLIC BUILDINGS/INFRASTRUCTURE - CONSTRUCTION OF BRIDGE, BANGGAY ANANILARAN, SAN PABLO, ISABELA	DPWH-SPDO	No	Competitive Bidding	27-05-2025	29-05-2025	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,197,227.38	19,197,227.38		COA Representative NGO Representative CWIS Representative	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025		Awarded/Issued Notice of Award	
3002270049000	220203 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAINTENANCE ROAD BUILDINGS/INFRASTRUCTURE - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGMAN RIVER, PHASE 4, BANGGAY MAGNAC, CAGMAN, ISABELA	DPWH-SPDO	No	Competitive Bidding	27-05-2025	29-05-2025	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	44,550,000.00		44,550,000.00	43,365,337.79	43,365,337.79		COA Representative NGO Representative CWIS Representative	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025		Awarded/Issued Notice of Award	
3002210777000	220204 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO INDUSTRIAL/PUBLIC BUILDINGS/INFRASTRUCTURE - CONSTRUCTION OF ROAD, BANGGAY GINAMAT TO 57RD BUKANG, VERACRUZ, ISABELA	DPWH-SPDO	No	Competitive Bidding	27-05-2025	29-05-2025	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	19,800,000.00		19,800,000.00	19,196,199.79	19,196,199.79		COA Representative NGO Representative CWIS Representative	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025		Awarded/Issued Notice of Award	
	220202 - CONCRETING OF BRID. AGAGAN TO BRID. SALBERNIGAN, BRID. AGAGAN AND BRID. SALBERNIGAN, LAGAN CITY, ISABELA	DPWH-SPDO	No	Competitive Bidding	27-05-2025	29-05-2025	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,793,214.85	9,793,214.85		COA Representative NGO Representative CWIS Representative	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025		Ongoing/Procurement Process	
	220202 - CONCRETING OF BRID. CAGMAN TO BRID. MAHIGAL, BRID. CAGMAN AND BRID. MAHIGAL, LAGAN, ISABELA	DPWH-SPDO	No	Competitive Bidding	27-05-2025	29-05-2025	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	9,950,000.00		9,950,000.00	9,650,876.40	9,650,876.40		COA Representative NGO Representative CWIS Representative	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025		Ongoing/Procurement Process	
	220202 - CONCRETING OF BRID. CALANGHE NORTH PHASE II, BRID. CALANGHE NORTH, SANTA MARIA, ISABELA	DPWH-SPDO	No	Competitive Bidding	27-05-2025	29-05-2025	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	9,650,876.40		9,650,876.40	9,641,590.01	9,641,590.01		COA Representative NGO Representative CWIS Representative	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025		Ongoing/Procurement Process	
	220202 - CONCRETING OF BRID. ANANILARAN-BRID. CALANGHE PHASE II, ANANILARAN, SAN PABLO, ISABELA	DPWH-SPDO	No	Competitive Bidding	27-05-2025	29-05-2025	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	9,650,876.40		9,650,876.40	9,639,676.01	9,639,676.01		COA Representative NGO Representative CWIS Representative	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025		Ongoing/Procurement Process	
	220204 - CONCRETING OF BRID. SAN ISIDRO WEST TO BRID. EYDGOA PHASE II, BRID. SAN ISIDRO WEST AND BRID. EYDGOA, STA. MARIA, ISABELA	DPWH-SPDO	No	Competitive Bidding	27-05-2025	29-05-2025	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	19,900,000.00		19,900,000.00	19,281,899.89	19,281,899.89		COA Representative NGO Representative CWIS Representative	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025		Awarded/Issued Notice of Award	
	220202 - CONCRETING OF BRID. VILLA PARADESO TO BRID. SAN NICOLAS PHASE II, BRID. VILLA PARADESO AND BRID. SAN NICOLAS, SOUTH ALBANO, ISABELA	DPWH-SPDO	No	Competitive Bidding	27-05-2025	29-05-2025	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00	14,402,324.96	14,402,324.96		COA Representative NGO Representative CWIS Representative	01-06-2025	19-06-2025	19-06-2025	20-06-2025	20-06-2025		Awarded/Issued Notice of Award	
3002103670000	220204 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALTERNATIVE CARP (CICP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR 17TH AVENUE PUBLIC BUILDINGS/INFRASTRUCTURE - CONSTRUCTION OF BRIDGE, BANGGAY SAN JUAN, CITY OF LAGAN, ISABELA	DPWH-SPDO	No	Competitive Bidding	10-06-2025	04-06-2025	11-06-2025	25-06-2025	25-06-2025	26-06-2025	27-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	34,360,000.00		34,360,000.00	33,256,699.69	33,256,699.69		COA Representative NGO Representative CWIS Representative	11-06-2025	21-06-2025	21-06-2025	26-06-2025	27-06-2025		Awarded/Issued Notice of Award	
3300111254000	220207 - ENVIRONMENTAL OPTION 3: PROTECT URBAN AND PROPERTIES AGAINST HAZAR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REPAIR/REPLACEMENT OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, CAGMAN CORONA, IRRIGATION SYSTEM, LAGAN CITY, ISABELA	DPWH-SPDO	No	Competitive Bidding	02-06-2025	04-06-2025	11-06-2025	25-06-2025	25-06-2025	26-06-2025	27-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	14,475,000.00		14,475,000.00	14,679,371.29	14,679,371.29		COA Representative NGO Representative CWIS Representative	11-06-2025	21-06-2025	21-06-2025	26-06-2025	27-06-2025		Awarded/Issued Notice of Award	
3002270049000	220204 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAINTENANCE ROAD BUILDINGS/INFRASTRUCTURE - CONSTRUCTION OF BRIDGE PROTECTION AND CROSS DRIVE ALONG MAGNAC RIVER, C.D. TONGA, ISABELA	DPWH-SPDO	No	Competitive Bidding	02-06-2025	04-06-2025	11-06-2025	25-06-2025	25-06-2025	26-06-2025	27-06-2025	27-06-2025	30-06-2025			Government of the Philippines (current year's budget)	14,400,000.00		14,400,000.00	14,402,580.88	14,402,580.88		COA Representative NGO Representative CWIS Representative	11-06-2025	21-06-2025	21-06-2025	26-06-2025	27-06-2025		Awarded/Issued Notice of Award	
3002103000000	220203 - CONSTRUCTION OF BRIDGE AREA POLARON-1270 ANAGAN PHASE II, BRID. POLARON AND BRID. CALINA, SAN PABLO, ISABELA	DPWH-SPDO	No	Competitive Bidding	18-06-2025	20-06-2025	27-06-2025	11-07-2025	11-07-2025						Government of the Philippines (current year's budget)	14,925,000.00		14,925,000.00				COA Representative NGO Representative CWIS Representative	27-06-2025	11-07-2025	11-07-2025				Ongoing/Procurement Process		
	220203 - CONSTRUCTION OF SCHOOL BUILDING, CUBO INTEGRATED SCHOOL, BANGGAY CUBO, CAGMAN, ISABELA	DPWH-SPDO	No	Competitive Bidding	18-06-2025	20-06-2025	27-06-2025	11-07-2025	11-07-2025						Government of the Philippines (current year's budget)	10,900,000.00		10,900,000.00				COA Representative NGO Representative CWIS Representative	27-06-2025	11-07-2025	11-07-2025				Ongoing/Procurement Process		
3002210770000	220204 (w/alt.) - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR 17TH AVENUE PUBLIC BUILDINGS/INFRASTRUCTURE - CONSTRUCTION OF ROAD FROM BANGGAY SAN VICENTE TO BANGGAY HAWANA, TUNAHAN, ISABELA	DPWH-SPDO	No	Competitive Bidding	18-06-2025	20-06-2025	27-06-2025	11-07-2025	11-07-2025						Government of the Philippines (current year's budget)	49,360,000.00		49,360,000.00				COA Representative NGO Representative CWIS Representative	27-06-2025	11-07-2025	11-07-2025				Ongoing/Procurement Process		
	220203 - CONSTRUCTION OF SEWAGE TREATMENT PLANT, SAN ANTONIO CITY OF LAGAN, ISABELA	DPWH-SPDO	No	Competitive Bidding	02-06-2025	04-06-2025	11-06-2025	25-06-2025	25-06-2025						Government of the Philippines (current year's budget)	28,450,000.00		28,450,000.00				COA Representative NGO Representative CWIS Representative	11-06-2025	25-06-2025	25-06-2025				Ongoing/Procurement Process		
	220203 - CONSTRUCTION OF SEWAGE TREATMENT PLANT, CITY OF LAGAN MEDICAL CENTER (CICP), BANGGAY LALUSTAN, CITY OF LAGAN, ISABELA	DPWH-SPDO	No	Competitive Bidding	25-06-2025	27-06-2025	04-07-2025	18-07-2025	18-07-2025						Government of the Philippines (current year's budget)	9,630,000.00		9,630,000.00				COA Representative NGO Representative CWIS Representative	04-07-2025	18-07-2025	18-07-2025				Ongoing/Procurement Process		
	2021-04-04 PURCHASING AND DELIVERY OF ROAD MAINTENANCE MATERIALS (CHRYSLER/PLASTIC PAINT, WHITE) FOR NATIONAL ROADS OF DPWH ISABELA 1ST DISTRICT ENGINEERING OFFICE, CITY OF LAGAN, ISABELA	DPWH-SPDO	No	Shopping (L100) - Regular Office Supplies and Equipment are available in PS	N/A	30-06-2025	N/A	04-07-2025	04-07-2025						Government of the Philippines (current year's budget)	807,655.50		807,655.50				N/A	N/A	04-07-2025	04-07-2025				Ongoing/Procurement Process		
	220203 - PURCHASING AND DELIVERY OF ROAD MAINTENANCE MATERIALS AND ROAD SAFETY MATERIALS FOR NATIONAL ROAD OF DPWH CAGMAN, LAGAN, ISABELA	DPWH-SPDO	No	Competitive Bidding	18-06-2025	20-06-2025	27-06-2025	11-07-2025	11-07-2025						Government of the Philippines (current year's budget)	9,998,836.58		9,998,836.58				COA Representative NGO Representative PCIS Representative	27-06-2025	11-07-2025	11-07-2025				Ongoing/Procurement Process		
	220203 - PURCHASING OF BRIDGE STRUCTURAL ANALYSIS AND DESIGN SOFTWARE FOR ISABELA 1ST DISTRICT ENGINEERING OFFICE, CITY OF LAGAN, ISABELA	DPWH-SPDO	No	Competitive Bidding	25-06-2025	27-06-2025	04-07-2025	18-07-2025	18-07-2025						Government of the Philippines (current year's budget)	1,946,363.00		1,946,363.00				COA Representative NGO Representative PCIS Representative	04-07-2025	18-07-2025	18-07-2025				Ongoing/Procurement Process		
Total Allocated Budget of On-going Procurement Activities																			1,792,557,408.88	6,628,655.50	1,800,527,228.59	1,832,497,594.95	5,558,807.04	1,554,208,151.99							

Prepared by:

JOHN RUI M. RIVERA, DPA
BAC Secretariat

Recommended for Approval by:

RESTITUTO A. SENTERO
BAC Chairperson

APPROVED:

DEOFERIO P. VEHEMENTE, JR.
Head of the Procuring Entity