

Republic of the Philippines
Department of Public Works and Highways
Laguna III District Engineering Office

Procurement Monitoring Report as of June 30, 2022

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					REMARKS			
					Pre-Proc Conference	Ads/Post of Bids	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MODE	CO		Total	MODE	CO	Pre-Bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
21DP0037	Local Program - Asphalt Overlay in Barangay Road in Barangay Kanturang Butal to Barangay Novales, Liliw, Laguna	Laguna III DEO	YES	Competitive Bidding	12/9/2021	12/16/2021	12/23/2021	1/14/2022	1/14/2022	1/15/2022	1/18/2022	1/20/2022	2/14/2022	2/17/2022	2/18/2022			GoP	19,800,000.00		19,800,000.00	18,889,106.00		18,889,106.00	COA, PICE, NACAP, PCCT	12/21/2021	12/21/2021	12/21/2021	12/21/2021	12/21/2021	
21DP0049	Local Program - Rehabilitation of Road in Barangay Santosimo, San Pablo City	Laguna III DEO	YES	Competitive Bidding	1/4/2022	1/8/2022	1/14/2022	1/27/2022	1/27/2022	1/28/2022	2/4/2022	2/5/2022	2/14/2022	2/17/2022	2/18/2022			GoP	3,465,000.00		3,465,000.00	3,304,571.00		3,304,571.00	COA, PICE, NACAP, PCCT	01/12/2022	01/12/2022	01/12/2022	01/12/2022	01/12/2022	
21DP0050	Local Program - Construction of Multi-Purpose Building in Barangay Sto. Niño, San Pablo City	Laguna III DEO	YES	Competitive Bidding	1/4/2022	1/8/2022	1/14/2022	1/27/2022	1/27/2022	1/28/2022	2/4/2022	2/5/2022	12/31/2021	1/3/2022	1/7/2022			GoP	2,970,000.00		2,970,000.00	2,832,489.00		2,832,489.00	COA, PICE, NACAP, PCCT	01/12/2022	01/12/2022	01/12/2022	01/12/2022	01/12/2022	
21DP0053	Local Program - Construction/Rehabilitation of Multi-Purpose Building in Barangay Del Remedio, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	1/8/2022	1/15/2022	1/22/2022	2/3/2022	2/3/2022	2/5/2022	2/10/2022	2/11/2022	2/14/2022	2/17/2022	2/18/2022			GoP	2,940,000.00		2,940,000.00	2,807,700.00		2,807,700.00	COA, PICE, NACAP, PCCT	01/21/2022	01/21/2022	01/21/2022	01/21/2022	01/21/2022	
21DP0056	Local Program - Reconstruction of Access Road leading to Yambao Lake, Barangay Alimbrado to Barangay Suluguin, Nagcaran, Laguna	Laguna III DEO	YES	Competitive Bidding	1/8/2022	1/15/2022	1/22/2022	2/3/2022	2/3/2022	2/5/2022	2/10/2022	2/11/2022	2/14/2022	2/17/2022	2/18/2022			GoP	24,500,000.00		24,500,000.00	23,373,894.71		23,373,894.71	COA, PICE, NACAP, PCCT	01/21/2022	01/21/2022	01/21/2022	01/21/2022	01/21/2022	
21DP0058	Local Program - Construction of Flood Control Structure along Mutang River, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	1/8/2022	1/15/2022	1/22/2022	2/3/2022	2/3/2022	2/5/2022	2/10/2022	2/11/2022	2/14/2022	2/17/2022	2/18/2022			GoP	29,400,000.00		29,400,000.00	28,047,600.00		28,047,600.00	COA, PICE, NACAP, PCCT	01/21/2022	01/21/2022	01/21/2022	01/21/2022	01/21/2022	
21DP0061	Local Program - Rehabilitation of Multi-Purpose Building in Barangay V-A, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	1/8/2022	1/22/2022	1/22/2022	2/3/2022	2/3/2022	2/5/2022	2/10/2022	2/11/2022	12/31/2021	1/3/2022	1/7/2022			GoP	1,980,000.00		1,980,000.00	1,888,920.00		1,888,920.00	COA, PICE, NACAP, PCCT	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	
21DP0062	Local Program - Construction of Multi-Purpose Building, Brgy. San Lucas 1, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	1/15/2022	1/22/2022	1/29/2022	2/18/2022	2/18/2022	2/19/2022	2/22/2022	2/23/2022	1/3/2022	1/6/2022	1/7/2022			GoP	9,900,000.00		9,900,000.00	9,680,570.07		9,680,570.07	COA, PICE, NACAP, PCCT	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	
21DP0063	Local Program - Construction of Flood Control Structure along Batadero River, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	1/15/2022	1/22/2022	1/29/2022	2/18/2022	2/18/2022	2/19/2022	2/22/2022	2/23/2022	2/14/2022	2/17/2022	2/18/2022			GoP	29,400,000.00		29,400,000.00	28,005,290.00		28,005,290.00	COA, PICE, NACAP, PCCT	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022	
21DP0069	Local Program - Construction of Road, Barangay Laguna to Barangay Ogas, Liliw, Laguna	Laguna III DEO	YES	Competitive Bidding	1/23/2022	1/30/2022	2/5/2022	2/18/2022	2/18/2022	2/18/2022	2/22/2022	2/23/2022	2/14/2022	2/17/2022	2/18/2022			GoP	19,800,000.00		19,800,000.00	18,717,547.28		18,717,547.28	COA, PICE, NACAP, PCCT	02/02/2022	02/02/2022	02/02/2022	02/02/2022	02/02/2022	
22DP0001	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tertiary Roads - Alimbrado Br. (6031.37L2) along Calauan-Nagcaran Bdry Rd	Laguna III DEO	YES	Competitive Bidding	10/8/2021	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/11/2021	11/23/2021	11/25/2021	1/24/2022	1/25/2022	1/27/2022	04/12/2022		GoP	15,680,000.00		15,680,000.00	14,964,572.80		14,964,572.80	COA, PICE, NACAP, PCCT	10/18/2021	10/18/2021	10/18/2021	10/18/2021	10/18/2021	
22DP0002	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tertiary Roads - Kasayan Br. (6022.53L2) along San Pablo-Dolores Rd	Laguna III DEO	YES	Competitive Bidding	10/8/2021	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/11/2021	11/23/2021	11/25/2021	1/24/2022	1/25/2022	1/27/2022	04/12/2022		GoP	7,154,000.00		7,154,000.00	6,828,127.30		6,828,127.30	COA, PICE, NACAP, PCCT	10/18/2021	10/18/2021	10/18/2021	10/18/2021	10/18/2021	
22DP0003	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Calauan-Nagcaran Bdry Rd - K0077 + 200 - K0078 + 000, K0079 + 400 - K0079 + 800, K0080 + 932 - K0081 + 200, K0089 + 000 - K0089 + 317	Laguna III DEO	YES	Competitive Bidding	10/8/2021	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/11/2021	11/23/2021	11/25/2021	1/24/2022	1/25/2022	1/27/2022	03/13/2022		GoP	14,164,920.00		14,164,920.00	13,569,969.00		13,569,969.00	COA, PICE, NACAP, PCCT	10/18/2021	10/18/2021	10/18/2021	10/18/2021	10/18/2021	

22DP0004	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tertiary Roads - Malibte Br. (R03136L2) along Calauan-Nagcarlan Bdry Rd	Laguna III DEO	YES	Competitive Bidding	10/8/2021	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/11/2021	11/23/2021	11/25/2021	1/24/2022	1/25/2022	1/27/2022	04/12/2022	GoP	8,820,000.00	8,820,000.00	8,417,058.50	8,417,058.50	COA, PICE, NACAP, PCCT	10/18/2021	10/18/2021	10/18/2021	10/18/2021	10/18/2021
22DP0005	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - San Pablo-Rizal-Nagcarlan-Litaw Rd - K0091 + 500 - K0092 + 500	Laguna III DEO	YES	Competitive Bidding	10/8/2021	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/11/2021	11/23/2021	11/25/2021	1/24/2022	1/25/2022	1/27/2022	02/22/2022	GoP	24,506,700.00	24,506,700.00	24,010,659.00	24,010,659.00	COA, PICE, NACAP, PCCT	10/18/2021	10/18/2021	10/18/2021	10/18/2021	10/18/2021
22DP0006	Asset Preservation Program - Preventive Maintenance - Primary Roads - Masapang H-way - K0072 + 030 - K0073 + 000	Laguna III DEO	YES	Competitive Bidding	10/8/2021	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/11/2021	11/23/2021	11/25/2021	1/24/2022	1/25/2022	1/27/2022	03/13/2022	GoP	24,369,660.00	24,369,660.00	23,261,962.85	23,261,962.85	COA, PICE, NACAP, PCCT	10/18/2021	10/18/2021	10/18/2021	10/18/2021	10/18/2021
22DP0007	Asset Preservation Program - Preventive Maintenance - Primary Roads - San Pablo-Calauan Rd - K0077 + 650 - K0078 + 623	Laguna III DEO	YES	Competitive Bidding	10/8/2021	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/11/2021	11/23/2021	11/25/2021	1/24/2022	1/25/2022	1/27/2022	02/15/2022	GoP	22,605,640.00	22,605,640.00	21,883,288.00	21,883,288.00	COA, PICE, NACAP, PCCT	10/18/2021	10/18/2021	10/18/2021	10/18/2021	10/18/2021
22DP0008	Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (L2) - K0074 + 387 - K0075 + 400 - K0076 + 124.25 - K0077 + 000	Laguna III DEO	YES	Competitive Bidding	10/8/2021	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/11/2021	11/23/2021	11/25/2021	1/24/2022	1/25/2022	1/27/2022	03/13/2022	GoP	32,538,160.00	32,538,160.00	31,357,146.00	31,357,146.00	COA, PICE, NACAP, PCCT	10/18/2021	10/18/2021	10/18/2021	10/18/2021	10/18/2021
22DP0009	Asset Preservation Program - Preventive Maintenance - Primary Roads - Calamba-Sa Cruz-Famy Jct Rd - K0069 + (-363) - K0069 + 457, K0069 + (-422) - K0069 + (-363)	Laguna III DEO	YES	Competitive Bidding	10/8/2021	10/15/2021	10/22/2021	11/4/2021	11/4/2021	11/11/2021	11/23/2021	11/25/2021	1/24/2022	1/25/2022	1/27/2022	03/13/2022	GoP	10,974,040.00	10,974,040.00	10,473,952.85	10,473,952.85	COA, PICE, NACAP, PCCT	10/18/2021	10/18/2021	10/18/2021	10/18/2021	10/18/2021
22DP0010	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tertiary Roads - Nagcarlan Br. (R03143L2) along San Pablo-Rizal-Nagcarlan-Litaw Rd	Laguna III DEO	YES	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/10/2021	11/10/2021	11/17/2021	11/29/2021	12/1/2021	1/24/2022	1/25/2022	1/27/2022	04/12/2022	GoP	12,005,000.00	12,005,000.00	11,471,385.85	11,471,385.85	COA, PICE, NACAP, PCCT	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021
22DP0011	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Masapang H-way - K0070 + (-368) - K0070 + 133	Laguna III DEO	YES	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/10/2021	11/10/2021	11/17/2021	11/29/2021	12/1/2021	1/24/2022	1/26/2022	2/2/2022	04/30/2022	GoP	12,740,000.00	12,740,000.00	12,172,885.35	12,172,885.35	COA, PICE, NACAP, PCCT	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021
22DP0012	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SSIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Bdry, Laguan, Litaw, Laguna	Laguna III DEO	YES	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/10/2021	11/10/2021	11/17/2021	11/29/2021	12/1/2021	1/24/2022	1/25/2022	1/27/2022	05/27/2022	GoP	6,860,000.00	6,860,000.00	6,553,944.30	6,553,944.30	COA, PICE, NACAP, PCCT	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021
22DP0013	Asset Preservation Program - Preventive Maintenance - Primary Roads - Calamba-Sa Cruz-Famy Jct Rd - K0076 + 430 - K0077 + 802	Laguna III DEO	YES	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/10/2021	11/10/2021	11/17/2021	11/29/2021	12/1/2021	1/24/2022	1/25/2022	1/27/2022	03/13/2022	GoP	17,125,500.00	17,125,500.00	16,862,896.45	16,862,896.45	COA, PICE, NACAP, PCCT	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021
22DP0014	Asset Preservation Program - Preventive Maintenance - Primary Roads - Calamba-Sa Cruz-Famy Jct Rd - K0072 + 780 - K0073 + 454, K0075 + 000 - K0076 + 440	Laguna III DEO	YES	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/10/2021	11/10/2021	11/17/2021	11/29/2021	12/1/2021	1/24/2022	1/25/2022	1/27/2022	02/22/2022	GoP	32,465,440.00	32,465,440.00	31,010,989.00	31,010,989.00	COA, PICE, NACAP, PCCT	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021
22DP0015	Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (L2) - K0079 + 325 - K0079 + 500, K0090 + 391 - K0090 + 949	Laguna III DEO	YES	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/10/2021	11/10/2021	11/17/2021	11/29/2021	12/1/2021	1/24/2022	1/25/2022	1/27/2022	02/15/2022	GoP	22,514,520.00	22,514,520.00	21,794,936.00	21,794,936.00	COA, PICE, NACAP, PCCT	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021
22DP0016	Network Development Program - Off-Corridorway Improvement - Tertiary Roads - Lupa City - Alaminos Rd - K0076 + (-699) - K0076 + 225	Laguna III DEO	YES	Competitive Bidding	10/15/2021	10/22/2021	10/29/2021	11/10/2021	11/10/2021	11/17/2021	11/29/2021	12/1/2021	1/24/2022	1/25/2022	1/27/2022		GoP	48,285,580.00	48,285,580.00	46,595,585.00	46,595,585.00	COA, PICE, NACAP, PCCT	10/22/2021	10/22/2021	10/22/2021	10/22/2021	10/22/2021

22DP0017	Off-Carriageway Improvement - Primary Roads - Dasing Mahanika (1.2) - K0079 + 1024 - K0080 + 000, K0079 + 970 - K0079 + 1024, K0080 + 000 - K0080 + 243	Laguna III DEO	YES	Competitive Bidding	10/22/2021	10/29/2021	11/5/2021	11/17/2021	11/17/2021	11/24/2022	11/29/2021	12/1/2021	1/24/2022	1/25/2022	1/27/2022	04/23/2022		GoP	16,256,240.00		16,256,240.00	15,674,267.00	15,674,267.00	COA, PICE, NACAP, PCCL	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021	
22DP0018	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection for Bungkol Bridge, Bungkol River at Litwa, Lapina	Laguna III DEO	YES	Competitive Bidding	10/22/2021	10/29/2021	11/5/2021	11/17/2021	11/17/2021	11/24/2022	11/29/2021	12/1/2021	1/24/2022	1/25/2022	1/27/2022		GoP	43,028,860.00		43,028,860.00	41,478,731.98	41,478,731.96	COA, PICE, NACAP, PCCL	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		
22DP0019	Network Development Program - Road Widening Tertiary Roads - Lipa City - Alaminos Rd K0077 + 000 - K0078 + 000	Laguna III DEO	YES	Competitive Bidding	10/22/2021	10/29/2021	11/5/2021	11/17/2021	11/17/2021	11/24/2022	11/29/2021	12/1/2021	2/14/2022	2/17/2022	2/18/2022		GoP	69,480,000.00		69,480,000.00	67,326,092.61	67,326,092.61	COA, PICE, NACAP, PCCL	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021		
22DP0020	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Repair/ Rehabilitation of San Pablo-Rizal-Nagcarlan-Litwa Rd - K0101 + 000 - K0103 + 033	Laguna III DEO	YES	Competitive Bidding	10/22/2021	10/29/2021	11/5/2021	11/17/2021	11/17/2021	11/24/2022	11/29/2021	12/1/2021	1/24/2022	1/25/2022	1/27/2022	02/15/2022		GoP	29,400,000.00		29,400,000.00	28,450,260.00	28,459,200.00	COA, PICE, NACAP, PCCL	10/29/2021	10/29/2021	10/29/2021	10/29/2021	10/29/2021	
22DP0021	Convergence and Special Support Program - Basic Infrastructure Program - Concreting of Road in Barangay San Lucas I, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	10/28/2021	11/4/2021	11/11/2021	11/23/2021	11/23/2021	12/1/2021	12/13/2021	12/15/2021	1/24/2022	1/25/2022	1/27/2022	04/27/2022		GoP	4,900,000.00		4,900,000.00	4,701,391.30	4,701,391.30	COA, PICE, NACAP, PCCL	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021	
22DP0022	Asset Preservation Program - Construction/ Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - San Pablo-Rizal-Nagcarlan-Litwa Rd - K0085 + 286 - K0085 + 295, K0088 + 512 - K0088 + 520, K0088 + 545 - K0088 + 560	Laguna III DEO	YES	Competitive Bidding	10/28/2021	11/4/2021	11/11/2021	11/23/2021	11/23/2021	12/1/2021	12/13/2021	12/15/2021	1/24/2022	1/25/2022	1/27/2022	04/25/2022		GoP	4,900,000.00		4,900,000.00	4,702,197.55	4,702,197.55	COA, PICE, NACAP, PCCL	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021	
22DP0023	Network Development Program - Road Widening Tertiary Roads - San Pablo-Rizal-Nagcarlan-Litwa Rd - K0099 + 240 - K0099 + 823, K0099 + 841.80 - K0100 + 389	Laguna III DEO	YES	Competitive Bidding	10/28/2021	11/4/2021	11/11/2021	11/23/2021	11/23/2021	12/1/2021	12/13/2021	12/15/2021	2/14/2022	2/17/2022	2/18/2022		GoP	76,454,500.00		76,454,500.00	75,983,184.00	75,983,184.00	COA, PICE, NACAP, PCCL	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021		
22DP0024	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Malanig River at Brgy. Concepcion, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	10/28/2021	11/4/2021	11/11/2021	11/23/2021	11/23/2021	12/1/2021	12/13/2021	12/15/2021	1/24/2022	1/25/2022	1/27/2022		GoP	43,120,000.00		43,120,000.00	41,586,623.30	41,586,523.30	COA, PICE, NACAP, PCCL	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021		
22DP0025	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance (Asphalt Overlay) along MSR Passing Pobladon Rd K0081 + 078 - K0081 + 254, K0082 + 460.3 - K0082 + 1453.5	Laguna III DEO	YES	Competitive Bidding	10/28/2021	11/4/2021	11/11/2021	11/23/2021	11/23/2021	12/1/2021	12/13/2021	12/15/2021	1/24/2022	1/25/2022	1/27/2022	02/15/2022		GoP	17,956,540.00		17,956,540.00	17,381,931.00	17,381,931.00	COA, PICE, NACAP, PCCL	11/05/2021	11/05/2021	11/05/2021	11/05/2021	11/05/2021	
22DP0026	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building in Barangay Dita & Bongkol, Litwa, Laguna	Laguna III DEO	YES	Competitive Bidding	11/11/2021	11/18/2021	11/25/2021	12/7/2021	12/7/2021	12/14/2021	12/27/2021	12/29/2021	1/24/2022	1/25/2022	1/27/2022		GoP	7,840,000.00		7,840,000.00	7,593,824.00	7,593,824.00	COA, COWI, NACAP, PCCL	11/22/2021	11/22/2021	11/22/2021	11/22/2021	11/22/2021		
22DP0027	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slope, Slope Collapse, and Landslide - Tertiary Roads - San Pablo-Rizal-Nagcarlan-Litwa Rd - K0089 + 415 - K0089 + 450, K0089 + 534 - K0089 + 704, K0094 + 062 - K0094 + 072, K0094 + 080 - K0094 + 164	Laguna III DEO	YES	Competitive Bidding	11/11/2021	11/18/2021	11/25/2021	12/7/2021	12/7/2021	12/14/2021	12/27/2021	12/29/2021	1/24/2022	1/25/2022	1/27/2022		GoP	22,049,020.00		22,049,020.00	21,200,278.60	21,200,278.60	COA, COWI, NACAP, PCCL	11/22/2021	11/22/2021	11/22/2021	11/22/2021	11/22/2021		

22DP0028	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Signage and Solar Signs along National Road, Laguna 3rd District Engineering	Laguna III DEO	YES	Competitive Bidding	11/11/2021	11/18/2021	11/25/2021	12/7/2021	12/7/2021	12/14/2021	12/27/2021	12/29/2021	1/24/2022	1/25/2022	1/27/2022	06/26/2022	GoP	29,400,000.00		29,400,000.00	28,194,600.00	28,194,600.00	COA, CCWI, NACAP, PCCT	11/22/2021	11/22/2021	11/22/2021	11/22/2021	11/22/2021
22DP0029	Network Development Program - Road Widening - Primary Roads - MSR Passing Poblacion Rd - K0081 + (-717) - K0081 + 234	Laguna III DEO	YES	Competitive Bidding	11/11/2021	11/18/2021	11/25/2021	12/7/2021	12/7/2021	12/14/2021	12/27/2021	12/29/2021	2/7/2022	2/10/2022	2/11/2022		GoP	66,102,500.00		66,102,500.00	63,458,400.00	63,458,400.00	COA, CCWI, NACAP, PCCT	11/22/2021	11/22/2021	11/22/2021	11/22/2021	11/22/2021
22DP0030	Bridge Program - Widening of Permanent Bridges - Primary Roads - Sambat Br. (B031-41L2) along Sn Pablo-Calaan Rd	Laguna III DEO	YES	Competitive Bidding	11/11/2021	11/18/2021	11/25/2021	12/7/2021	12/7/2021	12/14/2021	12/27/2021	12/29/2021	1/24/2022	1/31/2022	2/7/2022		GoP	14,700,000.00		14,700,000.00	14,259,022.39	14,259,022.39	COA, CCWI, NACAP, PCCT	11/22/2021	11/22/2021	11/22/2021	11/22/2021	11/22/2021
22DP0031	Basic Infrastructure Program - Construction of Bridge in Barangay San Antonio 1, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	11/11/2021	11/18/2021	11/25/2021	12/7/2021	12/7/2021	12/14/2021	12/27/2021	12/29/2021	1/24/2022	1/31/2022	2/7/2022		GoP	12,375,000.00		12,375,000.00	12,004,128.60	12,004,128.60	COA, CCWI, NACAP, PCCT	11/22/2021	11/22/2021	11/22/2021	11/22/2021	11/22/2021
22DP0032	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Research Center Building) at Laguna State Polytechnic University, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	11/11/2021	11/18/2021	11/25/2021	12/7/2021	12/7/2021	12/14/2021	12/27/2021	12/29/2021	1/24/2022	1/25/2022	1/27/2022		GoP	15,680,000.00		15,680,000.00	15,068,628.32	15,068,628.32	COA, CCWI, NACAP, PCCT	11/22/2021	11/22/2021	11/22/2021	11/22/2021	11/22/2021
22DP0033	Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Sn Pablo Rizal-Nagcarlan-Liliw Rd - K0083 + 000 - K0083 + 637	Laguna III DEO	YES	Competitive Bidding	11/26/2021	12/3/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/3/2022	1/4/2022	1/24/2022	1/25/2022	1/27/2022		GoP	36,225,700.00		36,225,700.00	34,812,898.00	34,812,898.00	COA, CCWI, NACAP, PCCT	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021
22DP0034	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Mamali River at Brgy. Ilayang Taykin and Brgy. Ibabang Taykin, Liliw, Laguna	Laguna III DEO	YES	Competitive Bidding	11/26/2021	12/3/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/3/2022	1/4/2022	1/24/2022	1/25/2022	1/27/2022		GoP	43,120,000.00		43,120,000.00	41,586,169.93	41,586,169.93	COA, CCWI, NACAP, PCCT	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021
22DP0035	Basic Infrastructure Program - Construction of Bridge in Barangay San Vicente, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	11/26/2021	12/3/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/3/2022	1/4/2022	1/24/2022	1/25/2022	1/27/2022		GoP	12,375,000.00		12,375,000.00	11,892,375.00	11,892,375.00	COA, CCWI, NACAP, PCCT	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021
22DP0036	Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0087 + 300 - K0087 + 650, K0088 + 980 - K0089 + 200, K0089 + 355 - K0090 + 196	Laguna III DEO	YES	Competitive Bidding	11/26/2021	12/3/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/3/2022	1/4/2022	1/24/2022	1/25/2022	1/27/2022	02/22/2022	GoP	43,338,540.00		43,338,540.00	41,691,676.00	41,691,676.00	COA, CCWI, NACAP, PCCT	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021
22DP0037	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Daang Maharlika (LZ) - K0075 + 450 - K0076 + 000, K0078 + 190 - K0079 + 255	Laguna III DEO	YES	Competitive Bidding	11/26/2021	12/3/2021	12/10/2021	12/22/2021	12/22/2021	12/29/2021	1/3/2022	1/4/2022	1/24/2022	1/25/2022	1/27/2022	02/22/2022	GoP	48,836,340.00		48,836,340.00	46,980,560.00	46,980,560.00	COA, CCWI, NACAP, PCCT	12/03/2021	12/03/2021	12/03/2021	12/03/2021	12/03/2021
22DP0038	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Ibabang Palina, Liliw, Laguna	Laguna III DEO	YES	Competitive Bidding	01/05/2022	01/12/2022	01/19/2022	01/31/2022	01/31/2022	02/01/2022	02/03/2022	02/07/2022	02/07/2022	02/10/2022	02/11/2022	04/11/2022	GoP	6,860,000.00		6,860,000.00	6,599,320.00	6,599,320.00	COA, CCWI, NACAP, PCCT	01/12/2022	01/12/2022	01/12/2022	01/12/2022	01/12/2022

22DP0039	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Dedicated Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Tayak Hills Road leading to Tayak Nature, Adventure, and Wildlife Park, Brgy. Tala, Rizal, Laguna	Laguna III DEO	YES	Competitive Bidding	01/05/2022	01/12/2022	01/19/2022	01/31/2022	01/31/2022	02/01/2022	02/03/2022	02/07/2022	02/07/2022	02/10/2022	02/11/2022	03/31/2022		GoP	7,053,240.00	7,093,240.00	6,820,151.00	6,820,151.00	COA, CCWT, NACAP, PCCI	01/12/2022	01/12/2022	01/12/2022	01/12/2022	01/12/2022
22DP0040	Bridge Program – Widening of Permanent Bridges – Primary Roads – Balatun Br. (B02876L2) along Daang Maharlika (J2)	Laguna III DEO	YES	Competitive Bidding	01/05/2022	01/12/2022	01/19/2022	01/31/2022	01/31/2022	02/01/2022	02/03/2022	02/07/2022	02/07/2022	02/10/2022	02/11/2022		GoP	11,760,000.00	11,760,000.00	11,289,600.00	11,289,600.00	COA, CCWT, NACAP, PCCI	01/12/2022	01/12/2022	01/12/2022	01/12/2022	01/12/2022	
22DP0041	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Pauli 2, Rizal, Laguna	Laguna III DEO	YES	Competitive Bidding	01/05/2022	01/12/2022	01/19/2022	01/31/2022	01/31/2022	02/01/2022	02/03/2022	02/07/2022	02/07/2022	02/10/2022	02/11/2022		GoP	4,950,000.00	4,950,000.00	4,753,638.49	4,753,638.49	COA, CCWT, NACAP, PCCI	01/12/2022	01/12/2022	01/12/2022	01/12/2022	01/12/2022	
22DP0042	Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services – Construction of Multi-Purpose Building, Barangay Imok, Calauan, Laguna	Laguna III DEO	YES	Competitive Bidding	01/05/2022	01/12/2022	01/19/2022	01/31/2022	01/31/2022	02/01/2022	02/08/2022	02/07/2022	02/07/2022	02/10/2022	02/11/2022		GoP	4,950,000.00	4,950,000.00	4,760,632.00	4,760,632.00	COA, CCWT, NACAP, PCCI	01/12/2022	01/12/2022	01/12/2022	01/12/2022	01/12/2022	
22DP0043	Network Development Program – Road Widening Primary Roads – Manaping H-way – KD072 + 199 – KD072 + 295	Laguna III DEO	YES	Competitive Bidding	01/05/2022	01/12/2022	01/19/2022	01/31/2022	01/31/2022	02/02/2022	02/07/2022	02/08/2022	03/22/2022	03/23/2022	03/24/2022		GoP	6,471,920.00	6,471,920.00	6,225,987.00	6,225,987.00	COA, CCWT, NACAP, PCCI	01/12/2022	01/12/2022	01/12/2022	01/12/2022	01/12/2022	
22DP0044	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Road, Brgy. San Marcos to Brgy. Dolores, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	01/05/2022	01/12/2022	01/19/2022	01/31/2022	01/31/2022	02/02/2022	02/07/2022	02/08/2022	03/22/2022	03/28/2022	03/31/2022		GoP	35,280,000.00	35,280,000.00	34,221,448.02	34,221,448.02	COA, CCWT, NACAP, PCCI	01/12/2022	01/12/2022	01/12/2022	01/12/2022	01/12/2022	
22DP0045	Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Lupa City – Alaminos Rd – KD076 + 306 – KD077 + 600	Laguna III DEO	YES	Competitive Bidding	01/05/2022	01/12/2022	01/19/2022	01/31/2022	01/31/2022	02/02/2022	02/07/2022	02/08/2022	03/23/2022	03/28/2022	03/31/2022		GoP	96,500,000.00	96,500,000.00	93,605,014.69	93,605,014.69	COA, CCWT, NACAP, PCCI	01/12/2022	01/12/2022	01/12/2022	01/12/2022	01/12/2022	
22DP0046	Bridge Program – Widening of Permanent Bridges – Primary Roads – MSR Br. (B02498L2) along MSR Passing Poblacion Rd	Laguna III DEO	YES	Competitive Bidding	01/07/2022	02/14/2022	01/21/2022	02/02/2022	02/02/2022	02/03/2022	02/09/2022	02/10/2022	02/10/2022	02/15/2022	02/16/2022		GoP	9,800,000.00	9,800,000.00	9,427,600.00	9,427,600.00	COA, CCWT, NACAP, PCCI	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/14/2022	
22DP0047	Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Lupa City – Alaminos Rd – KD077 + 600 – KD078 + 730	Laguna III DEO	YES	Competitive Bidding	01/07/2022	01/14/2022	01/21/2022	02/02/2022	02/02/2022	02/04/2022	02/08/2022	02/09/2022	03/23/2022	03/28/2022	03/31/2022		GoP	67,550,000.00	67,550,000.00	65,523,618.38	65,523,618.38	COA, CCWT, NACAP, PCCI	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/14/2022	
22DP0048	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Jct. Daang Maharlika to San Francisco Road to San Gregorio Road, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	01/07/2022	01/14/2022	01/21/2022	02/02/2022	02/02/2022	02/04/2022	02/08/2022	02/09/2022	03/22/2022	03/23/2022	03/24/2022		GoP	44,100,000.00	44,100,000.00	42,335,340.00	42,335,340.00	COA, CCWT, NACAP, PCCI	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/14/2022	
22DP0049	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities – Rehabilitation of Jct. Daang Maharlika to San Gabriel Road, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	01/07/2022	01/14/2022	01/21/2022	02/02/2022	02/02/2022	02/04/2022	02/08/2022	02/09/2022	03/22/2022	03/23/2022	03/24/2022		GoP	39,200,000.00	39,200,000.00	37,630,880.00	37,630,880.00	COA, CCWT, NACAP, PCCI	01/14/2022	01/14/2022	01/14/2022	01/14/2022	01/14/2022	

22DP0050	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sn Pablo-Dolores Rd - K0087 + (-386), K0087 + (-420) - K0087 + 722, K0088 + 332 - K0089 + 269	Laguna III DEO	YES	Competitive Bidding	01/12/2022	01/19/2022	01/26/2022	02/07/2022	02/07/2022	02/09/2022	02/14/2022	02/15/2022	03/22/2022	03/28/2022	03/31/2022		GoP	67,590,000.00	67,590,000.00	65,523,589.14	65,523,589.14	COA, CCWT, NACAP, PCCI	01/19/2022	01/19/2022	01/19/2022	01/19/2022	01/19/2022
22DP0051	Network Development Program - Off-Carriageway Improvement - Primary Roads - Sn Pablo Calauan Rd - K0077 + 289 - K0077 + 433	Laguna III DEO	YES	Competitive Bidding	01/12/2022	01/19/2022	01/26/2022	02/07/2022	02/07/2022	02/08/2022	02/14/2022	02/14/2022	02/14/2022	02/17/2022	02/18/2022		GoP	10,290,000.00	10,290,000.00	9,886,627.95	9,886,627.95	COA, CCWT, NACAP, PCCI	01/19/2022	01/19/2022	01/19/2022	01/19/2022	01/19/2022
22DP0052	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Jct. Daang Maharlika to Soledad Road, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	01/12/2022	01/19/2022	01/26/2022	02/07/2022	02/07/2022	02/09/2022	02/14/2022	02/15/2022	03/23/2022	03/24/2022	03/25/2022	06/21/2022	GoP	50,180,000.00	50,180,000.00	48,171,722.00	48,171,722.00	COA, CCWT, NACAP, PCCI	01/19/2022	01/19/2022	01/19/2022	01/19/2022	01/19/2022
22DP0053	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Jct. Daang Maharlika to San Francisco (MEDX) Road, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	01/12/2022	01/19/2022	01/26/2022	02/07/2022	02/07/2022	02/09/2022	02/14/2022	02/15/2022	03/22/2022	03/29/2022	03/29/2022		GoP	35,280,000.00	35,280,000.00	33,867,430.00	33,867,430.00	COA, CCWT, NACAP, PCCI	01/19/2022	01/19/2022	01/19/2022	01/19/2022	01/19/2022
22DP0054	Local Program - National Building Program - Buildings And Other Structure - Multipurpose / Facilities - Construction of Evacuation Center (Phase I) in Victoria, Laguna	Laguna III DEO	YES	Competitive Bidding	01/12/2022	01/19/2022	01/26/2022	02/07/2022	02/07/2022	02/08/2022	02/11/2022	02/14/2022	02/14/2022	02/17/2022	02/18/2022		GoP	14,850,000.00	14,850,000.00	14,315,400.00	14,315,400.00	COA, CCWT, NACAP, PCCI	01/19/2022	01/19/2022	01/19/2022	01/19/2022	01/19/2022
22DP0055	Network Development Program - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (L2) - K0080 + 815 - K0081 + 250, K0085 + 409 - K0085 + 1202, K0091 + 388 - K0091 + 518	Laguna III DEO	YES	Competitive Bidding	01/14/2022	01/21/2022	01/28/2022	03/10/2022	02/10/2022	02/14/2022	02/17/2022	02/18/2022	03/23/2022	03/24/2022	03/31/2022		GoP	92,543,500.00	92,543,500.00	90,692,652.73	90,692,652.73	COA, CCWT, NACAP, PCCI	01/21/2022	01/21/2022	01/21/2022	01/21/2022	01/21/2022
22DP0056	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Nagpartian River at Brgy. Poblacion 2, Nagpartian, Laguna	Laguna III DEO	YES	Competitive Bidding	01/14/2022	01/21/2022	01/28/2022	02/10/2022	02/10/2022	02/11/2022	02/16/2022	02/17/2022	02/17/2022	02/23/2022	02/24/2022		GoP	41,120,000.00	41,120,000.00	41,809,923.90	41,809,923.90	COA, CCWT, NACAP, PCCI	01/21/2022	01/21/2022	01/21/2022	01/21/2022	01/21/2022
22DP0057	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road in Brgy. Princes, Calauan, Laguna	Laguna III DEO	YES	Competitive Bidding	01/14/2022	01/21/2022	01/28/2022	02/10/2022	02/10/2022	02/14/2022	02/17/2022	02/18/2022	03/22/2022	03/23/2022	03/24/2022	05/23/2022	GoP	14,850,000.00	14,850,000.00	14,330,290.00	14,330,290.00	COA, CCWT, NACAP, PCCI	01/21/2022	01/21/2022	01/21/2022	01/21/2022	01/21/2022
22DP0058	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Jct. Daang Maharlika to San Francisco (Baloc) Road, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	01/19/2022	02/26/2022	02/02/2022	02/14/2022	02/14/2022	02/16/2022	02/21/2022	02/22/2022	03/23/2022	03/24/2022	03/25/2022		GoP	64,635,000.00	64,635,000.00	62,586,040.00	62,586,040.00	COA, CCWT, NACAP, PCCI	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022
22DP0059	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction/Improvement of Circumferential Road at Sampaloc Lake, Brgy. Concepcion, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	01/19/2022	02/28/2022	02/02/2022	02/14/2022	02/14/2022	02/16/2022	02/21/2022	02/22/2022	03/23/2022	03/24/2022	03/31/2022		GoP	57,900,000.00	57,900,000.00	56,047,200.00	56,047,200.00	COA, CCWT, NACAP, PCCI	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022

22DP0060	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road, Barangay Sambino Rosario to Barangay San Isidro, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	01/19/2022	02/26/2022	02/02/2022	02/14/2022	02/14/2022	02/16/2022	02/21/2022	02/22/2022	03/22/2022	03/23/2022	03/24/2022	05/06/2022	GoP	9,900,000.00	9,900,000.00	9,523,800.00	9,523,800.00	COA, CCWL, NACAP, PCCE	01/26/2022	01/26/2022	01/26/2022	01/26/2022	01/26/2022
22DP0061	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Road Leading to Tanaw De Rizal, Rizal, Laguna	Laguna III DEO	YES	Competitive Bidding	01/27/2022	02/03/2022	02/10/2022	02/22/2022	02/22/2022	02/24/2022	03/01/2022	03/02/2022	03/22/2022	03/23/2022	03/24/2022	06/17/2022	GoP	9,800,000.00	9,800,000.00	9,457,000.00	9,457,000.00	COA, CCWL, NACAP, PCCE	02/03/2022	02/03/2022	02/03/2022	02/03/2022	02/03/2022
22DP0062	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	01/27/2022	02/03/2022	02/10/2022	02/22/2022	02/22/2022	02/23/2022	02/25/2022	02/28/2022	02/28/2022	03/07/2022	03/08/2022	06/08/2022	GoP	19,800,000.00	19,800,000.00	19,363,725.95	19,363,725.95	COA, CCWL, NACAP, PCCE	02/03/2022	02/03/2022	02/03/2022	02/03/2022	02/03/2022
22DP0063	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building in Barangay Mabacan, Calauan, Laguna	Laguna III DEO	YES	Competitive Bidding	01/27/2022	02/03/2022	02/10/2022	02/22/2022	02/22/2022	02/23/2022	02/28/2022	02/28/2022	03/28/2022	03/07/2022	03/08/2022		GoP	2,970,000.00	2,970,000.00	2,876,757.40	2,876,757.40	COA, CCWL, NACAP, PCCE	02/03/2022	02/03/2022	02/03/2022	02/03/2022	02/03/2022
22DP0064	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay 4, Alaminos, Laguna	Laguna III DEO	YES	Competitive Bidding	01/27/2022	02/03/2022	02/10/2022	02/22/2022	02/22/2022	02/23/2022	02/25/2022	02/28/2022	02/28/2022	03/07/2022	03/08/2022		GoP	4,950,000.00	4,950,000.00	4,791,600.00	4,791,600.00	COA, CCWL, NACAP, PCCE	02/03/2022	02/03/2022	02/03/2022	02/03/2022	02/03/2022
22DP0065	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Liliw, Laguna	Laguna III DEO	YES	Competitive Bidding	01/27/2022	02/03/2022	02/10/2022	02/22/2022	02/22/2022	02/23/2022	02/25/2022	02/28/2022	02/28/2022	03/03/2022	03/10/2022		GoP	14,850,000.00	14,850,000.00	14,523,300.00	14,523,300.00	COA, CCWL, NACAP, PCCE	02/03/2022	02/03/2022	02/03/2022	02/03/2022	02/03/2022
22DP0066	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Nagcaran, Laguna	Laguna III DEO	YES	Competitive Bidding	01/27/2022	02/03/2022	02/10/2022	02/22/2022	02/22/2022	02/23/2022	02/25/2022	02/28/2022	02/28/2022	03/07/2022	03/08/2022		GoP	14,850,000.00	14,850,000.00	14,255,996.51	14,255,996.51	COA, CCWL, NACAP, PCCE	02/03/2022	02/03/2022	02/03/2022	02/03/2022	02/03/2022
22DP0067	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	01/27/2022	02/03/2022	02/10/2022	02/22/2022	02/22/2022	02/23/2022	02/25/2022	02/28/2022	02/28/2022	03/07/2022	03/08/2022		GoP	24,750,000.00	24,750,000.00	23,883,750.00	23,883,750.00	COA, CCWL, NACAP, PCCE	02/03/2022	02/03/2022	02/03/2022	02/03/2022	02/03/2022
22DP0068	Sustainable Infrastructure Projects Alleviating Gaps (SIPAGS) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Brgy. West Poblacion, Rizal, Laguna	Laguna III DEO	YES	Competitive Bidding	02/18/2022	02/23/2022	03/02/2022	03/14/2022	03/14/2022	03/16/2022	03/21/2022	03/22/2022	03/22/2022	03/23/2022	03/24/2022		GoP	9,800,000.00	9,800,000.00	9,617,741.60	9,617,741.60	COA, CCWL, NACAP, PCCE	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022
22DP0069	Sustainable Infrastructure Projects Alleviating Gaps (SIPAGS) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Circumferential Road at Bunot Lake, Brgy. Concepcion, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	02/16/2022	02/28/2022	03/02/2022	03/14/2022	03/14/2022	03/16/2022	03/21/2022	03/22/2022	03/22/2022	03/23/2022	03/24/2022		GoP	19,600,000.00	19,600,000.00	18,914,000.00	18,914,000.00	COA, CCWL, NACAP, PCCE	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022
22DP0070	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building in Brgy. San Bartolome, San Pablo City, Laguna	Laguna III DEO	YES	Competitive Bidding	02/16/2022	02/23/2022	03/02/2022	03/14/2022	03/14/2022	03/16/2022	03/21/2022	03/22/2022	03/22/2022	03/23/2022	03/24/2022		GoP	4,950,000.00	4,950,000.00	4,754,950.00	4,754,950.00	COA, CCWL, NACAP, PCCE	03/01/2022	03/01/2022	03/01/2022	03/01/2022	03/01/2022

