

[illegible]

Code (UACSP AP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
		21P00025 : ORGANIZATIONAL OUTCOME 1:Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Kennon Road - K0222 + 112 - K0222 + 260 Tuba, Benguet	RO	PUBLIC BIDDING	13-Jan-21	15-Jan-21	25-Jan-21	8-Feb-21	8-Feb-21	11-Feb-21	16-Feb-21	31-Dec-21	6-Jan-22	7-Jan-22		CY 2021 Regular Infrastructure Program	<u>191,996,733.82</u>			191,901,053.44			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	18-Jan-21		18-Jan-21	18-Jan-21	18-Jan-21		
		21P00026 : ORGANIZATIONAL OUTCOME 1:Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Kennon Road - K0223 + 749 - K0223 + 890 Tuba, Benguet	RO	PUBLIC BIDDING	13-Jan-21	15-Jan-21	25-Jan-21	8-Feb-21	8-Feb-21	11-Feb-21	16-Feb-21	31-Dec-21	6-Jan-22	7-Jan-22		CY 2021 Regular Infrastructure Program	<u>191,998,234.24</u>			191,898,234.24			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	18-Jan-21		18-Jan-21	18-Jan-21	18-Jan-21		
		21P00029 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road K0318 + 220 - K0318 + 410 Kabayan, Benguet	RO	PUBLIC BIDDING	1-Feb-21	3-Feb-21	11-Feb-21	24-Feb-21	24-Feb-21	3-Mar-21	15-Mar-21	31-Dec-21	6-Jan-22	7-Jan-22		CY 2021 Regular Infrastructure Program	<u>106,148,027.79</u>			106,097,097.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	8-Feb-21		8-Feb-21	8-Feb-21	8-Feb-21		
		21P00031 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Benguet-Nueva Vizcaya Road K0254 + 270 - K0254 + 380 Beckel, La Trinidad, Benguet	RO	PUBLIC BIDDING	1-Feb-21	3-Feb-21	11-Feb-21	24-Feb-21	24-Feb-21	3-Mar-21	15-Mar-21	31-Dec-21	6-Jan-22	7-Jan-22		CY 2021 Regular Infrastructure Program	<u>106,148,671.30</u>			106,096,400.52			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	8-Feb-21		8-Feb-21	8-Feb-21	8-Feb-21		
		21P00032 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Benguet-Nueva Vizcaya Road K0276 + 040 - K0276 + 135, K0276 + 286 - K0276 + 386 Bokod, Benguet	RO	PUBLIC BIDDING	1-Feb-21	3-Feb-21	11-Feb-21	24-Feb-21	24-Feb-21	3-Mar-21	15-Mar-21	31-Dec-21	6-Jan-22	7-Jan-22		CY 2021 Regular Infrastructure Program	<u>192,998,629.08</u>			192,946,281.33			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	8-Feb-21		8-Feb-21	8-Feb-21	8-Feb-21		
		21P00033 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Benguet - Nueva Vizcaya Road K0283+280 - K0283+380, K0284+000 - K0284+100 Bokod, Benguet	RO	PUBLIC BIDDING	1-Feb-21	3-Feb-21	11-Feb-21	24-Feb-21	24-Feb-21	3-Mar-21	15-Mar-21	31-Dec-21	6-Jan-22	7-Jan-22		CY 2021 Regular Infrastructure Program	<u>214,226,168.01</u>			214,173,922.84			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	8-Feb-21		8-Feb-21	8-Feb-21	8-Feb-21		
		21P00036 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Gov. Bado Dangwa National Road K0308+979 - K0309+085, K0309+510 - K0309+616, K0313+900 - K0314+000 Kibungan, Benguet	RO	PUBLIC BIDDING	1-Feb-21	5-Feb-21	15-Feb-21	1-Mar-21	1-Mar-21	8-Mar-21	22-Mar-21	31-Dec-21	6-Jan-22	7-Jan-22		CY 2021 Regular Infrastructure Program	<u>192,996,769.36</u>			192,815,107.33			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	8-Feb-21		8-Feb-21	8-Feb-21	8-Feb-21		

Code (UACSP AP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
21P00037 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Gov. Bado Dangwa National Road K0315 + 721 - K0315 + 826, K0316 + 045 - K0316 + 082 Benguet	RO	PUBLIC BIDDING	1-Feb-21	5-Feb-21	15-Feb-21	1-Mar-21	1-Mar-21	8-Mar-21	22-Mar-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	115,797,593.86			115,747,593.86			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	8-Feb-21		8-Feb-21	8-Feb-21	8-Feb-21			
21P00038 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Abatan-Mankayan-Cervantes Road K0335 + 350 - K0335 + 545, K0346 + 075 - K0346 + 271 Mankayan, Benguet	RO	PUBLIC BIDDING	1-Feb-21	5-Feb-21	15-Feb-21	1-Mar-21	1-Mar-21	8-Mar-21	22-Mar-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	106,148,136.47			106,081,707.05			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	8-Feb-21		8-Feb-21	8-Feb-21	8-Feb-21			
21P00040 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Marcos Hi-way K0272+800 - K0272+909 Tuba, Benguet	RO	PUBLIC BIDDING	8-Feb-21	9-Feb-21	17-Feb-21	2-Mar-21	2-Mar-21	8-Mar-21	29-Mar-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	120,624,478.46			120,573,573.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	11-Feb-21		11-Feb-21	11-Feb-21	11-Feb-21			
21P00041 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Itogon - Dalupirip - Sn Manuel Bdry Road K0275+810 - K0275+835, K0275+890 - K0275+910 Itogon, Benguet	RO	PUBLIC BIDDING	8-Feb-21	9-Feb-21	17-Feb-21	2-Mar-21	2-Mar-21	9-Mar-21	22-Mar-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	279,844,730.82			279,744,631.52			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	11-Feb-21		11-Feb-21	11-Feb-21	11-Feb-21			
21P00044 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Road K0286+382 - K0286+535, K0296+130 - K0296+200 Kapangan, Benguet	RO	PUBLIC BIDDING	8-Feb-21	9-Feb-21	17-Feb-21	2-Mar-21	2-Mar-21	9-Mar-21	29-Mar-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	154,397,667.56			154,297,667.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	11-Feb-21		11-Feb-21	11-Feb-21	11-Feb-21			
21P00047 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road K0355+100 - K0355+250 Buguias, Benguet	RO	PUBLIC BIDDING	11-Feb-21	15-Feb-21	22-Feb-21	8-Mar-21	8-Mar-21	15-Mar-21	29-Mar-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	120,623,782.53			120,523,641.60			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	17-Feb-21		17-Feb-21	17-Feb-21	17-Feb-21			
21P00050 : LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Naguay Flood Control, Alok, Benguet	RO	PUBLIC BIDDING	18-May-21	19-May-21	27-May-21	9-Jun-21	9-Jun-21	16-Jun-21	26-Jun-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	96,493,651.00			96,393,468.53			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	25-May-21		3-Jun-21	3-Jun-21	3-Jun-21			

Code (UACSP AP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
	21P00052 : Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Road (1) KO348+520 - KO348+572 (2) KO348+700 - KO348+908 Bakun, Benguet		RO	PUBLIC BIDDING	15-Feb-21	18-Feb-21	1-Mar-21	15-Mar-21	15-Mar-21	22-Mar-21	5-Apr-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	208,734,828.75			208,635,061.61			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Feb-21		24-Feb-21	24-Feb-21	24-Feb-21		
	21P00053 : CLUSTER: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads (1) Baguio - Itogon Road, KO261+370 - KO261+445 (2) Itogon - Dalupirip - Sn Manuel Bdry. Road, KO276+015 - KO276+067, KO276+077 - KO276+213 Itogon, Benguet		RO	PUBLIC BIDDING	15-Feb-21	18-Feb-21	1-Mar-21	15-Mar-21	15-Mar-21	22-Mar-21	5-Apr-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	208,728,477.58			208,676,593.52			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Feb-21		24-Feb-21	24-Feb-21	24-Feb-21		
	21P00060 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Cong. Andres Acop Cosalan Road KO356+680 - KO356+830 Buguias, Benguet		RO	PUBLIC BIDDING	22-Feb-21	23-Feb-21	3-Mar-21	17-Mar-21	17-Mar-21	24-Mar-21	5-Apr-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	<u>214,226,535.04</u>			214,211,467.75			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Feb-21		24-Feb-21	24-Feb-21	24-Feb-21		
	21P00064 : LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Baney Flood Control at Barangay Baculongan Sur Buguias, Benguet		RO	PUBLIC BIDDING	19-Apr-21	22-Apr-21	29-Apr-21	12-May-21	12-May-21	14-May-21	28-May-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	<u>96,496,794.18</u>			95,444,444.44			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	23-Apr-21		23-Apr-21	23-Apr-21	23-Apr-21		
	21P00065 : LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Baguio Flood Control at Barangay Colalo Mankayan, Benguet		RO	PUBLIC BIDDING	24-Feb-21	2-Mar-21	10-Mar-21	23-Mar-21	23-Mar-21	30-Mar-21	12-Apr-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	<u>96,486,192.70</u>			96,380,643.40			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	4-Mar-21		4-Mar-21	4-Mar-21	4-Mar-21		
	21P00066 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Shilan - Beckel Road KO262+870 - KO263+000, KO263+345 - KO263+410 Shilan, La Trinidad, Benguet		RO	PUBLIC BIDDING	24-Feb-21	2-Mar-21	10-Mar-21	23-Mar-21	23-Mar-21	30-Mar-21	12-Apr-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	<u>106,148,721.88</u>			106,000,000.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	4-Mar-21		4-Mar-21	4-Mar-21	4-Mar-21		
	21P00081 : CLUSTER: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gov. Bado Dangwa National Road (1) KO342 + 770 - KO342 + 857, KO343 + 107 - KO343 + 215, KO347 + 055 - KO347 + 150 (2) KO341+104 - KO341+314, KO341+798 - KO341+910 (3) KO337+621 - KO337+706, KO337+909 - KO337+995 Bakun, Benguet		RO	PUBLIC BIDDING	15-Mar-21	17-Mar-21	25-Mar-21	7-Apr-21	7-Apr-21	13-Apr-21	10-May-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	488,766,667.940			488,670,000.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	22-Mar-21		22-Mar-21	22-Mar-21	22-Mar-21		

Code (UACSP AP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
		21P00083 : LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Road Opening of Bolok - Adaoay - Bajen - Balan Access Road, Balan and Anchokey Kabayan, Benguet	RO	PUBLIC BIDDING		18-May-21	19-May-21	27-May-21	9-Jun-21	9-Jun-21	14-Jun-21	6-Jul-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	96,498,185.11			95,510,807.78			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	25-May-21		3-Jun-21	3-Jun-21	3-Jun-21		
		21P00084 : LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects -Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Amburayan Flood Control Kapangan, Benguet	RO	PUBLIC BIDDING		15-Mar-21	17-Mar-21	25-Mar-21	7-Apr-21	7-Apr-21	14-Apr-21	18-May-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	96,495,738.04			96,372,298.90			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	22-Mar-21		22-Mar-21	22-Mar-21	22-Mar-21		
		21P00086 : LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction / Improvement of Beyeng - Tacadang Road, Tacadang, Kibungan, Benguet	RO	PUBLIC BIDDING		15-Mar-21	17-Mar-21	25-Mar-21	7-Apr-21	7-Apr-21	13-Apr-21	21-May-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	96,489,239.24			96,448,111.10			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	22-Mar-21		22-Mar-21	22-Mar-21	22-Mar-21		
		21P00087 : LOCAL PROGRAM: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction / Improvement of Dada - Beyeng - Kayapa Road, Dada, Beyeng and Kayapa, Bakun, Benguet	RO	PUBLIC BIDDING		15-Mar-21	17-Mar-21	25-Mar-21	7-Apr-21	7-Apr-21	13-Apr-21	10-May-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	96,486,314.43			96,456,206.19			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	22-Mar-21		22-Mar-21	22-Mar-21	22-Mar-21		
		21P00046 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction / Upgrading of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads City Limit - Slo Tomas Road KO255+1085 - KO255+1098.50, KO255+1806.50 - KO255+1857, KO258+454 - KO258+478.50, KO258+801 - KO258+947, KO258+065.50 - KO259+097.50, KO259+277 - KO259+292, KO259+306.50 - KO259+492, KO259+606 - KO259+612.50, KO259+684.50 - KO259+785, KO259+813 - KO259+840, KO259+827 - KO259+1093, KO260+000 - KO260+077, KO261+064 - KO261+086, KO261+093 - KO261+715.50, KO262+000 - KO262+180, KO262+522 - KO262+636, KO263+416 - KO263+478 Tuba, Benguet	RO	PUBLIC BIDDING		11-May-21	12-May-21	20-May-21	2-Jun-21	2-Jun-21	9-Jun-21	21-Jun-21	31-Dec-21	6-Jan-22	7-Jan-22			CY 2021 Regular Infrastructure Program	192,991,956.19			192,850,000.00			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	14-May-21		14-May-21	14-May-21	14-May-21		
		21P00013 :CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance of Road Asphalt Overlay/Item 304-A (Slurry Surface Treatment 12mm) with Correction - Benguet - Nueva Vizcaya Road, KO288+000 - KO319+728 Bokod, Benguet	RO	PUBLIC BIDDING		4-Dec-20	7-Dec-20	15-Dec-20	23-Feb-21	23-Feb-21	2-Mar-21	15-Mar-21	23-Mar-22	4-Apr-22	5-Apr-22			CY 2021 Regular Infrastructure Program	289,481,206.85						CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	14-Dec-20		11-Feb-21	1-Feb-21	11-Feb-21		

Code (UACSP AP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
	21P00020 : ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Lagawe River Sta 0+000 - Sta 0+680 Lagawe, Ilugao	RO		PUBLIC BIDDING	7-Dec-20	8-Dec-20	16-Dec-20	18-Jan-21	18-Jan-21	25-Jan-21	27-Jan-21	23-Mar-22	4-Apr-22	5-Apr-22			CY 2021 Regular Infrastructure Program	<u>61,566,702.65</u>			60,951,052.50			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	14-Dec-20		14-Dec-20	14-Dec-20	14-Dec-20		
	21P00035 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Gov. Bado Dangwa National Road K0345 + 520 - K0345 + 650 Bakun, Benguet	RO		PUBLIC BIDDING	1-Feb-21	5-Feb-21	15-Feb-21	1-Mar-21	1-Mar-21	8-Mar-21	22-Mar-21	22-Mar-22	4-Apr-22	5-Apr-22			CY 2021 Regular Infrastructure Program	<u>101,323,731.54</u>			101,267,959.40			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	8-Feb-21		8-Feb-21	8-Feb-21	8-Feb-21		
	21P00061 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Baguio - Itogon Road KO260+800 - KO260+954 Itogon, Benguet	RO		PUBLIC BIDDING	24-Feb-21	2-Mar-21	10-Mar-21	23-Mar-21	23-Mar-21	12-Apr-21	13-Apr-21	22-Mar-22	4-Apr-22	5-Apr-22			CY 2021 Regular Infrastructure Program	<u>192,996,533.48</u>			192,946,483.85			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	4-Mar-21		4-Mar-21	4-Mar-21	4-Mar-21		
	21P00062 : ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Baguio - Bontoc Road KO302+180 - KO302+300, KO314+104 - KO314+170 Atok and Buguias, Benguet	RO		PUBLIC BIDDING	24-Feb-21	2-Mar-21	10-Mar-21	23-Mar-21	23-Mar-21	12-Apr-21	13-Apr-21	22-Mar-22	4-Apr-22	5-Apr-22			CY 2021 Regular Infrastructure Program	<u>192,997,257.56</u>			192,942,845.96			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	4-Mar-21		4-Mar-21	4-Mar-21	4-Mar-21		
	21P00072: CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Asset Preservation - Preventive Maintenance - Asphalt Overlay (Instapave) along Baguio - Bontoc Road KO284+969 - KO284+969 Atok, Benguet	RO		PUBLIC BIDDING	12-Jan-22	14-Jan-22	24-Jan-22	9-Feb-22	9-Feb-22	16-Feb-22	23-Feb-22	28-Feb-22	10-Mar-22	11-Mar-22			CY 2021 Regular Infrastructure Program	<u>120,623,717.10</u>			120,523,717.08			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Jan-22		24-Jan-22	24-Jan-22	24-Jan-22		
	21P00073: CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Asset Preservation - Preventive Maintenance - Asphalt Overlay (Instapave) along Gov. Bado Dangwa National Road, KO284+050 - KO275+229 Tublay, Benguet	RO		PUBLIC BIDDING	12-Jan-22	14-Jan-22	24-Jan-22	9-Feb-22	9-Feb-22	16-Feb-22	23-Feb-22	28-Feb-22	10-Mar-22	11-Mar-22			CY 2021 Regular Infrastructure Program	<u>120,623,971.67</u>			120,523,971.67			CAREA Crimes and Corruption Watch International, Inc. Commission on Audit Northern Luzon Coalition for Good Governance Philippine Constructors Association, Inc.	24-Jan-22		24-Jan-22	24-Jan-22	24-Jan-22		