









Procurement Reference Number	Description	Mode	Procurement Method	Agency	Date	Status	Procurement Type	Value	Start Date	End Date	Approval Date	Other Dates	Remarks	Procurement Method	Agency	Date	Status	Procurement Type	Value	Start Date	End Date	Approval Date	Other Dates	Remarks									
23GE0048-R1	Purchase and Delivery of Safety and Traffic Management Equipment and Materials for Use of DPWH MODDED	No	Competitive Bidding	DPWH-Mindoro Occidental DEO	11/22/2023	No	N/A	2,200,988.00	12/12/2023	12/12/2023	12/13/2023	12/14/2023	12/15/2023	12/18/2023	12/19/2023	12/21/2023		FY 2023 RA 11936 Regular 2023 Current, EAO	2,200,988.00	0.00	2,200,988.00	N/A	N/A	N/A		COA ROTARY CLUB	11/24/2023 11/24/2023	11/24/2023 11/24/2023	11/24/2023 11/24/2023	11/24/2023 11/24/2023	N/A N/A	N/A N/A	ON GOING
RFQ-2023-09-035	Purchase and Delivery of accessories for Dynamic Cone Penetrometer (Kessler DCP K-100)	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	DPWH-Mindoro Occidental DEO	10/02/2023	No	N/A	165,735.00	10/24/2023	10/24/2023	10/24/2023	10/24/2023	10/24/2023	10/31/2023	10/31/2023	11/07/2023		FY 2023 RA 11936 Regular 2023 CURRENT 2023,EAO	165,735.00	0.00	165,735.00	N/A	N/A	N/A		COA ROTARY CLUB	10/17/2023 10/19/2023	10/17/2023 10/19/2023	10/17/2023 10/19/2023	10/17/2023 10/19/2023	N/A N/A	N/A N/A	ON GOING
RFQ-2023-10-037	Purchase & Delivery of Office Personal Protective Equipment Supplies	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	DPWH-Mindoro Occidental DEO	11/15/2023	No	N/A	477,650.00	11/22/2023	11/22/2023	11/22/2023	11/23/2023	11/24/2024	11/28/2023	11/29/2023	12/05/2023		FY 2023 RA 11936 Regular 2023 CURRENT 2023	477,650.00	0.00	477,650.00	N/A	N/A	N/A		COA ROTARY CLUB	10/17/2023 N/A	10/17/2023 N/A	10/17/2023 N/A	10/17/2023 N/A	N/A N/A	N/A N/A	ON GOING
RFQ-2023-10-042	Procurement/Supply/Delivery of Standard Tent for use in DPWH - Mindoro Occidental DEO	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	DPWH-Mindoro Occidental DEO	10/31/2023	No	N/A	88,000.00	11/07/2023	11/07/2023	11/07/2023	11/10/2023	11/13/2023	11/14/2023	11/16/2023	11/24/2023		Government of the Philippines GAA 2023	88,000.00	0.00	88,000.00	85,360.00	0.00	85,360.00		COA ROTARY CLUB	11/03/2023 11/06/2023	11/03/2023 11/06/2023	11/03/2023 11/06/2023	11/03/2023 11/06/2023	N/A N/A	N/A N/A	ON GOING
RFQ-2023-11-045	Repair & Replacement of worn-out parts of Service Vehicles (ATA 2354 Ford Ranger)	No	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	Maintenance Section	12/05/2023	No	N/A	280,900.00	12/12/2023	12/12/2023	12/13/2023	12/14/2023	12/15/2023	12/18/2023	12/19/2023	12/22/2023		FY 2023 RA 11936 Regular 2023 CURRENT 2023	280,900.00	0.00	280,900.00	N/A	N/A	N/A		COA ROTARY CLUB	12/06/2023 12/06/2023	12/06/2023 12/06/2023	12/06/2023 12/06/2023	12/06/2023 12/06/2023	N/A N/A	N/A N/A	ON GOING
Total														Total Allotted Budget of On-going Procurement Activities			1,374,295,303.00	0.00	1,374,295,303.00	0.00	0.00	0.00											

Prepared by:

  
CASIANA A. ABAD  
Head BAC Secretariat/Procurement Unit

Recommended for Approval by:

  
SHERYLL B. MULIGBAYAN  
BAC Chairperson

APPROVED:

  
JOSE LITO A. ANTONIO  
District Engineer