

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
4099030000000	24HM0104 Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities, Rehabilitation of Flood Control Structure Phase I at Liki River Barangay Pao, Lazi, Siquijor	LGU - LAZI	No	Competitive Bidding	28-11-2024	29-11-2024	06-12-2024	18-12-2024	18-12-2024	18-12-2024	20-01-2025	03-02-2025	07-02-2025	11-02-2025	12-02-2025			Government of the Philippines (continuing budget)	95,500,000.00	0.00	96,500,000.00	96,397,609.00	0.00	96,397,609.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	30-11-2024	30-11-2024	30-11-2024	30-11-2024	30-11-2024	30-11-2024	Awarded with issued Notice of Award
4099030000000	24HM0105 (Re-B) Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities, Rehabilitation of Flood Control Structure Phase II at Liki River Barangay Pao, Lazi, Siquijor	LGU - LAZI	No	Competitive Bidding	28-11-2024	06-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	28-02-2025	05-03-2025	06-03-2025	12-03-2025	13-03-2025			Government of the Philippines (continuing budget)	96,500,000.00	0.00	96,500,000.00	94,569,965.04	0.00	94,569,965.04	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBD)	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	Awarded with issued Notice of Award
310105101487000	25HM0001 (Re-B) OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0057 + 657 - K0068 + 000	DPWH - SDEO	Yes	Competitive Bidding	11-11-2024	13-11-2024	22-11-2024	05-12-2024	05-12-2024	09-12-2024	10-12-2024	17-12-2024	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	12,072,620.00	0.00	12,072,620.00	12,063,469.75	0.00	12,063,469.75	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Awarded with issued Notice of Award
310105101488000	25HM0002 (Re-B) OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0068 + 651 - K0069 + 000	DPWH - SDEO	Yes	Competitive Bidding	11-11-2024	13-11-2024	22-11-2024	05-12-2024	05-12-2024	09-12-2024	10-12-2024	17-12-2024	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	12,150,040.00	0.00	12,150,040.00	12,144,325.10	0.00	12,144,325.10	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Awarded with issued Notice of Award
310105101489000	25HM0003 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0069 + 660 - K0070 + 000	DPWH - SDEO	Yes	Competitive Bidding	15-10-2024	16-10-2024	24-10-2024	08-11-2024	08-11-2024	11-11-2024	12-11-2024	20-11-2024	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	11,923,660.00	0.00	11,923,660.00	11,895,872.30	0.00	11,895,872.30	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Concerned Citizens of Abra for Good Governance	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	Awarded with issued Notice of Award
310105101490000	25HM0004 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0070 + 663 - K0071 + 000	DPWH - SDEO	Yes	Competitive Bidding	15-10-2024	16-10-2024	24-10-2024	08-11-2024	08-11-2024	11-11-2024	12-11-2024	20-11-2024	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	11,740,400.00	0.00	11,740,400.00	11,711,688.31	0.00	11,711,688.31	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Concerned Citizens of Abra for Good Governance	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	Awarded with issued Notice of Award
310105101491000	25HM0005 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0071 + 648 - K0072 + 000	DPWH - SDEO	Yes	Competitive Bidding	15-10-2024	16-10-2024	24-10-2024	08-11-2024	08-11-2024	11-11-2024	12-11-2024	20-11-2024	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	12,056,840.00	0.00	12,056,840.00	12,027,878.80	0.00	12,027,878.80	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Concerned Citizens of Abra for Good Governance	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	Awarded with issued Notice of Award
310105101492000	25HM0006 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0072 + 138 - K0072 + 221	DPWH - SDEO	Yes	Competitive Bidding	15-10-2024	16-10-2024	24-10-2024	08-11-2024	08-11-2024	11-11-2024	12-11-2024	20-11-2024	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	3,083,080.00	0.00	3,083,080.00	3,077,491.22	0.00	3,077,491.22	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Concerned Citizens of Abra for Good Governance	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	Awarded with issued Notice of Award
310105101493000	25HM0007 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0072 + 684 - K0072 + 902	DPWH - SDEO	Yes	Competitive Bidding	15-10-2024	16-10-2024	24-10-2024	08-11-2024	08-11-2024	11-11-2024	12-11-2024	20-11-2024	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	7,546,000.00	0.00	7,546,000.00	7,539,675.85	0.00	7,539,675.85	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Concerned Citizens of Abra for Good Governance	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	17-10-2024	Awarded with issued Notice of Award
310105101494000	25HM0008 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0075 + 461 - K0075 + 701	DPWH - SDEO	Yes	Competitive Bidding	21-10-2024	22-10-2024	31-10-2024	12-11-2024	12-11-2024	14-11-2024	15-11-2024	25-11-2024	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	8,384,880.00	0.00	8,384,880.00	8,320,669.99	0.00	8,320,669.99	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Confederation of Filipino Consulting Organization (COFILO)	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	Awarded with issued Notice of Award
310105101495000	25HM0009 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0066 + 648 - K0067 + 000	DPWH - SDEO	Yes	Competitive Bidding	21-10-2024	22-10-2024	31-10-2024	12-11-2024	12-11-2024	14-11-2024	15-11-2024	25-11-2024	05-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	12,199,040.00	0.00	12,199,040.00	12,015,943.80	0.00	12,015,943.80	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Confederation of Filipino Consulting Organization (COFILO)	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	Awarded with issued Notice of Award
310105101496000	25HM0010 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0065 + 645 - K0066 + 000	DPWH - SDEO	Yes	Competitive Bidding	21-10-2024	22-10-2024	31-10-2024	12-11-2024	12-11-2024	14-11-2024	15-11-2024	25-11-2024	05-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	12,279,400.00	0.00	12,279,400.00	12,095,182.10	0.00	12,095,182.10	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Confederation of Filipino Consulting Organization (COFILO)	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	Awarded with issued Notice of Award
310105101497000	25HM0011 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0064 + 707 - K0065 + 000	DPWH - SDEO	Yes	Competitive Bidding	21-10-2024	22-10-2024	31-10-2024	12-11-2024	12-11-2024	14-11-2024	15-11-2024	25-11-2024	05-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	10,136,140.00	0.00	10,136,140.00	9,983,892.75	0.00	9,983,892.75	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Confederation of Filipino Consulting Organization (COFILO)	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	Awarded with issued Notice of Award
310105101498000	25HM0012 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0063 + 407 - K0064 + 040	DPWH - SDEO	Yes	Competitive Bidding	21-10-2024	22-10-2024	31-10-2024	12-11-2024	12-11-2024	12-12-2024	13-12-2024	20-12-2024	13-03-2024	20-03-2024	21-03-2024			Government of the Philippines (current year's budget)	20,813,240.00	0.00	20,813,240.00	20,804,493.49	0.00	20,804,493.49	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Confederation of Filipino Consulting Organization (COFILO)	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	23-10-2024	Awarded with issued Notice of Award
310105101499000	25HM0013 (Re-B) OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0046 + 873 - K0047 + 000	DPWH - SDEO	Yes	Competitive Bidding	11-11-2024	13-11-2024	22-11-2024	05-12-2024	05-12-2024	09-12-2024	10-12-2024	17-12-2024	05-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	4,787,300.00	0.00	4,787,300.00	4,751,200.42	0.00	4,751,200.42	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Awarded with issued Notice of Award
310105101500000	25HM0014 (Re-B) OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0053 + 819 - K0054 + 000	DPWH - SDEO	Yes	Competitive Bidding	11-11-2024	13-11-2024	22-11-2024	05-12-2024	05-12-2024	09-12-2024	10-12-2024	17-12-2024	05-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	6,489,560.00	0.00	6,489,560.00	6,440,583.71	0.00	6,440,583.71	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	14-11-2024	14-11-2024	14-11-20				

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
3101051015 04000	25HMA018 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - KD050 + 000 - KD061 + 000	DPWH - SDO	Yes	Competitive Bidding	28-10-2024	29-10-2024	07-11-2024	19-11-2024	19-11-2024	21-11-2024	22-11-2024	02-12-2024	13-03-2025	30-03-2025	21-03-2025			Government of the Philippines (current year's budget)	34,499,920.00	0.00	34,499,920.00	34,489,887.99	0.00	34,489,887.99	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Crimes and Corruption Watch International (CCWI), Inc.	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	Awarded with issued Notice of Award
3101051015 05000	25HMA019 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - KD061 + 000 - KD061 + 222	DPWH - SDO	Yes	Competitive Bidding	21-10-2024	22-10-2024	31-10-2024	12-11-2024	12-11-2024	14-11-2024	15-11-2024	25-11-2024	13-03-2025	20-03-2025	21-03-2025			Government of the Philippines (current year's budget)	7,691,040.00	0.00	7,691,040.00	7,633,132.91	0.00	7,633,132.91	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Confederation of Filipino Consulting Organization (COFICO)	23-10-2024	24-10-2024	25-10-2024	26-10-2024	27-10-2024	23-10-2024	Awarded with issued Notice of Award
3101051015 06000	25HMA020 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - KD051 + 731 - KD052 + 210	DPWH - SDO	Yes	Competitive Bidding	28-10-2024	29-10-2024	07-11-2024	19-11-2024	19-11-2024	21-11-2024	22-11-2024	02-12-2024	23-03-2025	30-03-2025	02-06-2025			Government of the Philippines (current year's budget)	16,975,560.00	0.00	16,975,560.00	16,955,887.99	0.00	16,955,887.99	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Crimes and Corruption Watch International (CCWI), Inc.	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	Awarded with issued Notice of Award
3101061013 83000	25HMA021 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Luyang-Pool-Lasi Rd - KD019 + 000 - KD020 + 850	DPWH - SDO	Yes	Competitive Bidding	30-10-2024	06-11-2024	20-11-2024	03-12-2024	03-12-2024	06-12-2024	09-12-2024	13-12-2024	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	29,408,820.00	0.00	29,408,820.00	29,403,440.08	0.00	29,403,440.08	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBO)	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	Awarded with issued Notice of Award
3101061013 84000	25HMA022 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Luyang-Pool-Lasi Rd - KD021 + 000 - KD023 + 269	DPWH - SDO	Yes	Competitive Bidding	28-10-2024	29-10-2024	07-11-2024	19-11-2024	19-11-2024	21-11-2024	22-11-2024	02-12-2024	13-03-2025	20-03-2025	21-03-2025			Government of the Philippines (current year's budget)	9,473,660.00	0.00	9,473,660.00	9,402,213.12	0.00	9,402,213.12	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Crimes and Corruption Watch International (CCWI), Inc.	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	Awarded with issued Notice of Award
3101061013 85000	25HMA023 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Luyang-Pool-Lasi Rd - KD017 + 818 - KD018 + 000	DPWH - SDO	Yes	Competitive Bidding	28-10-2024	29-10-2024	07-11-2024	19-11-2024	19-11-2024	21-11-2024	22-11-2024	02-12-2024	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	6,360,200.00	0.00	6,360,200.00	6,310,821.40	0.00	6,310,821.40	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Crimes and Corruption Watch International (CCWI), Inc.	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	Awarded with issued Notice of Award
3101061013 86000	25HMA024 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Luyang-Pool-Lasi Rd - KD022 + 845 - KD023 + 000	DPWH - SDO	Yes	Competitive Bidding	30-10-2024	06-11-2024	20-11-2024	03-12-2024	03-12-2024	06-12-2024	09-12-2024	13-12-2024	05-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	5,723,200.00	0.00	5,723,200.00	5,679,933.66	0.00	5,679,933.66	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBO)	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	Awarded with issued Notice of Award
3101061013 87000	25HMA025 OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Luyang-Pool-Lasi Rd - KD013 + 000 - KD013 + 250	DPWH - SDO	Yes	Competitive Bidding	30-10-2024	06-11-2024	20-11-2024	03-12-2024	03-12-2024	06-12-2024	09-12-2024	13-12-2024	05-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	9,961,700.00	0.00	9,961,700.00	9,886,091.49	0.00	9,886,091.49	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBO)	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	Awarded with issued Notice of Award
3002031030 43000	25HMA026 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Carlanbo-Balong-Bintangan Road, Brgy. Carlanbo, Larena, Siquijor	LGU - LARENA	Yes	Competitive Bidding	30-10-2024	06-11-2024	20-11-2024	03-12-2024	03-12-2024	06-12-2024	09-12-2024	13-12-2024	06-03-2025	12-03-2025	13-03-2025			Government of the Philippines (current year's budget)	4,900,000.00	0.00	4,900,000.00	4,753,000.00	0.00	4,753,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBO)	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	Awarded with issued Notice of Award
3002031030 44000	25HMA027 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Gabayan-Talayog-Lower Cabangalan-Campaluan Road leading to Marine Protective Area Diving Site and Beach Resorts, Brgy. Gabayan, Lazi, Siquijor	LGU - LAZI	Yes	Competitive Bidding	30-10-2024	06-11-2024	20-11-2024	03-12-2024	03-12-2024	06-12-2024	09-12-2024	13-12-2024	06-03-2025	12-03-2025	13-03-2025			Government of the Philippines (current year's budget)	4,900,000.00	0.00	4,900,000.00	4,753,000.00	0.00	4,753,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBO)	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	07-11-2024	Awarded with issued Notice of Award
3002031030 45000	25HMA028 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Calunasan-Bundian leading to Butterfly Sanctuary and Bundian Mountain View Park, Brgy. Calunasan, Maria, Siquijor	LGU - MARIA	Yes	Competitive Bidding	11-11-2024	13-11-2024	22-11-2024	05-12-2024	05-12-2024	09-12-2024	10-12-2024	17-12-2024	06-03-2025	12-03-2025	13-03-2025			Government of the Philippines (current year's budget)	4,900,000.00	0.00	4,900,000.00	4,753,000.00	0.00	4,753,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Awarded with issued Notice of Award
3002031030 46000	25HMA029 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Nonoc-Cangallan-Calunasan Road leading to St. Francis of Assisi Church & Beltrán Carabon Cave, Healing Festival, Mt. Bandian Peak & Watchtower, Tulawag Cave, Dilab Festival, Caplay Spring Park, Lupsasan Falls, Paradise Bay, Cambugahay Falls, Enchanted Bulite Tree, Tulaposa Marine Sanctuary, St. Vincent Church, Beltrán-Gabangay Falls, Brgy. Nonoc, Larena, Siquijor	LGU - LARENA	Yes	Competitive Bidding	11-11-2024	13-11-2024	22-11-2024	05-12-2024	05-12-2024	09-12-2024	10-12-2024	17-12-2024	06-03-2025	12-03-2025	13-03-2025			Government of the Philippines (current year's budget)	4,900,000.00	0.00	4,900,000.00	4,753,000.00	0.00	4,753,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Awarded with issued Notice of Award
3002031030 47000	25HMA030 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), San Antonio-Cantabon-Bundian Road leading to various Cantabon Cave, Healing Sites and Mountain View Park, Siquijor, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	11-11-2024	13-11-2024	22-11-2024	05-12-2024	05-12-2024	09-12-2024	10-12-2024	17-12-2024	06-03-2025	12-03-2025	13-03-2025			Government of the Philippines (current year's budget)	4,900,000.00	0.00	4,900,000.00	4,753,000.00	0.00	4,753,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Awarded with issued Notice of Award
3002031018 05000	25HMA031 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Ompos Beach, Ulan, Maria, Siquijor	LGU - MARIA	Yes	Competitive Bidding	11-11-2024	13-11-2024	22-11-2024	05-12-2024	05-12-2024	09-12-2024	10-12-2024	17-12-2024	06-03-2025	12-03-2025	13-03-2025			Government of the Philippines (current year's budget)	4,900,000.00	0.00	4,900,000.00	4,753,000.00	0.00	4,753,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Awarded with issued Notice of Award
3002031030 48000	25HMA032 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Pising A-Pising B Road leading to Cangbangay Falls, Maria, Siquijor	LGU - MARIA	Yes	Competitive Bidding	11-11-2024	13-11-2024	22-11-2024	05-12-2024	05-12-2024	09-12-2024	10-12-2024	17-12-2024	06-03-2025	12-03-2025	13-03-2025			Government of the Philippines (current year's budget)	9,600,000.00	0.00	9,600,000.00	9,604,000.00	0.00	9,604,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Awarded with issued Notice of Award
3002031010 49000	25HMA033 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Ponong-Cantabon Barangay Road leading to Tulawag Cave to Cantabon Cave, Siquijor, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	11-11-2024	13-11-2024	22-11-2024	05-12-2024	05-12-2024	09-12-2024	10-12-2024	17-12-2024	06-03-2025	12-03-2025	13-03-2025			Government of the Philippines (current year's budget)	4,900,000.00	0.00	4,900,000.00	4,753,000.00	0.00	4,753,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Awarded with issued Notice of Award
3002151075 48000	25HMA034 Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/ Facilities, Construction of Road, Kimba-Kinmandagan-Canglalan Road, Siquijor	LGU - LAZI	Yes	Competitive Bidding	11-11-2024	13-11-2024	22-11-2024	05-12-2024	05-12-2024	09-12-2024	10-12-2024	17-12-2024	05-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	44,388,120.00	0.00	44,388,120.00	44,378,888.00	0.00	44,378,888.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	14-11-2024	Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
320101132 35000	25HMO035 OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Control Structure at Lotloton River (Upstream of Lotloton Bridge), Phase 1, Lotloton, Enrique Villanueva, Siquijor	SU - ENRIQUE VILLANUEVA	No	Competitive Bidding	20-11-2024	21-11-2024	29-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	20-12-2024	10-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	90,975,375.00	0.00	90,975,375.00	90,959,830.00	0.00	90,959,830.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Confederation of Filipino Consulting Organization (COFILCO)	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	Awarded with issued Notice of Award
320101132 34000	25HMO036 OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Maria River (Upstream of Maria Bridge), Phase 1, Poblacion Sur, Maria, Siquijor	LGU - MARIA	No	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	10-02-2025	18-02-2025	19-02-2025			Government of the Philippines (current year's budget)	96,500,000.00	0.00	96,500,000.00	96,485,000.00	0.00	96,485,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Concerned Citizen of Abra for Good Governance	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Awarded with issued Notice of Award
320101142 03000	25HMO037 OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Dike, Cantaroc C6, Maria, Siquijor	LGU - MARIA	No	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	05-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	14,700,000.00	0.00	14,700,000.00	14,553,000.00	0.00	14,553,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Concerned Citizen of Abra for Good Governance	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Awarded with issued Notice of Award
320101142 04000	25HMO038 OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Dike, Cangmagong C6, Lasi, Siquijor	LGU - LAZI	No	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	05-02-2025	11-02-2025	12-02-2025			Government of the Philippines (current year's budget)	14,700,000.00	0.00	14,700,000.00	14,553,000.00	0.00	14,553,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Concerned Citizen of Abra for Good Governance	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Awarded with issued Notice of Award
3002371008 54000	25HMO039 Convergence and Special Support Program, Basic Infrastructure Program (BIP), BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction/Rehabilitation of Shore Protection Structure at Lotloton, Enrique Villanueva, Siquijor	SU - ENRIQUE VILLANUEVA	No	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	25-04-2025	29-04-2025	30-04-2025			Government of the Philippines (current year's budget)	49,500,000.00	0.00	49,500,000.00	49,481,878.64	0.00	49,481,878.64	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Concerned Citizen of Abra for Good Governance	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Awarded with issued Notice of Award
3002371008 35000	25HMO040 Convergence and Special Support Program, Basic Infrastructure Program (BIP), BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure (Phase 2) at Lobo, Enrique Villanueva, Siquijor	LGU - ENRIQUE VILLANUEVA	No	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	25-04-2025	29-04-2025	30-04-2025			Government of the Philippines (current year's budget)	49,500,000.00	0.00	49,500,000.00	49,470,865.00	0.00	49,470,865.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Concerned Citizen of Abra for Good Governance	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Awarded with issued Notice of Award
3002371008 57000	25HMO041 Convergence and Special Support Program, Basic Infrastructure Program (BIP), BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure (Phase 2) at Olive, Enrique Villanueva, Siquijor	LGU - ENRIQUE VILLANUEVA	No	Competitive Bidding	27-11-2024	28-11-2024	06-12-2024	18-12-2024	18-12-2024	18-12-2024	19-12-2024	23-12-2024	25-04-2025	29-04-2025	30-04-2025			Government of the Philippines (current year's budget)	49,500,000.00	0.00	49,500,000.00	49,470,865.32	0.00	49,470,865.32	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Concerned Citizen of Abra for Good Governance	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Awarded with issued Notice of Award
-	25HMO042 Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), SIPAG - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Tignao-Kinmandagan Road, Lasi, Siquijor	LGU - LAZI	No	Competitive Bidding	02-12-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	27-12-2024							Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024	Cancelled	
-	25HMO043 Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), SIPAG - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Canglaran-Cangumtong Road, Lasi, Siquijor	LGU - LAZI	No	Competitive Bidding	02-12-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	27-12-2024							Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024	Cancelled	
3001052017 37000	25HMO044 (Re-B) Local Program, National Building Program, Buildings And Other Structures, Multipurpose / Facilities, Construction (Completion) of DPWH Siquijor DEO Building, Maria, Siquijor (Phase 3)	DPWH - SDEO	No	Competitive Bidding	02-12-2024	04-04-2025	08-05-2025	20-05-2025	20-05-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	09-06-2025	10-06-2025			Government of the Philippines (current year's budget)	49,000,000.00	0.00	49,000,000.00	48,019,952.87	0.00	48,019,952.87	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Confederation of Filipino Consulting Organization (COFILCO)	05-04-2025	05-04-2025	05-04-2025	05-04-2025	05-04-2025	05-04-2025	Awarded with issued Notice of Award
3001052017 38000	25HMO045 Local Program, National Building Program, Buildings And Other Structures, Multipurpose / Facilities, Construction (Completion) of DPWH Siquijor DEO Quality Assurance and Materials Testing Laboratory Building, Maria, Siquijor	DPWH - SDEO	No	Competitive Bidding	02-12-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	27-12-2024	02-01-2025	09-01-2025	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	3,920,000.00	0.00	3,920,000.00	3,889,596.73	0.00	3,889,596.73	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024	Awarded with issued Notice of Award
3001052017 39000	25HMO046 (Re-B) Local Program, National Building Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of DPWH Siquijor DEO Multi-purpose/Evacuation Center Building, Maria, Siquijor	DPWH - SDEO	No	Competitive Bidding	02-12-2024	04-04-2025	08-05-2025	20-05-2025	20-05-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	09-06-2025	10-06-2025			Government of the Philippines (current year's budget)	29,400,000.00	0.00	29,400,000.00	28,809,489.04	0.00	28,809,489.04	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Confederation of Filipino Consulting Organization (COFILCO)	05-04-2025	05-04-2025	05-04-2025	05-04-2025	05-04-2025	05-04-2025	Awarded with issued Notice of Award
3001052017 40000	25HMO047 Local Program, National Building Program, Buildings And Other Structures, Multipurpose / Facilities, Construction of DPWH Siquijor DEO Employee Staff House Building, Maria, Siquijor	DPWH - SDEO	No	Competitive Bidding	02-12-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	27-12-2024	02-01-2025	09-01-2025	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	9,800,000.00	0.00	9,800,000.00	9,725,610.36	0.00	9,725,610.36	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024	Awarded with issued Notice of Award
3001052017 41000	25HMO048 Local Program, National Building Program, Buildings And Other Structures, Multipurpose / Facilities, Construction (Completion) of DPWH Siquijor District Engineering Office Motorpool Building, Phase 2, Maria, Siquijor	DPWH - SDEO	No	Competitive Bidding	02-12-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	27-12-2024	02-01-2025	09-01-2025	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	4,900,000.00	0.00	4,900,000.00	4,860,863.91	0.00	4,860,863.91	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024	Awarded with issued Notice of Award
3001052017 42000	25HMO049 Local Program, National Building Program, Buildings And Other Structures, Multipurpose / Facilities, Construction (Completion) of DPWH Siquijor District Engineering Office Employee Quarters Building, Phase 2, Maria, Siquijor	DPWH - SDEO	No	Competitive Bidding	02-12-2024	04-12-2024	12-12-2024	26-12-2024	26-12-2024	27-12-2024	02-01-2025	09-01-2025	05-02-2025	13-02-2025	14-02-2025			Government of the Philippines (current year's budget)	14,700,000.00	0.00	14,700,000.00	14,604,661.45	0.00	14,604,661.45	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Philippine Partnership for the Development of Human Resources in Rural Areas (PHIDHRA)	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024	05-12-2024	Awarded with issued Notice of Award
3002151075 49000	25HMO050 Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), SIPAG - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Capitan-Selangon Road, Siquijor	LGU - SQUIJOR	No	Competitive Bidding	28-01-2025	03-02-2025	10-02-2025	24-02-2025	24-02-2025	25-02-2025	26-02-2025	11-03-2025	24-04-2025	29-04-2025	30-04-2025			Government of the Philippines (current year's budget)	49,000,000.00	0.00	49,000,000.00	48,020,000.00	0.00	48,020,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Crimes and Corruption Watch International (CCWI), Inc.	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	04-02-2025	Awarded with issued Notice of Award
3002151075 50000	25HMO051 Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), SIPAG - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Kimba-Kinmandagan-Canglaran Road, Lasi, Siquijor	LGU - LAZI	No	Competitive Bidding	05-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	28-02-2025	12-03-2025	24-04-2025	29-04-2025	30-04-2025			Government of the Philippines (current year's budget)	49,000,000.00	0.00	49,000,000.00	48,020,000.00	0.00	48,020,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBE)	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	Awarded with issued Notice of Award
3002151075 51000	25HMO052																															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completo n	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
3002371008 56000	25HMO055 Convergence and Special Support Program, Basic Infrastructure Program (BIP), BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Flood Control Structure at Tasuling River in Barangay Tasuling, Larena, Siquijor (Phase I)	LGU - LARENA	No	Competitive Bidding	05-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	28-02-2025	12-03-2025	22-04-2025	29-04-2025	30-04-2025			Government of the Philippines (current year's budget)	99,000,000.00	0.00	99,000,000.00	97,019,888.00	0.00	97,019,888.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBO)	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	Awarded with issued Notice of Award
3002261221 48000	25HMO056 Convergence and Special Support Program, Basic Infrastructure Program (BIP), BIP - Multi-Purpose Buildings/ Facilities to Support Social Services, Completion of Multi-Purpose Hall (Covered Court) in Barangay Logucan, Marla, Siquijor	LGU - MARIA	No	Competitive Bidding	05-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	28-02-2025	12-03-2025	22-04-2025	29-04-2025	30-04-2025			Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,851,000.00	0.00	4,851,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBO)	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	Awarded with issued Notice of Award
3002261221 48000	25HMO057 Convergence and Special Support Program, Basic Infrastructure Program (BIP), BIP - Multi-Purpose Buildings/ Facilities to Support Social Services, Completion of Multi-Purpose Building in Barangay Tigrao, Lasi, Siquijor	LGU - LAZI	No	Competitive Bidding	05-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	28-02-2025	12-03-2025	22-04-2025	29-04-2025	30-04-2025			Government of the Philippines (current year's budget)	4,950,000.00	0.00	4,950,000.00	4,829,899.32	0.00	4,829,899.32	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBO)	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	Awarded with issued Notice of Award
3002261221 50000	25HMO058 Convergence and Special Support Program, Basic Infrastructure Program (BIP), BIP - Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building in Brgy. Tonga, Siquijor, Siquijor	LGU - SIQUIJOR	No	Competitive Bidding	05-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	28-02-2025	12-03-2025	22-04-2025	29-04-2025	30-04-2025			Government of the Philippines (current year's budget)	7,920,000.00	0.00	7,920,000.00	7,731,932.24	0.00	7,731,932.24	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBO)	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	Awarded with issued Notice of Award
3002151058 19000	25HMO059 Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Disps (SIPAG), SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Tubod - Nigo - Cansayang Road, Siquijor	LGU - SAN JUAN	No	Competitive Bidding	05-02-2025	06-02-2025	14-02-2025	26-02-2025	26-02-2025	27-02-2025	28-02-2025	12-03-2025	24-04-2025	29-04-2025	30-04-2025			Government of the Philippines (current year's budget)	144,750,000.00	0.00	144,750,000.00	141,855,000.00	0.00	141,855,000.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBO)	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	07-02-2025	Awarded with issued Notice of Award
3001162012 97000	25HMO060 Capital Outlay - Farm-to-Market Road (FMR) Projects, Repair/ Rehabilitation and Construction of Farm-to-Market Roads, Concreting of Brgy. Tacloban to Brgy. Oro FMR, Brgy. Tacloban, Siquijor, Siquijor	DTI	No	Competitive Bidding	05-03-2025	06-03-2025	14-03-2025	26-03-2025	26-03-2025	31-03-2025	02-04-2025	15-04-2025	21-04-2025	28-04-2025	29-04-2025			Government of the Philippines (current year's budget)	14,925,000.00	0.00	14,925,000.00	14,626,500.00	0.00	14,626,500.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Confederation of Filipino Consulting Organization (COFICO)	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	Awarded with issued Notice of Award
3001162012 97000	25HMO061 Capital Outlay - Farm-to-Market Road (FMR) Projects, Repair/ Rehabilitation and Construction of Farm-to-Market Roads, Concreting of Brgy. Talayong to Sitio Bonacan FMR, Brgy. Talayong, Lasi, Siquijor	DTI	No	Competitive Bidding	05-03-2025	06-03-2025	14-03-2025	26-03-2025	26-03-2025	31-03-2025	02-04-2025	15-04-2025	21-04-2025	28-04-2025	29-04-2025			Government of the Philippines (current year's budget)	14,925,000.00	0.00	14,925,000.00	14,626,500.00	0.00	14,626,500.00	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Confederation of Filipino Consulting Organization (COFICO)	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	07-03-2025	Awarded with issued Notice of Award
3002051000 11000	25HMO001 Capital Outlay - Convergence and Special Support Program - Rainwater Collector System, Maria, Siquijor	DepEd	No	Competitive Bidding	29-04-2025	30-04-2025	08-05-2025	20-05-2025	20-05-2025	23-05-2025	26-05-2025	02-06-2025	03-06-2025	09-06-2025	10-06-2025			Government of the Philippines (current year's budget)	2,605,500.00	0.00	2,605,500.00	2,550,837.67	0.00	2,550,837.67	1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Coalition of Bicol Developers (CBO)	01-05-2025	01-05-2025	01-05-2025	01-05-2025	01-05-2025	01-05-2025	Awarded with issued Notice of Award
PR NO. 2024-11-047	24GHM0000 Construction Equipment to facilitate cargo transport/delivery of equipment, road construction, maintenance of national road and bridges, major flood control systems and other related services that require full support and functions of DPWH Siquijor District Engineering Office - Maintenance Section	Maintenance Section	No	Competitive Bidding	20-11-2024	21-11-2024	29-11-2024	11-12-2024	11-12-2024	12-12-2024	13-12-2024	16-12-2024	17-03-2025	21-03-2025	24-03-2025	15-04-2025	15-04-2025	Government of the Philippines (current year's budget)	7,000,000.00	0.00	7,000,000.00	5,888,000.00	0.00	5,888,000.00	1. Commission on Audit (COA) 2. Concerned Citizens of Abra for Good Governance 3. Siquijor Chamber of Commerce	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	22-11-2024	Awarded with issued Notice of Award
PR NO. 2024-11-053	24GHM0011 Construction Materials and Supplies for use in the Maintenance of National Roads & Bridges	Maintenance Section	No	Competitive Bidding	26-11-2024	26-11-2024	02-12-2024	13-12-2024	13-12-2024	16-12-2024	16-12-2024							Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00		27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Cancelled
PR NO. 2024-11-054	24GHM0012 Fuel/Fuel Additives and Lubricants and Anti-Corrosive for use in the DPWH Service Vehicles	Maintenance Section	No	Competitive Bidding	26-11-2024	26-11-2024	02-12-2024	13-12-2024	13-12-2024	16-12-2024	16-12-2024							Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00		27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Cancelled
PR NO. 2024-11-055	24GHM0013 Safety and Occupational Products for use in the Maintenance of National Roads & Bridges	Maintenance Section	No	Competitive Bidding	26-11-2024	26-11-2024	02-12-2024	13-12-2024	13-12-2024	16-12-2024	16-12-2024							Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00		27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Cancelled
PR NO. 2024-11-056	24GHM0014 24GHM0014 Signage and Accessories for use in the Maintenance of National Roads & Bridges	Maintenance Section	No	Competitive Bidding	26-11-2024	26-11-2024	02-12-2024	13-12-2024	13-12-2024	16-12-2024	16-12-2024							Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00		27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	27-11-2024	Cancelled
PR NO. 2024-11-057 RRQ NO. 2024-037-0CT	Office Supplies and Devices	Maintenance Section	No	Shopping 52.1(a) - Unforeseen Contingency	28-11-2024	28-11-2024	-	-	06-12-2024	-	-							Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00		29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	29-11-2024	Cancelled
PR NO. 2025-01-001	24GHM0015 Electrical Systems and Lighting Components for Upgrading of DPWH Office Electrical System	DPWH - SDEO	No	Competitive Bidding	21-01-2025	21-01-2025	30-01-2025	12-02-2025	12-02-2025	18-02-2025	18-02-2025	19-02-2025	25-03-2025	03-04-2025	04-04-2025			Government of the Philippines (current year's budget)	5,000,000.00	0.00	5,000,000.00	4,989,992.84	0.00	4,989,992.84	1. Commission on Audit (COA) 2. Philippine Partnership for the Development of Human Resources in Rural Areas (PHDHRRA) 3. Siquijor Chamber of Commerce	22-01-2025	22-01-2025	22-01-2025	22-01-2025	22-01-2025	22-01-2025	Awarded with issued Notice of Award
PR NO. 2025-02-002 RRQ NO. 2025-001-FEB	Fuel/Fuel Additives and Lubricants and Anti-Corrosive	DPWH - SDEO	No	Shopping 52.1(a) - Unforeseen Contingency	18-02-2025	18-02-2025	-	-	26-02-2025	-	-	03-03-2025	04-03-2025	06-03-2025	06-03-2025	20-03-2025	20-03-2025	Government of the Philippines (current year's budget)	999,933.00	0.00	999,933.00	992,436.25	0.00	992,436.25		19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025	19-02-2025	Awarded with issued Notice of Award
PR NO. 2025-04-003	25GR0001 Signage and Accessories for use in the Maintenance of National Roads & Bridges	Maintenance Section	No	Competitive Bidding	29-04-2025	30-04-2025	08-05-2025	20-05-2025	20-05-2025	23-05-2025	23-05-2025	26-05-2025	27-05-2025	04-06-2025	05-06-2025	20-06-2025	20-06-2025	Government of the Philippines (current year's budget)	8,238,320.00	8,238,320.00	0.00	8,231,615.00	8,231,615.00	0.00		01-05-2025	01-05-2025	01-05-2025	01-05-2025	01-05-2025	01-05-2025	Awarded with issued Notice of Award
PR NO. 2025-04-004 RRQ NO. 2025-002-APR	Construction Materials and Supplies	Maintenance Section	No	Shopping 52.1(a) - Unforeseen Contingency	30-03-2025	30-03-2025	-	-	29-05-2025	-	-	14-05-2025	14-05-2025	19-05-2025	19-05-2025	02-06-2025	02-06-2025	Government of the Philippines (current year's budget)	998,250.00	998,250.00	0.00	996,970.50	996,970.50	0.00		31-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	Awarded with issued Notice of Award
PR NO. 2025-04-005 RRQ NO. 2025-003-APR	Safety and Occupational Products	Maintenance Section	No	Shopping 52.1(a) - Unforeseen Contingency	30-03-2025	30-03-2025	-	-	29-05-2025	-	-	14-05-2025	14-05-2025	19-05-2025	19-05-2025	26-05-2025	26-05-2025	Government of the Philippines (current year's budget)	764,500.00	764,500.00	0.00	763,565.00	763,565.00	0.00		31-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	31-03-2025	Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
PR NO. 2025-05-006 RFQ NO. 2025-004-MAY	Furniture	DPWH - SDEO	No	Shopping 52.1(a) - Unforeseen Contingency	22-05-2025	22-05-2025	-	-	30-05-2025	-	-	04-06-2025	05-06-2025	10-06-2025	10-06-2025	20-06-2025	20-06-2025	Government of the Philippines (current year's budget)	370,000.00	0.00	370,000.00	369,770.00	0.00	369,770.00		23-05-2025	23-05-2025	23-05-2025	23-05-2025	23-05-2025	23-05-2025	Awarded with issued Notice of Award
PR NO. 2025-05-007 RFQ NO. 2025-005-MAY	LT. Parts Accessories and Perip.	DPWH - SDEO	No	Direct Contracting	22-05-2025	22-05-2025	-	-	30-05-2025	-	-	04-06-2025	05-06-2025	10-06-2025	10-06-2025	-	-	Government of the Philippines (current year's budget)	338,422.76	0.00	338,422.76	338,422.76	0.00	338,422.76		23-05-2025	23-05-2025	23-05-2025	23-05-2025	23-05-2025	23-05-2025	Awarded with issued Notice of Award
PR NO. 2025-05-008 RFQ NO. 2025-006-MAY	Fuel/Fuel Additives and Lubricants and Anti-Corrosive	DPWH - SDEO	No	Shopping 52.1(a) - Unforeseen Contingency	22-05-2025	22-05-2025	-	-	30-05-2025	-	-	04-06-2025	05-06-2025	10-06-2025	10-06-2025	23-06-2025	23-06-2025	Government of the Philippines (current year's budget)	999,841.00	0.00	999,841.00	998,367.00	0.00	998,367.00		23-05-2025	23-05-2025	23-05-2025	23-05-2025	23-05-2025	23-05-2025	Awarded with issued Notice of Award
PR NO. 2025-05-009	25GR0002 Office Supplies and Devices for use in the DPWH Office	DPWH - SDEO	No	Competitive Bidding	22-05-2025	22-05-2025	-	-	-	-	-	-	-	-	-	-	-	Government of the Philippines (current year's budget)	0.00	0.00	0.00	0.00	0.00	0.00		23-05-2025	23-05-2025	23-05-2025	23-05-2025	23-05-2025	23-05-2025	Cancelled
PR NO. 2025-05-010 RFQ NO. 2025-007-MAY	Construction Materials and Supplies	Maintenance Section	No	NP-53.9 - Small Value Procurement	02-06-2025	02-06-2025	-	-	09-06-2025	-	-	11-06-2025	11-06-2025	17-06-2025	17-06-2025	02-07-2025	02-07-2025	Government of the Philippines (current year's budget)	1,999,995.00	1,999,995.00	0.00	1,998,412.10	1,998,412.10	0.00		03-06-2025	03-06-2025	03-06-2025	03-06-2025	03-06-2025	03-06-2025	Awarded with issued Notice of Award
PR NO. 2025-05-011 RFQ NO. 2025-008-MAY	Safety and Occupational Products	Maintenance Section	No	NP-53.9 - Small Value Procurement	02-06-2025	02-06-2025	-	-	09-06-2025	-	-	11-06-2025	11-06-2025	17-06-2025	17-06-2025			Government of the Philippines (current year's budget)	1,999,941.00	1,999,941.00	0.00	1,966,165.00	1,966,165.00	0.00		03-06-2025	03-06-2025	03-06-2025	03-06-2025	03-06-2025	03-06-2025	Awarded with issued Notice of Award
PR NO. 2025-05-012 RFQ NO. 2025-009-MAY	Signage and Accessories	Maintenance Section	No	NP-53.9 - Small Value Procurement	02-06-2025	02-06-2025	-	-	09-06-2025	-	-	11-06-2025	11-06-2025	17-06-2025	17-06-2025			Government of the Philippines (current year's budget)	1,978,650.00	1,978,650.00	0.00	1,977,530.00	1,977,530.00	0.00		03-06-2025	03-06-2025	03-06-2025	03-06-2025	03-06-2025	03-06-2025	Awarded with issued Notice of Award
PR NO. 2025-05-013	25GR0003 Office Supplies and Devices for use in the DPWH Office	DPWH - SDEO	No	Competitive Bidding	02-06-2025	02-06-2025	11-06-2025	23-06-2025	23-06-2025	24-06-2025	24-06-2025	25-06-2025	26-06-2025	01-07-2025	02-07-2025			Government of the Philippines (current year's budget)	2,749,757.22	0.00	2,749,757.22	2,747,321.25	0.00	2,747,321.25		03-06-2025	03-06-2025	03-06-2025	03-06-2025	03-06-2025	03-06-2025	Awarded with issued Notice of Award
PR NO. 2025-06-014 RFQ NO. 2025-010-JUN	Vehicle Parts and Accessories	Maintenance Section	No	NP-53.9 - Small Value Procurement	09-06-2025	09-06-2025	-	-	16-06-2025	-	-	18-06-2025	19-06-2025	23-06-2025	23-06-2025			Government of the Philippines (current year's budget)	1,862,850.00	1,862,850.00	0.00	1,856,660.00	1,856,660.00	0.00		10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	Awarded with issued Notice of Award
PR NO. 2025-06-015 RFQ NO. 2025-011-JUN	Hardware and Construction Supplies	Maintenance Section	No	NP-53.9 - Small Value Procurement	09-06-2025	09-06-2025	-	-	16-06-2025	-	-	18-06-2025	19-06-2025	23-06-2025	23-06-2025			Government of the Philippines (current year's budget)	1,813,855.00	1,813,855.00	0.00	1,812,008.45	1,812,008.45	0.00		10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	Awarded with issued Notice of Award
PR NO. 2025-06-016 RFQ NO. 2025-012-JUN	Fuel/Fuel Additives and Lubricants and Anti-Corrosive	Maintenance Section	No	NP-53.9 - Small Value Procurement	09-06-2025	09-06-2025	-	-	16-06-2025	-	-	18-06-2025	19-06-2025	23-06-2025	23-06-2025			Government of the Philippines (current year's budget)	1,999,875.00	1,999,875.00	0.00	1,998,497.00	1,998,497.00	0.00		10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	10-06-2025	Awarded with issued Notice of Award
2000001013 20000	25CSR01 Feasibility Study/Pre-Feasibility Study/Preliminary and Detailed Engineering (Subsurface Soil Exploration) of various priority infrastructure projects, Province of Siquijor	DPWH - SDEO	No	NP-53.9 - Small Value Procurement	-	02-06-2025	-	-	11-06-2025	13-06-2025	17-06-2025	25-06-2025	26-06-2025	02-07-2025	03-07-2025			Government of the Philippines (current year's budget)	1,300,000.00	0.00	1,300,000.00	1,290,000.00	0.00	1,290,000.00		03-06-2025	03-06-2025	03-06-2025	03-06-2025	03-06-2025	03-06-2025	Awarded with issued Notice of Award
Total Allotted Budget of Procurement Activities																			1,619,206,944.99	21,616,236.00	1,597,550,708.99											
Total Contract Price of Procurement Activities Conducted																						1,601,513,846.16	21,601,363.05	1,579,912,483.11								
Total Savings (Total Allotted Budget - Total Contract Price)																			17,692,998.82													

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance	Remarks
ONGOING PROCUREMENT ACTIVITIES																																
3002211087 88000	25HM0054 Convergence and Special Support Program, Basic Infrastructure Program (BIP), BIP - Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/ Facilities, Concreting of Access Road to the National Highway, Brgy. Lilo-an, Marikina, Siquijor	LGU - MARIA	No	Competitive Bidding	28-01-2025	03-02-2025	10-02-2025	24-02-2025	24-02-2025	25-02-2025	26-02-2025	04-03-2025						Government of the Philippines (current year's budget)	9,900,000.00	0.00	9,900,000.00	0.00	0.00		1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Crimes and Corruption Watch International (CCWI), Inc.						Ongoing Procurement Process	
3001012000 01000	25R00002 (Re-IB) Construction of 157YSCL & 157Y2CL School Building, Siquijor Integrated School, Siquijor, Siquijor	DepEd	No	Competitive Bidding	27-05-2025	28-05-2025	05-06-2025											Government of the Philippines (current year's budget)	19,900,000.00	0.00	19,900,000.00	0.00	0.00		1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Crimes and Corruption Watch International (CCWI), Inc.						Ongoing Procurement Process	
2000001000 20000	25R00003 (Re-IB) MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities, Repair/Maintenance of Solora River Revetment 1, Tigbauan, Lazi, Siquijor	LGU - LAZI	No	Competitive Bidding	27-05-2025	28-05-2025	05-06-2025											Government of the Philippines (current year's budget)	2,000,000.00	0.00	2,000,000.00	0.00	0.00		1. Commission on Audit (COA) 2. Cebu Contractors Association (CCA), Inc. 3. Crimes and Corruption Watch International (CCWI), Inc.						Ongoing Procurement Process	
PR NO. 2025-07-017 RIQ NO. 2025-013-JUL	I.T. Parts Accessories and Perip.	DPWH - SDEO	Yes	Direct Contracting	02-07-2025	03-07-2025												Government of the Philippines (current year's budget)	91,700.00	0.00	91,700.00	0.00	0.00								Ongoing Procurement Process	
														Total Allotted Budget of Ongoing Procurement Activities		31,891,700.00	0.00	31,891,700.00	0.00	0.00	0.00											

Prepared by:

ELSA C. JUMADLA
BAC Secretariat

Recommended for Approval by:

RAKIL-AL S. RAKIL-IN
BAC Chairperson

APPROVED:

YUSOPH D. RASUMAN
Head of the Procuring Entity