

ANNEX B

(DPWH-Tacloban City District Engineering Office) Procurement Monitoring Report for July to December 2021 (2nd Semester)

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																		
310106100631000	CID No. 21IM0001-Readvertise: - Rehabilitation/ Reconstruction of Damaged Paved Roads-Picas Sn Jose DZR Airport Rd-(S00258LT) Chainage 33-Chainage 85, (S00257LT) K0910+-859-K0910+-813, Tacloban City	Construction	No	Competitive Bidding	5/21/21	5/25/21	02/05/21	6/14/21	6/14/21	6/21/21	7/13/21	7/28/21	7/28/21	8/06/21	8/06/21	10/04/21		GoP
310304100823000	CID No. 21IM0002-Rehabilitation/ Major Repair -Baruguan Bridge (B00019LT) along Leyte Samar Road (via Guintigui-an)	Construction	YES	Competitive Bidding	11/12/20	11/16/20	11/22/20	12/14/20	12/14/20	2/5/21	2/18/21	2/10/21	2/10/21	2/15/21	2/15/21	5/5/21		GoP
310111100322000	CID No. 21IM0003-Construction/ Upgrading/ Rehabilitation of Drainage along National Road- Tacloban Baybay South Road- K0911+000-K0911+185	Construction	Yes	Competitive Bidding	11/12/20	11/16/20	11/25/20	12/14/20	12/14/20	2/1/21	2/18/21	3/5/21	3/5/21	3/5/21	3/5/21	6/25/21		GoP
310103100748000	CID No. 21IM0004 - Preventive Maintenance - San Jose-Manlurip- MacArthur Park Rd - K0912+(-336)-K0912+(-004), (S00252LT) Chainage 0 - Chainage 59, Tacloban City	Construction	Yes	Competitive Bidding	11/12/20	11/16/20	11/25/20	12/14/20	12/14/20	12/21/20	1/22/21	5/31/21	5/31/21	6/10/21	6/10/21	7/15/21		GoP
31010210074900	CID No. 21IM0005-Readvertise- Preventive Maintenance - Rizal Avenida Ext. Road (S00016LT)- K0905+(-836)-K0905+(-248), Tacloban City	Construction	No	Competitive Bidding	5/14/21	5/18/21	5/26/21	6/7/21	6/7/21	6/14/21	6/25/21	7/07/21	7/07/21	7/16/21	7/16/21	8/24/21		GoP
300104224510000	CID No. 21IM0006- Construction/ Rehabilitation of Multi-Purpose Building (Covered Court) Marasbaras, National High School, Tacloban City	Construction	Yes	Competitive Bidding	11/17/20	11/20/20	11/27/20	12/10/20	12/10/20	12/18/20	1/29/21	2/26/21	2/26/21	3/4/21	3/4/21	5/2/21		GoP
310103100745000	CID No. 21IM0007-Preventive Maintenance - Apitong - Paterno Road - (S00017LT), K0908+(-339)-K0908+058, Tacloban City	Construction	Yes	Competitive Bidding	11/17/20	11/20/20	11/27/20	12/10/20	12/10/20	1/18/21	1/29/21	5/31/21	5/31/21	5/31/21	5/31/21	7/02/21		GoP
310203100488000	CID No. 21IM0008- Road Widening- Leyte Samar Rd (via Guintigui-an) K0899+555- K0899+682, K0899+790- K0900+000, Tacloban City	Construction	Yes	Competitive Bidding	11/17/20	11/20/20	11/27/20	12/10/20	12/10/20	1/5/21	12/22/20	2/10/21	2/10/21	2/17/21	2/17/21	6/6/21		GoP

ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
4,188,285.03		4,188,285.03	4,058,521.39		4,058,521.39	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/27/2021	05/27/2021	05/27/2021	05/27/2021	05/27/2021	N.A.	
3,428,214.30		3,428,214.30	3,343,176.14		3,343,176.14	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	11/18/2020	11/18/2020	11/18/2020	11/18/2020	11/18/2020	N.A.	
4,895,636.41		4,895,636.41	4,796,162.69		4,796,162.69	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	11/18/2020	11/18/2020	11/18/2020	11/18/2020	11/18/2020	N.A.	
8,601,253.13		8,601,253.13	8,593,202.52		8,593,202.52	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	11/18/2020	11/18/2020	11/18/2020	11/18/2020	11/18/2020	N.A.	
14,697,003.24		14,697,003.24	13,966,914.85		13,966,914.85	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/19/2021	05/19/2021	05/19/2021	05/19/2021	05/19/2021	N.A.	
5,939,999.45		5,939,999.45	5,932,961.77		5,932,961.77	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	11/25/20	11/25/20	11/25/20	11/25/20	11/25/20	N.A.	
9,601,412.95		9,601,412.95	9,406,968.22		9,406,968.22	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020	N.A.	
14,697,531.82		14,697,531.82	14,509,984.65		14,509,984.65	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020	N.A.	

310102100750000	CID No. 21IM0009- Preventive Maintenance - Tacloban Baybay South Road-K0912+562-K0912+673,K0913+000-K0913+925,Tacloban City	Construction	Yes	Competitive Bidding	11/17/20	11/20/20	11/27/20	12/10/20	12/10/20	1/18/21	1/29/21	6/24/21	6/24/21	6/24/21	6/24/21	9/20/21		GoP
300117209995000	CID No. 21IM0010-Readvertise- Construction of Damaged Paved Roads-Barangay 109-A, V & Gsubdivision, Phase Extension(San Francisco-Los Angeles- London- Ireland Streets), Tacloban City,Leyte	Construction	Yes	Competitive Bidding	12/4/20	12/6/20	12/15/20	12/28/20	12/28/20	1/5/21	2/16/21	2/26/21	2/26/21	3/02/21	3/02/21	8/12/21		GoP
310106100632000	CID No. 21IM0011- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tacloban Baybay South Road-(S00247LT) Chainage 0-Chainage 76, Tacloban City	Construction	Yes	Competitive Bidding	11/20/20	11/26/20	12/04/20	12/16/20	12/16/20	12/23/20	1/4/21	2/10/21	2/10/21	2/10/21	2/10/21	3/29/21		GoP
300104224512000	CID No. 21IM0012 - Rehabilitation of Multi-Purpose Building (Covered Court)-Brgy. 107, Sta. Elena, Tacloban City	Construction	Yes	Competitive Bidding	11/20/20	11/26/20	12/04/20	12/16/20	12/16/20	12/23/20	1/29/21	2/26/21	2/26/21	3/1/21	3/1/21	5/29/21		GoP
300117209996000	CID No. 21IM0013- Construction of Drainage System along Lopez Jaena to Drainage Outfall, Tacloban City	Construction	Yes	Competitive Bidding	11/20/20	11/26/20	12/04/20	12/16/20	12/16/20	12/23/20	1/4/21	03/05/21	03/05/21	3/5/21	3/5/21	6/28/21		GoP
31010310074800	CID No. 21IM0014- Preventive Maintenance -Leyte Samar Rd (via Guintigui-an)-K0899+048-K0899+418, K0899 +482-K0899+547, Tacloban City	Construction	Yes	Competitive Bidding	11/20/20	11/26/20	12/04/20	12/16/20	12/16/20	12/23/20	1/25/21	5/31/21	5/31/21	6/10/21	6/10/21	8/17/21		GoP
310203100489000	CID No. 21IM0015- Road Widening- Tigbao-Sta.Fe-San Miguel Rd-K0903+641-K0904+195,Tacloban City	Construction	Yes	Competitive Bidding	11/23/20	11/26/20	12/04/20	12/16/20	12/16/20	12/18/20	1/4/21	7/23/21	7/23/21	7/26/21	7/26/21	12/25/21		GoP
310106100630000	CID No. 21IM0016- Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Gov Benjamin "Kokoy" T. Romualdez Div.Rd. -(S00254LT) Chainage 0-Chainage 55 (S00255LT) K0908+997-K0909+030, Tacloban City	Construction	Yes	Competitive Bidding	12/04/20	12/08/20	12/15/20	12/28/20	12/28/20	1/6/21	1/18/21	5/26/21	5/26/21	5/26/21	5/26/21	6/30/21		GoP
300104224508000	CID No. 21IM0017- Construction of Multi-Purpose Building, Barangay 79, Marasbaras, Tacloban City	Construction	Yes	Competitive Bidding	12/04/20	12/6/20	12/15/20	12/28/20	12/28/20	1/6/21	2/15/21	3/10/21	3/10/21	3/10/21	3/10/21	5/6/21		GoP
310112100262000	CID No. 21IM0018- Construction / Upgrading/ Rehabilitation of Drainage along National Roads - BurgosSt. (S00031LT)-Chainage 000-Chainage 688, Tacloban City	Construction	Yes	Competitive Bidding	12/04/20	12/08/20	12/15/20	12/28/20	12/28/20	3/17/21	3/29/21	7/07/21	7/07/21	7/07/21	7/07/21			GoP

[illegible]

300201100091000	CID No. 21IM0019-Readvertise- Construction/ Improvement of Access Roads Leading to Airport, (Kalsada Tungo sa Paliparan, Riles at Daungan Program- Katuparan) Access Road from San Jose Road to the New Passenger Terminal Building, Daniel Z. Romualdez Airport, San Jose, Tacloban City	Construction	Yes	Competitive Bidding	3/05/21	3/9/21	3/17/21	3/29/21	3/29/21	4/5/21	5/3/21	5/31/21	5/31/21	6/10/21	6/10/21	12/04/21		GoP
300105200507000	CID No. 21IM0020- Construction of Evacuation Center-Barangay New Kawayan, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	12/04/20	12/8/20	12/15/20	12/28/20	12/28/20	1/7/21	2/11/21	2/26/21	2/26/21	3/1/21	3/1/21	9/27/21		GoP
300104224507000	CID No. 21IM0021-Readvertise- Construction of Multi-Purpose Building (Tacloban City Convention Center), Tacloban City	Construction	No	Competitive Bidding	3/01/21	3/4/21	03/12/21	3/24/21	3/24/21	3/25/21	3/25/21	03/26/21	03/26/21	4/5/21	4/5/21	10/01/21		GoP
300107201297000	CID No. 21IM0022- Construction of Flood Control Structure -Ridge View Park 1-2, Tacloban City, Leyte	Construction	Yes	Competitive Bidding	12/04/20	12/8/20	12/15/20	12/28/20	12/28/20	1/8/21	2/11/21	2/26/21	2/26/21	3/4/21	3/4/21	10/03/21		GoP
300104224503000	CID No. 21IM0023-Readvertise- Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. 84 San Jose, Tacloban City	Construction	No	Competitive Bidding	1/05/21	1/8/21	1/15/21	1/28/21	1/28/21	2/04/21	2/11/21	2/26/21	2/26/21	3/2/21	3/2/21	4/30/21		GoP
310112100260000	CID No. 21IM0024- Construction/Upgrading/Rehabilitation of Drainage Structure along Avenida Veteranos St-(S00003LT) Chainage 011-Chainage 102, Tacloban City	Construction	Yes	Competitive Bidding	12/07/20	12/9/20	12/16/20	12/29/20	12/29/20	1/13/21	2/16/21	8/11/21	8/11/21	8/16/21	8/16/21	9/20/21		GoP
3101061006290000	CID No. 21IM0025-Readvertise- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Avenida Veteranos St. - (S00003LT) Chainage 121-Chainage 641, Tacloban City	Construction	No	Competitive Bidding	1/05/21	1/8/21	01/15/21	1/28/21	1/28/21	3/10/21	3/22/21	6/18/21	6/18/21	6/18/21	6/18/21	11/15/21		GoP
310112100261000	CID No. 21IM0026 Construction/Upgrading/Rehabilitation of Drainage along Avenida Veteranos St. - (S00004LT) Chainage 119-Chainage 223, Tacloban City	Construction	Yes	Competitive Bidding	12/07/20	12/9/20	12/16/20	12/29/20	12/29/20	1/13/21	1/25/21	8/11/21	8/11/21	8/16/21	8/16/21	12/05/21		GoP
300203101848000	CID No. 21IM0027- Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Dlt San Roque Road leading to La Villa Francisco Mountain Resort Phase 2, Tacloban City	Construction	Yes	Competitive Bidding	12/04/20	12/09/20	12/16/20	12/29/20	12/29/20	1/13/21	2/16/21	03/04/21	03/04/21	3/4/21	3/4/21	6/8/21		GoP
310103100746000	CID No. 21IM0028- Preventive Maintenance -Burgos Street (S00008LT) Chainage 0-Chainage 450, Tacloban City	Construction	Yes	Competitive Bidding	12/07/20	12/09/20	12/16/20	12/29/20	12/29/20	1/14/21	1/26/21	2/23/21	2/23/21	2/23/21	2/23/21	5/10/21		GoP

28,090,317.19		28,090,317.19	27,239,882.39		27,239,882.39	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/03/21	10/03/21	10/03/21	10/03/21	10/03/21	N.A.	
35,639,999.73		35,639,999.73	33,857,110.39		33,857,110.39	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	09/12/20	09/12/20	09/12/20	09/12/20	09/12/20	N.A.	
39,599,999.93		39,599,999.93	38,807,999.93		38,807,999.93	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	09/12/20	09/12/20	09/12/20	09/12/20	09/12/20	N.A.	
48,998,336.92		48,998,336.92	48,435,805.95		48,435,805.95	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	09/12/20	09/12/20	09/12/20	09/12/20	09/12/20	N.A.	
1,978,611.37		1,978,611.37	1,938,940.87		1,938,940.87	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	10/12/20	10/12/20	10/12/20	10/12/20	10/12/20	N.A.	
2,616,336.77		2,616,336.77	2,602,081.34		2,602,081.34	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	10/12/20	10/12/20	10/12/20	10/12/20	10/12/20	N.A.	
11,049,953.09		11,049,953.09	10,607,955.17		10,607,955.17	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	10/12/20	10/12/20	10/12/20	10/12/20	10/12/20	N.A.	
4,898,527.49		4,898,527.49	4,875,912.99		4,875,912.99	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	10/12/20	10/12/20	10/12/20	10/12/20	10/12/20	N.A.	
9,798,822.21		9,798,822.21	9,705,733.43		9,705,733.43	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	10/12/20	10/12/20	10/12/20	10/12/20	10/12/20	N.A.	
9,831,778.75		9,831,778.75	9,607,554.71		9,607,554.71	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	10/12/20	10/12/20	10/12/20	10/12/20	10/12/20	N.A.	

310112100263000	CID No. 21IM0029-Readvertise- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads-Justice Romualdez Street (S00005LT) Chainage 200-Chainage 872, Tacloban City	Construction	No	Competitive Bidding	3/1/21	3/4/21	03/12/21	3/24/21	3/24/21	3/31/21	4/30/21	7/08/21	7/08/21	7/16/21	7/16/21			GoP
300211100185000	CID No. 21IM0030-Installation of Road Studs (Solar), Tacloban City, Leyte	Construction	No	Competitive Bidding	5/31/21	6/3/21	06/11/21	6/23/21	6/23/21	6/24/21	6/24/21	6/25/21	6/25/21	6/25/21	6/25/21	10/28/21		GoP
300107201295000	CID No. 21IM0031-Construction of Flood Control Structure -Brgy.62 B Kalipayan, Tacloban City	Construction	No	Competitive Bidding	1/5/21	1/8/21	01/15/21	1/28/21	1/28/21	2/4/21	3/10/21	03/23/21	03/23/21	3/31/21	3/31/21	8/22/21		GoP
300104224511000	CID No. 21IM0032-Construction/ Rehabilitation of Multi-Purpose Building (Covered Court), Sto.Niño SPED Center, Tacloban City	Construction	No	Competitive Bidding	1/5/21	1/8/21	01/15/21	1/28/21	1/28/21	2/5/21	2/18/21	2/26/21	2/26/21	3/4/21	3/4/21	6/1/21		GoP
310102100748000	CID No. 21IM0033-Readvertise- Preventive Maintenance-Picas San Jose DZR Airport Road- K0911+690-K0911+970, Tacloban City	Construction	No	Competitive Bidding	5/14/21	5/18/21	05/26/21	6/7/21	6/7/21	6/10/21	6/15/21	6/18/21	6/18/21	6/28/21	6/28/21	8/01/21		GoP
300207100531000	CID No. 21IM0034-Construction of Battalion Office and Officers Quarters Building, Kuta Kankabato, San Jose, Tacloban City, Leyte	Construction	No	Competitive Bidding	1/05/21	1/8/21	01/15/21	1/28/21	1/28/21	2/24/21	2/25/21	2/26/21	2/26/21	3/8/21	3/8/21	7/05/21		GoP
300207100532000	CID No. 21IM0035- Construction of Senior NCO Barracks -Kuta Kankabato, San Jose, Tacloban City, Leyte	Construction	No	Competitive Bidding	1/05/21	1/8/21	01/15/21	1/28/21	1/28/21	2/4/21	2/19/21	2/23/21	2/23/21	2/23/21	2/23/21	6/22/21		GoP
310112100264000	CID No. 21IM0036- Construction/Upgrading/Rehabilita tion of Drainage along National Road-Leyte-Samar Rd (via Guinigul-an)-K0904+459- K0904+663, K0904+513- K0904+536	Construction	No	Competitive Bidding	1/18/21	1/21/21	1/29/21	2/10/21	2/10/21	2/17/21	3/1/21	8/11/21	8/11/21	8/16/21	8/16/21	12/06/21		GoP
310110100239000	CID No. 21IM0037- Construction/Upgrading/Rehabilita tion of Drainage along National Roads - Daang Maharlika (S00022LT)- K0908+(-830)- K0908+(-446), K0908+043- K0908+051, Tacloban City	Construction	No	Competitive Bidding	1/18/21	1/21/21	01/29/21	2/10/21	2/10/21	3/12/21	3/24/21	06/24/21	06/24/21	6/24/21	6/24/21	12/06/21		GoP
300104224506000	CID No. 21IM0038-Construction/ (Completion) of Multi-Purpose Building -City Health Office/District Health Center, Tacloban City	Construction	No	Competitive Bidding	1/18/21	1/21/21	01/29/21	2/10/21	2/10/21	2/18/21	2/22/21	03/05/21	03/05/21	3/5/21	3/5/21	8/01/21		GoP

19,956,767.79		19,956,767.79	18,616,658.29		18,616,658.29	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/03/21	05/03/21	05/03/21	05/03/21	05/03/21	N.A.	
77,198,491.20		77,198,491.20	74,884,098.98		74,884,098.98	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	10/12/20	10/12/20	10/12/20	10/12/20	10/12/20	N.A.	
1,978,230.90		1,978,230.90	1,879,319.36		1,879,319.36	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	08/01/21	08/01/21	08/01/21	08/01/21	08/01/21	N.A.	
4,948,639.61		4,948,639.61	4,800,187.46		4,800,187.46	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	08/01/21	08/01/21	08/01/21	08/01/21	08/01/21	N.A.	
6,844,174.89		6,844,174.89	6,502,844.52		6,502,844.52	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/19/2021	05/19/2021	05/19/2021	05/19/2021	05/19/2021	N.A.	
23,813,964.50		23,813,964.50	22,627,644.96		22,627,644.96	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	08/01/21	08/01/21	08/01/21	08/01/21	08/01/21	N.A.	
23,813,997.57		23,813,997.57	22,623,344.22		22,623,344.22	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	08/01/21	08/01/21	08/01/21	08/01/21	08/01/21	N.A.	
4,899,038.51		4,899,038.51	4,824,315.71		4,824,315.71	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	02/17/2021	02/17/2021	02/17/2021	02/17/2021	02/17/2021	N.A.	
7,839,286.96		7,839,286.96	7,525,579.65		7,525,579.65	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	01/22/2021	01/22/2021	01/22/2021	01/22/2021	01/22/2021	N.A.	
14,849,998.06		14,849,998.06	14,479,821.28		14,479,821.28	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	01/22/2021	01/22/2021	01/22/2021	01/22/2021	01/22/2021	N.A.	

300107201298000	CID No. 21IM0039 -Construction of Flood Control Structure, Villa Diana,Tacloban City, Leyte	Construction	No	Competitive Bidding	1/18/21	1/21/21	01/29/21	2/10/21	2/10/21	3/18/21	3/22/21	03/23/21	03/23/21	3/31/21	3/31/21	9/14/21		GoP
310302100306000	CID No. 21IM0040 -Replacement of Permenent Weak Bridges, Mangonbangon Br.1 (B00294LT) along Naga-Naga Anibong Rd,Tacloban City	Construction	No	Competitive Bidding	1/18/21	1/21/21	01/29/21	2/10/21	2/10/21	2/18/21	2/23/21	2/26/21	2/26/21	3/4/21	3/4/21	11/14/21		GoP
300107201296000	CID No. 21IM0041 -Construction of Flood Control Structure, New Hope Village, Tacloban City, Leyte	Construction	No	Competitive Bidding	1/18/21	1/21/21	01/29/21	2/10/21	2/10/21	2/18/21	2/23/21	2/26/21	2/26/21	3/5/21	3/5/21	8/22/21		GoP
300105200384000	CID No. 21IM0042 - Rehabilitation of NBI Regional Office 8 Building, Tacloban City, Leyte	Construction	No	Competitive Bidding	2/2/21	2/5/21	02/11/21	2/26/21	2/26/21	3/5/21	3/12/21	03/16/21	03/16/21	3/26/21	3/26/21	5/24/21		GoP
300104224513000	CID No. 21IM0043 - Rehabilitation of Multi-Purpose Builfing (Covered Court), Barangay 86 San Jose, Tacloban City	Construction	No	Competitive Bidding	2/2/21	2/5/21	02/11/21	2/26/21	2/26/21	3/18/21	3/19/21	03/19/21	03/19/21	3/29/21	3/29/21	5/27/21		GoP
300104224509000	CID No. 21IM0044 -Construction/ Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay 92 Apitong,Tacloban City	Construction	No	Competitive Bidding	2/2/21	2/5/21	02/11/21	2/26/21	2/26/21	3/5/21	3/17/21	03/23/21	03/23/21	3/31/21	3/31/21	5/29/21		GoP
310207100156000	CID No. 21IM0045 -C#- Carriageway Improvement - Daang Maharlika(LT)K0903+953, Tacloban City, Leyte	Construction	No	Competitive Bidding	2/2/21	2/5/21	02/11/21	2/26/21	2/26/21	3/25/21	3/25/21	03/26/21	03/26/21	4/5/21	4/5/21	6/20/21		GoP
320101106215000	CID No. 21IM0046-Readvertise - Construction of Flood Mitigation/Riverbank Protection, Brgy. Camansihay, Tacloban City	Construction	No	Competitive Bidding	2/2/21	2/5/21	2/11/21	2/26/21	2/26/21	3/5/21	3/31/21	12/20/21	12/20/21	12/22/21	12/22/21			GoP
300104224515000	CID No. 21IM0047 -Rehabilitation of Tacloban Women's Club Birthing Home and Puericulture Center,Tacloban City, Leyte	Construction	No	Competitive Bidding	2/19/21	2/22/21	03/03/21	3/15/21	3/15/21	3/16/21	3/16/21	03/17/21	03/17/21	3/26/21	3/26/21	5/24/21		GoP
300111200368000	CID No. 21IM0048-Readvertise -Construction of Drainage System-Benjamin "Kokoy" Romualdez Div. Road (S00255LT) K0908+950-K0909+026,Tacloban Baybay South Road (S00244LT) K09013+977-K0914+017, Tacloban City	Construction	No	Competitive Bidding	3/15/21	3/18/21	3/25/21	4/7/21	4/7/21	4/14/21	5/14/21	10/26/21	10/26/21	10/28/21	10/28/21			GoP
310201100795000	CID No. 21IM0049 - Road Widening-Daang Maharlika (LT) K0906+941-K097+ 173,Tacloban City, Leyte	Construction	No	Competitive Bidding	2/19/21	2/22/21	03/03/21	3/15/21	3/15/21	3/16/21	3/17/21	03/18/21	03/18/21	3/26/21	3/26/21	5/24/21		GoP

29,696,497.42		29,696,497.42	29,000,069.00		29,000,069.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	01/22/2021	01/22/2021	01/22/2021	01/22/2021	01/22/2021	N.A.	
37,233,215.40		37,233,215.40	36,381,199.43		36,381,199.43	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	01/22/2021	01/22/2021	01/22/2021	01/22/2021	01/22/2021	N.A.	
39,598,324.43		39,598,324.43	38,014,163.06		38,014,163.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	01/22/2021	01/22/2021	01/22/2021	01/22/2021	01/22/2021	N.A.	
1,959,999.79		1,959,999.79	1,936,256.23		1,936,256.23	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/02/21	05/02/21	05/02/21	05/02/21	05/02/21	N.A.	
1,979,999.54		1,979,999.54	1,886,366.04		1,886,366.04	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/02/21	05/02/21	05/02/21	05/02/21	05/02/21	N.A.	
2,473,508.23		2,473,508.23	2,424,040.82		2,424,040.82	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/02/21	05/02/21	05/02/21	05/02/21	05/02/21	N.A.	
9,795,373.48		9,795,373.48	9,406,438.54		9,406,438.54	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/02/21	05/02/21	05/02/21	05/02/21	05/02/21	N.A.	
9,799,908.60		9,799,908.60	9,671,709.81		9,671,709.81	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	02/17/2021	02/17/2021	02/17/2021	02/17/2021	02/17/2021	N.A.	
2,968,354.49		2,968,354.49	2,915,410.47		2,915,410.47	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	02/24/2021	02/24/2021	02/24/2021	02/24/2021	02/24/2021	N.A.	
4,948,885.27		4,948,885.27	4,943,893.24		4,943,893.24	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	03/18/2021	03/18/2021	03/18/2021	03/18/2021	03/18/2021	N.A.	
8,034,311.02		8,034,311.02	8,028,116.44		8,028,116.44	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	02/24/2021	02/24/2021	02/24/2021	02/24/2021	02/24/2021	N.A.	

310110100238000	CID No. 21IM0050- Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Daang Maharlika (S00022LT) K0909+ 260- K0910+000, K0909+377- K0909+415, K0909+549- K0909+573, Tacloban City	Construction	No	Competitive Bidding	2/19/21	2/22/21	03/03/21	3/15/21	3/15/22	4/8/21	5/7/21	04/20/21	04/20/21	08/16/21	08/16/21			GoP
300106200748000	CID No. 21IM0051- Construction of Revetment along Bagacay River, Brgy. 93, Bagacay, Tacloban City	Construction	No	Competitive Bidding	2/19/21	2/22/21	03/03/21	3/15/21	3/15/21	3/22/21	4/2/21	10/26/21	10/26/21	10/28/21	10/28/21			GoP
300108200385000	CID No. 21IM0052-Readvertise- Construction of Flood Mitigation Structure and Riverbank Protection, Greendale 1 and 3, Tacloban City, Leyte	Construction	No	Competitive Bidding	3/15/21	3/18/21	03/25/21	4/7/21	4/7/21	4/14/21	4/20/21	04/23/21	04/23/21	4/23/21	4/23/21			GoP
300111200369000	CID No. 21IM0053- Preventive Maintenance - Gov. Benjamin "Kokoy" Romualdez Diversion Road (S00255LT) K0908+265- K0908+472, Tacloban City	Construction	No	Competitive Bidding	3/1/21	3/4/21	3/12/21	3/24/21	3/24/21	4/21/21	5/21/21	10/26/21	10/26/21	10/28/21	10/28/21	11/27/21		GoP
300103203694000	CID No. 21IM0054- Construction of Multi-Purpose Building (Interfaith Center) - Eastern Visayas State University, Tacloban, Leyte	Construction	No	Competitive Bidding	3/1/21	3/4/21	3/12/21	3/24/21	3/24/21	3/31/21	4/30/21	10/26/21	10/26/21	10/28/21	10/28/21			GoP
300105200341000	CID No. 21IM0055- Construction of Comelec, Regional Office 8 Building (Phase 3), Tacloban City, Leyte	Construction	No	Competitive Bidding	1/3/21	3/4/21	03/12/21	3/24/21	3/24/21	3/30/21	3/31/21	04/29/21	04/29/21	5/10/21	5/10/21	8/6/21		GoP
300103203695000	CID No. 21IM0056- Construction of Multi-Purpose Facilities (viewing Deck and Boardwalk) near San Juanico Bridge - Tacloban City, Leyte	Construction	No	Competitive Bidding	3/1/21	3/4/21	3/12/21	3/24/21	3/24/21	3/31/21	4/30/21	10/26/21	10/26/21	10/28/21	10/28/21			GoP
300106200749000	CID No. 21IM0057- Construction of Revetment along Tigbao River, Brgy. 94, Tigbao, Tacloban City	Construction	No	Competitive Bidding	3/1/21	3/4/21	3/12/21	3/24/21	3/24/21	3/31/21	4/12/21	10/26/21	10/26/21	10/28/21	10/28/21			GoP
300108200384000	CID No. 21IM0058- Construction of Flood Mitigation Structure and Riverbank Protection, Sangyaw AFP-PNP Housing, Tacloban City, Leyte	Construction	No	Competitive Bidding	1/3/21	3/4/21	03/12/21	3/24/21	3/24/21	3/31/21	4/30/21	05/31/21	05/31/21	5/31/21	5/31/21	11/18/21		GoP
300108200386000	CID No. 21IM0059- Construction of Flood Mitigation Structure and Riverbank Protection, Guadalupe 1 & 3, Tacloban City, Leyte	Construction	No	Competitive Bidding	1/3/21	3/4/21	03/12/21	3/24/21	3/24/21	3/31/21	4/12/21	04/23/21	04/23/21	4/23/21	4/23/21	12/03/21		GoP
300116204455000	CID No. 21IM0060- Improvement of Intersection - Daang Maharlika Road (S00002LT), Brgy. 91, Abucay and Brgy. 92, Apitong, Tacloban City	Construction	No	Competitive Bidding	3/5/21	3/9/21	3/17/21	3/29/21	3/29/21	5/11/21	5/25/21	10/26/21	10/26/22	10/28/21	10/28/21			GoP

11,852,715.56		11,852,715.56	11,496,683.86		11,496,683.86	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	02/24/2021	02/24/2021	02/24/2021	02/24/2021	02/24/2021	N.A.	
19,798,426.06		19,798,426.06	19,758,891.15		19,758,891.15	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers-	02/24/2021	02/24/2021	02/24/2021	02/24/2021	02/24/2021	N.A.	
34,648,502.55		34,648,502.55	33,609,047.13		33,609,047.13	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	03/18/2021	03/18/2021	03/18/2021	03/18/2021	03/18/2021	N.A.	
4,946,819.57		4,946,819.57	4,820,770.38		4,820,770.38	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/03/21	05/03/21	05/03/21	05/03/21	05/03/21	N.A.	
4,949,998.61		4,949,998.61	4,849,253.27		4,849,253.27	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/03/21	05/03/21	05/03/21	05/03/21	05/03/21	N.A.	
9,749,986.87		9,749,986.87	9,575,390.20		9,575,390.20	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/03/21	05/03/21	05/03/21	05/03/21	05/03/21	N.A.	
19,799,999.73		19,799,999.73	19,205,756.12		19,205,756.12	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/03/21	05/03/21	05/03/21	05/03/21	05/03/21	N.A.	
24,746,223.48		24,746,223.48	24,456,723.73		24,456,723.73	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/03/21	05/03/21	05/03/21	05/03/21	05/03/21	N.A.	
34,646,559.06		34,646,559.06	34,471,478.25		34,471,478.25	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/03/21	05/03/21	05/03/21	05/03/21	05/03/21	N.A.	
34,648,034.22		34,648,034.22	33,603,862.70		33,603,862.70	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/03/21	05/03/21	05/03/21	05/03/21	05/03/21	N.A.	
1,483,290.31		1,483,290.31	1,480,804.00		1,480,804.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/03/21	10/03/21	10/03/21	10/03/21	10/03/21	N.A.	

300116204456000	CID No. 21IM0061- Improvement of Intersection - Daang Maharlika Road (S00022LT), Brgy. 95, Calbaan, Tacloban City	Construction	No	Competitive Bidding	3/5/21	3/9/21	3/17/21	3/29/21	3/29/21	5/04/21	5/5/21	10/26/21	10/26/22	10/23/21	10/28/21	11/21/21		GoP
300116204457000	CID No. 21IM0062-Readvertise- Preventive Maintenance - Daang Maharlika Road/Leyte-Samar Road Brgy. Cabalawan, Tacloban City	Construction	No	Competitive Bidding	5/21/21	5/25/21	6/02/21	6/14/21	6/14/21	6/21/21	7/20/21	10/26/21	10/26/22	10/23/21	10/28/21	11/16/21		GoP
300103203696000	CID No. 21IM0063- Rehabilitation of Bulwagan ng Katarungan Building and other Related Works, Tacloban City	Construction	No	Competitive Bidding	3/5/21	3/9/21	3/17/21	3/29/21	3/29/21	4/5/21	5/5/21	10/26/21	10/26/22	10/23/21	10/28/21			GoP
300121201253000	CID No. 21IM0064- Improvement of Water System, Tacloban City, Leyte	Construction	No	Competitive Bidding	3/5/21	3/9/21	3/17/21	3/29/21	3/29/21	4/5/21	5/5/21	10/26/21	10/26/22	10/23/21	10/28/21			GoP
300103203693000	CID No. 21IM0065- Construction of Training Pool with Diving Board In National Maritime Polytechnic, Tacloban City, Leyte	Construction	No	Competitive Bidding	3/5/21	3/9/21	3/17/21	3/29/21	3/29/21	4/5/21	5/5/21	10/26/21	10/26/22	10/23/21	10/28/21			GoP
300104224505000	CID No. 21IM0066- Establishment of Tacloban City North Dry Market, Leyte	Construction	No	Competitive Bidding	3/5/21	3/9/21	3/17/21	3/29/21	3/29/21	4/5/21	5/5/21	10/15/21	10/15/21	10/18/21	10/18/21			GoP
300108200382000	CID No. 21IM0067- Construction of Flood Mitigation Structure and Riverbank Protection, Knightsridge Bridge Residence, Tacloban City, Leyte	Construction	No	Competitive Bidding	3/5/21	3/9/21	03/17/21	3/29/21	3/29/21	4/5/21	5/7/21	5/31/21	5/31/21	5/31/21	5/31/21			GoP
CID No. 21IM0068- Readvertise	CID No. 21IM0068-Readvertise Repair/Maintenance of DPVH Building, Main Building, Tacloban City District Engineering Office, Tacloban City	Maintenance	No	Competitive Bidding	7/23/21	7/27/21	04/08/21	8/16/21	8/16/21	8/23/21	9/03/21	9/17/21	9/17/21	9/20/21	9/20/21	10/26/21		GoP
CID No. 21IM0069- Readvertise	CID No. 21IM0069-Readvertise - Repair/Maintenance of Drainage Structure along Apitong-Patemo Road (S00017LT) K0908+(-922)-K0909+442, Tacloban City, Leyte	Maintenance	No	Competitive Bidding	07/09/21	7/14/21	7/22/21	8/03/21	8/03/21	8/06/21	8/10/21	8/13/21	8/13/21	8/23/21	8/23/21			GoP
CID No. 21GIM0001	CID No. 21GIM0001 Procurement of Various Materials for Use in the Repair and Maintenance along Various Sections	Maintenance Section	No	Competitive Bidding	3/23/21	3/30/21	04/06/21	4/19/21	4/19/21	4/21/21	4/22/21	4/23/21	4/23/21	4/23/21	4/23/21	5/7/21	5/18/21	GoP
CID No. 21GIM0002	CID No. 21GIM0002- Procurement of Various Materials for Use in the Repair and Maintenance of Road Safety Facilities along National Roads, Tacloban City	Maintenance Section	No	Competitive Bidding	3/31/21	4/7/21	04/15/21	4/27/21	4/27/21	4/30/21	5/3/21	5/5/21	5/5/21	5/5/21	5/5/21	5/11/21	5/28/21	GoP

1,484,639.08		1,484,639.08	1,482,072.47		1,482,072.47	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/03/21	10/03/21	10/03/21	10/03/21	10/03/21	N.A.	
1,977,154.43		1,977,154.43	1,972,293.23		1,972,293.23	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/27/2021	05/27/2021	05/27/2021	05/27/2021	05/27/2021	N.A.	
4,948,428.94		4,948,428.94	4,934,273.30		4,934,273.30	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/03/21	10/03/21	10/03/21	10/03/21	10/03/21	N.A.	
9,898,365.66		9,898,365.66	9,893,296.97		9,893,296.97	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/03/21	10/03/21	10/03/21	10/03/21	10/03/21	N.A.	
19,798,120.96		19,798,120.96	19,666,886.77		19,666,886.77	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/03/21	10/03/21	10/03/21	10/03/21	10/03/21	N.A.	
19,799,998.45		19,799,998.45	19,203,331.67		19,203,331.67	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/03/21	10/03/21	10/03/21	10/03/21	10/03/21	N.A.	
44,549,800.19		44,549,800.19	43,213,038.14		43,213,038.14	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	10/03/21	10/03/21	10/03/21	10/03/21	10/03/21	N.A.	
1,000,000.00		1,000,000.00	996,983.96		996,983.96	Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	04/22/2021	04/22/2021	04/22/2021	04/22/2021	04/22/2021	N.A.	
2,340,000.00		2,340,000.00	2,329,941.13		2,329,941.13	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc. (PCA)-Leyte Chapter President	07/16/2021	07/16/2021	07/16/2021	07/16/2021	07/16/2021	N.A.	
4,546,800.00		4,546,800.00	4,541,800.00	4,541,800.00		Commission On Audit, Violence Against Crime & Corruption, Philippine Institute of Civil Engineers- Leyte Chapter President	05/04/21	05/04/21	05/04/21	05/04/21	05/04/21	N.A.	
1,070,000.00		1,070,000.00	1,065,000.00		1,065,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry (PCCI)-Tacloban Leyte, Inc.	08/04/21	08/04/21	08/04/21	08/04/21	08/04/21	N.A.	