

ANNEX B

(DPWH-Tacloban City District Engineering Office) Procurement Monitoring Report for July to December 2024 (2nd Semester)

Code (UACSPAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
					Pre-Prec Conference	Add/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE				CO	Sub/Open of Bids	Bid Evaluation			
COMPLETED PROCUREMENT ACTIVITIES																																
23M0143	CID No. 23M0143-Readvertise - Construction of Multi-Purpose Building, Brgy. 105 St. Francis, Tacloban City	Construction	NO	Competitive Bidding	5/17/2024	5/21/2024	5/29/2024	6/10/2024	6/19/2024	6/17/2024	7/8/2024	7/23/2024	7/23/2024	8/2/2024	8/2/2024	12/19/2024	Gap	2,968,786.96		2,968,786.96	2,958,786.25		2,968,786.25	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/22/24	5/22/24	5/22/24	5/22/24	5/22/24	N.A.		
23M0156	CID No. 23M0156 - Improvement of District Health Center, Brgy. 101 Oña Resettlement, Tacloban City	Construction	NO	Competitive Bidding	5/3/2024	5/7/2024	5/14/2024	5/27/2027	5/7/2024	5/3/2024	6/24/2024	7/8/2024	7/8/2024	7/16/2024	7/16/2024		Gap	19,738,496.57		19,738,496.57	19,767,583.93		19,767,583.93	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/9/24	5/9/24	5/9/24	5/9/24	5/9/24	N.A.		
23M0157	CID No. 23M0157 - Rehabilitation of Road with Drainage, Brgy. 77, Fatima Village, Tacloban City	Construction	NO	Competitive Bidding	5/3/2024	5/7/2024	5/14/2024	5/27/2027	5/7/2024	6/7/2024	6/24/2024	7/8/2024	7/8/2024	7/16/2024	7/16/2024		Gap	48,247,892.86		48,247,892.86	48,047,718.40		48,047,718.40	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/9/24	5/9/24	5/9/24	5/9/24	5/9/24	N.A.		
23M0158	CID No. 23M0158 - Construction of Multi-Purpose Building, Brgy. 101 Villa, Tacloban City	Construction	NO	Competitive Bidding	6/14/2024	6/18/2024	6/25/2024	7/8/2024	7/8/2024	7/15/2024	7/24/2024	7/30/2024	7/30/2024	8/9/2024	8/9/2024	12/26/2024	Gap	2,968,530.05		2,968,530.05	2,958,477.27		2,958,477.27	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/19/24	6/19/24	6/19/24	6/19/24	6/19/24	N.A.		
23M0159	CID No. 23M0159 - Construction of District Health Center, Brgy. 74 Nula-Tula, Tacloban City	Construction	NO	Competitive Bidding	6/14/2024	6/18/2024	6/25/2024	7/15/2024	7/15/2024	7/24/2024	7/24/2024	7/30/2024	7/30/2024	8/2/2024	8/2/2024		Gap	24,748,347.67		24,748,347.67	24,700,086.35		24,700,086.35	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/19/24	6/19/24	6/19/24	6/19/24	6/19/24	N.A.		
23M0160	CID No. 23M0160 - Construction of District Health Center, Brgy. 105 Subi, Tacloban City	Construction	NO	Competitive Bidding	6/21/2024	6/25/2024	7/3/2024	7/15/2024	7/15/2024	7/22/2024	7/25/2024	7/30/2024	7/30/2024	8/8/2024	8/8/2024		Gap	24,748,347.67		24,748,347.67	24,746,302.41		24,746,302.41	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/28/24	6/28/24	6/28/24	6/28/24	6/28/24	N.A.		
23M0161	CID No. 23M0161 - Construction of District Health Center, Brgy. 97 Cabalanwan, Tacloban City	Construction	NO	Competitive Bidding	6/21/2024	6/25/2024	7/3/2024	7/15/2024	7/15/2024	7/22/2024	7/26/2024	7/30/2024	7/30/2024	8/7/2024	8/7/2024		Gap	24,748,347.67		24,748,347.67	24,712,943.37		24,712,943.37	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/28/24	6/28/24	6/28/24	6/28/24	6/28/24	N.A.		
23M0162	CID No. 23M0162 - Construction of District Health Center, Brgy. 94 Tigbao, Tacloban City	Construction	NO	Competitive Bidding	6/21/2024	6/25/2024	7/3/2024	7/15/2024	7/15/2024	7/22/2024	7/26/2024	7/30/2024	7/30/2024	8/6/2024	8/6/2024		Gap	24,748,455.16		24,748,455.16	24,648,388.52		24,648,388.52	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/28/24	6/28/24	6/28/24	6/28/24	6/28/24	N.A.		
23M0163	CID No. 23M0163 - Improvement of City Health Office, Brgy. 25 Bahuray Hill, Tacloban City	Construction	NO	Competitive Bidding	7/5/2024	7/10/2024	7/18/2024	7/30/2024	7/30/2024	8/6/2024	8/18/2024	8/27/2024	8/27/2024	9/3/2024	9/3/2024		Gap	19,798,565.66		19,798,565.66	19,770,686.12		19,770,686.12	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	7/15/24	7/15/24	7/15/24	7/15/24	7/15/24			
31012100462000	CID No. 24M0021-Readvertise - Construction/Upgrade/Rehabilitation of Drainage along National Roads - Tertiary Roads - St. Jose-Maritup-Mackthur Park Rd - K0913n-726 - K0914+014, K0914-149 - K0914-161	Construction	NO	Competitive Bidding	6/28/2024	7/3/2024	7/11/2024	7/29/2024	7/23/2024	7/24/2024	7/26/2024	7/30/2024	7/30/2024	8/9/2024	8/9/2024		Gap	52,770,386.09		52,770,386.09	52,750,171.29		52,750,171.29	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	7/4/24	7/4/24	7/4/24	7/4/24	7/4/24	N.A.		
320101109285000	CID No. 24M0022-Readvertise - Construction of Shore Protection, Old Road Saglayan (Astrodome Area), Tacloban City	Construction	NO	Competitive Bidding	4/26/2024	4/30/2024	5/6/2024	5/29/2024	5/23/2024	5/27/2024	6/10/2024	6/25/2024	6/25/2024	7/5/2024	7/5/2024	12/26/2024	Gap	18,238,644.30		18,238,644.30	18,200,910.75		18,200,910.75	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/3/24	5/3/24	5/3/24	5/3/24	5/3/24	N.A.		
300215104981000	CID No. 24M0049 - Rehabilitation of Road with Drainage, St. Francis Village 2, Tacloban City	Construction	NO	Competitive Bidding	3/22/2024	3/29/2024	4/3/2024	4/15/2024	4/15/2024	4/22/2024	5/3/2024	6/29/2024	6/28/2024	9/6/2024	9/6/2024	12/9/2024	Gap	4,898,904.51		4,898,904.51	4,879,866.03		4,879,866.03	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/29/24	3/29/24	3/29/24	3/29/24	3/29/24	N.A.		
310103101694000	CID No. 24M0060 - Preventive Maintenance - Tertiary Roads - Burgos St. - (S0003 ILT) Drainage 253 - Drainage 616	Construction	NO	Competitive Bidding	3/22/2024	3/26/2024	4/3/2024	4/15/2024	4/15/2024	4/22/2024	5/3/2024	6/28/2024	6/28/2024	9/6/2024	9/6/2024	10/27/2024	Gap	12,199,015.02		12,199,015.02	12,188,201.55		12,188,201.55	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	3/29/24	3/29/24	3/29/24	3/29/24	3/29/24	N.A.		
300215100944000	CID No. 24M0052-Readvertise - Rehabilitation of Old San Roque Road, Tacloban City	Construction	NO	Competitive Bidding	6/14/2024	6/18/2024	6/26/2024	7/8/2024	7/8/2024	7/15/2024	7/24/2024	7/30/2024	7/30/2024	8/9/2024	8/9/2024	11/9/2024	Gap	4,824,346.65		4,824,346.65	4,800,330.88		4,800,330.88	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/21/24	6/21/24	6/21/24	6/21/24	6/21/24	N.A.		
310106101200000	CID No. 24M0020-Readvertise - Rehabilitation/Reconstruction/Upgrade of Damaged Paved Roads - Tertiary Roads - Leyte-Samar Rd (via Guntiglag) - K0903 + 556 - K0904 + 518, K0904 + 549 - K0904 + 658, K0904 + 655 - K0904 + 676	Construction	NO	Competitive Bidding	6/20/2024	6/25/2024	7/3/2024	7/15/2024	7/15/2024	7/22/2024	7/26/2024	7/30/2024	7/30/2024	8/6/2024	8/6/2024		Gap	17,933,376.89		17,933,376.89	17,903,375.02		17,903,375.02	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/27/24	6/27/24	6/27/24	6/27/24	6/27/24	N.A.		
300215104977000	CID No. 24M0061 - Construction of Road with Drainage, Purok 2, Barangay 83-B, Cogan, San Jose, Tacloban City	Construction	NO	Competitive Bidding	4/1/2024	4/4/2024	4/12/2024	4/24/2024	4/24/2024	5/9/2024	5/19/2024	6/29/2024	6/28/2024	9/6/2024	9/6/2024		Gap	19,598,901.15		19,598,901.15	19,581,333.17		19,581,333.17	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/9/24	4/9/24	4/9/24	4/9/24	4/9/24	N.A.		
3002211066580000	CID No. 24M0062 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, St. Francis 1 and St. Francis 2, Tacloban City, Leyte	Construction	NO	Competitive Bidding	4/12/2024	4/16/2024	4/24/2024	5/6/2024	5/6/2024	5/13/2024	6/11/2024	6/29/2024	6/28/2024	9/6/2024	9/6/2024		Gap	49,498,641.29		49,498,641.29	49,480,499.87		49,480,499.87	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	4/19/24	4/19/24	4/19/24	4/19/24	4/19/24	N.A.		
300221106650000	CID No. 24M0066 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Greenfield 1, Tacloban City, Leyte	Construction	NO	Competitive Bidding	4/26/2024	4/30/2024	5/8/2024	6/20/2024	5/29/2024	5/27/2024	6/26/2024	6/26/2024	6/28/2024	9/6/2024	9/6/2024		Gap	49,494,378.32		49,494,378.32	49,419,278.00		49,419,278.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/9/24	5/9/24	5/9/24	5/9/24	5/9/24	N.A.		
300219102050000	CID No. 24M0067 - Construction of Flood Control Structure (Drainage), Barangay 62-B, Tacloban City	Construction	NO	Competitive Bidding	8/12/2024	8/14/2024	8/22/2024	9/3/2024	9/3/2024	9/6/2024	9/18/2024	9/30/2024	9/30/2024	10/4/2024	10/4/2024		Gap	29,367,913.79		29,367,913.79	29,367,912.80		29,367,912.80	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/19/24	8/19/24	8/19/24	8/19/24	8/19/24	N.A.		
300225102199000	CID No. 24M0068 - Construction of Flood Control Structure (Drainage System), Barangay 63, Tacloban City, Leyte	Construction	NO	Competitive Bidding	4/26/2024	4/30/2024	5/8/2024	6/20/2024	6/29/2024	5/27/2024	6/19/2024	6/29/2024	6/29/2024	7/9/2024	7/9/2024	11/15/2024	Gap	9,866,300.16		9,866,300.16	9,864,586.67		9,864,586.67	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/9/24	5/9/24	5/9/24	5/9/24	5/9/24	N.A.		

30022611038000	CID No. 248M0669 - Construction of Multi-Purpose Building, Barangay 109-A VSG, Tacloban City, Leyte	Construction	NO	Competitive Bidding	4/26/2024	4/30/2024	5/8/2024	5/20/2024	5/20/2024	5/27/2024	6/10/2024	7/2/2024	7/2/2024	7/10/2024	7/19/2024	11/21/24		GoP	6,928,616.24		6,928,616.24	6,918,014.51		6,918,014.51	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/3/24	5/3/24	5/3/24	5/3/24	5/3/24	N.A.	
300226115077000	CID No. 248M0670 - Construction of Multi-Purpose Building (Covered Court), San Jose Central School, Barangay 87 San Jose, Tacloban City	Construction	NO	Competitive Bidding	5/3/2024	5/7/2024	5/15/2024	5/27/2024	5/27/2024	6/3/2024	6/14/2024	6/25/2024	6/25/2024	7/5/2024	7/5/2024	11/16/24		GoP	7,918,587.88		7,918,587.88	7,901,183.22		7,901,183.22	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	N.A.	
300219102940000	CID No. 248M0671 - Construction of Drainage Structure, Barangay 50, Tacloban City	Construction	NO	Competitive Bidding	5/3/2024	5/7/2024	5/15/2024	5/27/2024	5/27/2024	6/7/2024	7/3/2024	7/19/2024	7/19/2024	7/26/2024	7/29/2024	12/6/2024		GoP	9,796,596.66		9,796,596.66	9,776,580.58		9,776,580.58	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	N.A.	
300221106650000	CID No. 248M0672 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, New Hope Village, Tacloban City, Leyte	Construction	NO	Competitive Bidding	5/3/2024	5/7/2024	5/15/2024	5/27/2024	5/27/2024	6/3/2024	7/3/2024	8/28/2024	8/29/2024	9/9/2024	9/9/2024			GoP	49,494,461.49		49,494,461.49	49,462,483.53		49,462,483.53	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/10/24	5/10/24	5/10/24	5/10/24	5/10/24	N.A.	
300221106659000	CID No. 248M0673 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Guadalupe Heights 3, Tacloban City, Leyte	Construction	NO	Competitive Bidding	5/10/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024	6/11/2024	7/11/2024	8/29/2024	8/29/2024	9/6/2024	9/6/2024			GoP	49,496,761.00		49,496,761.00	49,444,617.24		49,444,617.24	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	
300219102950000	CID No. 248M0674 - Construction of Flood Control Structure, Barangay 104, Salvacion, Tacloban City	Construction	NO	Competitive Bidding	5/10/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024	6/11/2024	6/24/2024	7/2/2024	7/2/2024	7/9/2024	7/9/2024	11/10/2024		GoP	6,656,986.04		6,656,986.04	6,645,543.43		6,645,543.43	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	
300219102954000	CID No. 248M0675 - Construction of Flood Control Structure, barangay Katingan Bliss, barangay 62-A, Tacloban City	Construction	NO	Competitive Bidding	5/10/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024	6/11/2024	6/24/2024	7/6/2024	7/6/2024	7/19/2024	7/19/2024	11/28/2024		GoP	9,796,614.16		9,796,614.16	9,784,382.06		9,784,382.06	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	
300221106657000	CID No. 248M0676 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Salvacion Heights, Tacloban City, Leyte	Construction	NO	Competitive Bidding	5/10/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024	6/11/2024	7/9/2024	7/24/2024	7/24/2024	8/1/2024	8/1/2024			GoP	49,496,198.34		49,496,198.34	49,433,108.98		49,433,108.98	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	
300221106653000	CID No. 248M0677 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Greenvalde 3, Tacloban City, Leyte	Construction	NO	Competitive Bidding	5/10/2024	5/14/2024	5/22/2024	6/5/2024	6/5/2024	6/11/2024	7/11/2024	8/29/2024	8/29/2024	9/6/2024	9/6/2024			GoP	49,495,171.72		49,495,171.72	49,395,127.58		49,395,127.58	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/17/24	5/17/24	5/17/24	5/17/24	5/17/24	N.A.	
300221106653000	CID No. 248M0678 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Guadalupe Heights 1, Tacloban City, Leyte	Construction	NO	Competitive Bidding	5/17/2024	5/21/2024	5/29/2024	6/10/2024	6/10/2024	6/14/2024	7/12/2024	8/29/2024	8/29/2024	9/6/2024	9/6/2024			GoP	49,498,698.36		49,498,698.36	49,473,173.05		49,473,173.05	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/24/24	5/24/24	5/24/24	5/24/24	5/24/24	N.A.	
300221106654000	CID No. 248M0679 - Rehabilitation of Road with Drainage, Tacloban North Resettlement, Guadalupe Heights 2, Tacloban City, Leyte	Construction	NO	Competitive Bidding	5/17/2024	5/21/2024	5/29/2024	6/10/2024	6/10/2024	6/14/2024	7/12/2024	8/29/2024	8/29/2024	9/6/2024	9/6/2024			GoP	49,498,897.00		49,498,897.00	49,436,285.40		49,436,285.40	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/24/24	5/24/24	5/24/24	5/24/24	5/24/24	N.A.	
248M0680	CID No. 248M0680 - Repair/Maintenance of DND Building Philippine Navy - Naval Station Divisoria Paga Multi-Purpose Building, Tacloban City, Leyte	Maintenance	NO	Competitive Bidding	5/17/2024	5/21/2024	5/29/2024	6/10/2024	6/10/2024	6/14/2024	7/6/2024	7/23/2024	7/23/2024	8/2/2024	8/2/2024	11/19/2024		GoP	1,500,000.00	1,500,000.00	0.00	1,492,627.95	1,492,627.95	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/24/24	5/24/24	5/24/24	5/24/24	5/24/24	N.A.	
300219102940000	CID No. 248M0681 - Construction of Flood Control Structure (Drainage), barangay 46, Tacloban City	Construction	NO	Competitive Bidding	5/17/2024	5/21/2024	5/29/2024	6/10/2024	6/10/2024	6/14/2024	7/12/2024	8/29/2024	8/29/2024	9/6/2024	9/6/2024	12/16/2024		GoP	4,886,564.63		4,886,564.63	4,877,377.59		4,877,377.59	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	5/24/24	5/24/24	5/24/24	5/24/24	5/24/24	N.A.	
300221106649000	CID No. 248M0682 - Construction of Road with Drainage, Barangay 97 Cabalawan, Tacloban City, Leyte	Construction	NO	Competitive Bidding	6/14/2024	6/19/2024	6/26/2024	7/6/2024	7/6/2024	7/15/2024	7/24/2024	7/30/2024	7/30/2024	8/9/2024	8/9/2024			GoP	9,867,380.28		9,867,380.28	9,867,282.32		9,867,282.32	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/21/24	6/21/24	6/21/24	6/21/24	6/21/24	N.A.	
248M0683	CID No. 248M0683 - Repair/Maintenance of DPWH Building Tacloban City District Engineering Office, Material Testing and Laboratory Building, Tacloban City, Leyte	Maintenance	NO	Competitive Bidding	6/14/2024	6/19/2024	6/26/2024	7/6/2024	7/6/2024	7/15/2024	8/5/2024	8/19/2024	8/19/2024	8/29/2024	8/29/2024	10/22/2024		GoP	1,500,000.00	1,500,000.00	0.00	1,493,601.80	1,493,601.80	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/21/24	6/21/24	6/21/24	6/21/24	6/21/24	N.A.	
310112100250000	CID No. 248M0684 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Agbang-Palomo Rd - K0300-183 - K0300-181	Construction	NO	Competitive Bidding	6/21/2024	6/25/2024	7/3/2024	7/15/2024	7/15/2024	7/22/2024	8/13/2024	8/29/2024	8/29/2024	9/6/2024	9/6/2024	10/21/24		GoP	1,926,953.80		1,926,953.80	1,896,953.53		1,896,953.53	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/28/24	6/28/24	6/28/24	6/28/24	6/28/24	N.A.	
300219102953000	CID No. 248M0685 - Construction of Flood Control Structure, Barangay 107 Sta. Elena, Tacloban City	Construction	NO	Competitive Bidding	6/21/2024	6/25/2024	7/3/2024	7/15/2024	7/15/2024	7/22/2024	7/29/2024	7/30/2024	7/30/2024	8/9/2024	8/9/2024	11/20/24		GoP	9,797,791.72		9,797,791.72	9,775,677.96		9,775,677.96	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	6/28/24	6/28/24	6/28/24	6/28/24	6/28/24	N.A.	
300105201432000	CID No. 248M0686 - Rehabilitation of DBM Main Building, DBM RO VII, Tacloban City	Construction	NO	Competitive Bidding	6/29/2024	7/3/2024	7/11/2024	7/23/2024	7/23/2024	7/24/2024	7/26/2024	7/30/2024	7/30/2024	8/7/2024	8/7/2024	11/24/24		GoP	4,888,631.42		4,888,631.42	4,887,889.66		4,887,889.66	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	7/8/24	7/8/24	7/8/24	7/8/24	7/8/24	N.A.	
300219102941000	CID No. 248M0687 - Construction of Drainage System along Tigbau, barangay 94, Tacloban City	Construction	NO	Competitive Bidding	6/26/2024	7/3/2024	7/11/2024	7/23/2024	7/23/2024	7/30/2024	8/13/2024	8/26/2024	8/26/2024	9/6/2024	9/6/2024			GoP	48,998,440.34		48,998,440.34	48,997,381.08		48,997,381.08	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	7/8/24	7/8/24	7/8/24	7/8/24	7/8/24	N.A.	
248M0688	CID No. 248M0688 - Concreting of Brgy. 106 Santo Niño FMR, Brgy. 106 Santo Niño, Tacloban City, Leyte	Construction	NO	Competitive Bidding	6/28/2024	7/3/2024	7/11/2024	7/23/2024	7/23/2024	7/24/2024	7/26/2024	7/30/2024	7/30/2024	8/9/2024	8/9/2024			GoP	14,923,064.73		14,923,064.73	14,892,766.45		14,892,766.45	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	7/8/24	7/8/24	7/8/24	7/8/24	7/8/24	N.A.	
248M0689	CID No. 248M0689 - Concreting of Brgy. 93 Bagacay FMR, Brgy. 93 Bagacay, Tacloban City, Leyte	Construction	NO	Competitive Bidding	6/28/2024	7/3/2024	7/11/2024	7/23/2024	7/23/2024	7/24/2024	7/26/2024	7/30/2024	7/30/2024	8/9/2024	8/9/2024			GoP	24,873,466.50		24,873,466.50	24,858,466.00		24,858,466.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	7/8/24	7/8/24	7/8/24	7/8/24	7/8/24	N.A.	
300105201439000	CID No. 248M0690 - Rehabilitation of DLG Regional Office and PRC, DLG Regional Office 8, Barangay 25, Kanihawan Hill, Tacloban City	Construction	NO	Competitive Bidding	7/5/2024	7/19/2024	7/18/2024	7/30/2024	7/30/2024	8/6/2024	8/16/2024	8/27/2024	8/27/2024	9/6/2024	9/6/2024	11/4/24		GoP	1,468,716.55		1,468,716.55	1,467,543.21		1,467,543.21	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	7/15/24	7/15/24	7/15/24	7/15/24	7/15/24	N.A.	
300105201441000	CID No. 248M0691 - Rehabilitation of DLG Tacloban and Leyte Office DLG Regional Office 8, Barangay 25, Kanihawan Hill, Tacloban City	Construction	NO	Competitive Bidding	8/6/2024	8/14/2024	8/22/2024	9/3/2024	9/3/2024	9/10/2024	9/16/2024	9/24/2024	9/24/2024	10/1/2024	10/1/2024	11/29/24		GoP	1,272,680.00		1,272,680.00	1,267,630.21		1,267,630.21	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/19/24	8/19/24	8/19/24	8/19/24	8/19/24	N.A.	
248M0692	CID No. 248M0692 - Concreting of Brgy. San Roque FMR Phase 2, Brgy. San Roque, Tacloban City, Leyte	Construction	NO	Competitive Bidding	7/5/2024	7/19/2024	7/18/2024	7/30/2024	7/30/2024	8/6/2024	8/16/2024	8/29/2024	8/29/2024	9/6/2024	9/6/2024			GoP	69,498,756.17		69,498,756.17	69,397,519.45		69,397,519.45	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	7/15/24	7/15/24	7/15/24	7/15/24	7/15/24	N.A.	
248M0693-Readvertise	CID No. 248M0693-Readvertise - Concreting of Brgy. Camansiray to Brgy. San Roque FMR, Brgy. Camansiray and Brgy. San Roque, Tacloban City, Leyte	Construction	NO	Competitive Bidding	8/9/2024	8/14/2024	8/22/2024	9/3/2024	9/3/2024	9/6/2024	9/16/2024	9/24/2024	9/24/2024	10/9/2024	10/9/2024			GoP	9,947,662.32		9,947,662.32	9,933,157.91		9,933,157.91	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/19/24	8/19/24	8/19/24	8/19/24	8/19/24	N.A.	

3001020144000	CID No. 24M0094-Reachville - Rehabilitation of DILG Regional Office Annex Building (Office of the Legal, CCA, CMGP, SAG, Child Welfare), Barangay 25, Kankaraw Hill, Tacloban City	Construction	NO	Competitive Bidding	8/9/2024	8/14/2024	8/22/2024	9/3/2024	9/9/2024	9/9/2024	9/16/2024	9/24/2024	9/24/2024	10/1/2024	9/16/2024	11/20/2024		GoP	1,440,179.00		1,440,179.00	1,434,528.11		1,434,528.11	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/19/24	8/19/24	8/19/24	8/19/24	8/19/24	N.A.	
30022611504000	CID No. 24M0095 - Construction of Multi-Purpose Building, UP Tacloban Campus, Tacloban City, Leyte	Construction	NO	Competitive Bidding	7/15/2024	7/18/2024	7/26/2024	8/7/2024	8/7/2024	8/13/2024	8/26/2024	9/10/2024	9/19/2024	9/17/2024	9/17/2024			GoP	19,756,989.81		19,756,989.81	19,756,989.49		19,756,989.49	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	7/22/24	7/22/24	7/22/24	7/22/24	7/22/24	N.A.	
300226115073000	CID No. 24M0096 -Construction of Multi-Purpose Building (Barangay Hall), Barangay 100 San Roque, Tacloban City	Construction	NO	Competitive Bidding	7/15/2024	7/18/2024	7/26/2024	8/7/2024	8/7/2024	8/13/2024	8/23/2024	9/10/2024	9/19/2024	9/18/2024	9/18/2024			GoP	4,948,487.42		4,948,487.42	4,942,777.07		4,942,777.07	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	7/22/24	7/22/24	7/22/24	7/22/24	7/22/24	N.A.	
24M0097	CID No. 24M0097 -Construction of 1-Unit 2-Storey Classroom School Building In Sto. Nino Senior High School, Tacloban City, Leyte	Construction	NO	Competitive Bidding	7/15/2024	7/18/2024	7/26/2024	8/7/2024	8/7/2024	8/13/2024	8/29/2024	9/10/2024	9/10/2024	9/20/2024	9/20/2024			GoP	20,395,625.84		20,395,625.84	20,362,715.93		20,362,715.93	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	7/22/24	7/22/24	7/22/24	7/22/24	7/22/24	N.A.	
30010201194000	CID No. 24M0098 -Rehabilitation of DILG Regional Office 8 Dormitory, Barangay 25, Kankaraw Hill, Tacloban City	Construction	NO	Competitive Bidding	7/15/2024	7/18/2024	7/26/2024	8/7/2024	8/7/2024	8/13/2024	8/26/2024	9/10/2024	9/19/2024	9/19/2024	9/19/2024	12/17/2024		GoP	2,686,095.41		2,686,095.41	2,683,912.31		2,683,912.31	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	7/22/24	7/22/24	7/22/24	7/22/24	7/22/24	N.A.	
300226115062000	CID No. 24M0099 -Rehabilitation of Multi-Purpose Building, Tacloban Women's Club Birtling House and Pericuture Center (Phase 2), Tacloban City	Construction	NO	Competitive Bidding	8/9/2024	8/14/2024	8/22/2024	9/3/2024	9/3/2024	9/9/2024	9/10/2024	9/24/2024	9/24/2024	10/3/2024	10/3/2024			GoP	4,948,114.93		4,948,114.93	4,573,652.86		4,573,652.86	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/19/24	8/19/24	8/19/24	8/19/24	8/19/24	N.A.	
30023110084000	CID No. 24M0100 -Construction of Multi-Purpose Building (DSWD Regional Office VIII), Tacloban City	Construction	NO	Competitive Bidding	8/9/2024	8/14/2024	8/22/2024	9/3/2024	9/3/2024	9/9/2024	9/10/2024	9/24/2024	9/24/2024	10/4/2024	10/4/2024			GoP	48,996,389.78		48,996,389.78	48,998,752.84		48,998,752.84	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/19/24	8/19/24	8/19/24	8/19/24	8/19/24	N.A.	
30010201160000	CID No. 24M0101 -Construction of OFIC Building, NEI Eastern Visayas Regional Office, Tacloban City	Construction	NO	Competitive Bidding	8/12/2024	8/15/2024	8/23/2024	9/3/2024	9/3/2024	9/10/2024	9/23/2024	9/30/2024	9/30/2024	10/3/2024	10/3/2024			GoP	65,863,170.47		65,863,170.47	65,850,087.11		65,850,087.11	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/19/24	8/19/24	8/19/24	8/19/24	8/19/24	N.A.	
300102011434000	CID No. 24M0102 -Construction (Completion) of Multi-Purpose Building, Bureau of Fire Protection, Tacloban City	Construction	NO	Competitive Bidding	8/12/2024	8/15/2024	8/23/2024	9/3/2024	9/3/2024	9/10/2024	9/23/2024	9/30/2024	9/30/2024	10/6/2024	10/6/2024			GoP	14,688,106.03		14,688,106.03	14,688,083.74		14,688,083.74	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/19/24	8/19/24	8/19/24	8/19/24	8/19/24	N.A.	
300226110042000	CID No. 24M0103-Reachville - Rehabilitation of Multi-Purpose Building, Abucay Old Annex Building, Tacloban City	Construction	NO	Competitive Bidding	9/27/2024	10/2/2024	10/10/2024	10/22/2024	10/22/2024	10/29/2024	11/7/2024	11/19/2024	11/19/2024	11/29/2024	11/29/2024			GoP	79,196,046.33		79,196,046.33	79,143,631.17		79,143,631.17	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/7/24	10/7/24	10/7/24	10/7/24	10/7/24	N.A.	
24M0104	CID No. 24M0104 - Constructing of Brgy. 103 Palanog to Brgy. 104 Salvation FMR Phase II, Brgy. 103 Palanog and Brgy. 104 Salvation, Tacloban City, Leyte	Construction	NO	Competitive Bidding	8/15/2024	8/15/2024	9/25/2024	9/9/2024	9/9/2024	9/10/2024	9/23/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	99,497,000.00		99,497,000.00	99,431,321.97		99,431,321.97	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/19/24	8/19/24	8/19/24	8/19/24	8/19/24	N.A.	
30010201443000	CID No. 24M0106 -Rehabilitation of Multi-Purpose Building (Land Transportation Office - District Office), Tacloban City	Construction	NO	Competitive Bidding	8/17/2024	8/20/2024	8/29/2024	9/9/2024	9/9/2024	9/16/2024	9/23/2024	9/30/2024	9/30/2024	10/3/2024	10/3/2024			GoP	14,688,237.83		14,686,237.83	14,681,230.81		14,681,230.81	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/23/24	8/23/24	8/23/24	8/23/24	8/23/24	N.A.	
30010201433000	CID No. 24M0107 -Rehabilitation of DPWH - Tacloban City DEO Building, Tacloban City	Construction	NO	Competitive Bidding	8/17/2024	8/23/2024	8/29/2024	9/9/2024	9/9/2024	9/16/2024	9/23/2024	9/30/2024	9/30/2024	10/3/2024	10/3/2024			GoP	24,458,592.25		24,458,592.26	24,446,289.85		24,446,289.85	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/23/24	8/23/24	8/23/24	8/23/24	8/23/24	N.A.	
30010201173000	CID No. 24M0108 -Construction of DILG Regional Office 8 Covered Walk, Barangay 25, Kankaraw Hill, Tacloban City	Construction	NO	Competitive Bidding	8/17/2024	8/26/2024	9/25/2024	9/9/2024	9/9/2024	9/16/2024	9/23/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	4,823,635.46		4,823,635.46	4,818,160.95		4,818,160.95	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/23/24	8/23/24	8/23/24	8/23/24	8/23/24	N.A.	
24M0109	CID No. 24M0109 -Construction of Rainwater Collector System - Loroza Das Memorial School, Brgy. 77, Fatima Barangay Hall, Fatima Village, Sto. Nino Public Market, Brgy. Sto. Nino, Kawayan Villa, Communal Garden (Senior Citizens), Brgy. 100, Sto. Nino, Knightbridge Gym, Brgy. Camaribay, D. Duterte Elementary School, Barangay Hall, Brgy. 102, Old Kawayan, Brgy. 106, Sto. Nino, DepEd School Division of Tacloban City, GMA Women Friendly Space (WFS), Tacloban City	Construction	NO	Competitive Bidding	8/17/2024	8/26/2024	9/23/2024	9/9/2024	9/9/2024	9/16/2024	10/16/2024	11/11/2024	11/11/2024	11/19/2024	11/19/2024			GoP	2,880,610.30		2,880,610.30	2,861,012.81		2,861,012.81	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/23/24	8/23/24	8/23/24	8/23/24	8/23/24	N.A.	
300226115071000	CID No. 24M0110 -Construction (Completion) of Multi-Purpose Building, Barangay 98, Tacloban City	Construction	NO	Competitive Bidding	8/17/2024	8/20/2024	8/29/2024	9/9/2024	9/9/2024	9/16/2024	9/23/2024	9/30/2024	9/30/2024	10/9/2024	10/9/2024			GoP	4,948,335.59		4,948,335.59	4,928,335.59		4,928,335.59	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	8/23/24	8/23/24	8/23/24	8/23/24	8/23/24	N.A.	
30010201442000	CID No. 24M0111 - Rehabilitation of Multi-Purpose Building (National Bureau of Investigation), Tacloban City	Construction	NO	Competitive Bidding	8/23/2024	8/28/2024	9/3/2024	9/17/2024	9/17/2024	9/18/2024	9/23/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	9,798,455.79		9,798,455.79	9,779,898.30		9,778,888.30	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/24/24	9/24/24	9/24/24	9/24/24	9/24/24	N.A.	
300226115073000	CID No. 24M0112 - Construction of Multi-Purpose Building (Covered Court), Barangay 38, Tacloban City, Leyte	Construction	NO	Competitive Bidding	8/23/2024	8/28/2024	9/3/2024	9/17/2024	9/17/2024	9/18/2024	9/23/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	9,898,126.41		9,886,150.41	9,724,350.75		9,725,350.75	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/24/24	9/24/24	9/24/24	9/24/24	9/24/24	N.A.	
32010111230000	CID No. 24M0113 -Construction of Shore Protection, Carabobo Bay (Aldosome Area), Tacloban City	Construction	NO	Competitive Bidding	8/23/2024	8/28/2024	9/6/2024	9/17/2024	9/17/2024	9/18/2024	9/23/2024	9/30/2024	9/30/2024	10/9/2024	10/9/2024			GoP	144,744,482.04		144,744,482.04	144,683,873.24		144,683,873.24	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/24/24	9/24/24	9/24/24	9/24/24	9/24/24	N.A.	
310305102210000	CID No. 24M0114 - Widening of Permanent Bridges - Apitang Br. (BOKKOL) along Apitang-Palomo Rd	Construction	NO	Competitive Bidding	8/23/2024	8/28/2024	9/5/2024	9/17/2024	9/17/2024	9/18/2024	9/23/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	19,588,491.97		19,588,491.97	19,587,510.48		19,587,510.48	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/24/24	9/24/24	9/24/24	9/24/24	9/24/24	N.A.	
300102011437000	CID No. 24M0115 -Construction of New DILG Tacloban City Building, DILG Regional Office, Barangay 25, Kankaraw Hill, Tacloban City	Construction	NO	Competitive Bidding	8/30/2024	9/3/2024	9/11/2024	9/23/2024	9/23/2024	9/24/2024	9/29/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	9,798,507.14		9,788,507.14	9,788,027.44		9,788,027.44	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/24/24	9/24/24	9/24/24	9/24/24	9/24/24	N.A.	

30010520143000	CID No. 24M0116 - Construction of General Service Building, DILG Regional Office 8, Barangay 25, Jantunaw Hill, Tacloban City	Construction	NO	Competitive Bidding	8/30/2024	9/3/2024	9/11/2024	9/23/2024	9/23/2024	9/24/2024	9/26/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	5,878,512.02		5,878,512.02	5,870,731.38		5,870,731.38	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/6/24	9/6/24	9/6/24	9/6/24	9/6/24	N.A.		
30022011506000	CID No. 24M0117 - Rehabilitation of Multi-Purpose Building, Barangay 23, Tacloban City, Leyte	Construction	NO	Competitive Bidding	8/30/2024	9/3/2024	9/11/2024	9/23/2024	9/23/2024	9/24/2024	9/26/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	1,583,727.79		1,583,727.79	1,573,727.36		1,573,727.36	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/6/24	9/6/24	9/6/24	9/6/24	9/6/24	N.A.		
300105201183000	CID No. 24M0118 - Repair/Improvement of Multi-Purpose Building, DBM RO VIII, Tacloban City	Construction	NO	Competitive Bidding	8/30/2024	9/3/2024	9/11/2024	9/23/2024	9/23/2024	9/24/2024	9/26/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024	12/8/2024			GoP	3,223,162.38		3,223,162.38	3,210,161.56		3,210,161.56	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/6/24	9/6/24	9/6/24	9/6/24	9/6/24	N.A.	
24M0119	CID No. 24M0119 - Construction of 1-Unit 2-Storey 6-Classroom School Building in Kapuso Village Integrated School, Tacloban City, Leyte	Construction	NO	Competitive Bidding	8/30/2024	9/3/2024	9/11/2024	9/23/2024	9/23/2024	9/24/2024	9/26/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	15,421,243.00		15,421,243.00	15,390,342.95		15,390,342.95	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/6/24	9/6/24	9/6/24	9/6/24	9/6/24	N.A.		
30010520143000	CID No. 24M0120 - Construction of Multi-Purpose Building for the Integrated Bar of the Philippines, Leyte Chapter, (Phase 2), Tacloban City	Construction	NO	Competitive Bidding	8/30/2024	9/3/2024	9/11/2024	9/23/2024	9/23/2024	9/24/2024	9/26/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	48,986,248.00		48,986,248.00	48,986,248.00		48,986,248.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/6/24	9/6/24	9/6/24	9/6/24	9/6/24	N.A.		
24M0121	CID No. 24M0121 - Construction of 1-Unit 2-Storey 6-Classroom School Building in Northern Tacloban City National High School, Tacloban City, Leyte	Construction	NO	Competitive Bidding	8/30/2024	9/3/2024	9/11/2024	9/23/2024	9/23/2024	9/24/2024	9/26/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	15,421,047.04		15,421,047.04	15,415,420.62		15,415,420.62	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/6/24	9/6/24	9/6/24	9/6/24	9/6/24	N.A.		
24M0122	CID No. 24M0122 - Construction of 1-Unit 2-Storey 6-Classroom School Building in Segunhan National High School, Tacloban City, Leyte	Construction	NO	Competitive Bidding	8/30/2024	9/3/2024	9/11/2024	9/23/2024	9/23/2024	9/24/2024	9/26/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	15,421,065.31		15,421,065.31	15,413,065.20		15,413,065.20	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/6/24	9/6/24	9/6/24	9/6/24	9/6/24	N.A.		
30022011507000	CID No. 24M0123 - Construction (Completion) of Multi-Purpose Building, DICT - Region 8 Building, Phase 2, Tacloban City	Construction	NO	Competitive Bidding	8/30/2024	9/3/2024	9/11/2024	9/23/2024	9/23/2024	9/24/2024	9/26/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	4,948,429.72		4,948,429.72	4,938,429.00		4,938,429.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/6/24	9/6/24	9/6/24	9/6/24	9/6/24	N.A.		
300105201183000	CID No. 24M0125 - Construction of Three-Storey Building, TESDA Region VIII, Regional Office, Tacloban City	Construction	NO	Competitive Bidding	8/30/2024	9/3/2024	9/11/2024	9/23/2024	9/23/2024	10/9/2024	10/11/2024	10/14/2024	10/14/2024	10/23/2024	10/23/2024			GoP	48,248,242.14		48,248,242.14	48,227,865.21		48,227,865.21	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/6/24	9/6/24	9/6/24	9/6/24	9/6/24	N.A.		
300105201169000	CID No. 24M0126 - Construction (Completion) of DENR Office Building, Sta. Nino est, Tacloban City	Construction	NO	Competitive Bidding	8/30/2024	9/3/2024	9/11/2024	9/23/2024	9/23/2024	9/24/2024	9/26/2024	9/30/2024	9/30/2024	10/9/2024	10/9/2024			GoP	73,654,541.59		73,654,541.59	73,625,951.20		73,625,951.20	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/6/24	9/6/24	9/6/24	9/6/24	9/6/24	N.A.		
24M0128	CID No. 24M0128 - Construction of 1-Unit 2-Storey 6-Classroom School Building in RTR Elementary School, Tacloban City, Leyte	Construction	NO	Competitive Bidding	8/30/2024	9/3/2024	9/11/2024	9/23/2024	9/23/2024	9/24/2024	9/26/2024	9/30/2024	9/30/2024	10/10/2024	10/10/2024			GoP	20,391,119.01		20,391,119.01	20,391,119.00		20,391,119.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/6/24	9/6/24	9/6/24	9/6/24	9/6/24	N.A.		
24M0128-Readvertise	CID No. 24M0128-Readvertise - Construction of 1-Unit 2-Storey 6-Classroom School Building in Saint Francis Elementary School, Tacloban City, Leyte	Construction	NO	Competitive Bidding	10/4/2024	10/9/2024	10/17/2024	11/4/2024	11/4/2024	11/11/2024	11/15/2024	11/19/2024	11/19/2024	11/28/2024	11/28/2024			GoP	20,391,119.01		20,391,119.01	20,397,804.97		20,397,804.97	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/14/24	10/14/24	10/14/24	10/14/24	10/14/24	N.A.		
24GM0004	CID No. 24GM0004 - Supply/Delivery of Two (2) Units Heavy Equipment (Road Grader and Street Sweeper Trucks) for the Use of Construction Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative	NO	Competitive Bidding	5/27/2024	5/30/2024	6/7/2024	6/19/2024	6/19/2024	6/23/2024	6/24/2024	7/3/2024	7/3/2024	7/12/2024	7/12/2024	8/9/2024			GoP	14,715,000.00		14,715,000.00	14,895,272.00		14,895,272.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	6/9/24	6/9/24	6/9/24	6/9/24	6/9/24	N.A.	
24GM0005	CID No. 24GM0005 - Procurement of Various Materials for use in the Repair and Maintenance of National Roads and Bridges along Benjamin "Kokoy" T. Romualdez Div Rd (S00256LT) Changeage 000 - Changeage 200, Benjamin "Kokoy" T. Romualdez Div Rd (S00256LT) Changeage 000 - Changeage 005, Calibaran Rd (S00018LT) K0913+(-653) - K0913+515, Calibapawan Rd (S00019LT) K0913+(-721) - K0913+011, Daang Maharlika (LT) (S00022LT) K0899+(-178) - K0897+173, Daang Maharlika (St. Junico B'y) (S00013LT) K0897+(-218) - K0897+620, Magsaysay Blvd (S00046LT) K0000+(-161) - K0210+475, Magsaysay Blvd (S00249LT) K0000+000 - K0899+014, Picas- SN Jose DZR Airport Rd (S00259LT) Changeage 000 - Changeage 004, Tacloban City, Leyte	Maintenance	NO	Competitive Bidding	6/14/2024	6/19/2024	6/26/2024	7/8/2024	7/8/2024	7/8/2024	7/15/2024	7/19/2024	7/19/2024	7/22/2024	7/22/2024	7/31/2024			GoP	6,119,725.60	6,119,725.60	0.00	6,114,725.60	6,114,725.60	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	6/21/24	6/21/24	6/21/24	6/21/24	6/21/24	N.A.	
24GM0006	CID No. 24GM0006 - Supply/Procurement of Heavy Equipment for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	Competitive Bidding	6/14/2024	6/19/2024	6/27/2024	7/9/2024	7/9/2024	7/19/2024	7/19/2024	7/22/2024	7/22/2024	7/24/2024	7/24/2024	9/21/2024			GoP	10,300,000.00		10,300,000.00	10,298,000.00		10,298,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	6/24/24	6/24/24	6/24/24	6/24/24	6/24/24	N.A.	
24GM0007	CID No. 24GM0007 - Supply/Procurement of 1 Unit Service Vehicle for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	Competitive Bidding	6/14/2024	6/19/2024	6/27/2024	7/9/2024	7/9/2024	7/10/2024	7/19/2024	7/22/2024	7/22/2024	7/24/2024	7/24/2024	8/17/2024			GoP	2,194,899.55		2,194,899.55	2,175,716.36		2,175,716.36	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	6/24/24	6/24/24	6/24/24	6/24/24	6/24/24	N.A.	
24GM0008	CID No. 24GM0008 - Supply/Procurement of Fuel and Lubricants, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	Competitive Bidding	7/1/2024	7/4/2024	7/11/2024	7/24/2024	7/24/2024	7/25/2024	7/31/2024	8/2/2024	8/2/2024	8/9/2024	8/9/2024	9/2/2024			GoP	2,945,407.00		2,945,407.00	2,866,950.00		2,866,950.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	7/8/24	7/8/24	7/8/24	7/8/24	7/8/24	N.A.	
24GM0009	CID No. 24GM0009 - Supply/Procurement of Unmanned Surface Vessel (USV) (Surveying Instrument) for the Use of Planning and Design Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design	NO	Competitive Bidding	7/5/2024	7/10/2024	7/19/2024	7/30/2024	7/30/2024	7/31/2024	8/12/2024	8/12/2024	8/19/2024	8/19/2024	8/29/2024	8/29/2024			GoP	9,000,000.00		9,000,000.00	8,998,999.00		8,998,999.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	7/15/24	7/15/24	7/15/24	7/15/24	7/15/24	N.A.	


24GIM000	CID No. 24GIM000 - Supply/Procurement of IT Equipment and Accessories, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative	NO	Competitive Bidding	8/19/2024	8/22/2024	8/30/2024	9/11/2024	9/11/2024	9/12/2024	9/24/2024	10/1/2024	10/12/2024	10/11/2024	10/11/2024	11/09/2024	GoP	4,562,436.00		4,562,436.00	4,571,570.00		4,571,570.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	8/26/24	8/26/24	8/26/24	8/29/24	8/26/24	N.A.	
24GIM001	CID No. 24GIM001 - Supply/Procurement of Office Equipment with Accessories, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative	NO	Competitive Bidding	9/13/2024	9/18/2024	9/26/2024	10/8/2024	10/8/2024	10/9/2024	10/21/2024	11/5/2024	11/5/2024	11/12/2024	11/12/2024	12/11/2024	GoP	5,180,000.00		5,180,000.00	5,150,000.00		5,150,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	9/29/24	9/23/24	9/23/24	9/23/24	9/23/24	N.A.	
24GIM002	CID No. 24GIM002 - Supply/Procurement of Office Supplies, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative	NO	Competitive Bidding	10/11/2024	10/15/2024	10/23/2024	11/4/2024	11/4/2024	11/5/2024	11/15/2024	11/26/2024	11/26/2024	12/6/2024	12/6/2024		GoP	4,064,840.00		4,064,840.00	2,861,199.00		2,861,199.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	10/16/24	10/16/24	10/16/24	10/16/24	10/16/24	N.A.	
24GIM003	CID No. 24GIM003 - Procurement with Installation of Structured Cabling System and Active Communication Equipment for DPWH Tacloban City OEO Annex Building, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative	NO	Competitive Bidding	10/11/2024	10/15/2024	10/23/2024	11/4/2024	11/4/2024	11/5/2024	11/15/2024	11/19/2024	11/19/2024	11/29/2024	11/29/2024	12/13/2024	GoP	7,189,162.80		7,189,162.80	7,150,000.00		7,150,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	10/16/24	10/16/24	10/16/24	10/16/24	10/16/24	N.A.	
24GIM004	CID No. 24GIM004 - Supply/Delivery of Two (2) Units Heavy Equipment (Road Grader and Street Sweeper Trucks) for the Use of Construction Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Construction	NO	Competitive Bidding	11/13/2024	11/21/2024	12/9/2024	12/9/2024	12/10/2024	12/12/2024	12/13/2024	12/13/2024	12/19/2024	12/16/2024			GoP	32,300,000.00		32,300,000.00	32,296,000.00		32,296,000.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	11/15/24	11/15/24	11/15/24	11/15/24	11/15/24	N.A.	
24GIM005	CID No. 24GIM005 - Supply/Delivery of Unmanned Aerial Vehicle (UAV) Drone Mapping for the Use of Planning and Design Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design	NO	Competitive Bidding	11/18/2024	11/29/2024	12/28/2024	12/10/2024	12/10/2024	12/11/2024	12/13/2024	12/11/2024	12/17/2024	12/27/2024	12/27/2024		GoP	7,500,000.00		7,500,000.00	7,498,989.00		7,498,989.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	11/22/24	11/22/24	11/22/24	11/22/24	11/22/24	N.A.	
24GIM007	CID 24GIM007 - Supply/Procurement of Fuel and Lubricants, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative	NO	Competitive Bidding	11/18/2024	11/29/2024	11/28/2024	12/10/2024	12/10/2024	12/11/2024	12/13/2024	12/11/2024	12/11/2024	12/27/2024	12/27/2024		GoP	3,095,250.00		3,095,250.00	3,071,675.00		3,071,675.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	11/22/24	11/22/24	11/22/24	11/22/24	11/22/24	N.A.	
RFQ-24GIM0025	RFQ-24GIM0025 - Supply/Procurement of Preventive and Corrective Maintenance of All Equipment assigned at DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-S3.9 - Small Value Procurement	N.A.	7/19/2024	N.A.	7/19/2024	7/19/2024	7/19/2024	7/19/2024	7/19/2024	7/23/2024	7/23/2024	7/23/2024	7/27/2024	GoP	997,488.00	997,488.00		982,750.00	982,750.00		N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0026	RFQ-24GIM0026 - Supply/Procurement of Painting/Preventive/Corrective and Express Maintenance of All the Equipment Assigned at DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-S3.9 - Small Value Procurement	N.A.	7/19/2024	N.A.	7/19/2024	7/19/2024	7/19/2024	7/19/2024	7/19/2024	7/23/2024	7/23/2024	7/23/2024	7/27/2024	GoP	988,244.45	988,244.45		982,750.00	982,750.00		N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0027	RFQ-24GIM0027 - Supply/Procurement of Construction equipment for the Use of Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-S3.9 - Small Value Procurement	N.A.	7/19/2024	N.A.	7/19/2024	7/19/2024	7/19/2024	7/19/2024	7/19/2024	7/23/2024	7/23/2024	7/23/2024	7/27/2024	GoP	985,502.16		953,502.16	955,502.16		955,502.16	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0028	RFQ-24GIM0028 - Supply/Procurement of Furniture and Fixtures for the Use of DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative	NO	NP-S3.9 - Small Value Procurement	N.A.	7/19/2024	N.A.	7/19/2024	7/19/2024	7/19/2024	7/19/2024	7/23/2024	7/23/2024	7/23/2024	7/23/2024	8/16/2024	GoP	623,150.00		623,150.00	618,900.00		618,900.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0029	RFQ-24GIM0029 - Supply/Procurement of Laboratory Equipment & Apparatus for the Quality Assurance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Quality Assurance	NO	NP-S3.9 - Small Value Procurement	N.A.	7/30/2024	N.A.	8/2/2024	8/2/2024	8/5/2024	8/7/2024	8/9/2024	8/9/2024	8/9/2024	8/9/2024	9/3/2024	GoP	675,000.00		675,000.00	677,000.00		677,000.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0031	RFQ-24GIM0031 - Supply/Procurement of Consumable Supplies for the Use of Quality Assurance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Construction	NO	NP-S3.9 - Small Value Procurement	N.A.	7/19/2024	N.A.	7/19/2024	7/19/2024	7/19/2024	7/19/2024	7/23/2024	7/23/2024	7/23/2024	7/23/2024	7/27/2024	GoP	955,502.16		955,502.16	0.00		955,502.12	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0032	RFQ-24GIM0032 - Supply/Procurement of Office Appliances for the Use of Administrative Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative	NO	NP-S3.9 - Small Value Procurement	N.A.	8/16/2024	N.A.	8/19/2024	8/19/2024	8/20/2024	8/27/2024	9/4/2024	9/4/2024	9/4/2024	9/4/2024	9/28/2024	GoP	387,500.00		387,500.00	347,500.00		347,500.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0036	RFQ-24GIM0036 - Supply/Procurement of Medical Supplies for Maintenance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Maintenance	NO	NP-S3.9 - Small Value Procurement	N.A.	11/15/2024	N.A.	11/26/2024	11/26/2024	11/27/2024	12/2/2024	12/5/2024	12/5/2024	12/5/2024	12/5/2024	12/24/2024	GoP	73,012.00		73,012.00	72,220.00		72,220.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0038	RFQ-24GIM0038 - Supply/Procurement of Office Equipment for Planning and Design Section and Construction Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Planning & Design	NO	NP-S3.9 - Small Value Procurement	N.A.	11/15/2024	N.A.	11/26/2024	11/26/2024	11/27/2024	12/2/2024	12/5/2024	12/5/2024	12/5/2024	12/5/2024	12/23/2024	GoP	386,600.00		386,600.00	381,000.00		381,000.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0039	RFQ-24GIM0039 - Supply/Procurement of Office Appliances for the Use of Administrative Section & Construction Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative	NO	NP-S3.9 - Small Value Procurement	N.A.	11/26/2024	N.A.	11/29/2024	11/29/2024	12/2/2024	12/4/2024	12/5/2024	12/5/2024	12/5/2024	12/5/2024	12/29/2024	GoP	245,500.00		245,500.00	244,000.00		244,000.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	
RFQ-24GIM0040	RFQ-24GIM0040 - Supply/Procurement of Laboratory Supplies for the Use of Quality Assurance Section, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Quality Assurance	NO	NP-S3.9 - Small Value Procurement	N.A.	11/26/2024	N.A.	11/29/2024	11/29/2024	12/2/2024	12/4/2024	12/5/2024	12/5/2024	12/5/2024	12/5/2024	12/29/2024	GoP	358,000.00		358,000.00	367,000.00		367,000.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	


RFO-24GM0041	RFO-24GM0041 - Supply/Procurement of Furniture and Fixtures for Administrative Section and Procurement Unit, DPWH-TCDO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Administrative & Procurement	NO	NP-53.9 - Small Value Procurement	N.A.	12/6/2024	N.A.	12/12/2024	12/12/2024	12/19/2024	12/16/2024	12/17/2024	12/17/2024	12/17/2024	12/17/2024	GoP	619,516.65		619,516.65	610,014.00		610,014.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.
RFO-24GM0042	RFO-24GM0042 - Supply/Procurement of Construction Equipment for Administrative Section, DPWH-TCDO, New Bus Terminal, Brgy. 91, Abucay, Tacloban City	Construction	NO	NP-53.9 - Small Value Procurement	N.A.	12/19/2024	N.A.	12/20/2024	12/20/2024	12/23/2024	12/26/2024	12/27/2024	12/27/2024	12/27/2024	12/27/2024	GoP	139,023.31		139,023.31	137,900.00		137,900.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.
Total Allotted Budget of Procurement Activities																		2,054,384,684.79	12,143,972.21	2,042,240,692.58	2,040,456,019.78	12,094,507.47	2,036,607,014.40							
Total Contract Price of Procurement Activities Conducted																		2,040,456,019.78												
Total Savings (Total Allotted Budget - Total Contract Price)																		13,788,645.01												

ON-GOING PROCUREMENT ACTIVITIES																														
3002311000000	CID No. 24M0105-Readvertise - Rehabilitation of Supply Building, DBM R/O VII, Tacloban City	Construction	NO	Competitive Bidding	11/29/2024	11/29/2024	12/6/2024	12/18/2024	12/18/2024	12/20/2024	12/23/2024	12/27/2024				GoP	99,497,000.00		99,497,000.00	99,431,321.97		99,431,321.97	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/2/24	12/2/24	12/2/24	12/2/24	12/2/24	N.A.	
24M0130	CID No. 24M0130 - Installation of Road Safety Devices along Avenida Veteranas St. (S00003LT), Avenida Veteranas St. (S00004LT), Burgos St. (S00005LT), Burgos St. (S00006LT), Rizal Ave (R00024LT) (S00008LT), Rizal Avenida Extension Road (S00008LT), Justice Romualdez St. (S00009LT), Magpayay Blvd (S00248LT), Magpayay Blvd (S00248LT), Tacloban-Baybay South Road (S00248LT), Tacloban-Baybay South Road (S00248LT), Pisan-San Jose DZR Airport Rd (S00257LT), San Jose-Manturip-MacArthur Park Road (S00221LT), Gov Benjamin "Koley" T. Romualdez Div. Rd. (S00255LT), Tacloban City	Maintenance	NO	Competitive Bidding	11/29/2024	11/29/2024	12/6/2024	12/18/2024	12/18/2024	12/20/2024	12/23/2024	12/27/2024				GoP	1,044,299.03		1,044,299.03	1,040,747.34		1,040,747.34	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/2/24	12/2/24	12/2/24	12/2/24	12/2/24	N.A.	
24M0131	CID No. 24M0131 - Phase I Construction of DAR Regional Office VII - Proper Main Building, Region VII, Tacloban City	Construction	NO	Competitive Bidding	11/29/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024	12/27/2024				GoP	19,648,406.01		19,648,406.01	19,637,407.54		19,637,407.54	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.	
24GM0018	CID No. 24GM0018 - Supply/Procurement of Various Materials for the Use in the Repair and Maintenance of National Roads and Bridges	Maintenance	NO	Competitive Bidding	11/29/2024	11/29/2024	12/4/2024	12/16/2024	12/16/2024	12/17/2024	12/23/2024	12/27/2024				GoP	2,909,204.00	2,909,204.00	0.00	2,904,204.00	2,904,204.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	11/29/24	11/29/24	11/29/24	11/29/24	11/29/24	N.A.	
24GM0019	CID No. 24GM0019 - Supply/Procurement of IT Equipment and Accessories, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Alabaca, Tacloban City	Administrative	NO	Competitive Bidding	11/29/2024	11/29/2024	12/4/2024	12/16/2024	12/16/2024	12/17/2024	12/23/2024	12/27/2024				GoP	1,881,100.00		1,881,100.00	1,879,600.00		1,879,600.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	11/29/24	11/29/24	11/29/24	11/29/24	11/29/24	N.A.	
24GM0020	CID No. 24GM0020 - Supply/Procurement of Audio and Video Equipment for the Use of the Office of the District Engineer, DPWH-TCDEO, New Bus Terminal, Brgy. 91, Alabaca, Tacloban City	Administrative	NO	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/26/2024	12/27/2024	12/27/2024				GoP	9,630,800.00		9,630,800.00	9,610,408.00		9,610,408.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Chamber of Commerce and Industry	12/2/24	12/2/24	12/2/24	12/2/24	12/2/24	N.A.	
25M0001	CID No. 25M0001 - Preventive Maintenance - Tertiary Roads - San Jose-Candilung Rd - K0913 + (-998) - K0914 + 000	Construction	YES	Competitive Bidding	9/16/2024	9/17/2024	9/25/2024	10/7/2024	10/7/2024	10/14/2024	10/25/2024					GoP	51,262,405.51		51,262,405.51	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/20/24	9/20/24	9/20/24	9/20/24	9/20/24	N.A.	
25M0002	CID No. 25M0002 - Preventive Maintenance - Tertiary Roads - San Jose-Manturip-MacArthur Park Rd - K0914 + 655 - K0914 + 862	Construction	YES	Competitive Bidding	9/16/2024	9/17/2024	9/25/2024	10/7/2024	10/7/2024	10/14/2024	10/25/2024					GoP	7,348,590.75		7,348,590.75	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/20/24	9/20/24	9/20/24	9/20/24	9/20/24	N.A.	
25M0003	CID No. 25M0003 - Preventive Maintenance - Secondary Roads - Rizal Avenida Extension Rd - K0905 + (-1062) - K0905 + (-1013), K0905 + (-242) - K0905 + (-496)	Construction	YES	Competitive Bidding	9/16/2024	9/17/2024	9/25/2024	10/7/2024	10/7/2024	10/14/2024	10/25/2024					GoP	7,936,620.76		7,936,620.76	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/20/24	9/20/24	9/20/24	9/20/24	9/20/24	N.A.	
25M0004	CID No. 25M0004 - Preventive Maintenance - Secondary Roads - Tacloban-Baybay South Rd - K0916 + 233 - K0916 + 534	Construction	YES	Competitive Bidding	9/16/2024	9/17/2024	9/25/2024	10/7/2024	10/7/2024	10/14/2024	10/25/2024					GoP	10,503,283.47		10,503,283.47	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/20/24	9/20/24	9/20/24	9/20/24	9/20/24	N.A.	
25M0005	CID No. 25M0005 - Preventive Maintenance - Tertiary Roads - Leyte-Samar Rd (via Caintegui-an) - K0902 + 590 - K0903 + 041	Construction	YES	Competitive Bidding	9/16/2024	9/17/2024	9/25/2024	10/7/2024	10/7/2024	10/14/2024	10/25/2024					GoP	15,482,338.15		15,482,338.15	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/20/24	9/20/24	9/20/24	9/20/24	9/20/24	N.A.	
25M0006-Readvertise	CID No. 25M0006-Readvertise - Rehabilitation of Road with Drainage, Scandinavian Village, Barangay 100, San Roque, Tacloban City	Construction	YES	Competitive Bidding	12/22/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024					GoP	7,638,369.14		7,638,369.14	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.	
25M0007	CID No. 25M0007 - Construction/Upgrading/Rehabilitation of Drainage Along National Roads - Tertiary Roads - San Jose-Manturip-MacArthur Park Rd - K0914 + 788 - K0914 + 934	Construction	YES	Competitive Bidding	9/23/2024	9/25/2024	10/3/2024	10/15/2024	10/15/2024	10/22/2024	10/31/2024					GoP	3,290,446.03		3,290,446.03	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/27/24	9/27/24	9/27/24	9/27/24	9/27/24	N.A.	
25M0008	CID No. 25M0008 - Preventive Maintenance - Secondary Roads - Magpayay Blvd - K0905 + (-157) - K0909 + (-100), K0910 + 445 - K0910 + 624	Construction	YES	Competitive Bidding	9/23/2024	9/25/2024	10/3/2024	10/15/2024	10/15/2024	10/22/2024	10/31/2024					GoP	3,901,902.85		3,901,902.85	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/27/24	9/27/24	9/27/24	9/27/24	9/27/24	N.A.	
25M0009	CID No. 25M0009 - Construction of Multi-Purpose Building (Covered Court), Villa Diana Subdivision, Barangay 101, New Kawayan, Tacloban City	Construction	YES	Competitive Bidding	9/23/2024	9/25/2024	10/3/2024	10/15/2024	10/15/2024	10/22/2024	10/31/2024					GoP	9,898,039.17		9,898,039.17	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	9/27/24	9/27/24	9/27/24	9/27/24	9/27/24	N.A.	
25M0010-Readvertise	CID No. 25M0010-Readvertise - Rehabilitation of Road, Barangay 85 San Jose, Tacloban City	Construction	YES	Competitive Bidding	11/11/2024	11/14/2024	11/22/2024	12/4/2024	12/5/2024	12/16/2024	12/20/2024					GoP	4,868,910.08		4,868,910.08	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/15/24	11/15/24	11/15/24	11/15/24	11/15/24	N.A.	

25M0011	CID No. 25M0011 - Rehabilitation of Road, Barangay 61, Marasbaras, Tacloban City	Construction	YES	Competitive Bidding	10/1/2024	10/2/2024	10/10/2024	10/22/2024	10/29/2024	10/29/2024	11/7/2024									GoP	4,898,244.50		4,898,244.50	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/4/24	10/4/24	10/4/24	10/4/24	10/4/24	N.A.	
25M0012	CID No. 25M0012-Readvertise - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Leyte-Samar Rd (via Guinigay-an) - K0902 + 000	Construction	YES	Competitive Bidding	11/4/2024	11/6/2024	11/14/2024	11/26/2024	11/26/2024	12/3/2024	12/13/2024									GoP	1,567,594.78		1,567,594.78	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/8/24	11/8/24	11/8/24	11/8/24	11/8/24	N.A.	
25M0013	CID No. 25M0013 - OF-Carriageway Improvement - Tertiary Roads - Leyte-Samar Rd (via Guinigay-an) - K0909 + 470 - K0909 + 307	Construction	YES	Competitive Bidding	10/1/2024	10/2/2024	10/10/2024	10/22/2024	10/22/2024	10/29/2024	11/7/2024									GoP	978,385.15		978,385.15	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/4/24	10/4/24	10/4/24	10/4/24	10/4/24	N.A.	
25M0014	CID No. 25M0014 - Construction of Flood Control Structure along Bangang River, Phase 2, Tacloban City	Construction	YES	Competitive Bidding	10/1/2024	10/2/2024	10/10/2024	10/22/2024	10/22/2024	10/29/2024	11/7/2024									GoP	144,746,464.00		144,746,464.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/4/24	10/4/24	10/4/24	10/4/24	10/4/24	N.A.	
25M0015	CID No. 25M0015 - Rehabilitation of Road, Barangay 56, Picas, Tacloban City	Construction	YES	Competitive Bidding	10/7/2024	10/9/2024	10/17/2024	11/4/2024	11/4/2024	11/11/2024	11/22/2024									GoP	4,698,280.30		4,698,280.30	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/11/24	10/11/24	10/11/24	10/11/24	10/11/24	N.A.	
25M0016	CID No. 25M0016 - Construction of Flood Control Structure, Barangay Patanog Water, Tacloban City	Construction	YES	Competitive Bidding	10/7/2024	10/9/2024	10/17/2024	11/4/2024	11/4/2024	11/11/2024	11/22/2024									GoP	144,747,113.19		144,747,113.19	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/11/24	10/11/24	10/11/24	10/11/24	10/11/24	N.A.	
25M0017	CID No. 25M0017 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Leyte-Samar Rd (via Guinigay-an) - K0909 + 000 - K0909 + 429	Construction	YES	Competitive Bidding	10/7/2024	10/9/2024	10/17/2024	11/4/2024	11/4/2024	11/11/2024	11/22/2024									GoP	18,568,621.47		18,568,621.47	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/11/24	10/11/24	10/11/24	10/11/24	10/11/24	N.A.	
25M0018	CID No. 25M0018 - Rehabilitation of Road, North Hill-Anbuon, Barangay 106, Sta. Niña, Tacloban City	Construction	YES	Competitive Bidding	9/28/2024	10/30/2024	10/7/2024	11/19/2024	11/19/2024	11/26/2024	12/6/2024									GoP	4,898,897.30		4,898,897.30	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/31/24	10/31/24	10/31/24	10/31/24	10/31/24	N.A.	
25M0019	CID No. 25M0019 - Construction of Road with Drainage, Villa Lencia, Barangay 83-B, Copon, Tacloban City	Construction	YES	Competitive Bidding	9/28/2024	10/30/2024	10/7/2024	11/19/2024	11/19/2024	11/26/2024	12/6/2024									GoP	9,797,362.06		9,797,362.06	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/31/24	10/31/24	10/31/24	10/31/24	10/31/24	N.A.	
25M0020-Readvertise	CID No. 25M0020-Readvertise - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Leyte-Samar Rd (via Guinigay-an) - K0909 + 002 - K0909 + 750	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/29/2024	12/29/2024									GoP	4,898,681.79		4,898,681.79	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/9/24	12/9/24	12/9/24	12/9/24	12/9/24	N.A.	
25M0021	CID No. 25M0021 - Rehabilitation of Road with Drainage, Area 6, RUD Homes, Barangay 84, Marikina, San Jose, Tacloban City	Construction	YES	Competitive Bidding	9/28/2024	10/30/2024	10/7/2024	11/19/2024	11/19/2024	11/26/2024	12/6/2024									GoP	9,798,223.55		9,798,223.55	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/31/24	10/31/24	10/31/24	10/31/24	10/31/24	N.A.	
25M0022	CID No. 25M0022 - Road Widening - Tertiary Roads - Naga-Naga Anibang Rd - K0906+511 - K0906 + 1139	Construction	YES	Competitive Bidding	9/28/2024	10/30/2024	10/7/2024	11/19/2024	11/19/2024	11/26/2024	12/6/2024									GoP	11,676,429.87		11,676,429.87	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	10/31/24	10/31/24	10/31/24	10/31/24	10/31/24	N.A.	
25M0023	CID No. 25M0023 - Construction (Completion) of Multi-Purpose Building (Day Care Center), Barangay 103-A, Pagbun, Tacloban City	Construction	YES	Competitive Bidding	11/4/2024	11/6/2024	11/14/2024	11/26/2024	11/26/2024	12/3/2024	12/13/2024									GoP	2,968,278.58		2,968,278.58	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/8/24	11/8/24	11/8/24	11/8/24	11/8/24	N.A.	
25M0024	CID No. 25M0024 - Rehabilitation of Multi-Purpose Building, Legislative Building, Tacloban City	Construction	YES	Competitive Bidding	11/4/2024	11/6/2024	11/14/2024	11/26/2024	11/26/2024	12/3/2024	12/13/2024									GoP	39,597,134.09		39,597,134.09	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/8/24	11/8/24	11/8/24	11/8/24	11/8/24	N.A.	
25M0025	CID No. 25M0025 - Construction of Multi-Purpose Building (Covered Court), Ridge View Park Integrated School, Barangay 97, Calabawan, Tacloban City	Construction	YES	Competitive Bidding	11/4/2024	11/6/2024	11/14/2024	11/26/2024	11/26/2024	12/3/2024	12/13/2024									GoP	9,698,222.10		9,698,222.10	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/8/24	11/8/24	11/8/24	11/8/24	11/8/24	N.A.	
25M0026	CID No. 25M0026 - Rehabilitation of Multi-Purpose Building, Tacloban City National High School, Barangay 90, Baguay, Tacloban City	Construction	YES	Competitive Bidding	11/4/2024	11/6/2024	11/14/2024	11/26/2024	11/26/2024	12/3/2024	12/13/2024									GoP	7,918,510.08		7,918,510.08	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/8/24	11/8/24	11/8/24	11/8/24	11/8/24	N.A.	
25M0027	CID No. 25M0027 - Construction of Flood Control Structure along San Roque River, Phase 1, Tacloban City	Construction	YES	Competitive Bidding	11/11/2024	11/12/2024	11/20/2024	12/2/2024	12/2/2024	12/9/2024	12/20/2024									GoP	144,723,073.60		144,723,073.60	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/15/24	11/15/24	11/15/24	11/15/24	11/15/24	N.A.	
25M0028	CID No. 25M0028 - Construction of Flood Control Structure (Drainage), Barangay 99, Dist. Tacloban City (Phase 2)	Construction	YES	Competitive Bidding	11/11/2024	11/12/2024	11/20/2024	12/2/2024	12/2/2024	12/9/2024	12/20/2024									GoP	4,898,414.46		4,898,414.46	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/15/24	11/15/24	11/15/24	11/15/24	11/15/24	N.A.	
25M0030	CID No. 25M0030 - Construction of Multi-Purpose Building (Covered Court), Barangay 82, Tacloban City	Construction	YES	Competitive Bidding	11/11/2024	11/12/2024	11/20/2024	12/2/2024	12/2/2024	12/9/2024	12/20/2024									GoP	9,898,121.52		9,898,121.52	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/15/24	11/15/24	11/15/24	11/15/24	11/15/24	N.A.	
25M0031	25M0031 - Construction of Flood Control Structure (Drainage), Alga Homes, Barangay 83-C, Tacloban City	Construction	YES	Competitive Bidding	11/11/2024	11/12/2024	11/20/2024	12/2/2024	12/2/2024	12/9/2024	12/20/2024									GoP	4,898,672.10		4,898,672.10	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/15/24	11/15/24	11/15/24	11/15/24	11/15/24	N.A.	
25M0032	25M0032 - Construction of Flood Control Structure along Tigbao River, Tacloban City	Construction	YES	Competitive Bidding	11/12/2024	11/14/2024	11/22/2024	12/9/2024	12/9/2024	12/16/2024	12/29/2024									GoP	144,747,500.00		144,747,500.00	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/15/24	11/15/24	11/15/24	11/15/24	11/15/24	N.A.	
25M0033	CID No. 25M0033 - Construction of Flood Control Structure (Drainage), Barangay 96, Dist. Tacloban City (Phase 1)	Construction	YES	Competitive Bidding	11/12/2024	11/14/2024	11/22/2024	12/9/2024	12/9/2024	12/16/2024	12/29/2024									GoP	4,897,234.82		4,897,234.82	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/15/24	11/15/24	11/15/24	11/15/24	11/15/24	N.A.	
25M0034	CID No. 25M0034 - Construction of Road with Drainage, Barangay 78, Marasbaras, Tacloban City	Construction	YES	Competitive Bidding	11/12/2024	11/14/2024	11/22/2024	12/9/2024	12/9/2024	12/16/2024	12/29/2024									GoP	9,795,726.19		9,795,726.19	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/15/24	11/15/24	11/15/24	11/15/24	11/15/24	N.A.	
25M0035	CID No. 25M0035 - Construction of Flood Control Structure (Drainage), Barangay 60, Tacloban City	Construction	YES	Competitive Bidding	11/18/2024	11/19/2024	11/27/2024	12/9/2024	12/9/2024	12/16/2024	12/29/2024									GoP	4,898,560.96		4,898,560.96	0.00		0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/22/24	11/22/24	11/22/24	11/22/24	11/22/24	N.A.	

25M0036	CID No. 25M0036 - Construction of Flood Control Structure (Drainage), Barangay 5-A, Tacloban City	Construction	YES	Competitive Bidding	11/19/2024	11/19/2024	11/27/2024	12/9/2024	12/9/2024	12/16/2024	12/23/2024								GoP	4,898,613.27	4,898,613.27	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/22/24	11/22/24	11/22/24	11/22/24	11/22/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0037	CID No. 25M0037 - Construction of Flood Control Structure along Kawayan River, Tacloban City	Construction	YES	Competitive Bidding	11/19/2024	11/19/2024	11/27/2024	12/9/2024	12/9/2024	12/16/2024	12/23/2024								GoP	144,727,177.72	144,727,177.72	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/22/24	11/22/24	11/22/24	11/22/24	11/22/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0038	CID No. 25M0038 - Construction of Flood Control Structure (Drainage), Barangay 9C Cabaan, Tacloban City	Construction	YES	Competitive Bidding	11/19/2024	11/19/2024	11/27/2024	12/9/2024	12/9/2024	12/16/2024	12/20/2024								GoP	4,898,729.36	4,898,729.36	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/22/24	11/22/24	11/22/24	11/22/24	11/22/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0039	CID No. 25M0039 - Rehabilitation of Multi-Purpose Building, Leyte National High School, Tacloban City	Construction	YES	Competitive Bidding	11/19/2024	11/19/2024	11/27/2024	12/9/2024	12/9/2024	12/16/2024	12/20/2024								GoP	9,898,256.09	9,898,256.09	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/22/24	11/22/24	11/22/24	11/22/24	11/22/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0040	CID No. 25M0040 - Construction of Flood Control Structure along San Roque River, Phase 2, Tacloban City	Construction	YES	Competitive Bidding	11/25/2024	11/29/2024	12/6/2024	12/18/2024	12/18/2024	12/20/2024	12/23/2024								GoP	144,746,632.44	144,746,632.44	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/29/24	11/29/24	11/29/24	11/29/24	11/29/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0041	CID No. 25M0041 - Construction of Flood Control Structure along Barangay River, Tacloban City	Construction	YES	Competitive Bidding	11/25/2024	11/29/2024	12/6/2024	12/18/2024	12/18/2024	12/20/2024	12/23/2024								GoP	144,746,375.99	144,746,375.99	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/29/24	11/29/24	11/29/24	11/29/24	11/29/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0042	CID No. 25M0042 - Construction of Flood Control Structure along Camanshay River, Tacloban City	Construction	YES	Competitive Bidding	11/25/2024	11/29/2024	12/6/2024	12/18/2024	12/18/2024	12/20/2024	12/23/2024								GoP	144,748,200.00	144,748,200.00	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/29/24	11/29/24	11/29/24	11/29/24	11/29/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0043	CID No. 25M0043 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay 106, Sta. Nita, Tacloban City	Construction	YES	Competitive Bidding	11/25/2024	11/29/2024	12/6/2024	12/18/2024	12/18/2024	12/20/2024	12/23/2024								GoP	5,938,080.93	5,938,080.93	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/29/24	11/29/24	11/29/24	11/29/24	11/29/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0044	CID No. 25M0044 - Construction of Road with drainage, L-Nido, Naga-Naga, Barangay 71, Phase 2, Tacloban City, Leyte	Construction	YES	Competitive Bidding	11/25/2024	11/29/2024	12/6/2024	12/18/2024	12/18/2024	12/20/2024	12/23/2024								GoP	8,855,184.46	8,855,184.46	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	11/29/24	11/29/24	11/29/24	11/29/24	11/29/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0045	CID No. 25M0045 - Construction (Completion) of Drainage, Lumbang 2, Barangay 98, Calapuyan, Tacloban City	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024								GoP	2,938,265.65	2,938,265.65	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0046	CID No. 25M0046 - Construction of Multi-Purpose Building, Office and Barracks of Aviation Security Group, Kuba-Kanlatos, Tacloban City	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024								GoP	24,745,575.96	24,745,575.96	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0047	CID No. 25M0047 - Construction of Bridge, Barangay 83-B Cogan, San Jose, Tacloban City	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024								GoP	4,899,525.66	4,899,525.66	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0048	CID No. 25M0048 - Rehabilitation of V&G District Health Center and Birthing Facility, Building 1, Barangay 109 V&G, Tacloban City	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024								GoP	9,798,203.76	9,798,203.76	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0049	CID No. 25M0049 - Construction of Multi-Purpose Building, DPWH Tacloban City District Engineering Office Annex Building, Phase II, Tacloban City	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024								GoP	24,498,191.42	24,498,191.42	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0050	CID No. 25M0050 - Construction of Multi-Purpose Building, Barangay 94, Tigbas, Tacloban City	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024								GoP	5,938,592.97	5,938,592.97	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0051	CID No. 25M0051 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay 60, Tacloban City	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024								GoP	7,918,047.14	7,918,047.14	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0052	CID No. 25M0052 - Rehabilitation of Bridge connecting Scandinavian Village and Barangay Proper, Barangay 100, San Roque, Tacloban City	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024								GoP	7,838,493.75	7,838,493.75	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0053	CID No. 25M0053 - Construction of Multi-Purpose Building, National Maritime Polytechnic (NMPP) Training Center Building, Tacloban City	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024								GoP	24,748,230.65	24,748,230.65	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0054	CID No. 25M0054 - Rehabilitation of Multi-Purpose Building, National Maritime Polytechnic (NMPP) Gymnasium Building, Tacloban City	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024								GoP	24,748,313.98	24,748,313.98	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0055	CID No. 25M0055 - Rehabilitation of Road, Barangay 12 and Barangay 37-A, Palang, Tacloban City	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024								GoP	4,898,489.53	4,898,489.53	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
25M0056	CID No. 25M0056 - Construction of Multi-Purpose Building, Barangay 98, Camanshay, Tacloban City	Construction	YES	Competitive Bidding	12/2/2024	12/3/2024	12/11/2024	12/23/2024	12/23/2024	12/23/2024	12/26/2024								GoP	5,938,592.97	5,938,592.97	0.00	0.00	Commission On Audit, Violence Against Crime & Corruption, Philippine Constructors Association, Inc.	12/6/24	12/6/24	12/6/24	12/6/24	12/6/24	N.A.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
Total Allotted Budget of On-going Procurement Activities																					1,788,541,110.01	2,909,204.00	1,765,631,906.01																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						</

Prepared by:

MARITES B. AQUILID
Head, BAC Secretariat

Recommended for Approval by:

MARGARITA C. BACIERRA
BAC Chairperson

APPROVED: **FOR AND IN THE ABSENCE OF THE DISTRICT ENGINEER**

REBECCA G. YUSE
Head of the Procuring Entity

RAY P. MATE
ASSISTANT DISTRICT ENGINEER