


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN THIRD
DISTRICT ENGINEERING OFFICE
REGION II
Tuguegarao City, Cagayan



June 21, 2017

MELANIO C. BRIOSOS, CESO IV
Regional Director
DPWH-Region 02
Regional Government Center
Dalan Na Pavvurulun, Carig Sur
Tuguegarao City, Cagayan
Carig Sur, Tuguegarao City, Cagayan

ATTN: PLANNING AND DESIGN DIVISION

Sir:

Respectfully forwarded are the memorandum of **MARK A. VILLAR**, Secretary, DPWH-Central Office, Manila, dated May 29, 2017, Re: Approved Modifications of FY 2017 Infrastructure Projects based on General Appropriation Act (GAA);


1. Locally Funded Project: LIP-Buildings & Other Structures – Multi-purpose/Facilities – Construction of Multi-purpose Building, Brgy. Carig Norte, Tuguegarao City, Cagayan
2. Locally Funded Project: LIP-Buildings & Other Structures – Multi-purpose/Facilities – Construction of Provincial Engineers Office (Main Building), Provincial Capitol Complex, Tuguegarao City, Cagayan
3. Locally Funded Project: LIP-Buildings & Other Structures – Multi-purpose/Facilities – Construction of Provincial Engineering Warehouse, Provincial Capitol Complex, Tuguegarao City, Cagayan
4. Locally Funded Project: LIP-Buildings & Other Structures – Multi-purpose/Facilities – Construction of Motorpool Office Warehouse and Repair bay, Provincial Capitol Complex, Tuguegarao City, Cagayan

Thank you.

Very truly yours,


DANILO U. TABILAS
District Engineer

RO2.12.1 CDA/DUT



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 29, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 24 May 2017 of Regional Director **MELANIO C. BRIOSOS** of Region 2 endorsing the request of District Engineer **Danilo U. Tabilas**, Cagayan 3rd District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act. (GAA).

Project Description			Physical Target / Cost	
As per GAA	As Modified		Original	Modified
Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of One (1) Two-Storey Multi-purpose Building, Brgy. Carig Norte, Tuguegarao City, Cagayan (Construction of Multi Purpose Building)	Locally Funded Projects - Buildings and Other Structures - Multipurpose/Facilities : Construction of Multi-purpose Building, Brgy. Carig Norte, Tuguegarao City, Cagayan (Construction of Multi Purpose Building)		1 building	1 building
			Unit Cost (P'000) ₱2,000/ building	Unit Cost (P'000) ₱2,000/ building
			Allocation Cost (P'000) ₱2,000	Estimated Cost (P'000) ₱2,000
Reason/s for Modification Modification is sought to change the project name in order to conform to approved plans. The actual building to be constructed is a two-storey MPB.				

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MQMO
Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.4 aap/AVS/ERP/RSM



Note :

Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.