

SEP 03 2019
MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated July 23, 2019 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of EDWARD RICARDO G. RAMOS, District Engineer, Zambales 1st DEO for the modification of project under the FY 2019 GAA, to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 300103200924000 Project ID: P00340426LZ		Local Program – Buildings and Other Structures – Multipurpose/Facilities	
Construction/ Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects		Construction/ Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects	
Construction of Multi-purpose Building at Brgy. Kasabagan, Cabangan, Zambales		Construction of Multi-purpose Building at Brgy. Casabaan, Cabangan, Zambales	
Physical Target	Unit Cost	Physical Target	Unit Cost
CW-1- Construction of Multi purpose Building/ 1 Bldg.	P 1,960,000/ bldg.	CW-1- Construction of Multi purpose Building/ 1 Bldg.	P 1,990,000/ bldg.
EA0	-	EA0	-
Total:	P 2,000,000	Total:	P 2,000,000
Justification:			
• Change in Location since there is no Brgy. Kasabagan in Municipality of Cabangan, Zambales. Instead it's Brgy. Casabaan.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary

Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary

WIN9C03693