

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY**

Manila

10 APR 2018

.

MEMORANDUM

MARK A. VILLAR

Secretary This Department

This refers to the memorandum dated March 27, 2018 of OIC-Regional Director WILFREDO S. MALLARI, DPWH Region IV-B, requesting for the approval of Modification Request of District Engineer ROMMEL P. AGUIRRE, Palawan 3rd District Engineering Office, for the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project De	escription		
UACS No. 300104202338000					
Project ID: P00248656LZ-CW1					
Organizational Outcome: Local Program			Organizational Outcome: Local Program		
Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program			Buildings And Other Structures - Multipurpose / Facilitie - Local Infrastructure Program		
CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHILIPPINE COUNCILOR'S LEAGUE) AT PEO COMPOUND, BRGY. BANCAO-BANCAO, PUERTO PRINCESA CITY, PALAWAN			CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHILOCAL INFRASTRUCTURE PROGRAMPINE COUNCILOR'S LEAGUE) AT PEO COMPOUND, BRGY. BANCAO-BANCAO, PUERTO PRINCESA CITY		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Multi-Purpose Building: 1 Building	1,000 / Building	1,000.00	CW1 - Construction of Multi-Purpose Building: 1 Building	1,000 / Building	1,000.00
	Total:	1,000.00		Total:	1,000.00

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for Operations

in Visayas, NCR and Region IV-B

APPROVED DISAPPROVED:

MARK A. VILLAR Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO Undersecretary OFFICER - IN - CHARGE



FOR