



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

02 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated April 2, 2018 of **DPWH Region IV-B OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300103200417000 Project ID: P00256206LZ					
Local Program			Local Program		
Buildings and Other Structures – Multipurpose/Facilities – Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects			Buildings and Other Structures – Multipurpose/Facilities – Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects		
<u>Concreting</u> of Brgy. Libtangan MPB, Gasan, Marinduque			<u>Construction (Completion)</u> of Brgy. Libtangan MPB, Gasan, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Multi-Purpose Building/ 1 Bldg	₱ 3,920 / building	₱ 3,920.00	CW1 – Construction of Multi Purpose Building/ 1 Bldg	₱ 3,920 / building	₱ 3,920.00
EAO	-	₱ 80.00	EAO	-	₱ 80.00
Total:		₱ 4,000.00	Total:		₱ 4,000.00
Justification:					
• Modification is necessary due to <u>typographical error</u> from <u>Concreting</u> of Brgy. Libtangan MPB, Gasan, Marinduque to <u>Construction/Completion</u> of Brgy. Libtangan MPB, Gasan, Marinduque.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8F05454