

MEMORANDUM

2

FOR

MARK A. VILLAR Secretary

This has reference to the herein Memorandum dated 18 March 2021 of **DPWH Region IV-B, OIC-Regional Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for the approval of **Modification** of **District Engineer NAPOLEON S. FAMADICO, Mindoro Occidental District Engineering Office,** Mamburao, Occidental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project	Description		
UACS No. 300116204148000 Project ID: P00562409LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges – Local Roads – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects		
Upgrading/Improvement of JNR to Lourdes P/R in San Jose, Occidental Mindoro			Upgrading/Improvement of JNR to Lourdes P/R in Magsaysay, Occidental Mindoro		
Physical Target	Unit Cost	Physical * Target	Unit Cost	Physical Target	Unit Cost
CW1 – Rehabilitation of Concrete Road	₽ 8,580,809.92/ Lane Km	₽ 47,040,000	CW1 – Rehabilitation of Concrete Road	₽ 8,580,809.92/	₽ 47,040,000
5.482 Lane Km			5.482 Lane Km	Stra h. //	
EAO		₽ 960,000	EAO	111 m/m	• ₽ 960,000
Total: 🕈 48,000,000			Total:	₽ 48,000,000	
magsaysa	v, since it is loo	cated along Min	the location of t doro Oriental/Occi April 19, 2021.	he project from dental East Coas	San Joso to

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

13

35

ROBERTO'R. BERNARDO, CESO I Undersecretary for Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

