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MEMORANDUM 

FOR 

Republic of the Philippines 
DEPARTMENT OF PUBUC WORKS AND HIGHWAYS 

OFFICE OF THE SECRETARY 

Secretary MARK A. VILLAR 
Secretary 
This Department 

Manila 

This refers to the Memorandum dated 25 May 2018 of DPWH Region XI Regional Director ALLAN 
S. BORROMEO, CESO IV, endorsing the request of District Engineer Noel C. Basanes, Davao del Norte 
DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act 
(GAA), to wit: 

As per GAA/Original As Modified 
Project Description 

UACS No. 300116201241000 
Project ID: P00258489MN 

Local Program Local Program 

Local - Local Roads and Bridges - Local Roads - Constru~~ K ocal - Local Roads and Bridges - Local Roads - Construction 1 Repair 
Repair I Rehabilitation I Improvement of Various Infrastru re I Rehabilitation I Improvement of Various Infrastructure including 
including Local Projects Local Projects 

Construction/Rehabilitation of Road Brgy. Concepdon, Asuncion ~struction/Rehabilitation of Road Brgy. Concepcion, Asuncion -
- Brgy. Kipalili, San Isidro, Davao del Norte / Brgy. Kipalili, San Isidro, Davao del Norte 

Physical Target Unit Cost Allocation Physical Target Unit Cost Estimated Cost 
(P'OOO) (P'OOO) _iP'OO()l (P'OOO) 

. ON-1 p 12,250.00/ P9,800.00 ON-1 P9,800.00I P9,800.00 
~~habilitation of Concrete Lane Km ~nstruction of Lane Km -A Koad: 

.800 Lane Km 
~crete Road: 

OOLaneKm 
EAO P200.00 p 200.00 

Total: P10,000.00 Total: p 10 000.00 
Justification: 

· · tion of Concrete Road" to "Construction of Concrete Road" sinc:C:: per actual survey there • Change in tvoe of work from " 
is no paved road to be rehabil !_!;ated ~g the existing angnmem. 

• Increase in physical target ?am 0.800 l~m to 1.000 lane km due to the following:, 
- The road runs on a flat terrain i stead of the antidpated flat with portion of rolling terrain which only requires minimal 

correction on existing vertical alignment; hence lesser earthworks. As such, lower unit cost per lane km. 
- There is a need to extend the project limits to pjWe the remaining unpaved portion of the road. 

/ 

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended. 

Senior !)hdersecretary 
ecretary for Mindanao Regional Operationss 
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MARK A. VILLAR 
Secretary 
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Department of Public Works and Highways 
Office of the Secretary 
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